
 

 Project Update Report  

 

 
 Report Date: May 9, 2025 

Facility Project No. 

Arabia Mountain High School 402-36 

Austin Elementary School 203-36 

Barack H. Obama Elementary School 205-36 

Doraville United Elementary School 217-36 

Dunwoody Elementary School 220-36 

Early Learning Center at Former Terry Mill 504-36 

East Campus I/DeKalb Alternative 505-36 

Edward L. Bouie, Sr. Elementary School 221-36 

Fernbank Elementary School 225-36 

Flat Rock Elementary School 226-36 

Hawthorne Elementary School 229-36 

Indian Creek Elementary School 234-36 

John Robert Lewis Elementary School 235-36 

Lakeside High School 411-36 

Marbut Elementary School 242-36 

Martin Luther King Jr. High School 413-36 

Miller Grove High School 414-36 

Oak View Elementary School 251-36 

Peachcrest Elementary School 254-36 

Pleasantdale Elementary School 256-36 

Princeton Elementary School 257-36 

Rockbridge Elementary School 262-36 

Ronald E. McNair DLA Elementary School 263-36 

Smoke Rise Elementary School 267-36 

                                                            

Project Name - Group 3 Security Vestibule 

Principals: Various  

School Contacts: Various 

Area Superintendent: Various 

Project Manager: Ashley Wilson 

Architect: CGLS 

Contractor: Not yet awarded 

Scope of Work:  

Security Vestibule 

 

Project Construction Budget: TBD 

______________________________________________________________________________________________________ 



 

Project Status:  

• CMAR Procurement continues. Proposals due 5/8/25. 

• A/E continues to progress with designs. 

 

Project Schedule: (Timeline with target dates where appropriate) 

• Design Completion – Winter 2025 

• General Contractor Procurement – Spring 2025 

• Construction Start – Winter 2026 

 

4-Week Look Ahead: 

• A/E provides preliminary design to DCSD by 5/19/25. 

 

 

 

End 

 


