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Chart 1 - E-SPLOST IV Funding, Commitments, and Expenditures 

Period Ending January 31, 2023 

 

Note: Chart shows expenditures recorded in the MUNIS system for all E-SPLOST IV projects from September 

2019 to the end of January 2023.  
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Chart 2 - E-SPLOST V Funding, Commitments, and Expenditures 

Period Ending January 31, 2023 

 
 

Note: Chart includes expenditures recorded in the MUNIS system for all E-SPLOST V CIP and District-

Managed Projects at the end of January 2023.   

 

 

  







http://www.dekalbschoolsga.org/solicitations
https://www.dekalbschoolsga.org/e-splost-advisory-committee.






DeKalb County School District                                                                                                                                                                                                                                                                                                Capital Improvement Program 2017-2022 
Monthly Status Report                                                                  Period Ending January 31, 2023 

  Page 13 
 

ACERM  
Program Management 

Project # Project Name Region 
Project 
Phase 

See 
Appendix 

A 
Current Budget 

Current 
Commitments 

Current 
Expenditures 

EAC 
Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

12434 Murphey Candler 
Elementary School 
ADA/Capital Renewal 

5 Completed 

  

$338,097.40 $338,097.40 $338,097.40 $338,097.40 +$.00 +$.00 +$.00 1.00 

12634 Redan Elementary School 
ADA/Capital Renewal 

3 Completed 

  

$2,929,159.52 $2,863,776.64 $2,863,776.64 $2,929,159.52 +$65,382.88 +$65,382.88 +$.00 1.00 

12734 Rowland Elementary School 
ADA/Capital Renewal 

6 Completed 

  

$192,810.21 $192,810.21 $192,810.21 $192,810.21 +$.00 +$.00 +$.00 1.00 

13934 Eagle Woods Academy - 
GNETS Facility 

3 Completed 

  

$2,086,324.00 $2,072,849.54 $2,071,949.54 $2,086,324.00 +$13,474.46 +$14,374.46 +$.00 1.00 

30034 Allgood ES - Capital 
Renewal 

4 Completed 

  

$1,360,061.29 $1,359,061.30 $1,333,335.24 $1,360,061.29 +$999.99 +$26,726.05 +$.00 1.00 

30434 Cedar Grove MS - Capital 
Renewal 

7 Completed 

  

$2,480,726.55 $2,507,510.35 $2,480,726.35 $2,480,726.55 -$26,783.80 +$.20 +$.00 1.00 

30634 Champion MS - Capital 
Renewal 

4 Completed 

  

$537,510.74 $534,178.16 $512,391.54 $537,510.74 +$3,332.58 +$25,119.20 +$.00 1.00 

30734 Chapel Hill ES - Capital 
Renewal 

5 Completed 

  

$1,654,998.65 $1,648,836.18 $1,648,836.18 $1,654,998.65 +$6,162.47 +$6,162.47 +$.00 1.00 

30834 Columbia ES - Capital 
Renewal 

6 Completed 

  

$989,136.63 $989,136.63 $989,136.63 $989,136.63 +$.00 +$.00 +$.00 1.00 

30934 Columbia MS - Capital 
Renewal 

6 Completed 

  

$32,218.70 $33,054.00 $32,218.80 $32,218.70 -$835.30 -$.10 +$.00 1.00 

31134 Doraville Drivers Ed - 
Capital Renewal 

1 Completed 

  

$227,614.82 $233,154.10 $227,875.18 $227,614.82 -$5,539.28 -$260.36 +$.00 1.00 

31334 Hightower ES - Capital 
Renewal 

1 Closeout 

  

$2,128,573.56 $1,905,597.46 $1,759,016.67 $2,128,573.56 +$222,976.10 +$369,556.89 +$.00 1.00 

31434 International Student Center 
- Capital Renewal 

2 Completed 

  

$939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 1.00 

31834 McNair HS - Capital 
Renewal 

7 Completed 

  

$247,099.70 $247,101.00 $247,099.70 $247,099.70 -$1.30 +$.00 +$.00 1.00 

32134 Narvie Harris ES - Capital 
Renewal 

5 Completed 

  

$708,189.44 $671,445.20 $669,905.20 $708,189.44 +$36,744.24 +$38,284.24 +$.00 1.00 

32334 Rock Chapel ES - Capital 
Renewal 

3 Completed 

  

$720,640.00 $720,640.00 $720,640.00 $720,640.00 +$.00 +$.00 +$.00 1.00 

32934 Stephenson HS - Capital 
Renewal 

3 Completed 

  

$2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 1.00 

40034 Ashford Park ES - Capital 
Renewal - Code 
Requirements 

1 Completed YES $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 1.00 

40434 Cedar Grove  HS - Capital 
Renewal - Code 
Requirements 

7 Completed 

  

$950,587.73 $950,587.73 $950,587.73 $950,587.73 +$.00 +$.00 +$.00 1.00 
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Project 
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See 
Appendix 

A 
Current Budget 

Current 
Commitments 

Current 
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Budget - 
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Budget - 
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Budget 
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41534 Henderson Mill ES - Capital 
Renewal - Code 
Requirements 

2 Completed 

  

$1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 1.00 

41834 Livsey ES - Capital Renewal 
- Code Requirements 

2 Completed 

  

$1,131,680.48 $1,120,914.80 $1,120,094.80 $1,131,680.48 +$10,765.68 +$11,585.68 +$.00 1.00 

41934 Margaret Harris 
Comprehensive School - 
Code Requirements 

2 Completed 

  

$127,079.88 $126,934.89 $126,632.71 $127,079.88 +$144.99 +$447.17 +$.00 1.00 

42034 McLendon ES - Capital 
Renewal- Code 
Requirements 

2 Completed 

  

$251,230.46 $251,230.46 $254,423.00 $251,230.46 +$.00 -$3,192.54 +$.00 1.00 

42334 Oakcliff ES - Capital 
Renewal- Code 
Requirements 

1 Completed 

  

$1,441,539.04 $1,441,539.04 $1,440,042.63 $1,441,539.04 +$.00 +$1,496.41 +$.00 1.00 

42434 Pine Ridge ES - Capital 
Renewal- Code 
Requirements 

3 Completed 

  

$2,503,955.80 $2,428,955.80 $2,428,955.80 $2,503,955.80 +$75,000.00 +$75,000.00 +$.00 1.00 

42834 Snapfinger ES - Capital 
Renewal - Code 
Requirements 

6 Completed 

  

$191,751.26 $191,751.26 $191,751.26 $191,751.26 +$.00 +$.00 +$.00 1.00 

43034 Woodridge ES - Capital 
Renewal - Code 
Requirements 

5 Completed 

  

$301,452.02 $301,452.02 $301,452.02 $301,452.02 +$.00 +$.00 +$.00 1.00 

50134 Austin Elementary School 
Replacement 

1 Completed 

  

$25,673,326.00 $25,684,427.87 $24,972,305.36 $25,673,326.00 -$11,101.87 +$701,020.64 +$.00 1.00 

50234 Early Learning Center 0 Completed 
  

$2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 1.00 

50534 McNair Middle School 
replacement 

7 Completed 

  

$42,592,213.00 $39,599,629.77 $38,184,489.07 $42,592,213.00 +$2,992,583.23 +$4,407,723.93 +$.00 1.00 

50734 Pleasantdale Elementary 
School Replacement 

2 Completed 

  

$28,569,834.68 $26,960,402.74 $21,432,372.74 $28,569,834.68 +$1,609,431.94 +$7,137,461.94 +$.00 1.00 

50834 Rockbridge Elementary 
School Replacement 

4 Completed 

  

$20,941,959.59 $20,767,117.23 $20,782,706.54 $20,941,959.59 +$174,842.36 +$159,253.05 +$.00 1.00 

50934 Smoke Rise Elementary 
School Replacement 

2 Completed 

  

$30,011,279.00 $27,231,867.59 $27,192,363.13 $30,011,279.00 +$2,779,411.41 +$2,818,915.87 +$.00 1.00 

51034 Comprehensive Arts School 
at former Avondale MS 

2 Deferred 

  

$11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 1.00 

51134 Coralwood Diagnostic 
Center Addition (Associated 
With Project 421-213) 

2 Completed 

  

$8,094,210.00 $6,712,811.24 $6,689,196.74 $8,094,210.00 +$1,381,398.76 +$1,405,013.26 +$.00 1.00 

51534 Stone Mountain High 
School Renovations 

4 Completed 

  

$9,306,773.77 $9,295,514.27 $9,297,009.27 $9,306,773.47 +$11,259.50 +$9,764.50 +$.30 1.00 
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Project # Project Name Region 
Project 
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See 
Appendix 

A 
Current Budget 

Current 
Commitments 

Current 
Expenditures 

EAC 
Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
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CPR 

51634 John R. Lewis Elementary 
School Design 

0 Completed 

  

$631,150.86 $506,198.00 $555,322.50 $631,150.86 +$124,952.86 +$75,828.36 +$.00 1.00 

51934 Cross Keys North ES Site 
Adaptation and 
Construction 
Administration Services 

1 Completed 

  

$645,000.00 $592,645.00 $440,263.50 $645,000.00 +$52,355.00 +$204,736.50 +$.00 1.00 

90534 Demolition - Demolition 0 Completed 
  

$4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 1.00 

    

  

CIP Construction Projects - Total 
  

264,636,606.01 241,557,983.29 231,785,268.58 264,636,605.71 23,078,622.72 32,851,337.43 0.30 
  

District Managed Projects 
                        

33434 Towers HS - Culinary Arts 
Lab 

6 Design YES $3,770,450.59 $1,103,467.66 $961,863.66 $3,770,450.59 +$2,666,982.93 +$2,808,586.93 +$.00 1.00 

99934 SPLOST IV Program 
Contingency 

0 Non-
Construction   

$2,190,050.19 $0.00 $0.00 $2,190,050.19 +$2,190,050.19 +$2,190,050.19 +$.00 1.00 

    

  

District Managed Projects - Total 
  

5,960,500.78 1,103,467.66 961,863.66 5,960,500.78 4,857,033.12 4,998,637.12 0.00 
  

      
Overall - Total  $270,597,106.79 $242,661,450.95 $232,747,132.24 $270,597,106.49 +$27,935,655.84 +$37,849,974.55 +$.30 

  

EAC = Estimate at Completion 
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Program Management 

Project 
# 

Project Name Region Project Phase 
See 

Appendix 
B 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

21435 New Cross Keys HS  1 Design YES $81,250,000.00 $4,038,831.00 $1,227,196.50 $81,250,000.00 +$77,211,169.00 +$80,022,803.50 +$.00 1.00 

21535 Dunwoody HS - Turf & 
track installation 

 1 Completed 

  

$2,300,000.00 $1,249,800.97 $1,249,800.97 $2,300,000.00 +$1,050,199.03 +$1,050,199.03 +$.00 1.00 

21635 Lakeside HS - Turf & 
Track Installation 

 2 Closeout 

  

$1,600,000.00 $1,498,010.00 $1,252,468.50 $1,600,000.00 +$101,990.00 +$347,531.50 +$.00 1.00 

21735 New Sequoyah MS & 
HS (Design Only) 

 2 Design-
Procurement 

YES $10,000,000.00 $0.00 $0.00 $10,000,000.00 +$10,000,000.00 +$10,000,000.00 +$.00 1.00 

22135 John Lewis ES - New 
900-Seat Prototype ES 

 1 Completed 

  

$31,700,000.00 $31,476,779.67 $30,934,810.67 $31,700,000.00 +$223,220.33 +$765,189.33 +$.00 1.00 

22235 Doraville United ES  1 Completed 
  

$38,660,472.00 $38,274,925.10 $38,179,019.98 $38,660,472.00 +$385,546.90 +$481,452.02 +$.00 1.00 

22335 Indian Creek ES - Tear 
Down and Rebuild of 
New 1200-Seat 
Prototype ES 

 4 Completed 

  

$42,840,000.00 $39,475,741.55 $39,332,278.05 $42,840,000.00 +$3,364,258.45 +$3,507,721.95 +$.00 1.00 

22435 New Dunwoody 
Chamblee Elementary 
School 

 1 Construction YES $36,550,000.00 $32,006,083.00 $4,616,554.02 $36,550,000.00 +$4,543,917.00 +$31,933,445.98 +$.00 1.00 

30135 Turf Installation A  0 Completed 
  

$7,507,331.00 $6,999,544.74 $5,666,126.33 $7,507,331.00 +$507,786.26 +$1,841,204.67 +$.00 1.00 

30235 Turf Installation B  0 Completed 
  

$7,206,111.00 $6,905,657.00 $6,510,808.39 $7,206,111.00 +$300,454.00 +$695,302.61 +$.00 1.00 

30335 Set-aside for Track with 
Turf Installation 

 0 Non-Construction 

  

$0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 

  

30435 Baseball Field 
Improvements at Druid 
Hills MS and Redan HS 

 0 Construction 

  

$2,666,972.00 $2,580,306.00 $0.00 $2,666,972.00 +$86,666.00 +$2,666,972.00 +$.00 1.00 

31135 Playground 
Replacement 

 0 Completed 

  

$1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 1.00 

32135 Plumbing Fixture 
Replacement 

 0 Completed YES $1,917,000.00 $412,531.00 $412,531.00 $1,917,000.00 +$1,504,469.00 +$1,504,469.00 +$.00 1.00 

32235 Redan MS - Restroom 
and plumbing fixture 
replacement, fire 
sprinklers and 
improved assisted 
toileting area 

 3 Construction-
Procure 

YES $5,853,162.00 $384,649.00 $143,101.25 $5,853,162.00 +$5,468,513.00 +$5,710,060.75 +$.00 1.00 

34135 Accessibility 
Improvements and 
Plumbing Fixtures at 4 
schools 

 0 Construction-
Procure 

YES $1,593,000.00 $179,155.00 $154,713.44 $1,593,000.00 +$1,413,845.00 +$1,438,286.56 +$.00 1.00 

34235 ADA Restroom 
Upgrades 

 0 Closeout 

  

$652,000.00 $607,716.00 $550,462.62 $652,000.00 +$44,284.00 +$101,537.38 +$.00 1.00 
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Project 
# 

Project Name Region Project Phase 
See 

Appendix 
B 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

34335 Druid Hills MS - 
Security vestibule, 
plumbing fixture 
replacement 

 2 Design YES $1,560,667.00 $112,289.28 $0.00 $1,560,667.00 +$1,448,377.72 +$1,560,667.00 +$.00 1.00 

34435 Midvale ES - 
Accessibility 
improvements, fire 
sprinklers 

 2 Design YES $4,334,549.00 $122,065.00 $66,050.00 $4,334,549.00 +$4,212,484.00 +$4,268,499.00 +$.00 1.00 

34535 Former John Lewis 
Facility 

 2 Completed 

  

$1,915,006.00 $1,429,656.53 $1,369,829.08 $1,915,006.00 +$485,349.47 +$545,176.92 +$.00 1.00 

35135 Henderson Mill ES - 
Roof replacement, 
plumbing, HVAC 
components 

 2 Design YES $7,020,000.00 $312,000.00 $43,283.20 $7,020,000.00 +$6,708,000.00 +$6,976,716.80 +$.00 1.00 

35235 Toney ES - HVAC 
replacement 

 6 Design YES $6,790,000.00 $294,346.50 $66,802.00 $6,790,000.00 +$6,495,653.50 +$6,723,198.00 +$.00 1.00 

35335 Kittredge Magnet at 
Nancy Creek - HVAC 
replacement, fire 
sprinklers 

 1 Construction-
Procure 

YES $8,500,000.00 $630,782.10 $529,349.80 $8,500,000.00 +$7,869,217.90 +$7,970,650.20 +$.00 1.00 

35435 E. L. Miller ES - HVAC 
replacement 

 3 Construction YES $8,300,000.00 $369,764.82 $312,321.54 $8,300,000.00 +$7,930,235.18 +$7,987,678.46 +$.00 1.00 

35535 Stoneview ES - HVAC 
components, roof 
replacement, site 
improvements 

 3 Construction-
Procure 

YES $4,860,000.00 $369,406.38 $318,427.94 $4,860,000.00 +$4,490,593.62 +$4,541,572.06 +$.00 1.00 

35635 Cary Reynolds ES - 
Roof and HVAC 
component 
replacement, security 
vestibule 

 1 Deferred * (See 
Appendix B) 

YES $12,040.00 $12,040.00 $12,040.00 $12,040.00 +$.00 +$.00 +$.00 1.00 

35735 Briar Vista ES - Roof 
replacement, security 
vestibule, accessibility 
improvements 

 2 Design YES $4,160,000.00 $172,640.00 $146,740.00 $4,160,000.00 +$3,987,360.00 +$4,013,260.00 +$.00 1.00 

35835 Champion Theme MS - 
HVAC component 
replacement, fire 
sprinkler installation 

 4 Construction-
Procure 

YES $6,063,000.00 $414,539.00 $133,739.28 $6,063,000.00 +$5,648,461.00 +$5,929,260.72 +$.00 1.00 

35935 Livsey ES - HVAC 
replacement 

 2 Design-
Procurement 

YES $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 1.00 
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Project 
# 
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See 

Appendix 
B 

Current Budget 
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Commitments 
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Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

36035 DeKalb HS of 
Technology South - 
HVAC component 
replacement, 
plumbing, lighting, 
and site improvements 

 7 Design YES $3,860,000.00 $216,722.00 $165,969.00 $3,860,000.00 +$3,643,278.00 +$3,694,031.00 +$.00 1.00 

36135 Fairington ES - Roof 
and plumbing fixture 
replacement, site 
improvements 

 5 Construction-
Procure 

YES $4,794,787.37 $259,866.00 $106,390.50 $4,794,787.37 +$4,534,921.37 +$4,688,396.87 +$.00 1.00 

36235 Dresden ES - 
Replacement 
Elementary School 
(Design Only) 

 1 Design-
Procurement 

YES $3,570,000.00 $159,000.00 $22,000.00 $3,570,000.00 +$3,411,000.00 +$3,548,000.00 +$.00 1.00 

36335 Kingsley ES - HVAC 
replacement, fire 
sprinkler installation 

 1 Design YES $2,610,000.00 $128,977.00 $32,500.00 $2,610,000.00 +$2,481,023.00 +$2,577,500.00 +$.00 1.00 

36435 Hawthorne ES - HVAC 
replacement, plumbing 
improvements 

 2 Design YES $4,840,000.00 $236,623.00 $140,328.00 $4,840,000.00 +$4,603,377.00 +$4,699,672.00 +$.00 1.00 

36535 Salem MS - HVAC 
replacement 

 5 Construction-
Procure 

YES $10,013,551.00 $555,361.00 $202,512.50 $10,013,551.00 +$9,458,190.00 +$9,811,038.50 +$.00 1.00 

36635 Rock Chapel ES - 
HVAC replacement 

 3 Design YES $5,530,000.00 $170,640.00 $100,777.50 $5,530,000.00 +$5,359,360.00 +$5,429,222.50 +$.00 1.00 

36735 Set aside for additional 
contingency for Capital 
Renewal projects 

 0 Non-Construction 

  

$2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00 1.00 

36835 Laurel Ridge ES - 
HVAC and window 
replacement 

 2 Design YES $9,330,000.00 $686,444.09 $315,050.09 $9,330,000.00 +$8,643,555.91 +$9,014,949.91 +$.00 1.00 

36935 Woodridge ES - HVAC 
replacement 

 5 Design YES $8,210,000.00 $382,294.00 $0.00 $8,210,000.00 +$7,827,706.00 +$8,210,000.00 +$.00 1.00 

37035 Chesnut ES - HVAC 
replacement 

 1 Design YES $7,030,000.00 $326,472.00 $0.00 $7,030,000.00 +$6,703,528.00 +$7,030,000.00 +$.00 1.00 

37135 Bus Parking Pavement  0 Completed 
  

$2,570,000.00 $2,560,613.70 $2,560,613.70 $2,560,790.70 +$9,386.30 +$9,386.30 +$9,209.30 1.00 

37235 Ashford Park ES - Roof 
replacement 

 1 Closeout 

  

$1,400,000.00 $1,240,870.58 $1,117,879.64 $1,400,000.00 +$159,129.42 +$282,120.36 +$.00 1.00 

37335 Montgomery ES - Roof 
replacement 

 1 Cancelled YES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 

  

37435 Brockett ES - Roof 
replacement 

 2 Closeout 

  

$1,801,000.00 $1,423,092.52 $1,332,057.69 $1,801,000.00 +$377,907.48 +$468,942.31 +$.00 1.00 



DeKalb County School District                                                                                                                                                                                                                                                                                                Capital Improvement Program 2017-2022 
Monthly Status Report                                                                  Period Ending January 31, 2023 

  Page 20 
 

ACERM  
Program Management 

Project 
# 
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37535 Wynbrooke ES - Roof 
replacement 

 3 Closeout 

  

$2,500,000.00 $1,828,761.33 $1,716,618.38 $2,500,000.00 +$671,238.67 +$783,381.62 +$.00 1.00 

37635 Browns Mill ES - Roof 
replacement 

 5 Cancelled YES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 

  

37735 DeKalb Alternative / 
East Campus - Roof 
replacement 

 4 Closeout 

  

$3,400,000.00 $2,063,428.17 $1,613,512.58 $3,400,000.00 +$1,336,571.83 +$1,786,487.42 +$.00 1.00 

37835 Oak Grove ES - Roof 
replacement 

 2 Closeout 

  

$1,741,000.00 $1,462,877.02 $1,224,860.67 $1,741,000.00 +$278,122.98 +$516,139.33 +$.00 1.00 

38135 Parking addition  0 Construction 
  

$2,433,026.00 $0.00 $0.00 $2,433,026.00 +$2,433,026.00 +$2,433,026.00 +$.00 1.00 

38235 Set-aside for 
Resurfacing Existing 
Parking at Parking 
Addition Schools 

 0 Non-Construction 

  

$7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00 1.00 

     CIP Construction Projects - Total $476,830,773.84 $211,431,896.84 $160,845,642.34 $476,821,564.54 +$265,398,877.00 +$315,985,131.50 +$9,209.30   

District Managed Projects                      

33135 Water Quality Set-Aside  0 Non-Construction 
  

$923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00 1.00 

37935 Update HVAC Controls  0 Planning YES $4,500,000.00 $220.00 $220.00 $4,500,000.00 +$4,499,780.00 +$4,499,780.00 +$.00 1.00 

38035 Green Forrest Drive - 
Renovation 

 6 Construction YES $6,000,000.00 $4,906,720.00 $1,345,915.30 $6,000,000.00 +$1,093,280.00 +$4,654,084.70 +$.00 1.00 

40135 Technology: 
ERP/Finance/HR 
System (Bond, Initial 
Capital) 

 0 Non-Construction 

  

$2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00 1.00 

40235 Technology: 
ERP/Finance/HR 
System (Sales Tax and 
State Reimbursements) 

 0 Non-Construction 

  

$15,451,140.00 $15,598,364.74 $15,598,364.74 $15,598,364.74 -$147,224.74 -$147,224.74 -$147,224.74 0.99 

41135 Technology: Computer 
Refresh A (Bond) 

 0 Non-Construction 

  

$13,000,000.00 $12,958,876.40 $12,958,876.40 $13,000,000.00 +$41,123.60 +$41,123.60 +$.00 1.00 

41235 Technology: Computer 
Refresh B (Sales Tax 
and State 
Reimbursements) 

 0 Non-Construction 

  

$13,591,391.53 $12,203,181.01 $12,203,181.01 $13,591,391.53 +$1,388,210.52 +$1,388,210.52 +$.00 1.00 

42135 Technology: 
Telecommunications 
Upgrade 

 0 Non-Construction 

  

$5,000,208.47 $5,000,208.47 $5,000,208.47 $5,000,208.47 +$.00 +$.00 +$.00 1.00 

43135 Technology: Safety and 
Security 

 0 Non-Construction 

  

$9,580,000.00 $9,546,434.49 $9,546,434.49 $9,580,000.00 +$33,565.51 +$33,565.51 +$.00 1.00 
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Project 
# 

Project Name Region Project Phase 
See 

Appendix 
B 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

44135 Technology: Active 
Boards A (Bonds) 

 0 Non-Construction 

  

$1,821,400.00 $1,821,399.73 $1,821,399.73 $1,821,400.00 +$.27 +$.27 +$.00 1.00 

44235 Technology: Active 
Boards B (Sales Tax 
and State 
Reimbursements) 

 0 Non-Construction 

  

$6,007,000.00 $5,806,076.34 $5,806,076.34 $6,007,000.00 +$200,923.66 +$200,923.66 +$.00 1.00 

45135 Technology 
Infrastructure 

 0 Non-Construction 

  

$5,000,000.00 $3,477,944.16 $3,477,944.16 $5,000,000.00 +$1,522,055.84 +$1,522,055.84 +$.00 1.00 

50135 School Bus Purchase A 
(Bond) 

 0 Non-Construction 

  

$20,386,642.00 $20,386,642.00 $20,386,642.00 $20,386,642.00 +$.00 +$.00 +$.00 1.00 

50235 School Bus Purchase B 
(Sales Tax and State 
Reimbursements) 

 0 Non-Construction 

  

$4,762,358.00 $4,450,043.00 $4,450,043.00 $4,762,358.00 +$312,315.00 +$312,315.00 +$.00 1.00 

51135 Support Vehicle 
Purchase 

 0 Non-Construction 

  

$1,558,000.00 $1,469,010.00 $1,469,010.00 $1,558,000.00 +$88,990.00 +$88,990.00 +$.00 1.00 

52135 Musical Instruments  0 Non-Construction 
  

$10,000,000.00 $4,281,497.17 $4,281,497.17 $10,000,000.00 +$5,718,502.83 +$5,718,502.83 +$.00 1.00 

53135 Portables  0 Non-Construction 
  

$2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00 1.00 

54135 Small Kitchen 
Equipment 

 0 Non-Construction 

  

$1,170,000.00 $1,148,112.23 $1,148,112.23 $1,170,000.00 +$21,887.77 +$21,887.77 +$.00 1.00 

60135 Bond Costs  0 Non-Construction 
  

$8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 1.00 

60235 SPLOST V Program 
Contingency 

 0 Non-Construction 

  

$832,873.25 $0.00 $0.00 $832,873.25 +$832,873.25 +$832,873.25 +$.00 1.00 

60335 DCSD Salary  0 Non-Construction 
  

$5,000,000.00 $4,762,227.99 $4,762,227.99 $5,000,000.00 +$237,772.01 +$237,772.01 +$.00 1.00 

60435 General Services - 
SPLOST V 

 0 Non-Construction 

  

$1,000,183.96 $484,243.56 $484,243.56 $1,000,183.96 +$515,940.40 +$515,940.40 +$.00 1.00 

60535 Program Consultants - 
SPLOST V 

 0 Non-Construction 

  

$15,000,000.00 $13,131,642.75 $13,131,642.75 $15,000,000.00 +$1,868,357.25 +$1,868,357.25 +$.00 1.00 

60635 Revenue Reserve  0 Non-Construction 
  

$0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 
  

     District Managed Projects - Total $153,469,226.16 $125,917,872.98 $122,357,068.28 $153,616,450.90 +$27,551,353.18 +$31,112,157.88 -$147,224.74   

      Overall - Total   $630,300,000.00 $337,349,769.82 $283,202,710.62 $630,438,015.44 $292,950,230.18 +$347,097,289.38 -$138,015.44   

EAC = Estimate at Completion 

 *** Project Phase shown in table reflects the bulk of the work / primary project.  It is common on larger projects to have smaller scopes of work in construction earlier while the bulk of the work is still in design. 
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Project # Project Name Region Project Phase 
Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish 

SPM 

30934 Columbia MS - Capital Renewal 6 Completed Apr-15 Apr-15 Mar-30-18 Mar-30-18 
-999 9  

31134 Doraville Drivers Ed - Capital Renewal 1 Completed Jan-14 Jan-14 Jul-31-19 Jul-31-19 
-999 9  

31334 Hightower ES - Capital Renewal 1 Closeout Jul-19 Jul-19 Jul-31-22 Jul-31-22 
-999 9  

31434 International Student Center - Capital Renewal 2 Completed Feb-20 Feb-20 Jul-31-20 Jul-31-20 
-999 9  

31834 McNair HS - Capital Renewal 7 Completed Apr-15 Apr-15 Aug-31-18 Aug-31-18 
-999 9  

32134 Narvie Harris ES - Capital Renewal 5 Completed Apr-15 Apr-15 Sep-24-18 Sep-24-18 
-999 9  

32334 Rock Chapel ES - Capital Renewal 3 Completed Jan-14 Jan-14 Dec-04-17 Dec-4-17 
-999 9  

32934 Stephenson HS - Capital Renewal 3 Completed Jan-14 Jan-14 Dec-15-17 Dec-15-17 
-999 9  

33434 Towers HS - Culinary Arts Lab 6 Design Feb-14 Feb-14 May-30-18 TBD by 
District 

+ 

40034 Ashford Park ES - Capital Renewal - Code Requirements 1 Completed Jan-14 Jan-14 Aug-05-19 Aug-22-19 
-999 9  

40434 Cedar Grove HS - Capital Renewal - Code Requirements 7 Completed Jan-14 Jan-14 May-11-18 Nov-5-21 
-999 9  

41534 Henderson Mill ES - Capital Renewal - Code Requirements 2 Completed Mar-15 Mar-15 Feb-21-19 Feb-21-19 
-999 9  

41834 Livsey ES - Capital Renewal - Code Requirements 2 Completed Mar-15 Mar-15 Dec-20-18 Dec-20-18 
-999 9  

41934 Margaret Harris Comprehensive School - Code Requirements 2 Completed Jan-14 Jan-14 Aug-30-19 Aug-30-19 
-999 9  

42034 McLendon ES - Capital Renewal- Code Requirements 2 Completed Apr-15 Apr-15 Nov-14-18 Nov-14-18 
-999 9  

42334 Oakcliff ES - Capital Renewal- Code Requirements 1 Completed Jan-14 Jan-14 Jul-31-19 Jul-31-19 
-999 9  

42434 Pine Ridge ES - Capital Renewal- Code Requirements 3 Completed Jul-14 Jul-14 Jul-23-19 Jul-23-19 
-999 9  

42834 Snapfinger ES - Capital Renewal - Code Requirements 6 Completed Apr-15 Apr-15 May-18-18 May-18-18 
-999 9  

43034 Woodridge ES - Capital Renewal - Code Requirements 5 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

50134 Austin Elementary School Replacement 1 Completed Mar-13 Mar-13 Sep-30-19 Sep-30-19 
-999 9  

50234 Early Learning Center 0 Completed Jul-17 Jul-17 Aug-27-19 Jul-31-19 
-999 9  

50534 McNair Middle School replacement 7 Completed Nov-15 Nov-15 Aug-02-19 Aug-2-19 
-999 9  

50734 Pleasantdale Elementary School Replacement 2 Completed Mar-13 Mar-13 Oct-30-20 Dec-3-20 
-999 9  

50834 Rockbridge Elementary School Replacement 4 Completed Mar-13 Mar-13 Dec-12-17 Dec-12-17 
-999 9  

50934 Smoke Rise Elementary School Replacement 2 Completed Mar-13 Mar-13 May-15-21 Jul-23-21 
-999 9  

51034 Comprehensive Arts School at former Avondale MS 2 Deferred Feb-14 Feb-14 Jan-14-20 TBD 
-999 9  
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Project # Project Name Region Project Phase 
Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish 

SPM 

51134 Coralwood Diagnostic Center Addition (Associated With Project 421-213) 2 Completed Mar-17 Mar-17 Apr-30-21 Apr-30-21 
-999 9  

51534 Stone Mountain High School Renovations 4 Completed Mar-14 Mar-14 Jul-31-18 Jul-31-18 
-999 9  

51634 John R. Lewis Elementary School Design 0 Completed Oct-12 Oct-12 Jul-30-18 Jul-30-18 
-999 9  

51934 Cross Keys North ES Site Adaptation and Construction Administration Services 1 Completed Jun-17 Jun-17 Mar-30-20 Mar-30-20 
-999 9  

90534 Demolition - Demolition 0 Completed Oct-12 Oct-12 Apr-01-18 Sep-1-17 
-999 9  

99934 SPLOST IV Program Contingency 0 Non-
Construction 

Oct-12 Oct-12 Aug-31-17 Aug-31-17 
-999 9  
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Project 
# 

Project Name Region Project Phase 
Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish 

SPM 

22335 Indian Creek ES - Tear Down and Rebuild of New 1200-Seat Prototype 
ES 

 4 Completed Mar-17 Mar-17 Sep-30-21 Dec-10-21 
-999 9  

22435 New Dunwoody Chamblee Elementary School  1 Construction Dec-19 Dec-19 Jun-21-23 Mar-10-24 +263 

30135 Turf Installation A  0 Completed Oct-20 Oct-20 Feb-28-23 Nov-30-21 
-999 9  

30235 Turf Installation B  0 Completed May-20 May-20 Jul-30-22 Jul-30-22 
-999 9  

30435 Baseball Field Improvements at Druid Hills MS and Redan HS  0 Construction Feb-21 Feb-21 Feb-15-23 Mar-31-23 +44 

31135 Playground Replacement  0 Completed Mar-17 Mar-17 Aug-31-18 Aug-31-18 
-999 9  

32135 Plumbing Fixture Replacement  0 Completed Mar-20 Mar-20 Aug-02-21 Aug-2-21 
-999 9  

32235 Redan MS - Restroom and plumbing fixture replacement, fire 
sprinklers and improved assisted toileting area 

 3 Construction-Procure Jun-20 Jun-20 Oct-21-22 Jul-31-24 +649 

33135 Water Quality Set-Aside  0 Non-Construction Sep-17 Sep-17 Sep-30-19 Sep-30-19 
-999 9  

34135 Accessibility Improvements and Plumbing Fixtures at 4 schools  0 Construction-Procure Mar-21 Mar-21 Jul-31-23 Jul-31-23 + 

34235 ADA Restroom Upgrades  0 Closeout Sep-17 Sep-17 Oct-28-22 Aug-7-22 
-999 9  

34335 Druid Hills MS - Security vestibule, plumbing fixture replacement  2 Design Apr-21 Apr-21 Jul-29-22 Jul-30-23 +366 

34435 Midvale ES - Accessibility improvements, fire sprinklers  2 Design Jun-20 Jun-20 Jul-29-22 Jul-31-24 +733 

34535 Former John Lewis Facility  2 Completed Jan-20 Jan-20 Jul-31-20 Jul-31-20 
-999 9  

35135 Henderson Mill ES - Roof replacement, plumbing, HVAC 
components 

 2 Design May-21 May-21 Jan-29-24 Jan-29-25 +366 

35235 Toney ES - HVAC replacement  6 Design Jun-21 Jun-21 Feb-28-23 Dec-31-24 +672 

35335 Kittredge Magnet at Nancy Creek - HVAC replacement, fire 
sprinklers 

 1 Construction-Procure Dec-20 Dec-20 Jan-06-23 Dec-31-24 +725 

35435 E. L. Miller ES - HVAC replacement  3 Construction Feb-19 Feb-19 Aug-31-23 Aug-31-24 +366 

35535 Stoneview ES - HVAC components, roof replacement, site 
improvements 

 3 Construction-Procure Apr-20 Apr-20 Dec-27-22 Dec-31-23 +369 

35635 Cary Reynolds ES - Roof and HVAC component replacement, 
security vestibule 

 1 Deferred * (See 
Appendix B) 

Feb-21 Feb-21 Mar-28-23 N/A 
-999 9  

35735 Briar Vista ES - Roof replacement, security vestibule, accessibility 
improvements 

 2 Design Jan-21 Jan-21 Sep-28-23 Sep-28-24 +366 

35835 Champion Theme MS - HVAC component replacement, fire 
sprinkler installation 

 4 Construction-Procure May-20 May-20 Jan-26-23 Dec-31-23 +339 

35935 Livsey ES - HVAC replacement  2 Design-Procurement Feb-21 Feb-21 Oct-31-23 Dec-31-23 +61 
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# 

Project Name Region Project Phase 
Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish 

SPM 

36035 DeKalb HS of Technology South - HVAC component replacement, 
plumbing, lighting and site improvements 

 7 Design Jul-20 Jul-20 Mar-30-23 Dec-31-24 +642 

36135 Fairington ES - Roof and plumbing fixture replacement, site 
improvements 

 5 Construction-Procure Jul-20 Jul-20 Nov-18-22 Jul-31-24 +621 

36235 Dresden ES - Replacement Elementary School (Design Only)  1 Design-Procurement Mar-21 Mar-21 Nov-30-23 Dec-31-25 +762 

36335 Kingsley ES - HVAC replacement, fire sprinkler installation  1 Design Apr-21 Apr-21 Aug-31-23 Aug-31-24 +366 

36435 Hawthorne ES - HVAC replacement, plumbing improvements  2 Design May-21 May-21 Jan-31-24 Jan-31-25 +366 

36535 Salem MS - HVAC replacement  5 Construction-Procure Aug-20 Aug-20 Apr-28-23 Jul-31-24 +460 

36635 Rock Chapel ES - HVAC replacement  3 Design Sep-20 Sep-20 Aug-26-22 Jul-31-24 +705 

36735 Set aside for additional contingency for Capital Renewal projects  0 Non-Construction Feb-20 Feb-20 Sep-30-22 Sep-30-22 
-999 9  

36835 Laurel Ridge ES - HVAC and window replacement  2 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

36935 Woodridge ES - HVAC replacement  5 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

37035 Chesnut ES - HVAC replacement  1 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

37135 Bus Parking Pavement  0 Completed Mar-17 Mar-17 Jul-01-19 Jul-1-19 
-999 9  

37235 Ashford Park ES - Roof replacement  1 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  

37435 Brockett ES - Roof replacement  2 Closeout Dec-20 Dec-20 Aug-31-22 Jul-29-22 
-999 9  

37535 Wynbrooke ES - Roof replacement  3 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  

37735 DeKalb Alternative / East Campus - Roof replacement  4 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  

37835 Oak Grove ES - Roof replacement  2 Closeout Dec-20 Dec-20 Aug-31-22 Jul-29-22 
-999 9  

37935 Update HVAC Controls  0 Planning Dec-21 Jan-22 Jul-29-25 Jul-29-25 + 

38035 Green Forrest Drive - Renovation  6 Construction Jun-21 Jun-21 Jan-02-23 Dec-31-23 +363 

38135 Parking addition  0 Construction Mar-20 Mar-20 Feb-15-24 Feb-15-24 + 

38235 Set-aside for Resurfacing Existing Parking at Parking Addition Schools  0 Non-Construction Mar-20 Mar-20 Jul-31-21 Jul-31-21 
-999 9  

40135 Technology: ERP/Finance/HR System (Bond, Initial Capital)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

40235 Technology: ERP/Finance/HR System (Sales Tax and State 
Reimbursements) 

 0 Non-Construction Oct-17 Oct-17 Oct-30-20 Oct-30-20 
-999 9  

41135 Technology: Computer Refresh A (Bond)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

41235 Technology: Computer Refresh B (Sales Tax and State 
Reimbursements) 

 0 Non-Construction Jan-19 Jan-19 Jan-31-23 Jan-31-23 
-999 9  
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Current 
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42135 Technology: Telecommunications Upgrade  0 Non-Construction Jan-18 Jan-18 Jan-28-22 Jan-28-22 
-999 9  

43135 Technology: Safety and Security  0 Non-Construction Jan-18 Jan-18 Jan-31-22 Jan-31-22 
-999 9  

44135 Technology: Active Boards A (Bonds)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

44235 Technology: Active Boards B (Sales Tax and State Reimbursements)  0 Non-Construction Jan-19 Jan-19 Jan-31-23 Jan-31-23 
-999 9  

45135 Technology Infrastructure  0 Non-Construction Jan-18 Jan-18 Jan-28-22 Jan-28-22 
-999 9  

50135 School Bus Purchase A (Bond)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

50235 School Bus Purchase B (Sales Tax and State Reimbursements)  0 Non-Construction Dec-19 Dec-19 Jun-30-20 Jun-30-20 
-999 9  

51135 Support Vehicle Purchase  0 Non-Construction Mar-17 Mar-17 Sep-30-17 Sep-30-17 
-999 9  

52135 Musical Instruments  0 Non-Construction Aug-17 Aug-17 Aug-31-22 Aug-31-22 
-999 9  

53135 Portables  0 Non-Construction Mar-17 Mar-17 Sep-29-17 Sep-29-17 
-999 9  

54135 Small Kitchen Equipment  0 Non-Construction Aug-20 Aug-20 Feb-26-21 Feb-26-21 
-999 9  

60135 Bond Costs  0 Non-Construction Aug-17 Aug-17 Sep-29-22 Sep-29-22 
-999 9  

60235 SPLOST V Program Contingency  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

60335 DCSD Salary  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

60435 General Services - SPLOST V  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

60535 Program Consultants - SPLOST V  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

 

 



Capital Improvement Program 
MONTHLY STATUS REPORT

JANUARY

S
C

H
E

D
U

L
E

 R
E

P
O

R
T

S
 B

Y
 R

E
G

IO
N

ACERM
Program Management



























DeKalb County School District                                                                                                                                                                                                                                                                                            Capital Improvement Program 2017-2022 
Monthly Status Report                                                                                                                                                                                                                                           Period Ending January 31, 2023 

  Page 56 
 

ACERM  
Program Management 

Table 16: Closeout and Completed Project List: 

SPLOST Project 
Number 

 Project Name  Scope  Phase Substantial Completion 
Estimated 

Completion Date 
 Comment 

IV / V 
SPLOST IV 31334 Hightower ES - Capital Renewal Capital Renewal Closeout Jul-22 Jul-23 Workmanship Warranty Active 

SPLOST V 21135 Cedar Grove HS - Auditorium addition, turf and track installation Renovations and Additions Closeout Jan-23 Jan-24 Punch List and Final Documentation  

SPLOST V 21635 Lakeside HS - Turf & Track Installation Capital Renewal Closeout Nov-22 Nov-23 Workmanship Warranty Active 

SPLOST V 34235 ADA Restroom Upgrades ADA Improvements Closeout Aug-22 Aug-23 Workmanship Warranty Active 

SPLOST V 37235 Ashford Park ES - Roof replacement Roof Replacement Closeout May-22 May-23 Workmanship Warranty Active 

SPLOST V 37435 Brockett ES - Roof replacement Roof Replacement Closeout Jul-22 Jul-23 Workmanship Warranty Active 

SPLOST V 37535 Wynbrooke ES - Roof replacement Roof Replacement Closeout May-22 May-23 Workmanship Warranty Active 

SPLOST V 37735 DeKalb Alternative / East Campus - Roof replacement Roof Replacement Closeout May-22 May-23 Workmanship Warranty Active 

SPLOST V 37835 Oak Grove ES - Roof replacement Capital Renewal Closeout Jul-22 Jul-23 Workmanship Warranty Active 

SPLOST Project 
Number 

 Project Name  Scope  Phase Substantial Completion 
Estimated 

Completion Date 
 Comment 

IV / V 
SPLOST IV 00234 Southwest DeKalb High School Addition Renovations and Capital Renewal Completed Dec-20 Dec-21   
SPLOST IV 00334 Warren Tech HVAC (Associated With 421-129) Capital Renewal Completed Jul-20 Jul-21   
SPLOST IV 10234 Canby Lane Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 10334 Cary Reynolds Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Sep-18 Sep-19   
SPLOST IV 10434 Cedar Grove Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 10534 Chapel Hill Middle School ADA/Capital Renewal ADA Improvements Completed Nov-18 Nov-19   
SPLOST IV 10634 Dresden Elementary School ADA/Capital Renewal Capital Renewal Completed Aug-19 Aug-20   
SPLOST IV 10934 Fairington Elementary School ADA/Capital Renewal/Code Requirement Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 11034 Flat Shoals Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 11634 Kelley Lake Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 11834 Laurel Ridge Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 11934 Lithonia Middle School ADA/Capital Renewal ADA Improvements Completed Aug-18 Aug-19   
SPLOST IV 12234 Miller Grove Middle School ADA/Capital Renewal Capital Renewal Completed Jan-18 Jan-19   
SPLOST IV 12434 Murphey Candler Elementary School ADA/Capital Renewal Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 12634 Redan Elementary School ADA/Capital Renewal Capital Renewal Completed Jun-18 Jun-19   
SPLOST IV 12734 Rowland Elementary School ADA/Capital Renewal Capital Renewal Completed Jul-18 Jul-19   
SPLOST IV 13934 Eagle Woods Academy - GNETS Facility Capital Renewal Completed Nov-20 Nov-21   
SPLOST IV 30034 Allgood ES - Capital Renewal Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 30434 Cedar Grove MS - Capital Renewal Capital Renewal Completed May-18 May-19   
SPLOST IV 30634 Champion MS - Capital Renewal Capital Renewal Completed Feb-18 Feb-19   
SPLOST IV 30734 Chapel Hill ES - Capital Renewal Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 30834 Columbia ES - Capital Renewal Capital Renewal Completed May-18 May-19   
SPLOST IV 30934 Columbia MS - Capital Renewal Capital Renewal Completed Mar-18 Mar-19   
SPLOST IV 31134 Doraville Drivers Ed - Capital Renewal Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 31434 International Student Center - Capital Renewal Capital Renewal Completed Jul-20 Jul-21   
SPLOST IV 31834 McNair HS - Capital Renewal Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 32134 Narvie Harris ES - Capital Renewal Capital Renewal Completed Sep-18 Sep-19   
SPLOST IV 32334 Rock Chapel ES - Capital Renewal Capital Renewal Completed Dec-17 Dec-18   
SPLOST IV 32934 Stephenson HS - Capital Renewal Capital Renewal Completed Dec-17 Dec-18   
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SPLOST Project 
Number 

 Project Name  Scope  Phase Substantial Completion 
Estimated 

Completion Date 
 Comment 

IV / V 
SPLOST IV 40034 Ashford Park ES - Capital Renewal - Code Requirements Capital Renewal Completed Aug-19 Aug-20   
SPLOST IV 40434 Cedar Grove HS - Capital Renewal - Code Requirements Capital Renewal Completed Nov-21 Nov-22   
SPLOST IV 41534 Henderson Mill ES - Capital Renewal - Code Requirements Capital Renewal Completed Feb-19 Feb-20   
SPLOST IV 41834 Livsey ES - Capital Renewal - Code Requirements Capital Renewal Completed Dec-18 Dec-19   
SPLOST IV 41934 Margaret Harris Comprehensive School - Code Requirements Code Requirements Completed Aug-19 Aug-20   
SPLOST IV 42034 McLendon ES - Capital Renewal- Code Requirements Code Requirements Completed Nov-18 Nov-19   
SPLOST IV 42334 Oakcliff ES - Capital Renewal- Code Requirements Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 42434 Pine Ridge ES - Capital Renewal- Code Requirements Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 42834 Snapfinger ES - Capital Renewal - Code Requirements Capital Renewal Completed May-18 May-19   
SPLOST IV 43034 Woodridge ES - Capital Renewal - Code Requirements Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 50134 Austin Elementary School Replacement Replacement Elementary School Completed Sep-19 Sep-20   
SPLOST IV 50234 Early Learning Center Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 50534 McNair Middle School replacement McNair MS Replacement Completed Aug-19 Aug-20   
SPLOST IV 50734 Pleasantdale Elementary School Replacement Elementary School Replacement Completed Dec-20 Dec-21   
SPLOST IV 50834 Rockbridge Elementary School Replacement Replacement Elementary School Completed Dec-17 Dec-18   
SPLOST IV 50934 Smoke Rise Elementary School Replacement Elementary School Replacement Completed Jul-21 Jul-22   
SPLOST IV 51134 Coralwood Diagnostic Center Addition (Associated With Project 421-213) Renovations and Additions Completed Apr-21 Apr-22   
SPLOST IV 51534 Stone Mountain High School Renovations Renovations and Capital Renewal Completed Jul-18 Jul-19   
SPLOST IV 51634 John R. Lewis Elementary School Design Architectural Services Completed Jul-18 Jul-19   
SPLOST IV 51934 Cross Keys North ES Site Adaptation and Construction Administration Services Replacement Elementary School Completed Mar-20 Mar-21   
SPLOST IV 90534 Demolition - Demolition Demolition Completed Sep-17 Sep-18   
SPLOST V 11135 Fence Installation A Capital Renewal Completed Aug-21 Aug-22   
SPLOST V 11235 Fence Installation B Capital Renewal Completed Aug-21 Aug-22   
SPLOST V 11335 Fence Installation C Capital Renewal Completed Sep-21 Sep-22   
SPLOST V 12135 Druid Hills HS - Security Vestibule, Fire Sprinkler, Accessibility Improvements ADA Improvements Completed Jun-22 Jun-23   
SPLOST V 20335 Peachtree MS   Completed May-20 May-21   
SPLOST V 21235 Chamblee HS - Turf installation Capital Renewal Completed May-22 May-23   
SPLOST V 21335 Clarkston HS -Turf and track installation, security vestibule, accessibility 

improvements 
Capital Renewal Completed Jun-21 Jun-22 

  
SPLOST V 21535 Dunwoody HS - Turf & track installation Capital Renewal Completed Sep-21 Sep-22   
SPLOST V 22135 John Lewis ES - New 900-Seat Prototype ES Replacement Elementary School Completed Jul-19 Jul-20   
SPLOST V 22235 Doraville United ES Replacement Elementary School Completed Jul-20 Jul-21   
SPLOST V 22335 Indian Creek ES - Tear Down and Rebuild of New 1200-Seat Prototype ES Elementary School Replacement Completed Dec-21 Dec-22   
SPLOST V 30135 Turf Installation A Capital Renewal Completed Nov-21 Nov-22   
SPLOST V 30235 Turf Installation B Capital Renewal Completed Jul-22 Jul-23   
SPLOST V 31135 Playground Replacement Capital Renewal Completed Aug-18 Aug-19   
SPLOST V 32135 Plumbing Fixture Replacement Capital Renewal Completed Aug-21 Aug-22   
SPLOST V 34535 Former John Lewis Facility Renovations and Capital Renewal Completed Jul-20 Jul-21   
SPLOST V 37135 Bus Parking Pavement Parking repaving Completed Jul-19 Jul-20   

*Note for this reporting period: This closeout list is currently tracking only SPLOST V and the 54 ESPLOST IV Carryover projects. 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

00234
Southwest 
DeKalb High 
School Addition

Fernandez Completed $21,860,246.00 $21,594,240.91 $20,923,552.03 $21,860,246.00 +$266,005.09 +$936,693.97 +$.00 Nov-12 Dec-20

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to:Kitchen equipment 
replacement, replace 
HVAC system w/ new heat 
pumps and RTU’s, provide 
new DDC Energy 
Management Controls, 
replace existing ceilings 
and electrical lighting 
fixtures throughout entire 
facility, provide new 
emergency generator in 
accordance with DCSD 
standards, replace existing 
cooling towers, pumps, 
boilers, and heat 
exchangers, provide water 
treatment for existing piping 
system, install new 3000 
gal grease trap, RPZ on 
existing domestic and fire 
water supply lines, replace 
Roof Hatches and ladders 
with OSHA compliant 
systems, fire and life safety 
upgrades.



PRECONST $74,918.53 $73,321.00 $73,918.53 $74,918.53 +$1,597.53 +$1,000.00 +$.00

ARCHITECT $660,078.13 $461,432.21 $454,866.40 $660,078.13 +$198,645.92 +$205,211.73 +$.00

GENCONTR $18,787,838.70 $18,743,301.30 $18,079,740.95 $18,787,838.70 +$44,537.40 +$708,097.75 +$.00

CONSTRSVC $1,111,381.00 $1,095,715.33 $1,094,555.08 $1,111,381.00 +$15,665.67 +$16,825.92 +$.00

FFE $788,928.00 $783,369.43 $783,369.43 $788,928.00 +$5,558.57 +$5,558.57 +$.00

TECHNOLOGY $437,101.64 $437,101.64 $437,101.64 $437,101.64 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

00334

Warren Tech 
HVAC 
(Associated With 
421-129)

Atta Completed $2,815,114.00 $1,915,869.01 $1,634,849.01 $2,815,114.00 +$899,244.99 +$1,180,264.99 +$.00 Dec-12 Aug-20

The Scope of Work for this 
project shall include, but 
not be limited to, the 
following:



•
New
resilient
flooring
in

locations of possible 
asbestos containing floor 
tiles.


•
Modifications
to
interior

and exterior ramps to make 
them
ADA
compliant.


•
Parking
improvements

including repairing curbs, 
repaving, and updating the 
accessible parking to make 
them ADA compliant and 
include van accessible 
parking
stalls.


•
Accessible
routes
to
all

site features (fields, 
gardens,
structures,
etc.).


•
Replacement
of
the

cooling tower and the 
boiler.


•
Modifications
to
restrooms
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

to make them ADA 
compliant.



PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $50,000.00 $48,350.00 $48,350.00 $50,000.00 +$1,650.00 +$1,650.00 +$.00

GENCONTR $2,715,114.00 $1,867,519.01 $1,586,499.01 $2,715,114.00 +$847,594.99 +$1,128,614.99 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $50,000.00 $0.00 $0.00 $50,000.00 +$50,000.00 +$50,000.00 +$.00

10234

Canby Lane 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $3,829,394.94 $3,817,419.94 $3,816,347.94 $3,829,394.94 +$11,975.00 +$13,047.00 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Construct new ADA 
compliant parking spaces 
and accessible route to 
school building, remove 
and replace existing 
acoustic ceiling tiles in 
corridors and limited areas 
in cafeteria and media 
center, remove and replace 
gypsum board ceilings in 
kitchen and restrooms, 
replace classroom doors in 
corridor, install HVAC in the 
existing gymnasium, install 
3000 gallon Grease Trap 
and RPZ backflow 
preventer, remove and 
replace existing water 
source heat pumps and 
DDC controls, install air 
conditioning unit in kitchen 
and cafeteria, remove and 
replace the kitchen exhaust 
hood, replace existing dry 
storage shelving, update 
BAS controls, remove and 
replace existing roofing 
system, and install new 
roof access hatch.

PRECONST $40,357.75 $40,357.75 $40,357.75 $40,357.75 +$.00 +$.00 +$.00

ARCHITECT $133,050.00 $133,050.00 $131,979.00 $133,050.00 +$.00 +$1,071.00 +$.00

GENCONTR $3,610,979.60 $3,610,979.00 $3,610,978.00 $3,610,979.60 +$.60 +$1.60 +$.00

CONSTRSVC $45,007.59 $33,033.19 $33,033.19 $45,007.59 +$11,974.40 +$11,974.40 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10334

Cary Reynolds 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $1,282,786.48 $1,282,041.10 $1,281,761.10 $1,282,786.48 +$745.38 +$1,025.38 +$.00 Jan-14 Jul-20

The elements of 
construction are as follows: 
Replace the existing 
grease trap and backflow 
preventer, install a 20 ton 
package HVAC system for 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

the gymnasium, upgrade 
the existing lighting system 
throughout the school, 
replace/upgrade the 
existing electrical service to 
support the current building 
loads, provide ADA and fire 
life safety upgrades as 
appropriate for the scope of 
work above.

PRECONST $3,140.75 $3,140.75 $3,140.75 $3,140.75 +$.00 +$.00 +$.00

ARCHITECT $75,871.48 $75,871.48 $75,591.48 $75,871.48 +$.00 +$280.00 +$.00

GENCONTR $1,188,684.25 $1,187,938.87 $1,187,938.87 $1,188,684.25 +$745.38 +$745.38 +$.00

CONSTRSVC $15,090.00 $15,090.00 $15,090.00 $15,090.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10434

Cedar Grove 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $3,013,693.55 $2,957,245.55 $2,947,645.55 $3,013,693.55 +$56,448.00 +$66,048.00 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Replace grease trap and 
back flow preventer, install 
a 20 ton HVAC package in 
the gym, provide energy 
enhanced controls and 
instrumentation for roof top 
units, replace the roof top 
units and fan coil units on 
the 1975 and 1978 
buildings, replace the roof 
on the 1975 and 1978 
buildings replace the roof 
asphalt shingles on the 
1975 and 1978 buildings, 
replace the kitchen 
including the equipment, 
flooring & rerouting of floor 
drains, replace the cooling 
tower, pumps, piping and 
valves, re-grade and re-
slope entry sidewalk to 
eliminate flooding, replace 
the dry storage area 
shelving and flooring.

PRECONST $2,839.50 $2,619.50 $2,619.50 $2,839.50 +$220.00 +$220.00 +$.00

ARCHITECT $166,550.00 $166,550.00 $156,950.00 $166,550.00 +$.00 +$9,600.00 +$.00

GENCONTR $2,796,210.50 $2,736,321.00 $2,736,321.00 $2,796,210.50 +$59,889.50 +$59,889.50 +$.00

CONSTRSVC $48,093.55 $51,755.05 $51,755.05 $48,093.55 -$3,661.50 -$3,661.50 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10534

Chapel Hill 
Middle School 
ADA/Capital 
Renewal

Fernandez Completed $151,575.28 $151,575.28 $151,575.28 $151,575.28 +$.00 +$.00 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows:  
Replace the gym lighting, 
provide playfield access, 
renovate the unisex adult 
restroom for ADA 
compliance and replace the 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

drinking fountains.   
PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $16,210.00 $16,210.00 $16,210.00 $16,210.00 +$.00 +$.00 +$.00

GENCONTR $135,365.28 $135,365.28 $135,365.28 $135,365.28 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10634

Dresden 
Elementary 
School 
ADA/Capital 
Renewal

Albanese Completed $1,833,180.25 $1,824,555.17 $1,804,810.90 $1,833,180.25 +$8,625.08 +$28,369.35 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Roof replacement, replace 
kitchen equipment, 
replacement lighting 
system throughout the 
school, ADA upgrades to 
the restroom and parking 
lot. 20 ton HVAC package 
in the gym.

Scope description 
updated.

PRECONST $3,142.46 $3,142.46 $3,142.46 $3,142.46 +$.00 +$.00 +$.00

ARCHITECT $109,398.33 $100,773.33 $81,029.06 $109,398.33 +$8,625.00 +$28,369.27 +$.00

GENCONTR $1,720,639.46 $1,720,639.38 $1,720,639.38 $1,720,639.46 +$.08 +$.08 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10934

Fairington 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirement

Fernandez Completed $340,881.00 $339,701.00 $339,701.00 $340,881.00 +$1,180.00 +$1,180.00 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $21,000.00 $19,820.00 $19,820.00 $21,000.00 +$1,180.00 +$1,180.00 +$.00

GENCONTR $319,881.00 $319,881.00 $319,881.00 $319,881.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11034

Flat Shoals 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $367,495.91 $367,495.91 $346,562.02 $367,495.91 +$.00 +$20,933.89 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package at 
gym, : Renovate hall 
restrooms for ADA 
compliance.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $17,820.00 $17,820.00 $17,820.00 $17,820.00 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

GENCONTR $343,195.09 $343,195.09 $322,261.20 $343,195.09 +$.00 +$20,933.89 +$.00

CONSTRSVC $6,480.82 $6,480.82 $6,480.82 $6,480.82 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11634

Kelley Lake 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $4,120,785.22 $4,087,603.22 $4,087,603.22 $4,120,785.22 +$33,182.00 +$33,182.00 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Remove and replace 
existing ceiling in corridors, 
kitchen and in limited areas 
of cafeteria and media 
center, replace louvers with 
solid panels in corridor/ 
classroom doors, seal wall 
openings at classrooms 
and install fire dampers at 
ductwork, paint limited 
areas of corridor walls, 
install new 3000 gallon 
grease trap and RPZ 
device, remove and replace 
existing water source heat 
pumps with DDC controls; 
remove and replace water 
piping; install energy 
recovery unit system, install 
water treatment system; 
service the existing chiller; 
install RTU’s to condition 
the cafeteria; install air 
conditioning in kitchen and 
cafeteria, new electrical 
service to accommodate 
new HVAC system, new 
gas service and piping to 
new HVAC rooftop 
equipment, remove and 
replace the existing kitchen 
hood system, add HVAC to 
existing gymnasium, 
remove heating units and 
replace limited areas of 
metal siding on existing 
gym associated with such, 
replace existing dry storage 
shelving, remove an

PRECONST $19,805.40 $19,805.40 $19,805.40 $19,805.40 +$.00 +$.00 +$.00

ARCHITECT $161,550.00 $161,550.00 $161,550.00 $161,550.00 +$.00 +$.00 +$.00

GENCONTR $3,872,889.00 $3,872,889.00 $3,872,889.00 $3,872,889.00 +$.00 +$.00 +$.00

CONSTRSVC $66,540.82 $33,358.82 $33,358.82 $66,540.82 +$33,182.00 +$33,182.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11834

Laurel Ridge  
Elementary 
School 
ADA/Capital 

Albanese Completed $315,239.38 $313,259.38 $313,259.18 $315,239.38 +$1,980.00 +$1,980.20 +$.00 Apr-15 Nov-19

The elements of 
construction are as follows: 
Replace existing grease 
traps in the kitchen, 

ADA restroom 
renovations 
removed from 
scope description. 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

Renewal/Code 
Requirements

installation of new RPZ 
water backflow preventer 
on unprotected water line 
(as necessary), installation 
of a 20 ton HVAC package 
system for the Gymnasium

Add alternate for 
this scope was not 
taken by DCSD at 
GC bid award. 

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $32,530.00 $30,550.00 $30,550.00 $32,530.00 +$1,980.00 +$1,980.00 +$.00

GENCONTR $282,709.38 $282,709.38 $282,709.18 $282,709.38 +$.00 +$.20 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11934

Lithonia Middle 
School 
ADA/Capital 
Renewal

Fernandez Completed $352,871.00 $352,081.00 $352,081.00 $352,871.00 +$790.00 +$790.00 +$.00 Apr-15 Sep-18
The elements of 
construction are as follows: 
renovate the parking lot.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $24,000.00 $23,210.00 $23,210.00 $24,000.00 +$790.00 +$790.00 +$.00

GENCONTR $326,716.00 $326,716.00 $326,716.00 $326,716.00 +$.00 +$.00 +$.00

CONSTRSVC $2,155.00 $2,155.00 $2,155.00 $2,155.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

12234

Miller Grove 
Middle School 
ADA/Capital 
Renewal

Fernandez Completed $11,034,327.20 $10,954,697.36 $10,946,338.36 $11,034,327.20 +$79,629.84 +$87,988.84 +$.00 Nov-13 Jul-20

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to: Kitchen equipment 
replacement. Replace 
HVAC system w/ new heat 
pumps and RTU’s. Provide 
new DDC Energy 
Management Controls in 
compliance with DCSD 
standards. Replace existing 
ceilings and electrical 
lighting fixtures throughout 
entire facility. Provide new 
emergency generator in 
accordance with DCSD 
standards. Replace existing 
cooling towers, pumps, 
boilers, and heat 
exchangers. Provide water 
treatment for existing piping 
system. Install new 3000 
gal grease trap, RPZ on 
existing domestic and fire 
water supply lines. Replace 
Roof Hatches and ladders 
with OSHA compliant 
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Current
Finish
Date
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systems. Fire and life 
safety upgrades.

PRECONST $65,457.55 $45,508.55 $44,213.55 $65,457.55 +$19,949.00 +$21,244.00 +$.00

ARCHITECT $494,000.00 $474,000.00 $474,000.00 $494,000.00 +$20,000.00 +$20,000.00 +$.00

GENCONTR $9,856,706.25 $9,826,631.41 $9,819,567.41 $9,856,706.25 +$30,074.84 +$37,138.84 +$.00

CONSTRSVC $618,163.40 $608,557.40 $608,557.40 $618,163.40 +$9,606.00 +$9,606.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

12434

Murphey Candler 
Elementary 
School 
ADA/Capital 
Renewal

Fernandez Completed $338,097.40 $338,097.40 $338,097.40 $338,097.40 +$.00 +$.00 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace the Package unit 
in the Special Education 
Hall, replace grease trap 
and backflow preventer, 
install a 20 ton HVAC 
package in the gym.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $32,820.00 $32,820.00 $32,820.00 $32,820.00 +$.00 +$.00 +$.00

GENCONTR $305,277.40 $305,277.40 $305,277.40 $305,277.40 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

12634

Redan 
Elementary 
School 
ADA/Capital 
Renewal

Fernandez Completed $2,929,159.52 $2,863,776.64 $2,863,776.64 $2,929,159.52 +$65,382.88 +$65,382.88 +$.00 Jul-14 Jun-19

The elements of 
construction are as follows: 
o Unisex adult restroom 
hall restroom renovations, 
Install a 20 ton HVAC 
package in the gym, 
replace the roof top units, 
water source heat pumps 
and fan coil units, replace 
the roof top units on the 89 
building, replace the 
kitchen equipment, replace 
the roof on the 68 and 78 
buildings, replace the roof 
on the 75 building – add 
alternate, replace the 
chiller, cooling tower, 
pumps, valves, replace the 
basement drainage system 
to eliminate flooding and 
other problems, replace the 
roof on the 35 and 53 
buildings, replace the roof 
openings on the 68 and 78 
buildings, replace the metal 
roof
on
the
storage
building



PRECONST $22,576.00 $11,519.10 $11,519.10 $22,576.00 +$11,056.90 +$11,056.90 +$.00

ARCHITECT $131,413.00 $131,400.00 $131,400.00 $131,413.00 +$13.00 +$13.00 +$.00

GENCONTR $2,771,779.52 $2,720,857.54 $2,720,857.54 $2,771,779.22 +$50,921.98 +$50,921.98 +$.30
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CONSTRSVC $0.00 $0.00 $0.00 $0.30 +$.00 +$.00 -$.30

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $3,391.00 $0.00 $0.00 $3,391.00 +$3,391.00 +$3,391.00 +$.00

12734

Rowland 
Elementary 
School 
ADA/Capital 
Renewal

Atta Completed $192,810.21 $192,810.21 $192,810.21 $192,810.21 +$.00 +$.00 +$.00 Apr-15 Aug-18

The elements of 
construction are as follows: 
Install a 20 ton HVAC 
package at gym, replace 
grease trap and back-flow 
preventer.



PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $15,060.00 $15,060.00 $15,060.00 $15,060.00 +$.00 +$.00 +$.00

GENCONTR $177,750.21 $177,750.21 $177,750.21 $177,750.21 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

13934
Eagle Woods 
Academy - 
GNETS Facility

Atta Completed $2,086,324.00 $2,072,849.54 $2,071,949.54 $2,086,324.00 +$13,474.46 +$14,374.46 +$.00 Jan-14 Dec-20

The anticipated scope of 
this project includes roof 
replacement for the 
classroom building, roof 
repair at the Administrative 
area, and gutter and 
downspout replacement at 
the Media Center; 
modifications to the student 
toilets in the classroom 
wing and staff toilets to 
make them ADA compliant; 
replacement of failing 
window systems and 
damaged soffits; 
modifications to the existing 
parking to provide ADA 
compliant parking stalls 
and accessible routes to 
the entry; modifications to 
the accessible route from 
the bus drop-off/pick-up 
area, gym, chapel, play 
fields, and several other 
sidewalk locations to make 
them fully ADA compliant; 
remediation at failing 
portions of asphalt 
pavement, concrete 
sidewalks, and concrete 
curb and gutters; retaining 
wall repair; replace asphalt 
at parking and drive aisle; 
and, replace the packaged 
rooftop air handling units.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $131,000.00 $130,600.00 $129,700.00 $131,000.00 +$400.00 +$1,300.00 +$.00

GENCONTR $1,955,324.00 $1,942,249.54 $1,942,249.54 $1,955,324.00 +$13,074.46 +$13,074.46 +$.00
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CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30034 Allgood ES - 
Capital Renewal Atta Completed $1,360,061.29 $1,359,061.30 $1,333,335.24 $1,360,061.29 +$999.99 +$26,726.05 +$.00 Nov-13 Aug-19

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to: Kitchen equipment 
replacement, replace 
lighting throughout the 
building, cooling tower and 
heat exchanger 
replacement, sidewalk up 
grade, replace water 
storage tanks with gas fired 
water heater, replace 
sanitary waste lines, fire 
and life safety upgrades

PRECONST $440.00 $440.00 $440.00 $440.00 +$.00 +$.00 +$.00

ARCHITECT $134,830.00 $134,830.00 $133,517.00 $134,830.00 +$.00 +$1,313.00 +$.00

GENCONTR $1,224,791.29 $1,223,791.30 $1,199,378.24 $1,224,791.30 +$999.99 +$25,413.05 -$.01

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 ($0.01) +$.00 +$.00 +$.01

30434
Cedar Grove MS 
- Capital 
Renewal

Atta Completed $2,480,726.55 $2,507,510.35 $2,480,726.35 $2,480,726.55 -$26,783.80 +$.20 +$.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Remediate and repair 
existing storm drainage at 
the interior courtyard 
between the 700 and 800 
halls and the 600 and 700 
halls to eliminate flooding 
on Site, provide new and 
updated BAS Controls and 
Instrumentation for existing 
HVAC and exhaust fans in 
the 1999 building, replace 
exhaust fan systems that 
need to be replaced in the 
1999 building, Fire Life 
Safety upgrades as 
appropriate to perform 
above scope

PRECONST $9,115.00 $3,843.35 $3,843.35 $9,115.00 +$5,271.65 +$5,271.65 +$.00

ARCHITECT $70,361.00 $67,784.00 $41,000.00 $70,361.00 +$2,577.00 +$29,361.00 +$.00

GENCONTR $2,401,250.55 $2,435,883.00 $2,435,883.00 $2,401,250.55 -$34,632.45 -$34,632.45 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30634 Champion MS - 
Capital Renewal Atta Completed $537,510.74 $534,178.16 $512,391.54 $537,510.74 +$3,332.58 +$25,119.20 +$.00 Jul-14 Jun-18

The elements of 
construction are as follows: 
Relocate of install new 
emergency utility shutoffs 
at lab room exit doors for 
access, change unit 
ventilators on chill water 
side of the system and 
replace existing chiller.

PRECONST $125.00 $125.00 $125.00 $125.00 +$.00 +$.00 +$.00

ARCHITECT $28,900.00 $32,334.16 $28,900.00 $28,900.00 -$3,434.16 +$.00 +$.00

GENCONTR $508,485.74 $501,719.00 $483,366.54 $508,485.74 +$6,766.74 +$25,119.20 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30734 Chapel Hill ES - 
Capital Renewal Atta Completed $1,654,998.65 $1,648,836.18 $1,648,836.18 $1,654,998.65 +$6,162.47 +$6,162.47 +$.00 Nov-13 Aug-19

Work will include, but is not 
limited to, the following: 
Replace HVAC in 
gymnasium building, 
replace roof top unit at 
media center, insulate 
condensate piping/chill 
water piping, replace roof 
edge trim, replace 
fluorescent lighting with 
LED lighting, replace 
acoustical panel ceiling 
panels, replace exterior 
windows, paint exterior 
concrete, install rubber wall 
base, restroom exhaust 
modification, and GFCI 
receptacles.

PRECONST $2,918.00 $2,918.00 $2,918.00 $2,918.00 +$.00 +$.00 +$.00

ARCHITECT $153,980.00 $147,980.00 $147,980.00 $153,980.00 +$6,000.00 +$6,000.00 +$.00

GENCONTR $1,459,287.50 $1,459,125.03 $1,459,125.03 $1,459,287.50 +$162.47 +$162.47 +$.00

CONSTRSVC $38,813.15 $38,813.15 $38,813.15 $38,813.15 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30834 Columbia ES - 
Capital Renewal Atta Completed $989,136.63 $989,136.63 $989,136.63 $989,136.63 +$.00 +$.00 +$.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Install HVAC in existing 
gymnasium, remove 
existing trees behind the 
gym and miscellaneous 
tree pruning on campus, 
and remove and replace 
roof on main school 
building and install new 
roof hatch.
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PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $25,000.00 $25,000.00 $25,000.00 $25,000.00 +$.00 +$.00 +$.00

GENCONTR $964,136.63 $964,136.63 $964,136.63 $964,136.63 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30934 Columbia MS - 
Capital Renewal Atta Completed $32,218.70 $33,054.00 $32,218.80 $32,218.70 -$835.30 -$.10 +$.00 Apr-15 May-18

The elements of 
construction are as follows: 
Update gym locker room 
exhaust air system for girls 
and boys locker rooms, 
replace kiln exhaust 
system.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $2,064.80 $2,900.00 $2,064.80 $2,064.80 -$835.20 +$.00 +$.00

GENCONTR $30,153.90 $30,154.00 $30,154.00 $30,153.90 -$.10 -$.10 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

31134
Doraville Drivers 
Ed - Capital 
Renewal

Atta Completed $227,614.82 $233,154.10 $227,875.18 $227,614.82 -$5,539.28 -$260.36 +$.00 Jan-14 Aug-19

The “Project” entitled 311 – 
422 Doraville Driver’s Ed – 
Capital Renewal is 
composed of the 
replacement of the interior 
grease trap with an exterior 
grease trap and the 
replacement of the 
backflow preventer with a 
new backflow preventer. 
This will require the 
installation of a new 
concrete slab and floor 
finishes to match existing in 
the Kitchen.

PRECONST $0.00 $0.00 $260.00 $0.00 +$.00 -$260.00 +$.00

ARCHITECT $22,688.32 $28,227.60 $22,688.68 $22,688.32 -$5,539.28 -$.36 +$.00

GENCONTR $204,926.50 $204,926.50 $204,926.50 $204,926.50 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

31334 Hightower ES - 
Capital Renewal Albanese Closeout $2,128,573.56 $1,905,597.46 $1,759,016.67 $2,128,573.56 +$222,976.10 +$369,556.89 +$.00 Jul-19 Aug-22

Install a 20 ton HVAC 
package in the gym. 
Evaluate and repair the 
2008 roof replacement over 
the 1958, 1960, 1966, and 
1968 buildings. Install roof 
hatch and ladder as 
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appropriate. Replace the 
air distribution and exhaust 
systems throughout the 
1958, 1960, 1966, and 
1968 buildings. Replace 
the cast iron water 
drainage system. Provide 
ADA and Fire Life Safety 
upgrades as appropriate for 
the scope of work above.

PRECONST $5,258.00 $2,990.00 $2,990.00 $5,258.00 +$2,268.00 +$2,268.00 +$.00

ARCHITECT $171,300.00 $168,980.00 $166,999.85 $171,300.00 +$2,320.00 +$4,300.15 +$.00

GENCONTR $1,916,878.56 $1,733,627.46 $1,589,026.82 $1,916,878.56 +$183,251.10 +$327,851.74 +$.00

CONSTRSVC $13,385.00 $0.00 $0.00 $13,385.00 +$13,385.00 +$13,385.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $21,752.00 $0.00 $0.00 $21,752.00 +$21,752.00 +$21,752.00 +$.00

31434
International 
Student Center - 
Capital Renewal

Albanese Completed $939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 Feb-20 Jul-20

Interior - minor interior 
renovations, ADA 
improvements, enlarge 
clinic and painting.

PRECONST $2,828.00 $220.00 $220.00 $2,828.00 +$2,608.00 +$2,608.00 +$.00

ARCHITECT $82,997.00 $211,283.77 $60,459.50 $82,997.00 -$128,286.77 +$22,537.50 +$.00

GENCONTR $834,627.02 $0.00 $0.00 $834,627.02 +$834,627.02 +$834,627.02 +$.00

CONSTRSVC $7,315.00 $0.00 $0.00 $7,315.00 +$7,315.00 +$7,315.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $11,700.00 $0.00 $0.00 $11,700.00 +$11,700.00 +$11,700.00 +$.00

31834 McNair HS - 
Capital Renewal Atta Completed $247,099.70 $247,101.00 $247,099.70 $247,099.70 -$1.30 +$.00 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Provide canopy between 
existing facilities.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $40,760.00 $40,760.00 $40,760.00 $40,760.00 +$.00 +$.00 +$.00

GENCONTR $204,449.70 $204,451.00 $204,449.70 $204,449.70 -$1.30 +$.00 +$.00

CONSTRSVC $1,890.00 $1,890.00 $1,890.00 $1,890.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

32134
Narvie Harris ES 
- Capital 
Renewal

Atta Completed $708,189.44 $671,445.20 $669,905.20 $708,189.44 +$36,744.24 +$38,284.24 +$.00 Apr-15 Oct-18

The Scope of Work for this 
project shall include, but 
not be limited to, the 
following: Replace the roof 
on the 1998 building.

PRECONST $2,578.00 $260.00 $260.00 $2,578.00 +$2,318.00 +$2,318.00 +$.00

ARCHITECT $26,999.00 $22,000.00 $20,460.00 $26,999.00 +$4,999.00 +$6,539.00 +$.00
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GENCONTR $656,140.44 $649,185.20 $649,185.20 $656,140.44 +$6,955.24 +$6,955.24 +$.00

CONSTRSVC $11,806.00 $0.00 $0.00 $11,806.00 +$11,806.00 +$11,806.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $10,666.00 $0.00 $0.00 $10,666.00 +$10,666.00 +$10,666.00 +$.00

32334
Rock Chapel ES 
- Capital 
Renewal

Atta Completed $720,640.00 $720,640.00 $720,640.00 $720,640.00 +$.00 +$.00 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Remove and replace 
roofing on buildings labeled 
C-H and other associated 
roofing elements as noted, 
remove skylights and infill 
roofs at these locations, 
remove abandoned 
mechanical equipment as 
noted, install new HVAC 
unit in the existing 
gymnasium

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $43,140.00 $43,140.00 $43,140.00 $43,140.00 +$.00 +$.00 +$.00

GENCONTR $677,500.00 $677,500.00 $677,500.00 $677,500.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

32934 Stephenson HS - 
Capital Renewal Atta Completed $2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Update ADA compliance in 
the hall restrooms

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $90,000.00 $94,040.00 $90,000.00 $90,000.00 -$4,040.00 +$.00 +$.00

GENCONTR $2,332,000.00 $2,332,000.00 $2,332,000.00 $2,332,000.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

33434 Towers HS - 
Culinary Arts Lab Harris Design $3,770,450.59 $1,103,467.66 $961,863.66 $3,770,450.59 +$2,666,982.93 +$2,808,586.93 +$.00 Feb-14 TBD by 

District

The elements of 
construction are as follows: 
Install door between 
CR302 Kitchen and CR301 
Classroom; Evaluate the 
Family and Consumer 
Science CR 301 Grease 
Trap and replace if 
determined to be 
necessary; Various 
improvements, roof 
replacements and painting 
at athletic out buildings; 

This is a District 
Managed project.  
District is currently 
working on site 
adaptability 
permits.  All SP4 
Scope of work was 
completed in 2018 
except the grease 
trap that was 
added to the 
Culinary Arts Lab 
scope.
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Current
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Date
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Football storage building – 
Demo existing roof. 
Replace existing roll-
roofing materials with new 
single ply TPO roofing 
system; Drainage 
improvements at softball 
field. Fill in low areas; 
Repair sink hole near 
electrical room; Remove 
speed hump; and 
Resurface and stripe track.

PRECONST $5,000.00 $0.00 $0.00 $5,000.00 +$5,000.00 +$5,000.00 +$.00

PRECONST $17,785.00 $22,470.00 $22,470.00 $17,785.00 -$4,685.00 -$4,685.00 +$.00

ARCHITECT $87,133.00 $66,375.00 $66,375.00 $87,133.00 +$20,758.00 +$20,758.00 +$.00

ARCHITECT $150,000.00 $240,415.00 $117,890.00 $150,000.00 -$90,415.00 +$32,110.00 +$.00

GENCONTR $3,246,414.59 $747,978.66 $731,559.66 $3,246,414.59 +$2,498,435.93 +$2,514,854.93 +$.00

GENCONTR $50,000.00 $17,619.00 $17,619.00 $50,000.00 +$32,381.00 +$32,381.00 +$.00

CONSTRSVC $0.00 $3,945.00 $1,285.00 $0.00 -$3,945.00 -$1,285.00 +$.00

CONSTRSVC $90,687.00 $4,665.00 $4,665.00 $90,687.00 +$86,022.00 +$86,022.00 +$.00

FFE $23,477.00 $0.00 $0.00 $23,477.00 +$23,477.00 +$23,477.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $36,893.00 $0.00 $0.00 $36,893.00 +$36,893.00 +$36,893.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $63,061.00 $0.00 $0.00 $63,061.00 +$63,061.00 +$63,061.00 +$.00

40034

Ashford Park ES 
- Capital 
Renewal - Code 
Requirements

Albanese Completed $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 Jan-14 Sep-19

The elements of 
construction are as follows: 
Replace kitchen 
equipment; Replace 
backflow preventers. 20 ton 
HVAC package at gym.

Scope description 
updated.

PRECONST $1,276.26 $1,276.26 $1,276.26 $1,276.26 +$.00 +$.00 +$.00

ARCHITECT $47,215.14 $47,215.14 $42,789.57 $47,215.14 +$.00 +$4,425.57 +$.00

GENCONTR $791,857.60 $785,731.95 $780,967.61 $791,857.60 +$6,125.65 +$10,889.99 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

40434

Cedar Grove  HS 
- Capital 
Renewal - Code 
Requirements

Atta Completed $950,587.73 $950,587.73 $950,587.73 $950,587.73 +$.00 +$.00 +$.00 Jan-14 Dec-21

The elements of 
construction are as follows: 
Replace the existing water 
heaters, limited electrical to 
accommodate new water 
heaters, demolish existing 
baseball dugouts & 
athletic/maintenance 
storage building, replace 
limited area of existing 
underground sanitary 
sewer drainage pipe, 
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remove & resurface 
existing lower asphalt 
parking lot, replace limited 
areas of damaged sidewalk 
throughout the campus, 
construct CMU baseball 
dugouts and storage 
building & install 
prefinished metal roofing, 
run new electrical service 
to new dugout to serve 
existing scoreboard, paint 
new CMU buildings, and 
install new twin 1500 
grease traps.

PRECONST $16,748.73 $16,748.73 $16,748.73 $16,748.73 +$.00 +$.00 +$.00

ARCHITECT $45,080.00 $45,080.00 $45,080.00 $45,080.00 +$.00 +$.00 +$.00

GENCONTR $884,069.00 $884,069.00 $884,069.00 $884,069.00 +$.00 +$.00 +$.00

CONSTRSVC $4,690.00 $4,690.00 $4,690.00 $4,690.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

41534

Henderson Mill 
ES - Capital 
Renewal - Code 
Requirements

Albanese Completed $1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 Mar-15 Mar-19

The elements of 
construction are as follows: 
Replace the existing 
grease trap and new RPZ 
water backflow preventer, 
installation of new 20 ton 
package HVAC System for 
the Gymnasium, replace 
existing kitchen equipment, 
replace unit ventilators, 
provide energy enhanced 
controls, & instrumentation.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $35,000.00 $34,150.00 $34,113.00 $35,000.00 +$850.00 +$887.00 +$.00

GENCONTR $968,255.00 $965,863.56 $949,811.61 $968,255.00 +$2,391.44 +$18,443.39 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

41834

Livsey ES - 
Capital Renewal 
- Code 
Requirements

Albanese Completed $1,131,680.48 $1,120,914.80 $1,120,094.80 $1,131,680.48 +$10,765.68 +$11,585.68 +$.00 Mar-15 Dec-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace existing island 
kitchen hood, replace the 
existing roofing on the 71 
building school, 71 building 
storage and install a roof 
hatch, installation of a 20 
ton HVAC package system 
for the Gymnasium
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PRECONST $3,330.00 $1,628.10 $1,628.10 $3,330.00 +$1,701.90 +$1,701.90 +$.00

ARCHITECT $31,999.00 $31,650.00 $30,830.00 $31,999.00 +$349.00 +$1,169.00 +$.00

GENCONTR $1,096,351.48 $1,087,636.70 $1,087,636.70 $1,096,351.48 +$8,714.78 +$8,714.78 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

41934

Margaret Harris 
Comprehensive 
School - Code 
Requirements

Albanese Completed $127,079.88 $126,934.89 $126,632.71 $127,079.88 +$144.99 +$447.17 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer

PRECONST $1,361.89 $1,361.89 $1,361.89 $1,361.89 +$.00 +$.00 +$.00

ARCHITECT $15,434.99 $15,290.00 $14,987.82 $15,434.99 +$144.99 +$447.17 +$.00

GENCONTR $109,183.00 $109,183.00 $109,183.00 $109,183.00 +$.00 +$.00 +$.00

CONSTRSVC $1,100.00 $1,100.00 $1,100.00 $1,100.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42034

McLendon ES - 
Capital Renewal- 
Code 
Requirements

Albanese Completed $251,230.46 $251,230.46 $254,423.00 $251,230.46 +$.00 -$3,192.54 +$.00 Apr-15 Nov-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace the existing 
backflow preventers and, 
install new water backflow 
preventers on un-protected 
water lines, installation of a 
20 ton HVAC package 
system for the Gymnasium

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $16,850.00 $16,850.00 $16,850.00 $16,850.00 +$.00 +$.00 +$.00

GENCONTR $234,380.46 $234,380.46 $237,573.00 $234,380.46 +$.00 -$3,192.54 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42334

Oakcliff ES - 
Capital Renewal- 
Code 
Requirements

Albanese Completed $1,441,539.04 $1,441,539.04 $1,440,042.63 $1,441,539.04 +$.00 +$1,496.41 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, roof 
Replacement.

PRECONST $1,507.23 $1,507.23 $1,507.23 $1,507.23 +$.00 +$.00 +$.00
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ARCHITECT $85,704.33 $85,704.33 $84,207.92 $85,704.33 +$.00 +$1,496.41 +$.00

GENCONTR $1,354,327.48 $1,354,327.48 $1,354,327.48 $1,354,327.48 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42434

Pine Ridge ES - 
Capital Renewal- 
Code 
Requirements

Fernandez Completed $2,503,955.80 $2,428,955.80 $2,428,955.80 $2,503,955.80 +$75,000.00 +$75,000.00 +$.00 Jul-14 Aug-19

The elements of 
construction are as follows: 
Replace Grease Trap, 
replace the roof top units 
and water source heat 
pumps, replace lighting 
throughout the building, 
replace roof opening

PRECONST $270.00 $270.00 $270.00 $270.00 +$.00 +$.00 +$.00

ARCHITECT $115,250.00 $115,250.00 $115,250.00 $115,250.00 +$.00 +$.00 +$.00

GENCONTR $2,353,158.50 $2,278,445.50 $2,278,445.50 $2,353,158.50 +$74,713.00 +$74,713.00 +$.00

CONSTRSVC $35,277.30 $34,990.30 $34,990.30 $35,277.30 +$287.00 +$287.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42834

Snapfinger ES - 
Capital Renewal 
- Code 
Requirements

Atta Completed $191,751.26 $191,751.26 $191,751.26 $191,751.26 +$.00 +$.00 +$.00 Apr-15 Jun-18

The elements of 
construction are as follows: 
Replace grease trap and 
back-flow preventer, install 
a 20 ton HVAC package at 
gym.

PRECONST $363.80 $363.80 $363.80 $363.80 +$.00 +$.00 +$.00

ARCHITECT $15,820.00 $15,820.00 $15,820.00 $15,820.00 +$.00 +$.00 +$.00

GENCONTR $175,567.46 $175,567.46 $175,567.46 $175,567.46 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

43034

Woodridge ES - 
Capital Renewal 
- Code 
Requirements

Fernandez Completed $301,452.02 $301,452.02 $301,452.02 $301,452.02 +$.00 +$.00 +$.00 Apr-15 Dec-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $13,820.00 $13,820.00 $13,820.00 $13,820.00 +$.00 +$.00 +$.00

GENCONTR $287,632.02 $287,632.02 $287,632.02 $287,632.02 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

50134

Austin 
Elementary 
School 
Replacement

Atta Completed $25,673,326.00 $25,684,427.87 $24,972,305.36 $25,673,326.00 -$11,101.87 +$701,020.64 +$.00 Mar-13 Nov-19

The scope of work for this 
project is to use the 
prototypical design for a 
920-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site.

PRECONST $53,396.00 $53,361.65 $52,761.65 $53,396.00 +$34.35 +$634.35 +$.00

ARCHITECT $616,675.00 $614,687.50 $609,865.50 $616,675.00 +$1,987.50 +$6,809.50 +$.00

GENCONTR $22,885,542.00 $22,933,937.00 $22,933,937.00 $22,885,542.00 -$48,395.00 -$48,395.00 +$.00

CONSTRSVC $143,953.75 $125,920.53 $125,158.03 $143,953.75 +$18,033.22 +$18,795.72 +$.00

FFE $592,481.00 $596,077.74 $596,077.74 $592,481.00 -$3,596.74 -$3,596.74 +$.00

TECHNOLOGY $1,381,003.25 $1,360,443.45 $654,505.44 $1,381,003.25 +$20,559.80 +$726,497.81 +$.00

PRGCONTIN $275.00 $0.00 $0.00 $275.00 +$275.00 +$275.00 +$.00

50234 Early Learning 
Center Albanese Completed $2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 Jul-17 Feb-20

The scope of this project is 
to provide full professional 
architectural, engineering 
and construction services 
for DCSD Project 502-422 
Former Terry Mill 
Elementary School 
Renovations Project. 
Design professionals 
should ensure that all 
plumbing fixtures meet the 
code requirements, are 
adequately sized for the 
intended users, and are 
ADA compliant. Interior 
spaces are to be modified 
to accommodate the end 
users as identified on the 
floor plan. Design options 
should explore providing 
ramp access near the stairs 
leading down to the 1969 
building. Security 
enhancements, lighting 
upgrades and HVAC 
improvements should all be 
included in the design 
package. Exterior 
improvements will include 
outdoor play areas, a 
playground closer to the 
facility, and landscaping 
beautification elements.  
The general area of work 
can be seen on the 
attached site plans, 
however the specific areas 
to be re-paved will be 
identified at the mandatory 
site visit.

PRECONST $34,199.00 $5,450.00 $5,450.00 $34,199.00 +$28,749.00 +$28,749.00 +$.00

ARCHITECT $88,374.00 $0.00 $0.00 $88,374.00 +$88,374.00 +$88,374.00 +$.00

GENCONTR $2,115,759.00 $1,976,746.22 $1,862,941.30 $2,115,759.00 +$139,012.78 +$252,817.70 +$.00
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CONSTRSVC $36,679.00 $0.00 $0.00 $36,679.00 +$36,679.00 +$36,679.00 +$.00

FFE $135,833.00 $28,305.57 $28,305.57 $135,833.00 +$107,527.43 +$107,527.43 +$.00

TECHNOLOGY $166,026.00 $102,890.25 $102,890.25 $166,026.00 +$63,135.75 +$63,135.75 +$.00

PRGCONTIN $105,414.00 $0.00 $0.00 $105,414.00 +$105,414.00 +$105,414.00 +$.00

50534
McNair Middle 
School 
replacement

Fernandez Completed $42,592,213.00 $39,599,629.77 $38,184,489.07 $42,592,213.00 +$2,992,583.23 +$4,407,723.93 +$.00 Nov-15 Jan-20

Middle School 
Replacement: Includes 
preliminary site grading, 
tree removal, utility 
infrastruture, and selective 
demolition

PRECONST $441,051.00 $434,516.75 $236,361.35 $441,051.00 +$6,534.25 +$204,689.65 +$.00

ARCHITECT $2,095,723.00 $2,095,723.00 $2,079,777.70 $2,095,723.00 +$.00 +$15,945.30 +$.00

GENCONTR $35,075,992.00 $35,395,555.00 $34,194,515.00 $35,075,992.00 -$319,563.00 +$881,477.00 +$.00

CONSTRSVC $1,219,093.00 $417,566.10 $417,566.10 $1,219,093.00 +$801,526.90 +$801,526.90 +$.00

FFE $1,366,951.00 $1,225,338.92 $1,225,338.92 $1,366,951.00 +$141,612.08 +$141,612.08 +$.00

TECHNOLOGY $1,464,069.00 $30,930.00 $30,930.00 $1,464,069.00 +$1,433,139.00 +$1,433,139.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $929,334.00 $0.00 $0.00 $929,334.00 +$929,334.00 +$929,334.00 +$.00

50734

Pleasantdale 
Elementary 
School 
Replacement

Fernandez Completed $28,569,834.68 $26,960,402.74 $21,432,372.74 $28,569,834.68 +$1,609,431.94 +$7,137,461.94 +$.00 Mar-13 Dec-20

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $35,780.00 $35,779.65 $35,779.65 $35,780.00 +$.35 +$.35 +$.00

ARCHITECT $614,070.00 $613,110.00 $491,660.00 $614,070.00 +$960.00 +$122,410.00 +$.00

GENCONTR $26,013,434.00 $26,003,434.00 $20,596,854.00 $26,013,434.00 +$10,000.00 +$5,416,580.00 +$.00

CONSTRSVC $332,587.68 $307,609.95 $307,609.95 $332,587.68 +$24,977.73 +$24,977.73 +$.00

FFE $589,481.00 $469.14 $469.14 $589,481.00 +$589,011.86 +$589,011.86 +$.00

TECHNOLOGY $984,482.00 $0.00 $0.00 $984,482.00 +$984,482.00 +$984,482.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

50834

Rockbridge 
Elementary 
School 
Replacement

Lemon Completed $20,941,959.59 $20,767,117.23 $20,782,706.54 $20,941,959.59 +$174,842.36 +$159,253.05 +$.00 Mar-13 Jan-18

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $49,596.86 $46,943.37 $46,923.37 $49,596.86 +$2,653.49 +$2,673.49 +$.00

ARCHITECT $567,232.50 $567,232.50 $567,232.50 $567,232.50 +$.00 +$.00 +$.00

GENCONTR $18,576,124.00 $18,525,038.00 $18,525,038.00 $18,576,124.00 +$51,086.00 +$51,086.00 +$.00

CONSTRSVC $280,854.18 $236,940.18 $236,940.18 $280,854.03 +$43,914.00 +$43,914.00 +$.15

FFE $492,568.50 $430,988.94 $430,988.94 $492,568.50 +$61,579.56 +$61,579.56 +$.00

TECHNOLOGY $975,583.55 $959,974.24 $975,583.55 $975,583.70 +$15,609.31 +$.00 -$.15

Page A19



E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

50934

Smoke Rise 
Elementary 
School 
Replacement

Albanese Completed $30,011,279.00 $27,231,867.59 $27,192,363.13 $30,011,279.00 +$2,779,411.41 +$2,818,915.87 +$.00 Mar-13 May-22

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $250,000.00 $194,799.05 $189,789.05 $250,000.00 +$55,200.95 +$60,210.95 +$.00

ARCHITECT $837,500.00 $832,972.00 $798,477.54 $837,500.00 +$4,528.00 +$39,022.46 +$.00

GENCONTR $26,447,000.00 $25,833,413.00 $25,833,413.00 $26,447,000.00 +$613,587.00 +$613,587.00 +$.00

CONSTRSVC $500,000.00 $229,222.15 $229,222.15 $500,000.00 +$270,777.85 +$270,777.85 +$.00

FFELESS5K $575,000.00 $4,995.00 $4,995.00 $575,000.00 +$570,005.00 +$570,005.00 +$.00

FFE $75,000.00 $35,473.95 $35,473.95 $75,000.00 +$39,526.05 +$39,526.05 +$.00

TECHNOLOGY $1,200,000.00 $100,992.44 $100,992.44 $1,200,000.00 +$1,099,007.56 +$1,099,007.56 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $126,779.00 $0.00 $0.00 $126,779.00 +$126,779.00 +$126,779.00 +$.00

51034

Comprehensive 
Arts School at 
former Avondale 
MS

To Be Determined Deferred $11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 Feb-14 TBD

The anticipated scope 
element is the addition of a 
13,400 SF theater and 
4,000 SF of renovation 
work on the existing 
building.

PRECONST $125,000.00 $70,480.77 $70,480.77 $125,000.00 +$54,519.23 +$54,519.23 +$.00

ARCHITECT $502,167.00 $501,560.00 $260,212.25 $502,167.00 +$607.00 +$241,954.75 +$.00

GENCONTR $8,650,000.00 $102,496.00 $0.00 $8,650,000.00 +$8,547,504.00 +$8,650,000.00 +$.00

CONSTRSVC $225,000.00 $0.00 $0.00 $225,000.00 +$225,000.00 +$225,000.00 +$.00

FFE $500,000.00 $27,354.00 $27,354.00 $500,000.00 +$472,646.00 +$472,646.00 +$.00

TECHNOLOGY $500,000.00 $13,614.54 $13,614.54 $500,000.00 +$486,385.46 +$486,385.46 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $625,000.00 $0.00 $0.00 $625,000.00 +$625,000.00 +$625,000.00 +$.00

51134

Coralwood 
Diagnostic 
Center Addition 
(Associated With 
Project 421-213)

Atta Completed $8,094,210.00 $6,712,811.24 $6,689,196.74 $8,094,210.00 +$1,381,398.76 +$1,405,013.26 +$.00 Mar-17 May-21

The scope includes 
renovations of the existing 
facility, a classroom 
addition including but not 
limited to standard 
classrooms, clinic, music, 
art, and playground 
modifications.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $500,000.00 $325,315.00 $302,477.50 $500,000.00 +$174,685.00 +$197,522.50 +$.00

GENCONTR $6,480,000.00 $6,314,450.08 $6,313,673.08 $6,480,000.00 +$165,549.92 +$166,326.92 +$.00

CONSTRSVC $226,483.00 $13,793.90 $13,793.90 $226,483.00 +$212,689.10 +$212,689.10 +$.00

FFELESS5K $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

FFE $163,735.00 $0.00 $0.00 $163,735.00 +$163,735.00 +$163,735.00 +$.00
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TECHNOLOGY $350,991.00 $59,252.26 $59,252.26 $350,991.00 +$291,738.74 +$291,738.74 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $223,001.00 $0.00 $0.00 $223,001.00 +$223,001.00 +$223,001.00 +$.00

51534
Stone Mountain 
High School 
Renovations

Fernandez Completed $9,306,773.77 $9,295,514.27 $9,297,009.27 $9,306,773.47 +$11,259.50 +$9,764.50 +$.30 Mar-14 Aug-18

The elements of 
construction are as follows: 
Mill and Resurface 
Roadways and Drive 
Aisles, Parking Lots: Mill, 
Resurface and Restripe 
Parking Lots, Accessibility: 
Provide Curb Ramps at 
Sidewalks and Crosswalks 
to Allow Proper Access to 
Entrance, Baseball and 
Softball Fields: Replace 
Fencing and Backstops. 
Repair Dugouts and 
Scoreboard, Running 
Track: Replace Running 
Track with Synthetic 
Surface, Tennis Court: 
Resurface Tennis Court, 
Renovate Gang Restrooms 
(Boy’s and Girl’s) – ADA 
Compliant (Toilet stalls, 
Plumbing Fixtures, Walls 
and Finish Flooring, etc), 
Renovate Chemistry 
Science Labs / Storage – 
Casework: Lab 
Workstations, Teacher’s 
Demonstration Desk, 
Students Desks, Eyewash 
Stations, Fume Hoods, 
Shelving, Finish Flooring, 
etc., Renovate Family 
Cons. & Science – 
Casework: Base Cabinets 
and Upper Fixed Cabinets, 
Finish Flooring, Ceiling, 
etc., Replacement of carpet 
– Administration Suite, 
Media Center and Offices, 
Auditorium, Social Studies, 
Lecture Rooms, 
Classrooms, etc., 
Replacement of Storefront / 
Gl

PRECONST $15,138.90 $29,777.48 $31,272.48 $15,138.90 -$14,638.58 -$16,133.58 +$.00

ARCHITECT $503,660.91 $503,660.91 $503,660.91 $503,660.91 +$.00 +$.00 +$.00

GENCONTR $8,394,918.10 $8,394,918.10 $8,394,918.10 $8,394,918.10 +$.00 +$.00 +$.00

CONSTRSVC $102,981.56 $78,488.48 $78,488.48 $102,981.56 +$24,493.08 +$24,493.08 +$.00

FFE $285,794.30 $285,794.30 $285,794.30 $285,794.00 +$.00 +$.00 +$.30

TECHNOLOGY $4,280.00 $2,875.00 $2,875.00 $4,280.00 +$1,405.00 +$1,405.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

51634
John R. Lewis 
Elementary 
School Design

Albanese Completed $631,150.86 $506,198.00 $555,322.50 $631,150.86 +$124,952.86 +$75,828.36 +$.00 Oct-12 Jul-18
Used to be Elementary 
School Prototype 
Development (Two 
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Schools) (Non-
Construction)

ARCHITECT $630,930.86 $505,978.00 $555,102.50 $630,930.86 +$124,952.86 +$75,828.36 +$.00

GENCONTR $220.00 $220.00 $220.00 $220.00 +$.00 +$.00 +$.00

51934

Cross Keys 
North ES Site 
Adaptation and 
Construction 
Administration 
Services

Fernandez Completed $645,000.00 $592,645.00 $440,263.50 $645,000.00 +$52,355.00 +$204,736.50 +$.00 Jun-17 Mar-20
New 900-seat Prototype 
elementary school, 
including land purchase

ARCHITECT $645,000.00 $592,645.00 $440,263.50 $645,000.00 +$52,355.00 +$204,736.50 +$.00

90534 Demolition - 
Demolition Minich Completed $4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 Oct-12 Sep-17

The scope of work will 
include, but is not limited to 
the following: Shutting 
down, disconnecting, and 
capping/making safe all 
utilities, including 
scheduling and 
coordination with utility 
companies. This includes 
but is not restricted to 
electric, natural gas, water, 
storm water, sanitary 
sewer, phone, cable and 
fiber optic, complete 
demolition of all structures 
and out buildings on the 
property, including but not 
restricted to all below grade 
footings, foundations, 
tunnels, slabs, piping, 
wiring, ductwork, and 
underground storage tanks 
(if any), removal and 
demolition of all materials 
remaining in the building 
including but not restricted 
to furniture, fixtures, 
equipment, and curriculum 
materials, Backfill of all 
excavated foundations, 
pipe, conduit, etc., 
Removal of all asphalt and 
concrete paving, walks, 
curbs, signage, bumper 
blocks, and other site 
improvements.

PRECONST $926,803.00 $899,556.35 $898,476.35 $926,803.00 +$27,246.65 +$28,326.65 +$.00

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $3,269,015.00 $2,815,748.67 $2,727,047.80 $3,269,015.00 +$453,266.33 +$541,967.20 +$.00

CONSTRSVC $110,491.00 $102,987.53 $102,987.53 $110,491.00 +$7,503.47 +$7,503.47 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

99934
SPLOST IV 
Program 
Contingency

Butler Non-Construction $2,190,050.19 $0.00 $0.00 $2,190,050.19 +$2,190,050.19 +$2,190,050.19 +$.00 Oct-12 Aug-17 SPLOST IV Program 
Contingency

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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PRGCONTIN $2,190,050.19 $0.00 $0.00 $2,190,050.19 +$2,190,050.19 +$2,190,050.19 +$.00
Overall - Total Overall - Total $270,597,106.79 $242,661,450.95 $232,747,132.24 $270,597,106.49 +$27,935,655.84 +$37,849,974.55 +$.30

Page A23



E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

00035
SPLOST V 
Management 
Support

To Be Determined Ongoing $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10135 Sprinkler Installation 
A Nunnally Design $8,676,915.00 $648,563.45 $279,961.85 $8,676,915.00 +$8,028,351.55 +$8,396,953.15 +$.00 Feb-21 Feb-24

Sprinkler installation at 5 
schools: Columbia HS, 
Dunaire ES, Former 
Wadsworth Facility 
(Temporary Rockbridge 
ES), International Student 
Center (Midway), and 
Wadsworth Magnet 
(Knollwood)

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. General 
Contractor 
procurement 
scheduled for 
Spring 2023.

ARCHITECT $656,916.45 $648,343.45 $279,741.85 $656,916.45 +$8,573.00 +$377,174.60 +$.00

GENCONTR $7,200,537.55 $0.00 $0.00 $7,200,537.55 +$7,200,537.55 +$7,200,537.55 +$.00

CONSTRSVC $86,769.00 $220.00 $220.00 $86,769.00 +$86,549.00 +$86,549.00 +$.00

PRGCONTIN $732,692.00 $0.00 $0.00 $732,692.00 +$732,692.00 +$732,692.00 +$.00

10235 Sprinkler Installation 
B Nunnally Design $9,671,848.00 $760,402.65 $301,731.71 $9,671,848.00 +$8,911,445.35 +$9,370,116.29 +$.00 Mar-21 Apr-24

Sprinkler installation at 7 
schools: Allgood ES, 
Brockett ES, Evansdale 
ES, John Lewis ES 
(temporary/Druid Hills), 
Margaret Harris 
Comprehensive School, 
Stone Mill ES, Stone 
Mountain ES

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. General 
Contractor 
procurement 
scheduled for 
Spring 2023.

ARCHITECT $769,507.65 $760,182.65 $301,511.71 $769,507.65 +$9,325.00 +$467,995.94 +$.00

GENCONTR $8,033,436.35 $0.00 $0.00 $8,033,436.35 +$8,033,436.35 +$8,033,436.35 +$.00

CONSTRSVC $96,719.00 $220.00 $220.00 $96,719.00 +$96,499.00 +$96,499.00 +$.00

PRGCONTIN $772,185.00 $0.00 $0.00 $772,185.00 +$772,185.00 +$772,185.00 +$.00

10335 Sprinkler Installation 
C Nunnally Design $10,090,355.00 $708,724.08 $276,083.51 $10,090,355.00 +$9,381,630.92 +$9,814,271.49 +$.00 May-21 Jun-24

Sprinkler Installation C. 
Sprinkler installation at 6 
schools: Chesnut ES, 
Huntley Hills ES, 
Montgomery ES, Sequoyah 
MS, Vanderlyn ES, and 
Woodward ES

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. General 
Contractor 
procurement 
scheduled for 
Spring 2023.

ARCHITECT $716,117.08 $708,724.08 $276,083.51 $716,117.08 +$7,393.00 +$440,033.57 +$.00

GENCONTR $8,389,298.92 $0.00 $0.00 $8,389,298.92 +$8,389,298.92 +$8,389,298.92 +$.00

CONSTRSVC $100,904.00 $0.00 $0.00 $100,904.00 +$100,904.00 +$100,904.00 +$.00

PRGCONTIN $884,035.00 $0.00 $0.00 $884,035.00 +$884,035.00 +$884,035.00 +$.00

10935 Life, Safety Set-
aside Albanese Planning $960,000.00 $0.00 $0.00 $960,000.00 +$960,000.00 +$960,000.00 +$.00 Aug-17 Jul-22

Set-aside funds for other 
fire and life safety 
improvements, which could 
include enhancements to 
fire alarm systems, 
emergency lighting, and 
other life safety 
improvements to support 
our partnership with the 
DeKalb Fire Marshal’s 
office.

MGTADMIN $960,000.00 $0.00 $0.00 $960,000.00 +$960,000.00 +$960,000.00 +$.00
11135 Fence Installation A Henry Completed $406,808.00 $406,588.00 $406,588.00 $406,808.00 +$220.00 +$220.00 +$.00 Apr-20 Aug-21 Fence installation at 12 
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schools: Arabia Mountain 
HS, Bob Mathis ES, Cedar 
Grove ES, Cedar Grove 
HS, Fairington ES, Flat 
Shoals ES, International 
Student Center (Midway), 
Lithonia HS, Rainbow ES, 
Redan ES, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $406,808.00 $406,588.00 $406,588.00 $406,808.00 +$220.00 +$220.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11235 Fence Installation B Henry Completed $380,260.00 $380,260.00 $380,260.00 $380,260.00 +$.00 +$.00 +$.00 Jun-20 Aug-21

Fence installation at 12 
schools: Allgood ES, 
Clarkston HS, Druid Hills 
MS, Dunaire ES, E. L. 
Miller ES, Freedom MS, 
Hambrick ES, Idlewood ES, 
Laurel Ridge ES, Margaret 
Harris Comprehensive 
School, Stephenson MS, 
and Stoneview ES

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $380,260.00 $380,260.00 $380,260.00 $380,260.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11335 Fence Installation C Henry Completed $376,348.00 $376,088.00 $376,088.00 $376,348.00 +$260.00 +$260.00 +$.00 Sep-20 Sep-21

Fence installation at 12 
schools: Briar Vista ES, 
Cary Reynolds ES, 
Chesnut ES, Cross Keys 
HS, Dresden ES, 
Henderson Mill ES, 
Kingsley ES, Kittredge 
Magnet, Oak Grove ES, 
Sequoyah MS, Vanderlyn 
ES, and Woodward ES

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $376,348.00 $376,088.00 $376,088.00 $376,348.00 +$260.00 +$260.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11435
Athletic Field 
Fencing for High 
Schools

Henry Construction $1,200,000.00 $984,488.00 $523,281.25 $1,200,000.00 +$215,512.00 +$676,718.75 +$.00 Aug-21 Mar-23

Installation of fencing 
around the athletic fields to 
protect and secure the new 
fields from intruders as well 
as provide security for the 
student athletes during 
practice.

Complete except 
for Druid Hills MS

ARCHITECT $93,907.00 $93,907.00 $63,628.75 $93,907.00 +$.00 +$30,278.25 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $61,058.82 $49,000.00 $41,895.00 $61,058.82 +$12,058.82 +$19,163.82 +$.00

GENCONTR $48,200.00 $48,200.00 $43,380.00 $48,200.00 +$.00 +$4,820.00 +$.00

GENCONTR $53,800.00 $53,800.00 $48,420.00 $53,800.00 +$.00 +$5,380.00 +$.00

GENCONTR $61,058.82 $53,500.00 $45,742.50 $61,058.82 +$7,558.82 +$15,316.32 +$.00

GENCONTR $66,200.00 $66,200.00 $59,580.00 $66,200.00 +$.00 +$6,620.00 +$.00

GENCONTR $48,100.00 $48,100.00 $43,290.00 $48,100.00 +$.00 +$4,810.00 +$.00
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GENCONTR $61,058.82 $39,600.00 $0.00 $61,058.82 +$21,458.82 +$61,058.82 +$.00

GENCONTR $61,058.82 $56,200.00 $0.00 $61,058.82 +$4,858.82 +$61,058.82 +$.00

GENCONTR $140,875.00 $140,875.00 $0.00 $140,875.00 +$.00 +$140,875.00 +$.00

GENCONTR $55,917.64 $41,406.00 $0.00 $55,917.64 +$14,511.64 +$55,917.64 +$.00

GENCONTR $54,236.74 $42,000.00 $37,800.00 $54,236.74 +$12,236.74 +$16,436.74 +$.00

GENCONTR $61,058.82 $31,200.00 $0.00 $61,058.82 +$29,858.82 +$61,058.82 +$.00

GENCONTR $61,058.82 $42,900.00 $19,305.00 $61,058.82 +$18,158.82 +$41,753.82 +$.00

GENCONTR $25,600.00 $25,600.00 $23,040.00 $25,600.00 +$.00 +$2,560.00 +$.00

GENCONTR $61,058.82 $44,000.00 $0.00 $61,058.82 +$17,058.82 +$61,058.82 +$.00

GENCONTR $61,058.82 $51,400.00 $46,260.00 $61,058.82 +$9,658.82 +$14,798.82 +$.00

GENCONTR $56,600.00 $56,600.00 $50,940.00 $56,600.00 +$.00 +$5,660.00 +$.00

CONSTRSVC $30,000.00 $0.00 $0.00 $30,000.00 +$30,000.00 +$30,000.00 +$.00

PRGCONTIN $38,093.06 $0.00 $0.00 $38,093.06 +$38,093.06 +$38,093.06 +$.00

11535 Security Vestibules 
A Henry Construction $2,910,902.00 $2,806,228.41 $629,372.08 $2,910,902.00 +$104,673.59 +$2,281,529.92 +$.00 Jun-20 Mar-23

Installation of security 
vestibules at 10 schools: 
Bob Mathis ES, Cedar 
Grove ES, Columbia ES, 
International Student 
Center (Midway), McNair 
HS, Rainbow ES, 
Stephenson MS, Stone 
Mountain HS, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

Ongoing. Material 
deliveries 
confirmed. All but 
McNair HS to be 
complete in 
Febrary 2023.

PRECONST $19,309.00 $220.00 $220.00 $19,309.00 +$19,089.00 +$19,089.00 +$.00

ARCHITECT $261,300.00 $261,300.00 $243,282.68 $261,300.00 +$.00 +$18,017.32 +$.00

GENCONTR $15,174.45 $0.00 $0.00 $15,174.45 +$15,174.45 +$15,174.45 +$.00

GENCONTR $252,115.45 $244,270.14 $46,710.29 $252,115.45 +$7,845.31 +$205,405.16 +$.00

GENCONTR $267,429.70 $266,411.77 $53,100.61 $267,429.70 +$1,017.93 +$214,329.09 +$.00

GENCONTR $152,435.17 $151,926.20 $41,003.26 $152,435.17 +$508.97 +$111,431.91 +$.00

GENCONTR $164,614.56 $164,105.59 $25,897.01 $164,614.56 +$508.97 +$138,717.55 +$.00

GENCONTR $326,546.98 $326,546.98 $0.00 $326,546.98 +$.00 +$326,546.98 +$.00

GENCONTR $198,430.58 $197,921.61 $57,505.04 $198,430.58 +$508.97 +$140,925.54 +$.00

GENCONTR $400,257.54 $390,417.64 $61,111.47 $400,257.54 +$9,839.90 +$339,146.07 +$.00

GENCONTR $361,305.89 $359,778.99 $8,102.13 $361,305.89 +$1,526.90 +$353,203.76 +$.00

GENCONTR $172,359.16 $171,850.19 $43,380.97 $172,359.16 +$508.97 +$128,978.19 +$.00

GENCONTR $272,497.23 $271,479.30 $49,058.62 $272,497.23 +$1,017.93 +$223,438.61 +$.00

CONSTRSVC $3,247.00 $0.00 $0.00 $3,247.00 +$3,247.00 +$3,247.00 +$.00

CONSTRSVC $5,016.04 $0.00 $0.00 $5,016.04 +$5,016.04 +$5,016.04 +$.00

CONSTRSVC $3,147.07 $0.00 $0.00 $3,147.07 +$3,147.07 +$3,147.07 +$.00

CONSTRSVC $4,046.03 $0.00 $0.00 $4,046.03 +$4,046.03 +$4,046.03 +$.00

CONSTRSVC $3,686.03 $0.00 $0.00 $3,686.03 +$3,686.03 +$3,686.03 +$.00

CONSTRSVC $2,756.13 $0.00 $0.00 $2,756.13 +$2,756.13 +$2,756.13 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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CONSTRSVC $3,623.10 $0.00 $0.00 $3,623.10 +$3,623.10 +$3,623.10 +$.00

CONSTRSVC $3,656.03 $0.00 $0.00 $3,656.03 +$3,656.03 +$3,656.03 +$.00

CONSTRSVC $3,147.07 $0.00 $0.00 $3,147.07 +$3,147.07 +$3,147.07 +$.00

PRGCONTIN $14,801.79 $0.00 $0.00 $14,801.79 +$14,801.79 +$14,801.79 +$.00

11635 Security Vestibules 
B Henry Construction $2,390,902.00 $2,305,722.30 $690,817.99 $2,390,902.00 +$85,179.70 +$1,700,084.01 +$.00 Mar-20 Mar-23

Installation of security 
vestibules at 10 schools: 
AIC/DeKalb Early College 
Academy, AIC/Elizabeth 
Andrews HS, Ashford Park 
ES, Briarlake ES, Chesnut 
ES, Henderson MS, 
Idlewood ES, Oak Grove 
ES, Sequoyah MS, and 
Vanderlyn ES

Ongoing. Material 
deliveries 
confirmed. All but 
Ashford Park ES to 
be complete in 
March 2023.

PRECONST $19,309.00 $220.00 $220.00 $19,309.00 +$19,089.00 +$19,089.00 +$.00

ARCHITECT $293,450.00 $293,450.00 $271,444.00 $293,450.00 +$.00 +$22,006.00 +$.00

GENCONTR $3,603.00 $0.00 $0.00 $3,603.00 +$3,603.00 +$3,603.00 +$.00

GENCONTR $378,645.00 $378,645.00 $115,013.57 $378,645.00 +$.00 +$263,631.43 +$.00

GENCONTR $310,611.00 $310,611.00 $56,486.57 $310,611.00 +$.00 +$254,124.43 +$.00

GENCONTR $132,642.00 $132,642.00 $0.00 $132,642.00 +$.00 +$132,642.00 +$.00

GENCONTR $117,685.25 $114,537.00 $42,536.57 $117,685.25 +$3,148.25 +$75,148.68 +$.00

GENCONTR $196,649.00 $196,649.00 $64,452.41 $196,649.00 +$.00 +$132,196.59 +$.00

GENCONTR $370,799.25 $367,651.00 $68,625.00 $370,799.25 +$3,148.25 +$302,174.25 +$.00

GENCONTR $130,531.00 $130,531.00 $0.00 $130,531.00 +$.00 +$130,531.00 +$.00

GENCONTR $157,692.25 $154,544.00 $30,825.00 $157,692.25 +$3,148.25 +$126,867.25 +$.00

GENCONTR $130,560.00 $130,560.00 $0.00 $130,560.00 +$.00 +$130,560.00 +$.00

GENCONTR $94,404.00 $94,404.00 $39,936.57 $94,404.00 +$.00 +$54,467.43 +$.00

CONSTRSVC $20,817.00 $0.00 $0.00 $20,817.00 +$20,817.00 +$20,817.00 +$.00

CONSTRSVC $1,066.75 $0.00 $0.00 $1,066.75 +$1,066.75 +$1,066.75 +$.00

CONSTRSVC $6,155.00 $1,278.30 $1,278.30 $6,155.00 +$4,876.70 +$4,876.70 +$.00

CONSTRSVC $2,201.75 $0.00 $0.00 $2,201.75 +$2,201.75 +$2,201.75 +$.00

CONSTRSVC $3,191.75 $0.00 $0.00 $3,191.75 +$3,191.75 +$3,191.75 +$.00

CONSTRSVC $5,395.00 $0.00 $0.00 $5,395.00 +$5,395.00 +$5,395.00 +$.00

PRGCONTIN $15,494.00 $0.00 $0.00 $15,494.00 +$15,494.00 +$15,494.00 +$.00

12135

Druid Hills HS - 
Security Vestibule, 
Fire Sprinkler, 
Accessibility 
Improvements

Henry Completed $2,358,566.00 $653,735.03 $578,825.03 $2,358,566.00 +$1,704,830.97 +$1,779,740.97 +$.00 Jun-19 Jun-22

Security vestibule 
installation, fire sprinkler 
installation, and 
accessibility improvements 
between floors

 Accessibility scope 
is complete. 
Security vestibule 
and fire sprinkler 
installation scope in 
planning phases 
and may be 
included in a 
separate future 
project.

PRECONST $23,585.00 $220.00 $220.00 $23,585.00 +$23,365.00 +$23,365.00 +$.00

ARCHITECT $188,514.00 $156,830.00 $81,920.00 $188,514.00 +$31,684.00 +$106,594.00 +$.00

GENCONTR $1,876,646.00 $496,010.03 $496,010.03 $1,876,646.00 +$1,380,635.97 +$1,380,635.97 +$.00

CONSTRSVC $58,965.00 $675.00 $675.00 $58,965.00 +$58,290.00 +$58,290.00 +$.00
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PRGCONTIN $210,856.00 $0.00 $0.00 $210,856.00 +$210,856.00 +$210,856.00 +$.00

12235

Hambrick ES - 
Security vestibule, 
fire sprinkler & one 
special ED restroom

Fernandez Construction $1,812,972.00 $1,244,983.88 $310,855.91 $1,812,972.00 +$567,988.12 +$1,502,116.09 +$.00 Mar-20 Jul-23

Security vestibule 
installation, fire sprinkler 
installation, and one special 
education restroom 
upgrade

Vestibule installed. 
Fire sprinkler work 
to resume in 
Summer 2023.

PRECONST $18,130.00 $896.88 $896.88 $18,130.00 +$17,233.12 +$17,233.12 +$.00

ARCHITECT $108,778.00 $98,280.00 $97,767.33 $108,778.00 +$10,498.00 +$11,010.67 +$.00

GENCONTR $1,459,443.00 $1,145,807.00 $212,191.70 $1,459,443.00 +$313,636.00 +$1,247,251.30 +$.00

CONSTRSVC $45,324.00 $0.00 $0.00 $45,324.00 +$45,324.00 +$45,324.00 +$.00

PRGCONTIN $181,297.00 $0.00 $0.00 $181,297.00 +$181,297.00 +$181,297.00 +$.00

20135 Cross Keys HS Fernandez Deferred * (See Appendix B) $310,973.47 $330,753.47 $89,294.70 $310,973.47 -$19,780.00 +$221,678.77 +$.00 Aug-21 TBD

Installation of security 
vestibule, sprinkler 
installation and installation 
of synthetic turf at practice 
field

All previous scope 
has been deferred 
per the results and 
recommendations 
of the 
Comprehensive 
Master Plan. 
Project 21435 is 
now the Cross 
Keys HS 
Modernization 
project. 

PRECONST $530.00 $310.00 $310.00 $530.00 +$220.00 +$220.00 +$.00

ARCHITECT $260,543.47 $260,543.47 $39,084.70 $260,543.47 +$.00 +$221,458.77 +$.00

GENCONTR $49,900.00 $69,900.00 $49,900.00 $49,900.00 -$20,000.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

20235 Freedom MS - 
Security vestibule Henry Construction $500,000.00 $386,658.50 $131,546.36 $500,000.00 +$113,341.50 +$368,453.64 +$.00 Jan-21 Jan-23 Installation of security 

vestibule
PRECONST $1,000.00 $0.00 $0.00 $1,000.00 +$1,000.00 +$1,000.00 +$.00

ARCHITECT $35,000.00 $34,522.50 $28,481.06 $35,000.00 +$477.50 +$6,518.94 +$.00

GENCONTR $400,000.00 $352,136.00 $103,065.30 $400,000.00 +$47,864.00 +$296,934.70 +$.00

CONSTRSVC $10,000.00 $0.00 $0.00 $10,000.00 +$10,000.00 +$10,000.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $10,000.00 $0.00 $0.00 $10,000.00 +$10,000.00 +$10,000.00 +$.00

PRGCONTIN $44,000.00 $0.00 $0.00 $44,000.00 +$44,000.00 +$44,000.00 +$.00

20335 Peachtree MS Albanese Completed $350,000.00 $228,090.33 $228,090.33 $350,000.00 +$121,909.67 +$121,909.67 +$.00 Oct-19 May-20
Site work to support access 
to City of Dunwoody ball 
fields

PRECONST $520.00 $520.00 $520.00 $520.00 +$.00 +$.00 +$.00

ARCHITECT $97,575.00 $13,200.00 $13,200.00 $97,575.00 +$84,375.00 +$84,375.00 +$.00

GENCONTR $250,000.00 $212,465.33 $212,465.33 $250,000.00 +$37,534.67 +$37,534.67 +$.00

CONSTRSVC $1,905.00 $1,905.00 $1,905.00 $1,905.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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21135

Cedar Grove HS - 
Auditorium addition, 
turf and track 
installation

Fernandez Closeout $12,778,250.00 $11,785,029.69 $8,501,378.51 $12,778,250.00 +$993,220.31 +$4,276,871.49 +$.00 Oct-17 Jan-23

Auditorium addition and 
improved accessibility 
between levels (possibly 
light duty elevator) and turf 
installation at football 
practice field

PRECONST $231,550.00 $1,783.80 $1,783.80 $231,550.00 +$229,766.20 +$229,766.20 +$.00

ARCHITECT $763,350.00 $682,280.00 $675,651.30 $763,350.00 +$81,070.00 +$87,698.70 +$.00

GENCONTR $11,059,000.00 $11,055,949.08 $7,778,926.60 $11,059,000.00 +$3,050.92 +$3,280,073.40 +$.00

CONSTRSVC $150,750.00 $20,928.00 $20,928.00 $150,750.00 +$129,822.00 +$129,822.00 +$.00

FFE $138,690.00 $24,088.81 $24,088.81 $138,690.00 +$114,601.19 +$114,601.19 +$.00

TECHNOLOGY $211,050.00 $0.00 $0.00 $211,050.00 +$211,050.00 +$211,050.00 +$.00

PRGCONTIN $223,860.00 $0.00 $0.00 $223,860.00 +$223,860.00 +$223,860.00 +$.00

21235 Chamblee HS - Turf 
installation Fernandez Completed $1,150,000.00 $716,947.00 $701,947.00 $1,150,000.00 +$433,053.00 +$448,053.00 +$.00 Nov-21 May-22 Installation of synthetic turf 

at football practice field
PRECONST $8,410.00 $8,410.00 $8,410.00 $8,410.00 +$.00 +$.00 +$.00

ARCHITECT $114,959.00 $114,537.00 $114,537.00 $114,959.00 +$422.00 +$422.00 +$.00

GENCONTR $1,015,000.00 $594,000.00 $579,000.00 $1,015,000.00 +$421,000.00 +$436,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $11,631.00 $0.00 $0.00 $11,631.00 +$11,631.00 +$11,631.00 +$.00

21335

Clarkston HS -Turf 
and track 
installation, security 
vestibule, 
accessibility 
improvements

Fernandez Completed $1,650,000.00 $1,366,332.00 $1,304,832.00 $1,650,000.00 +$283,668.00 +$345,168.00 +$.00 Feb-18 Jun-21

Installation of synthetic turf 
at football practice field, 
installation of security 
vestibule, and accessibility 
improvements (elevator(s), 
lift for stage, and improved 
assisted toileting area

Synthetic turf 
installation and 
track resurfacing is 
in Closeout phase. 
Other scope to be 
advertised for GC 
services in 
February 2023. 

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $291,800.00 $237,550.00 $176,050.00 $291,800.00 +$54,250.00 +$115,750.00 +$.00

GENCONTR $1,333,200.00 $1,128,782.00 $1,128,782.00 $1,333,200.00 +$204,418.00 +$204,418.00 +$.00

CONSTRSVC $25,000.00 $0.00 $0.00 $25,000.00 +$25,000.00 +$25,000.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21435 New Cross Keys HS Fernandez Design $81,250,000.00 $4,038,831.00 $1,227,196.50 $81,250,000.00 +$77,211,169.00 +$80,022,803.50 +$.00 Aug-17 Aug-25

Board Approved New 
Scope: Addition and 
modernization of the 
existing Cross Keys HS 
facility

Initial design scope 
confirmed. 
Departmental 
meetings and 
design to start in 
February 2023. 

PRECONST $873,346.00 $65,735.00 $65,735.00 $873,346.00 +$807,611.00 +$807,611.00 +$.00

ARCHITECT $12,376,654.00 $3,399,140.00 $1,161,461.50 $12,376,654.00 +$8,977,514.00 +$11,215,192.50 +$.00

GENCONTR $48,000,000.00 $573,956.00 $0.00 $48,000,000.00 +$47,426,044.00 +$48,000,000.00 +$.00

CONSTRSVC $1,600,000.00 $0.00 $0.00 $1,600,000.00 +$1,600,000.00 +$1,600,000.00 +$.00

FFE $9,600,000.00 $0.00 $0.00 $9,600,000.00 +$9,600,000.00 +$9,600,000.00 +$.00

TECHNOLOGY $2,400,000.00 $0.00 $0.00 $2,400,000.00 +$2,400,000.00 +$2,400,000.00 +$.00
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PRGCONTIN $6,400,000.00 $0.00 $0.00 $6,400,000.00 +$6,400,000.00 +$6,400,000.00 +$.00

21535 Dunwoody HS - Turf 
& track installation Albanese Completed $2,300,000.00 $1,249,800.97 $1,249,800.97 $2,300,000.00 +$1,050,199.03 +$1,050,199.03 +$.00 Feb-19 Sep-21 Installation of synthetic turf 

at football practice field
PRECONST $250.00 $250.00 $250.00 $250.00 +$.00 +$.00 +$.00

ARCHITECT $65,500.00 $56,907.50 $56,907.50 $65,500.00 +$8,592.50 +$8,592.50 +$.00

GENCONTR $2,064,670.00 $1,105,593.00 $1,105,593.00 $2,064,670.00 +$959,077.00 +$959,077.00 +$.00

CONSTRSVC $115,250.00 $87,050.47 $87,050.47 $115,250.00 +$28,199.53 +$28,199.53 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $54,330.00 $0.00 $0.00 $54,330.00 +$54,330.00 +$54,330.00 +$.00

21635 Lakeside HS - Turf 
& Track Installation Albanese Closeout $1,600,000.00 $1,498,010.00 $1,252,468.50 $1,600,000.00 +$101,990.00 +$347,531.50 +$.00 Nov-18 Nov-22 Installation of synthetic turf 

at football practice field
PRECONST $75,095.00 $41,635.00 $41,635.00 $75,095.00 +$33,460.00 +$33,460.00 +$.00

ARCHITECT $360,550.00 $350,960.00 $350,960.00 $360,550.00 +$9,590.00 +$9,590.00 +$.00

GENCONTR $1,164,355.00 $1,105,415.00 $859,873.50 $1,164,355.00 +$58,940.00 +$304,481.50 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21735 New Sequoyah MS 
& HS (Design Only) Albanese Design-Procurement $10,000,000.00 $0.00 $0.00 $10,000,000.00 +$10,000,000.00 +$10,000,000.00 +$.00 May-22 Jun-26 Design only in SP5 for New 

Sequoyah MS & HS

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

ARCHITECT $10,000,000.00 $0.00 $0.00 $10,000,000.00 +$10,000,000.00 +$10,000,000.00 +$.00

22135
John Lewis ES - 
New 900-Seat 
Prototype ES

Albanese Completed $31,700,000.00 $31,476,779.67 $30,934,810.67 $31,700,000.00 +$223,220.33 +$765,189.33 +$.00 Mar-17 Jul-19
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $1,800.00 $1,800.00 $1,800.00 $1,800.00 +$.00 +$.00 +$.00

GENCONTR $22,441,751.00 $22,424,195.10 $21,896,631.10 $22,441,751.00 +$17,555.90 +$545,119.90 +$.00

CONSTRSVC $136,760.00 $175,116.23 $160,711.23 $136,760.00 -$38,356.23 -$23,951.23 +$.00

TESTING $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

LAND $7,550,000.00 $7,421,106.66 $7,421,106.66 $7,550,000.00 +$128,893.34 +$128,893.34 +$.00

FFE $550,000.00 $458,581.46 $458,581.46 $550,000.00 +$91,418.54 +$91,418.54 +$.00

TECHLESS5K $90,000.00 $89,352.15 $89,352.15 $90,000.00 +$647.85 +$647.85 +$.00

TECHNOLOGY $929,689.00 $906,628.07 $906,628.07 $929,689.00 +$23,060.93 +$23,060.93 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

22235 Doraville United ES Fernandez Completed $38,660,472.00 $38,274,925.10 $38,179,019.98 $38,660,472.00 +$385,546.90 +$481,452.02 +$.00 Aug-17 Jul-20
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $180,765.52 $180,765.52 $180,765.52 $180,765.52 +$.00 +$.00 +$.00

GENCONTR $27,913,327.88 $27,827,923.60 $27,827,923.60 $27,913,327.88 +$85,404.28 +$85,404.28 +$.00

CONSTRSVC $445,000.00 $309,861.93 $213,956.81 $445,000.00 +$135,138.07 +$231,043.19 +$.00

FFELESS5K $560,000.00 $425,594.58 $425,594.58 $560,000.00 +$134,405.42 +$134,405.42 +$.00

LAND $8,233,944.50 $8,233,944.50 $8,233,944.50 $8,233,944.50 +$.00 +$.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

FFE $15,000.00 $0.00 $0.00 $15,000.00 +$15,000.00 +$15,000.00 +$.00

TECHLESS5K $576,373.00 $575,582.58 $575,582.58 $576,373.00 +$790.42 +$790.42 +$.00

TECHNOLOGY $723,627.00 $721,252.39 $721,252.39 $723,627.00 +$2,374.61 +$2,374.61 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $12,434.10 $0.00 $0.00 $12,434.10 +$12,434.10 +$12,434.10 +$.00

22335

Indian Creek ES - 
Tear Down and 
Rebuild of New 
1200-Seat Prototype 
ES

Albanese Completed $42,840,000.00 $39,475,741.55 $39,332,278.05 $42,840,000.00 +$3,364,258.45 +$3,507,721.95 +$.00 Mar-17 Dec-21

Tear-down and re-build of 
new 1200-seat (expanded) 
prototype elementary 
school on-site

PRECONST $286,689.00 $350,849.50 $350,849.50 $286,689.00 -$64,160.50 -$64,160.50 +$.00

ARCHITECT $1,008,580.00 $1,006,845.00 $986,432.50 $1,008,580.00 +$1,735.00 +$22,147.50 +$.00

GENCONTR $36,600,000.00 $36,125,191.00 $36,002,140.00 $36,600,000.00 +$474,809.00 +$597,860.00 +$.00

CONSTRSVC $894,500.00 $94,961.25 $94,961.25 $894,500.00 +$799,538.75 +$799,538.75 +$.00

FFELESS5K $875,000.00 $425,846.82 $425,846.82 $875,000.00 +$449,153.18 +$449,153.18 +$.00

LAND $340,000.00 $328,072.56 $328,072.56 $340,000.00 +$11,927.44 +$11,927.44 +$.00

FFE $102,000.00 $0.00 $0.00 $102,000.00 +$102,000.00 +$102,000.00 +$.00

TECHLESS5K $474,000.00 $105,763.18 $105,763.18 $474,000.00 +$368,236.82 +$368,236.82 +$.00

TECHNOLOGY $1,132,000.00 $1,038,212.24 $1,038,212.24 $1,132,000.00 +$93,787.76 +$93,787.76 +$.00

PRGCONTIN $1,127,231.00 $0.00 $0.00 $1,127,231.00 +$1,127,231.00 +$1,127,231.00 +$.00

22435
New Dunwoody 
Chamblee 
Elementary School

Albanese Construction $36,550,000.00 $32,006,083.00 $4,616,554.02 $36,550,000.00 +$4,543,917.00 +$31,933,445.98 +$.00 Dec-19 Mar-24 New 950-seat prototype 
elementary school

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

ARCHITECT $965,000.00 $956,083.00 $513,148.02 $965,000.00 +$8,917.00 +$451,851.98 +$.00

GENCONTR $31,050,000.00 $31,050,000.00 $4,103,406.00 $31,050,000.00 +$.00 +$26,946,594.00 +$.00

CONSTRSVC $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

LAND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $750,000.00 $0.00 $0.00 $750,000.00 +$750,000.00 +$750,000.00 +$.00

TECHNOLOGY $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $1,985,000.00 $0.00 $0.00 $1,985,000.00 +$1,985,000.00 +$1,985,000.00 +$.00

30135 Turf Installation A Fernandez Completed $7,507,331.00 $6,999,544.74 $5,666,126.33 $7,507,331.00 +$507,786.26 +$1,841,204.67 +$.00 Oct-20 Nov-21

Turf installation and track 
resurfacing at 7 schools: 
Columbia HS, Redan HS, 
Southwest Dekalb HS, 
Arabia Mountain HS, 
Tucker HS, Dunwoody HS 
and Clarkston HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00

PRECONST $3,000.00 $2,969.04 $2,969.04 $3,000.00 +$30.96 +$30.96 +$.00

GENCONTR $119,037.00 $0.00 $0.00 $119,037.00 +$119,037.00 +$119,037.00 +$.00

GENCONTR $556,000.00 $856,000.00 $0.00 $556,000.00 -$300,000.00 +$556,000.00 +$.00

GENCONTR $825,000.00 $781,913.20 $776,937.29 $825,000.00 +$43,086.80 +$48,062.71 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

GENCONTR $1,110,537.00 $1,110,537.00 $1,110,537.00 $1,110,537.00 +$.00 +$.00 +$.00

GENCONTR $958,000.00 $939,415.00 $908,000.00 $958,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $868,000.00 $849,415.00 $818,000.00 $868,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $1,364,220.00 $1,345,635.00 $936,022.50 $1,364,220.00 +$18,585.00 +$428,197.50 +$.00

GENCONTR $1,110,926.00 $1,110,923.00 $1,110,923.00 $1,110,926.00 +$3.00 +$3.00 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

CONSTRSVC $22,000.00 $2,737.50 $2,737.50 $22,000.00 +$19,262.50 +$19,262.50 +$.00

PRGCONTIN $354,428.00 $0.00 $0.00 $354,428.00 +$354,428.00 +$354,428.00 +$.00

30235 Turf Installation B Fernandez Completed $7,206,111.00 $6,905,657.00 $6,510,808.39 $7,206,111.00 +$300,454.00 +$695,302.61 +$.00 May-20 Jul-22

Turf installation and track 
resurfacing at 11 schools: 
Lithonia HS, Martin Luther 
King Jr. HS, Ronald E. 
McNair HS, Miller Grove 
HS, Stone Mountian HS, 
Lakeside HS, Cross Keys 
HS, Druid Hills HS, Towers 
HS, Chamblee HS and 
Stephenson HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00

GENCONTR $9,503.00 $0.00 $0.00 $9,503.00 +$9,503.00 +$9,503.00 +$.00

GENCONTR $1,127,497.00 $1,127,497.00 $1,054,188.11 $1,127,497.00 +$.00 +$73,308.89 +$.00

GENCONTR $1,120,511.00 $1,120,511.00 $1,120,511.00 $1,120,511.00 +$.00 +$.00 +$.00

GENCONTR $869,000.00 $850,415.00 $819,000.00 $869,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $816,415.00 $816,415.00 $785,000.00 $816,415.00 +$.00 +$31,415.00 +$.00

GENCONTR $998,000.00 $979,415.00 $853,200.00 $998,000.00 +$18,585.00 +$144,800.00 +$.00

GENCONTR $938,000.00 $919,415.00 $888,000.00 $938,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $1,091,989.00 $1,091,989.00 $990,909.28 $1,091,989.00 +$.00 +$101,079.72 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

PRGCONTIN $19,013.00 $0.00 $0.00 $19,013.00 +$19,013.00 +$19,013.00 +$.00

30335 Set-aside for Track 
with Turf Installation No-PM None $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 Feb-20 Sep-22

Set-aside for adding or 
resurfacing rubber tracks 
for all HS & MS fields 
having artificial turf 
installed.

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30435

Baseball Field 
Improvements at 
Druid Hills MS and 
Redan HS

Fernandez Construction $2,666,972.00 $2,580,306.00 $0.00 $2,666,972.00 +$86,666.00 +$2,666,972.00 +$.00 Feb-21 Mar-23
Baseball Field 
Improvements at Druid Hills 
MS and Redan HS

ARCHITECT $82,130.00 $0.00 $0.00 $82,130.00 +$82,130.00 +$82,130.00 +$.00

GENCONTR $2,584,622.00 $2,580,306.00 $0.00 $2,584,622.00 +$4,316.00 +$2,584,622.00 +$.00

CONSTRSVC $220.00 $0.00 $0.00 $220.00 +$220.00 +$220.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

31135 Playground 
Replacement Albanese Completed $1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 Mar-17 Aug-18

Replacement of playground 
at 19 schools: Briar Vista 
ES, Briarlake ES, Cary 
Reynolds ES, Cedar Grove 
ES, Chapel Hill ES, 
Columbia ES, Evansdale 
ES, Fairington ES, 
Hambrick ES, Henderson 
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

Mill ES, Kelley Lake ES, 
McLendon ES, Panola Way 
ES, Rainbow ES, Robert 
Shaw Theme ES, Rock 
Chapel ES, Stone Mill ES, 
Toney ES, Woodward ES

ARCHITECT $10.00 $0.00 $0.00 $10.00 +$10.00 +$10.00 +$.00

GENCONTR $1,310,990.00 $1,311,000.00 $1,255,163.30 $1,310,990.00 -$10.00 +$55,826.70 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

32135 Plumbing Fixture 
Replacement Henry Completed $1,917,000.00 $412,531.00 $412,531.00 $1,917,000.00 +$1,504,469.00 +$1,504,469.00 +$.00 Mar-20 Aug-21

Plumbing Fixture 
replacement at 2 schools: 
Bouie Theme ES and 
Oakview ES.

Scope clarified. 
Plumbing fixtures 
were replaced at 
Oak Grove ES an 
Stone Mountain ES 
under SPLOST III 
project 322-001 
and at Browns Mills 
ES under SPLOST 
IV project 303 and 
were removed from 
the SPLOST V 
project. 

ARCHITECT $19,170.00 $0.00 $0.00 $19,170.00 +$19,170.00 +$19,170.00 +$.00

GENCONTR $1,686,960.00 $402,731.00 $402,731.00 $1,686,960.00 +$1,284,229.00 +$1,284,229.00 +$.00

CONSTRSVC $19,170.00 $9,800.00 $9,800.00 $19,170.00 +$9,370.00 +$9,370.00 +$.00

PRGCONTIN $191,700.00 $0.00 $0.00 $191,700.00 +$191,700.00 +$191,700.00 +$.00

32235

Redan MS - 
Restroom and 
plumbing fixture 
replacement, fire 
sprinklers and 
improved assisted 
toileting area

Fernandez Construction-Procure $5,853,162.00 $384,649.00 $143,101.25 $5,853,162.00 +$5,468,513.00 +$5,710,060.75 +$.00 Jun-20 Jul-24

Restroom and plumbing 
fixture replacement, fire 
sprinkler installation, and 
improved assisted toileting 
area

Project was 
delayed due to 
BOE approval 
delay of E-SPLOST 
V Project List 
Adjustments


 - Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $32,805.00 $0.00 $0.00 $32,805.00 +$32,805.00 +$32,805.00 +$.00

ARCHITECT $413,129.00 $384,649.00 $143,101.25 $413,129.00 +$28,480.00 +$270,027.75 +$.00

GENCONTR $4,997,155.00 $0.00 $0.00 $4,997,155.00 +$4,997,155.00 +$4,997,155.00 +$.00

CONSTRSVC $82,015.00 $0.00 $0.00 $82,015.00 +$82,015.00 +$82,015.00 +$.00

PRGCONTIN $328,058.00 $0.00 $0.00 $328,058.00 +$328,058.00 +$328,058.00 +$.00

33135 Water Quality Set-
Aside No-PM None $923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00 Sep-17 Sep-19

Set-aside funds for facility 
improvements in support of 
water quality improvement

MGTADMINDC $923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00

34135

Accessibility 
Improvements and 
Plumbing Fixtures at 
4 schools

Nunnally Construction-Procure $1,593,000.00 $179,155.00 $154,713.44 $1,593,000.00 +$1,413,845.00 +$1,438,286.56 +$.00 Mar-21 Jul-23

Accessibility improvements 
at 4 schools:  Cedar Grove 
MS (accessibility 
improvements and 
plumbing fixtures), Chapel 
Hill MS (accessibility 
improvements and 
plumbing fixtures), Oakcliff 
Theme ES (accessibility 
improvements only), and 
Rainbow ES (accessibility 
improvements only)

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

PRECONST $15,930.00 $0.00 $0.00 $15,930.00 +$15,930.00 +$15,930.00 +$.00

ARCHITECT $179,155.00 $179,155.00 $154,713.44 $179,155.00 +$.00 +$24,441.56 +$.00

GENCONTR $1,282,365.00 $0.00 $0.00 $1,282,365.00 +$1,282,365.00 +$1,282,365.00 +$.00

CONSTRSVC $39,825.00 $0.00 $0.00 $39,825.00 +$39,825.00 +$39,825.00 +$.00

PRGCONTIN $75,725.00 $0.00 $0.00 $75,725.00 +$75,725.00 +$75,725.00 +$.00

34235 ADA Restroom 
Upgrades Henry Closeout $652,000.00 $607,716.00 $550,462.62 $652,000.00 +$44,284.00 +$101,537.38 +$.00 Sep-17 Aug-22

Improved assisted toileting 
area in one special needs 
classroom at 11 schools: 
Bethune MS, Canby Lane 
ES, Kelley Lake ES, Laurel 
Ridge ES, McLendon ES, 
Miller Grove MS, Panola 
Way ES, Pine Ridge ES, 
Redan ES, Sagamore Hills 
ES, and Stephenson MS

PRECONST $4,020.00 $220.00 $220.00 $4,020.00 +$3,800.00 +$3,800.00 +$.00

ARCHITECT $56,400.00 $56,400.00 $55,705.27 $56,400.00 +$.00 +$694.73 +$.00

GENCONTR $14,682.00 $0.00 $0.00 $14,682.00 +$14,682.00 +$14,682.00 +$.00

GENCONTR $124,896.00 $124,896.00 $107,239.80 $124,896.00 +$.00 +$17,656.20 +$.00

GENCONTR $114,375.00 $114,375.00 $105,272.35 $114,375.00 +$.00 +$9,102.65 +$.00

GENCONTR $75,825.00 $75,825.00 $68,155.85 $75,825.00 +$.00 +$7,669.15 +$.00

GENCONTR $111,987.00 $111,987.00 $101,112.30 $111,987.00 +$.00 +$10,874.70 +$.00

GENCONTR $114,045.00 $114,045.00 $102,789.05 $114,045.00 +$.00 +$11,255.95 +$.00

CONSTRSVC $10,050.00 $0.00 $0.00 $10,050.00 +$10,050.00 +$10,050.00 +$.00

CONSTRSVC $3,560.00 $1,420.00 $1,420.00 $3,560.00 +$2,140.00 +$2,140.00 +$.00

CONSTRSVC $3,560.00 $2,115.00 $2,115.00 $3,560.00 +$1,445.00 +$1,445.00 +$.00

CONSTRSVC $3,560.00 $1,965.00 $1,965.00 $3,560.00 +$1,595.00 +$1,595.00 +$.00

CONSTRSVC $3,560.00 $2,065.00 $2,065.00 $3,560.00 +$1,495.00 +$1,495.00 +$.00

CONSTRSVC $3,560.00 $2,403.00 $2,403.00 $3,560.00 +$1,157.00 +$1,157.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $7,920.00 $0.00 $0.00 $7,920.00 +$7,920.00 +$7,920.00 +$.00

34335

Druid Hills MS - 
Security vestibule, 
plumbing fixture 
replacement

Fernandez Design $1,560,667.00 $112,289.28 $0.00 $1,560,667.00 +$1,448,377.72 +$1,560,667.00 +$.00 Apr-21 Jul-23

Security vestibule 
installation, plumbing 
fixture replacement, and 
accessibility improvements 
(new light duty elevator, 
new lifts, improved assisted 
toileting area)

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
procurement 
scheduled for 
Spring 2023. 

PRECONST $15,606.00 $0.00 $0.00 $15,606.00 +$15,606.00 +$15,606.00 +$.00

ARCHITECT $112,640.00 $112,289.28 $0.00 $112,640.00 +$350.72 +$112,640.00 +$.00

GENCONTR $1,259,339.00 $0.00 $0.00 $1,259,339.00 +$1,259,339.00 +$1,259,339.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

CONSTRSVC $36,016.00 $0.00 $0.00 $36,016.00 +$36,016.00 +$36,016.00 +$.00

PRGCONTIN $137,066.00 $0.00 $0.00 $137,066.00 +$137,066.00 +$137,066.00 +$.00

34435

Midvale ES - 
Accessibility 
improvements, fire 
sprinklers

Nunnally Design $4,334,549.00 $122,065.00 $66,050.00 $4,334,549.00 +$4,212,484.00 +$4,268,499.00 +$.00 Jun-20 Jul-24

Accessibility improvements 
(light duty elevator in new 
exterior shaft, platform lift 
for stage, and improved 
assisted toileting area) and 
installation of fire sprinklers

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
procurement 
scheduled for 
Spring 2023.

PRECONST $19,845.00 $0.00 $0.00 $19,845.00 +$19,845.00 +$19,845.00 +$.00

ARCHITECT $300,515.00 $122,065.00 $66,050.00 $300,515.00 +$178,450.00 +$234,465.00 +$.00

GENCONTR $3,947,565.00 $0.00 $0.00 $3,947,565.00 +$3,947,565.00 +$3,947,565.00 +$.00

CONSTRSVC $49,613.00 $0.00 $0.00 $49,613.00 +$49,613.00 +$49,613.00 +$.00

PRGCONTIN $17,011.00 $0.00 $0.00 $17,011.00 +$17,011.00 +$17,011.00 +$.00

34535 Former John Lewis 
Facility Albanese Completed $1,915,006.00 $1,429,656.53 $1,369,829.08 $1,915,006.00 +$485,349.47 +$545,176.92 +$.00 Jan-20 Jul-20

Improvement to Former 
John Lewis ES facility to 
accommodate Kittredge 
Magnet

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $157,790.00 $153,380.00 $105,836.55 $157,790.00 +$4,410.00 +$51,953.45 +$.00

GENCONTR $1,398,791.00 $942,889.00 $930,605.00 $1,398,791.00 +$455,902.00 +$468,186.00 +$.00

CONSTRSVC $67,000.00 $54,921.53 $54,921.53 $67,000.00 +$12,078.47 +$12,078.47 +$.00

FFELESS5K $291,425.00 $278,466.00 $278,466.00 $291,425.00 +$12,959.00 +$12,959.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

35135

Henderson Mill ES - 
Roof replacement, 
plumbing, HVAC 
components

Albanese Design $7,020,000.00 $312,000.00 $43,283.20 $7,020,000.00 +$6,708,000.00 +$6,976,716.80 +$.00 May-21 Jan-25

Major building system 
replacement with emphasis 
on Roof, Plumbing, HVAC 
Components.

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $70,200.00 $0.00 $0.00 $70,200.00 +$70,200.00 +$70,200.00 +$.00

ARCHITECT $351,000.00 $312,000.00 $43,283.20 $351,000.00 +$39,000.00 +$307,716.80 +$.00

GENCONTR $5,791,500.00 $0.00 $0.00 $5,791,500.00 +$5,791,500.00 +$5,791,500.00 +$.00

CONSTRSVC $175,500.00 $0.00 $0.00 $175,500.00 +$175,500.00 +$175,500.00 +$.00

PRGCONTIN $631,800.00 $0.00 $0.00 $631,800.00 +$631,800.00 +$631,800.00 +$.00

35235 Toney ES - HVAC 
replacement No-PM Design $6,790,000.00 $294,346.50 $66,802.00 $6,790,000.00 +$6,495,653.50 +$6,723,198.00 +$.00 Jun-21 Dec-24

Major building system 
replacement with emphasis 
on HVAC.

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $67,900.00 $0.00 $0.00 $67,900.00 +$67,900.00 +$67,900.00 +$.00

ARCHITECT $339,500.00 $294,346.50 $66,802.00 $339,500.00 +$45,153.50 +$272,698.00 +$.00

GENCONTR $5,601,750.00 $0.00 $0.00 $5,601,750.00 +$5,601,750.00 +$5,601,750.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

CONSTRSVC $169,750.00 $0.00 $0.00 $169,750.00 +$169,750.00 +$169,750.00 +$.00

PRGCONTIN $611,100.00 $0.00 $0.00 $611,100.00 +$611,100.00 +$611,100.00 +$.00

35335

Kittredge Magnet at 
Nancy Creek - 
HVAC replacement, 
fire sprinklers

Albanese Construction-Procure $8,500,000.00 $630,782.10 $529,349.80 $8,500,000.00 +$7,869,217.90 +$7,970,650.20 +$.00 Dec-20 Dec-24

Major building system 
replacement with emphasis 
on HVAC, and Fire 
sprinkler installation

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $85,000.00 $0.00 $0.00 $85,000.00 +$85,000.00 +$85,000.00 +$.00

ARCHITECT $519,325.00 $519,324.80 $417,892.50 $519,325.00 +$.20 +$101,432.50 +$.00

GENCONTR $7,012,500.00 $77,634.50 $77,634.50 $7,012,500.00 +$6,934,865.50 +$6,934,865.50 +$.00

CONSTRSVC $212,500.00 $33,822.80 $33,822.80 $212,500.00 +$178,677.20 +$178,677.20 +$.00

PRGCONTIN $670,675.00 $0.00 $0.00 $670,675.00 +$670,675.00 +$670,675.00 +$.00

35435 E. L. Miller ES - 
HVAC replacement Fernandez Construction $8,300,000.00 $369,764.82 $312,321.54 $8,300,000.00 +$7,930,235.18 +$7,987,678.46 +$.00 Feb-19 Aug-24

Major building system 
replacement with emphasis 
on Plumbing, HVAC, Fire 
Protection



Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. Geneal 
contractor has 
been given Notice 
to Proceed.

PRECONST $72,000.00 $140.00 $140.00 $72,000.00 +$71,860.00 +$71,860.00 +$.00

ARCHITECT $370,000.00 $369,624.82 $312,181.54 $370,000.00 +$375.18 +$57,818.46 +$.00

GENCONTR $7,040,000.00 $0.00 $0.00 $7,040,000.00 +$7,040,000.00 +$7,040,000.00 +$.00

CONSTRSVC $180,000.00 $0.00 $0.00 $180,000.00 +$180,000.00 +$180,000.00 +$.00

PRGCONTIN $638,000.00 $0.00 $0.00 $638,000.00 +$638,000.00 +$638,000.00 +$.00

35535

Stoneview ES - 
HVAC components, 
roof replacement, 
site improvements

Henry Construction-Procure $4,860,000.00 $369,406.38 $318,427.94 $4,860,000.00 +$4,490,593.62 +$4,541,572.06 +$.00 Apr-20 Dec-23

Major building system 
replacement with emphasis 
on Roof, HVAC 
Components

Construction 
procurement 
pending approved 
SPLOST VI project 
list. - Schedule will 
be re-baselined 
after Board 
approval of  the 
SPLOST VI project 
list

PRECONST $48,600.00 $140.00 $140.00 $48,600.00 +$48,460.00 +$48,460.00 +$.00

ARCHITECT $383,400.00 $369,266.38 $318,287.94 $383,400.00 +$14,133.62 +$65,112.06 +$.00

GENCONTR $4,009,500.00 $0.00 $0.00 $4,009,500.00 +$4,009,500.00 +$4,009,500.00 +$.00

CONSTRSVC $121,500.00 $0.00 $0.00 $121,500.00 +$121,500.00 +$121,500.00 +$.00

PRGCONTIN $297,000.00 $0.00 $0.00 $297,000.00 +$297,000.00 +$297,000.00 +$.00

35635

Cary Reynolds ES - 
Roof and HVAC 
component 
replacement, 
security vestibule

Albanese Deferred * (See Appendix B) $12,040.00 $12,040.00 $12,040.00 $12,040.00 +$.00 +$.00 +$.00 Feb-21 N/A

Major building system 
replacement with emphasis 
on Roof, HVAC 
Components, and 
Installation of security 
vestibule



Project cancelled 
with approval of 
project 21735, New 
Sequoyah HS/MS.

PRECONST $140.00 $140.00 $140.00 $140.00 +$.00 +$.00 +$.00

ARCHITECT $11,900.00 $11,900.00 $11,900.00 $11,900.00 +$.00 +$.00 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
35735 Briar Vista ES - Albanese Design $4,160,000.00 $172,640.00 $146,740.00 $4,160,000.00 +$3,987,360.00 +$4,013,260.00 +$.00 Jan-21 Sep-24 Major building system Schedule will be re-
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

Roof replacement, 
security vestibule, 
accessibility 
improvements

replacement with emphasis 
on Roof, Accessibility 
improvements between 
levels; and Installation of 
security vestibule

baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $41,600.00 $140.00 $140.00 $41,600.00 +$41,460.00 +$41,460.00 +$.00

ARCHITECT $208,000.00 $172,500.00 $146,600.00 $208,000.00 +$35,500.00 +$61,400.00 +$.00

GENCONTR $3,432,000.00 $0.00 $0.00 $3,432,000.00 +$3,432,000.00 +$3,432,000.00 +$.00

CONSTRSVC $104,000.00 $0.00 $0.00 $104,000.00 +$104,000.00 +$104,000.00 +$.00

PRGCONTIN $374,400.00 $0.00 $0.00 $374,400.00 +$374,400.00 +$374,400.00 +$.00

35835

Champion Theme 
MS - HVAC 
component 
replacement, fire 
sprinkler installation

Fernandez Construction-Procure $6,063,000.00 $414,539.00 $133,739.28 $6,063,000.00 +$5,648,461.00 +$5,929,260.72 +$.00 May-20 Dec-23

Major building system 
replacement with emphasis 
on HVAC Components and 
Fire
sprinkler
installation



Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $60,630.00 $0.00 $0.00 $60,630.00 +$60,630.00 +$60,630.00 +$.00

ARCHITECT $415,150.00 $414,539.00 $133,739.28 $415,150.00 +$611.00 +$281,410.72 +$.00

GENCONTR $5,001,975.00 $0.00 $0.00 $5,001,975.00 +$5,001,975.00 +$5,001,975.00 +$.00

CONSTRSVC $151,575.00 $0.00 $0.00 $151,575.00 +$151,575.00 +$151,575.00 +$.00

PRGCONTIN $433,670.00 $0.00 $0.00 $433,670.00 +$433,670.00 +$433,670.00 +$.00

35935 Livsey ES - HVAC 
replacement Albanese Design-Procurement $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 Feb-21 Dec-23

Major building system 
replacement with emphasis 
on HVAC.

Project previously 
put on hold per 
CMP 
recommendations 
now reactivated per 
DCSD direction - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. A/E 
procurement 
scheduled for 
February 2023.

PRECONST $60,000.00 $0.00 $0.00 $60,000.00 +$60,000.00 +$60,000.00 +$.00

ARCHITECT $300,000.00 $0.00 $0.00 $300,000.00 +$300,000.00 +$300,000.00 +$.00

GENCONTR $4,950,000.00 $0.00 $0.00 $4,950,000.00 +$4,950,000.00 +$4,950,000.00 +$.00

CONSTRSVC $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

PRGCONTIN $540,000.00 $0.00 $0.00 $540,000.00 +$540,000.00 +$540,000.00 +$.00

36035

DeKalb HS of 
Technology South - 
HVAC component 
replacement, 
plumbing, lighting 
and site 
improvements

Nunnally Design $3,860,000.00 $216,722.00 $165,969.00 $3,860,000.00 +$3,643,278.00 +$3,694,031.00 +$.00 Jul-20 Dec-24

Major building system 
replacement with emphasis 
on HVAC Components, 
Plumbing & Site 
improvements

DCSD directed to 
re-start project. 
Verifying scope 
and budget of 
previously 
completed design. 
GC Procurement 
schedule pending. - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $38,600.00 $0.00 $0.00 $38,600.00 +$38,600.00 +$38,600.00 +$.00

ARCHITECT $216,810.00 $216,722.00 $165,969.00 $216,810.00 +$88.00 +$50,841.00 +$.00

GENCONTR $3,184,500.00 $0.00 $0.00 $3,184,500.00 +$3,184,500.00 +$3,184,500.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

CONSTRSVC $96,500.00 $0.00 $0.00 $96,500.00 +$96,500.00 +$96,500.00 +$.00

PRGCONTIN $323,590.00 $0.00 $0.00 $323,590.00 +$323,590.00 +$323,590.00 +$.00

36135

Fairington ES - Roof 
and plumbing fixture 
replacement, site 
improvements

Fernandez Construction-Procure $4,794,787.37 $259,866.00 $106,390.50 $4,794,787.37 +$4,534,921.37 +$4,688,396.87 +$.00 Jul-20 Jul-24

Major building system 
replacement with emphasis 
on Roofing and Site 
Improvements; and 
Plumbing fixture 
replacement

Project was 
delayed due to 
BOE approval 
delay of E-SPLOST 
V Project List 
Adjustments - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
awarded, awaiting 
executed contract.

PRECONST $24,390.00 $0.00 $0.00 $24,390.00 +$24,390.00 +$24,390.00 +$.00

ARCHITECT $261,661.00 $259,866.00 $106,390.50 $261,661.00 +$1,795.00 +$155,270.50 +$.00

GENCONTR $4,203,861.37 $0.00 $0.00 $4,203,861.37 +$4,203,861.37 +$4,203,861.37 +$.00

CONSTRSVC $60,975.00 $0.00 $0.00 $60,975.00 +$60,975.00 +$60,975.00 +$.00

PRGCONTIN $243,900.00 $0.00 $0.00 $243,900.00 +$243,900.00 +$243,900.00 +$.00

36235

Dresden ES - 
Replacement 
Elementary School 
(Design Only)

Albanese Design-Procurement $3,570,000.00 $159,000.00 $22,000.00 $3,570,000.00 +$3,411,000.00 +$3,548,000.00 +$.00 Mar-21 Dec-25

The scope of work for this 
project is to design a 900-
seat elementary school at 
Dresden ES.

Project was 
delayed due to 
BOE approval 
delay of E-SPLOST 
V Project List 
Adjustments - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
awarded, awaiting 
executed contract.

PRECONST $124,950.00 $0.00 $0.00 $124,950.00 +$124,950.00 +$124,950.00 +$.00

ARCHITECT $3,123,750.00 $159,000.00 $22,000.00 $3,123,750.00 +$2,964,750.00 +$3,101,750.00 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $321,300.00 $0.00 $0.00 $321,300.00 +$321,300.00 +$321,300.00 +$.00

36335
Kingsley ES - HVAC 
replacement, fire 
sprinkler installation

Albanese Design $2,610,000.00 $128,977.00 $32,500.00 $2,610,000.00 +$2,481,023.00 +$2,577,500.00 +$.00 Apr-21 Aug-24

Major building system 
replacement with emphasis 
on HVAC Components and 
Fire sprinkler installation

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
addition services - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $26,100.00 $0.00 $0.00 $26,100.00 +$26,100.00 +$26,100.00 +$.00

ARCHITECT $156,600.00 $128,977.00 $32,500.00 $156,600.00 +$27,623.00 +$124,100.00 +$.00

GENCONTR $2,101,050.00 $0.00 $0.00 $2,101,050.00 +$2,101,050.00 +$2,101,050.00 +$.00

CONSTRSVC $65,250.00 $0.00 $0.00 $65,250.00 +$65,250.00 +$65,250.00 +$.00

PRGCONTIN $261,000.00 $0.00 $0.00 $261,000.00 +$261,000.00 +$261,000.00 +$.00
36435 Hawthorne ES - Albanese Design $4,840,000.00 $236,623.00 $140,328.00 $4,840,000.00 +$4,603,377.00 +$4,699,672.00 +$.00 May-21 Jan-25 Major building system Schedule will be re-
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

HVAC replacement, 
plumbing 
improvements

replacement with emphasis 
on HVAC, Plumbing, and 
Site improvements

baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $45,100.00 $0.00 $0.00 $45,100.00 +$45,100.00 +$45,100.00 +$.00

ARCHITECT $237,500.00 $236,623.00 $140,328.00 $237,500.00 +$877.00 +$97,172.00 +$.00

GENCONTR $4,050,750.00 $0.00 $0.00 $4,050,750.00 +$4,050,750.00 +$4,050,750.00 +$.00

CONSTRSVC $112,750.00 $0.00 $0.00 $112,750.00 +$112,750.00 +$112,750.00 +$.00

PRGCONTIN $393,900.00 $0.00 $0.00 $393,900.00 +$393,900.00 +$393,900.00 +$.00

36535 Salem MS - HVAC 
replacement Fernandez Construction-Procure $10,013,551.00 $555,361.00 $202,512.50 $10,013,551.00 +$9,458,190.00 +$9,811,038.50 +$.00 Aug-20 Jul-24

Major building system 
replacement with emphasis 
on HVAC

Project was 
delayed due to 
BOE approval 
delay of E-SPLOST 
V Project List 
Adjustments - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
awarded, awaiting 
executed contract.

PRECONST $45,300.00 $0.00 $0.00 $45,300.00 +$45,300.00 +$45,300.00 +$.00

ARCHITECT $567,111.00 $555,361.00 $202,512.50 $567,111.00 +$11,750.00 +$364,598.50 +$.00

GENCONTR $8,903,690.00 $0.00 $0.00 $8,903,690.00 +$8,903,690.00 +$8,903,690.00 +$.00

CONSTRSVC $113,250.00 $0.00 $0.00 $113,250.00 +$113,250.00 +$113,250.00 +$.00

PRGCONTIN $384,200.00 $0.00 $0.00 $384,200.00 +$384,200.00 +$384,200.00 +$.00

36635 Rock Chapel ES - 
HVAC replacement Albanese Design $5,530,000.00 $170,640.00 $100,777.50 $5,530,000.00 +$5,359,360.00 +$5,429,222.50 +$.00 Sep-20 Jul-24

Major building system 
replacement with emphasis 
on HVAC and Site 
Improvements

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $32,100.00 $140.00 $140.00 $32,100.00 +$31,960.00 +$31,960.00 +$.00

ARCHITECT $290,500.00 $170,500.00 $100,637.50 $290,500.00 +$120,000.00 +$189,862.50 +$.00

GENCONTR $4,968,250.00 $0.00 $0.00 $4,968,250.00 +$4,968,250.00 +$4,968,250.00 +$.00

CONSTRSVC $80,250.00 $0.00 $0.00 $80,250.00 +$80,250.00 +$80,250.00 +$.00

PRGCONTIN $158,900.00 $0.00 $0.00 $158,900.00 +$158,900.00 +$158,900.00 +$.00

36735

Set aside for 
additional 
contingency for 
Capital Renewal 
projects

No-PM None $2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00 Feb-20 Sep-22

Set aside for additional 
Capital Renewal (Roof 
replacement, HVAC 
replacement, etc.) at either 
existing E-SPLOST V 
projects or to establish new 
projects for Capital 
Renewal

PRGCONTIN $2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00

36835
Laurel Ridge ES - 
HVAC and window 
replacement

Hawkins/Fernandez Design $9,330,000.00 $686,444.09 $315,050.09 $9,330,000.00 +$8,643,555.91 +$9,014,949.91 +$.00 Jan-21 Jul-24

Major Building system 
replacement w emphasis 
on HVAC and window 
replacement

The window 
replacement scope 
is in the 
construction phase, 
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

being managed by 
the District PM, 
Lemuel Hawkins 
and the HVAC 
scope is in the 
design phase, 
managed by the 
AECOM PM, Ryan 
Fernandez - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
procurement 
scheduled for 
Spring 2023.

ARCHITECT $830,000.00 $388,194.00 $16,800.00 $830,000.00 +$441,806.00 +$813,200.00 +$.00

GENCONTR $7,670,000.00 $249,465.09 $249,465.09 $7,670,000.00 +$7,420,534.91 +$7,420,534.91 +$.00

CONSTRSVC $160,000.00 $48,785.00 $48,785.00 $160,000.00 +$111,215.00 +$111,215.00 +$.00

PRGCONTIN $670,000.00 $0.00 $0.00 $670,000.00 +$670,000.00 +$670,000.00 +$.00

36935 Woodridge ES - 
HVAC replacement Fernandez Design $8,210,000.00 $382,294.00 $0.00 $8,210,000.00 +$7,827,706.00 +$8,210,000.00 +$.00 Jan-21 Jul-24

Major Building system 
replacement w emphasis 
on HVAC

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
procurement 
scheduled for 
Spring 2023.

ARCHITECT $730,000.00 $382,294.00 $0.00 $730,000.00 +$347,706.00 +$730,000.00 +$.00

GENCONTR $6,750,000.00 $0.00 $0.00 $6,750,000.00 +$6,750,000.00 +$6,750,000.00 +$.00

PRGCONTIN $730,000.00 $0.00 $0.00 $730,000.00 +$730,000.00 +$730,000.00 +$.00

37035 Chesnut ES - HVAC 
replacement Fernandez Design $7,030,000.00 $326,472.00 $0.00 $7,030,000.00 +$6,703,528.00 +$7,030,000.00 +$.00 Jan-21 Jul-24

Major Building system 
replacement w emphasis 
on HVAC

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list. GC 
procurement 
scheduled for 
Spring 2023.

ARCHITECT $640,000.00 $326,472.00 $0.00 $640,000.00 +$313,528.00 +$640,000.00 +$.00

GENCONTR $5,750,000.00 $0.00 $0.00 $5,750,000.00 +$5,750,000.00 +$5,750,000.00 +$.00

PRGCONTIN $640,000.00 $0.00 $0.00 $640,000.00 +$640,000.00 +$640,000.00 +$.00

37135 Bus Parking 
Pavement Albanese Completed $2,570,000.00 $2,560,613.70 $2,560,613.70 $2,560,790.70 +$9,386.30 +$9,386.30 +$9,209.30 Mar-17 Jul-19

Pavement upgrades at 
East DeKalb Campus and 
Hallford Stadium

GENCONTR $24,138.00 $24,138.00 $24,138.00 $24,138.00 +$.00 +$.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

GENCONTR $1,811,700.00 $1,802,490.70 $1,802,490.70 $1,802,490.70 +$9,209.30 +$9,209.30 +$9,209.30

GENCONTR $734,162.00 $733,985.00 $733,985.00 $734,162.00 +$177.00 +$177.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37235 Ashford Park ES - 
Roof replacement Fernandez Closeout $1,400,000.00 $1,240,870.58 $1,117,879.64 $1,400,000.00 +$159,129.42 +$282,120.36 +$.00 Dec-20 May-22

Major Building system 
replacement w emphasis 
on
HVAC



ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $1,400,000.00 $1,240,870.58 $1,117,879.64 $1,400,000.00 +$159,129.42 +$282,120.36 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37335 Montgomery ES - 
Roof replacement Fernandez Cancelled $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 Dec-20 -

Major Building system 
replacement w emphasis 
on Roofing

Project is not 
needed because 
the scope of work 
was completed in 
SPLOST IV. 
Project closed out 
and budget sweep 
approved by the 
Board in April 2022

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37435 Brockett ES - Roof 
replacement Fernandez Closeout $1,801,000.00 $1,423,092.52 $1,332,057.69 $1,801,000.00 +$377,907.48 +$468,942.31 +$.00 Dec-20 Jul-22

Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $1,801,000.00 $1,423,092.52 $1,332,057.69 $1,801,000.00 +$377,907.48 +$468,942.31 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37535 Wynbrooke ES - 
Roof replacement Fernandez Closeout $2,500,000.00 $1,828,761.33 $1,716,618.38 $2,500,000.00 +$671,238.67 +$783,381.62 +$.00 Dec-20 May-22

Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

GENCONTR $2,000,000.00 $1,828,761.33 $1,716,618.38 $2,000,000.00 +$171,238.67 +$283,381.62 +$.00

PRGCONTIN $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

37635 Browns Mill ES - 
Roof replacement Fernandez Cancelled $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 Dec-20 -

Major Buidling system 
replacement w emphasis 
on roofing

Project is not 
needed because 
the scope of work 
was completed in 
SPLOST IV. 
Project closed out 
and budget sweep 
approved by the 
Board in April 2022

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37735
DeKalb Alternative / 
East Campus - Roof 
replacement

Fernandez Closeout $3,400,000.00 $2,063,428.17 $1,613,512.58 $3,400,000.00 +$1,336,571.83 +$1,786,487.42 +$.00 Dec-20 May-22
Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00

GENCONTR $2,720,000.00 $2,063,428.17 $1,613,512.58 $2,720,000.00 +$656,571.83 +$1,106,487.42 +$.00

PRGCONTIN $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

37835 Oak Grove ES - 
Roof replacement Fernandez Closeout $1,741,000.00 $1,462,877.02 $1,224,860.67 $1,741,000.00 +$278,122.98 +$516,139.33 +$.00 Dec-20 Jul-22

Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $1,741,000.00 $1,462,877.02 $1,224,860.67 $1,741,000.00 +$278,122.98 +$516,139.33 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37935 Update HVAC 
Controls Williams Planning $4,500,000.00 $220.00 $220.00 $4,500,000.00 +$4,499,780.00 +$4,499,780.00 +$.00 Jan-22 Jul-25

Ensure all DCSD school 
facilities meet minimum 
standard for HVAC 
Controls

District Managed 
Project - Schedule 
will be re-baselined 
after Board 
approval of  the 
SPLOST VI project 
list

PRECONST $45,000.00 $220.00 $220.00 $45,000.00 +$44,780.00 +$44,780.00 +$.00

ARCHITECT $270,000.00 $0.00 $0.00 $270,000.00 +$270,000.00 +$270,000.00 +$.00

GENCONTR $3,825,000.00 $0.00 $0.00 $3,825,000.00 +$3,825,000.00 +$3,825,000.00 +$.00

CONSTRSVC $90,000.00 $0.00 $0.00 $90,000.00 +$90,000.00 +$90,000.00 +$.00

TECHNOLOGY $90,000.00 $0.00 $0.00 $90,000.00 +$90,000.00 +$90,000.00 +$.00

PRGCONTIN $180,000.00 $0.00 $0.00 $180,000.00 +$180,000.00 +$180,000.00 +$.00

38035 Green Forrest Drive 
- Renovation Lemon Construction $6,000,000.00 $4,906,720.00 $1,345,915.30 $6,000,000.00 +$1,093,280.00 +$4,654,084.70 +$.00 Jun-21 Dec-23

Renovations and 
modifications of the existing 
building to serve as a swing 
space. Includes site 
improvements, interior 
improvements, plumbing, 
mechanical, and electrical 
work.

District Managed 
Project - Schedule 
will be re-baselined 
after Board 
approval of  the 
SPLOST VI project 
list

PRECONST $25,000.00 $220.00 $220.00 $25,000.00 +$24,780.00 +$24,780.00 +$.00

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $5,000,000.00 $4,906,500.00 $1,345,695.30 $5,000,000.00 +$93,500.00 +$3,654,304.70 +$.00

CONSTRSVC $100,000.00 $0.00 $0.00 $100,000.00 +$100,000.00 +$100,000.00 +$.00

FFE $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

TECHNOLOGY $500,000.00 $0.00 $0.00 $500,000.00 +$500,000.00 +$500,000.00 +$.00

PRJCONTIN $125,000.00 $0.00 $0.00 $125,000.00 +$125,000.00 +$125,000.00 +$.00

38135 Parking addition Fernandez Construction $2,433,026.00 $0.00 $0.00 $2,433,026.00 +$2,433,026.00 +$2,433,026.00 +$.00 Mar-20 Feb-24

Add parking spaces at 10 
schools (number of parking 
spaces shown): Canby 
Lane ES (31), Columbia ES 
(31), Flat Shoals ES (34), 
Hambrick ES (36), Jolly ES 
(29), Oakcliff Theme ES 
(32), Rainbow ES (32), 
Snapfinger ES (34), Stone 
Mill ES (31), and Stone 
Mountain ES (29)

PRECONST $24,330.00 $0.00 $0.00 $24,330.00 +$24,330.00 +$24,330.00 +$.00

ARCHITECT $72,990.00 $0.00 $0.00 $72,990.00 +$72,990.00 +$72,990.00 +$.00

GENCONTR $2,214,055.00 $0.00 $0.00 $2,214,055.00 +$2,214,055.00 +$2,214,055.00 +$.00

CONSTRSVC $24,330.00 $0.00 $0.00 $24,330.00 +$24,330.00 +$24,330.00 +$.00

PRGCONTIN $97,321.00 $0.00 $0.00 $97,321.00 +$97,321.00 +$97,321.00 +$.00

38235
Set-aside for 
Resurfacing Existing 
Parking at Parking 

No-PM None $7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00 Mar-20 Jul-21
Set aside to resurface 
existing parking lots at 
Canby
Lane
ES,
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

Addition Schools

Columbia ES, Flat Shoals 
ES, Hambrick ES, Jolly ES, 
Oakcliff Theme ES, 
Rainbow ES, Snapfinger 
ES, Stone Mill ES, and 
Stone Mountain ES

PRJCONTIN $7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00

40135

Technology: 
ERP/Finance/HR 
System (Bond, Initial 
Capital)

No-PM Ongoing $2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00 Mar-17 Mar-19

Replace legacy Financial 
and Human Resources 
system with a new and 
enhanced 21st century 
enterprise resource 
planning (ERP) system.  
This is bond-funded.

TECHNOLOGY $2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00

40235

Technology: 
ERP/Finance/HR 
System (Sales Tax 
and State 
Reimbursements)

No-PM Ongoing $15,451,140.00 $15,598,364.74 $15,598,364.74 $15,598,364.74 -$147,224.74 -$147,224.74 -$147,224.74 Oct-17 Oct-20

Replace legacy Financial 
and Human Resources 
system with a new and 
enhanced 21st century 
enterprise resource 
planning (ERP) system.

TECHNOLOGY $15,451,140.00 $15,573,127.31 $15,573,127.31 $15,573,127.31 -$121,987.31 -$121,987.31 -$121,987.31

MGTADMINDC $0.00 $25,237.43 $25,237.43 $25,237.43 -$25,237.43 -$25,237.43 -$25,237.43

41135
Technology: 
Computer Refresh A 
(Bond)

To Be Determined Ongoing $13,000,000.00 $12,958,876.40 $12,958,876.40 $13,000,000.00 +$41,123.60 +$41,123.60 +$.00 Mar-17 Mar-19

Every school in the District 
will receive new computer 
equipment; All teachers will 
receive new computer 
equipment; All student labs 
will receive new computer 
equipment. This is bond-
funded.

TECHNOLOGY $13,000,000.00 $12,958,876.40 $12,958,876.40 $13,000,000.00 +$41,123.60 +$41,123.60 +$.00

41235

Technology: 
Computer Refresh B 
(Sales Tax and 
State 
Reimbursements)

To Be Determined Ongoing $13,591,391.53 $12,203,181.01 $12,203,181.01 $13,591,391.53 +$1,388,210.52 +$1,388,210.52 +$.00 Jan-19 Jan-23

Every school in the District 
will receive new computer 
equipment; All teachers will 
receive new computer 
equipment; All student labs 
will receive new computer 
equipment.

TECHLESS5K $1,951,000.00 $1,908,542.14 $1,908,542.14 $1,951,000.00 +$42,457.86 +$42,457.86 +$.00

TECHNOLOGY $11,640,391.53 $10,294,638.87 $10,294,638.87 $11,640,391.53 +$1,345,752.66 +$1,345,752.66 +$.00

42135
Technology: 
Telecommunications 
Upgrade

To Be Determined Ongoing $5,000,208.47 $5,000,208.47 $5,000,208.47 $5,000,208.47 +$.00 +$.00 +$.00 Jan-18 Jan-22

Upgrade outdated 
telephony system, 
including: All High Schools 
will receive new voice over 
Internet Protocol (VoIP) 
phones; and All Middle 
Schools will receive new 
VoIP phones

TECHLESS5K $8,000.00 $8,000.00 $8,000.00 $8,000.00 +$.00 +$.00 +$.00

TECHNOLOGY $4,992,208.47 $4,992,208.47 $4,992,208.47 $4,992,208.47 +$.00 +$.00 +$.00

43135 Technology: Safety 
and Security To Be Determined Ongoing $9,580,000.00 $9,546,434.49 $9,546,434.49 $9,580,000.00 +$33,565.51 +$33,565.51 +$.00 Jan-18 Jan-22

All schools will receive 
updated cameras and 
security equipment

TECHNOLOGY $9,580,000.00 $9,546,434.49 $9,546,434.49 $9,580,000.00 +$33,565.51 +$33,565.51 +$.00

44135 Technology: Active 
Boards A (Bonds) To Be Determined Ongoing $1,821,400.00 $1,821,399.73 $1,821,399.73 $1,821,400.00 +$.27 +$.27 +$.00 Mar-17 Mar-19

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)
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Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
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Current
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Date

E-SPLOST V Scope 
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TECHNOLOGY $1,821,400.00 $1,821,399.73 $1,821,399.73 $1,821,400.00 +$.27 +$.27 +$.00

44235

Technology: Active 
Boards B (Sales Tax 
and State 
Reimbursements)

To Be Determined Ongoing $6,007,000.00 $5,806,076.34 $5,806,076.34 $6,007,000.00 +$200,923.66 +$200,923.66 +$.00 Jan-19 Jan-23

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)

TECHNOLOGY $6,007,000.00 $5,806,076.34 $5,806,076.34 $6,007,000.00 +$200,923.66 +$200,923.66 +$.00

45135 Technology 
Infrastructure To Be Determined Ongoing $5,000,000.00 $3,477,944.16 $3,477,944.16 $5,000,000.00 +$1,522,055.84 +$1,522,055.84 +$.00 Jan-18 Jan-22

Update wiring and 
technology infrastructure 
within the schools; 
Replacement of outdated 
cabling and switches; 
Address any wireless 
needs for all district 
portable classrooms

TECHNOLOGY $5,000,000.00 $3,477,944.16 $3,477,944.16 $5,000,000.00 +$1,522,055.84 +$1,522,055.84 +$.00

50135 School Bus 
Purchase A (Bond) To Be Determined Ongoing $20,386,642.00 $20,386,642.00 $20,386,642.00 $20,386,642.00 +$.00 +$.00 +$.00 Mar-17 Mar-19 Purchase school buses

VEHICLES $20,386,642.00 $20,386,642.00 $20,386,642.00 $20,386,642.00 +$.00 +$.00 +$.00

50235

School Bus 
Purchase B (Sales 
Tax and State 
Reimbursements)

To Be Determined Ongoing $4,762,358.00 $4,450,043.00 $4,450,043.00 $4,762,358.00 +$312,315.00 +$312,315.00 +$.00 Dec-19 Jun-20 Purchase school buses

VEHICLES $4,762,358.00 $4,450,043.00 $4,450,043.00 $4,762,358.00 +$312,315.00 +$312,315.00 +$.00

51135 Support Vehicle 
Purchase To Be Determined Ongoing $1,558,000.00 $1,469,010.00 $1,469,010.00 $1,558,000.00 +$88,990.00 +$88,990.00 +$.00 Mar-17 Sep-17

Purchase service vehicles 
for public safety, facilities 
maintenance, school 
nutrition, and warehouse 
operations

VEHICLES $1,558,000.00 $1,469,010.00 $1,469,010.00 $1,558,000.00 +$88,990.00 +$88,990.00 +$.00

52135 Musical Instruments To Be Determined Ongoing $10,000,000.00 $4,281,497.17 $4,281,497.17 $10,000,000.00 +$5,718,502.83 +$5,718,502.83 +$.00 Aug-17 Aug-22 Replace outdated musical 
instruments and equipment

FFE $9,040,000.00 $4,070,626.02 $4,070,626.02 $9,040,000.00 +$4,969,373.98 +$4,969,373.98 +$.00

FFE-GRTR5K $960,000.00 $210,871.15 $210,871.15 $960,000.00 +$749,128.85 +$749,128.85 +$.00

53135 Portables To Be Determined Ongoing $2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00 Mar-17 Sep-17

Purchase new portable 
classrooms to replace 
outdated units and for 
enrollment increases

PORTABLES $2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00

54135 Small Kitchen 
Equipment To Be Determined Ongoing $1,170,000.00 $1,148,112.23 $1,148,112.23 $1,170,000.00 +$21,887.77 +$21,887.77 +$.00 Aug-20 Feb-21

Purchase small kitchen 
equipment (e.g., milk 
boxes, steamers, coolers, 
skillets, burners, ovens, ice 
machines, and warmers) 
for 68 schools

FFE $1,170,000.00 $1,148,112.23 $1,148,112.23 $1,170,000.00 +$21,887.77 +$21,887.77 +$.00

60135 Bond Costs To Be Determined Ongoing $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 Aug-17 Sep-22
Set-aside for bond 
financing of the E-SPLOST 
program

MGTADMINDC $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00

60235 SPLOST V Program 
Contingency To Be Determined Ongoing $832,873.25 $0.00 $0.00 $832,873.25 +$832,873.25 +$832,873.25 +$.00 Aug-17 Sep-22 Set-aside for unforeseen 

conditions
PRGCONTIN $832,873.25 $0.00 $0.00 $832,873.25 +$832,873.25 +$832,873.25 +$.00

60335 DCSD Salary To Be Determined Ongoing $5,000,000.00 $4,762,227.99 $4,762,227.99 $5,000,000.00 +$237,772.01 +$237,772.01 +$.00 Aug-17 Sep-22
Salary for District 
employees in support of the 
E-SPLOST program

MGTADMINDC $3,772,002.19 $3,534,230.18 $3,534,230.18 $3,772,002.19 +$237,772.01 +$237,772.01 +$.00
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TRS $695,283.75 $695,283.75 $695,283.75 $695,283.75 +$.00 +$.00 +$.00

HEALTHINSU $428,628.40 $428,628.40 $428,628.40 $428,628.40 +$.00 +$.00 +$.00

OTHERBENIF $104,085.66 $104,085.66 $104,085.66 $104,085.66 +$.00 +$.00 +$.00

60435 General Services - 
SPLOST V To Be Determined Ongoing $1,000,183.96 $484,243.56 $484,243.56 $1,000,183.96 +$515,940.40 +$515,940.40 +$.00 Aug-17 Sep-22

Miscellaneous expenses in 
support of the E-SPLOST 
program

MGTADMINDC $1,000,183.96 $484,243.56 $484,243.56 $1,000,183.96 +$515,940.40 +$515,940.40 +$.00

60535
Program 
Consultants - 
SPLOST V

To Be Determined Ongoing $15,000,000.00 $13,131,642.75 $13,131,642.75 $15,000,000.00 +$1,868,357.25 +$1,868,357.25 +$.00 Aug-17 Sep-22

Management of the E-
SPLOST program by third 
party management as well 
as other consultants, as 
required.

MGTADMINDC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

MGTADMIN $15,000,000.00 $13,131,642.75 $13,131,642.75 $15,000,000.00 +$1,868,357.25 +$1,868,357.25 +$.00

60635 Revenue Reserve To Be Determined Ongoing $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 Aug-17 Sep-22

Reserve fund to protect 
against revenue into E-
SPLOST V being less than 
expected.

RESERVEFD $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
Overall - Total Overall - Total $630,300,000.00 $337,349,769.82 $283,202,710.62 $630,438,015.44 +$292,950,230.18 +$347,097,289.38 -$138,015.44
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DeKalb County School District               Capital Improvement Program 2017-2022        Period Ending January 31, 2023 
   
 
 

   
  

ACERM  
Program Management 

PERIOD MONTH SALES TAX   BOND       
GA DOE REIMBURSEMENT 

  
  

Transfer From Interest TOTAL FUNDING 

  ENDING Planned   
Actually 
Received 

  Ratio (Total) Planned   Actual   Projected   Actual   Other Funds Earned Planned   Actual   

    Month Cumulative Month Cumulative Planned/Actual Month Cumulative Month Cumulative Month Cumulative Month Cumulative Month Cumulative   Month Cumulative Month Cumulative 

Y3M6 19-Dec $8,408,278  $250,174,614  $9,688,567  $272,181,222  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,408,278  $390,174,614  $9,688,567  $412,181,222  

Y3M7 20-Jan $8,635,925  $258,810,539  $11,583,250  $283,764,471  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,635,925  $398,810,539  $11,583,250  $423,764,471  

Y3M8 20-Feb $10,229,582  $269,040,121  $8,999,252  $292,763,724  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $10,229,582  $409,040,121  $8,999,252  $432,763,724  

Y3M9 20-Mar $8,284,303  $277,324,423  $8,697,841  $301,461,565  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,284,303  $417,324,423  $8,697,841  $441,461,565  

Y3M10 20-Apr $8,562,970  $285,887,393  $8,886,452  $310,348,016  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,562,970  $425,887,393  $8,886,452  $450,348,016  

Y3M11 20-May $9,038,868  $294,926,262  $8,098,476  $318,446,493  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,038,868  $434,926,262  $8,098,476  $458,446,493  

Y3M12 20-Jun $8,582,947  $303,509,209  $9,309,583  $327,756,075  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,582,947  $443,509,209  $9,309,583  $467,756,075  

Y4M1 20-Jul $8,943,959  $312,453,168  $10,115,968  $337,872,044  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,943,959  $452,453,168  $10,115,968  $477,872,044  

Y4M2 20-Aug $8,844,622  $321,297,790  $9,746,323  $347,618,366  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,844,622  $461,297,790  $9,746,323  $487,618,366  

Y4M3 20-Sep $9,006,887  $330,304,677  $12,906,161  $360,524,527  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,006,887  $470,304,677  $12,906,161  $500,524,527  

Y4M4 20-Oct $9,133,833  $339,438,510  $10,096,883  $370,621,410  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,133,833  $479,438,510  $10,096,883  $510,621,410  

Y4M5 20-Nov $9,037,384  $348,475,894  $10,295,193  $380,916,603  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,037,384  $488,475,894  $10,295,193  $520,916,603  

Y4M6 20-Dec $8,549,585  $357,025,480  $10,393,320  $391,309,922  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,549,585  $497,025,480  $10,393,320  $531,309,922  

Y4M7 21-Jan $8,781,058  $365,806,537  $12,416,030  $403,725,952  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,781,058  $505,806,537  $12,416,030  $543,725,952  

Y4M8 21-Feb $10,402,123  $376,208,661  $9,994,284  $413,720,236  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $10,402,123  $516,208,661  $9,994,284  $553,720,236  

Y4M9 21-Mar $8,424,033  $384,632,693  $9,932,280  $423,652,517  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,424,033  $524,632,693  $9,932,280  $563,652,517  

Y4M10 21-Apr $8,707,400  $393,340,094  $11,341,063  $434,993,579  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,707,400  $533,340,094  $11,341,063  $574,993,579  

Y4M11 21-May $9,189,521  $402,529,615  $11,532,130  $446,525,709  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,189,521  $542,529,615  $11,532,130  $586,525,709  

Y4M12 21-Jun $8,726,001  $411,255,617  $11,606,342  $458,132,051  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,726,001  $551,255,617  $11,606,342  $598,132,051  

Y5M1 21-Jul $9,093,030  $420,348,647  $12,067,129  $470,199,181  112% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,093,030  $560,348,647  $12,067,129  $610,199,181  

Y5M2 21-Aug $8,990,444  $429,339,090  $12,088,491  $482,287,672  112% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,990,444  $569,339,090  $12,088,491  $622,287,672  

Y5M3 21-Sep $9,155,385  $438,494,475  $11,604,628  $493,892,300  113% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,155,385  $578,494,475  $11,604,628  $633,892,300  

Y5M4 21-Oct $9,284,423  $447,778,898  $11,899,130  $505,791,430  113% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,284,423  $587,778,898  $11,899,130  $645,791,430  

Y5M5 21-Nov $9,184,811  $456,963,710  $11,611,828  $517,403,258  113% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,184,811  $596,963,710  $11,611,828  $657,403,258  

Y5M6 21-Dec $8,689,056  $465,652,765  $12,271,108  $529,674,366  114% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,689,056  $605,652,765  $12,271,108  $669,674,366  

Y5M7 22-Jan $8,924,304  $474,577,069  $13,807,323  $543,481,689  115% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,924,304  $614,577,069  $13,807,323  $683,481,689  

Y5M8 22-Feb $10,570,906  $485,147,975  $11,686,175  $555,167,865  114% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $10,570,906  $625,147,975  $11,686,175  $695,167,865  

Y5M9 22-Mar $8,560,720  $493,708,695  $11,262,356  $566,430,221  115% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,560,720  $633,708,695  $11,262,356  $706,430,221  

Y5M10 22-Apr $8,848,685  $502,557,381  $12,738,470  $579,168,691  115% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $15,300,000  $15,300,000  $0  $8,848,685  $642,557,381  $28,038,470  $734,468,691  

Y5M11 22-May $9,337,210  $511,894,590  $12,210,170  $591,378,861  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $15,300,000  $0  $9,337,210  $651,894,590  $12,210,170  $746,678,861  
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Y5M12 22-Jun $8,866,241  $520,760,831  $12,677,524  $604,056,385  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $741,658  $741,658  $0  $15,300,000  $0  $8,866,241  $660,760,831  $13,419,182  $760,098,042  

Y6M1 22-Jul $9,239,169  $530,000,000  $12,787,108  $616,843,492  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $9,239,169  $670,000,000  $12,787,108  $772,885,150  

Y6M2 22-Aug $0  $530,000,000  $0  $616,843,492  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $670,000,000  $0  $772,885,150  

Y6M3 22-Sep $0  $530,000,000  $0  $616,843,492  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $670,000,000  $0  $772,885,150  

Y6M4 22-Oct $0  $530,000,000  $0  $616,843,492  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $670,000,000  $0  $772,885,150  

Y6M5 22-Nov $0  $530,000,000  $0  $616,843,492  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $670,000,000  $0  $772,885,150  

Y6M6 22-Dec $0  $530,000,000  $0  $616,843,492  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $670,000,000  $0  $772,885,150  

Y6M7 23-Jan $0  $530,000,000  $0  $616,843,492  116% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $670,000,000  $0  $772,885,150  
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Y1M1 17-Jul $140,000,000.00  $140,000,000.00  $140,000,000.00  $140,000,000.00  n/a $74,104,610  $74,104,610  $1,692,660  $5,054,334  $5,054,334  $5,054,334  

Y1M2 17-Aug $8,344,727.97  $148,344,727.97  $9,286,732.29  $149,286,732.29  101% $16,196,940  $90,301,550  $22,051,615  $27,105,949  $1,693,844  $6,748,178  

Y1M3 17-Sep $8,497,822.80  $156,842,550.77  $8,690,749.40  $157,977,481.69  101% $1,461,500  $91,763,050  $9,412,599  $36,518,548  $9,086,730  $15,834,908  

Y1M4 17-Oct $8,617,592.69  $165,460,143.46  $8,902,655.77  $166,880,137.46  101% $3,393,633  $95,156,683  $2,012,120  $38,530,668  $207,182  $16,042,090  

Y1M5 17-Nov $8,534,593.63  $173,994,737.09  $8,296,359.74  $175,176,497.20  101% $4,391,350  $99,548,033  $886,884  $39,417,552  $294,540  $16,336,630  

Y1M6 17-Dec $8,073,933.08  $182,068,670.17  $8,957,729.40  $184,134,226.60  101% $1,008,400  $100,556,433  $469,634  $39,887,186  $1,011,587  $17,348,217  

Y1M7 18-Jan $8,292,527.99  $190,361,198.16  $10,843,298.87  $194,977,525.47  102% $5,495,450  $106,051,883  $2,293,233  $42,180,419  $2,540,206  $19,888,423  

Y1M8 18-Feb $9,863,817.63  $200,225,015.79  $8,864,256.94  $203,841,782.41  102% $331,150  $106,383,033  $8,717,155  $50,897,574  $767,401  $20,655,824  

Y1M9 18-Mar $7,988,092.65  $208,213,108.44  $7,659,738.18  $211,501,520.59  102% $5,266,500  $111,649,533  $8,077,724  $58,975,298  $3,990,801  $24,646,625  

Y1M10 18-Apr $8,256,796.50  $216,469,904.94  $9,775,863.85  $221,277,384.44  102% $1,238,300  $112,887,833  $10,796,274  $69,771,572  $11,803,985  $36,450,610  

Y1M11 18-May $8,720,935.63  $225,190,840.57  $8,877,449.01  $230,154,833.45  102% $0  $112,887,833  $22,926,199  $92,697,771  $24,913,810  $61,364,420  

Y1M12 18-Jun $8,281,051.14  $233,471,891.71  $9,092,012.54  $239,246,845.99  102% $1,262,800  $114,150,633  $15,381,946  $108,079,717  $12,707,520  $74,071,940  

Y2M1 18-Jul $8,629,364.73  $242,101,256.43  $9,219,482.89  $248,466,328.88  103% $23,655,000  $137,805,633  $244,336  $108,324,053  $1,508,412  $75,580,352  

Y2M2 18-Aug $8,538,220.69  $250,639,477.12  $9,295,082.19  $257,761,411.07  103% $81,968,000  $219,773,633  $7,261,779  $115,585,832  $1,978,605  $77,558,957  

Y2M3 18-Sep $8,694,864.81  $259,334,341.93  $9,163,809.55  $266,925,220.62  103% $4,122,030  $223,895,663  $7,300,539  $122,886,371  $6,537,567  $84,096,524  

Y2M4 18-Oct $8,817,412.44  $268,151,754.37  $8,531,480.50  $275,456,701.12  103% $3,333,333  $227,228,997  $48,834  $122,935,205  $2,091,087  $86,187,611  

Y2M5 18-Nov $8,728,864.08  $276,880,618.45  $9,966,890.20  $285,423,591.32  103% $29,625,900  $256,854,897  $4,118,107  $127,053,312  $6,997,944  $93,185,555  

Y2M6 18-Dec $8,257,718.29  $285,138,336.74  $9,310,826.28  $294,734,417.60  103% $20,008,000  $276,862,897  $63,860  $127,117,172  $3,730,309  $96,915,864  

Y2M7 19-Jan $8,481,288.92  $293,619,625.66  $11,226,197.35  $305,960,614.95  104% $11,976,705  $288,839,602  $14,500,844  $141,618,016  $2,056,088  $98,971,952  

Y2M8 19-Feb $10,053,366.01  $303,672,991.67  $9,086,877.68  $315,047,492.63  104% $110,330  $288,949,932  $1,355,914  $142,973,930  $1,183,836  $100,155,788  

Y2M9 19-Mar $8,141,596.67  $311,814,588.34  $8,860,234.97  $323,907,727.60  104% $7,644,800  $296,594,732  $0  $142,973,930  $1,444,732  $101,600,520  

Y2M10 19-Apr $8,415,463.60  $320,230,051.95  $9,889,118.01  $333,796,845.61  104% $0  $296,594,732  $292,600  $143,266,530  $2,080,658  $103,681,178  

Y2M11 19-May $8,885,433.96  $329,115,485.91  $9,721,458.62  $343,518,304.23  104% $4,824,000  $301,418,732  $616,117  $143,882,647  $2,528,151  $106,209,329  

Y2M12 19-Jun $8,437,252.48  $337,552,738.39  $9,668,159.82  $353,186,464.05  105% $827,475  $302,246,207  $54,783  $143,937,430  $1,128,095  $107,337,424  

Y3M1 19-Jul $8,792,136.14  $346,344,874.53  $9,571,127.08  $362,757,591.13  105% $1,324,100  $303,570,307  $6,433,352  $150,370,782  $4,977,423  $112,314,847  

Y3M2 19-Aug $8,696,510.00  $355,041,384.53  $9,924,711.49  $372,682,302.62  105% $21,514,000  $325,084,307  $2,349,834  $152,720,616  $3,331,803  $115,646,650  

Y3M3 19-Sep $8,856,058.66  $363,897,443.19  $9,822,311.69  $382,504,614.31  105% $41,625,370  $366,709,677  $84,988  $152,805,604  $3,505,249  $119,151,899  

Y3M4 19-Oct $8,980,877.62  $372,878,320.81  $9,994,685.90  $392,499,300.21  105% $17,954,933  $384,664,610  $12,008,698  $164,814,302  $3,202,609  $122,354,508  

Y3M5 19-Nov $8,888,014.62  $381,766,335.43  $9,993,354.58  $402,492,654.79  105% $5,369,320  $390,033,930  $1,351,726  $166,166,028  $3,733,109  $126,087,617  
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Y3M6 19-Dec $8,408,278.42  $390,174,613.85  $9,688,567.00  $412,181,221.79  106% $4,575,100  $394,609,030  $157,376  $166,323,403  $2,782,374  $128,869,991  

Y3M7 20-Jan $8,635,925.07  $398,810,538.92  $11,583,249.62  $423,764,471.41  106% $12,077,030  $406,686,060  $7,378  $166,330,781  $2,677,265  $131,547,256  

Y3M8 20-Feb $10,229,581.59  $409,040,120.51  $8,999,252.48  $432,763,723.89  106% $2,183,390  $408,869,450  $0  $166,330,781  $1,434,894  $132,982,149  
Y3M9 20-Mar $8,284,302.59  $417,324,423.10  $8,697,840.88  $441,461,564.77  106% $2,023,390  $410,892,840  $8,877,000  $175,207,781  $3,275,983  $136,258,133  

Y3M10 20-Apr $8,562,970.25  $425,887,393.36  $8,886,451.56  $450,348,016.33  106% $32,100  $410,924,940  $19,905,265  $195,113,046  $1,586,305  $137,844,438  

Y3M11 20-May $9,038,868.17  $434,926,261.52  $8,098,476.27  $458,446,492.60  105% $654,400  $411,579,340  $2,888,152  $198,001,198  $2,397,485  $141,398,667  

Y3M12 20-Jun $8,582,947.37  $443,509,208.89  $9,309,582.70  $467,756,075.30  105% $11,047,660  $422,627,000  $662,863  $198,876,211  $2,501,915  $143,900,582  

Y4M1 20-Jul $8,943,959.20  $452,453,168.09  $10,115,968.29  $477,872,043.59  106% $22,971,135  $445,598,135  $1,124,171  $200,000,382  $525  $143,901,107  

Y4M2 20-Aug $8,844,621.58  $461,297,789.67  $9,746,322.73  $487,618,366.32  106% $8,354,250  $453,952,385  $1,363,407  $201,363,789  $7,108,499  $151,009,606  

Y4M3 20-Sep $9,006,887.46  $470,304,677.13  $12,906,160.93  $500,524,527.25  106% $43,453,775  $497,406,160  $74,844  $201,438,633  $2,808,478  $153,818,084  

Y4M4 20-Oct $9,133,832.81  $479,438,509.95  $10,096,882.84  $510,621,410.09  107% $1,149,085  $498,555,245  $58,659   $201,497,292 $2,108,282  $155,926,365  

Y4M5 20-Nov $9,037,384.29  $488,475,894.24  $10,295,192.63  $520,916,602.72  107% $5,651,725  $504,206,970  $795,300  $202,292,592  $3,769,729  $159,696,094  

Y4M6 20-Dec $8,549,585.30  $497,025,479.54  $10,393,319.71  $531,309,922.43  107% $45,100  $504,252,070  $561,600  $202,854,192  $2,165,406  $161,861,500  

Y4M7 21-Jan $8,781,057.87  $505,806,537.41  $12,416,029.80  $543,725,952.23  107% $17,370,995  $521,623,065  $72,200  $202,926,392  $1,905,148  $163,766,649  

Y4M8 21-Feb $10,402,123.26  $516,208,660.67  $9,994,284.14  $553,720,236.37  107% $5,002,470  $526,625,535  $0  $202,926,392  $1,132,110  $164,898,758  

Y4M9 21-Mar $8,424,032.80  $524,632,693.47  $9,932,280.34  $563,652,516.71  107% $1,270,630  $527,896,165  $88,768  $203,015,160  $2,489,557  $167,388,315  

Y4M10 21-Apr $8,707,400.44  $533,340,093.91  $11,341,062.77  $574,993,579.48  108% $346,800  $528,242,965  $7,411,331  $210,426,491  $1,091,049  $168,479,364  

Y4M11 21-May $9,189,521.10  $542,529,615.01  $11,532,129.64  $586,525,709.12  108% $1,673,380  $529,916,345  $0  $210,426,491  $1,305,174  $169,784,539  

Y4M12 21-Jun $8,726,001.50  $551,255,616.50  $11,606,342.22  $598,132,051.34  109% $20,325,675  $550,242,020  $1,742,255  $212,168,746  $5,362,687  $175,147,225  

Y5M1 21-Jul $9,093,030.15  $560,348,646.66  $12,067,129.38  $610,199,180.72  109% $18,067,680  $568,309,700  $0  $212,168,746  $2,146,044  $177,293,269  

Y5M2 21-Aug $8,990,443.73  $569,339,090.38  $12,088,491.48  $622,287,672.20  109% $7,520,925  $575,830,625  $8,752,716  $220,921,462  $8,779,917  $186,073,186  

Y5M3 21-Sep $9,155,384.84  $578,494,475.22  $11,604,627.88  $633,892,300.08  110% $51,674,625  $627,505,250  $965,901  $221,887,363  $1,362,305  $187,435,492  

Y5M4 21-Oct $9,284,422.99  $587,778,898.21  $11,899,129.87  $645,791,429.95  110% $8,001,965  $635,507,215  $32,485,584  $254,372,947  $41,498,858  $228,934,349  

Y5M5 21-Nov $9,184,811.40  $596,963,709.61  $11,611,828.01  $657,403,257.96  110% $20,629,675  $656,136,890  $11,670,082  $266,043,029  $6,756,615  $235,690,965  

Y5M6 21-Dec $8,689,055.68  $605,652,765.29  $12,271,107.77  $669,674,365.73  111% $243,900  $656,380,790  $4,050,737  $270,093,766  $5,137,689  $240,828,654  

Y5M7 22-Jan $8,924,303.78  $614,577,069.08  $13,807,323.37  $683,481,689.10  111% $4,568,600  $660,949,390  $9,466,385  $279,560,150  $5,353,374  $246,182,028  

Y5M8 22-Feb $10,570,906.19  $625,147,975.27  $11,686,175.43  $695,167,864.53  111% $755,100  $661,704,490  $3,175,290  $282,735,440  $9,689,761  $255,871,789  

Y5M9 22-Mar $8,560,720.13  $633,708,695.40  $11,262,356.40  $706,430,220.93  111% $1,952,570  $663,657,060  $31,023,787  $313,759,227  $2,171,151  $258,042,940  

Y5M10 22-Apr $8,848,685.23  $642,557,380.63  $28,038,469.66  $734,468,690.59  114% $5,196,450  $668,853,510  $5,231,695  $318,990,922  $3,420,267  $261,463,207  

Y5M11 22-May $9,337,209.81  $651,894,590.43  $12,210,170.01  $746,678,860.60  115% $1,823,250  $670,676,760  $7,498,840  $326,489,763  $9,266,580  $270,729,787  

Y5M12 22-Jun $8,866,240.77  $660,760,831.20  $13,419,181.51  $760,098,042.11  115% $1,190,200  $671,866,960  $9,872,164  $336,361,927  $1,558,613  $272,288,399  

Y6M1 22-Jul $9,239,168.70  $669,999,999.90  $12,787,107.51  $772,885,149.62  115% $6,384,215  $678,251,175  $546,955  $336,908,882  $3,233,777  $275,522,177  

Y6M2 22-Aug $0.00  $669,999,999.90  $0.00  $772,885,149.62  115% $688,275  $678,939,450  $44,743  $336,953,625  $2,635,529  $278,157,706  

Y6M3 22-Sep $0.00  $669,999,999.90  $0.00  $772,885,149.62  115% $19,859,400  $698,798,850  $630,886  $337,584,510  $799,543  $278,957,249  
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DeKalb County School District               Capital Improvement Program 2017-2022        Period Ending January 31, 2023 
   
 
 

   
  

ACERM  
Program Management 

PERIOD 
  

MONTH COMBINED FUNDING COMMITMENTS EXPENDITURES 

ENDING 

  
  

 Planned   Actually Received   Ratio (Total)  Current Planned Actual Commitments Actual 

 Month   Cumulative   Month   Cumulative   Planned/Actual  Month Cumulative Month Cumulative Month Cumulative 

Y6M4 22-Oct $0.00  $669,999,999.90  $0.00  $772,885,149.62  115% $1,436,890  $700,235,740  ($3,220,973) $334,363,537  ($1,138,551) $277,818,698  

Y6M5 22-Nov $0.00  $669,999,999.90  $0.00  $772,885,149.62  115% $0  $700,235,740  $1,216,558  $335,580,095  $408,325  $278,227,023  

Y6M6 22-Dec $0.00  $669,999,999.90  $0.00  $772,885,149.62  115% $405,900  $700,641,640  $1,332,730  $336,912,825  $2,055,367  $280,282,389  

Y6M7 23-Jan $0.00  $669,999,999.90  $0.00  $772,885,149.62  115% $159,300  $700,800,940  $436,945  $337,349,770  $2,920,321  $283,202,711  

 

Notes: Oct 22 - District Adjusted Down Actuals and Commitments for Project 60335.   
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ACERM  
Program Management 

Period Ending  
January 2023 

PROJECT 
COUNT 

MUNIS 
PROJECT 

No. 

PROLIANCE 
PROJECT 

No. 
PROJECT NAME 

CURRENT 
BUDGET 

CURRENT 
COMMITMENTS 

TO DATE 

EXPENDITURES 
TO DATE 

EXPENDITURES 
% OF BUDGET 

Region 0 District Wide 43       $198,357,613 $127,994,055 $124,002,561 63% 

    10135 101-423 Sprinkler Installation A $8,676,915 $648,563 $279,962 3% 

    10235 102-423 Sprinkler Installation B $9,671,848 $760,403 $301,732 3% 

    10335 103-423 Sprinkler Installation C $10,090,355 $708,724 $276,084 3% 

    10935 109-423 Life, Safety Set-aside $960,000 $0 $0 0% 

    11135 111-423 Fence Installation A $220 $0 $0 0% 

    11235 112-423 Fence Installation B $260 $260 $260 100% 

    11335 113-423 Fence Installation C $260 $0 $0 0% 

    11435 114-423 Athletic Field Fencing for High Schools $162,000 $93,907 $63,629 39% 

    11535 115-423 Security Vestibules A $313,832 $261,520 $243,503 78% 

    11635 116-423 Security Vestibules B $352,673 $293,670 $271,664 77% 

    30135 301-423 Turf Installation A $689,648 $0 $0 0% 

    30235 302-423 Turf Installation B $244,699 $0 $0 0% 

    30435 304-423 Baseball Field Improvements at Druid Hills MS and Redan HS $2,666,972 $2,580,306 $0 0% 

    31135 311-423 Playground Replacement $1,311,000 $1,311,000 $1,255,163 96% 

    32135 321-423 Plumbing Fixture Replacement $1,504,469 $64,636 $64,636 4% 

    33135 331-423 Water Quality Set-Aside $923,000 $0 $0 0% 

    34135 341-423 Accessibility Improvements and Plumbing Fixtures at 4 schools $1,593,000 $179,155 $154,713 10% 

    34235 342-423 ADA Restroom Upgrades $93,072 $56,620 $55,925 60% 

    36735 367-423 Set aside for additional contingency for Capital Renewal projects $2,600,000 $0 $0 0% 

    37135 371-423 Bus Parking Pavement $24,138 $24,138 $24,138 100% 

    37935 379-423 Update HVAC Controls $4,500,000 $220 $220 0% 

    38135 381-423 Parking addition $2,433,026 $0 $0 0% 

    38235 382-423 Set-aside for Resurfacing Existing Parking at Parking Addition Schools $7,500,000 $0 $0 0% 

    40135 401-423 Technology: ERP/Finance/HR System (Bond, Initial Capital) $2,048,860 $2,048,860 $2,048,860 100% 

    40235 402-423 Technology: ERP/Finance/HR System (Sales Tax and State Reimbursements) $15,451,140 $15,598,365 $15,598,365 101% 

    41135 411-423 Technology: Computer Refresh A (Bond) $13,000,000 $12,958,876 $12,958,876 100% 

    41235 412-423 Technology: Computer Refresh B (Sales Tax and State Reimbursements) $13,591,392 $12,203,181 $12,203,181 90% 

    42135 421-423 Technology: Telecommunications Upgrade $5,000,208 $5,000,208 $5,000,208 100% 

    43135 431-423 Technology: Safety and Security $9,580,000 $9,546,434 $9,546,434 100% 

    44135 441-423 Technology: Active Boards A (Bonds) $1,821,400 $1,821,400 $1,821,400 100% 

    44235 442-423 Technology: Active Boards B (Sales Tax and State Reimbursements) $6,007,000 $5,806,076 $5,806,076 97% 

    45135 451-423 Technology Infrastructure $5,000,000 $3,477,944 $3,477,944 70% 

    50135 501-423 School Bus Purchase A (Bond) $20,386,642 $20,386,642 $20,386,642 100% 

    50235 502-423 School Bus Purchase B (Sales Tax and State Reimbursements) $4,762,358 $4,450,043 $4,450,043 93% 

    51135 511-423 Support Vehicle Purchase $1,558,000 $1,469,010 $1,469,010 94% 

    52135 521-423 Musical Instruments $10,000,000 $4,281,497 $4,281,497 43% 

    53135 531-423 Portables $2,436,169 $2,436,169 $2,436,169 100% 

    54135 541-423 Small Kitchen Equipment $1,170,000 $1,148,112 $1,148,112 98% 

    60135 601-423 Bond Costs $8,400,000 $0 $0 0% 
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ACERM  
Program Management 

Period Ending  
January 2023 

PROJECT 
COUNT 

MUNIS 
PROJECT 

No. 

PROLIANCE 
PROJECT 

No. 
PROJECT NAME 

CURRENT 
BUDGET 

CURRENT 
COMMITMENTS 

TO DATE 

EXPENDITURES 
TO DATE 

EXPENDITURES 
% OF BUDGET 

    60235 602-423 SPLOST V Program Contingency $832,873 $0 $0 0% 

    60335 603-423 DCSD Salary $5,000,000 $4,762,228 $4,762,228 95% 

    60435 604-423 General Services - SPLOST V $1,000,184 $484,244 $484,244 48% 

    60535 605-423 Program Consultants - SPLOST V $15,000,000 $13,131,643 $13,131,643 88% 

Region 1 29       $216,358,795 $111,751,220 $79,374,939 37% 

    11335 113-423.02 Cary Reynolds ES - Fence Installation C $58,860 $58,860 $58,860 100% 

    11335 113-423.03 Chesnut ES - Fence Installation C $9,000 $9,000 $9,000 100% 

    11335 113-423.04 Cross Keys HS - Fence Installation C $17,000 $17,000 $17,000 100% 

    11335 113-423.05 Dresden ES - Fence Installation C $34,000 $34,000 $34,000 100% 

    11335 113-423.07 Kingsley ES - Fence Installation C $2,000 $2,000 $2,000 100% 

    11335 113-423.08 Kittredge Magnet - Fence Installation C $14,000 $14,000 $14,000 100% 

    11335 113-423.10 Sequoyah MS - Fence Installation C $86,668 $86,668 $86,668 100% 

    11335 113-423.11 Vanderlyn ES - Fence Installation C $38,000 $38,000 $38,000 100% 

    11335 113-423.12 Woodward ES - Fence Installation C $23,000 $23,000 $23,000 100% 

  
  11435 114-

423.1714 

Athletic Field Fencing for High Schools - Chamblee High Facility $55,918 $41,406 $0 0% 

  
  11435 114-

423.5055 

Athletic Field Fencing for High Schools - Dunwoody High Facility $61,059 $51,400 $46,260 76% 

    11635 116-423.03 Ashford Park ES - Security Vestibules B $132,642 $132,642 $0 0% 

    11635 116-423.05 Chesnut ES - Security Vestibules B $202,804 $197,927 $65,731 32% 

    11635 116-423.09 Sequoyah MS - Security Vestibules B $130,560 $130,560 $0 0% 

    11635 116-423.10 Vanderlyn ES - Security Vestibules B $99,799 $94,404 $39,937 40% 

    20135 201-423 Cross Keys HS $310,973 $330,753 $89,295 29% 

    20335 203-423 Peachtree MS $350,000 $228,090 $228,090 65% 

    21235 212-423 Chamblee HS - Turf installation $1,150,000 $716,947 $701,947 61% 

    21435 214-423 New Cross Keys HS $81,250,000 $4,038,831 $1,227,197 2% 

    21535 215-423 Dunwoody HS - Turf & track installation $2,300,000 $1,249,801 $1,249,801 54% 

    22135 221-423 John Lewis ES - New 900-Seat Prototype ES $31,700,000 $31,476,780 $30,934,811 98% 

    22235 222-423 Doraville United ES $38,660,472 $38,274,925 $38,179,020 99% 

    22435 224-423 New Dunwoody/Chamblee ES $36,550,000 $32,006,083 $4,616,554 13% 

    35335 353-423 Kittredge Magnet at Nancy Creek - HVAC replacement, fire sprinklers $8,500,000 $630,782 $529,350 6% 

    35635 356-423 Cary Reynolds ES - Roof and HVAC component replacement, security vestibule $12,040 $12,040 $12,040 100% 

    36235 362-423 Dresden ES - Replacement Elementary School (Design Only) $3,570,000 $159,000 $22,000 1% 

    36335 363-423 Kingsley ES - HVAC replacement, fire sprinkler installation $2,610,000 $128,977 $32,500 1% 

    37035 370-423 Chesnut ES - HVAC replacement $7,030,000 $326,472 $0 0% 

    37235 372-423 Ashford Park ES - Roof replacement $1,400,000 $1,240,871 $1,117,880 80% 

Region 2 33       $61,329,328 $12,966,896 $9,644,324 16% 

    11235 112-423.03 Druid Hills MS - Fence Installation B $40,600 $40,600 $40,600 100% 

    11235 112-423.08 Idlewood ES - Fence Installation B $14,800 $14,800 $14,800 100% 

    11235 112-423.09 Laurel Ridge ES - Fence Installation B $11,200 $11,200 $11,200 100% 

    11235 112-423.10 Margaret Harris Comprehensive School - Fence Installation B $21,400 $21,400 $21,400 100% 
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ACERM  
Program Management 

Period Ending  
January 2023 

PROJECT 
COUNT 

MUNIS 
PROJECT 

No. 

PROLIANCE 
PROJECT 

No. 
PROJECT NAME 

CURRENT 
BUDGET 

CURRENT 
COMMITMENTS 

TO DATE 

EXPENDITURES 
TO DATE 

EXPENDITURES 
% OF BUDGET 

    11335 113-423.01 Briar Vista ES - Fence Installation C $34,560 $34,560 $34,560 100% 

    11335 113-423.06 Henderson Mill ES - Fence Installation C $50,000 $50,000 $50,000 100% 

    11335 113-423.09 Oak Grove ES - Fence Installation C $9,000 $9,000 $9,000 100% 

  
  11435 114-

423.0110 
Athletic Field Fencing for High Schools - Tucker High Facility $53,800 $53,800 $48,420 90% 

  
  11435 114-

423.0897 
Athletic Field Fencing for High Schools - Druid Hills Middle Facility $140,875 $140,875 $0 0% 

  
  11435 114-

423.3060 
Athletic Field Fencing for High Schools - Lakeside High Facility $61,059 $31,200 $0 0% 

    11635 116-423.04 Briarlake ES - Security Vestibules B $118,752 $114,537 $42,537 36% 

    11635 116-423.06 Henderson MS - Security Vestibules B $373,001 $367,651 $68,625 18% 

    11635 116-423.07 Idlewood ES - Security Vestibules B $130,531 $130,531 $0 0% 

    11635 116-423.08 Oak Grove ES - Security Vestibules B $160,884 $154,544 $30,825 19% 

    12135 121-423 Druid Hills HS - Security Vestibule, Fire Sprinkler, Accessibility Improvements $2,358,566 $653,735 $578,825 25% 

    21635 216-423 Lakeside HS - Turf & track installation $1,600,000 $1,498,010 $1,252,469 78% 

    21735 217-423 New Sequoyah MS & HS Design Only $10,000,000 $0 $0 0% 

    30135 301-423.01 Druid Hills HS - Turf Installation A $556,000 $856,000 $0 0% 

    30135 301-423.02 Druid Hills MS - Turf Installation A $850,000 $787,620 $782,644 92% 

    30135 301-423.07 Tucker HS - Turf Installation A $1,110,926 $1,110,923 $1,110,923 100% 

    34235 342-423.05 McLendon ES - ADA Restroom Upgrades $79,385 $77,790 $70,121 88% 

    34235 342-423.10 Sagamore Hills ES - ADA Restroom Upgrades $117,605 $116,448 $105,192 89% 

    34335 343-423 Druid Hills MS - Security vestibule, plumbing fixture replacement $1,560,667 $112,289 $0 0% 

    34435 344-423 Midvale ES - Accessibility improvements, fire sprinklers $4,334,549 $122,065 $66,050 2% 

    34535 345-423 Former John Lewis Facility $1,915,006 $1,429,657 $1,369,829 72% 

    35135 351-423 Henderson Mill ES - Roof replacement, plumbing, HVAC components $7,020,000 $312,000 $43,283 1% 

    35735 357-423 Briar Vista ES - Roof replacement, security vestibule, accessibility improvements $4,160,000 $172,640 $146,740 4% 

    35935 359-423 Livsey ES - HVAC replacement $6,000,000 $0 $0 0% 

    36435 364-423 Hawthorne ES - HVAC replacement, plumbing improvements $4,840,000 $236,623 $140,328 3% 

    36835 368-423 Laurel Ridge ES - HVAC and window replacement $9,330,000 $686,444 $315,050 3% 

    37135 371-423.03 Henderson MS - Bus Pavement Parking $734,162 $733,985 $733,985 100% 

    37435 374-423 Brockett ES - Roof replacement $1,801,000 $1,423,093 $1,332,058 74% 

    37835 378-423 Oak Grove ES - Roof replacement $1,741,000 $1,462,877 $1,224,861 70% 

Region 3 16       $30,806,900 $6,833,596 $5,835,790 19% 

    11135 111-423.10 Redan ES - Fence Installation A $12,238 $12,238 $12,238 100% 

    11235 112-423.05 Eldridge Miller ES - Fence Installation B $22,400 $22,400 $22,400 100% 

    11235 112-423.11 Stephenson MS - Fence Installation B $87,100 $87,100 $87,100 100% 

    11235 112-423.12 Stoneview ES - Fence Installation B $61,400 $61,400 $61,400 100% 

  
  11435 114-

423.0202 
Athletic Field Fencing for High Schools - Lithonia High Facility $66,200 $66,200 $59,580 90% 

  
  11435 114-

423.0497 
Athletic Field Fencing for High Schools - Stephenson High Facility $61,059 $56,200 $0 0% 

    11535 115-423.07 Stephenson MS - Security Vestibules A $400,258 $390,418 $61,111 15% 

    30135 301-423.03 Redan HS - Turf Installation A $1,110,537 $1,110,537 $1,110,537 100% 
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ACERM  
Program Management 

Period Ending  
January 2023 

PROJECT 
COUNT 

MUNIS 
PROJECT 

No. 

PROLIANCE 
PROJECT 

No. 
PROJECT NAME 

CURRENT 
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CURRENT 
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EXPENDITURES 
TO DATE 

EXPENDITURES 
% OF BUDGET 

    30135 301-423.04 Stephenson HS - Turf Installation A $958,000 $939,415 $908,000 95% 

    30235 302-423.03 Lithonia HS - Turf Installation B $869,000 $850,415 $819,000 94% 

    32235 322-423 Redan MS - Restroom and plumbing fixture replacement, fire sprinklers and improved assisted toileting area $5,853,162 $384,649 $143,101 2% 

    34235 342-423.08 Pine Ridge ES - ADA Restroom Upgrades $115,547 $114,052 $103,177 89% 

    35435 354-423 E. L. Miller ES - HVAC replacement $8,300,000 $369,765 $312,322 4% 

    35535 355-423 Stoneview ES - HVAC components, roof replacement, site improvements $4,860,000 $369,406 $318,428 7% 

    36635 366-423 Rock Chapel ES - HVAC replacement $5,530,000 $170,640 $100,778 2% 

    37535 375-423 Wynbrooke ES - Roof replacement $2,500,000 $1,828,761 $1,716,618 69% 

Region 4 17       $60,207,616 $48,838,924 $45,770,997 76% 

    11235 112-423.01 Allgood ES - Fence Installation B $28,500 $28,500 $28,500 100% 

    11235 112-423.02 Clarkston HS - Fence Installation B $77,600 $77,600 $77,600 100% 

    11235 112-423.04 Dunaire ES - Fence Installation B $13,500 $13,500 $13,500 100% 

    11235 112-423.07 Hambrick ES - Fence Installation B $1,500 $1,500 $1,500 100% 

  
  11435 114-

423.0276 
Athletic Field Fencing for High Schools - Stone Mountain High Facility $61,059 $39,600 $0 0% 

  
  11435 114-

423.4053 
Athletic Field Fencing for High Schools - Clarkston High Facility $25,600 $25,600 $23,040 90% 

    11535 115-423.08 Stone Mountain HS - Security Vestibules A $364,929 $359,779 $8,102 2% 

    11635 116-423.01 AIC/DeKalb Early College Academy - Security Vestibules B $378,645 $378,645 $115,014 30% 

    11635 116-423.02 AIC/Elizabeth Andrews HS - Security Vestibules B $310,611 $310,611 $56,487 18% 

    12235 122-423 Hambrick ES - Security vestibule, fire sprinkler & one special ED restroom $1,812,972 $1,244,984 $310,856 17% 

    20235 202-423 Freedom MS - Security vestibule $500,000 $386,659 $131,546 26% 

    21335 213-423 Clarkston HS -Turf and track installation, security vestibule, accessibility improvements $1,650,000 $1,366,332 $1,304,832 79% 

    22335 223-423 Indian Creek ES - Tear Down and Rebuild of New 1200-Seat Prototype ES $42,840,000 $39,475,742 $39,332,278 92% 

    30135 301-423.05 Stone Mountain HS - Turf Installation A $868,000 $849,415 $818,000 94% 

    35835 358-423 Champion Theme MS - HVAC component replacement, fire sprinkler installation $6,063,000 $414,539 $133,739 2% 

    37135 371-423.02 Hallford Stadium - Bus Parking Pavement $1,811,700 $1,802,491 $1,802,491 99% 

    37735 377-423 DeKalb Alternative / East Campus - Roof replacment $3,400,000 $2,063,428 $1,613,513 47% 

Region 5 19       $28,263,988 $6,362,363 $4,653,734 16% 

    11135 111-423.02 Bob Mathis ES - Fence Installation A $29,975 $29,975 $29,975 100% 

    11135 111-423.05 Fairington ES - Fence Installation A $57,200 $57,200 $57,200 100% 

    11135 111-423.09 Rainbow ES - Fence Installation A $30,250 $30,250 $30,250 100% 

    11135 111-423.12 Woodridge ES - Fence Installation A $28,050 $28,050 $28,050 100% 

  
  11435 114-

423.0103 
Athletic Field Fencing for High Schools - Martin Luther King, Jr. High Facility $61,059 $49,000 $41,895 69% 

  
  11435 114-

423.0105 
Athletic Field Fencing for High Schools - Miller Grove High Facility $48,200 $48,200 $43,380 90% 

  
  11435 114-

423.0206 
Athletic Field Fencing for High Schools - Arabia Mountain High Facility $48,100 $48,100 $43,290 90% 

  
  11435 114-

423.5067 
Athletic Field Fencing for High Schools - Southwest DeKalb High Facility $56,600 $56,600 $50,940 90% 

    11535 115-423.01 Bob Mathis ES - Security Vestibules A $257,131 $244,270 $46,710 18% 

    11535 115-423.06 Rainbow ES - Security Vestibules A $201,187 $197,922 $57,505 29% 

    11535 115-423.10 Woodridge ES - Security Vestibules A $275,644 $271,479 $49,059 18% 
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Appendix E: E-SPLOST V Project Rollup by Region                                       Capital Improvement Program 2017-2022                                            Period Ending January 31, 2023 
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ACERM  
Program Management 

Period Ending  
January 2023 

PROJECT 
COUNT 

MUNIS 
PROJECT 

No. 

PROLIANCE 
PROJECT 

No. 
PROJECT NAME 

CURRENT 
BUDGET 

CURRENT 
COMMITMENTS 

TO DATE 

EXPENDITURES 
TO DATE 

EXPENDITURES 
% OF BUDGET 

    30235 302-423.01 Arabia Mountain HS - Turf Installation B $1,127,497 $1,127,497 $1,054,188 93% 

    30235 302-423.04 Martin Luther King Jr. HS - Turf Installation B $816,415 $816,415 $785,000 96% 

    30235 302-423.06 Miller Grove HS - Turf Installation B $938,000 $919,415 $888,000 95% 

    30235 302-423.07 Southwest DeKalb HS - Turf Installation B $1,091,989 $1,091,989 $990,909 91% 

    32135 321-423.01 Bouie Theme ES - Plumbing Fixture Replacement $178,352 $148,480 $148,480 83% 

    36135 361-423 Fairington ES - Roof and plumbing fixture replacement, site improvements $4,794,787 $259,866 $106,391 2% 

    36535 365-423 Salem MS - HVAC replacement $10,013,551 $555,361 $202,513 2% 

    36935 369-423 Woodridge ES - HVAC replacement $8,210,000 $382,294 $0 0% 

Region 6 12       $16,091,330 $8,439,460 $3,798,042 24% 

    11135 111-423.07 International Student Center (Midway) - Fence Installation A $29,425 $29,425 $29,425 100% 

    11135 111-423.11 Wadsworth Magnet (Knollwood) - Fence Installation A $42,625 $42,625 $42,625 100% 

  
  11435 114-

423.2054 
Athletic Field Fencing for High Schools - Columbia High Facility $54,237 $42,000 $37,800 70% 

  
  11435 114-

423.4069 
Athletic Field Fencing for High Schools - Towers High Facility $61,059 $44,000 $0 0% 

    11535 115-423.03 Columbia ES - Security Vestibules A $156,481 $151,926 $41,003 26% 

    11535 115-423.04 International Student Center (Midway) - Security Vestibules A $168,301 $164,106 $25,897 15% 

    11535 115-423.09 Wadsworth Magnet (Knollwood) - Security Vestibules A $176,015 $171,850 $43,381 25% 

    30135 301-423.06 Towers HS - Turf Installation A $1,364,220 $1,345,635 $936,023 69% 

    30235 302-423.02 Columbia HS - Turf Installation B $1,120,511 $1,120,511 $1,120,511 100% 

    34235 342-423.02 Canby Lane ES - ADA Restroom Upgrades $128,456 $126,316 $108,660 85% 

    35235 352-423 Toney ES - HVAC replacement $6,790,000 $294,347 $66,802 1% 

    38035 380-423 Green Forrest Drive - Renovation $6,000,000 $4,906,720 $1,345,915 22% 

Region 7 12       $18,884,430 $14,163,255 $10,122,323 54% 

    11135 111-423.03 Cedar Grove ES - Fence Installation A $46,750 $46,750 $46,750 100% 

    11135 111-423.04 Cedar Grove HS - Fence Installation A $90,750 $90,750 $90,750 100% 

    11135 111-423.06 Flat Shoals ES - Fence Installation A $39,325 $39,325 $39,325 100% 

  
  11435 114-

423.0172 
Athletic Field Fencing for High Schools - Cedar Grove High Facility $61,059 $53,500 $45,743 75% 

  
  11435 114-

423.3070 

Athletic Field Fencing for High Schools - McNair High Facility $61,059 $42,900 $19,305 32% 

    11535 115-423.02 Cedar Grove ES - Security Vestibules A $270,577 $266,412 $53,101 20% 

    11535 115-423.05 McNair HS - Security Vestibules A $326,547 $326,547 $0 0% 

    21135 211-423 Cedar Grove HS - Auditorium addition, turf and track installation $12,778,250 $11,785,030 $8,501,379 67% 

    30235 302-423.05 McNair HS - Turf Installation B $998,000 $979,415 $853,200 85% 

    32135 321-423.03 Oak View ES - Plumbing Fixture Replacement $234,179 $199,415 $199,415 85% 

    34235 342-423.03 Kelley Lake ES - ADA Restroom Upgrades $117,935 $116,490 $107,387 91% 

    36035 360-423 DeKalb HS of Technology South - HVAC component replacement, plumbing, lighting and site improvements $3,860,000 $216,722 $165,969 4% 

Regional Totals 181       $630,300,000 $337,349,769.82 $283,202,710.62 45% 
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