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Chart 1 - E-SPLOST IV Funding, Commitments, and Expenditures 
Period Ending November 30, 2022 

 

 

Note: Chart shows expenditures recorded in the MUNIS system for all SPLOST IV projects from September 
2019 to the end of November 2022  
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Chart 2 - E-SPLOST V Funding, Commitments, and Expenditures 
Period Ending November 30, 2022 

 

 
 

Note: Chart includes expenditures recorded in the MUNIS system for all SPLOST V CIP and District-Managed 
Projects at the end of November 2022   

 

 

  







http://www.dekalbschoolsga.org/solicitations
https://www.dekalbschoolsga.org/e-splost-advisory-committee.
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Table 8- ESPLOST IV Project Cost Performance Ratio (CPR) Report 

Project 
# Project Name Region Project Phase 

See 
Appendix 

A 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

CIP Construction Projects                       
00234 Southwest DeKalb High School 

Addition 
5 Completed 

  
$21,860,246.00 $21,594,240.91 $20,923,552.03 $21,860,246.00 +$266,005.09 +$936,693.97 +$.00 1.00 

00334 Warren Tech HVAC (Associated 
With 421-129) 

2 Completed 
  

$2,815,114.00 $1,915,869.01 $1,634,849.01 $2,815,114.00 +$899,244.99 +$1,180,264.99 +$.00 1.00 

10234 Canby Lane Elementary School 
ADA/Capital Renewal/Code 
Requirements 

6 Completed 

  

$3,829,394.94 $3,817,419.94 $3,816,347.94 $3,829,394.94 +$11,975.00 +$13,047.00 +$.00 1.00 

10334 Cary Reynolds Elementary 
School ADA/Capital 
Renewal/Code Requirements 

1 Completed 

  

$1,282,786.48 $1,282,041.10 $1,281,761.10 $1,282,786.48 +$745.38 +$1,025.38 +$.00 1.00 

10434 Cedar Grove Elementary 
School ADA/Capital 
Renewal/Code Requirements 

7 Completed 

  

$3,013,693.55 $2,957,245.55 $2,947,645.55 $3,013,693.55 +$56,448.00 +$66,048.00 +$.00 1.00 

10534 Chapel Hill Middle School 
ADA/Capital Renewal 

5 Completed 
  

$151,575.28 $151,575.28 $151,575.28 $151,575.28 +$.00 +$.00 +$.00 1.00 

10634 Dresden Elementary School 
ADA/Capital Renewal 

1 Completed YES $1,833,180.25 $1,824,555.17 $1,804,810.90 $1,833,180.25 +$8,625.08 +$28,369.35 +$.00 1.00 

10934 Fairington Elementary School 
ADA/Capital Renewal/Code 
Requirement 

5 Completed 

  

$340,881.00 $339,701.00 $339,701.00 $340,881.00 +$1,180.00 +$1,180.00 +$.00 1.00 

11034 Flat Shoals Elementary School 
ADA/Capital Renewal/Code 
Requirements 

7 Completed 

  

$367,495.91 $367,495.91 $346,562.02 $367,495.91 +$.00 +$20,933.89 +$.00 1.00 

11634 Kelley Lake Elementary School 
ADA/Capital Renewal/Code 
Requirements 

7 Completed 

  

$4,120,785.22 $4,087,603.22 $4,087,603.22 $4,120,785.22 +$33,182.00 +$33,182.00 +$.00 1.00 

11834 Laurel Ridge  Elementary 
School ADA/Capital 
Renewal/Code Requirements 

2 Completed YES $315,239.38 $313,259.38 $313,259.18 $315,239.38 +$1,980.00 +$1,980.20 +$.00 1.00 

11934 Lithonia Middle School 
ADA/Capital Renewal 

3 Completed 
  

$352,871.00 $352,081.00 $352,081.00 $352,871.00 +$790.00 +$790.00 +$.00 1.00 

12234 Miller Grove Middle School 
ADA/Capital Renewal 

5 Completed 
  

$11,034,327.20 $10,954,697.36 $10,946,338.36 $11,034,327.20 +$79,629.84 +$87,988.84 +$.00 1.00 

12434 Murphey Candler Elementary 
School ADA/Capital Renewal 

5 Completed 
  

$338,097.40 $338,097.40 $338,097.40 $338,097.40 +$.00 +$.00 +$.00 1.00 
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Project 
# Project Name Region Project Phase 

See 
Appendix 

A 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

12634 Redan Elementary School 
ADA/Capital Renewal 

3 Completed 
  

$2,929,159.52 $2,863,776.64 $2,863,776.64 $2,929,159.52 +$65,382.88 +$65,382.88 +$.00 1.00 

12734 Rowland Elementary School 
ADA/Capital Renewal 

6 Completed 
  

$192,810.21 $192,810.21 $192,810.21 $192,810.21 +$.00 +$.00 +$.00 1.00 

13934 Eagle Woods Academy - 
GNETS Facility 

3 Completed 
  

$2,086,324.00 $2,072,849.54 $2,071,949.54 $2,086,324.00 +$13,474.46 +$14,374.46 +$.00 1.00 

30034 Allgood ES - Capital Renewal 4 Completed   $1,360,061.29 $1,359,061.30 $1,333,335.24 $1,360,061.29 +$999.99 +$26,726.05 +$.00 1.00 

30434 Cedar Grove MS - Capital 
Renewal 

7 Completed 
  

$2,480,726.55 $2,507,510.35 $2,480,726.35 $2,480,726.55 -$26,783.80 +$.20 +$.00 1.00 

30634 Champion MS - Capital Renewal 4 Completed   $537,510.74 $534,178.16 $512,391.54 $537,510.74 +$3,332.58 +$25,119.20 +$.00 1.00 

30734 Chapel Hill ES - Capital 
Renewal 

5 Completed 
  

$1,654,998.65 $1,648,836.18 $1,648,836.18 $1,654,998.65 +$6,162.47 +$6,162.47 +$.00 1.00 

30834 Columbia ES - Capital Renewal 6 Completed   $989,136.63 $989,136.63 $989,136.63 $989,136.63 +$.00 +$.00 +$.00 1.00 

30934 Columbia MS - Capital Renewal 6 Completed   $32,218.70 $33,054.00 $32,218.80 $32,218.70 -$835.30 -$.10 +$.00 1.00 

31134 Doraville Drivers Ed - Capital 
Renewal 

1 Completed 
  

$227,614.82 $233,154.10 $227,875.18 $227,614.82 -$5,539.28 -$260.36 +$.00 1.00 

31334 Hightower ES - Capital Renewal 1 Closeout   $2,128,573.56 $1,887,326.68 $1,749,227.45 $2,128,573.56 +$241,246.88 +$379,346.11 +$.00 1.00 

31434 International Student Center - 
Capital Renewal 

2 Completed 
  

$939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 1.00 

31834 McNair HS - Capital Renewal 7 Completed   $247,099.70 $247,101.00 $247,099.70 $247,099.70 -$1.30 +$.00 +$.00 1.00 

32134 Narvie Harris ES - Capital 
Renewal 

5 Completed 
  

$708,189.44 $671,445.20 $669,905.20 $708,189.44 +$36,744.24 +$38,284.24 +$.00 1.00 

32334 Rock Chapel ES - Capital 
Renewal 

3 Completed 
  

$720,640.00 $720,640.00 $720,640.00 $720,640.00 +$.00 +$.00 +$.00 1.00 

32934 Stephenson HS - Capital 
Renewal 

3 Completed 
  

$2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 1.00 

40034 Ashford Park ES - Capital 
Renewal - Code Requirements 

1 Completed YES $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 1.00 

40434 Cedar Grove  HS - Capital 
Renewal - Code Requirements 

7 Completed 
  

$950,587.73 $950,587.73 $950,587.73 $950,587.73 +$.00 +$.00 +$.00 1.00 

41534 Henderson Mill ES - Capital 
Renewal - Code Requirements 

2 Completed 
  

$1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 1.00 

41834 Livsey ES - Capital Renewal - 
Code Requirements 

2 Completed 
  

$1,131,680.48 $1,120,914.80 $1,120,094.80 $1,131,680.48 +$10,765.68 +$11,585.68 +$.00 1.00 
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Project 
# Project Name Region Project Phase 

See 
Appendix 

A 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

41934 Margaret Harris Comprehensive 
School - Code Requirements 

2 Completed 
  

$127,079.88 $126,934.89 $126,632.71 $127,079.88 +$144.99 +$447.17 +$.00 1.00 

42034 McLendon ES - Capital 
Renewal- Code Requirements 

2 Completed 
  

$251,230.46 $251,230.46 $254,423.00 $251,230.46 +$.00 -$3,192.54 +$.00 1.00 

42334 Oakcliff ES - Capital Renewal- 
Code Requirements 

1 Completed 
  

$1,441,539.04 $1,441,539.04 $1,440,042.63 $1,441,539.04 +$.00 +$1,496.41 +$.00 1.00 

42434 Pine Ridge ES - Capital 
Renewal- Code Requirements 

3 Completed 
  

$2,503,955.80 $2,428,955.80 $2,428,955.80 $2,503,955.80 +$75,000.00 +$75,000.00 +$.00 1.00 

42834 Snapfinger ES - Capital 
Renewal - Code Requirements 

6 Completed 
  

$191,751.26 $191,751.26 $191,751.26 $191,751.26 +$.00 +$.00 +$.00 1.00 

43034 Woodridge ES - Capital 
Renewal - Code Requirements 

5 Completed 
  

$301,452.02 $301,452.02 $301,452.02 $301,452.02 +$.00 +$.00 +$.00 1.00 

50134 Austin Elementary School 
Replacement 

1 Completed 
  

$25,673,326.00 $25,684,427.87 $24,972,305.36 $25,673,326.00 -$11,101.87 +$701,020.64 +$.00 1.00 

50234 Early Learning Center 0 Completed   $2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 1.00 

50534 McNair Middle School 
replacement 

7 Completed 
  

$42,592,213.00 $39,599,629.77 $38,184,489.07 $42,592,213.00 +$2,992,583.23 +$4,407,723.93 +$.00 1.00 

50734 Pleasantdale Elementary 
School Replacement 

2 Completed 
  

$28,569,834.68 $26,960,402.74 $21,432,372.74 $28,569,834.68 +$1,609,431.94 +$7,137,461.94 +$.00 1.00 

50834 Rockbridge Elementary School 
Replacement 

4 Completed 
  

$20,941,959.59 $20,767,117.23 $20,782,706.54 $20,941,959.59 +$174,842.36 +$159,253.05 +$.00 1.00 

50934 Smoke Rise Elementary School 
Replacement 

2 Completed 
  

$30,011,279.00 $27,231,867.59 $27,179,863.13 $30,011,279.00 +$2,779,411.41 +$2,831,415.87 +$.00 1.00 

51034 Comprehensive Arts School at 
former Avondale MS 

2 Deferred 
  

$11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 1.00 

51134 Coralwood Diagnostic Center 
Addition (Associated With 
Project 421-213) 

2 Completed 

  

$8,094,210.00 $6,712,811.24 $6,689,196.74 $8,094,210.00 +$1,381,398.76 +$1,405,013.26 +$.00 1.00 

51534 Stone Mountain High School 
Renovations 

4 Completed 
  

$9,306,773.77 $9,295,514.27 $9,297,009.27 $9,306,773.47 +$11,259.50 +$9,764.50 +$.30 1.00 

51634 John R. Lewis Elementary 
School Design 

0 Completed 
  

$631,150.86 $506,198.00 $555,322.50 $631,150.86 +$124,952.86 +$75,828.36 +$.00 1.00 

51934 Cross Keys North ES Site 
Adaptation and Construction 
Administration Services 

1 Completed 

  

$645,000.00 $592,645.00 $440,263.50 $645,000.00 +$52,355.00 +$204,736.50 +$.00 1.00 

90534 Demolition - Demolition 0 Completed   $4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 1.00 
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Project 
# Project Name Region Project Phase 

See 
Appendix 

A 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

      
CIP Construction Projects - 
Total 

264,636,606.01 241,539,712.51 231,762,979.36 264,636,605.71 23,096,893.50 32,873,626.65 0.30 
  

District Managed Projects                       
33434 Towers HS - Culinary Arts Lab 6 Design YES $3,770,450.59 $1,103,467.66 $961,863.66 $3,770,450.59 +$2,666,982.93 +$2,808,586.93 +$.00 1.00 

99934 SPLOST IV Program Contingency 0 Non-
Construction   

$2,193,146.19 $0.00 $0.00 $2,193,146.19 +$2,193,146.19 +$2,193,146.19 +$.00 1.00 

      
District Managed Projects - 
Total 

5,963,596.78 1,103,467.66 961,863.66 5,963,596.78 4,860,129.12 5,001,733.12 0.00 
  

      Overall - Total   $270,600,202.79 $242,643,180.17 $232,724,843.02 $270,600,202.49 +$27,957,022.62 +$37,875,359.77 +$.30   
 

EAC = Estimate at Completion 
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Table 9 - ESPLOST V Project Cost Performance Ratio (CPR) Report 
 

Project 
# Project Name Region Project 

Phase 

See 
Appendix 

B 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction Projects                       
10135 Sprinkler Installation A  0 Design YES $8,676,915.00 $648,563.45 $267,413.95 $8,676,915.00 +$8,028,351.55 +$8,409,501.05 +$.00 1.00 

10235 Sprinkler Installation B  0 Design YES $9,671,848.00 $760,402.65 $155,582.02 $9,671,848.00 +$8,911,445.35 +$9,516,265.98 +$.00 1.00 

10335 Sprinkler Installation C  0 Design YES $10,090,355.00 $708,724.08 $160,108.09 $10,090,355.00 +$9,381,630.92 +$9,930,246.91 +$.00 1.00 

10935 Life, Safety Set-aside  0 Non-
Construction   

$960,000.00 $0.00 $0.00 $960,000.00 +$960,000.00 +$960,000.00 +$.00 1.00 

11135 Fence Installation A  0 Completed   $406,808.00 $406,588.00 $406,588.00 $406,808.00 +$220.00 +$220.00 +$.00 1.00 

11235 Fence Installation B  0 Completed   $380,260.00 $380,260.00 $380,260.00 $380,260.00 +$.00 +$.00 +$.00 1.00 

11335 Fence Installation C  0 Completed   $376,348.00 $376,088.00 $376,088.00 $376,348.00 +$260.00 +$260.00 +$.00 1.00 

11435 Athletic Field Fencing for 
High Schools 

 0 Construction 
  

$1,200,000.00 $847,407.00 $36,972.50 $1,200,000.00 +$352,593.00 +$1,163,027.50 +$.00 1.00 

11535 Security Vestibules A  0 Construction   $2,910,902.00 $2,780,722.55 $565,578.79 $2,910,902.00 +$130,179.45 +$2,345,323.21 +$.00 1.00 

11635 Security Vestibules B  0 Construction   $2,390,902.00 $2,305,722.30 $688,694.99 $2,390,902.00 +$85,179.70 +$1,702,207.01 +$.00 1.00 

12135 Druid Hills HS - Security 
Vestibule, Fire Sprinkler, 
Accessibility 
Improvements 

 2 Completed YES $2,358,566.00 $653,735.03 $578,825.03 $2,358,566.00 +$1,704,830.97 +$1,779,740.97 +$.00 1.00 

12235 Hambrick ES - Security 
vestibule, fire sprinkler & 
one special ED restroom 

 4 Construction 

  

$1,812,972.00 $1,244,983.88 $306,194.51 $1,812,972.00 +$567,988.12 +$1,506,777.49 +$.00 1.00 

20135 Cross Keys HS  1 Deferred * 
(See 

Appendix B) 

YES $310,973.47 $1,354,868.00 $89,294.70 $310,973.47 -$1,043,894.53 +$221,678.77 +$.00 1.00 

20235 Freedom MS - Security 
vestibule 

 4 Construction 
  

$500,000.00 $386,658.50 $131,546.36 $500,000.00 +$113,341.50 +$368,453.64 +$.00 1.00 

20335 Peachtree MS  1 Completed   $350,000.00 $228,090.33 $228,090.33 $350,000.00 +$121,909.67 +$121,909.67 +$.00 1.00 

21135 Cedar Grove HS - 
Auditorium addition, turf 
and track installation 

 7 Construction 

  

$12,778,250.00 $11,785,029.69 $8,501,378.51 $12,778,250.00 +$993,220.31 +$4,276,871.49 +$.00 1.00 

21235 Chamblee HS - Turf 
installation 

 1 Completed 
  

$1,150,000.00 $716,947.00 $701,947.00 $1,150,000.00 +$433,053.00 +$448,053.00 +$.00 1.00 
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Project 
# Project Name Region Project 

Phase 

See 
Appendix 

B 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

21335 Clarkston HS -Turf and 
track installation, security 
vestibule, accessibility 
improvements 

 4 Completed YES $1,650,000.00 $1,366,332.00 $1,304,832.00 $1,650,000.00 +$283,668.00 +$345,168.00 +$.00 1.00 

21435 New Cross Keys HS  1 Design YES $81,250,000.00 $4,038,831.00 $1,227,196.50 $81,250,000.00 +$77,211,169.00 +$80,022,803.50 +$.00 1.00 

21535 Dunwoody HS - Turf & 
track installation 

 1 Completed 
  

$2,300,000.00 $1,249,800.97 $1,249,800.97 $2,300,000.00 +$1,050,199.03 +$1,050,199.03 +$.00 1.00 

21635 Lakeside HS - Turf & Track 
Installation 

 2 Closeout 
  

$1,600,000.00 $1,498,010.00 $1,252,468.50 $1,600,000.00 +$101,990.00 +$347,531.50 +$.00 1.00 

21735 New Sequoyah MS & HS 
(Design Only) 

 2 Design-
Procurement 

YES $10,000,000.00 $0.00 $0.00 $10,000,000.00 +$10,000,000.00 +$10,000,000.00 +$.00 1.00 

22135 John Lewis ES - New 900-
Seat Prototype ES 

 1 Completed 
  

$31,700,000.00 $31,476,779.67 $30,934,810.67 $31,700,000.00 +$223,220.33 +$765,189.33 +$.00 1.00 

22235 Doraville United ES  1 Completed   $38,660,472.00 $38,274,925.10 $38,179,019.98 $38,660,472.00 +$385,546.90 +$481,452.02 +$.00 1.00 

22335 Indian Creek ES - Tear 
Down and Rebuild of New 
1200-Seat Prototype ES 

 4 Completed 

  

$42,840,000.00 $39,475,741.55 $39,332,278.05 $42,840,000.00 +$3,364,258.45 +$3,507,721.95 +$.00 1.00 

22435 New Dunwoody Chamblee 
Elementary School 

 1 Construction YES $36,550,000.00 $32,006,083.00 $2,833,108.02 $36,550,000.00 +$4,543,917.00 +$33,716,891.98 +$.00 1.00 

30135 Turf Installation A  0 Completed   $7,507,331.00 $6,999,544.74 $5,666,126.33 $7,507,331.00 +$507,786.26 +$1,841,204.67 +$.00 1.00 

30235 Turf Installation B  0 Completed   $7,206,111.00 $6,905,657.00 $6,510,808.39 $7,206,111.00 +$300,454.00 +$695,302.61 +$.00 1.00 

30335 Set-aside for Track with Turf 
Installation 

 0 Non-
Construction   

$0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 
  

30435 Baseball Field 
Improvements at Druid 
Hills MS and Redan HS 

 0 Construction 

  

$2,666,972.00 $2,580,306.00 $0.00 $2,666,972.00 +$86,666.00 +$2,666,972.00 +$.00 1.00 

31135 Playground Replacement  0 Completed   $1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 1.00 

32135 Plumbing Fixture 
Replacement 

 0 Completed YES $1,917,000.00 $412,531.00 $412,531.00 $1,917,000.00 +$1,504,469.00 +$1,504,469.00 +$.00 1.00 

32235 Redan MS - Restroom and 
plumbing fixture 
replacement, fire 
sprinklers and improved 
assisted toileting area 

 3 Construction-
Procure 

YES $5,853,162.00 $384,649.00 $143,101.25 $5,853,162.00 +$5,468,513.00 +$5,710,060.75 +$.00 1.00 

34135 Accessibility 
Improvements and 
Plumbing Fixtures at 4 
schools 

 0 Construction-
Procure 

YES $1,593,000.00 $179,155.00 $154,713.44 $1,593,000.00 +$1,413,845.00 +$1,438,286.56 +$.00 1.00 
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Project 
# Project Name Region Project 

Phase 

See 
Appendix 

B 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

34235 ADA Restroom Upgrades  0 Closeout   $652,000.00 $607,716.00 $550,462.62 $652,000.00 +$44,284.00 +$101,537.38 +$.00 1.00 

34335 Druid Hills MS - Security 
vestibule, plumbing fixture 
replacement 

 2 Design YES $1,560,667.00 $112,289.28 $0.00 $1,560,667.00 +$1,448,377.72 +$1,560,667.00 +$.00 1.00 

34435 Midvale ES - Accessibility 
improvements, fire 
sprinklers 

 2 Design YES $4,334,549.00 $122,065.00 $66,050.00 $4,334,549.00 +$4,212,484.00 +$4,268,499.00 +$.00 1.00 

34535 Former John Lewis Facility  2 Completed   $1,915,006.00 $1,429,656.53 $1,369,829.08 $1,915,006.00 +$485,349.47 +$545,176.92 +$.00 1.00 

35135 Henderson Mill ES - Roof 
replacement, plumbing, 
HVAC components 

 2 Design YES $7,020,000.00 $0.00 $0.00 $7,020,000.00 +$7,020,000.00 +$7,020,000.00 +$.00 1.00 

35235 Toney ES - HVAC 
replacement 

 6 Design YES $6,790,000.00 $294,346.50 $33,688.75 $6,790,000.00 +$6,495,653.50 +$6,756,311.25 +$.00 1.00 

35335 Kittredge Magnet at Nancy 
Creek - HVAC replacement, 
fire sprinklers 

 1 Construction-
Procure 

YES $8,500,000.00 $630,782.10 $529,349.80 $8,500,000.00 +$7,869,217.90 +$7,970,650.20 +$.00 1.00 

35435 E. L. Miller ES - HVAC 
replacement 

 3 Construction-
Procure 

YES $8,300,000.00 $369,764.82 $312,321.54 $8,300,000.00 +$7,930,235.18 +$7,987,678.46 +$.00 1.00 

35535 Stoneview ES - HVAC 
components, roof 
replacement, site 
improvements 

 3 Construction-
Procure 

YES $4,860,000.00 $369,406.38 $318,427.94 $4,860,000.00 +$4,490,593.62 +$4,541,572.06 +$.00 1.00 

35635 Cary Reynolds ES - Roof 
and HVAC component 
replacement, security 
vestibule 

 1 Deferred * 
(See 

Appendix B) 

YES $12,040.00 $12,040.00 $12,040.00 $12,040.00 +$.00 +$.00 +$.00 1.00 

35735 Briar Vista ES - Roof 
replacement, security 
vestibule, accessibility 
improvements 

 2 Design YES $4,160,000.00 $172,640.00 $146,740.00 $4,160,000.00 +$3,987,360.00 +$4,013,260.00 +$.00 1.00 

35835 Champion Theme MS - 
HVAC component 
replacement, fire sprinkler 
installation 

 4 Construction-
Procure 

YES $6,063,000.00 $414,539.00 $133,739.28 $6,063,000.00 +$5,648,461.00 +$5,929,260.72 +$.00 1.00 

35935 Livsey ES - HVAC 
replacement 

 2 Planning YES $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 1.00 

36035 DeKalb HS of Technology 
South - HVAC component 
replacement, plumbing, 

 7 Design YES $3,860,000.00 $216,722.00 $165,969.00 $3,860,000.00 +$3,643,278.00 +$3,694,031.00 +$.00 1.00 
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Project 
# Project Name Region Project 

Phase 

See 
Appendix 

B 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

lighting and site 
improvements 

36135 Fairington ES - Roof and 
plumbing fixture 
replacement, site 
improvements 

 5 Construction-
Procure 

YES $4,794,787.37 $259,866.00 $106,390.50 $4,794,787.37 +$4,534,921.37 +$4,688,396.87 +$.00 1.00 

36235 Dresden ES - Replacement 
Elementary School (Design 
Only) 

 1 Design-
Procurement 

YES $3,570,000.00 $159,000.00 $22,000.00 $3,570,000.00 +$3,411,000.00 +$3,548,000.00 +$.00 1.00 

36335 Kingsley ES - HVAC 
replacement, fire sprinkler 
installation 

 1 Design YES $2,610,000.00 $128,977.00 $32,500.00 $2,610,000.00 +$2,481,023.00 +$2,577,500.00 +$.00 1.00 

36435 Hawthorne ES - HVAC 
replacement, plumbing 
improvements 

 2 Design YES $4,840,000.00 $236,623.00 $91,800.00 $4,840,000.00 +$4,603,377.00 +$4,748,200.00 +$.00 1.00 

36535 Salem MS - HVAC 
replacement 

 5 Construction-
Procure 

YES $10,013,551.00 $555,361.00 $202,512.50 $10,013,551.00 +$9,458,190.00 +$9,811,038.50 +$.00 1.00 

36635 Rock Chapel ES - HVAC 
replacement 

 3 Design YES $5,530,000.00 $170,640.00 $99,765.00 $5,530,000.00 +$5,359,360.00 +$5,430,235.00 +$.00 1.00 

36735 Set aside for additional 
contingency for Capital 
Renewal projects 

 0 Non-
Construction 

  

$2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00 1.00 

36835 Laurel Ridge ES - HVAC 
and window replacement 

 2 Design YES $9,330,000.00 $686,444.09 $315,050.09 $9,330,000.00 +$8,643,555.91 +$9,014,949.91 +$.00 1.00 

36935 Woodridge ES - HVAC 
replacement 

 5 Design YES $8,210,000.00 $382,294.00 $0.00 $8,210,000.00 +$7,827,706.00 +$8,210,000.00 +$.00 1.00 

37035 Chesnut ES - HVAC 
replacement 

 1 Design YES $7,030,000.00 $326,472.00 $0.00 $7,030,000.00 +$6,703,528.00 +$7,030,000.00 +$.00 1.00 

37135 Bus Parking Pavement  0 Completed   $2,570,000.00 $2,560,613.70 $2,560,613.70 $2,560,790.70 +$9,386.30 +$9,386.30 +$9,209.30 1.00 

37235 Ashford Park ES - Roof 
replacement 

 1 Closeout 
  

$1,400,000.00 $1,240,870.58 $1,117,879.64 $1,400,000.00 +$159,129.42 +$282,120.36 +$.00 1.00 

37335 Montgomery ES - Roof 
replacement 

 1 Cancelled YES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 
  

37435 Brockett ES - Roof 
replacement 

 2 Closeout 
  

$1,801,000.00 $1,423,092.52 $1,332,057.69 $1,801,000.00 +$377,907.48 +$468,942.31 +$.00 1.00 

37535 Wynbrooke ES - Roof 
replacement 

 3 Closeout 
  

$2,500,000.00 $1,828,761.33 $1,716,618.38 $2,500,000.00 +$671,238.67 +$783,381.62 +$.00 1.00 

37635 Browns Mill ES - Roof 
replacement 

 5 Cancelled YES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 
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Project 
# Project Name Region Project 

Phase 

See 
Appendix 

B 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

37735 DeKalb Alternative / East 
Campus - Roof replacement 

 4 Closeout 
  

$3,400,000.00 $2,063,428.17 $1,613,512.58 $3,400,000.00 +$1,336,571.83 +$1,786,487.42 +$.00 1.00 

37835 Oak Grove ES - Roof 
replacement 

 2 Closeout 
  

$1,741,000.00 $1,462,877.02 $1,224,860.67 $1,741,000.00 +$278,122.98 +$516,139.33 +$.00 1.00 

38135 Parking addition  0 Construction   $2,433,026.00 $0.00 $0.00 $2,433,026.00 +$2,433,026.00 +$2,433,026.00 +$.00 1.00 

38235 Set-aside for Resurfacing 
Existing Parking at Parking 
Addition Schools 

 0 Non-
Construction 

  

$7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00 1.00 

      
CIP Construction Projects 
- Total $476,830,773.84 $211,981,424.51 $158,104,699.94 $476,821,564.54 +$264,849,349.33 +$318,726,073.90 +$9,209.30 

  

District Managed Projects                       
33135 Water Quality Set-Aside  0 Non-

Construction   
$923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00 1.00 

37935 Update HVAC Controls  0 Planning YES $4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00 1.00 

38035 Green Forrest Drive - 
Renovation 

 6 Construction YES $6,000,000.00 $4,906,720.00 $1,069,664.80 $6,000,000.00 +$1,093,280.00 +$4,930,335.20 +$.00 1.00 

40135 Technology: 
ERP/Finance/HR System 
(Bond, Initial Capital) 

 0 Non-
Construction 

  

$2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00 1.00 

40235 Technology: 
ERP/Finance/HR System 
(Sales Tax and State 
Reimbursements) 

 0 Non-
Construction 

  

$15,451,140.00 $15,598,364.74 $15,598,364.74 $15,598,364.74 -$147,224.74 -$147,224.74 -
$147,224.74 

0.99 

41135 Technology: Computer 
Refresh A (Bond) 

 0 Non-
Construction   

$13,000,000.00 $12,958,876.40 $12,958,876.40 $13,000,000.00 +$41,123.60 +$41,123.60 +$.00 1.00 

41235 Technology: Computer 
Refresh B (Sales Tax and 
State Reimbursements) 

 0 Non-
Construction 

  

$13,591,391.53 $11,645,638.87 $12,203,181.01 $13,591,391.53 +$1,945,752.66 +$1,388,210.52 +$.00 1.00 

42135 Technology: 
Telecommunications 
Upgrade 

 0 Non-
Construction 

  

$5,000,208.47 $5,000,208.47 $5,000,208.47 $5,000,208.47 +$.00 +$.00 +$.00 1.00 

43135 Technology: Safety and 
Security 

 0 Non-
Construction   

$9,580,000.00 $9,328,900.48 $9,328,900.48 $9,580,000.00 +$251,099.52 +$251,099.52 +$.00 1.00 

44135 Technology: Active Boards A 
(Bonds) 

 0 Non-
Construction   

$1,821,400.00 $1,821,399.73 $1,821,399.73 $1,821,400.00 +$.27 +$.27 +$.00 1.00 

44235 Technology: Active Boards B 
(Sales Tax and State 
Reimbursements) 

 0 Non-
Construction 

  

$6,007,000.00 $5,806,076.34 $5,806,076.34 $6,007,000.00 +$200,923.66 +$200,923.66 +$.00 1.00 
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Project 
# Project Name Region Project 

Phase 

See 
Appendix 

B 
Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

45135 Technology Infrastructure  0 Non-
Construction   

$5,000,000.00 $3,369,099.26 $3,369,099.26 $5,000,000.00 +$1,630,900.74 +$1,630,900.74 +$.00 1.00 

50135 School Bus Purchase A 
(Bond) 

 0 Non-
Construction   

$20,452,710.00 $20,386,642.00 $20,386,642.00 $20,452,710.00 +$66,068.00 +$66,068.00 +$.00 1.00 

50235 School Bus Purchase B 
(Sales Tax and State 
Reimbursements) 

 0 Non-
Construction 

  

$4,696,290.00 $3,712,343.00 $3,712,343.00 $4,696,290.00 +$983,947.00 +$983,947.00 +$.00 1.00 

51135 Support Vehicle Purchase  0 Non-
Construction   

$1,558,000.00 $1,469,010.00 $1,469,010.00 $1,558,000.00 +$88,990.00 +$88,990.00 +$.00 1.00 

52135 Musical Instruments  0 Non-
Construction   

$10,000,000.00 $3,689,775.99 $3,492,941.47 $10,000,000.00 +$6,310,224.01 +$6,507,058.53 +$.00 1.00 

53135 Portables  0 Non-
Construction   

$2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00 1.00 

54135 Small Kitchen Equipment  0 Non-
Construction   

$1,170,000.00 $1,148,112.23 $1,148,112.23 $1,170,000.00 +$21,887.77 +$21,887.77 +$.00 1.00 

60135 Bond Costs  0 Non-
Construction   

$8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 1.00 

60235 SPLOST V Program 
Contingency 

 0 Non-
Construction   

$832,873.25 $0.00 $0.00 $832,873.25 +$832,873.25 +$832,873.25 +$.00 1.00 

60335 DCSD Salary  0 Non-
Construction   

$5,000,000.00 $4,678,089.29 $4,678,089.29 $5,000,000.00 +$321,910.71 +$321,910.71 +$.00 1.00 

60435 General Services - SPLOST 
V 

 0 Non-
Construction   

$1,000,183.96 $462,741.31 $462,741.31 $1,000,183.96 +$537,442.65 +$537,442.65 +$.00 1.00 

60535 Program Consultants - 
SPLOST V 

 0 Non-
Construction   

$15,000,000.00 $13,131,643.20 $13,131,643.20 $15,000,000.00 +$1,868,356.80 +$1,868,356.80 +$.00 1.00 

60635 Revenue Reserve  0 Non-
Construction   

$0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 
  

      
District Managed Projects - 
Total 

$153,469,226.16 $123,598,670.25 $120,122,322.67 $153,616,450.90 +$29,870,555.91 +$33,346,903.49 
-

$147,224.74   

      
Overall - Total $630,300,000.00 $335,580,094.76 $278,227,022.61 $630,438,015.44 $294,719,905.24 +$352,072,977.39 

-
$138,015.44   

EAC = Estimate at Completion 

 *** Project Phase shown in table reflect the bulk of the work / primary project.  It is common on larger projects to have smaller scopes of work in construction earlier while the bulk of the work is still in design. 
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Table 10A Region 0 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

0 IV Demolition - Demolition 90534 Completed $4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 1.00 

0 IV Early Learning Center 50234 Completed $2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 1.00 

0 IV John R. Lewis Elementary 
School Design 

51634 Completed $631,150.86 $506,198.00 $555,322.50 $631,150.86 +$124,952.86 +$75,828.36 +$.00 1.00 

CIP Construction 
Projects - Total       

$7,619,743.86 $6,437,882.59 $6,283,421.30 $7,619,743.86 +$1,181,861.27 +$1,336,322.56 +$.00 
  

District Managed 
Projects                       

0 IV SPLOST IV Program 
Contingency 

99934 Non-
Construction 

$2,193,146.19 $0.00 $0.00 $2,193,146.19 +$2,193,146.19 +$2,193,146.19 +$.00 1.00 

District Managed 
Projects - Total       

$2,193,146.19 $0.00 $0.00 $2,193,146.19 +$2,193,146.19 +$2,193,146.19 +$.00 
  

SPLOST IV - Total 
        

$9,812,890.05 $6,437,882.59 $6,283,421.30 $9,812,890.05 +$3,375,007.46 +$3,529,468.75 +$.00 
  

CIP Construction 
Projects                       

0 V Accessibility Improvements 
and Plumbing Fixtures at 4 
schools 

34135 Construction-
Procure 

$1,593,000.00 $179,155.00 $154,713.44 $1,593,000.00 +$1,413,845.00 +$1,438,286.56 +$.00 1.00 

0 V ADA Restroom Upgrades 34235 Closeout $652,000.00 $607,716.00 $550,462.62 $652,000.00 +$44,284.00 +$101,537.38 +$.00 1.00 

0 V Athletic Field Fencing for 
High Schools 

11435 Construction $1,200,000.00 $847,407.00 $36,972.50 $1,200,000.00 +$352,593.00 +$1,163,027.50 +$.00 1.00 

0 V Baseball Field 
Improvements at Druid Hills 
MS and Redan HS 

30435 Construction $2,666,972.00 $2,580,306.00 $0.00 $2,666,972.00 +$86,666.00 +$2,666,972.00 +$.00 1.00 

0 V Bus Parking Pavement 37135 Completed $2,570,000.00 $2,560,613.70 $2,560,613.70 $2,560,790.70 +$9,386.30 +$9,386.30 +$9,209.30 1.00 

0 V Fence Installation A 11135 Completed $406,808.00 $406,588.00 $406,588.00 $406,808.00 +$220.00 +$220.00 +$.00 1.00 

0 V Fence Installation B 11235 Completed $380,260.00 $380,260.00 $380,260.00 $380,260.00 +$.00 +$.00 +$.00 1.00 

0 V Fence Installation C 11335 Completed $376,348.00 $376,088.00 $376,088.00 $376,348.00 +$260.00 +$260.00 +$.00 1.00 

0 V Life, Safety Set-aside 10935 Non-
Construction 

$960,000.00 $0.00 $0.00 $960,000.00 +$960,000.00 +$960,000.00 +$.00 1.00 

0 V Parking addition 38135 Construction $2,433,026.00 $0.00 $0.00 $2,433,026.00 +$2,433,026.00 +$2,433,026.00 +$.00 1.00 

0 V Playground Replacement 31135 Completed $1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 1.00 
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Table 10A Region 0 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

0 V Plumbing Fixture 
Replacement 

32135 Completed $1,917,000.00 $412,531.00 $412,531.00 $1,917,000.00 +$1,504,469.00 +$1,504,469.00 +$.00 1.00 

0 V Security Vestibules A 11535 Construction $2,910,902.00 $2,780,722.55 $565,578.79 $2,910,902.00 +$130,179.45 +$2,345,323.21 +$.00 1.00 

0 V Security Vestibules B 11635 Construction $2,390,902.00 $2,305,722.30 $688,694.99 $2,390,902.00 +$85,179.70 +$1,702,207.01 +$.00 1.00 

0 V Set aside for additional 
contingency for Capital 
Renewal projects 

36735 Non-
Construction 

$2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00 1.00 

0 V Set-aside for Resurfacing 
Existing Parking at Parking 
Addition Schools 

38235 Non-
Construction 

$7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00 1.00 

0 V Sprinkler Installation A 10135 Design $8,676,915.00 $648,563.45 $267,413.95 $8,676,915.00 +$8,028,351.55 +$8,409,501.05 +$.00 1.00 

0 V Sprinkler Installation B 10235 Design $9,671,848.00 $760,402.65 $155,582.02 $9,671,848.00 +$8,911,445.35 +$9,516,265.98 +$.00 1.00 

0 V Sprinkler Installation C 10335 Design $10,090,355.00 $708,724.08 $160,108.09 $10,090,355.00 +$9,381,630.92 +$9,930,246.91 +$.00 1.00 

0 V Turf Installation A 30135 Completed $7,507,331.00 $6,999,544.74 $5,666,126.33 $7,507,331.00 +$507,786.26 +$1,841,204.67 +$.00 1.00 

0 V Turf Installation B 30235 Completed $7,206,111.00 $6,905,657.00 $6,510,808.39 $7,206,111.00 +$300,454.00 +$695,302.61 +$.00 1.00 

CIP Construction 
Projects - Total       

$75,020,778.00 $30,771,001.47 $20,147,705.12 $75,011,568.70 +$44,249,776.53 +$54,873,072.88 +$9,209.30 
  

District Managed 
Projects                       

0 V Bond Costs 60135 Non-
Construction 

$8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 1.00 

0 V DCSD Salary 60335 Non-
Construction 

$5,000,000.00 $4,678,089.29 $4,678,089.29 $5,000,000.00 +$321,910.71 +$321,910.71 +$.00 1.00 

0 V General Services - SPLOST V 60435 Non-
Construction 

$1,000,183.96 $462,741.31 $462,741.31 $1,000,183.96 +$537,442.65 +$537,442.65 +$.00 1.00 

0 V Musical Instruments 52135 Non-
Construction 

$10,000,000.00 $3,689,775.99 $3,492,941.47 $10,000,000.00 +$6,310,224.01 +$6,507,058.53 +$.00 1.00 

0 V Portables 53135 Non-
Construction 

$2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00 1.00 

0 V Program Consultants - 
SPLOST V 

60535 Non-
Construction 

$15,000,000.00 $13,131,643.20 $13,131,643.20 $15,000,000.00 +$1,868,356.80 +$1,868,356.80 +$.00 1.00 

0 V School Bus Purchase A 
(Bond) 

50135 Non-
Construction 

$20,452,710.00 $20,386,642.00 $20,386,642.00 $20,452,710.00 +$66,068.00 +$66,068.00 +$.00 1.00 

0 V School Bus Purchase B (Sales 
Tax and State 
Reimbursements) 

50235 Non-
Construction 

$4,696,290.00 $3,712,343.00 $3,712,343.00 $4,696,290.00 +$983,947.00 +$983,947.00 +$.00 1.00 
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Table 10A Region 0 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

0 V Small Kitchen Equipment 54135 Non-
Construction 

$1,170,000.00 $1,148,112.23 $1,148,112.23 $1,170,000.00 +$21,887.77 +$21,887.77 +$.00 1.00 

0 V SPLOST V Program 
Contingency 

60235 Non-
Construction 

$832,873.25 $0.00 $0.00 $832,873.25 +$832,873.25 +$832,873.25 +$.00 1.00 

0 V Support Vehicle Purchase 51135 Non-
Construction 

$1,558,000.00 $1,469,010.00 $1,469,010.00 $1,558,000.00 +$88,990.00 +$88,990.00 +$.00 1.00 

0 V Technology Infrastructure 45135 Non-
Construction 

$5,000,000.00 $3,369,099.26 $3,369,099.26 $5,000,000.00 +$1,630,900.74 +$1,630,900.74 +$.00 1.00 

0 V Technology: Active Boards A 
(Bonds) 

44135 Non-
Construction 

$1,821,400.00 $1,821,399.73 $1,821,399.73 $1,821,400.00 +$.27 +$.27 +$.00 1.00 

0 V Technology: Active Boards B 
(Sales Tax and State 
Reimbursements) 

44235 Non-
Construction 

$6,007,000.00 $5,806,076.34 $5,806,076.34 $6,007,000.00 +$200,923.66 +$200,923.66 +$.00 1.00 

0 V Technology: Computer 
Refresh A (Bond) 

41135 Non-
Construction 

$13,000,000.00 $12,958,876.40 $12,958,876.40 $13,000,000.00 +$41,123.60 +$41,123.60 +$.00 1.00 

0 V Technology: Computer 
Refresh B (Sales Tax and 
State Reimbursements) 

41235 Non-
Construction 

$13,591,391.53 $11,645,638.87 $12,203,181.01 $13,591,391.53 +$1,945,752.66 +$1,388,210.52 +$.00 1.00 

0 V Technology: ERP/Finance/HR 
System (Bond, Initial Capital) 

40135 Non-
Construction 

$2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00 1.00 

0 V Technology: ERP/Finance/HR 
System (Sales Tax and State 
Reimbursements) 

40235 Non-
Construction 

$15,451,140.00 $15,598,364.74 $15,598,364.74 $15,598,364.74 -$147,224.74 -$147,224.74 -
$147,224.74 

0.99 

0 V Technology: Safety and 
Security 

43135 Non-
Construction 

$9,580,000.00 $9,328,900.48 $9,328,900.48 $9,580,000.00 +$251,099.52 +$251,099.52 +$.00 1.00 

0 V Technology: 
Telecommunications Upgrade 

42135 Non-
Construction 

$5,000,208.47 $5,000,208.47 $5,000,208.47 $5,000,208.47 +$.00 +$.00 +$.00 1.00 

0 V Update HVAC Controls 37935 Planning $4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00 1.00 

0 V Water Quality Set-Aside 33135 Non-
Construction 

$923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00 1.00 

District Managed 
Projects - Total       

$147,469,226.16 $118,691,950.25 $119,052,657.87 $147,616,450.90 +$28,777,275.91 +$28,416,568.29 -
$147,224.74   

SPLOST V - Total 
        

$222,490,004.16 $149,462,951.72 $139,200,362.99 $222,628,019.60 +$73,027,052.44 +$83,289,641.17 -
$138,015.44   

EAC = Estimate at Completion 
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Table 10B Region 1 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

1 IV Ashford Park ES - Capital 
Renewal - Code 
Requirements 

40034 Completed $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 1.00 

1 IV Austin Elementary School 
Replacement 

50134 Completed $25,673,326.00 $25,684,427.87 $24,972,305.36 $25,673,326.00 -$11,101.87 +$701,020.64 +$.00 1.00 

1 IV Cary Reynolds Elementary 
School ADA/Capital 
Renewal/Code 
Requirements 

10334 Completed $1,282,786.48 $1,282,041.10 $1,281,761.10 $1,282,786.48 +$745.38 +$1,025.38 +$.00 1.00 

1 IV Cross Keys North ES Site 
Adaptation and 
Construction 
Administration Services 

51934 Completed $645,000.00 $592,645.00 $440,263.50 $645,000.00 +$52,355.00 +$204,736.50 +$.00 1.00 

1 IV Doraville Drivers Ed - 
Capital Renewal 

31134 Completed $227,614.82 $233,154.10 $227,875.18 $227,614.82 -$5,539.28 -$260.36 +$.00 1.00 

1 IV Dresden Elementary 
School ADA/Capital 
Renewal 

10634 Completed $1,833,180.25 $1,824,555.17 $1,804,810.90 $1,833,180.25 +$8,625.08 +$28,369.35 +$.00 1.00 

1 IV Hightower ES - Capital 
Renewal 

31334 Closeout $2,128,573.56 $1,887,326.68 $1,749,227.45 $2,128,573.56 +$241,246.88 +$379,346.11 +$.00 1.00 

1 IV Oakcliff ES - Capital 
Renewal- Code 
Requirements 

42334 Completed $1,441,539.04 $1,441,539.04 $1,440,042.63 $1,441,539.04 +$.00 +$1,496.41 +$.00 1.00 

CIP Construction 
Projects - Total       

$34,072,369.15 $33,779,912.31 $32,741,319.56 $34,072,369.15 +$292,456.84 +$1,331,049.59 +$.00 
  

SPLOST IV - Total 
        

$34,072,369.15 $33,779,912.31 $32,741,319.56 $34,072,369.15 +$292,456.84 +$1,331,049.59 +$.00 
  

CIP Construction 
Projects                       

1 V Ashford Park ES - Roof 
replacement 

37235 Closeout $1,400,000.00 $1,240,870.58 $1,117,879.64 $1,400,000.00 +$159,129.42 +$282,120.36 +$.00 1.00 

1 V Cary Reynolds ES - Roof 
and HVAC component 
replacement, security 
vestibule 

35635 Deferred * 
(See 

Appendix B) 

$12,040.00 $12,040.00 $12,040.00 $12,040.00 +$.00 +$.00 +$.00 1.00 

1 V Chamblee HS - Turf 
installation 

21235 Completed $1,150,000.00 $716,947.00 $701,947.00 $1,150,000.00 +$433,053.00 +$448,053.00 +$.00 1.00 
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Table 10B Region 1 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase Current Budget Current 

Commitments 
Current 

Expenditures EAC Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget - 

EAC 
CPR 

1 V Chesnut ES - HVAC 
replacement 

37035 Design $7,030,000.00 $326,472.00 $0.00 $7,030,000.00 +$6,703,528.00 +$7,030,000.00 +$.00 1.00 

1 V Cross Keys HS 20135 Deferred * 
(See 

Appendix B) 

$310,973.47 $1,354,868.00 $89,294.70 $310,973.47 -$1,043,894.53 +$221,678.77 +$.00 1.00 

1 V Doraville United ES 22235 Completed $38,660,472.00 $38,274,925.10 $38,179,019.98 $38,660,472.00 +$385,546.90 +$481,452.02 +$.00 1.00 

1 V Dresden ES - Replacement 
Elementary School 
(Design Only) 

36235 Design-
Procurement 

$3,570,000.00 $159,000.00 $22,000.00 $3,570,000.00 +$3,411,000.00 +$3,548,000.00 +$.00 1.00 

1 V Dunwoody HS - Turf & 
track installation 

21535 Completed $2,300,000.00 $1,249,800.97 $1,249,800.97 $2,300,000.00 +$1,050,199.03 +$1,050,199.03 +$.00 1.00 

1 V John Lewis ES - New 900-
Seat Prototype ES 

22135 Completed $31,700,000.00 $31,476,779.67 $30,934,810.67 $31,700,000.00 +$223,220.33 +$765,189.33 +$.00 1.00 

1 V Kingsley ES - HVAC 
replacement, fire sprinkler 
installation 

36335 Design $2,610,000.00 $128,977.00 $32,500.00 $2,610,000.00 +$2,481,023.00 +$2,577,500.00 +$.00 1.00 

1 V Kittredge Magnet at Nancy 
Creek - HVAC 
replacement, fire 
sprinklers 

35335 Construction-
Procure 

$8,500,000.00 $630,782.10 $529,349.80 $8,500,000.00 +$7,869,217.90 +$7,970,650.20 +$.00 1.00 

1 V New Cross Keys HS 21435 Design $81,250,000.00 $4,038,831.00 $1,227,196.50 $81,250,000.00 +$77,211,169.00 +$80,022,803.50 +$.00 1.00 

1 V New Dunwoody Chamblee 
Elementary School 

22435 Construction $36,550,000.00 $32,006,083.00 $2,833,108.02 $36,550,000.00 +$4,543,917.00 +$33,716,891.98 +$.00 1.00 

1 V Peachtree MS 20335 Completed $350,000.00 $228,090.33 $228,090.33 $350,000.00 +$121,909.67 +$121,909.67 +$.00 1.00 

CIP Construction 
Projects - Total       

$215,393,485.47 $111,844,466.75 $77,157,037.61 $215,393,485.47 +$103,549,018.72 +$138,236,447.86 +$.00 
  

SPLOST V - Total 
        

$215,393,485.47 $111,844,466.75 $77,157,037.61 $215,393,485.47 +$103,549,018.72 +$138,236,447.86 +$.00 
  

EAC = Estimate at Completion 
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Table 10C Region 2 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures EAC Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

2 IV Comprehensive Arts School at 
former Avondale MS 

51034 Deferred $11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 1.00 

2 IV Coralwood Diagnostic Center 
Addition (Associated With 
Project 421-213) 

51134 Completed $8,094,210.00 $6,712,811.24 $6,689,196.74 $8,094,210.00 +$1,381,398.76 +$1,405,013.26 +$.00 1.00 

2 IV Henderson Mill ES - Capital 
Renewal - Code Requirements 

41534 Completed $1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 1.00 

2 IV International Student Center - 
Capital Renewal 

31434 Completed $939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 1.00 

2 IV Laurel Ridge  Elementary School 
ADA/Capital Renewal/Code 
Requirements 

11834 Completed $315,239.38 $313,259.38 $313,259.18 $315,239.38 +$1,980.00 +$1,980.20 +$.00 1.00 

2 IV Livsey ES - Capital Renewal - 
Code Requirements 

41834 Completed $1,131,680.48 $1,120,914.80 $1,120,094.80 $1,131,680.48 +$10,765.68 +$11,585.68 +$.00 1.00 

2 IV Margaret Harris Comprehensive 
School - Code Requirements 

41934 Completed $127,079.88 $126,934.89 $126,632.71 $127,079.88 +$144.99 +$447.17 +$.00 1.00 

2 IV McLendon ES - Capital Renewal- 
Code Requirements 

42034 Completed $251,230.46 $251,230.46 $254,423.00 $251,230.46 +$.00 -$3,192.54 +$.00 1.00 

2 IV Pleasantdale Elementary School 
Replacement 

50734 Completed $28,569,834.68 $26,960,402.74 $21,432,372.74 $28,569,834.68 +$1,609,431.94 +$7,137,461.94 +$.00 1.00 

2 IV Smoke Rise Elementary School 
Replacement 

50934 Completed $30,011,279.00 $27,231,867.59 $27,179,863.13 $30,011,279.00 +$2,779,411.41 +$2,831,415.87 +$.00 1.00 

2 IV Warren Tech HVAC (Associated 
With 421-129) 

00334 Completed $2,815,114.00 $1,915,869.01 $1,634,849.01 $2,815,114.00 +$899,244.99 +$1,180,264.99 +$.00 1.00 

CIP Construction 
Projects - Total       

$84,385,556.90 $66,560,312.75 $60,166,956.98 $84,385,556.90 +$17,825,244.15 +$24,218,599.92 +$.00 
  

SPLOST IV - Total 
        

$84,385,556.90 $66,560,312.75 $60,166,956.98 $84,385,556.90 +$17,825,244.15 +$24,218,599.92 +$.00 
  

CIP Construction 
Projects                       

2 V Briar Vista ES - Roof 
replacement, security vestibule, 
accessibility improvements 

35735 Design $4,160,000.00 $172,640.00 $146,740.00 $4,160,000.00 +$3,987,360.00 +$4,013,260.00 +$.00 1.00 

2 V Brockett ES - Roof replacement 37435 Closeout $1,801,000.00 $1,423,092.52 $1,332,057.69 $1,801,000.00 +$377,907.48 +$468,942.31 +$.00 1.00 

2 V Druid Hills HS - Security 
Vestibule, Fire Sprinkler, 
Accessibility Improvements 

12135 Completed $2,358,566.00 $653,735.03 $578,825.03 $2,358,566.00 +$1,704,830.97 +$1,779,740.97 +$.00 1.00 
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Table 10C Region 2 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures EAC Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget - 

EAC 
CPR 

2 V Druid Hills MS - Security 
vestibule, plumbing fixture 
replacement 

34335 Design $1,560,667.00 $112,289.28 $0.00 $1,560,667.00 +$1,448,377.72 +$1,560,667.00 +$.00 1.00 

2 V Former John Lewis Facility 34535 Completed $1,915,006.00 $1,429,656.53 $1,369,829.08 $1,915,006.00 +$485,349.47 +$545,176.92 +$.00 1.00 

2 V Hawthorne ES - HVAC 
replacement, plumbing 
improvements 

36435 Design $4,840,000.00 $236,623.00 $91,800.00 $4,840,000.00 +$4,603,377.00 +$4,748,200.00 +$.00 1.00 

2 V Henderson Mill ES - Roof 
replacement, plumbing, HVAC 
components 

35135 Design $7,020,000.00 $0.00 $0.00 $7,020,000.00 +$7,020,000.00 +$7,020,000.00 +$.00 1.00 

2 V Lakeside HS - Turf & Track 
Installation 

21635 Closeout $1,600,000.00 $1,498,010.00 $1,252,468.50 $1,600,000.00 +$101,990.00 +$347,531.50 +$.00 1.00 

2 V Laurel Ridge ES - HVAC and 
window replacement 

36835 Design $9,330,000.00 $686,444.09 $315,050.09 $9,330,000.00 +$8,643,555.91 +$9,014,949.91 +$.00 1.00 

2 V Livsey ES - HVAC replacement 35935 Planning $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 1.00 

2 V Midvale ES - Accessibility 
improvements, fire sprinklers 

34435 Design $4,334,549.00 $122,065.00 $66,050.00 $4,334,549.00 +$4,212,484.00 +$4,268,499.00 +$.00 1.00 

2 V New Sequoyah MS & HS (Design 
Only) 

21735 Design-
Procurement 

$10,000,000.00 $0.00 $0.00 $10,000,000.00 +$10,000,000.00 +$10,000,000.00 +$.00 1.00 

2 V Oak Grove ES - Roof replacement 37835 Closeout $1,741,000.00 $1,462,877.02 $1,224,860.67 $1,741,000.00 +$278,122.98 +$516,139.33 +$.00 1.00 

CIP Construction 
Projects - Total       

$56,660,788.00 $7,797,432.47 $6,377,681.06 $56,660,788.00 +$48,863,355.53 +$50,283,106.94 +$.00 
  

SPLOST V - Total 
        

$56,660,788.00 $7,797,432.47 $6,377,681.06 $56,660,788.00 +$48,863,355.53 +$50,283,106.94 +$.00 
  

EAC = Estimate at Completion 
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Table 10D Region 3 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures EAC Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

3 IV Eagle Woods Academy - GNETS 
Facility 

13934 Completed $2,086,324.00 $2,072,849.54 $2,071,949.54 $2,086,324.00 +$13,474.46 +$14,374.46 +$.00 1.00 

3 IV Lithonia Middle School 
ADA/Capital Renewal 

11934 Completed $352,871.00 $352,081.00 $352,081.00 $352,871.00 +$790.00 +$790.00 +$.00 1.00 

3 IV Pine Ridge ES - Capital Renewal- 
Code Requirements 

42434 Completed $2,503,955.80 $2,428,955.80 $2,428,955.80 $2,503,955.80 +$75,000.00 +$75,000.00 +$.00 1.00 

3 IV Redan Elementary School 
ADA/Capital Renewal 

12634 Completed $2,929,159.52 $2,863,776.64 $2,863,776.64 $2,929,159.52 +$65,382.88 +$65,382.88 +$.00 1.00 

3 IV Rock Chapel ES - Capital 
Renewal 

32334 Completed $720,640.00 $720,640.00 $720,640.00 $720,640.00 +$.00 +$.00 +$.00 1.00 

3 IV Stephenson HS - Capital 
Renewal 

32934 Completed $2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 1.00 

CIP Construction 
Projects - Total       

$11,014,950.32 $10,864,342.98 $10,859,402.98 $11,014,950.32 +$150,607.34 +$155,547.34 +$.00 
  

SPLOST IV - Total 
        

$11,014,950.32 $10,864,342.98 $10,859,402.98 $11,014,950.32 +$150,607.34 +$155,547.34 +$.00 
  

CIP Construction 
Projects                       

3 V E. L. Miller ES - HVAC 
replacement 

35435 Construction-
Procure 

$8,300,000.00 $369,764.82 $312,321.54 $8,300,000.00 +$7,930,235.18 +$7,987,678.46 +$.00 1.00 

3 V Redan MS - Restroom and 
plumbing fixture replacement, 
fire sprinklers and improved 
assisted toileting area 

32235 Construction-
Procure 

$5,853,162.00 $384,649.00 $143,101.25 $5,853,162.00 +$5,468,513.00 +$5,710,060.75 +$.00 1.00 

3 V Rock Chapel ES - HVAC 
replacement 

36635 Design $5,530,000.00 $170,640.00 $99,765.00 $5,530,000.00 +$5,359,360.00 +$5,430,235.00 +$.00 1.00 

3 V Stoneview ES - HVAC 
components, roof replacement, 
site improvements 

35535 Construction-
Procure 

$4,860,000.00 $369,406.38 $318,427.94 $4,860,000.00 +$4,490,593.62 +$4,541,572.06 +$.00 1.00 

3 V Wynbrooke ES - Roof replacement 37535 Closeout $2,500,000.00 $1,828,761.33 $1,716,618.38 $2,500,000.00 +$671,238.67 +$783,381.62 +$.00 1.00 

CIP Construction 
Projects - Total       

$27,043,162.00 $3,123,221.53 $2,590,234.11 $27,043,162.00 +$23,919,940.47 +$24,452,927.89 +$.00 
  

SPLOST V - Total 
        

$27,043,162.00 $3,123,221.53 $2,590,234.11 $27,043,162.00 +$23,919,940.47 +$24,452,927.89 +$.00 
  

EAC = Estimate at Completion 
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Table 10E Region 4 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures EAC Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

4 IV Allgood ES - Capital Renewal 30034 Completed $1,360,061.29 $1,359,061.30 $1,333,335.24 $1,360,061.29 +$999.99 +$26,726.05 +$.00 1.00 

4 IV Champion MS - Capital Renewal 30634 Completed $537,510.74 $534,178.16 $512,391.54 $537,510.74 +$3,332.58 +$25,119.20 +$.00 1.00 

4 IV Rockbridge Elementary School 
Replacement 

50834 Completed $20,941,959.59 $20,767,117.23 $20,782,706.54 $20,941,959.59 +$174,842.36 +$159,253.05 +$.00 1.00 

4 IV Stone Mountain High School 
Renovations 

51534 Completed $9,306,773.77 $9,295,514.27 $9,297,009.27 $9,306,773.47 +$11,259.50 +$9,764.50 +$.30 1.00 

CIP Construction 
Projects - Total       

$32,146,305.39 $31,955,870.96 $31,925,442.59 $32,146,305.09 +$190,434.43 +$220,862.80 +$.30 
  

SPLOST IV - Total 
        

$32,146,305.39 $31,955,870.96 $31,925,442.59 $32,146,305.09 +$190,434.43 +$220,862.80 +$.30 
  

CIP Construction 
Projects                       

4 V Champion Theme MS - HVAC 
component replacement, fire 
sprinkler installation 

35835 Construction-
Procure 

$6,063,000.00 $414,539.00 $133,739.28 $6,063,000.00 +$5,648,461.00 +$5,929,260.72 +$.00 1.00 

4 V Clarkston HS -Turf and track 
installation, security vestibule, 
accessibility improvements 

21335 Completed $1,650,000.00 $1,366,332.00 $1,304,832.00 $1,650,000.00 +$283,668.00 +$345,168.00 +$.00 1.00 

4 V DeKalb Alternative / East Campus - 
Roof replacement 

37735 Closeout $3,400,000.00 $2,063,428.17 $1,613,512.58 $3,400,000.00 +$1,336,571.83 +$1,786,487.42 +$.00 1.00 

4 V Freedom MS - Security vestibule 20235 Construction $500,000.00 $386,658.50 $131,546.36 $500,000.00 +$113,341.50 +$368,453.64 +$.00 1.00 

4 V Hambrick ES - Security vestibule, 
fire sprinkler & one special ED 
restroom 

12235 Construction $1,812,972.00 $1,244,983.88 $306,194.51 $1,812,972.00 +$567,988.12 +$1,506,777.49 +$.00 1.00 

4 V Indian Creek ES - Tear Down and 
Rebuild of New 1200-Seat 
Prototype ES 

22335 Completed $42,840,000.00 $39,475,741.55 $39,332,278.05 $42,840,000.00 +$3,364,258.45 +$3,507,721.95 +$.00 1.00 

CIP Construction 
Projects - Total       

$56,265,972.00 $44,951,683.10 $42,822,102.78 $56,265,972.00 +$11,314,288.90 +$13,443,869.22 +$.00 
  

SPLOST V - Total 
        

$56,265,972.00 $44,951,683.10 $42,822,102.78 $56,265,972.00 +$11,314,288.90 +$13,443,869.22 +$.00 
  

EAC = Estimate at Completion 
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Table 10F Region 5 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures EAC Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

5 IV Chapel Hill ES - Capital Renewal 30734 Completed $1,654,998.65 $1,648,836.18 $1,648,836.18 $1,654,998.65 +$6,162.47 +$6,162.47 +$.00 1.00 

5 IV Chapel Hill Middle School 
ADA/Capital Renewal 

10534 Completed $151,575.28 $151,575.28 $151,575.28 $151,575.28 +$.00 +$.00 +$.00 1.00 

5 IV Fairington Elementary School 
ADA/Capital Renewal/Code 
Requirement 

10934 Completed $340,881.00 $339,701.00 $339,701.00 $340,881.00 +$1,180.00 +$1,180.00 +$.00 1.00 

5 IV Miller Grove Middle School 
ADA/Capital Renewal 

12234 Completed $11,034,327.20 $10,954,697.36 $10,946,338.36 $11,034,327.20 +$79,629.84 +$87,988.84 +$.00 1.00 

5 IV Murphey Candler Elementary 
School ADA/Capital Renewal 

12434 Completed $338,097.40 $338,097.40 $338,097.40 $338,097.40 +$.00 +$.00 +$.00 1.00 

5 IV Narvie Harris ES - Capital 
Renewal 

32134 Completed $708,189.44 $671,445.20 $669,905.20 $708,189.44 +$36,744.24 +$38,284.24 +$.00 1.00 

5 IV Southwest DeKalb High School 
Addition 

00234 Completed $21,860,246.00 $21,594,240.91 $20,923,552.03 $21,860,246.00 +$266,005.09 +$936,693.97 +$.00 1.00 

5 IV Woodridge ES - Capital Renewal 
- Code Requirements 

43034 Completed $301,452.02 $301,452.02 $301,452.02 $301,452.02 +$.00 +$.00 +$.00 1.00 

CIP Construction 
Projects - Total       

$36,389,766.99 $36,000,045.35 $35,319,457.47 $36,389,766.99 +$389,721.64 +$1,070,309.52 +$.00 
  

SPLOST IV - Total 
        

$36,389,766.99 $36,000,045.35 $35,319,457.47 $36,389,766.99 +$389,721.64 +$1,070,309.52 +$.00 
  

CIP Construction 
Projects                       

5 V Fairington ES - Roof and 
plumbing fixture replacement, 
site improvements 

36135 Construction-
Procure 

$4,794,787.37 $259,866.00 $106,390.50 $4,794,787.37 +$4,534,921.37 +$4,688,396.87 +$.00 1.00 

5 V Salem MS - HVAC replacement 36535 Construction-
Procure 

$10,013,551.00 $555,361.00 $202,512.50 $10,013,551.00 +$9,458,190.00 +$9,811,038.50 +$.00 1.00 

5 V Woodridge ES - HVAC 
replacement 

36935 Design $8,210,000.00 $382,294.00 $0.00 $8,210,000.00 +$7,827,706.00 +$8,210,000.00 +$.00 1.00 

CIP Construction 
Projects - Total       

$23,018,338.37 $1,197,521.00 $308,903.00 $23,018,338.37 +$21,820,817.37 +$22,709,435.37 +$.00 
  

SPLOST V - Total 
        

$23,018,338.37 $1,197,521.00 $308,903.00 $23,018,338.37 +$21,820,817.37 +$22,709,435.37 +$.00 
  

EAC = Estimate at Completion 
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Table 10G Region 6 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures EAC Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

6 IV Canby Lane Elementary School 
ADA/Capital Renewal/Code 
Requirements 

10234 Completed $3,829,394.94 $3,817,419.94 $3,816,347.94 $3,829,394.94 +$11,975.00 +$13,047.00 +$.00 1.00 

6 IV Columbia ES - Capital Renewal 30834 Completed $989,136.63 $989,136.63 $989,136.63 $989,136.63 +$.00 +$.00 +$.00 1.00 

6 IV Columbia MS - Capital Renewal 30934 Completed $32,218.70 $33,054.00 $32,218.80 $32,218.70 -$835.30 -$.10 +$.00 1.00 

6 IV Rowland Elementary School 
ADA/Capital Renewal 

12734 Completed $192,810.21 $192,810.21 $192,810.21 $192,810.21 +$.00 +$.00 +$.00 1.00 

6 IV Snapfinger ES - Capital Renewal - 
Code Requirements 

42834 Completed $191,751.26 $191,751.26 $191,751.26 $191,751.26 +$.00 +$.00 +$.00 1.00 

CIP Construction 
Projects - Total       

$5,235,311.74 $5,224,172.04 $5,222,264.84 $5,235,311.74 +$11,139.70 +$13,046.90 +$.00 
  

District Managed 
Projects                       

6 IV Towers HS - Culinary Arts Lab 33434 Design $3,770,450.59 $1,103,467.66 $961,863.66 $3,770,450.59 +$2,666,982.93 +$2,808,586.93 +$.00 1.00 

District Managed 
Projects - Total       

$3,770,450.59 $1,103,467.66 $961,863.66 $3,770,450.59 +$2,666,982.93 +$2,808,586.93 +$.00 
  

SPLOST IV - Total 
        

$9,005,762.33 $6,327,639.70 $6,184,128.50 $9,005,762.33 +$2,678,122.63 +$2,821,633.83 +$.00 
  

CIP Construction 
Projects                       

6 V Toney ES - HVAC replacement 35235 Design $6,790,000.00 $294,346.50 $33,688.75 $6,790,000.00 +$6,495,653.50 +$6,756,311.25 +$.00 1.00 

CIP Construction 
Projects - Total       

$6,790,000.00 $294,346.50 $33,688.75 $6,790,000.00 +$6,495,653.50 +$6,756,311.25 +$.00 
  

District Managed 
Projects                       

6 V Green Forrest Drive - Renovation 38035 Construction $6,000,000.00 $4,906,720.00 $1,069,664.80 $6,000,000.00 +$1,093,280.00 +$4,930,335.20 +$.00 1.00 

District Managed 
Projects - Total       

$6,000,000.00 $4,906,720.00 $1,069,664.80 $6,000,000.00 +$1,093,280.00 +$4,930,335.20 +$.00 
  

SPLOST V - Total 
        

$12,790,000.00 $5,201,066.50 $1,103,353.55 $12,790,000.00 +$7,588,933.50 +$11,686,646.45 +$.00 
  

EAC = Estimate at Completion 
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Table 10H Region 7 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name Project 
# 

Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures EAC Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget - 

EAC 
CPR 

CIP Construction 
Projects                       

7 IV Cedar Grove  HS - Capital Renewal - 
Code Requirements 

40434 Completed $950,587.73 $950,587.73 $950,587.73 $950,587.73 +$.00 +$.00 +$.00 1.00 

7 IV Cedar Grove Elementary School 
ADA/Capital Renewal/Code 
Requirements 

10434 Completed $3,013,693.55 $2,957,245.55 $2,947,645.55 $3,013,693.55 +$56,448.00 +$66,048.00 +$.00 1.00 

7 IV Cedar Grove MS - Capital Renewal 30434 Completed $2,480,726.55 $2,507,510.35 $2,480,726.35 $2,480,726.55 -$26,783.80 +$.20 +$.00 1.00 

7 IV Flat Shoals Elementary School 
ADA/Capital Renewal/Code 
Requirements 

11034 Completed $367,495.91 $367,495.91 $346,562.02 $367,495.91 +$.00 +$20,933.89 +$.00 1.00 

7 IV Kelley Lake Elementary School 
ADA/Capital Renewal/Code 
Requirements 

11634 Completed $4,120,785.22 $4,087,603.22 $4,087,603.22 $4,120,785.22 +$33,182.00 +$33,182.00 +$.00 1.00 

7 IV McNair HS - Capital Renewal 31834 Completed $247,099.70 $247,101.00 $247,099.70 $247,099.70 -$1.30 +$.00 +$.00 1.00 

7 IV McNair Middle School replacement 50534 Completed $42,592,213.00 $39,599,629.77 $38,184,489.07 $42,592,213.00 +$2,992,583.23 +$4,407,723.93 +$.00 1.00 

CIP Construction 
Projects - Total       

$53,772,601.66 $50,717,173.53 $49,244,713.64 $53,772,601.66 +$3,055,428.13 +$4,527,888.02 +$.00 
  

SPLOST IV - Total 
        

$53,772,601.66 $50,717,173.53 $49,244,713.64 $53,772,601.66 +$3,055,428.13 +$4,527,888.02 +$.00 
  

CIP Construction 
Projects                       

7 V Cedar Grove HS - Auditorium 
addition, turf and track installation 

21135 Construction $12,778,250.00 $11,785,029.69 $8,501,378.51 $12,778,250.00 +$993,220.31 +$4,276,871.49 +$.00 1.00 

7 V DeKalb HS of Technology South - 
HVAC component replacement, 
plumbing, lighting and site 
improvements 

36035 Design $3,860,000.00 $216,722.00 $165,969.00 $3,860,000.00 +$3,643,278.00 +$3,694,031.00 +$.00 1.00 

CIP Construction 
Projects - Total       

$16,638,250.00 $12,001,751.69 $8,667,347.51 $16,638,250.00 +$4,636,498.31 +$7,970,902.49 +$.00 
  

SPLOST V - Total 
        

$16,638,250.00 $12,001,751.69 $8,667,347.51 $16,638,250.00 +$4,636,498.31 +$7,970,902.49 +$.00 
  

EAC = Estimate at Completion 
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E-SPLOST IV & V Legend 

Green Project is on schedule  
Red Project is behind schedule  
Grey Project is complete, cancelled or deferred 

 

Table 12 - ESPLOST IV Project Schedule Performance Measure (SPM) Report 

Project # Project Name Region Project 
Phase 

Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

00234 Southwest DeKalb High School Addition 5 Completed Nov-12 Nov-12 Oct-15-20 Dec-1-20 
-999 9  

00334 Warren Tech HVAC (Associated With 421-129) 2 Completed Dec-12 Dec-12 Jul-31-20 Jul-31-20 
-999 9  

10234 Canby Lane Elementary School ADA/Capital Renewal/Code 
Requirements 

6 Completed Jan-14 Jan-14 Jul-31-18 Aug-7-18 
-999 9  

10334 Cary Reynolds Elementary School ADA/Capital Renewal/Code 
Requirements 

1 Completed Jan-14 Jan-14 Sep-14-18 Sep-14-18 
-999 9  

10434 Cedar Grove Elementary School ADA/Capital Renewal/Code 
Requirements 

7 Completed Apr-15 Apr-15 Aug-31-18 Aug-31-18 
-999 9  

10534 Chapel Hill Middle School ADA/Capital Renewal 5 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

10634 Dresden Elementary School ADA/Capital Renewal 1 Completed Jan-14 Jan-14 Aug-05-19 Aug-23-19 
-999 9  

10934 Fairington Elementary School ADA/Capital Renewal/Code Requirement 5 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

11034 Flat Shoals Elementary School ADA/Capital Renewal/Code 
Requirements 

7 Completed Apr-15 Apr-15 Aug-16-18 Aug-16-18 
-999 9  

11634 Kelley Lake Elementary School ADA/Capital Renewal/Code 
Requirements 

7 Completed Jan-14 Jan-14 Jul-31-18 Aug-3-18 
-999 9  

11834 Laurel Ridge  Elementary School ADA/Capital Renewal/Code 
Requirements 

2 Completed Apr-15 Apr-15 Nov-14-18 Nov-14-18 
-999 9  

11934 Lithonia Middle School ADA/Capital Renewal 3 Completed Apr-15 Apr-15 Aug-14-18 Aug-14-18 
-999 9  

12234 Miller Grove Middle School ADA/Capital Renewal 5 Completed Nov-13 Nov-13 Jan-03-18 Jan-3-18 
-999 9  

12434 Murphey Candler Elementary School ADA/Capital Renewal 5 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

12634 Redan Elementary School ADA/Capital Renewal 3 Completed Jul-14 Jul-14 Jun-29-18 Jun-29-18 
-999 9  

12734 Rowland Elementary School ADA/Capital Renewal 6 Completed Apr-15 Apr-15 Jul-31-18 Jul-31-18 
-999 9  

13934 Eagle Woods Academy - GNETS Facility 3 Completed Jan-14 Jan-14 Jul-31-20 Nov-13-20 
-999 9  

30034 Allgood ES - Capital Renewal 4 Completed Nov-13 Nov-13 Jul-31-19 Jul-31-19 
-999 9  

30434 Cedar Grove MS - Capital Renewal 7 Completed Jan-14 Jan-14 May-31-18 May-31-18 
-999 9  
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Project # Project Name Region Project 
Phase 

Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

30634 Champion MS - Capital Renewal 4 Completed Jul-14 Jul-14 May-09-18 Feb-20-18 
-999 9  

30734 Chapel Hill ES - Capital Renewal 5 Completed Nov-13 Nov-13 Jul-31-19 Jul-31-19 
-999 9  

30834 Columbia ES - Capital Renewal 6 Completed Jan-14 Jan-14 May-31-18 May-31-18 
-999 9  

30934 Columbia MS - Capital Renewal 6 Completed Apr-15 Apr-15 Mar-30-18 Mar-30-18 
-999 9  

31134 Doraville Drivers Ed - Capital Renewal 1 Completed Jan-14 Jan-14 Jul-31-19 Jul-31-19 
-999 9  

31334 Hightower ES - Capital Renewal 1 Closeout Jul-19 Jul-19 Jul-31-22 Jul-31-22 
-999 9  

31434 International Student Center - Capital Renewal 2 Completed Feb-20 Feb-20 Jul-31-20 Jul-31-20 
-999 9  

31834 McNair HS - Capital Renewal 7 Completed Apr-15 Apr-15 Aug-31-18 Aug-31-18 
-999 9  

32134 Narvie Harris ES - Capital Renewal 5 Completed Apr-15 Apr-15 Sep-24-18 Sep-24-18 
-999 9  

32334 Rock Chapel ES - Capital Renewal 3 Completed Jan-14 Jan-14 Dec-04-17 Dec-4-17 
-999 9  

32934 Stephenson HS - Capital Renewal 3 Completed Jan-14 Jan-14 Dec-15-17 Dec-15-17 
-999 9  

33434 Towers HS - Culinary Arts Lab 6 Design Feb-14 Feb-14 May-30-18 TBD by 
District 

+ 

40034 Ashford Park ES - Capital Renewal - Code Requirements 1 Completed Jan-14 Jan-14 Aug-05-19 Aug-22-19 
-999 9  

40434 Cedar Grove  HS - Capital Renewal - Code Requirements 7 Completed Jan-14 Jan-14 May-11-18 Nov-5-21 
-999 9  

41534 Henderson Mill ES - Capital Renewal - Code Requirements 2 Completed Mar-15 Mar-15 Feb-21-19 Feb-21-19 
-999 9  

41834 Livsey ES - Capital Renewal - Code Requirements 2 Completed Mar-15 Mar-15 Dec-20-18 Dec-20-18 
-999 9  

41934 Margaret Harris Comprehensive School - Code Requirements 2 Completed Jan-14 Jan-14 Aug-30-19 Aug-30-19 
-999 9  

42034 McLendon ES - Capital Renewal- Code Requirements 2 Completed Apr-15 Apr-15 Nov-14-18 Nov-14-18 
-999 9  

42334 Oakcliff ES - Capital Renewal- Code Requirements 1 Completed Jan-14 Jan-14 Jul-31-19 Jul-31-19 
-999 9  

42434 Pine Ridge ES - Capital Renewal- Code Requirements 3 Completed Jul-14 Jul-14 Jul-23-19 Jul-23-19 
-999 9  

42834 Snapfinger ES - Capital Renewal - Code Requirements 6 Completed Apr-15 Apr-15 May-18-18 May-18-18 
-999 9  

43034 Woodridge ES - Capital Renewal - Code Requirements 5 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

50134 Austin Elementary School Replacement 1 Completed Mar-13 Mar-13 Sep-30-19 Sep-30-19 
-999 9  

50234 Early Learning Center 0 Completed Jul-17 Jul-17 Aug-27-19 Jul-31-19 
-999 9  

50534 McNair Middle School replacement 7 Completed Nov-15 Nov-15 Aug-02-19 Aug-2-19 
-999 9  

50734 Pleasantdale Elementary School Replacement 2 Completed Mar-13 Mar-13 Oct-30-20 Dec-3-20 
-999 9  

50834 Rockbridge Elementary School Replacement 4 Completed Mar-13 Mar-13 Dec-12-17 Dec-12-17 
-999 9  
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Project # Project Name Region Project 
Phase 

Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

50934 Smoke Rise Elementary School Replacement 2 Completed Mar-13 Mar-13 May-15-21 Jul-23-21 
-999 9  

51034 Comprehensive Arts School at former Avondale MS 2 Deferred Feb-14 Feb-14 Jan-14-20 TBD 
-999 9  

51134 Coralwood Diagnostic Center Addition (Associated With Project 421-213) 2 Completed Mar-17 Mar-17 Apr-30-21 Apr-30-21 
-999 9  

51534 Stone Mountain High School Renovations 4 Completed Mar-14 Mar-14 Jul-31-18 Jul-31-18 
-999 9  

51634 John R. Lewis Elementary School Design 0 Completed Oct-12 Oct-12 Jul-30-18 Jul-30-18 
-999 9  

51934 Cross Keys North ES Site Adaptation and Construction Administration 
Services 

1 Completed Jun-17 Jun-17 Mar-30-20 Mar-30-20 
-999 9  

90534 Demolition - Demolition 0 Completed Oct-12 Oct-12 Apr-01-18 Sep-1-17 
-999 9  

99934 SPLOST IV Program Contingency 0 Non-
Construction 

Oct-12 Oct-12 Aug-31-17 Aug-31-17 
-999 9  

  



DeKalb County School District                                                                                                                                                                                                                                                                                                Capital Improvement Program 2017-2022 
Monthly Status Report                                                                  Period Ending November 30, 2022 

  Page 38 

Table 13 - ESPLOST V Project Schedule Performance Measure (SPM) Report  

Project 
# Project Name Region Project Phase Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish SPM 

10135 Sprinkler Installation A  0 Design Feb-21 Feb-21 Feb-01-24 Feb-1-24 + 

10235 Sprinkler Installation B  0 Design Mar-21 Mar-21 Apr-30-24 Apr-30-24 + 

10335 Sprinkler Installation C  0 Design Jun-21 May-21 Jun-28-24 Jun-28-24 + 

10935 Life, Safety Set-aside  0 Non-Construction Aug-17 Aug-17 Jul-31-22 Jul-31-22 
-999 9  

11135 Fence Installation A  0 Completed Apr-20 Apr-20 Aug-24-21 Aug-24-21 
-999 9  

11235 Fence Installation B  0 Completed Jun-20 Jun-20 Aug-31-21 Aug-31-21 
-999 9  

11335 Fence Installation C  0 Completed Sep-20 Sep-20 Feb-28-22 Sep-29-21 
-999 9  

11435 Athletic Field Fencing for High Schools  0 Construction Aug-21 Aug-21 Aug-31-22 Jan-9-23 +131 

11535 Security Vestibules A  0 Construction Jun-20 Jun-20 Oct-31-22 Jan-9-23 +70 

11635 Security Vestibules B  0 Construction Mar-20 Mar-20 Jul-29-22 Jan-9-23 +164 

12135 Druid Hills HS - Security Vestibule, Fire Sprinkler, Accessibility Improvements  2 Completed Jun-19 Jun-19 Jul-31-22 Jun-22-22 
-999 9  

12235 Hambrick ES - Security vestibule, fire sprinkler & one special ED 
restroom 

 4 Construction Mar-20 Mar-20 Jul-20-22 Jul-20-23 +365 

20135 Cross Keys HS  1 Deferred * (See 
Appendix B) 

Aug-21 Aug-21 Jan-04-23 TBD 
-999 9  

20235 Freedom MS - Security vestibule  4 Construction Jan-21 Jan-21 Jul-30-22 Jan-9-23 +163 

20335 Peachtree MS  1 Completed Oct-19 Oct-19 May-29-20 May-29-20 
-999 9  

21135 Cedar Grove HS - Auditorium addition, turf and track installation  7 Construction Oct-17 Oct-17 Dec-31-21 Jan-1-23 +366 

21235 Chamblee HS - Turf installation  1 Completed Nov-21 Nov-21 May-31-22 May-31-22 
-999 9  

21335 Clarkston HS -Turf and track installation, security vestibule, accessibility 
improvements 

 4 Completed Feb-18 Feb-18 Jun-30-21 Jun-30-21 
-999 9  

21435 New Cross Keys HS  1 Design Aug-17 Aug-17 Mar-01-20 Aug-1-25 +1979 

21535 Dunwoody HS - Turf & track installation  1 Completed Feb-19 Feb-19 Jun-30-21 Sep-15-21 
-999 9  

21635 Lakeside HS - Turf & Track Installation  2 Closeout Nov-18 Nov-18 Mar-30-22 Nov-30-22 
-999 9  

21735 New Sequoyah MS & HS (Design Only)  2 Design-Procurement May-22 May-22 Jun-30-26 Jun-30-26 + 

22135 John Lewis ES - New 900-Seat Prototype ES  1 Completed Mar-17 Mar-17 Jul-31-19 Jul-31-19 
-999 9  
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Project 
# Project Name Region Project Phase Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish SPM 

22235 Doraville United ES  1 Completed Aug-17 Aug-17 Apr-30-20 Jul-6-20 
-999 9  

22335 Indian Creek ES - Tear Down and Rebuild of New 1200-Seat Prototype ES  4 Completed Mar-17 Mar-17 Sep-30-21 Dec-10-21 
-999 9  

22435 New Dunwoody Chamblee Elementary School  1 Construction Dec-19 Dec-19 Jun-21-23 Mar-10-24 +263 

30135 Turf Installation A  0 Completed Oct-20 Oct-20 Feb-28-23 Nov-30-21 
-999 9  

30235 Turf Installation B  0 Completed May-20 May-20 Jul-30-22 Jul-30-22 
-999 9  

30435 Baseball Field Improvements at Druid Hills MS and Redan HS  0 Construction Feb-21 Feb-21 Feb-15-23 Feb-15-23 + 

31135 Playground Replacement  0 Completed Mar-17 Mar-17 Aug-31-18 Aug-31-18 
-999 9  

32135 Plumbing Fixture Replacement  0 Completed Mar-20 Mar-20 Aug-02-21 Aug-2-21 
-999 9  

32235 Redan MS - Restroom and plumbing fixture replacement, fire sprinklers 
and improved assisted toileting area 

 3 Construction-
Procure 

Jun-20 Jun-20 Oct-21-22 Jul-31-24 +649 

33135 Water Quality Set-Aside  0 Non-Construction Sep-17 Sep-17 Sep-30-19 Sep-30-19 
-999 9  

34135 Accessibility Improvements and Plumbing Fixtures at 4 schools  0 Construction-
Procure 

Mar-21 Mar-21 Jul-31-23 Jul-31-23 + 

34235 ADA Restroom Upgrades  0 Closeout Sep-17 Sep-17 Oct-28-22 Aug-7-22 
-999 9  

34335 Druid Hills MS - Security vestibule, plumbing fixture replacement  2 Design Apr-21 Apr-21 Jul-29-22 Jul-30-23 +366 

34435 Midvale ES - Accessibility improvements, fire sprinklers  2 Design Jun-20 Jun-20 Jul-29-22 Jul-31-24 +733 

34535 Former John Lewis Facility  2 Completed Jan-20 Jan-20 Jul-31-20 Jul-31-20 
-999 9  

35135 Henderson Mill ES - Roof replacement, plumbing, HVAC components  2 Design May-21 May-21 Jan-29-24 Jan-29-25 +366 

35235 Toney ES - HVAC replacement  6 Design Jun-21 Jun-21 Feb-28-23 Dec-31-24 +672 

35335 Kittredge Magnet at Nancy Creek - HVAC replacement, fire sprinklers  1 Construction-
Procure 

Dec-20 Dec-20 Jan-06-23 Dec-31-24 +725 

35435 E. L. Miller ES - HVAC replacement  3 Construction-
Procure 

Feb-19 Feb-19 Aug-31-23 Aug-31-24 +366 

35535 Stoneview ES - HVAC components, roof replacement, site 
improvements 

 3 Construction-
Procure 

Apr-20 Apr-20 Dec-27-22 Dec-31-23 +369 

35635 Cary Reynolds ES - Roof and HVAC component replacement, security 
vestibule 

 1 Deferred * (See 
Appendix B) 

Feb-21 Feb-21 Mar-28-23 N/A 
-999 9  

35735 Briar Vista ES - Roof replacement, security vestibule, accessibility 
improvements 

 2 Design Jan-21 Jan-21 Sep-28-23 Sep-28-24 +366 
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Project 
# Project Name Region Project Phase Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish SPM 

35835 Champion Theme MS - HVAC component replacement, fire sprinkler 
installation 

 4 Construction-
Procure 

May-20 May-20 Jan-26-23 Jan-26-23 + 

35935 Livsey ES - HVAC replacement  2 Planning Feb-21 Feb-21 Oct-31-23 Dec-31-23 +61 

36035 DeKalb HS of Technology South - HVAC component replacement, 
plumbing, lighting and site improvements 

 7 Design Jul-20 Jul-20 Mar-30-23 Dec-31-24 +642 

36135 Fairington ES - Roof and plumbing fixture replacement, site 
improvements 

 5 Construction-
Procure 

Jul-20 Jul-20 Nov-18-22 Jul-31-24 +621 

36235 Dresden ES - Replacement Elementary School (Design Only)  1 Design-Procurement Mar-21 Mar-21 Nov-30-23 Dec-31-25 +762 

36335 Kingsley ES - HVAC replacement, fire sprinkler installation  1 Design Apr-21 Apr-21 Aug-31-23 Aug-31-24 +366 

36435 Hawthorne ES - HVAC replacement, plumbing improvements  2 Design May-21 May-21 Jan-31-24 Jan-31-25 +366 

36535 Salem MS - HVAC replacement  5 Construction-
Procure 

Aug-20 Aug-20 Apr-28-23 Jul-31-24 +460 

36635 Rock Chapel ES - HVAC replacement  3 Design Sep-20 Sep-20 Aug-26-22 Jul-31-24 +705 

36735 Set aside for additional contingency for Capital Renewal projects  0 Non-Construction Feb-20 Feb-20 Sep-30-22 Sep-30-22 
-999 9  

36835 Laurel Ridge ES - HVAC and window replacement  2 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

36935 Woodridge ES - HVAC replacement  5 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

37035 Chesnut ES - HVAC replacement  1 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

37135 Bus Parking Pavement  0 Completed Mar-17 Mar-17 Jul-01-19 Jul-1-19 
-999 9  

37235 Ashford Park ES - Roof replacement  1 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  

37435 Brockett ES - Roof replacement  2 Closeout Dec-20 Dec-20 Aug-31-22 Jul-29-22 
-999 9  

37535 Wynbrooke ES - Roof replacement  3 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  

37735 DeKalb Alternative / East Campus - Roof replacement  4 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  

37835 Oak Grove ES - Roof replacement  2 Closeout Dec-20 Dec-20 Aug-31-22 Jul-29-22 
-999 9  

37935 Update HVAC Controls  0 Planning Dec-21 Jan-22 Jul-29-25 Jul-29-25 + 

38035 Green Forrest Drive - Renovation  6 Construction Jun-21 Jun-21 Jan-02-23 Jan-2-23 + 

38135 Parking addition  0 Construction Mar-20 Mar-20 Feb-15-24 Feb-15-24 + 

38235 Set-aside for Resurfacing Existing Parking at Parking Addition Schools  0 Non-Construction Mar-20 Mar-20 Jul-31-21 Jul-31-21 
-999 9  

40135 Technology: ERP/Finance/HR System (Bond, Initial Capital)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  
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Project 
# Project Name Region Project Phase Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish SPM 

40235 Technology: ERP/Finance/HR System (Sales Tax and State 
Reimbursements) 

 0 Non-Construction Oct-17 Oct-17 Oct-30-20 Oct-30-20 
-999 9  

41135 Technology: Computer Refresh A (Bond)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

41235 Technology: Computer Refresh B (Sales Tax and State Reimbursements)  0 Non-Construction Jan-19 Jan-19 Jan-31-23 Jan-31-23 
-999 9  

42135 Technology: Telecommunications Upgrade  0 Non-Construction Jan-18 Jan-18 Jan-28-22 Jan-28-22 
-999 9  

43135 Technology: Safety and Security  0 Non-Construction Jan-18 Jan-18 Jan-31-22 Jan-31-22 
-999 9  

44135 Technology: Active Boards A (Bonds)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

44235 Technology: Active Boards B (Sales Tax and State Reimbursements)  0 Non-Construction Jan-19 Jan-19 Jan-31-23 Jan-31-23 
-999 9  

45135 Technology Infrastructure  0 Non-Construction Jan-18 Jan-18 Jan-28-22 Jan-28-22 
-999 9  

50135 School Bus Purchase A (Bond)  0 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

50235 School Bus Purchase B (Sales Tax and State Reimbursements)  0 Non-Construction Dec-19 Dec-19 Jun-30-20 Jun-30-20 
-999 9  

51135 Support Vehicle Purchase  0 Non-Construction Mar-17 Mar-17 Sep-30-17 Sep-30-17 
-999 9  

52135 Musical Instruments  0 Non-Construction Aug-17 Aug-17 Aug-31-22 Aug-31-22 
-999 9  

53135 Portables  0 Non-Construction Mar-17 Mar-17 Sep-29-17 Sep-29-17 
-999 9  

54135 Small Kitchen Equipment  0 Non-Construction Aug-20 Aug-20 Feb-26-21 Feb-26-21 
-999 9  

60135 Bond Costs  0 Non-Construction Aug-17 Aug-17 Sep-29-22 Sep-29-22 
-999 9  

60235 SPLOST V Program Contingency  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

60335 DCSD Salary  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

60435 General Services - SPLOST V  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

60535 Program Consultants - SPLOST V  0 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  
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Table 14A Region 0-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

0 IV Demolition - Demolition 90534 Completed Oct-12 Oct-12 Apr-01-18 Sep-1-17 
-999 9  

0 IV Early Learning Center 50234 Completed Jul-17 Jul-17 Aug-27-19 Jul-31-19 
-999 9  

0 IV John R. Lewis Elementary School Design 51634 Completed Oct-12 Oct-12 Jul-30-18 Jul-30-18 
-999 9  

0 IV SPLOST IV Program Contingency 99934 Non-Construction Oct-12 Oct-12 Aug-31-17 Aug-31-17 
-999 9  

                    

0 V Accessibility Improvements and Plumbing Fixtures at 4 schools 34135 Construction-
Procure 

Mar-21 Mar-21 Jul-31-23 Jul-31-23 + 

0 V ADA Restroom Upgrades 34235 Closeout Sep-17 Sep-17 Oct-28-22 Aug-7-22 
-999 9  

0 V Athletic Field Fencing for High Schools 11435 Construction Aug-21 Aug-21 Aug-31-22 Jan-9-23 +131 

0 V Baseball Field Improvements at Druid Hills MS and Redan HS 30435 Construction Feb-21 Feb-21 Feb-15-23 Feb-15-23 + 

0 V Bond Costs 60135 Non-Construction Aug-17 Aug-17 Sep-29-22 Sep-29-22 
-999 9  

0 V Bus Parking Pavement 37135 Completed Mar-17 Mar-17 Jul-01-19 Jul-1-19 
-999 9  

0 V DCSD Salary 60335 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

0 V Fence Installation A 11135 Completed Apr-20 Apr-20 Aug-24-21 Aug-24-21 
-999 9  

0 V Fence Installation B 11235 Completed Jun-20 Jun-20 Aug-31-21 Aug-31-21 
-999 9  

0 V Fence Installation C 11335 Completed Sep-20 Sep-20 Feb-28-22 Sep-29-21 
-999 9  

0 V General Services - SPLOST V 60435 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

0 V Life, Safety Set-aside 10935 Non-Construction Aug-17 Aug-17 Jul-31-22 Jul-31-22 
-999 9  

0 V Musical Instruments 52135 Non-Construction Aug-17 Aug-17 Aug-31-22 Aug-31-22 
-999 9  

0 V Parking addition 38135 Construction Mar-20 Mar-20 Feb-15-24 Feb-15-24 + 

0 V Playground Replacement 31135 Completed Mar-17 Mar-17 Aug-31-18 Aug-31-18 
-999 9  

0 V Plumbing Fixture Replacement 32135 Completed Mar-20 Mar-20 Aug-02-21 Aug-2-21 
-999 9  

0 V Portables 53135 Non-Construction Mar-17 Mar-17 Sep-29-17 Sep-29-17 
-999 9  

0 V Program Consultants - SPLOST V 60535 Non-Construction         

-999 9  

0 V School Bus Purchase A (Bond) 50135 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  
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Table 14A Region 0-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

0 V School Bus Purchase B (Sales Tax and State Reimbursements) 50235 Non-Construction Dec-19 Dec-19 Jun-30-20 Jun-30-20 
-999 9  

0 V Security Vestibules A 11535 Construction Jun-20 Jun-20 Oct-31-22 Jan-9-23 +70 

0 V Security Vestibules B 11635 Construction Mar-20 Mar-20 Jul-29-22 Jan-9-23 +164 

0 V Set aside for additional contingency for Capital Renewal projects 36735 Non-Construction Feb-20 Feb-20 Sep-30-22 Sep-30-22 
-999 9  

0 V Set-aside for Resurfacing Existing Parking at Parking Addition 
Schools 

38235 Non-Construction Mar-20 Mar-20 Jul-31-21 Jul-31-21 
-999 9  

0 V Small Kitchen Equipment 54135 Non-Construction Aug-20 Aug-20 Feb-26-21 Feb-26-21 
-999 9  

0 V SPLOST V Program Contingency 60235 Non-Construction Aug-17 Aug-17 Sep-30-22 Sep-30-22 
-999 9  

0 V Sprinkler Installation A 10135 Design Feb-21 Feb-21 Feb-01-24 Feb-1-24 + 

0 V Sprinkler Installation B 10235 Design Mar-21 Mar-21 Apr-30-24 Apr-30-24 + 

0 V Sprinkler Installation C 10335 Design Jun-21 May-21 Jun-28-24 Jun-28-24 + 

0 V Support Vehicle Purchase 51135 Non-Construction Mar-17 Mar-17 Sep-30-17 Sep-30-17 
-999 9  

0 V Technology Infrastructure 45135 Non-Construction Jan-18 Jan-18 Jan-28-22 Jan-28-22 
-999 9  

0 V Technology: Active Boards A (Bonds) 44135 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

0 V Technology: Active Boards B (Sales Tax and State Reimbursements) 44235 Non-Construction Jan-19 Jan-19 Jan-31-23 Jan-31-23 
-999 9  

0 V Technology: Computer Refresh A (Bond) 41135 Non-Construction Mar-17 Mar-17 Mar-29-19 Mar-29-19 
-999 9  

0 V Technology: Computer Refresh B (Sales Tax and State 
Reimbursements) 

41235 Non-Construction Jan-19 Jan-19 Jan-31-23 Jan-31-23 
-999 9  

0 V Technology: ERP/Finance/HR System (Bond, Initial Capital) 40135 Non-Construction         

-999 9  

0 V Technology: ERP/Finance/HR System (Sales Tax and State 
Reimbursements) 

40235 Non-Construction Oct-17 Oct-17 Oct-30-20 Oct-30-20 
-999 9  

0 V Technology: Safety and Security 43135 Non-Construction Jan-18 Jan-18 Jan-31-22 Jan-31-22 
-999 9  

0 V Technology: Telecommunications Upgrade 42135 Non-Construction Jan-18 Jan-18 Jan-28-22 Jan-28-22 
-999 9  

0 V Turf Installation A 30135 Completed Oct-20 Oct-20 Feb-28-23 Nov-30-21 
-999 9  

0 V Turf Installation B 30235 Completed May-20 May-20 Jul-30-22 Jul-30-22 
-999 9  

0 V Update HVAC Controls 37935 Planning Dec-21 Jan-22 Jul-29-25 Jul-29-25 + 
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Table 14A Region 0-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

0 V Water Quality Set-Aside 33135 Non-Construction Sep-17 Sep-17 Sep-30-19 Sep-30-19 
-999 9  
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Table 14B Region 1-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project 
# Project Phase Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish SPM 

1 IV Ashford Park ES - Capital Renewal - Code Requirements 40034 Completed Jan-14 Jan-14 Aug-05-19 Aug-22-19 
-999 9  

1 IV Austin Elementary School Replacement 50134 Completed Mar-13 Mar-13 Sep-30-19 Sep-30-19 
-999 9  

1 IV Cary Reynolds Elementary School ADA/Capital Renewal/Code 
Requirements 

10334 Completed Jan-14 Jan-14 Sep-14-18 Sep-14-18 
-999 9  

1 IV Cross Keys North ES Site Adaptation and Construction Administration 
Services 

51934 Completed Jun-17 Jun-17 Mar-30-20 Mar-30-20 
-999 9  

1 IV Doraville Drivers Ed - Capital Renewal 31134 Completed Jan-14 Jan-14 Jul-31-19 Jul-31-19 
-999 9  

1 IV Dresden Elementary School ADA/Capital Renewal 10634 Completed Jan-14 Jan-14 Aug-05-19 Aug-23-19 
-999 9  

1 IV Hightower ES - Capital Renewal 31334 Closeout Jul-19 Jul-19 Jul-31-22 Jul-31-22 
-999 9  

1 IV Oakcliff ES - Capital Renewal- Code Requirements 42334 Completed Jan-14 Jan-14 Jul-31-19 Jul-31-19 
-999 9  

                    
1 V Ashford Park ES - Roof replacement 37235 Closeout Dec-20 Dec-20 Aug-31-22 May-16-

22 

-999 9  

1 V Cary Reynolds ES - Roof and HVAC component replacement, security 
vestibule 

35635 Deferred * (See 
Appendix B) 

Feb-21 Feb-21 Mar-28-23 N/A 
-999 9  

1 V Chamblee HS - Turf installation 21235 Completed Nov-21 Nov-21 May-31-22 May-31-
22 

-999 9  

1 V Chesnut ES - HVAC replacement 37035 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

1 V Cross Keys HS 20135 Deferred * (See 
Appendix B) 

Aug-21 Aug-21 Jan-04-23 TBD 
-999 9  

1 V Doraville United ES 22235 Completed Aug-17 Aug-17 Apr-30-20 Jul-6-20 
-999 9  

1 V Dresden ES - Replacement Elementary School (Design Only) 36235 Design-Procurement Mar-21 Mar-21 Nov-30-23 Dec-31-25 +762 

1 V Dunwoody HS - Turf & track installation 21535 Completed Feb-19 Feb-19 Jun-30-21 Sep-15-21 
-999 9  

1 V John Lewis ES - New 900-Seat Prototype ES 22135 Completed Mar-17 Mar-17 Jul-31-19 Jul-31-19 
-999 9  

1 V Kingsley ES - HVAC replacement, fire sprinkler installation 36335 Design Apr-21 Apr-21 Aug-31-23 Aug-31-24 +366 

1 V Kittredge Magnet at Nancy Creek - HVAC replacement, fire sprinklers 35335 Construction-
Procure 

Dec-20 Dec-20 Jan-06-23 Dec-31-24 +725 
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Table 14B Region 1-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project 
# Project Phase Baseline 

Start 
Current 

Start 
Baseline 

Finish 
Current 
Finish SPM 

1 V New Cross Keys HS 21435 Design Aug-17 Aug-17 Mar-01-20 Aug-1-25 +1979 

1 V New Dunwoody Chamblee Elementary School 22435 Construction Dec-19 Dec-19 Jun-21-23 Mar-10-24 +263 

1 V Peachtree MS 20335 Completed Oct-19 Oct-19 May-29-20 May-29-
20 

-999 9  
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Table 14C Region 2-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

2 IV Comprehensive Arts School at former Avondale MS 51034 Deferred Feb-14 Feb-14 Jan-14-20 TBD 
-999 9  

2 IV Coralwood Diagnostic Center Addition (Associated With Project 421-213) 51134 Completed Mar-17 Mar-17 Apr-30-21 Apr-30-21 
-999 9  

2 IV Henderson Mill ES - Capital Renewal - Code Requirements 41534 Completed Mar-15 Mar-15 Feb-21-19 Feb-21-19 
-999 9  

2 IV International Student Center - Capital Renewal 31434 Completed Feb-20 Feb-20 Jul-31-20 Jul-31-20 
-999 9  

2 IV Laurel Ridge  Elementary School ADA/Capital Renewal/Code Requirements 11834 Completed Apr-15 Apr-15 Nov-14-18 Nov-14-18 
-999 9  

2 IV Livsey ES - Capital Renewal - Code Requirements 41834 Completed Mar-15 Mar-15 Dec-20-18 Dec-20-18 
-999 9  

2 IV Margaret Harris Comprehensive School - Code Requirements 41934 Completed Jan-14 Jan-14 Aug-30-19 Aug-30-19 
-999 9  

2 IV McLendon ES - Capital Renewal- Code Requirements 42034 Completed Apr-15 Apr-15 Nov-14-18 Nov-14-18 
-999 9  

2 IV Pleasantdale Elementary School Replacement 50734 Completed Mar-13 Mar-13 Oct-30-20 Dec-3-20 
-999 9  

2 IV Smoke Rise Elementary School Replacement 50934 Completed Mar-13 Mar-13 May-15-21 Jul-23-21 
-999 9  

2 IV Warren Tech HVAC (Associated With 421-129) 00334 Completed Dec-12 Dec-12 Jul-31-20 Jul-31-20 
-999 9  

                    

2 V Briar Vista ES - Roof replacement, security vestibule, accessibility 
improvements 

35735 Design Jan-21 Jan-21 Sep-28-23 Sep-28-24 +366 

2 V Brockett ES - Roof replacement 37435 Closeout Dec-20 Dec-20 Aug-31-22 Jul-29-22 
-999 9  

2 V Druid Hills HS - Security Vestibule, Fire Sprinkler, Accessibility Improvements 12135 Completed Jun-19 Jun-19 Jul-31-22 Jun-22-22 
-999 9  

2 V Druid Hills MS - Security vestibule, plumbing fixture replacement 34335 Design Apr-21 Apr-21 Jul-29-22 Jul-30-23 +366 

2 V Former John Lewis Facility 34535 Completed Jan-20 Jan-20 Jul-31-20 Jul-31-20 
-999 9  

2 V Hawthorne ES - HVAC replacement, plumbing improvements 36435 Design May-21 May-21 Jan-31-24 Jan-31-25 +366 

2 V Henderson Mill ES - Roof replacement, plumbing, HVAC components 35135 Design May-21 May-21 Jan-29-24 Jan-29-25 +366 

2 V Lakeside HS - Turf & Track Installation 21635 Closeout Nov-18 Nov-18 Mar-30-22 Nov-30-22 
-999 9  

2 V Laurel Ridge ES - HVAC and window replacement 36835 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 

2 V Livsey ES - HVAC replacement 35935 Planning Feb-21 Feb-21 Oct-31-23 Dec-31-23 +61 

2 V Midvale ES - Accessibility improvements, fire sprinklers 34435 Design Jun-20 Jun-20 Jul-29-22 Jul-31-24 +733 
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Table 14C Region 2-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

2 V New Sequoyah MS & HS (Design Only) 21735 Design-
Procurement 

May-22 May-22 Jun-30-26 Jun-30-26 + 

2 V Oak Grove ES - Roof replacement 37835 Closeout Dec-20 Dec-20 Aug-31-22 Jul-29-22 
-999 9  
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Table 14D Region 3-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

3 IV Eagle Woods Academy - GNETS Facility 13934 Completed Jan-14 Jan-14 Jul-31-20 Nov-13-20 
-999 9  

3 IV Lithonia Middle School ADA/Capital Renewal 11934 Completed Apr-15 Apr-15 Aug-14-18 Aug-14-18 
-999 9  

3 IV Pine Ridge ES - Capital Renewal- Code Requirements 42434 Completed Jul-14 Jul-14 Jul-23-19 Jul-23-19 
-999 9  

3 IV Redan Elementary School ADA/Capital Renewal 12634 Completed Jul-14 Jul-14 Jun-29-18 Jun-29-18 
-999 9  

3 IV Rock Chapel ES - Capital Renewal 32334 Completed Jan-14 Jan-14 Dec-04-17 Dec-4-17 
-999 9  

3 IV Stephenson HS - Capital Renewal 32934 Completed Jan-14 Jan-14 Dec-15-17 Dec-15-17 
-999 9  

                    
3 V E. L. Miller ES - HVAC replacement 35435 Construction-

Procure 
Feb-19 Feb-19 Aug-31-23 Aug-31-24 +366 

3 V Redan MS - Restroom and plumbing fixture replacement, fire 
sprinklers and improved assisted toileting area 

32235 Construction-
Procure 

Jun-20 Jun-20 Oct-21-22 Jul-31-24 +649 

3 V Rock Chapel ES - HVAC replacement 36635 Design Sep-20 Sep-20 Aug-26-22 Jul-31-24 +705 

3 V Stoneview ES - HVAC components, roof replacement, site 
improvements 

35535 Construction-
Procure 

Apr-20 Apr-20 Dec-27-22 Dec-31-23 +369 

3 V Wynbrooke ES - Roof replacement 37535 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  
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Table 14E Region 4-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

4 IV Allgood ES - Capital Renewal 30034 Completed Nov-13 Nov-13 Jul-31-19 Jul-31-19 
-999 9  

4 IV Champion MS - Capital Renewal 30634 Completed Jul-14 Jul-14 May-09-18 Feb-20-18 
-999 9  

4 IV Rockbridge Elementary School Replacement 50834 Completed Mar-13 Mar-13 Dec-12-17 Dec-12-17 
-999 9  

4 IV Stone Mountain High School Renovations 51534 Completed Mar-14 Mar-14 Jul-31-18 Jul-31-18 
-999 9  

                    

4 V Champion Theme MS - HVAC component replacement, fire sprinkler 
installation 

35835 Construction-
Procure 

May-20 May-20 Jan-26-23 Jan-26-23 + 

4 V Clarkston HS -Turf and track installation, security vestibule, accessibility 
improvements 

21335 Completed Feb-18 Feb-18 Jun-30-21 Jun-30-21 
-999 9  

4 V DeKalb Alternative / East Campus - Roof replacement 37735 Closeout Dec-20 Dec-20 Aug-31-22 May-16-22 
-999 9  

4 V Freedom MS - Security vestibule 20235 Construction Jan-21 Jan-21 Jul-30-22 Jan-9-23 +163 

4 V Hambrick ES - Security vestibule, fire sprinkler & one special ED 
restroom 

12235 Construction Mar-20 Mar-20 Jul-20-22 Jul-20-23 +365 

4 V Indian Creek ES - Tear Down and Rebuild of New 1200-Seat Prototype ES 22335 Completed Mar-17 Mar-17 Sep-30-21 Dec-10-21 
-999 9  
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Table 14F Region 5-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

5 IV Chapel Hill ES - Capital Renewal 30734 Completed Nov-13 Nov-13 Jul-31-19 Jul-31-19 
-999 9  

5 IV Chapel Hill Middle School ADA/Capital Renewal 10534 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

5 IV Fairington Elementary School ADA/Capital Renewal/Code Requirement 10934 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

5 IV Miller Grove Middle School ADA/Capital Renewal 12234 Completed Nov-13 Nov-13 Jan-03-18 Jan-3-18 
-999 9  

5 IV Murphey Candler Elementary School ADA/Capital Renewal 12434 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

5 IV Narvie Harris ES - Capital Renewal 32134 Completed Apr-15 Apr-15 Sep-24-18 Sep-24-18 
-999 9  

5 IV Southwest DeKalb High School Addition 00234 Completed Nov-12 Nov-12 Oct-15-20 Dec-1-20 
-999 9  

5 IV Woodridge ES - Capital Renewal - Code Requirements 43034 Completed Apr-15 Apr-15 Nov-19-18 Nov-19-18 
-999 9  

                    
5 V Fairington ES - Roof and plumbing fixture replacement, site 

improvements 
36135 Construction-

Procure 
Jul-20 Jul-20 Nov-18-22 Jul-31-24 +621 

5 V Salem MS - HVAC replacement 36535 Construction-
Procure 

Aug-20 Aug-20 Apr-28-23 Jul-31-24 +460 

5 V Woodridge ES - HVAC replacement 36935 Design Jan-21 Jan-21 Aug-31-22 Jul-31-24 +700 
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Table 14G Region 6-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

6 IV Canby Lane Elementary School ADA/Capital Renewal/Code 
Requirements 

10234 Completed Jan-14 Jan-14 Jul-31-18 Aug-7-18 
-999 9  

6 IV Columbia ES - Capital Renewal 30834 Completed Jan-14 Jan-14 May-31-18 May-31-18 
-999 9  

6 IV Columbia MS - Capital Renewal 30934 Completed Apr-15 Apr-15 Mar-30-18 Mar-30-18 
-999 9  

6 IV Rowland Elementary School ADA/Capital Renewal 12734 Completed Apr-15 Apr-15 Jul-31-18 Jul-31-18 
-999 9  

6 IV Snapfinger ES - Capital Renewal - Code Requirements 42834 Completed Apr-15 Apr-15 May-18-18 May-18-18 
-999 9  

6 IV Towers HS - Culinary Arts Lab 33434 Design Feb-14 Feb-14 May-30-18 TBD by 
District 

+ 

                    

6 V Green Forrest Drive - Renovation 38035 Construction Jun-21 Jun-21 Jan-02-23 Jan-2-23 + 

6 V Toney ES - HVAC replacement 35235 Design Jun-21 Jun-21 Feb-28-23 Dec-31-24 +672 
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Table 14H Region 7-ESPLOST IV & V Schedule Performance Report 

Region SPLOST Project Name Project # Project Phase Baseline 
Start 

Current 
Start 

Baseline 
Finish 

Current 
Finish SPM 

7 IV Cedar Grove  HS - Capital Renewal - Code Requirements 40434 Completed Jan-14 Jan-14 May-11-18 Nov-5-21 
-999 9  

7 IV Cedar Grove Elementary School ADA/Capital Renewal/Code 
Requirements 

10434 Completed Apr-15 Apr-15 Aug-31-18 Aug-31-18 
-999 9  

7 IV Cedar Grove MS - Capital Renewal 30434 Completed Jan-14 Jan-14 May-31-18 May-31-18 
-999 9  

7 IV Flat Shoals Elementary School ADA/Capital Renewal/Code 
Requirements 

11034 Completed Apr-15 Apr-15 Aug-16-18 Aug-16-18 
-999 9  

7 IV Kelley Lake Elementary School ADA/Capital Renewal/Code 
Requirements 

11634 Completed Jan-14 Jan-14 Jul-31-18 Aug-3-18 
-999 9  

7 IV McNair HS - Capital Renewal 31834 Completed Apr-15 Apr-15 Aug-31-18 Aug-31-18 
-999 9  

7 IV McNair Middle School replacement 50534 Completed Nov-15 Nov-15 Aug-02-19 Aug-2-19 
-999 9  

                    

7 V Cedar Grove HS - Auditorium addition, turf and track 
installation 

21135 Construction Oct-17 Oct-17 Dec-31-21 Jan-1-23 +366 

7 V DeKalb HS of Technology South - HVAC component 
replacement, plumbing, lighting and site improvements 

36035 Design Jul-20 Jul-20 Mar-30-23 Dec-31-24 +642 
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Table 15: Closeout and Completed Project List: 
SPLOST 

Project Number  Project Name Scope  Phase Substantial Completion Estimated Completion Date  Comment 
IV / V 

SPLOST IV 31334 Hightower ES - Capital Renewal Capital Renewal Closeout Jul-22 Jul-23 Recently Entered Closeout 

SPLOST V 21635 Lakeside HS - Turf & Track Installation Capital Renewal Closeout Nov-22 Nov-23 Recently Entered Closeout 

SPLOST V 34235 ADA Restroom Upgrades ADA Improvements Closeout Aug-22 Aug-23 Recently Entered Closeout 

SPLOST V 37235 Ashford Park ES - Roof replacement Roof Replacement Closeout May-22 May-23 Recently Entered Closeout 

SPLOST V 37435 Brockett ES - Roof replacement Roof Replacement Closeout Jul-22 Jul-23 Recently Entered Closeout 

SPLOST V 37535 Wynbrooke ES - Roof replacement Roof Replacement Closeout May-22 May-23 Recently Entered Closeout 

SPLOST V 37735 DeKalb Alternative / East Campus - Roof replacement Roof Replacement Closeout May-22 May-23 Recently Entered Closeout 

SPLOST V 37835 Oak Grove ES - Roof replacement Capital Renewal Closeout Jul-22 Jul-23 Recently Entered Closeout 

SPLOST 
Project Number  Project Name Scope  Phase Substantial Completion Estimated Completion Date  Comment 

IV / V 
SPLOST IV 00234 Southwest DeKalb High School Addition Renovations and Capital 

Renewal 
Completed Dec-20 Dec-21 

  
SPLOST IV 00334 Warren Tech HVAC (Associated With 421-129) Capital Renewal Completed Jul-20 Jul-21   
SPLOST IV 10234 Canby Lane Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 10334 Cary Reynolds Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Sep-18 Sep-19   
SPLOST IV 10434 Cedar Grove Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 10534 Chapel Hill Middle School ADA/Capital Renewal ADA Improvements Completed Nov-18 Nov-19   
SPLOST IV 10634 Dresden Elementary School ADA/Capital Renewal Capital Renewal Completed Aug-19 Aug-20   
SPLOST IV 10934 Fairington Elementary School ADA/Capital Renewal/Code Requirement Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 11034 Flat Shoals Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 11634 Kelley Lake Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 11834 Laurel Ridge  Elementary School ADA/Capital Renewal/Code Requirements Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 11934 Lithonia Middle School ADA/Capital Renewal ADA Improvements Completed Aug-18 Aug-19   
SPLOST IV 12234 Miller Grove Middle School ADA/Capital Renewal Capital Renewal Completed Jan-18 Jan-19   
SPLOST IV 12434 Murphey Candler Elementary School ADA/Capital Renewal Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 12634 Redan Elementary School ADA/Capital Renewal Capital Renewal Completed Jun-18 Jun-19   
SPLOST IV 12734 Rowland Elementary School ADA/Capital Renewal Capital Renewal Completed Jul-18 Jul-19   
SPLOST IV 13934 Eagle Woods Academy - GNETS Facility Capital Renewal Completed Nov-20 Nov-21   
SPLOST IV 30034 Allgood ES - Capital Renewal Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 30434 Cedar Grove MS - Capital Renewal Capital Renewal Completed May-18 May-19   
SPLOST IV 30634 Champion MS - Capital Renewal Capital Renewal Completed Feb-18 Feb-19   
SPLOST IV 30734 Chapel Hill ES - Capital Renewal Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 30834 Columbia ES - Capital Renewal Capital Renewal Completed May-18 May-19   
SPLOST IV 30934 Columbia MS - Capital Renewal Capital Renewal Completed Mar-18 Mar-19   
SPLOST IV 31134 Doraville Drivers Ed - Capital Renewal Capital Renewal Completed Jul-19 Jul-20   
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SPLOST 
Project Number  Project Name Scope  Phase Substantial Completion Estimated Completion Date  Comment 

IV / V 
SPLOST IV 31434 International Student Center - Capital Renewal Capital Renewal Completed Jul-20 Jul-21   
SPLOST IV 31834 McNair HS - Capital Renewal Capital Renewal Completed Aug-18 Aug-19   
SPLOST IV 32134 Narvie Harris ES - Capital Renewal Capital Renewal Completed Sep-18 Sep-19   
SPLOST IV 32334 Rock Chapel ES - Capital Renewal Capital Renewal Completed Dec-17 Dec-18   
SPLOST IV 32934 Stephenson HS - Capital Renewal Capital Renewal Completed Dec-17 Dec-18   
SPLOST IV 40034 Ashford Park ES - Capital Renewal - Code Requirements Capital Renewal Completed Aug-19 Aug-20   
SPLOST IV 40434 Cedar Grove  HS - Capital Renewal - Code Requirements Capital Renewal Completed Nov-21 Nov-22   
SPLOST IV 41534 Henderson Mill ES - Capital Renewal - Code Requirements Capital Renewal Completed Feb-19 Feb-20   
SPLOST IV 41834 Livsey ES - Capital Renewal - Code Requirements Capital Renewal Completed Dec-18 Dec-19   
SPLOST IV 41934 Margaret Harris Comprehensive School - Code Requirements Code Requirements Completed Aug-19 Aug-20   
SPLOST IV 42034 McLendon ES - Capital Renewal- Code Requirements Code Requirements Completed Nov-18 Nov-19   
SPLOST IV 42334 Oakcliff ES - Capital Renewal- Code Requirements Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 42434 Pine Ridge ES - Capital Renewal- Code Requirements Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 42834 Snapfinger ES - Capital Renewal - Code Requirements Capital Renewal Completed May-18 May-19   
SPLOST IV 43034 Woodridge ES - Capital Renewal - Code Requirements Capital Renewal Completed Nov-18 Nov-19   
SPLOST IV 50134 Austin Elementary School Replacement Replacement Elementary School Completed Sep-19 Sep-20   
SPLOST IV 50234 Early Learning Center Capital Renewal Completed Jul-19 Jul-20   
SPLOST IV 50534 McNair Middle School replacement McNair MS Replacement Completed Aug-19 Aug-20   
SPLOST IV 50734 Pleasantdale Elementary School Replacement Elementary School Replacement Completed Dec-20 Dec-21   
SPLOST IV 50834 Rockbridge Elementary School Replacement Replacement Elementary School Completed Dec-17 Dec-18   
SPLOST IV 50934 Smoke Rise Elementary School Replacement Elementary School Replacement Completed Jul-21 Jul-22   
SPLOST IV 51134 Coralwood Diagnostic Center Addition (Associated With Project 421-213) Renovations and Additions Completed Apr-21 Apr-22   
SPLOST IV 51534 Stone Mountain High School Renovations Renovations and Capital 

Renewal 
Completed Jul-18 Jul-19 

  
SPLOST IV 51634 John R. Lewis Elementary School Design Architectural Services Completed Jul-18 Jul-19   
SPLOST IV 51934 Cross Keys North ES Site Adaptation and Construction Administration Services Replacement Elementary School Completed Mar-20 Mar-21   
SPLOST IV 90534 Demolition - Demolition Demolition Completed Sep-17 Sep-18   
SPLOST V 11135 Fence Installation A Capital Renewal Completed Aug-21 Aug-22   
SPLOST V 11235 Fence Installation B Capital Renewal Completed Aug-21 Aug-22   
SPLOST V 11335 Fence Installation C Capital Renewal Completed Sep-21 Sep-22   
SPLOST V 12135 Druid Hills HS - Security Vestibule, Fire Sprinkler, Accessibility Improvements ADA Improvements Completed Jun-22 Jun-23   
SPLOST V 20335 Peachtree MS   Completed May-20 May-21   
SPLOST V 21235 Chamblee HS - Turf installation Capital Renewal Completed May-22 May-23   
SPLOST V 21335 Clarkston HS -Turf and track installation, security vestibule, accessibility 

improvements 
Capital Renewal Completed Jun-21 Jun-22 

  
SPLOST V 21535 Dunwoody HS - Turf & track installation Capital Renewal Completed Sep-21 Sep-22   
SPLOST V 22135 John Lewis ES - New 900-Seat Prototype ES Replacement Elementary School Completed Jul-19 Jul-20   
SPLOST V 22235 Doraville United ES Replacement Elementary School Completed Jul-20 Jul-21   
SPLOST V 22335 Indian Creek ES - Tear Down and Rebuild of New 1200-Seat Prototype ES Elementary School Replacement Completed Dec-21 Dec-22   
SPLOST V 30135 Turf Installation A Capital Renewal Completed Nov-21 Nov-22   
SPLOST V 30235 Turf Installation B Capital Renewal Completed Jul-22 Jul-23   
SPLOST V 31135 Playground Replacement Capital Renewal Completed Aug-18 Aug-19   
SPLOST V 32135 Plumbing Fixture Replacement Capital Renewal Completed Aug-21 Aug-22   
SPLOST V 34535 Former John Lewis Facility Renovations and Capital 

Renewal 
Completed Jul-20 Jul-21 
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SPLOST 
Project Number  Project Name Scope  Phase Substantial Completion Estimated Completion Date  Comment 

IV / V 
SPLOST V 37135 Bus Parking Pavement Parking repaving Completed Jul-19 Jul-20   

 

*Note for this reporting period: This closeout list is currently tracking only SPLOST V and the 54 ESPLOST IV Carryover projects. 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

the gymnasium, upgrade 
the existing lighting system 
throughout the school, 
replace/upgrade the 
existing electrical service to 
support the current building 
loads, provide ADA and fire 
life safety upgrades as 
appropriate for the scope of 
work above.

PRECONST $3,140.75 $3,140.75 $3,140.75 $3,140.75 +$.00 +$.00 +$.00

ARCHITECT $75,871.48 $75,871.48 $75,591.48 $75,871.48 +$.00 +$280.00 +$.00

GENCONTR $1,188,684.25 $1,187,938.87 $1,187,938.87 $1,188,684.25 +$745.38 +$745.38 +$.00

CONSTRSVC $15,090.00 $15,090.00 $15,090.00 $15,090.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10434

Cedar Grove 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $3,013,693.55 $2,957,245.55 $2,947,645.55 $3,013,693.55 +$56,448.00 +$66,048.00 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Replace grease trap and 
back flow preventer, install 
a 20 ton HVAC package in 
the gym, provide energy 
enhanced controls and 
instrumentation for roof top 
units, replace the roof top 
units and fan coil units on 
the 1975 and 1978 
buildings, replace the roof 
on the 1975 and 1978 
buildings replace the roof 
asphalt shingles on the 
1975 and 1978 buildings, 
replace the kitchen 
including the equipment, 
flooring & rerouting of floor 
drains, replace the cooling 
tower, pumps, piping and 
valves, re-grade and re-
slope entry sidewalk to 
eliminate flooding, replace 
the dry storage area 
shelving and flooring.

PRECONST $2,839.50 $2,619.50 $2,619.50 $2,839.50 +$220.00 +$220.00 +$.00

ARCHITECT $166,550.00 $166,550.00 $156,950.00 $166,550.00 +$.00 +$9,600.00 +$.00

GENCONTR $2,796,210.50 $2,736,321.00 $2,736,321.00 $2,796,210.50 +$59,889.50 +$59,889.50 +$.00

CONSTRSVC $48,093.55 $51,755.05 $51,755.05 $48,093.55 -$3,661.50 -$3,661.50 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10534

Chapel Hill 
Middle School 
ADA/Capital 
Renewal

Fernandez Completed $151,575.28 $151,575.28 $151,575.28 $151,575.28 +$.00 +$.00 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows:  
Replace the gym lighting, 
provide playfield access, 
renovate the unisex adult 
restroom for ADA 
compliance and replace the 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

drinking fountains.   

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $16,210.00 $16,210.00 $16,210.00 $16,210.00 +$.00 +$.00 +$.00

GENCONTR $135,365.28 $135,365.28 $135,365.28 $135,365.28 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10634

Dresden 
Elementary 
School 
ADA/Capital 
Renewal

Albanese Completed $1,833,180.25 $1,824,555.17 $1,804,810.90 $1,833,180.25 +$8,625.08 +$28,369.35 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Roof replacement, replace 
kitchen equipment, 
replacement lighting 
system throughout the 
school, ADA upgrades to 
the restroom and parking 
lot. 20 ton HVAC package 
in the gym.

Scope description 
updated.

PRECONST $3,142.46 $3,142.46 $3,142.46 $3,142.46 +$.00 +$.00 +$.00

ARCHITECT $109,398.33 $100,773.33 $81,029.06 $109,398.33 +$8,625.00 +$28,369.27 +$.00

GENCONTR $1,720,639.46 $1,720,639.38 $1,720,639.38 $1,720,639.46 +$.08 +$.08 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10934

Fairington 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirement

Fernandez Completed $340,881.00 $339,701.00 $339,701.00 $340,881.00 +$1,180.00 +$1,180.00 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $21,000.00 $19,820.00 $19,820.00 $21,000.00 +$1,180.00 +$1,180.00 +$.00

GENCONTR $319,881.00 $319,881.00 $319,881.00 $319,881.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11034

Flat Shoals 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $367,495.91 $367,495.91 $346,562.02 $367,495.91 +$.00 +$20,933.89 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package at 
gym, : Renovate hall 
restrooms for ADA 
compliance.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $17,820.00 $17,820.00 $17,820.00 $17,820.00 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

GENCONTR $343,195.09 $343,195.09 $322,261.20 $343,195.09 +$.00 +$20,933.89 +$.00

CONSTRSVC $6,480.82 $6,480.82 $6,480.82 $6,480.82 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11634

Kelley Lake 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $4,120,785.22 $4,087,603.22 $4,087,603.22 $4,120,785.22 +$33,182.00 +$33,182.00 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Remove and replace 
existing ceiling in corridors, 
kitchen and in limited areas 
of cafeteria and media 
center, replace louvers with 
solid panels in corridor/ 
classroom doors, seal wall 
openings at classrooms 
and install fire dampers at 
ductwork, paint limited 
areas of corridor walls, 
install new 3000 gallon 
grease trap and RPZ 
device, remove and replace 
existing water source heat 
pumps with DDC controls; 
remove and replace water 
piping; install energy 
recovery unit system, install 
water treatment system; 
service the existing chiller; 
install RTU’s to condition 
the cafeteria; install air 
conditioning in kitchen and 
cafeteria, new electrical 
service to accommodate 
new HVAC system, new 
gas service and piping to 
new HVAC rooftop 
equipment, remove and 
replace the existing kitchen 
hood system, add HVAC to 
existing gymnasium, 
remove heating units and 
replace limited areas of 
metal siding on existing 
gym associated with such, 
replace existing dry storage 
shelving, remove an

PRECONST $19,805.40 $19,805.40 $19,805.40 $19,805.40 +$.00 +$.00 +$.00

ARCHITECT $161,550.00 $161,550.00 $161,550.00 $161,550.00 +$.00 +$.00 +$.00

GENCONTR $3,872,889.00 $3,872,889.00 $3,872,889.00 $3,872,889.00 +$.00 +$.00 +$.00

CONSTRSVC $66,540.82 $33,358.82 $33,358.82 $66,540.82 +$33,182.00 +$33,182.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11834

Laurel Ridge  
Elementary 
School 
ADA/Capital 

Albanese Completed $315,239.38 $313,259.38 $313,259.18 $315,239.38 +$1,980.00 +$1,980.20 +$.00 Apr-15 Nov-19

The elements of 
construction are as follows: 
Replace existing grease 
traps in the kitchen, 

ADA restroom 
renovations 
removed from 
scope description. 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

Renewal/Code 
Requirements

installation of new RPZ 
water backflow preventer 
on unprotected water line 
(as necessary), installation 
of a 20 ton HVAC package 
system for the Gymnasium

Add alternate for 
this scope was not 
taken by DCSD at 
GC bid award. 

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $32,530.00 $30,550.00 $30,550.00 $32,530.00 +$1,980.00 +$1,980.00 +$.00

GENCONTR $282,709.38 $282,709.38 $282,709.18 $282,709.38 +$.00 +$.20 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11934

Lithonia Middle 
School 
ADA/Capital 
Renewal

Fernandez Completed $352,871.00 $352,081.00 $352,081.00 $352,871.00 +$790.00 +$790.00 +$.00 Apr-15 Sep-18
The elements of 
construction are as follows: 
renovate the parking lot.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $24,000.00 $23,210.00 $23,210.00 $24,000.00 +$790.00 +$790.00 +$.00

GENCONTR $326,716.00 $326,716.00 $326,716.00 $326,716.00 +$.00 +$.00 +$.00

CONSTRSVC $2,155.00 $2,155.00 $2,155.00 $2,155.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

12234

Miller Grove 
Middle School 
ADA/Capital 
Renewal

Fernandez Completed $11,034,327.20 $10,954,697.36 $10,946,338.36 $11,034,327.20 +$79,629.84 +$87,988.84 +$.00 Nov-13 Jul-20

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to: Kitchen equipment 
replacement. Replace 
HVAC system w/ new heat 
pumps and RTU’s. Provide 
new DDC Energy 
Management Controls in 
compliance with DCSD 
standards. Replace existing 
ceilings and electrical 
lighting fixtures throughout 
entire facility. Provide new 
emergency generator in 
accordance with DCSD 
standards. Replace existing 
cooling towers, pumps, 
boilers, and heat 
exchangers. Provide water 
treatment for existing piping 
system. Install new 3000 
gal grease trap, RPZ on 
existing domestic and fire 
water supply lines. Replace 
Roof Hatches and ladders 
with OSHA compliant 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30034 Allgood ES - 
Capital Renewal Atta Completed $1,360,061.29 $1,359,061.30 $1,333,335.24 $1,360,061.29 +$999.99 +$26,726.05 +$.00 Nov-13 Aug-19

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to: Kitchen equipment 
replacement, replace 
lighting throughout the 
building, cooling tower and 
heat exchanger 
replacement, sidewalk up 
grade, replace water 
storage tanks with gas fired 
water heater, replace 
sanitary waste lines, fire 
and life safety upgrades

PRECONST $440.00 $440.00 $440.00 $440.00 +$.00 +$.00 +$.00

ARCHITECT $134,830.00 $134,830.00 $133,517.00 $134,830.00 +$.00 +$1,313.00 +$.00

GENCONTR $1,224,791.29 $1,223,791.30 $1,199,378.24 $1,224,791.30 +$999.99 +$25,413.05 -$.01

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 ($0.01) +$.00 +$.00 +$.01

30434
Cedar Grove MS 
- Capital 
Renewal

Atta Completed $2,480,726.55 $2,507,510.35 $2,480,726.35 $2,480,726.55 -$26,783.80 +$.20 +$.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Remediate and repair 
existing storm drainage at 
the interior courtyard 
between the 700 and 800 
halls and the 600 and 700 
halls to eliminate flooding 
on Site, provide new and 
updated BAS Controls and 
Instrumentation for existing 
HVAC and exhaust fans in 
the 1999 building, replace 
exhaust fan systems that 
need to be replaced in the 
1999 building, Fire Life 
Safety upgrades as 
appropriate to perform 
above scope

PRECONST $9,115.00 $3,843.35 $3,843.35 $9,115.00 +$5,271.65 +$5,271.65 +$.00

ARCHITECT $70,361.00 $67,784.00 $41,000.00 $70,361.00 +$2,577.00 +$29,361.00 +$.00

GENCONTR $2,401,250.55 $2,435,883.00 $2,435,883.00 $2,401,250.55 -$34,632.45 -$34,632.45 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current
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Date

Current
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Date

E-SPLOST IV Scope 
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PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30634 Champion MS - 
Capital Renewal Atta Completed $537,510.74 $534,178.16 $512,391.54 $537,510.74 +$3,332.58 +$25,119.20 +$.00 Jul-14 Jun-18

The elements of 
construction are as follows: 
Relocate of install new 
emergency utility shutoffs 
at lab room exit doors for 
access, change unit 
ventilators on chill water 
side of the system and 
replace existing chiller.

PRECONST $125.00 $125.00 $125.00 $125.00 +$.00 +$.00 +$.00

ARCHITECT $28,900.00 $32,334.16 $28,900.00 $28,900.00 -$3,434.16 +$.00 +$.00

GENCONTR $508,485.74 $501,719.00 $483,366.54 $508,485.74 +$6,766.74 +$25,119.20 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30734 Chapel Hill ES - 
Capital Renewal Atta Completed $1,654,998.65 $1,648,836.18 $1,648,836.18 $1,654,998.65 +$6,162.47 +$6,162.47 +$.00 Nov-13 Aug-19

Work will include, but is not 
limited to, the following: 
Replace HVAC in 
gymnasium building, 
replace roof top unit at 
media center, insulate 
condensate piping/chill 
water piping, replace roof 
edge trim, replace 
fluorescent lighting with 
LED lighting, replace 
acoustical panel ceiling 
panels, replace exterior 
windows, paint exterior 
concrete, install rubber wall 
base, restroom exhaust 
modification, and GFCI 
receptacles.

PRECONST $2,918.00 $2,918.00 $2,918.00 $2,918.00 +$.00 +$.00 +$.00

ARCHITECT $153,980.00 $147,980.00 $147,980.00 $153,980.00 +$6,000.00 +$6,000.00 +$.00

GENCONTR $1,459,287.50 $1,459,125.03 $1,459,125.03 $1,459,287.50 +$162.47 +$162.47 +$.00

CONSTRSVC $38,813.15 $38,813.15 $38,813.15 $38,813.15 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30834 Columbia ES - 
Capital Renewal Atta Completed $989,136.63 $989,136.63 $989,136.63 $989,136.63 +$.00 +$.00 +$.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Install HVAC in existing 
gymnasium, remove 
existing trees behind the 
gym and miscellaneous 
tree pruning on campus, 
and remove and replace 
roof on main school 
building and install new 
roof hatch.
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PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $25,000.00 $25,000.00 $25,000.00 $25,000.00 +$.00 +$.00 +$.00

GENCONTR $964,136.63 $964,136.63 $964,136.63 $964,136.63 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30934 Columbia MS - 
Capital Renewal Atta Completed $32,218.70 $33,054.00 $32,218.80 $32,218.70 -$835.30 -$.10 +$.00 Apr-15 May-18

The elements of 
construction are as follows: 
Update gym locker room 
exhaust air system for girls 
and boys locker rooms, 
replace kiln exhaust 
system.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $2,064.80 $2,900.00 $2,064.80 $2,064.80 -$835.20 +$.00 +$.00

GENCONTR $30,153.90 $30,154.00 $30,154.00 $30,153.90 -$.10 -$.10 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

31134
Doraville Drivers 
Ed - Capital 
Renewal

Atta Completed $227,614.82 $233,154.10 $227,875.18 $227,614.82 -$5,539.28 -$260.36 +$.00 Jan-14 Aug-19

The “Project” entitled 311 – 
422 Doraville Driver’s Ed – 
Capital Renewal is 
composed of the 
replacement of the interior 
grease trap with an exterior 
grease trap and the 
replacement of the 
backflow preventer with a 
new backflow preventer. 
This will require the 
installation of a new 
concrete slab and floor 
finishes to match existing in 
the Kitchen.

PRECONST $0.00 $0.00 $260.00 $0.00 +$.00 -$260.00 +$.00

ARCHITECT $22,688.32 $28,227.60 $22,688.68 $22,688.32 -$5,539.28 -$.36 +$.00

GENCONTR $204,926.50 $204,926.50 $204,926.50 $204,926.50 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

31334 Hightower ES - 
Capital Renewal Albanese Closeout $2,128,573.56 $1,887,326.68 $1,749,227.45 $2,128,573.56 +$241,246.88 +$379,346.11 +$.00 Jul-19 Aug-22

Install a 20 ton HVAC 
package in the gym. 
Evaluate and repair the 
2008 roof replacement over 
the 1958, 1960, 1966, and 
1968 buildings. Install roof 
hatch and ladder as 
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appropriate. Replace the 
air distribution and exhaust 
systems throughout the 
1958, 1960, 1966, and 
1968 buildings. Replace 
the cast iron water 
drainage system. Provide 
ADA and Fire Life Safety 
upgrades as appropriate for 
the scope of work above.

PRECONST $5,258.00 $2,990.00 $2,990.00 $5,258.00 +$2,268.00 +$2,268.00 +$.00

ARCHITECT $171,300.00 $168,980.00 $165,538.25 $171,300.00 +$2,320.00 +$5,761.75 +$.00

GENCONTR $1,916,878.56 $1,715,356.68 $1,580,699.20 $1,916,878.56 +$201,521.88 +$336,179.36 +$.00

CONSTRSVC $13,385.00 $0.00 $0.00 $13,385.00 +$13,385.00 +$13,385.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $21,752.00 $0.00 $0.00 $21,752.00 +$21,752.00 +$21,752.00 +$.00

31434
International 
Student Center - 
Capital Renewal

Albanese Completed $939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 Feb-20 Jul-20

Interior - minor interior 
renovations, ADA 
improvements, enlarge 
clinic and painting.

PRECONST $2,828.00 $220.00 $220.00 $2,828.00 +$2,608.00 +$2,608.00 +$.00

ARCHITECT $82,997.00 $211,283.77 $60,459.50 $82,997.00 -$128,286.77 +$22,537.50 +$.00

GENCONTR $834,627.02 $0.00 $0.00 $834,627.02 +$834,627.02 +$834,627.02 +$.00

CONSTRSVC $7,315.00 $0.00 $0.00 $7,315.00 +$7,315.00 +$7,315.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $11,700.00 $0.00 $0.00 $11,700.00 +$11,700.00 +$11,700.00 +$.00

31834 McNair HS - 
Capital Renewal Atta Completed $247,099.70 $247,101.00 $247,099.70 $247,099.70 -$1.30 +$.00 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Provide canopy between 
existing facilities.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $40,760.00 $40,760.00 $40,760.00 $40,760.00 +$.00 +$.00 +$.00

GENCONTR $204,449.70 $204,451.00 $204,449.70 $204,449.70 -$1.30 +$.00 +$.00

CONSTRSVC $1,890.00 $1,890.00 $1,890.00 $1,890.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

32134
Narvie Harris ES 
- Capital 
Renewal

Atta Completed $708,189.44 $671,445.20 $669,905.20 $708,189.44 +$36,744.24 +$38,284.24 +$.00 Apr-15 Oct-18

The Scope of Work for this 
project shall include, but 
not be limited to, the 
following: Replace the roof 
on the 1998 building.

PRECONST $2,578.00 $260.00 $260.00 $2,578.00 +$2,318.00 +$2,318.00 +$.00

ARCHITECT $26,999.00 $22,000.00 $20,460.00 $26,999.00 +$4,999.00 +$6,539.00 +$.00
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GENCONTR $656,140.44 $649,185.20 $649,185.20 $656,140.44 +$6,955.24 +$6,955.24 +$.00

CONSTRSVC $11,806.00 $0.00 $0.00 $11,806.00 +$11,806.00 +$11,806.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $10,666.00 $0.00 $0.00 $10,666.00 +$10,666.00 +$10,666.00 +$.00

32334
Rock Chapel ES 
- Capital 
Renewal

Atta Completed $720,640.00 $720,640.00 $720,640.00 $720,640.00 +$.00 +$.00 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Remove and replace 
roofing on buildings labeled 
C-H and other associated 
roofing elements as noted, 
remove skylights and infill 
roofs at these locations, 
remove abandoned 
mechanical equipment as 
noted, install new HVAC 
unit in the existing 
gymnasium

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $43,140.00 $43,140.00 $43,140.00 $43,140.00 +$.00 +$.00 +$.00

GENCONTR $677,500.00 $677,500.00 $677,500.00 $677,500.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

32934 Stephenson HS - 
Capital Renewal Atta Completed $2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Update ADA compliance in 
the hall restrooms

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $90,000.00 $94,040.00 $90,000.00 $90,000.00 -$4,040.00 +$.00 +$.00

GENCONTR $2,332,000.00 $2,332,000.00 $2,332,000.00 $2,332,000.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

33434 Towers HS - 
Culinary Arts Lab Harris Design $3,770,450.59 $1,103,467.66 $961,863.66 $3,770,450.59 +$2,666,982.93 +$2,808,586.93 +$.00 Feb-14 TBD by 

District

The elements of 
construction are as follows: 
Install door between 
CR302 Kitchen and CR301 
Classroom; Evaluate the 
Family and Consumer 
Science CR 301 Grease 
Trap and replace if 
determined to be 
necessary; Various 
improvements, roof 
replacements and painting 
at athletic out buildings; 

This is a District 
Managed project.  
District is currently 
working on site 
adaptability 
permits.  All SP4 
Scope of work was 
completed in 2018 
except the grease 
trap that was 
added to the 
Culinary Arts Lab 
scope.
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Football storage building – 
Demo existing roof. 
Replace existing roll-
roofing materials with new 
single ply TPO roofing 
system; Drainage 
improvements at softball 
field. Fill in low areas; 
Repair sink hole near 
electrical room; Remove 
speed hump; and 
Resurface and stripe track.

PRECONST $5,000.00 $0.00 $0.00 $5,000.00 +$5,000.00 +$5,000.00 +$.00

PRECONST $17,785.00 $22,470.00 $22,470.00 $17,785.00 -$4,685.00 -$4,685.00 +$.00

ARCHITECT $87,133.00 $66,375.00 $66,375.00 $87,133.00 +$20,758.00 +$20,758.00 +$.00

ARCHITECT $150,000.00 $240,415.00 $117,890.00 $150,000.00 -$90,415.00 +$32,110.00 +$.00

GENCONTR $3,246,414.59 $747,978.66 $731,559.66 $3,246,414.59 +$2,498,435.93 +$2,514,854.93 +$.00

GENCONTR $50,000.00 $17,619.00 $17,619.00 $50,000.00 +$32,381.00 +$32,381.00 +$.00

CONSTRSVC $0.00 $3,945.00 $1,285.00 $0.00 -$3,945.00 -$1,285.00 +$.00

CONSTRSVC $90,687.00 $4,665.00 $4,665.00 $90,687.00 +$86,022.00 +$86,022.00 +$.00

FFE $23,477.00 $0.00 $0.00 $23,477.00 +$23,477.00 +$23,477.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $36,893.00 $0.00 $0.00 $36,893.00 +$36,893.00 +$36,893.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $63,061.00 $0.00 $0.00 $63,061.00 +$63,061.00 +$63,061.00 +$.00

40034

Ashford Park ES 
- Capital 
Renewal - Code 
Requirements

Albanese Completed $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 Jan-14 Sep-19

The elements of 
construction are as follows: 
Replace kitchen 
equipment; Replace 
backflow preventers. 20 ton 
HVAC package at gym.

Scope description 
updated.

PRECONST $1,276.26 $1,276.26 $1,276.26 $1,276.26 +$.00 +$.00 +$.00

ARCHITECT $47,215.14 $47,215.14 $42,789.57 $47,215.14 +$.00 +$4,425.57 +$.00

GENCONTR $791,857.60 $785,731.95 $780,967.61 $791,857.60 +$6,125.65 +$10,889.99 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

40434

Cedar Grove  HS 
- Capital 
Renewal - Code 
Requirements

Atta Completed $950,587.73 $950,587.73 $950,587.73 $950,587.73 +$.00 +$.00 +$.00 Jan-14 Dec-21

The elements of 
construction are as follows: 
Replace the existing water 
heaters, limited electrical to 
accommodate new water 
heaters, demolish existing 
baseball dugouts & 
athletic/maintenance 
storage building, replace 
limited area of existing 
underground sanitary 
sewer drainage pipe, 
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remove & resurface 
existing lower asphalt 
parking lot, replace limited 
areas of damaged sidewalk 
throughout the campus, 
construct CMU baseball 
dugouts and storage 
building & install 
prefinished metal roofing, 
run new electrical service 
to new dugout to serve 
existing scoreboard, paint 
new CMU buildings, and 
install new twin 1500 
grease traps.

PRECONST $16,748.73 $16,748.73 $16,748.73 $16,748.73 +$.00 +$.00 +$.00

ARCHITECT $45,080.00 $45,080.00 $45,080.00 $45,080.00 +$.00 +$.00 +$.00

GENCONTR $884,069.00 $884,069.00 $884,069.00 $884,069.00 +$.00 +$.00 +$.00

CONSTRSVC $4,690.00 $4,690.00 $4,690.00 $4,690.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

41534

Henderson Mill 
ES - Capital 
Renewal - Code 
Requirements

Albanese Completed $1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 Mar-15 Mar-19

The elements of 
construction are as follows: 
Replace the existing 
grease trap and new RPZ 
water backflow preventer, 
installation of new 20 ton 
package HVAC System for 
the Gymnasium, replace 
existing kitchen equipment, 
replace unit ventilators, 
provide energy enhanced 
controls, & instrumentation.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $35,000.00 $34,150.00 $34,113.00 $35,000.00 +$850.00 +$887.00 +$.00

GENCONTR $968,255.00 $965,863.56 $949,811.61 $968,255.00 +$2,391.44 +$18,443.39 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

41834

Livsey ES - 
Capital Renewal 
- Code 
Requirements

Albanese Completed $1,131,680.48 $1,120,914.80 $1,120,094.80 $1,131,680.48 +$10,765.68 +$11,585.68 +$.00 Mar-15 Dec-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace existing island 
kitchen hood, replace the 
existing roofing on the 71 
building school, 71 building 
storage and install a roof 
hatch, installation of a 20 
ton HVAC package system 
for the Gymnasium
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PRECONST $3,330.00 $1,628.10 $1,628.10 $3,330.00 +$1,701.90 +$1,701.90 +$.00

ARCHITECT $31,999.00 $31,650.00 $30,830.00 $31,999.00 +$349.00 +$1,169.00 +$.00

GENCONTR $1,096,351.48 $1,087,636.70 $1,087,636.70 $1,096,351.48 +$8,714.78 +$8,714.78 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

41934

Margaret Harris 
Comprehensive 
School - Code 
Requirements

Albanese Completed $127,079.88 $126,934.89 $126,632.71 $127,079.88 +$144.99 +$447.17 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer

PRECONST $1,361.89 $1,361.89 $1,361.89 $1,361.89 +$.00 +$.00 +$.00

ARCHITECT $15,434.99 $15,290.00 $14,987.82 $15,434.99 +$144.99 +$447.17 +$.00

GENCONTR $109,183.00 $109,183.00 $109,183.00 $109,183.00 +$.00 +$.00 +$.00

CONSTRSVC $1,100.00 $1,100.00 $1,100.00 $1,100.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42034

McLendon ES - 
Capital Renewal- 
Code 
Requirements

Albanese Completed $251,230.46 $251,230.46 $254,423.00 $251,230.46 +$.00 -$3,192.54 +$.00 Apr-15 Nov-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace the existing 
backflow preventers and, 
install new water backflow 
preventers on un-protected 
water lines, installation of a 
20 ton HVAC package 
system for the Gymnasium

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $16,850.00 $16,850.00 $16,850.00 $16,850.00 +$.00 +$.00 +$.00

GENCONTR $234,380.46 $234,380.46 $237,573.00 $234,380.46 +$.00 -$3,192.54 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42334

Oakcliff ES - 
Capital Renewal- 
Code 
Requirements

Albanese Completed $1,441,539.04 $1,441,539.04 $1,440,042.63 $1,441,539.04 +$.00 +$1,496.41 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, roof 
Replacement.

PRECONST $1,507.23 $1,507.23 $1,507.23 $1,507.23 +$.00 +$.00 +$.00
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ARCHITECT $85,704.33 $85,704.33 $84,207.92 $85,704.33 +$.00 +$1,496.41 +$.00

GENCONTR $1,354,327.48 $1,354,327.48 $1,354,327.48 $1,354,327.48 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42434

Pine Ridge ES - 
Capital Renewal- 
Code 
Requirements

Fernandez Completed $2,503,955.80 $2,428,955.80 $2,428,955.80 $2,503,955.80 +$75,000.00 +$75,000.00 +$.00 Jul-14 Aug-19

The elements of 
construction are as follows: 
Replace Grease Trap, 
replace the roof top units 
and water source heat 
pumps, replace lighting 
throughout the building, 
replace roof opening

PRECONST $270.00 $270.00 $270.00 $270.00 +$.00 +$.00 +$.00

ARCHITECT $115,250.00 $115,250.00 $115,250.00 $115,250.00 +$.00 +$.00 +$.00

GENCONTR $2,353,158.50 $2,278,445.50 $2,278,445.50 $2,353,158.50 +$74,713.00 +$74,713.00 +$.00

CONSTRSVC $35,277.30 $34,990.30 $34,990.30 $35,277.30 +$287.00 +$287.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

42834

Snapfinger ES - 
Capital Renewal 
- Code 
Requirements

Atta Completed $191,751.26 $191,751.26 $191,751.26 $191,751.26 +$.00 +$.00 +$.00 Apr-15 Jun-18

The elements of 
construction are as follows: 
Replace grease trap and 
back-flow preventer, install 
a 20 ton HVAC package at 
gym.

PRECONST $363.80 $363.80 $363.80 $363.80 +$.00 +$.00 +$.00

ARCHITECT $15,820.00 $15,820.00 $15,820.00 $15,820.00 +$.00 +$.00 +$.00

GENCONTR $175,567.46 $175,567.46 $175,567.46 $175,567.46 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

43034

Woodridge ES - 
Capital Renewal 
- Code 
Requirements

Fernandez Completed $301,452.02 $301,452.02 $301,452.02 $301,452.02 +$.00 +$.00 +$.00 Apr-15 Dec-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $13,820.00 $13,820.00 $13,820.00 $13,820.00 +$.00 +$.00 +$.00

GENCONTR $287,632.02 $287,632.02 $287,632.02 $287,632.02 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

50134

Austin 
Elementary 
School 
Replacement

Atta Completed $25,673,326.00 $25,684,427.87 $24,972,305.36 $25,673,326.00 -$11,101.87 +$701,020.64 +$.00 Mar-13 Nov-19

The scope of work for this 
project is to use the 
prototypical design for a 
920-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site.

PRECONST $53,396.00 $53,361.65 $52,761.65 $53,396.00 +$34.35 +$634.35 +$.00

ARCHITECT $616,675.00 $614,687.50 $609,865.50 $616,675.00 +$1,987.50 +$6,809.50 +$.00

GENCONTR $22,885,542.00 $22,933,937.00 $22,933,937.00 $22,885,542.00 -$48,395.00 -$48,395.00 +$.00

CONSTRSVC $143,953.75 $125,920.53 $125,158.03 $143,953.75 +$18,033.22 +$18,795.72 +$.00

FFE $592,481.00 $596,077.74 $596,077.74 $592,481.00 -$3,596.74 -$3,596.74 +$.00

TECHNOLOGY $1,381,003.25 $1,360,443.45 $654,505.44 $1,381,003.25 +$20,559.80 +$726,497.81 +$.00

PRGCONTIN $275.00 $0.00 $0.00 $275.00 +$275.00 +$275.00 +$.00

50234 Early Learning 
Center Albanese Completed $2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 Jul-17 Feb-20

The scope of this project is 
to provide full professional 
architectural, engineering 
and construction services 
for DCSD Project 502-422 
Former Terry Mill 
Elementary School 
Renovations Project. 
Design professionals 
should ensure that all 
plumbing fixtures meet the 
code requirements, are 
adequately sized for the 
intended users, and are 
ADA compliant. Interior 
spaces are to be modified 
to accommodate the end 
users as identified on the 
floor plan. Design options 
should explore providing 
ramp access near the stairs 
leading down to the 1969 
building. Security 
enhancements, lighting 
upgrades and HVAC 
improvements should all be 
included in the design 
package. Exterior 
improvements will include 
outdoor play areas, a 
playground closer to the 
facility, and landscaping 
beautification elements.  
The general area of work 
can be seen on the 
attached site plans, 
however the specific areas 
to be re-paved will be 
identified at the mandatory 
site visit.

PRECONST $34,199.00 $5,450.00 $5,450.00 $34,199.00 +$28,749.00 +$28,749.00 +$.00

ARCHITECT $88,374.00 $0.00 $0.00 $88,374.00 +$88,374.00 +$88,374.00 +$.00

GENCONTR $2,115,759.00 $1,976,746.22 $1,862,941.30 $2,115,759.00 +$139,012.78 +$252,817.70 +$.00
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CONSTRSVC $36,679.00 $0.00 $0.00 $36,679.00 +$36,679.00 +$36,679.00 +$.00

FFE $135,833.00 $28,305.57 $28,305.57 $135,833.00 +$107,527.43 +$107,527.43 +$.00

TECHNOLOGY $166,026.00 $102,890.25 $102,890.25 $166,026.00 +$63,135.75 +$63,135.75 +$.00

PRGCONTIN $105,414.00 $0.00 $0.00 $105,414.00 +$105,414.00 +$105,414.00 +$.00

50534
McNair Middle 
School 
replacement

Fernandez Completed $42,592,213.00 $39,599,629.77 $38,184,489.07 $42,592,213.00 +$2,992,583.23 +$4,407,723.93 +$.00 Nov-15 Jan-20

Middle School 
Replacement: Includes 
preliminary site grading, 
tree removal, utility 
infrastruture, and selective 
demolition

PRECONST $441,051.00 $434,516.75 $236,361.35 $441,051.00 +$6,534.25 +$204,689.65 +$.00

ARCHITECT $2,095,723.00 $2,095,723.00 $2,079,777.70 $2,095,723.00 +$.00 +$15,945.30 +$.00

GENCONTR $35,075,992.00 $35,395,555.00 $34,194,515.00 $35,075,992.00 -$319,563.00 +$881,477.00 +$.00

CONSTRSVC $1,219,093.00 $417,566.10 $417,566.10 $1,219,093.00 +$801,526.90 +$801,526.90 +$.00

FFE $1,366,951.00 $1,225,338.92 $1,225,338.92 $1,366,951.00 +$141,612.08 +$141,612.08 +$.00

TECHNOLOGY $1,464,069.00 $30,930.00 $30,930.00 $1,464,069.00 +$1,433,139.00 +$1,433,139.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $929,334.00 $0.00 $0.00 $929,334.00 +$929,334.00 +$929,334.00 +$.00

50734

Pleasantdale 
Elementary 
School 
Replacement

Fernandez Completed $28,569,834.68 $26,960,402.74 $21,432,372.74 $28,569,834.68 +$1,609,431.94 +$7,137,461.94 +$.00 Mar-13 Dec-20

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $35,780.00 $35,779.65 $35,779.65 $35,780.00 +$.35 +$.35 +$.00

ARCHITECT $614,070.00 $613,110.00 $491,660.00 $614,070.00 +$960.00 +$122,410.00 +$.00

GENCONTR $26,013,434.00 $26,003,434.00 $20,596,854.00 $26,013,434.00 +$10,000.00 +$5,416,580.00 +$.00

CONSTRSVC $332,587.68 $307,609.95 $307,609.95 $332,587.68 +$24,977.73 +$24,977.73 +$.00

FFE $589,481.00 $469.14 $469.14 $589,481.00 +$589,011.86 +$589,011.86 +$.00

TECHNOLOGY $984,482.00 $0.00 $0.00 $984,482.00 +$984,482.00 +$984,482.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

50834

Rockbridge 
Elementary 
School 
Replacement

Lemon Completed $20,941,959.59 $20,767,117.23 $20,782,706.54 $20,941,959.59 +$174,842.36 +$159,253.05 +$.00 Mar-13 Jan-18

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $49,596.86 $46,943.37 $46,923.37 $49,596.86 +$2,653.49 +$2,673.49 +$.00

ARCHITECT $567,232.50 $567,232.50 $567,232.50 $567,232.50 +$.00 +$.00 +$.00

GENCONTR $18,576,124.00 $18,525,038.00 $18,525,038.00 $18,576,124.00 +$51,086.00 +$51,086.00 +$.00

CONSTRSVC $280,854.18 $236,940.18 $236,940.18 $280,854.03 +$43,914.00 +$43,914.00 +$.15

FFE $492,568.50 $430,988.94 $430,988.94 $492,568.50 +$61,579.56 +$61,579.56 +$.00

TECHNOLOGY $975,583.55 $959,974.24 $975,583.55 $975,583.70 +$15,609.31 +$.00 -$.15
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VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

50934

Smoke Rise 
Elementary 
School 
Replacement

Albanese Completed $30,011,279.00 $27,231,867.59 $27,179,863.13 $30,011,279.00 +$2,779,411.41 +$2,831,415.87 +$.00 Mar-13 May-22

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $250,000.00 $194,799.05 $189,789.05 $250,000.00 +$55,200.95 +$60,210.95 +$.00

ARCHITECT $837,500.00 $832,972.00 $785,977.54 $837,500.00 +$4,528.00 +$51,522.46 +$.00

GENCONTR $26,447,000.00 $25,833,413.00 $25,833,413.00 $26,447,000.00 +$613,587.00 +$613,587.00 +$.00

CONSTRSVC $500,000.00 $229,222.15 $229,222.15 $500,000.00 +$270,777.85 +$270,777.85 +$.00

FFELESS5K $575,000.00 $4,995.00 $4,995.00 $575,000.00 +$570,005.00 +$570,005.00 +$.00

FFE $75,000.00 $35,473.95 $35,473.95 $75,000.00 +$39,526.05 +$39,526.05 +$.00

TECHNOLOGY $1,200,000.00 $100,992.44 $100,992.44 $1,200,000.00 +$1,099,007.56 +$1,099,007.56 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $126,779.00 $0.00 $0.00 $126,779.00 +$126,779.00 +$126,779.00 +$.00

51034

Comprehensive 
Arts School at 
former Avondale 
MS

To Be Determined Deferred $11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 Feb-14 TBD

The anticipated scope 
element is the addition of a 
13,400 SF theater and 
4,000 SF of renovation 
work on the existing 
building.

PRECONST $125,000.00 $70,480.77 $70,480.77 $125,000.00 +$54,519.23 +$54,519.23 +$.00

ARCHITECT $502,167.00 $501,560.00 $260,212.25 $502,167.00 +$607.00 +$241,954.75 +$.00

GENCONTR $8,650,000.00 $102,496.00 $0.00 $8,650,000.00 +$8,547,504.00 +$8,650,000.00 +$.00

CONSTRSVC $225,000.00 $0.00 $0.00 $225,000.00 +$225,000.00 +$225,000.00 +$.00

FFE $500,000.00 $27,354.00 $27,354.00 $500,000.00 +$472,646.00 +$472,646.00 +$.00

TECHNOLOGY $500,000.00 $13,614.54 $13,614.54 $500,000.00 +$486,385.46 +$486,385.46 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $625,000.00 $0.00 $0.00 $625,000.00 +$625,000.00 +$625,000.00 +$.00

51134

Coralwood 
Diagnostic 
Center Addition 
(Associated With 
Project 421-213)

Atta Completed $8,094,210.00 $6,712,811.24 $6,689,196.74 $8,094,210.00 +$1,381,398.76 +$1,405,013.26 +$.00 Mar-17 May-21

The scope includes 
renovations of the existing 
facility, a classroom 
addition including but not 
limited to standard 
classrooms, clinic, music, 
art, and playground 
modifications.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $500,000.00 $325,315.00 $302,477.50 $500,000.00 +$174,685.00 +$197,522.50 +$.00

GENCONTR $6,480,000.00 $6,314,450.08 $6,313,673.08 $6,480,000.00 +$165,549.92 +$166,326.92 +$.00

CONSTRSVC $226,483.00 $13,793.90 $13,793.90 $226,483.00 +$212,689.10 +$212,689.10 +$.00

FFELESS5K $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

FFE $163,735.00 $0.00 $0.00 $163,735.00 +$163,735.00 +$163,735.00 +$.00
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

TECHNOLOGY $350,991.00 $59,252.26 $59,252.26 $350,991.00 +$291,738.74 +$291,738.74 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $223,001.00 $0.00 $0.00 $223,001.00 +$223,001.00 +$223,001.00 +$.00

51534
Stone Mountain 
High School 
Renovations

Fernandez Completed $9,306,773.77 $9,295,514.27 $9,297,009.27 $9,306,773.47 +$11,259.50 +$9,764.50 +$.30 Mar-14 Aug-18

The elements of 
construction are as follows: 
Mill and Resurface 
Roadways and Drive 
Aisles, Parking Lots: Mill, 
Resurface and Restripe 
Parking Lots, Accessibility: 
Provide Curb Ramps at 
Sidewalks and Crosswalks 
to Allow Proper Access to 
Entrance, Baseball and 
Softball Fields: Replace 
Fencing and Backstops. 
Repair Dugouts and 
Scoreboard, Running 
Track: Replace Running 
Track with Synthetic 
Surface, Tennis Court: 
Resurface Tennis Court, 
Renovate Gang Restrooms 
(Boy’s and Girl’s) – ADA 
Compliant (Toilet stalls, 
Plumbing Fixtures, Walls 
and Finish Flooring, etc), 
Renovate Chemistry 
Science Labs / Storage – 
Casework: Lab 
Workstations, Teacher’s 
Demonstration Desk, 
Students Desks, Eyewash 
Stations, Fume Hoods, 
Shelving, Finish Flooring, 
etc., Renovate Family 
Cons. & Science – 
Casework: Base Cabinets 
and Upper Fixed Cabinets, 
Finish Flooring, Ceiling, 
etc., Replacement of carpet 
– Administration Suite, 
Media Center and Offices, 
Auditorium, Social Studies, 
Lecture Rooms, 
Classrooms, etc., 
Replacement of Storefront / 
Gl

PRECONST $15,138.90 $29,777.48 $31,272.48 $15,138.90 -$14,638.58 -$16,133.58 +$.00

ARCHITECT $503,660.91 $503,660.91 $503,660.91 $503,660.91 +$.00 +$.00 +$.00

GENCONTR $8,394,918.10 $8,394,918.10 $8,394,918.10 $8,394,918.10 +$.00 +$.00 +$.00

CONSTRSVC $102,981.56 $78,488.48 $78,488.48 $102,981.56 +$24,493.08 +$24,493.08 +$.00

FFE $285,794.30 $285,794.30 $285,794.30 $285,794.00 +$.00 +$.00 +$.30

TECHNOLOGY $4,280.00 $2,875.00 $2,875.00 $4,280.00 +$1,405.00 +$1,405.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

51634
John R. Lewis 
Elementary 
School Design

Albanese Completed $631,150.86 $506,198.00 $555,322.50 $631,150.86 +$124,952.86 +$75,828.36 +$.00 Oct-12 Jul-18
Used to be Elementary 
School Prototype 
Development (Two 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

Schools) (Non-
Construction)

ARCHITECT $630,930.86 $505,978.00 $555,102.50 $630,930.86 +$124,952.86 +$75,828.36 +$.00

GENCONTR $220.00 $220.00 $220.00 $220.00 +$.00 +$.00 +$.00

51934

Cross Keys 
North ES Site 
Adaptation and 
Construction 
Administration 
Services

Fernandez Completed $645,000.00 $592,645.00 $440,263.50 $645,000.00 +$52,355.00 +$204,736.50 +$.00 Jun-17 Mar-20
New 900-seat Prototype 
elementary school, 
including land purchase

ARCHITECT $645,000.00 $592,645.00 $440,263.50 $645,000.00 +$52,355.00 +$204,736.50 +$.00

90534 Demolition - 
Demolition Minich Completed $4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 Oct-12 Sep-17

The scope of work will 
include, but is not limited to 
the following: Shutting 
down, disconnecting, and 
capping/making safe all 
utilities, including 
scheduling and 
coordination with utility 
companies. This includes 
but is not restricted to 
electric, natural gas, water, 
storm water, sanitary 
sewer, phone, cable and 
fiber optic, complete 
demolition of all structures 
and out buildings on the 
property, including but not 
restricted to all below grade 
footings, foundations, 
tunnels, slabs, piping, 
wiring, ductwork, and 
underground storage tanks 
(if any), removal and 
demolition of all materials 
remaining in the building 
including but not restricted 
to furniture, fixtures, 
equipment, and curriculum 
materials, Backfill of all 
excavated foundations, 
pipe, conduit, etc., 
Removal of all asphalt and 
concrete paving, walks, 
curbs, signage, bumper 
blocks, and other site 
improvements.

PRECONST $926,803.00 $899,556.35 $898,476.35 $926,803.00 +$27,246.65 +$28,326.65 +$.00

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $3,269,015.00 $2,815,748.67 $2,727,047.80 $3,269,015.00 +$453,266.33 +$541,967.20 +$.00

CONSTRSVC $110,491.00 $102,987.53 $102,987.53 $110,491.00 +$7,503.47 +$7,503.47 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

99934
SPLOST IV 
Program 
Contingency

Butler Non-Construction $2,193,146.19 $0.00 $0.00 $2,193,146.19 +$2,193,146.19 +$2,193,146.19 +$.00 Oct-12 Aug-17 SPLOST IV Program 
Contingency

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

VEHICLES $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description Current Activity

PRGCONTIN $2,193,146.19 $0.00 $0.00 $2,193,146.19 +$2,193,146.19 +$2,193,146.19 +$.00

Overall  - Total Overall  - Total $270,600,202.79 $242,643,180.17 $232,724,843.02 $270,600,202.49 +$27,957,022.62 +$37,875,359.77 +$.30
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

00035
SPLOST V 
Management 
Support

To Be Determined Ongoing $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10135 Sprinkler Installation 
A Nunnally Design $8,676,915.00 $648,563.45 $267,413.95 $8,676,915.00 +$8,028,351.55 +$8,409,501.05 +$.00 Feb-21 Feb-24

Sprinkler installation at 5 
schools: Columbia HS, 
Dunaire ES, Former 
Wadsworth Facility 
(Temporary Rockbridge 
ES), International Student 
Center (Midway), and 
Wadsworth Magnet 
(Knollwood)

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

ARCHITECT $656,916.45 $648,343.45 $267,193.95 $656,916.45 +$8,573.00 +$389,722.50 +$.00

GENCONTR $7,200,537.55 $0.00 $0.00 $7,200,537.55 +$7,200,537.55 +$7,200,537.55 +$.00

CONSTRSVC $86,769.00 $220.00 $220.00 $86,769.00 +$86,549.00 +$86,549.00 +$.00

PRGCONTIN $732,692.00 $0.00 $0.00 $732,692.00 +$732,692.00 +$732,692.00 +$.00

10235 Sprinkler Installation 
B Nunnally Design $9,671,848.00 $760,402.65 $155,582.02 $9,671,848.00 +$8,911,445.35 +$9,516,265.98 +$.00 Mar-21 Apr-24

Sprinkler installation at 7 
schools: Allgood ES, 
Brockett ES, Evansdale 
ES, John Lewis ES 
(temporary/Druid Hills), 
Margaret Harris 
Comprehensive School, 
Stone Mill ES, Stone 
Mountain ES

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

ARCHITECT $769,507.65 $760,182.65 $155,362.02 $769,507.65 +$9,325.00 +$614,145.63 +$.00

GENCONTR $8,033,436.35 $0.00 $0.00 $8,033,436.35 +$8,033,436.35 +$8,033,436.35 +$.00

CONSTRSVC $96,719.00 $220.00 $220.00 $96,719.00 +$96,499.00 +$96,499.00 +$.00

PRGCONTIN $772,185.00 $0.00 $0.00 $772,185.00 +$772,185.00 +$772,185.00 +$.00

10335 Sprinkler Installation 
C Nunnally Design $10,090,355.00 $708,724.08 $160,108.09 $10,090,355.00 +$9,381,630.92 +$9,930,246.91 +$.00 May-21 Jun-24

Sprinkler Installation C. 
Sprinkler installation at 6 
schools: Chesnut ES, 
Huntley Hills ES, 
Montgomery ES, Sequoyah 
MS, Vanderlyn ES, and 
Woodward ES

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

ARCHITECT $716,117.08 $708,724.08 $160,108.09 $716,117.08 +$7,393.00 +$556,008.99 +$.00

GENCONTR $8,389,298.92 $0.00 $0.00 $8,389,298.92 +$8,389,298.92 +$8,389,298.92 +$.00

CONSTRSVC $100,904.00 $0.00 $0.00 $100,904.00 +$100,904.00 +$100,904.00 +$.00

PRGCONTIN $884,035.00 $0.00 $0.00 $884,035.00 +$884,035.00 +$884,035.00 +$.00

10935 Life, Safety Set-
aside Albanese Planning $960,000.00 $0.00 $0.00 $960,000.00 +$960,000.00 +$960,000.00 +$.00 Aug-17 Jul-22

Set-aside funds for other 
fire and life safety 
improvements, which could 
include enhancements to 
fire alarm systems, 
emergency lighting, and 
other life safety 
improvements to support 
our partnership with the 
DeKalb Fire Marshal’s 
office.

MGTADMIN $960,000.00 $0.00 $0.00 $960,000.00 +$960,000.00 +$960,000.00 +$.00

11135 Fence Installation A Henry Completed $406,808.00 $406,588.00 $406,588.00 $406,808.00 +$220.00 +$220.00 +$.00 Apr-20 Aug-21
Fence installation at 12 
schools: Arabia Mountain 
HS, Bob Mathis ES, Cedar 
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

Grove ES, Cedar Grove 
HS, Fairington ES, Flat 
Shoals ES, International 
Student Center (Midway), 
Lithonia HS, Rainbow ES, 
Redan ES, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $406,808.00 $406,588.00 $406,588.00 $406,808.00 +$220.00 +$220.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11235 Fence Installation B Henry Completed $380,260.00 $380,260.00 $380,260.00 $380,260.00 +$.00 +$.00 +$.00 Jun-20 Aug-21

Fence installation at 12 
schools: Allgood ES, 
Clarkston HS, Druid Hills 
MS, Dunaire ES, E. L. 
Miller ES, Freedom MS, 
Hambrick ES, Idlewood ES, 
Laurel Ridge ES, Margaret 
Harris Comprehensive 
School, Stephenson MS, 
and Stoneview ES

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $380,260.00 $380,260.00 $380,260.00 $380,260.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11335 Fence Installation C Henry Completed $376,348.00 $376,088.00 $376,088.00 $376,348.00 +$260.00 +$260.00 +$.00 Sep-20 Sep-21

Fence installation at 12 
schools: Briar Vista ES, 
Cary Reynolds ES, 
Chesnut ES, Cross Keys 
HS, Dresden ES, 
Henderson Mill ES, 
Kingsley ES, Kittredge 
Magnet, Oak Grove ES, 
Sequoyah MS, Vanderlyn 
ES, and Woodward ES

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $376,348.00 $376,088.00 $376,088.00 $376,348.00 +$260.00 +$260.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

11435
Athletic Field 
Fencing for High 
Schools

Henry Construction $1,200,000.00 $847,407.00 $36,972.50 $1,200,000.00 +$352,593.00 +$1,163,027.50 +$.00 Aug-21 Jan-23

Installation of fencing 
around the athletic fields to 
protect and secure the new 
fields from intruders as well 
as provide security for the 
student athletes during 
practice.

ARCHITECT $90,000.00 $65,407.00 $36,972.50 $90,000.00 +$24,593.00 +$53,027.50 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $61,058.82 $49,000.00 $0.00 $61,058.82 +$12,058.82 +$61,058.82 +$.00

GENCONTR $48,200.00 $48,200.00 $0.00 $48,200.00 +$.00 +$48,200.00 +$.00

GENCONTR $53,800.00 $53,800.00 $0.00 $53,800.00 +$.00 +$53,800.00 +$.00

GENCONTR $61,058.82 $53,500.00 $0.00 $61,058.82 +$7,558.82 +$61,058.82 +$.00

GENCONTR $66,200.00 $66,200.00 $0.00 $66,200.00 +$.00 +$66,200.00 +$.00

GENCONTR $48,100.00 $48,100.00 $0.00 $48,100.00 +$.00 +$48,100.00 +$.00

GENCONTR $61,058.82 $39,600.00 $0.00 $61,058.82 +$21,458.82 +$61,058.82 +$.00
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E-SPLOST V Program Information
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Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current
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Current
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Date
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GENCONTR $61,058.82 $56,200.00 $0.00 $61,058.82 +$4,858.82 +$61,058.82 +$.00

GENCONTR $140,875.00 $48,200.00 $0.00 $140,875.00 +$92,675.00 +$140,875.00 +$.00

GENCONTR $55,917.64 $25,500.00 $0.00 $55,917.64 +$30,417.64 +$55,917.64 +$.00

GENCONTR $54,236.74 $42,000.00 $0.00 $54,236.74 +$12,236.74 +$54,236.74 +$.00

GENCONTR $61,058.82 $31,200.00 $0.00 $61,058.82 +$29,858.82 +$61,058.82 +$.00

GENCONTR $61,058.82 $42,900.00 $0.00 $61,058.82 +$18,158.82 +$61,058.82 +$.00

GENCONTR $25,600.00 $25,600.00 $0.00 $25,600.00 +$.00 +$25,600.00 +$.00

GENCONTR $61,058.82 $44,000.00 $0.00 $61,058.82 +$17,058.82 +$61,058.82 +$.00

GENCONTR $61,058.82 $51,400.00 $0.00 $61,058.82 +$9,658.82 +$61,058.82 +$.00

GENCONTR $56,600.00 $56,600.00 $0.00 $56,600.00 +$.00 +$56,600.00 +$.00

CONSTRSVC $30,000.00 $0.00 $0.00 $30,000.00 +$30,000.00 +$30,000.00 +$.00

PRGCONTIN $42,000.06 $0.00 $0.00 $42,000.06 +$42,000.06 +$42,000.06 +$.00

11535 Security Vestibules 
A Henry Construction $2,910,902.00 $2,780,722.55 $565,578.79 $2,910,902.00 +$130,179.45 +$2,345,323.21 +$.00 Jun-20 Jan-23

Installation of security 
vestibules at 10 schools: 
Bob Mathis ES, Cedar 
Grove ES, Columbia ES, 
International Student 
Center (Midway), McNair 
HS, Rainbow ES, 
Stephenson MS, Stone 
Mountain HS, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

PRECONST $19,309.00 $220.00 $220.00 $19,309.00 +$19,089.00 +$19,089.00 +$.00

ARCHITECT $261,300.00 $261,300.00 $240,330.68 $261,300.00 +$.00 +$20,969.32 +$.00

GENCONTR $15,174.45 $0.00 $0.00 $15,174.45 +$15,174.45 +$15,174.45 +$.00

GENCONTR $251,606.49 $239,168.96 $43,752.21 $251,606.49 +$12,437.53 +$207,854.28 +$.00

GENCONTR $266,411.77 $266,411.77 $50,142.53 $266,411.77 +$.00 +$216,269.24 +$.00

GENCONTR $151,926.20 $146,825.03 $25,556.51 $151,926.20 +$5,101.17 +$126,369.69 +$.00

GENCONTR $164,105.59 $159,004.42 $24,417.96 $164,105.59 +$5,101.17 +$139,687.63 +$.00

GENCONTR $326,546.98 $326,546.98 $0.00 $326,546.98 +$.00 +$326,546.98 +$.00

GENCONTR $197,921.61 $192,820.44 $48,253.49 $197,921.61 +$5,101.17 +$149,668.12 +$.00

GENCONTR $390,417.64 $390,417.64 $58,153.37 $390,417.64 +$.00 +$332,264.27 +$.00

GENCONTR $359,778.99 $359,778.99 $5,144.03 $359,778.99 +$.00 +$354,634.96 +$.00

GENCONTR $171,850.19 $171,850.19 $23,507.49 $171,850.19 +$.00 +$148,342.70 +$.00

GENCONTR $271,479.30 $266,378.13 $46,100.52 $271,479.30 +$5,101.17 +$225,378.78 +$.00

CONSTRSVC $3,247.00 $0.00 $0.00 $3,247.00 +$3,247.00 +$3,247.00 +$.00

CONSTRSVC $5,525.00 $0.00 $0.00 $5,525.00 +$5,525.00 +$5,525.00 +$.00

CONSTRSVC $4,165.00 $0.00 $0.00 $4,165.00 +$4,165.00 +$4,165.00 +$.00

CONSTRSVC $4,555.00 $0.00 $0.00 $4,555.00 +$4,555.00 +$4,555.00 +$.00

CONSTRSVC $4,195.00 $0.00 $0.00 $4,195.00 +$4,195.00 +$4,195.00 +$.00

CONSTRSVC $4,165.00 $0.00 $0.00 $4,165.00 +$4,165.00 +$4,165.00 +$.00

CONSTRSVC $8,940.00 $0.00 $0.00 $8,940.00 +$8,940.00 +$8,940.00 +$.00

CONSTRSVC $5,150.00 $0.00 $0.00 $5,150.00 +$5,150.00 +$5,150.00 +$.00
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CONSTRSVC $4,165.00 $0.00 $0.00 $4,165.00 +$4,165.00 +$4,165.00 +$.00

CONSTRSVC $4,165.00 $0.00 $0.00 $4,165.00 +$4,165.00 +$4,165.00 +$.00

PRGCONTIN $14,801.79 $0.00 $0.00 $14,801.79 +$14,801.79 +$14,801.79 +$.00

11635 Security Vestibules 
B Henry Construction $2,390,902.00 $2,305,722.30 $688,694.99 $2,390,902.00 +$85,179.70 +$1,702,207.01 +$.00 Mar-20 Jan-23

Installation of security 
vestibules at 10 schools: 
AIC/DeKalb Early College 
Academy, AIC/Elizabeth 
Andrews HS, Ashford Park 
ES, Briarlake ES, Chesnut 
ES, Henderson MS, 
Idlewood ES, Oak Grove 
ES, Sequoyah MS, and 
Vanderlyn ES

PRECONST $19,309.00 $220.00 $220.00 $19,309.00 +$19,089.00 +$19,089.00 +$.00

ARCHITECT $293,450.00 $293,450.00 $269,321.00 $293,450.00 +$.00 +$24,129.00 +$.00

GENCONTR $3,603.00 $0.00 $0.00 $3,603.00 +$3,603.00 +$3,603.00 +$.00

GENCONTR $378,645.00 $378,645.00 $115,013.57 $378,645.00 +$.00 +$263,631.43 +$.00

GENCONTR $310,611.00 $310,611.00 $56,486.57 $310,611.00 +$.00 +$254,124.43 +$.00

GENCONTR $132,642.00 $132,642.00 $0.00 $132,642.00 +$.00 +$132,642.00 +$.00

GENCONTR $114,537.00 $114,537.00 $42,536.57 $114,537.00 +$.00 +$72,000.43 +$.00

GENCONTR $196,649.00 $196,649.00 $64,452.41 $196,649.00 +$.00 +$132,196.59 +$.00

GENCONTR $367,651.00 $367,651.00 $68,625.00 $367,651.00 +$.00 +$299,026.00 +$.00

GENCONTR $130,531.00 $130,531.00 $0.00 $130,531.00 +$.00 +$130,531.00 +$.00

GENCONTR $154,544.00 $154,544.00 $30,825.00 $154,544.00 +$.00 +$123,719.00 +$.00

GENCONTR $130,560.00 $130,560.00 $0.00 $130,560.00 +$.00 +$130,560.00 +$.00

GENCONTR $94,404.00 $94,404.00 $39,936.57 $94,404.00 +$.00 +$54,467.43 +$.00

CONSTRSVC $20,817.00 $0.00 $0.00 $20,817.00 +$20,817.00 +$20,817.00 +$.00

CONSTRSVC $4,215.00 $0.00 $0.00 $4,215.00 +$4,215.00 +$4,215.00 +$.00

CONSTRSVC $6,155.00 $1,278.30 $1,278.30 $6,155.00 +$4,876.70 +$4,876.70 +$.00

CONSTRSVC $5,350.00 $0.00 $0.00 $5,350.00 +$5,350.00 +$5,350.00 +$.00

CONSTRSVC $6,340.00 $0.00 $0.00 $6,340.00 +$6,340.00 +$6,340.00 +$.00

CONSTRSVC $5,395.00 $0.00 $0.00 $5,395.00 +$5,395.00 +$5,395.00 +$.00

PRGCONTIN $15,494.00 $0.00 $0.00 $15,494.00 +$15,494.00 +$15,494.00 +$.00

12135

Druid Hills HS - 
Security Vestibule, 
Fire Sprinkler, 
Accessibility 
Improvements

Henry Completed $2,358,566.00 $653,735.03 $578,825.03 $2,358,566.00 +$1,704,830.97 +$1,779,740.97 +$.00 Jun-19 Jun-22

Security vestibule 
installation, fire sprinkler 
installation, and 
accessibility improvements 
between floors

 Accessibility scope 
is complete. 
Security vestibule 
and fire sprinkler 
installation scope in 
planning phases 
and may be 
included in a 
separate future 
project.

PRECONST $23,585.00 $220.00 $220.00 $23,585.00 +$23,365.00 +$23,365.00 +$.00

ARCHITECT $188,514.00 $156,830.00 $81,920.00 $188,514.00 +$31,684.00 +$106,594.00 +$.00

GENCONTR $1,876,646.00 $496,010.03 $496,010.03 $1,876,646.00 +$1,380,635.97 +$1,380,635.97 +$.00

CONSTRSVC $58,965.00 $675.00 $675.00 $58,965.00 +$58,290.00 +$58,290.00 +$.00

PRGCONTIN $210,856.00 $0.00 $0.00 $210,856.00 +$210,856.00 +$210,856.00 +$.00
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12235

Hambrick ES - 
Security vestibule, 
fire sprinkler & one 
special ED restroom

Fernandez Construction $1,812,972.00 $1,244,983.88 $306,194.51 $1,812,972.00 +$567,988.12 +$1,506,777.49 +$.00 Mar-20 Jul-23

Security vestibule 
installation, fire sprinkler 
installation, and one special 
education restroom 
upgrade

PRECONST $18,130.00 $896.88 $896.88 $18,130.00 +$17,233.12 +$17,233.12 +$.00

ARCHITECT $108,778.00 $98,280.00 $93,105.93 $108,778.00 +$10,498.00 +$15,672.07 +$.00

GENCONTR $1,459,443.00 $1,145,807.00 $212,191.70 $1,459,443.00 +$313,636.00 +$1,247,251.30 +$.00

CONSTRSVC $45,324.00 $0.00 $0.00 $45,324.00 +$45,324.00 +$45,324.00 +$.00

PRGCONTIN $181,297.00 $0.00 $0.00 $181,297.00 +$181,297.00 +$181,297.00 +$.00

20135 Cross Keys HS Fernandez Deferred * (See Appendix B) $310,973.47 $1,354,868.00 $89,294.70 $310,973.47 -$1,043,894.53 +$221,678.77 +$.00 Aug-21 TBD

Installation of security 
vestibule, sprinkler 
installation and installation 
of synthetic turf at practice 
field

All previous scope 
has been deferred 
per the results and 
recommendations 
of the 
Comprehensive 
Master Plan. 
Project 21435 is 
now the Cross 
Keys HS 
Modernization 
project. 

PRECONST $530.00 $310.00 $310.00 $530.00 +$220.00 +$220.00 +$.00

ARCHITECT $260,543.47 $525,758.00 $39,084.70 $260,543.47 -$265,214.53 +$221,458.77 +$.00

GENCONTR $49,900.00 $828,800.00 $49,900.00 $49,900.00 -$778,900.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

20235 Freedom MS - 
Security vestibule Henry Construction $500,000.00 $386,658.50 $131,546.36 $500,000.00 +$113,341.50 +$368,453.64 +$.00 Jan-21 Jan-23 Installation of security 

vestibule

PRECONST $1,000.00 $0.00 $0.00 $1,000.00 +$1,000.00 +$1,000.00 +$.00

ARCHITECT $35,000.00 $34,522.50 $28,481.06 $35,000.00 +$477.50 +$6,518.94 +$.00

GENCONTR $400,000.00 $352,136.00 $103,065.30 $400,000.00 +$47,864.00 +$296,934.70 +$.00

CONSTRSVC $10,000.00 $0.00 $0.00 $10,000.00 +$10,000.00 +$10,000.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $10,000.00 $0.00 $0.00 $10,000.00 +$10,000.00 +$10,000.00 +$.00

PRGCONTIN $44,000.00 $0.00 $0.00 $44,000.00 +$44,000.00 +$44,000.00 +$.00

20335 Peachtree MS Albanese Completed $350,000.00 $228,090.33 $228,090.33 $350,000.00 +$121,909.67 +$121,909.67 +$.00 Oct-19 May-20
Site work to support access 
to City of Dunwoody ball 
fields

PRECONST $520.00 $520.00 $520.00 $520.00 +$.00 +$.00 +$.00

ARCHITECT $97,575.00 $13,200.00 $13,200.00 $97,575.00 +$84,375.00 +$84,375.00 +$.00

GENCONTR $250,000.00 $212,465.33 $212,465.33 $250,000.00 +$37,534.67 +$37,534.67 +$.00

CONSTRSVC $1,905.00 $1,905.00 $1,905.00 $1,905.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21135 Cedar Grove HS - Fernandez Construction $12,778,250.00 $11,785,029.69 $8,501,378.51 $12,778,250.00 +$993,220.31 +$4,276,871.49 +$.00 Oct-17 Jan-23 Auditorium addition and 
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Auditorium addition, 
turf and track 
installation

improved accessibility 
between levels (possibly 
light duty elevator) and turf 
installation at football 
practice field

PRECONST $231,550.00 $1,783.80 $1,783.80 $231,550.00 +$229,766.20 +$229,766.20 +$.00

ARCHITECT $703,350.00 $682,280.00 $675,651.30 $703,350.00 +$21,070.00 +$27,698.70 +$.00

GENCONTR $11,059,000.00 $11,055,949.08 $7,778,926.60 $11,059,000.00 +$3,050.92 +$3,280,073.40 +$.00

CONSTRSVC $150,750.00 $20,928.00 $20,928.00 $150,750.00 +$129,822.00 +$129,822.00 +$.00

FFE $138,690.00 $24,088.81 $24,088.81 $138,690.00 +$114,601.19 +$114,601.19 +$.00

TECHNOLOGY $211,050.00 $0.00 $0.00 $211,050.00 +$211,050.00 +$211,050.00 +$.00

PRGCONTIN $283,860.00 $0.00 $0.00 $283,860.00 +$283,860.00 +$283,860.00 +$.00

21235 Chamblee HS - Turf 
installation Fernandez Completed $1,150,000.00 $716,947.00 $701,947.00 $1,150,000.00 +$433,053.00 +$448,053.00 +$.00 Nov-21 May-22 Installation of synthetic turf 

at football practice field

PRECONST $8,410.00 $8,410.00 $8,410.00 $8,410.00 +$.00 +$.00 +$.00

ARCHITECT $114,959.00 $114,537.00 $114,537.00 $114,959.00 +$422.00 +$422.00 +$.00

GENCONTR $1,015,000.00 $594,000.00 $579,000.00 $1,015,000.00 +$421,000.00 +$436,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $11,631.00 $0.00 $0.00 $11,631.00 +$11,631.00 +$11,631.00 +$.00

21335

Clarkston HS -Turf 
and track 
installation, security 
vestibule, 
accessibility 
improvements

Fernandez Completed $1,650,000.00 $1,366,332.00 $1,304,832.00 $1,650,000.00 +$283,668.00 +$345,168.00 +$.00 Feb-18 Jun-21

Installation of synthetic turf 
at football practice field, 
installation of security 
vestibule, and accessibility 
improvements (elevator(s), 
lift for stage, and improved 
assisted toileting area

Synthetic turf 
installation and 
track resurfacing is 
in Closeout phase.

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $291,800.00 $237,550.00 $176,050.00 $291,800.00 +$54,250.00 +$115,750.00 +$.00

GENCONTR $1,333,200.00 $1,128,782.00 $1,128,782.00 $1,333,200.00 +$204,418.00 +$204,418.00 +$.00

CONSTRSVC $25,000.00 $0.00 $0.00 $25,000.00 +$25,000.00 +$25,000.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21435 New Cross Keys HS Fernandez Design $81,250,000.00 $4,038,831.00 $1,227,196.50 $81,250,000.00 +$77,211,169.00 +$80,022,803.50 +$.00 Aug-17 Aug-25

Board Approved New 
Scope: Addition and 
modernization of the 
existing Cross Keys HS 
facility

New project scope 
design amendment 
approved by Board 
in May 2022 for the 
design of the 
addition and 
modernization of 
the existing Cross 
Keys HS facility - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $873,346.00 $65,735.00 $65,735.00 $873,346.00 +$807,611.00 +$807,611.00 +$.00

ARCHITECT $12,376,654.00 $3,399,140.00 $1,161,461.50 $12,376,654.00 +$8,977,514.00 +$11,215,192.50 +$.00
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GENCONTR $48,000,000.00 $573,956.00 $0.00 $48,000,000.00 +$47,426,044.00 +$48,000,000.00 +$.00

CONSTRSVC $1,600,000.00 $0.00 $0.00 $1,600,000.00 +$1,600,000.00 +$1,600,000.00 +$.00

FFE $9,600,000.00 $0.00 $0.00 $9,600,000.00 +$9,600,000.00 +$9,600,000.00 +$.00

TECHNOLOGY $2,400,000.00 $0.00 $0.00 $2,400,000.00 +$2,400,000.00 +$2,400,000.00 +$.00

PRGCONTIN $6,400,000.00 $0.00 $0.00 $6,400,000.00 +$6,400,000.00 +$6,400,000.00 +$.00

21535 Dunwoody HS - Turf 
& track installation Albanese Completed $2,300,000.00 $1,249,800.97 $1,249,800.97 $2,300,000.00 +$1,050,199.03 +$1,050,199.03 +$.00 Feb-19 Sep-21 Installation of synthetic turf 

at football practice field

PRECONST $250.00 $250.00 $250.00 $250.00 +$.00 +$.00 +$.00

ARCHITECT $65,500.00 $56,907.50 $56,907.50 $65,500.00 +$8,592.50 +$8,592.50 +$.00

GENCONTR $2,064,670.00 $1,105,593.00 $1,105,593.00 $2,064,670.00 +$959,077.00 +$959,077.00 +$.00

CONSTRSVC $115,250.00 $87,050.47 $87,050.47 $115,250.00 +$28,199.53 +$28,199.53 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $54,330.00 $0.00 $0.00 $54,330.00 +$54,330.00 +$54,330.00 +$.00

21635 Lakeside HS - Turf 
& Track Installation Albanese Closeout $1,600,000.00 $1,498,010.00 $1,252,468.50 $1,600,000.00 +$101,990.00 +$347,531.50 +$.00 Nov-18 Nov-22 Installation of synthetic turf 

at football practice field

PRECONST $75,095.00 $41,635.00 $41,635.00 $75,095.00 +$33,460.00 +$33,460.00 +$.00

ARCHITECT $360,550.00 $350,960.00 $350,960.00 $360,550.00 +$9,590.00 +$9,590.00 +$.00

GENCONTR $1,164,355.00 $1,105,415.00 $859,873.50 $1,164,355.00 +$58,940.00 +$304,481.50 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21735 New Sequoyah MS 
& HS (Design Only) Albanese Design-Procurement $10,000,000.00 $0.00 $0.00 $10,000,000.00 +$10,000,000.00 +$10,000,000.00 +$.00 May-22 Jun-26 Design only in SP5 for New 

Sequoyah MS & HS

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

ARCHITECT $10,000,000.00 $0.00 $0.00 $10,000,000.00 +$10,000,000.00 +$10,000,000.00 +$.00

22135
John Lewis ES - 
New 900-Seat 
Prototype ES

Albanese Completed $31,700,000.00 $31,476,779.67 $30,934,810.67 $31,700,000.00 +$223,220.33 +$765,189.33 +$.00 Mar-17 Jul-19
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $1,800.00 $1,800.00 $1,800.00 $1,800.00 +$.00 +$.00 +$.00

GENCONTR $22,441,751.00 $22,424,195.10 $21,896,631.10 $22,441,751.00 +$17,555.90 +$545,119.90 +$.00

CONSTRSVC $136,760.00 $175,116.23 $160,711.23 $136,760.00 -$38,356.23 -$23,951.23 +$.00

TESTING $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

LAND $7,550,000.00 $7,421,106.66 $7,421,106.66 $7,550,000.00 +$128,893.34 +$128,893.34 +$.00

FFE $550,000.00 $458,581.46 $458,581.46 $550,000.00 +$91,418.54 +$91,418.54 +$.00

TECHLESS5K $90,000.00 $89,352.15 $89,352.15 $90,000.00 +$647.85 +$647.85 +$.00

TECHNOLOGY $929,689.00 $906,628.07 $906,628.07 $929,689.00 +$23,060.93 +$23,060.93 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

22235 Doraville United ES Fernandez Completed $38,660,472.00 $38,274,925.10 $38,179,019.98 $38,660,472.00 +$385,546.90 +$481,452.02 +$.00 Aug-17 Jul-20
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $180,765.52 $180,765.52 $180,765.52 $180,765.52 +$.00 +$.00 +$.00
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GENCONTR $27,913,327.88 $27,827,923.60 $27,827,923.60 $27,913,327.88 +$85,404.28 +$85,404.28 +$.00

CONSTRSVC $445,000.00 $309,861.93 $213,956.81 $445,000.00 +$135,138.07 +$231,043.19 +$.00

FFELESS5K $560,000.00 $425,594.58 $425,594.58 $560,000.00 +$134,405.42 +$134,405.42 +$.00

LAND $8,233,944.50 $8,233,944.50 $8,233,944.50 $8,233,944.50 +$.00 +$.00 +$.00

FFE $15,000.00 $0.00 $0.00 $15,000.00 +$15,000.00 +$15,000.00 +$.00

TECHLESS5K $576,373.00 $575,582.58 $575,582.58 $576,373.00 +$790.42 +$790.42 +$.00

TECHNOLOGY $723,627.00 $721,252.39 $721,252.39 $723,627.00 +$2,374.61 +$2,374.61 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $12,434.10 $0.00 $0.00 $12,434.10 +$12,434.10 +$12,434.10 +$.00

22335

Indian Creek ES - 
Tear Down and 
Rebuild of New 
1200-Seat Prototype 
ES

Albanese Completed $42,840,000.00 $39,475,741.55 $39,332,278.05 $42,840,000.00 +$3,364,258.45 +$3,507,721.95 +$.00 Mar-17 Dec-21

Tear-down and re-build of 
new 1200-seat (expanded) 
prototype elementary 
school on-site

PRECONST $286,689.00 $350,849.50 $350,849.50 $286,689.00 -$64,160.50 -$64,160.50 +$.00

ARCHITECT $1,008,580.00 $1,006,845.00 $986,432.50 $1,008,580.00 +$1,735.00 +$22,147.50 +$.00

GENCONTR $36,600,000.00 $36,125,191.00 $36,002,140.00 $36,600,000.00 +$474,809.00 +$597,860.00 +$.00

CONSTRSVC $894,500.00 $94,961.25 $94,961.25 $894,500.00 +$799,538.75 +$799,538.75 +$.00

FFELESS5K $875,000.00 $425,846.82 $425,846.82 $875,000.00 +$449,153.18 +$449,153.18 +$.00

LAND $340,000.00 $328,072.56 $328,072.56 $340,000.00 +$11,927.44 +$11,927.44 +$.00

FFE $102,000.00 $0.00 $0.00 $102,000.00 +$102,000.00 +$102,000.00 +$.00

TECHLESS5K $474,000.00 $105,763.18 $105,763.18 $474,000.00 +$368,236.82 +$368,236.82 +$.00

TECHNOLOGY $1,132,000.00 $1,038,212.24 $1,038,212.24 $1,132,000.00 +$93,787.76 +$93,787.76 +$.00

PRGCONTIN $1,127,231.00 $0.00 $0.00 $1,127,231.00 +$1,127,231.00 +$1,127,231.00 +$.00

22435
New Dunwoody 
Chamblee 
Elementary School

Albanese Construction $36,550,000.00 $32,006,083.00 $2,833,108.02 $36,550,000.00 +$4,543,917.00 +$33,716,891.98 +$.00 Dec-19 Mar-24 New 950-seat prototype 
elementary school

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

ARCHITECT $965,000.00 $956,083.00 $505,777.02 $965,000.00 +$8,917.00 +$459,222.98 +$.00

GENCONTR $31,050,000.00 $31,050,000.00 $2,327,331.00 $31,050,000.00 +$.00 +$28,722,669.00 +$.00

CONSTRSVC $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

LAND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $750,000.00 $0.00 $0.00 $750,000.00 +$750,000.00 +$750,000.00 +$.00

TECHNOLOGY $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $1,985,000.00 $0.00 $0.00 $1,985,000.00 +$1,985,000.00 +$1,985,000.00 +$.00

30135 Turf Installation A Fernandez Completed $7,507,331.00 $6,999,544.74 $5,666,126.33 $7,507,331.00 +$507,786.26 +$1,841,204.67 +$.00 Oct-20 Nov-21

Turf installation and track 
resurfacing at 7 schools: 
Columbia HS, Redan HS, 
Southwest Dekalb HS, 
Arabia Mountain HS, 
Tucker HS, Dunwoody HS 
and Clarkston HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00
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PRECONST $3,000.00 $2,969.04 $2,969.04 $3,000.00 +$30.96 +$30.96 +$.00

GENCONTR $119,037.00 $0.00 $0.00 $119,037.00 +$119,037.00 +$119,037.00 +$.00

GENCONTR $556,000.00 $856,000.00 $0.00 $556,000.00 -$300,000.00 +$556,000.00 +$.00

GENCONTR $825,000.00 $781,913.20 $776,937.29 $825,000.00 +$43,086.80 +$48,062.71 +$.00

GENCONTR $1,110,537.00 $1,110,537.00 $1,110,537.00 $1,110,537.00 +$.00 +$.00 +$.00

GENCONTR $958,000.00 $939,415.00 $908,000.00 $958,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $868,000.00 $849,415.00 $818,000.00 $868,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $1,364,220.00 $1,345,635.00 $936,022.50 $1,364,220.00 +$18,585.00 +$428,197.50 +$.00

GENCONTR $1,110,926.00 $1,110,923.00 $1,110,923.00 $1,110,926.00 +$3.00 +$3.00 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

CONSTRSVC $22,000.00 $2,737.50 $2,737.50 $22,000.00 +$19,262.50 +$19,262.50 +$.00

PRGCONTIN $354,428.00 $0.00 $0.00 $354,428.00 +$354,428.00 +$354,428.00 +$.00

30235 Turf Installation B Fernandez Completed $7,206,111.00 $6,905,657.00 $6,510,808.39 $7,206,111.00 +$300,454.00 +$695,302.61 +$.00 May-20 Jul-22

Turf installation and track 
resurfacing at 11 schools: 
Lithonia HS, Martin Luther 
King Jr. HS, Ronald E. 
McNair HS, Miller Grove 
HS, Stone Mountian HS, 
Lakeside HS, Cross Keys 
HS, Druid Hills HS, Towers 
HS, Chamblee HS and 
Stephenson HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00

GENCONTR $9,503.00 $0.00 $0.00 $9,503.00 +$9,503.00 +$9,503.00 +$.00

GENCONTR $1,127,497.00 $1,127,497.00 $1,054,188.11 $1,127,497.00 +$.00 +$73,308.89 +$.00

GENCONTR $1,120,511.00 $1,120,511.00 $1,120,511.00 $1,120,511.00 +$.00 +$.00 +$.00

GENCONTR $869,000.00 $850,415.00 $819,000.00 $869,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $816,415.00 $816,415.00 $785,000.00 $816,415.00 +$.00 +$31,415.00 +$.00

GENCONTR $998,000.00 $979,415.00 $853,200.00 $998,000.00 +$18,585.00 +$144,800.00 +$.00

GENCONTR $938,000.00 $919,415.00 $888,000.00 $938,000.00 +$18,585.00 +$50,000.00 +$.00

GENCONTR $1,091,989.00 $1,091,989.00 $990,909.28 $1,091,989.00 +$.00 +$101,079.72 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

PRGCONTIN $19,013.00 $0.00 $0.00 $19,013.00 +$19,013.00 +$19,013.00 +$.00

30335 Set-aside for Track 
with Turf Installation No-PM None $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 Feb-20 Sep-22

Set-aside for adding or 
resurfacing rubber tracks 
for all HS & MS fields 
having artificial turf 
installed.

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

30435

Baseball Field 
Improvements at 
Druid Hills MS and 
Redan HS

Fernandez Construction $2,666,972.00 $2,580,306.00 $0.00 $2,666,972.00 +$86,666.00 +$2,666,972.00 +$.00 Feb-21 Feb-23
Baseball Field 
Improvements at Druid Hills 
MS and Redan HS

ARCHITECT $82,130.00 $0.00 $0.00 $82,130.00 +$82,130.00 +$82,130.00 +$.00

GENCONTR $2,584,622.00 $2,580,306.00 $0.00 $2,584,622.00 +$4,316.00 +$2,584,622.00 +$.00

CONSTRSVC $220.00 $0.00 $0.00 $220.00 +$220.00 +$220.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

31135 Playground Albanese Completed $1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 Mar-17 Aug-18 Replacement of playground 
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

improvements and 
plumbing fixtures), Oakcliff 
Theme ES (accessibility 
improvements only), and 
Rainbow ES (accessibility 
improvements only)

PRECONST $15,930.00 $0.00 $0.00 $15,930.00 +$15,930.00 +$15,930.00 +$.00

ARCHITECT $179,155.00 $179,155.00 $154,713.44 $179,155.00 +$.00 +$24,441.56 +$.00

GENCONTR $1,282,365.00 $0.00 $0.00 $1,282,365.00 +$1,282,365.00 +$1,282,365.00 +$.00

CONSTRSVC $39,825.00 $0.00 $0.00 $39,825.00 +$39,825.00 +$39,825.00 +$.00

PRGCONTIN $75,725.00 $0.00 $0.00 $75,725.00 +$75,725.00 +$75,725.00 +$.00

34235 ADA Restroom 
Upgrades Henry Closeout $652,000.00 $607,716.00 $550,462.62 $652,000.00 +$44,284.00 +$101,537.38 +$.00 Sep-17 Aug-22

Improved assisted toileting 
area in one special needs 
classroom at 11 schools: 
Bethune MS, Canby Lane 
ES, Kelley Lake ES, Laurel 
Ridge ES, McLendon ES, 
Miller Grove MS, Panola 
Way ES, Pine Ridge ES, 
Redan ES, Sagamore Hills 
ES, and Stephenson MS

PRECONST $4,020.00 $220.00 $220.00 $4,020.00 +$3,800.00 +$3,800.00 +$.00

ARCHITECT $56,400.00 $56,400.00 $55,705.27 $56,400.00 +$.00 +$694.73 +$.00

GENCONTR $14,682.00 $0.00 $0.00 $14,682.00 +$14,682.00 +$14,682.00 +$.00

GENCONTR $124,896.00 $124,896.00 $107,239.80 $124,896.00 +$.00 +$17,656.20 +$.00

GENCONTR $114,375.00 $114,375.00 $105,272.35 $114,375.00 +$.00 +$9,102.65 +$.00

GENCONTR $75,825.00 $75,825.00 $68,155.85 $75,825.00 +$.00 +$7,669.15 +$.00

GENCONTR $111,987.00 $111,987.00 $101,112.30 $111,987.00 +$.00 +$10,874.70 +$.00

GENCONTR $114,045.00 $114,045.00 $102,789.05 $114,045.00 +$.00 +$11,255.95 +$.00

CONSTRSVC $10,050.00 $0.00 $0.00 $10,050.00 +$10,050.00 +$10,050.00 +$.00

CONSTRSVC $3,560.00 $1,420.00 $1,420.00 $3,560.00 +$2,140.00 +$2,140.00 +$.00

CONSTRSVC $3,560.00 $2,115.00 $2,115.00 $3,560.00 +$1,445.00 +$1,445.00 +$.00

CONSTRSVC $3,560.00 $1,965.00 $1,965.00 $3,560.00 +$1,595.00 +$1,595.00 +$.00

CONSTRSVC $3,560.00 $2,065.00 $2,065.00 $3,560.00 +$1,495.00 +$1,495.00 +$.00

CONSTRSVC $3,560.00 $2,403.00 $2,403.00 $3,560.00 +$1,157.00 +$1,157.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $7,920.00 $0.00 $0.00 $7,920.00 +$7,920.00 +$7,920.00 +$.00

34335

Druid Hills MS - 
Security vestibule, 
plumbing fixture 
replacement

Fernandez Design $1,560,667.00 $112,289.28 $0.00 $1,560,667.00 +$1,448,377.72 +$1,560,667.00 +$.00 Apr-21 Jul-23

Security vestibule 
installation, plumbing 
fixture replacement, and 
accessibility improvements 
(new light duty elevator, 
new lifts, improved assisted 
toileting area)

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $15,606.00 $0.00 $0.00 $15,606.00 +$15,606.00 +$15,606.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

ARCHITECT $112,640.00 $112,289.28 $0.00 $112,640.00 +$350.72 +$112,640.00 +$.00

GENCONTR $1,259,339.00 $0.00 $0.00 $1,259,339.00 +$1,259,339.00 +$1,259,339.00 +$.00

CONSTRSVC $36,016.00 $0.00 $0.00 $36,016.00 +$36,016.00 +$36,016.00 +$.00

PRGCONTIN $137,066.00 $0.00 $0.00 $137,066.00 +$137,066.00 +$137,066.00 +$.00

34435

Midvale ES - 
Accessibility 
improvements, fire 
sprinklers

Nunnally Design $4,334,549.00 $122,065.00 $66,050.00 $4,334,549.00 +$4,212,484.00 +$4,268,499.00 +$.00 Jun-20 Jul-24

Accessibility improvements 
(light duty elevator in new 
exterior shaft, platform lift 
for stage, and improved 
assisted toileting area) and 
installation of fire sprinklers

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $19,845.00 $0.00 $0.00 $19,845.00 +$19,845.00 +$19,845.00 +$.00

ARCHITECT $300,515.00 $122,065.00 $66,050.00 $300,515.00 +$178,450.00 +$234,465.00 +$.00

GENCONTR $3,947,565.00 $0.00 $0.00 $3,947,565.00 +$3,947,565.00 +$3,947,565.00 +$.00

CONSTRSVC $49,613.00 $0.00 $0.00 $49,613.00 +$49,613.00 +$49,613.00 +$.00

PRGCONTIN $17,011.00 $0.00 $0.00 $17,011.00 +$17,011.00 +$17,011.00 +$.00

34535 Former John Lewis 
Facility Albanese Completed $1,915,006.00 $1,429,656.53 $1,369,829.08 $1,915,006.00 +$485,349.47 +$545,176.92 +$.00 Jan-20 Jul-20

Improvement to Former 
John Lewis ES facility to 
accommodate Kittredge 
Magnet

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $157,790.00 $153,380.00 $105,836.55 $157,790.00 +$4,410.00 +$51,953.45 +$.00

GENCONTR $1,398,791.00 $942,889.00 $930,605.00 $1,398,791.00 +$455,902.00 +$468,186.00 +$.00

CONSTRSVC $67,000.00 $54,921.53 $54,921.53 $67,000.00 +$12,078.47 +$12,078.47 +$.00

FFELESS5K $291,425.00 $278,466.00 $278,466.00 $291,425.00 +$12,959.00 +$12,959.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

35135

Henderson Mill ES - 
Roof replacement, 
plumbing, HVAC 
components

Albanese Design $7,020,000.00 $0.00 $0.00 $7,020,000.00 +$7,020,000.00 +$7,020,000.00 +$.00 May-21 Jan-25

Major building system 
replacement with emphasis 
on Roof, Plumbing, HVAC 
Components.

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $70,200.00 $0.00 $0.00 $70,200.00 +$70,200.00 +$70,200.00 +$.00

ARCHITECT $351,000.00 $0.00 $0.00 $351,000.00 +$351,000.00 +$351,000.00 +$.00

GENCONTR $5,791,500.00 $0.00 $0.00 $5,791,500.00 +$5,791,500.00 +$5,791,500.00 +$.00

CONSTRSVC $175,500.00 $0.00 $0.00 $175,500.00 +$175,500.00 +$175,500.00 +$.00

PRGCONTIN $631,800.00 $0.00 $0.00 $631,800.00 +$631,800.00 +$631,800.00 +$.00

35235 Toney ES - HVAC 
replacement No-PM Design $6,790,000.00 $294,346.50 $33,688.75 $6,790,000.00 +$6,495,653.50 +$6,756,311.25 +$.00 Jun-21 Dec-24

Major building system 
replacement with emphasis 
on HVAC.

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $67,900.00 $0.00 $0.00 $67,900.00 +$67,900.00 +$67,900.00 +$.00

ARCHITECT $339,500.00 $294,346.50 $33,688.75 $339,500.00 +$45,153.50 +$305,811.25 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

and plumbing fixture 
replacement, site 
improvements

replacement with emphasis 
on Roofing and Site 
Improvements; and 
Plumbing fixture 
replacement

delayed due to 
BOE approval 
delay of E-SPLOST 
V Project List 
Adjustments - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $24,390.00 $0.00 $0.00 $24,390.00 +$24,390.00 +$24,390.00 +$.00

ARCHITECT $261,661.00 $259,866.00 $106,390.50 $261,661.00 +$1,795.00 +$155,270.50 +$.00

GENCONTR $4,203,861.37 $0.00 $0.00 $4,203,861.37 +$4,203,861.37 +$4,203,861.37 +$.00

CONSTRSVC $60,975.00 $0.00 $0.00 $60,975.00 +$60,975.00 +$60,975.00 +$.00

PRGCONTIN $243,900.00 $0.00 $0.00 $243,900.00 +$243,900.00 +$243,900.00 +$.00

36235

Dresden ES - 
Replacement 
Elementary School 
(Design Only)

Albanese Design-Procurement $3,570,000.00 $159,000.00 $22,000.00 $3,570,000.00 +$3,411,000.00 +$3,548,000.00 +$.00 Mar-21 Dec-25

The scope of work for this 
project is to design a 900-
seat elementary school at 
Dresden ES.

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $124,950.00 $0.00 $0.00 $124,950.00 +$124,950.00 +$124,950.00 +$.00

ARCHITECT $3,123,750.00 $159,000.00 $22,000.00 $3,123,750.00 +$2,964,750.00 +$3,101,750.00 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $321,300.00 $0.00 $0.00 $321,300.00 +$321,300.00 +$321,300.00 +$.00

36335
Kingsley ES - HVAC 
replacement, fire 
sprinkler installation

Albanese Design $2,610,000.00 $128,977.00 $32,500.00 $2,610,000.00 +$2,481,023.00 +$2,577,500.00 +$.00 Apr-21 Aug-24

Major building system 
replacement with emphasis 
on HVAC Components and 
Fire sprinkler installation

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
addition services - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $26,100.00 $0.00 $0.00 $26,100.00 +$26,100.00 +$26,100.00 +$.00

ARCHITECT $156,600.00 $128,977.00 $32,500.00 $156,600.00 +$27,623.00 +$124,100.00 +$.00

GENCONTR $2,101,050.00 $0.00 $0.00 $2,101,050.00 +$2,101,050.00 +$2,101,050.00 +$.00

CONSTRSVC $65,250.00 $0.00 $0.00 $65,250.00 +$65,250.00 +$65,250.00 +$.00

PRGCONTIN $261,000.00 $0.00 $0.00 $261,000.00 +$261,000.00 +$261,000.00 +$.00

36435

Hawthorne ES - 
HVAC replacement, 
plumbing 
improvements

Albanese Design $4,840,000.00 $236,623.00 $91,800.00 $4,840,000.00 +$4,603,377.00 +$4,748,200.00 +$.00 May-21 Jan-25

Major building system 
replacement with emphasis 
on HVAC, Plumbing, and 
Site improvements

Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $45,100.00 $0.00 $0.00 $45,100.00 +$45,100.00 +$45,100.00 +$.00

ARCHITECT $237,500.00 $236,623.00 $91,800.00 $237,500.00 +$877.00 +$145,700.00 +$.00

GENCONTR $4,050,750.00 $0.00 $0.00 $4,050,750.00 +$4,050,750.00 +$4,050,750.00 +$.00

CONSTRSVC $112,750.00 $0.00 $0.00 $112,750.00 +$112,750.00 +$112,750.00 +$.00

PRGCONTIN $393,900.00 $0.00 $0.00 $393,900.00 +$393,900.00 +$393,900.00 +$.00

36535 Salem MS - HVAC 
replacement Fernandez Construction-Procure $10,013,551.00 $555,361.00 $202,512.50 $10,013,551.00 +$9,458,190.00 +$9,811,038.50 +$.00 Aug-20 Jul-24 Major building system 

replacement with emphasis 
Project was 
delayed due to 
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

on HVAC

BOE approval 
delay of E-SPLOST 
V Project List 
Adjustments - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $45,300.00 $0.00 $0.00 $45,300.00 +$45,300.00 +$45,300.00 +$.00

ARCHITECT $567,111.00 $555,361.00 $202,512.50 $567,111.00 +$11,750.00 +$364,598.50 +$.00

GENCONTR $8,903,690.00 $0.00 $0.00 $8,903,690.00 +$8,903,690.00 +$8,903,690.00 +$.00

CONSTRSVC $113,250.00 $0.00 $0.00 $113,250.00 +$113,250.00 +$113,250.00 +$.00

PRGCONTIN $384,200.00 $0.00 $0.00 $384,200.00 +$384,200.00 +$384,200.00 +$.00

36635 Rock Chapel ES - 
HVAC replacement Albanese Design $5,530,000.00 $170,640.00 $99,765.00 $5,530,000.00 +$5,359,360.00 +$5,430,235.00 +$.00 Sep-20 Jul-24

Major building system 
replacement with emphasis 
on HVAC and Site 
Improvements

Additional scope 
design delayed 
pending BOE 
approval of AE's 
contract 
amendment for the 
additional services 
- Schedule will be 
re-baselined after 
Board approval of  
the SPLOST VI 
project list

PRECONST $32,100.00 $140.00 $140.00 $32,100.00 +$31,960.00 +$31,960.00 +$.00

ARCHITECT $170,500.00 $170,500.00 $99,625.00 $170,500.00 +$.00 +$70,875.00 +$.00

GENCONTR $4,968,250.00 $0.00 $0.00 $4,968,250.00 +$4,968,250.00 +$4,968,250.00 +$.00

CONSTRSVC $80,250.00 $0.00 $0.00 $80,250.00 +$80,250.00 +$80,250.00 +$.00

PRGCONTIN $278,900.00 $0.00 $0.00 $278,900.00 +$278,900.00 +$278,900.00 +$.00

36735

Set aside for 
additional 
contingency for 
Capital Renewal 
projects

No-PM None $2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00 Feb-20 Sep-22

Set aside for additional 
Capital Renewal (Roof 
replacement, HVAC 
replacement, etc.) at either 
existing E-SPLOST V 
projects or to establish new 
projects for Capital 
Renewal

PRGCONTIN $2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00

36835
Laurel Ridge ES - 
HVAC and window 
replacement

Hawkins/Fernandez Design $9,330,000.00 $686,444.09 $315,050.09 $9,330,000.00 +$8,643,555.91 +$9,014,949.91 +$.00 Jan-21 Jul-24

Major Building system 
replacement w emphasis 
on HVAC and window 
replacement

The window 
replacement scope 
is in the 
construction phase, 
being managed by 
the District PM, 
Lemuel Hawkins 
and the HVAC 
scope is in the 
design phase, 
managed by the 
AECOM PM, Ryan 
Fernandez - 
Schedule will be re-
baselined after 
Board approval of  
the SPLOST VI 
project list

ARCHITECT $830,000.00 $388,194.00 $16,800.00 $830,000.00 +$441,806.00 +$813,200.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37435 Brockett ES - Roof 
replacement Fernandez Closeout $1,801,000.00 $1,423,092.52 $1,332,057.69 $1,801,000.00 +$377,907.48 +$468,942.31 +$.00 Dec-20 Jul-22

Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $1,801,000.00 $1,423,092.52 $1,332,057.69 $1,801,000.00 +$377,907.48 +$468,942.31 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37535 Wynbrooke ES - 
Roof replacement Fernandez Closeout $2,500,000.00 $1,828,761.33 $1,716,618.38 $2,500,000.00 +$671,238.67 +$783,381.62 +$.00 Dec-20 May-22

Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

GENCONTR $2,000,000.00 $1,828,761.33 $1,716,618.38 $2,000,000.00 +$171,238.67 +$283,381.62 +$.00

PRGCONTIN $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

37635 Browns Mill ES - 
Roof replacement Fernandez Cancelled $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 Dec-20 -

Major Buidling system 
replacement w emphasis 
on roofing

Project is not 
needed because 
the scope of work 
was completed in 
SPLOST IV. 
Project closed out 
and budget sweep 
approved by the 
Board in April 2022

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37735
DeKalb Alternative / 
East Campus - Roof 
replacement

Fernandez Closeout $3,400,000.00 $2,063,428.17 $1,613,512.58 $3,400,000.00 +$1,336,571.83 +$1,786,487.42 +$.00 Dec-20 May-22
Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00

GENCONTR $2,720,000.00 $2,063,428.17 $1,613,512.58 $2,720,000.00 +$656,571.83 +$1,106,487.42 +$.00

PRGCONTIN $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00

37835 Oak Grove ES - 
Roof replacement Fernandez Closeout $1,741,000.00 $1,462,877.02 $1,224,860.67 $1,741,000.00 +$278,122.98 +$516,139.33 +$.00 Dec-20 Jul-22

Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $1,741,000.00 $1,462,877.02 $1,224,860.67 $1,741,000.00 +$278,122.98 +$516,139.33 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

37935 Update HVAC 
Controls Williams Planning $4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00 Jan-22 Jul-25

Ensure all DCSD school 
facilities meet minimum 
standard for HVAC 
Controls

District Managed 
Project - Schedule 
will be re-baselined 
after Board 
approval of  the 
SPLOST VI project 
list

PRECONST $45,000.00 $0.00 $0.00 $45,000.00 +$45,000.00 +$45,000.00 +$.00

ARCHITECT $270,000.00 $0.00 $0.00 $270,000.00 +$270,000.00 +$270,000.00 +$.00

GENCONTR $3,825,000.00 $0.00 $0.00 $3,825,000.00 +$3,825,000.00 +$3,825,000.00 +$.00

CONSTRSVC $90,000.00 $0.00 $0.00 $90,000.00 +$90,000.00 +$90,000.00 +$.00

TECHNOLOGY $90,000.00 $0.00 $0.00 $90,000.00 +$90,000.00 +$90,000.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

MGTADMINDC $0.00 $25,237.43 $25,237.43 $25,237.43 -$25,237.43 -$25,237.43 -$25,237.43

41135
Technology: 
Computer Refresh A 
(Bond)

To Be Determined Ongoing $13,000,000.00 $12,958,876.40 $12,958,876.40 $13,000,000.00 +$41,123.60 +$41,123.60 +$.00 Mar-17 Mar-19

Every school in the District 
will receive new computer 
equipment; All teachers will 
receive new computer 
equipment; All student labs 
will receive new computer 
equipment. This is bond-
funded.

TECHNOLOGY $13,000,000.00 $12,958,876.40 $12,958,876.40 $13,000,000.00 +$41,123.60 +$41,123.60 +$.00

41235

Technology: 
Computer Refresh B 
(Sales Tax and 
State 
Reimbursements)

To Be Determined Ongoing $13,591,391.53 $11,645,638.87 $12,203,181.01 $13,591,391.53 +$1,945,752.66 +$1,388,210.52 +$.00 Jan-19 Jan-23

Every school in the District 
will receive new computer 
equipment; All teachers will 
receive new computer 
equipment; All student labs 
will receive new computer 
equipment.

TECHLESS5K $1,951,000.00 $1,351,000.00 $1,908,542.14 $1,951,000.00 +$600,000.00 +$42,457.86 +$.00

TECHNOLOGY $11,640,391.53 $10,294,638.87 $10,294,638.87 $11,640,391.53 +$1,345,752.66 +$1,345,752.66 +$.00

42135
Technology: 
Telecommunications 
Upgrade

To Be Determined Ongoing $5,000,208.47 $5,000,208.47 $5,000,208.47 $5,000,208.47 +$.00 +$.00 +$.00 Jan-18 Jan-22

Upgrade outdated 
telephony system, 
including: All High Schools 
will receive new voice over 
Internet Protocol (VoIP) 
phones; and All Middle 
Schools will receive new 
VoIP phones

TECHLESS5K $8,000.00 $8,000.00 $8,000.00 $8,000.00 +$.00 +$.00 +$.00

TECHNOLOGY $4,992,208.47 $4,992,208.47 $4,992,208.47 $4,992,208.47 +$.00 +$.00 +$.00

43135 Technology: Safety 
and Security To Be Determined Ongoing $9,580,000.00 $9,328,900.48 $9,328,900.48 $9,580,000.00 +$251,099.52 +$251,099.52 +$.00 Jan-18 Jan-22

All schools will receive 
updated cameras and 
security equipment

TECHNOLOGY $9,580,000.00 $9,328,900.48 $9,328,900.48 $9,580,000.00 +$251,099.52 +$251,099.52 +$.00

44135 Technology: Active 
Boards A (Bonds) To Be Determined Ongoing $1,821,400.00 $1,821,399.73 $1,821,399.73 $1,821,400.00 +$.27 +$.27 +$.00 Mar-17 Mar-19

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)

TECHNOLOGY $1,821,400.00 $1,821,399.73 $1,821,399.73 $1,821,400.00 +$.27 +$.27 +$.00

44235

Technology: Active 
Boards B (Sales Tax 
and State 
Reimbursements)

To Be Determined Ongoing $6,007,000.00 $5,806,076.34 $5,806,076.34 $6,007,000.00 +$200,923.66 +$200,923.66 +$.00 Jan-19 Jan-23

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)

TECHNOLOGY $6,007,000.00 $5,806,076.34 $5,806,076.34 $6,007,000.00 +$200,923.66 +$200,923.66 +$.00

45135 Technology 
Infrastructure To Be Determined Ongoing $5,000,000.00 $3,369,099.26 $3,369,099.26 $5,000,000.00 +$1,630,900.74 +$1,630,900.74 +$.00 Jan-18 Jan-22

Update wiring and 
technology infrastructure 
within the schools; 
Replacement of outdated 
cabling and switches; 
Address any wireless 
needs for all district 
portable classrooms

TECHNOLOGY $5,000,000.00 $3,369,099.26 $3,369,099.26 $5,000,000.00 +$1,630,900.74 +$1,630,900.74 +$.00

50135 School Bus 
Purchase A (Bond) To Be Determined Ongoing $20,452,710.00 $20,386,642.00 $20,386,642.00 $20,452,710.00 +$66,068.00 +$66,068.00 +$.00 Mar-17 Mar-19 Purchase school buses

VEHICLES $20,452,710.00 $20,386,642.00 $20,386,642.00 $20,452,710.00 +$66,068.00 +$66,068.00 +$.00

50235 School Bus To Be Determined Ongoing $4,696,290.00 $3,712,343.00 $3,712,343.00 $4,696,290.00 +$983,947.00 +$983,947.00 +$.00 Dec-19 Jun-20 Purchase school buses
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

Purchase B (Sales 
Tax and State 
Reimbursements)

VEHICLES $4,696,290.00 $3,712,343.00 $3,712,343.00 $4,696,290.00 +$983,947.00 +$983,947.00 +$.00

51135 Support Vehicle 
Purchase To Be Determined Ongoing $1,558,000.00 $1,469,010.00 $1,469,010.00 $1,558,000.00 +$88,990.00 +$88,990.00 +$.00 Mar-17 Sep-17

Purchase service vehicles 
for public safety, facilities 
maintenance, school 
nutrition, and warehouse 
operations

VEHICLES $1,558,000.00 $1,469,010.00 $1,469,010.00 $1,558,000.00 +$88,990.00 +$88,990.00 +$.00

52135 Musical Instruments To Be Determined Ongoing $10,000,000.00 $3,689,775.99 $3,492,941.47 $10,000,000.00 +$6,310,224.01 +$6,507,058.53 +$.00 Aug-17 Aug-22 Replace outdated musical 
instruments and equipment

FFE $9,040,000.00 $3,568,140.06 $3,430,530.67 $9,040,000.00 +$5,471,859.94 +$5,609,469.33 +$.00

FFE-GRTR5K $960,000.00 $121,635.93 $62,410.80 $960,000.00 +$838,364.07 +$897,589.20 +$.00

53135 Portables To Be Determined Ongoing $2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00 Mar-17 Sep-17

Purchase new portable 
classrooms to replace 
outdated units and for 
enrollment increases

PORTABLES $2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00

54135 Small Kitchen 
Equipment To Be Determined Ongoing $1,170,000.00 $1,148,112.23 $1,148,112.23 $1,170,000.00 +$21,887.77 +$21,887.77 +$.00 Aug-20 Feb-21

Purchase small kitchen 
equipment (e.g., milk 
boxes, steamers, coolers, 
skillets, burners, ovens, ice 
machines, and warmers) 
for 68 schools

FFE $1,170,000.00 $1,148,112.23 $1,148,112.23 $1,170,000.00 +$21,887.77 +$21,887.77 +$.00

60135 Bond Costs To Be Determined Ongoing $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 Aug-17 Sep-22
Set-aside for bond 
financing of the E-SPLOST 
program

MGTADMINDC $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00

60235 SPLOST V Program 
Contingency To Be Determined Ongoing $832,873.25 $0.00 $0.00 $832,873.25 +$832,873.25 +$832,873.25 +$.00 Aug-17 Sep-22 Set-aside for unforeseen 

conditions

PRGCONTIN $832,873.25 $0.00 $0.00 $832,873.25 +$832,873.25 +$832,873.25 +$.00

60335 DCSD Salary To Be Determined Ongoing $5,000,000.00 $4,678,089.29 $4,678,089.29 $5,000,000.00 +$321,910.71 +$321,910.71 +$.00 Aug-17 Sep-22
Salary for District 
employees in support of the 
E-SPLOST program

MGTADMINDC $3,791,082.03 $3,469,171.32 $3,469,171.32 $3,791,082.03 +$321,910.71 +$321,910.71 +$.00

TRS $684,942.70 $684,942.70 $684,942.70 $684,942.70 +$.00 +$.00 +$.00

HEALTHINSU $422,225.91 $422,225.91 $422,225.91 $422,225.91 +$.00 +$.00 +$.00

OTHERBENIF $101,749.36 $101,749.36 $101,749.36 $101,749.36 +$.00 +$.00 +$.00

60435 General Services - 
SPLOST V To Be Determined Ongoing $1,000,183.96 $462,741.31 $462,741.31 $1,000,183.96 +$537,442.65 +$537,442.65 +$.00 Aug-17 Sep-22

Miscellaneous expenses in 
support of the E-SPLOST 
program

MGTADMINDC $1,000,183.96 $462,741.31 $462,741.31 $1,000,183.96 +$537,442.65 +$537,442.65 +$.00

60535
Program 
Consultants - 
SPLOST V

To Be Determined Ongoing $15,000,000.00 $13,131,643.20 $13,131,643.20 $15,000,000.00 +$1,868,356.80 +$1,868,356.80 +$.00 Aug-17 Sep-22

Management of the E-
SPLOST program by third 
party management as well 
as other consultants, as 
required.

MGTADMINDC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

MGTADMIN $15,000,000.00 $13,131,643.20 $13,131,643.20 $15,000,000.00 +$1,868,356.80 +$1,868,356.80 +$.00

60635 Revenue Reserve To Be Determined Ongoing $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00 Aug-17 Sep-22

Reserve fund to protect 
against revenue into E-
SPLOST V being less than 
expected.

RESERVEFD $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description Current Activity

Overall  - Total Overall  - Total $630,300,000.00 $335,580,094.76 $278,227,022.61 $630,438,015.44 +$294,719,905.24 +$352,072,977.39 -$138,015.44
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Appendix C: SPLOST V Funding �² Planned vs. Actual 

PERIOD MONTH SALES TAX    BOND       
GA DOE REIMBURSEMENT  

  
  

Transfer From  Interest  TOTAL FUNDING 

  ENDING Planned    Actually 
Received    Ratio (Total)  Planned    Actual    Projected    Actual    Other Funds  Earned  Planned    Actual    

    Month  Cumulative  Month  Cumulative  Planned/Actual  Month  Cumulative  Month  Cumulative  Month  Cumulative  Month  Cumulative  Month  Cumulative    Month  Cumulative  Month  Cumulative  

Y1M1 17-Jul $0  $0  $0  $0  100% $140,000,000  $140,000,000  $140,000,000  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $140,000,000  $140,000,000  $140,000,000  $140,000,000  

Y1M2 17-Aug $8,344,728  $8,344,728  $9,286,732  $9,286,732  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,344,728  $148,344,728  $9,286,732  $149,286,732  

Y1M3 17-Sep $8,497,823  $16,842,551  $8,690,749  $17,977,482  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,497,823  $156,842,551  $8,690,749  $157,977,482  

Y1M4 17-Oct $8,617,593  $25,460,143  $8,902,656  $26,880,137  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,617,593  $165,460,143  $8,902,656  $166,880,137  

Y1M5 17-Nov $8,534,594  $33,994,737  $8,296,360  $35,176,497  103% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,534,594  $173,994,737  $8,296,360  $175,176,497  

Y1M6 17-Dec $8,073,933  $42,068,670  $8,957,729  $44,134,227  105% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,073,933  $182,068,670  $8,957,729  $184,134,227  

Y1M7 18-Jan $8,292,528  $50,361,198  $10,843,299  $54,977,525  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,292,528  $190,361,198  $10,843,299  $194,977,525  

Y1M8 18-Feb $9,863,818  $60,225,016  $8,864,257  $63,841,782  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,863,818  $200,225,016  $8,864,257  $203,841,782  

Y1M9 18-Mar $7,988,093  $68,213,108  $7,659,738  $71,501,521  105% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $7,988,093  $208,213,108  $7,659,738  $211,501,521  

Y1M10 18-Apr $8,256,796  $76,469,905  $9,775,864  $81,277,384  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,256,796  $216,469,905  $9,775,864  $221,277,384  

Y1M11 18-May $8,720,936  $85,190,841  $8,877,449  $90,154,833  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,720,936  $225,190,841  $8,877,449  $230,154,833  

Y1M12 18-Jun $8,281,051  $93,471,892  $9,092,013  $99,246,846  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,281,051  $233,471,892  $9,092,013  $239,246,846  

Y2M1 18-Jul $8,629,365  $102,101,256  $9,219,483  $108,466,329  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,629,365  $242,101,256  $9,219,483  $248,466,329  

Y2M2 18-Aug $8,538,221  $110,639,477  $9,295,082  $117,761,411  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,538,221  $250,639,477  $9,295,082  $257,761,411  

Y2M3 18-Sep $8,694,865  $119,334,342  $9,163,810  $126,925,221  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,694,865  $259,334,342  $9,163,810  $266,925,221  

Y2M4 18-Oct $8,817,412  $128,151,754  $8,531,481  $135,456,701  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,817,412  $268,151,754  $8,531,481  $275,456,701  

Y2M5 18-Nov $8,728,864  $136,880,618  $9,966,890  $145,423,591  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,728,864  $276,880,618  $9,966,890  $285,423,591  

Y2M6 18-Dec $8,257,718  $145,138,337  $9,310,826  $154,734,418  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,257,718  $285,138,337  $9,310,826  $294,734,418  

Y2M7 19-Jan $8,481,289  $153,619,626  $11,226,197  $165,960,615  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,481,289  $293,619,626  $11,226,197  $305,960,615  

Y2M8 19-Feb $10,053,366  $163,672,992  $9,086,878  $175,047,493  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $10,053,366  $303,672,992  $9,086,878  $315,047,493  

Y2M9 19-Mar $8,141,597  $171,814,588  $8,860,235  $183,907,728  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,141,597  $311,814,588  $8,860,235  $323,907,728  

Y2M10 19-Apr $8,415,464  $180,230,052  $9,889,118  $193,796,846  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,415,464  $320,230,052  $9,889,118  $333,796,846  

Y2M11 19-May $8,885,434  $189,115,486  $9,721,459  $203,518,304  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,885,434  $329,115,486  $9,721,459  $343,518,304  

Y2M12 19-Jun $8,437,252  $197,552,738  $9,668,160  $213,186,464  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,437,252  $337,552,738  $9,668,160  $353,186,464  

Y3M1 19-Jul $8,792,136  $206,344,875  $9,571,127  $222,757,591  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,792,136  $346,344,875  $9,571,127  $362,757,591  

Y3M2 19-Aug $8,696,510  $215,041,385  $9,924,711  $232,682,303  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,696,510  $355,041,385  $9,924,711  $372,682,303  

Y3M3 19-Sep $8,856,059  $223,897,443  $9,822,312  $242,504,614  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,856,059  $363,897,443  $9,822,312  $382,504,614  

Y3M4 19-Oct $8,980,878  $232,878,321  $9,994,686  $252,499,300  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,980,878  $372,878,321  $9,994,686  $392,499,300  

Y3M5 19-Nov $8,888,015  $241,766,335  $9,993,355  $262,492,655  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,888,015  $381,766,335  $9,993,355  $402,492,655  
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PERIOD MONTH SALES TAX    BOND       
GA DOE REIMBURSEMENT  
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Y3M6 19-Dec $8,408,278  $250,174,614  $9,688,567  $272,181,222  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,408,278  $390,174,614  $9,688,567  $412,181,222  

Y3M7 20-Jan $8,635,925  $258,810,539  $11,583,250  $283,764,471  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,635,925  $398,810,539  $11,583,250  $423,764,471  

Y3M8 20-Feb $10,229,582  $269,040,121  $8,999,252  $292,763,724  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $10,229,582  $409,040,121  $8,999,252  $432,763,724  

Y3M9 20-Mar $8,284,303  $277,324,423  $8,697,841  $301,461,565  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,284,303  $417,324,423  $8,697,841  $441,461,565  

Y3M10 20-Apr $8,562,970  $285,887,393  $8,886,452  $310,348,016  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,562,970  $425,887,393  $8,886,452  $450,348,016  

Y3M11 20-May $9,038,868  $294,926,262  $8,098,476  $318,446,493  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,038,868  $434,926,262  $8,098,476  $458,446,493  

Y3M12 20-Jun $8,582,947  $303,509,209  $9,309,583  $327,756,075  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,582,947  $443,509,209  $9,309,583  $467,756,075  

Y4M1 20-Jul $8,943,959  $312,453,168  $10,115,968  $337,872,044  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,943,959  $452,453,168  $10,115,968  $477,872,044  

Y4M2 20-Aug $8,844,622  $321,297,790  $9,746,323  $347,618,366  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,844,622  $461,297,790  $9,746,323  $487,618,366  

Y4M3 20-Sep $9,006,887  $330,304,677  $12,906,161  $360,524,527  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,006,887  $470,304,677  $12,906,161  $500,524,527  

Y4M4 20-Oct $9,133,833  $339,438,510  $10,096,883  $370,621,410  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,133,833  $479,438,510  $10,096,883  $510,621,410  

Y4M5 20-Nov $9,037,384  $348,475,894  $10,295,193  $380,916,603  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,037,384  $488,475,894  $10,295,193  $520,916,603  

Y4M6 20-Dec $8,549,585  $357,025,480  $10,393,320  $391,309,922  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,549,585  $497,025,480  $10,393,320  $531,309,922  

Y4M7 21-Jan $8,781,058  $365,806,537  $12,416,030  $403,725,952  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,781,058  $505,806,537  $12,416,030  $543,725,952  

Y4M8 21-Feb $10,402,123  $376,208,661  $9,994,284  $413,720,236  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $10,402,123  $516,208,661  $9,994,284  $553,720,236  

Y4M9 21-Mar $8,424,033  $384,632,693  $9,932,280  $423,652,517  110% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,424,033  $524,632,693  $9,932,280  $563,652,517  

Y4M10 21-Apr $8,707,400  $393,340,094  $11,341,063  $434,993,579  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,707,400  $533,340,094  $11,341,063  $574,993,579  

Y4M11 21-May $9,189,521  $402,529,615  $11,532,130  $446,525,709  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,189,521  $542,529,615  $11,532,130  $586,525,709  

Y4M12 21-Jun $8,726,001  $411,255,617  $11,606,342  $458,132,051  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,726,001  $551,255,617  $11,606,342  $598,132,051  

Y5M1 21-Jul $9,093,030  $420,348,647  $12,067,129  $470,199,181  112% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,093,030  $560,348,647  $12,067,129  $610,199,181  

Y5M2 21-Aug $8,990,444  $429,339,090  $12,088,491  $482,287,672  112% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,990,444  $569,339,090  $12,088,491  $622,287,672  

Y5M3 21-Sep $9,155,385  $438,494,475  $11,604,628  $493,892,300  113% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,155,385  $578,494,475  $11,604,628  $633,892,300  

Y5M4 21-Oct $9,284,423  $447,778,898  $11,899,130  $505,791,430  113% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,284,423  $587,778,898  $11,899,130  $645,791,430  

Y5M5 21-Nov $9,184,811  $456,963,710  $11,611,828  $517,403,258  113% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $9,184,811  $596,963,710  $11,611,828  $657,403,258  

Y5M6 21-Dec $8,689,056  $465,652,765  $12,271,108  $529,674,366  114% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,689,056  $605,652,765  $12,271,108  $669,674,366  

Y5M7 22-Jan $8,924,304  $474,577,069  $13,807,323  $543,481,689  115% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,924,304  $614,577,069  $13,807,323  $683,481,689  

Y5M8 22-Feb $10,570,906  $485,147,975  $11,686,175  $555,167,865  114% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $10,570,906  $625,147,975  $11,686,175  $695,167,865  

Y5M9 22-Mar $8,560,720  $493,708,695  $11,262,356  $566,430,221  115% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $0  $0  $8,560,720  $633,708,695  $11,262,356  $706,430,221  

Y5M10 22-Apr $78,148,685  $571,857,381  $12,738,470  $579,168,691  101% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $15,300,000  $15,300,000  $0  $78,148,685  $711,857,381  $28,038,470  $734,468,691  

Y5M11 22-May $9,337,210  $581,194,590  $12,210,170  $591,378,861  102% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $15,300,000  $0  $9,337,210  $721,194,590  $12,210,170  $746,678,861  
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Y5M12 22-Jun $8,866,241  $590,060,831  $12,677,524  $604,056,385  102% $0  $140,000,000  $0  $140,000,000  $0  $0  $741,658  $741,658  $0  $15,300,000  $0  $8,866,241  $730,060,831  $13,419,182  $760,098,042  

Y6M1 22-Jul $9,239,169  $599,300,000  $12,787,108  $616,843,492  103% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $9,239,169  $739,300,000  $12,787,108  $772,885,150  

Y6M2 22-Aug $0  $599,300,000  $0  $616,843,492  103% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $739,300,000  $0  $772,885,150  

Y6M3 22-Sep $0  $599,300,000  $0  $616,843,492  103% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $739,300,000  $0  $772,885,150  

Y6M4 22-Oct $0  $599,300,000  $0  $616,843,492  103% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $739,300,000  $0  $772,885,150  

Y6M5 22-Nov $0  $599,300,000  $0  $616,843,492  103% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $741,658  $0  $15,300,000  $0  $0  $739,300,000  $0  $772,885,150  
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Appendix D: E-SPLOST V Funding, Commitments, and Expenditures 

PERIOD 
  

MONTH COMBINED FUNDING COMMITMENTS EXPENDITURES 

ENDING 
  

  

 Planned   Actually Received   Ratio (Total)  Current Planned  Actual Commitments  Actual  

 Month   Cumulative   Month   Cumulative   Planned/Actual  Month  Cumulative  Month  Cumulative  Month  Cumulative  

Y1M1 17-Jul $140,000,000.00  $140,000,000.00  $140,000,000.00  $140,000,000.00  n/a $74,104,610  $74,104,610  $1,692,660  $5,054,334  $5,054,334  $5,054,334  

Y1M2 17-Aug $8,344,727.97  $148,344,727.97  $9,286,732.29  $149,286,732.29  101% $16,196,940  $90,301,550  $22,051,615  $27,105,949  $1,693,844  $6,748,178  

Y1M3 17-Sep $8,497,822.80  $156,842,550.77  $8,690,749.40  $157,977,481.69  101% $1,461,500  $91,763,050  $9,412,599  $36,518,548  $9,086,730  $15,834,908  

Y1M4 17-Oct $8,617,592.69  $165,460,143.46  $8,902,655.77  $166,880,137.46  101% $3,393,633  $95,156,683  $2,012,120  $38,530,668  $207,182  $16,042,090  

Y1M5 17-Nov $8,534,593.63  $173,994,737.09  $8,296,359.74  $175,176,497.20  101% $4,391,350  $99,548,033  $886,884  $39,417,552  $294,540  $16,336,630  

Y1M6 17-Dec $8,073,933.08  $182,068,670.17  $8,957,729.40  $184,134,226.60  101% $1,008,400  $100,556,433  $469,634  $39,887,186  $1,011,587  $17,348,217  

Y1M7 18-Jan $8,292,527.99  $190,361,198.16  $10,843,298.87  $194,977,525.47  102% $5,495,450  $106,051,883  $2,293,233  $42,180,419  $2,540,206  $19,888,423  

Y1M8 18-Feb $9,863,817.63  $200,225,015.79  $8,864,256.94  $203,841,782.41  102% $331,150  $106,383,033  $8,717,155  $50,897,574  $767,401  $20,655,824  

Y1M9 18-Mar $7,988,092.65  $208,213,108.44  $7,659,738.18  $211,501,520.59  102% $5,266,500  $111,649,533  $8,077,724  $58,975,298  $3,990,801  $24,646,625  

Y1M10 18-Apr $8,256,796.50  $216,469,904.94  $9,775,863.85  $221,277,384.44  102% $1,238,300  $112,887,833  $10,796,274  $69,771,572  $11,803,985  $36,450,610  

Y1M11 18-May $8,720,935.63  $225,190,840.57  $8,877,449.01  $230,154,833.45  102% $0  $112,887,833  $22,926,199  $92,697,771  $24,913,810  $61,364,420  

Y1M12 18-Jun $8,281,051.14  $233,471,891.71  $9,092,012.54  $239,246,845.99  102% $1,262,800  $114,150,633  $15,381,946  $108,079,717  $12,707,520  $74,071,940  

Y2M1 18-Jul $8,629,364.73  $242,101,256.43  $9,219,482.89  $248,466,328.88  103% $23,655,000  $137,805,633  $244,336  $108,324,053  $1,508,412  $75,580,352  

Y2M2 18-Aug $8,538,220.69  $250,639,477.12  $9,295,082.19  $257,761,411.07  103% $81,968,000  $219,773,633  $7,261,779  $115,585,832  $1,978,605  $77,558,957  

Y2M3 18-Sep $8,694,864.81  $259,334,341.93  $9,163,809.55  $266,925,220.62  103% $4,122,030  $223,895,663  $7,300,539  $122,886,371  $6,537,567  $84,096,524  

Y2M4 18-Oct $8,817,412.44  $268,151,754.37  $8,531,480.50  $275,456,701.12  103% $3,333,333  $227,228,997  $48,834  $122,935,205  $2,091,087  $86,187,611  

Y2M5 18-Nov $8,728,864.08  $276,880,618.45  $9,966,890.20  $285,423,591.32  103% $29,625,900  $256,854,897  $4,118,107  $127,053,312  $6,997,944  $93,185,555  

Y2M6 18-Dec $8,257,718.29  $285,138,336.74  $9,310,826.28  $294,734,417.60  103% $20,008,000  $276,862,897  $63,860  $127,117,172  $3,730,309  $96,915,864  

Y2M7 19-Jan $8,481,288.92  $293,619,625.66  $11,226,197.35  $305,960,614.95  104% $11,976,705  $288,839,602  $14,500,844  $141,618,016  $2,056,088  $98,971,952  

Y2M8 19-Feb $10,053,366.01  $303,672,991.67  $9,086,877.68  $315,047,492.63  104% $110,330  $288,949,932  $1,355,914  $142,973,930  $1,183,836  $100,155,788  

Y2M9 19-Mar $8,141,596.67  $311,814,588.34  $8,860,234.97  $323,907,727.60  104% $7,644,800  $296,594,732  $0  $142,973,930  $1,444,732  $101,600,520  

Y2M10 19-Apr $8,415,463.60  $320,230,051.95  $9,889,118.01  $333,796,845.61  104% $0  $296,594,732  $292,600  $143,266,530  $2,080,658  $103,681,178  

Y2M11 19-May $8,885,433.96  $329,115,485.91  $9,721,458.62  $343,518,304.23  104% $4,824,000  $301,418,732  $616,117  $143,882,647  $2,528,151  $106,209,329  

Y2M12 19-Jun $8,437,252.48  $337,552,738.39  $9,668,159.82  $353,186,464.05  105% $827,475  $302,246,207  $54,783  $143,937,430  $1,128,095  $107,337,424  

Y3M1 19-Jul $8,792,136.14  $346,344,874.53  $9,571,127.08  $362,757,591.13  105% $1,324,100  $303,570,307  $6,433,352  $150,370,782  $4,977,423  $112,314,847  

Y3M2 19-Aug $8,696,510.00  $355,041,384.53  $9,924,711.49  $372,682,302.62  105% $21,514,000  $325,084,307  $2,349,834  $152,720,616  $3,331,803  $115,646,650  

Y3M3 19-Sep $9,556,058.66  $363,897,443.19  $9,822,311.69  $382,504,614.31  105% $41,625,370  $366,709,677  $84,988  $152,805,604  $3,505,249  $119,151,899  

Y3M4 19-Oct $9,780,877.62  $372,878,320.81  $9,994,685.90  $392,499,300.21  105% $17,954,933  $384,664,610  $12,008,698  $164,814,302  $3,202,609  $122,354,508  

Y3M5 19-Nov $9,788,014.62  $381,766,335.43  $9,993,354.58  $402,492,654.79  105% $5,369,320  $390,033,930  $1,351,726  $166,166,028  $3,733,109  $126,087,617  
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Y3M6 19-Dec $9,308,278.42  $390,174,613.85  $9,688,567.00  $412,181,221.79  106% $4,575,100  $394,609,030  $157,376  $166,323,403  $2,782,374  $128,869,991  

Y3M7 20-Jan $9,535,925.07  $398,810,538.92  $11,583,249.62  $423,764,471.41  106% $12,077,030  $406,686,060  $7,378  $166,330,781  $2,677,265  $131,547,256  

Y3M8 20-Feb $11,129,581.59  $409,040,120.51  $8,999,252.48  $432,763,723.89  106% $2,183,390  $408,869,450  $0  $166,330,781  $1,434,894  $132,982,149  
Y3M9 20-Mar $9,184,302.59  $417,324,423.10  $8,697,840.88  $441,461,564.77  106% $2,023,390  $410,892,840  $8,877,000  $175,207,781  $3,275,983  $136,258,133  

Y3M10 20-Apr $9,462,970.25  $425,887,393.36  $8,886,451.56  $450,348,016.33  106% $32,100  $410,924,940  $19,905,265  $195,113,046  $1,586,305  $137,844,438  

Y3M11 20-May $9,938,868.17  $434,926,261.52  $8,098,476.27  $458,446,492.60  105% $654,400  $411,579,340  $2,888,152  $198,001,198  $2,397,485  $141,398,667  

Y3M12 20-Jun $9,482,947.37  $443,509,208.89  $9,309,582.70  $467,756,075.30  105% $11,047,660  $422,627,000  $662,863  $198,876,211  $2,501,915  $143,900,582  

Y4M1 20-Jul $9,843,959.20  $452,453,168.09  $10,115,968.29  $477,872,043.59  106% $22,971,135  $445,598,135  $1,124,171  $200,000,382  $525  $143,901,107  

Y4M2 20-Aug $9,744,621.58  $461,297,789.67  $9,746,322.73  $487,618,366.32  106% $8,354,250  $453,952,385  $1,363,407  $201,363,789  $7,108,499  $151,009,606  

Y4M3 20-Sep $9,906,887.46  $470,304,677.13  $12,906,160.93  $500,524,527.25  106% $43,453,775  $497,406,160  $74,844  $201,438,633  $2,808,478  $153,818,084  

Y4M4 20-Oct $10,033,832.81  $479,438,509.95  $10,096,882.84  $510,621,410.09  107% $1,149,085  $498,555,245  $58,659   $201,497,292 $2,108,282  $155,926,365  

Y4M5 20-Nov $9,937,384.29  $488,475,894.24  $10,295,192.63  $520,916,602.72  107% $5,651,725  $504,206,970  $795,300  $202,292,592  $3,769,729  $159,696,094  

Y4M6 20-Dec $9,449,585.30  $497,025,479.54  $10,393,319.71  $531,309,922.43  107% $45,100  $504,252,070  $561,600  $202,854,192  $2,165,406  $161,861,500  

Y4M7 21-Jan $9,681,057.87  $505,806,537.41  $12,416,029.80  $543,725,952.23  107% $17,370,995  $521,623,065  $72,200  $202,926,392  $1,905,148  $163,766,649  

Y4M8 21-Feb $11,302,123.26  $516,208,660.67  $9,994,284.14  $553,720,236.37  107% $5,002,470  $526,625,535  $0  $202,926,392  $1,132,110  $164,898,758  

Y4M9 21-Mar $9,324,032.80  $524,632,693.47  $9,932,280.34  $563,652,516.71  107% $1,270,630  $527,896,165  $88,768  $203,015,160  $2,489,557  $167,388,315  

Y4M10 21-Apr $9,607,400.44  $533,340,093.91  $11,341,062.77  $574,993,579.48  108% $346,800  $528,242,965  $7,411,331  $210,426,491  $1,091,049  $168,479,364  

Y4M11 21-May $10,089,521.10  $542,529,615.01  $11,532,129.64  $586,525,709.12  108% $1,673,380  $529,916,345  $0  $210,426,491  $1,305,174  $169,784,539  

Y4M12 21-Jun $9,626,001.50  $551,255,616.50  $11,606,342.22  $598,132,051.34  109% $20,325,675  $550,242,020  $1,742,255  $212,168,746  $5,362,687  $175,147,225  

Y5M1 21-Jul $9,993,030.15  $560,348,646.66  $12,067,129.38  $610,199,180.72  109% $18,067,680  $568,309,700  $0  $212,168,746  $2,146,044  $177,293,269  

Y5M2 21-Aug $9,890,443.73  $569,339,090.38  $12,088,491.48  $622,287,672.20  109% $7,520,925  $575,830,625  $8,752,716  $220,921,462  $8,779,917  $186,073,186  

Y5M3 21-Sep $10,055,384.84  $578,494,475.22  $11,604,627.88  $633,892,300.08  110% $51,674,625  $627,505,250  $965,901  $221,887,363  $1,362,305  $187,435,492  

Y5M4 21-Oct $10,184,422.99  $587,778,898.21  $11,899,129.87  $645,791,429.95  110% $8,001,965  $635,507,215  $32,485,584  $254,372,947  $41,498,858  $228,934,349  

Y5M5 21-Nov $10,084,811.40  $596,963,709.61  $11,611,828.01  $657,403,257.96  110% $20,629,675  $656,136,890  $11,670,082  $266,043,029  $6,756,615  $235,690,965  

Y5M6 21-Dec $9,589,055.68  $605,652,765.29  $12,271,107.77  $669,674,365.73  111% $243,900  $656,380,790  $4,050,737  $270,093,766  $5,137,689  $240,828,654  

Y5M7 22-Jan $9,824,303.78  $614,577,069.08  $13,807,323.37  $683,481,689.10  111% $4,568,600  $660,949,390  $9,466,385  $279,560,150  $5,353,374  $246,182,028  

Y5M8 22-Feb $11,370,906.19  $625,147,975.27  $11,686,175.43  $695,167,864.53  111% $755,100  $661,704,490  $3,175,290  $282,735,440  $9,689,761  $255,871,789  

Y5M9 22-Mar $9,260,720.13  $633,708,695.40  $11,262,356.40  $706,430,220.93  111% $1,952,570  $663,657,060  $31,023,787  $313,759,227  $2,171,151  $258,042,940  

Y5M10 22-Apr $78,148,685.23  $711,857,380.63  $28,038,469.66  $734,468,690.59  103% $5,196,450  $668,853,510  $5,231,695  $318,990,922  $3,420,267  $261,463,207  

Y5M11 22-May $9,337,209.81  $721,194,590.43  $12,210,170.01  $746,678,860.60  104% $1,823,250  $670,676,760  $7,498,840  $326,489,763  $9,266,580  $270,729,787  

Y5M12 22-Jun $8,866,240.77  $730,060,831.20  $13,419,181.51  $760,098,042.11  104% $1,190,200  $671,866,960  $9,872,164  $336,361,927  $1,558,613  $272,288,399  

Y6M1 22-Jul $9,239,168.70  $739,299,999.90  $12,787,107.51  $772,885,149.62  105% $6,384,215  $678,251,175  $546,955  $336,908,882  $3,233,777  $275,522,177  

Y6M2 22-Aug $0.00  $739,299,999.90  $0.00  $772,885,149.62  105% $688,275  $678,939,450  $44,743  $336,953,625  $2,635,529  $278,157,706  

Y6M3 22-Sep $0.00  $739,299,999.90  $0.00  $772,885,149.62  105% $19,859,400  $698,798,850  $630,886  $337,584,510  $799,543  $278,957,249  
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DeKalb County School District               Capital Improvement Program 2017-2022        Period Ending November 30, 2022 
   
 
 

   
 

PERIOD 
  

MONTH COMBINED FUNDING COMMITMENTS EXPENDITURES 

ENDING 
  

  

 Planned   Actually Received   Ratio (Total)  Current Planned  Actual Commitments  Actual  

 Month   Cumulative   Month   Cumulative   Planned/Actual  Month  Cumulative  Month  Cumulative  Month  Cumulative  

Y6M4 22-Oct $0.00  $739,299,999.90  $0.00  $772,885,149.62  105% $1,436,890  $700,235,740  ($3,220,973) $334,363,537  ($1,138,551) $277,818,698  

Y6M5 22-Nov $0.00  $739,299,999.90  $0.00  $772,885,149.62  105% $0  $700,235,740  $1,216,558  $335,580,095  $408,325  $278,227,023  

 

Note: Oct 22 District Adjusted Down Actuals and Commitments for Project 60335.   
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Period Ending November 
2022  

PROJECT 
COUNT 

MUNIS 
PROJECT  

No.  

PROLIANCE 
PROJECT No. PROJECT NAME 

CURRENT 
BUDGET 

CURRENT 
COMMITMENTS TO 

DATE 

EXPENDITURES TO 
DATE 

EXPENDITURES % 
OF BUDGET 

Region 0 District Wide 43       $198,357,613 $125,646,352 $121,737,662 61% 
    10135 101-423 Sprinkler Installation A $8,676,915 $648,563 $267,414 3% 

    10235 102-423 Sprinkler Installation B $9,671,848 $760,403 $155,582 2% 

    10335 103-423 Sprinkler Installation C $10,090,355 $708,724 $160,108 2% 

    10935 109-423 Life, Safety Set-aside $960,000 $0 $0 0% 

    11135 111-423 Fence Installation A $220 $0 $0 0% 

    11235 112-423 Fence Installation B $260 $260 $260 100% 

    11335 113-423 Fence Installation C $260 $0 $0 0% 

    11435 114-423 Athletic Field Fencing for High Schools $162,000 $65,407 $36,973 23% 

    11535 115-423 Security Vestibules A $313,832 $261,520 $240,551 77% 

    11635 116-423 Security Vestibules B $352,673 $293,670 $269,541 76% 

    30135 301-423 Turf Installation A $689,648 $0 $0 0% 

    30235 302-423 Turf Installation B $244,699 $0 $0 0% 

    30435 304-423 Baseball Field Improvements at Druid Hills MS and Redan HS $2,666,972 $2,580,306 $0 0% 

    31135 311-423 Playground Replacement $1,311,000 $1,311,000 $1,255,163 96% 

    32135 321-423 Plumbing Fixture Replacement $1,504,469 $64,636 $64,636 4% 

    33135 331-423 Water Quality Set-Aside $923,000 $0 $0 0% 

    34135 341-423 Accessibility Improvements and Plumbing Fixtures at 4 schools $1,593,000 $179,155 $154,713 10% 

    34235 342-423 ADA Restroom Upgrades $93,072 $56,620 $55,925 60% 

    36735 367-423 Set aside for additional contingency for Capital Renewal projects $2,600,000 $0 $0 0% 

    37135 371-423 Bus Parking Pavement $24,138 $24,138 $24,138 100% 

    37935 379-423 Update HVAC Controls $4,500,000 $0 $0 0% 

    38135 381-423 Parking addition $2,433,026 $0 $0 0% 

    38235 382-423 Set-aside for Resurfacing Existing Parking at Parking Addition Schools $7,500,000 $0 $0 0% 

    40135 401-423 Technology: ERP/Finance/HR System (Bond, Initial Capital) $2,048,860 $2,048,860 $2,048,860 100% 

    40235 402-423 Technology: ERP/Finance/HR System (Sales Tax and State Reimbursements) $15,451,140 $15,598,365 $15,598,365 101% 

    41135 411-423 Technology: Computer Refresh A (Bond) $13,000,000 $12,958,876 $12,958,876 100% 

    41235 412-423 Technology: Computer Refresh B (Sales Tax and State Reimbursements) $13,591,392 $11,645,639 $12,203,181 90% 

    42135 421-423 Technology: Telecommunications Upgrade $5,000,208 $5,000,208 $5,000,208 100% 

    43135 431-423 Technology: Safety and Security $9,580,000 $9,328,900 $9,328,900 97% 

    44135 441-423 Technology: Active Boards A (Bonds) $1,821,400 $1,821,400 $1,821,400 100% 

    44235 442-423 Technology: Active Boards B (Sales Tax and State Reimbursements) $6,007,000 $5,806,076 $5,806,076 97% 

    45135 451-423 Technology Infrastructure $5,000,000 $3,369,099 $3,369,099 67% 

    50135 501-423 School Bus Purchase A (Bond) $20,452,710 $20,386,642 $20,386,642 100% 

    50235 502-423 School Bus Purchase B (Sales Tax and State Reimbursements) $4,696,290 $3,712,343 $3,712,343 79% 

    51135 511-423 Support Vehicle Purchase $1,558,000 $1,469,010 $1,469,010 94% 

    52135 521-423 Musical Instruments $10,000,000 $3,689,776 $3,492,941 35% 

    53135 531-423 Portables $2,436,169 $2,436,169 $2,436,169 100% 

    54135 541-423 Small Kitchen Equipment $1,170,000 $1,148,112 $1,148,112 98% 
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Period Ending November 
2022  

PROJECT 
COUNT 

MUNIS 
PROJECT  

No.  

PROLIANCE 
PROJECT No. PROJECT NAME 

CURRENT 
BUDGET 

CURRENT 
COMMITMENTS TO 

DATE 

EXPENDITURES TO 
DATE 

EXPENDITURES % 
OF BUDGET 

    60135 601-423 Bond Costs $8,400,000 $0 $0 0% 

    60235 602-423 SPLOST V Program Contingency $832,873 $0 $0 0% 

    60335 603-423 DCSD Salary $5,000,000 $4,678,089 $4,678,089 94% 

    60435 604-423 General Services - SPLOST V $1,000,184 $462,741 $462,741 46% 

    60535 605-423 Program Consultants - SPLOST V $15,000,000 $13,131,643 $13,131,643 88% 

Region 1 29       $216,358,795 $112,759,428 $77,545,233 36% 
    11335 113-423.02 Cary Reynolds ES - Fence Installation C $58,860 $58,860 $58,860 100% 

    11335 113-423.03 Chesnut ES - Fence Installation C $9,000 $9,000 $9,000 100% 

    11335 113-423.04 Cross Keys HS - Fence Installation C $17,000 $17,000 $17,000 100% 

    11335 113-423.05 Dresden ES - Fence Installation C $34,000 $34,000 $34,000 100% 

    11335 113-423.07 Kingsley ES - Fence Installation C $2,000 $2,000 $2,000 100% 

    11335 113-423.08 Kittredge Magnet - Fence Installation C $14,000 $14,000 $14,000 100% 

    11335 113-423.10 Sequoyah MS - Fence Installation C $86,668 $86,668 $86,668 100% 

    11335 113-423.11 Vanderlyn ES - Fence Installation C $38,000 $38,000 $38,000 100% 

    11335 113-423.12 Woodward ES - Fence Installation C $23,000 $23,000 $23,000 100% 

    11435 114-423.1714 Athletic Field Fencing for High Schools - Chamblee High Facility $55,918 $25,500 $0 0% 

    11435 114-423.5055 Athletic Field Fencing for High Schools - Dunwoody High Facility $61,059 $51,400 $0 0% 

    11635 116-423.03 Ashford Park ES - Security Vestibules B $132,642 $132,642 $0 0% 

    11635 116-423.05 Chesnut ES - Security Vestibules B $202,804 $197,927 $65,731 32% 

    11635 116-423.09 Sequoyah MS - Security Vestibules B $130,560 $130,560 $0 0% 

    11635 116-423.10 Vanderlyn ES - Security Vestibules B $99,799 $94,404 $39,937 40% 

    20135 201-423 Cross Keys HS $310,973 $1,354,868 $89,295 29% 

    20335 203-423 Peachtree MS $350,000 $228,090 $228,090 65% 

    21235 212-423 Chamblee HS - Turf installation $1,150,000 $716,947 $701,947 61% 

    21435 214-423 New Cross Keys HS $81,250,000 $4,038,831 $1,227,197 2% 

    21535 215-423 Dunwoody HS - Turf & track installation $2,300,000 $1,249,801 $1,249,801 54% 

    22135 221-423 John Lewis ES - New 900-Seat Prototype ES $31,700,000 $31,476,780 $30,934,811 98% 

    22235 222-423 Doraville United ES $38,660,472 $38,274,925 $38,179,020 99% 

    22435 224-423 New Dunwoody/Chamblee ES $36,550,000 $32,006,083 $2,833,108 8% 

    35335 353-423 Kittredge Magnet at Nancy Creek - HVAC replacement, fire sprinklers $8,500,000 $630,782 $529,350 6% 

    35635 356-423 Cary Reynolds ES - Roof and HVAC component replacement, security vestibule $12,040 $12,040 $12,040 100% 

    36235 362-423 Dresden ES - Replacement Elementary School (Design Only) $3,570,000 $159,000 $22,000 1% 

    36335 363-423 Kingsley ES - HVAC replacement, fire sprinkler installation $2,610,000 $128,977 $32,500 1% 

    37035 370-423 Chesnut ES - HVAC replacement $7,030,000 $326,472 $0 0% 

    37235 372-423 Ashford Park ES - Roof replacement $1,400,000 $1,240,871 $1,117,880 80% 

Region 2 33       $61,329,328 $12,562,221 $9,504,092 15% 
    11235 112-423.03 Druid Hills MS - Fence Installation B $40,600 $40,600 $40,600 100% 

    11235 112-423.08 Idlewood ES - Fence Installation B $14,800 $14,800 $14,800 100% 
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    11235 112-423.09 Laurel Ridge ES - Fence Installation B $11,200 $11,200 $11,200 100% 

    11235 112-423.10 Margaret Harris Comprehensive School - Fence Installation B $21,400 $21,400 $21,400 100% 

    11335 113-423.01 Briar Vista ES - Fence Installation C $34,560 $34,560 $34,560 100% 

    11335 113-423.06 Henderson Mill ES - Fence Installation C $50,000 $50,000 $50,000 100% 

    11335 113-423.09 Oak Grove ES - Fence Installation C $9,000 $9,000 $9,000 100% 

    11435 114-423.0110 Athletic Field Fencing for High Schools - Tucker High Facility $53,800 $53,800 $0 0% 

    11435 114-423.0897 Athletic Field Fencing for High Schools - Druid Hills Middle Facility $140,875 $48,200 $0 0% 

    11435 114-423.3060 Athletic Field Fencing for High Schools - Lakeside High Facility $61,059 $31,200 $0 0% 

    11635 116-423.04 Briarlake ES - Security Vestibules B $118,752 $114,537 $42,537 36% 

    11635 116-423.06 Henderson MS - Security Vestibules B $373,001 $367,651 $68,625 18% 

    11635 116-423.07 Idlewood ES - Security Vestibules B $130,531 $130,531 $0 0% 

    11635 116-423.08 Oak Grove ES - Security Vestibules B $160,884 $154,544 $30,825 19% 

    12135 121-423 Druid Hills HS - Security Vestibule, Fire Sprinkler, Accessibility Improvements $2,358,566 $653,735 $578,825 25% 

    21635 216-423 Lakeside HS - Turf & track installation $1,600,000 $1,498,010 $1,252,469 78% 

    21735 217-423 New Sequoyah MS & HS Design Only $10,000,000 $0 $0 0% 

    30135 301-423.01 Druid Hills HS - Turf Installation A $556,000 $856,000 $0 0% 

    30135 301-423.02 Druid Hills MS - Turf Installation A $850,000 $787,620 $782,644 92% 

    30135 301-423.07 Tucker HS - Turf Installation A $1,110,926 $1,110,923 $1,110,923 100% 

    34235 342-423.05 McLendon ES - ADA Restroom Upgrades $79,385 $77,790 $70,121 88% 

    34235 342-423.10 Sagamore Hills ES - ADA Restroom Upgrades $117,605 $116,448 $105,192 89% 

    34335 343-423 Druid Hills MS - Security vestibule, plumbing fixture replacement $1,560,667 $112,289 $0 0% 

    34435 344-423 Midvale ES - Accessibility improvements, fire sprinklers $4,334,549 $122,065 $66,050 2% 

    34535 345-423 Former John Lewis Facility $1,915,006 $1,429,657 $1,369,829 72% 

    35135 351-423 Henderson Mill ES - Roof replacement, plumbing, HVAC components $7,020,000 $0 $0 0% 

    35735 357-423 Briar Vista ES - Roof replacement, security vestibule, accessibility improvements $4,160,000 $172,640 $146,740 4% 

    35935 359-423 Livsey ES - HVAC replacement $6,000,000 $0 $0 0% 

    36435 364-423 Hawthorne ES - HVAC replacement, plumbing improvements $4,840,000 $236,623 $91,800 2% 

    36835 368-423 Laurel Ridge ES - HVAC and window replacement $9,330,000 $686,444 $315,050 3% 

    37135 371-423.03 Henderson MS - Bus Pavement Parking $734,162 $733,985 $733,985 100% 

    37435 374-423 Brockett ES - Roof replacement $1,801,000 $1,423,093 $1,332,058 74% 

    37835 378-423 Oak Grove ES - Roof replacement $1,741,000 $1,462,877 $1,224,861 70% 

Region 3 16       $30,806,000 $6,833,596 $5,772,240 19% 
    11135 111-423.10 Redan ES - Fence Installation A $12,238 $12,238 $12,238 100% 

    11235 112-423.05 Eldridge Miller ES - Fence Installation B $22,400 $22,400 $22,400 100% 

    11235 112-423.11 Stephenson MS - Fence Installation B $87,100 $87,100 $87,100 100% 

    11235 112-423.12 Stoneview ES - Fence Installation B $61,400 $61,400 $61,400 100% 

    11435 114-423.0202 Athletic Field Fencing for High Schools - Lithonia High Facility $66,200 $66,200 $0 0% 

    11435 114-423.0497 Athletic Field Fencing for High Schools - Stephenson High Facility $61,059 $56,200 $0 0% 

    11535 115-423.07 Stephenson MS - Security Vestibules A $399,358 $390,418 $58,153 15% 
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    30135 301-423.03 Redan HS - Turf Installation A $1,110,537 $1,110,537 $1,110,537 100% 

    30135 301-423.04 Stephenson HS - Turf Installation A $958,000 $939,415 $908,000 95% 

    30235 302-423.03 Lithonia HS - Turf Installation B $869,000 $850,415 $819,000 94% 

    32235 322-423 Redan MS - Restroom and plumbing fixture replacement, fire sprinklers and improved assisted toileting area $5,853,162 $384,649 $143,101 2% 

    34235 342-423.08 Pine Ridge ES - ADA Restroom Upgrades $115,547 $114,052 $103,177 89% 

    35435 354-423 E. L. Miller ES - HVAC replacement $8,300,000 $369,765 $312,322 4% 

    35535 355-423 Stoneview ES - HVAC components, roof replacement, site improvements $4,860,000 $369,406 $318,428 7% 

    36635 366-423 Rock Chapel ES - HVAC replacement $5,530,000 $170,640 $99,765 2% 

    37535 375-423 Wynbrooke ES - Roof replacement $2,500,000 $1,828,761 $1,716,618 69% 

Region 4 17       $60,207,616 $48,838,924 $45,740,338 76% 
    11235 112-423.01 Allgood ES - Fence Installation B $28,500 $28,500 $28,500 100% 

    11235 112-423.02 Clarkston HS - Fence Installation B $77,600 $77,600 $77,600 100% 

    11235 112-423.04 Dunaire ES - Fence Installation B $13,500 $13,500 $13,500 100% 

    11235 112-423.07 Hambrick ES - Fence Installation B $1,500 $1,500 $1,500 100% 

    11435 114-423.0276 Athletic Field Fencing for High Schools - Stone Mountain High Facility $61,059 $39,600 $0 0% 

    11435 114-423.4053 Athletic Field Fencing for High Schools - Clarkston High Facility $25,600 $25,600 $0 0% 

    11535 115-423.08 Stone Mountain HS - Security Vestibules A $364,929 $359,779 $5,144 1% 

    11635 116-423.01 AIC/DeKalb Early College Academy - Security Vestibules B $378,645 $378,645 $115,014 30% 

    11635 116-423.02 AIC/Elizabeth Andrews HS - Security Vestibules B $310,611 $310,611 $56,487 18% 

    12235 122-423 Hambrick ES - Security vestibule, fire sprinkler & one special ED restroom $1,812,972 $1,244,984 $306,195 17% 

    20235 202-423 Freedom MS - Security vestibule $500,000 $386,659 $131,546 26% 

    21335 213-423 Clarkston HS -Turf and track installation, security vestibule, accessibility improvements $1,650,000 $1,366,332 $1,304,832 79% 

    22335 223-423 Indian Creek ES - Tear Down and Rebuild of New 1200-Seat Prototype ES $42,840,000 $39,475,742 $39,332,278 92% 

    30135 301-423.05 Stone Mountain HS - Turf Installation A $868,000 $849,415 $818,000 94% 

    35835 358-423 Champion Theme MS - HVAC component replacement, fire sprinkler installation $6,063,000 $414,539 $133,739 2% 

    37135 371-423.02 Hallford Stadium - Bus Parking Pavement $1,811,700 $1,802,491 $1,802,491 99% 

    37735 377-423 DeKalb Alternative / East Campus - Roof replacment $3,400,000 $2,063,428 $1,613,513 47% 

Region 5 19       $28,264,888 $6,347,060 $4,459,062 16% 
    11135 111-423.02 Bob Mathis ES - Fence Installation A $29,975 $29,975 $29,975 100% 

    11135 111-423.05 Fairington ES - Fence Installation A $57,200 $57,200 $57,200 100% 

    11135 111-423.09 Rainbow ES - Fence Installation A $30,250 $30,250 $30,250 100% 

    11135 111-423.12 Woodridge ES - Fence Installation A $28,050 $28,050 $28,050 100% 

    11435 114-423.0103 Athletic Field Fencing for High Schools - Martin Luther King, Jr. High Facility $61,059 $49,000 $0 0% 

    11435 114-423.0105 Athletic Field Fencing for High Schools - Miller Grove High Facility $48,200 $48,200 $0 0% 

    11435 114-423.0206 Athletic Field Fencing for High Schools - Arabia Mountain High Facility $48,100 $48,100 $0 0% 

    11435 114-423.5067 Athletic Field Fencing for High Schools - Southwest DeKalb High Facility $56,600 $56,600 $0 0% 

    11535 115-423.01 Bob Mathis ES - Security Vestibules A $257,131 $239,169 $43,752 17% 

    11535 115-423.06 Rainbow ES - Security Vestibules A $202,087 $192,820 $48,253 24% 



Appendix E: E-SPLOST V Project Rollup by Region                                       Capital Improvement Program 2017-2022                                            Period Ending November 30, 2022 
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2022  
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CURRENT 
COMMITMENTS TO 
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EXPENDITURES TO 
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EXPENDITURES % 
OF BUDGET 

    11535 115-423.10 Woodridge ES - Security Vestibules A $275,644 $266,378 $46,101 17% 

    30235 302-423.01 Arabia Mountain HS - Turf Installation B $1,127,497 $1,127,497 $1,054,188 93% 

    30235 302-423.04 Martin Luther King Jr. HS - Turf Installation B $816,415 $816,415 $785,000 96% 

    30235 302-423.06 Miller Grove HS - Turf Installation B $938,000 $919,415 $888,000 95% 

    30235 302-423.07 Southwest DeKalb HS - Turf Installation B $1,091,989 $1,091,989 $990,909 91% 

    32135 321-423.01 Bouie Theme ES - Plumbing Fixture Replacement $178,352 $148,480 $148,480 83% 

    36135 361-423 Fairington ES - Roof and plumbing fixture replacement, site improvements $4,794,787 $259,866 $106,391 2% 

    36535 365-423 Salem MS - HVAC replacement $10,013,551 $555,361 $202,513 2% 

    36935 369-423 Woodridge ES - HVAC replacement $8,210,000 $382,294 $0 0% 

Region 6 12       $16,091,330 $8,429,258 $3,414,079 21% 
    11135 111-423.07 International Student Center (Midway) - Fence Installation A $29,425 $29,425 $29,425 100% 

    11135 111-423.11 Wadsworth Magnet (Knollwood) - Fence Installation A $42,625 $42,625 $42,625 100% 

    11435 114-423.2054 Athletic Field Fencing for High Schools - Columbia High Facility $54,237 $42,000 $0 0% 

    11435 114-423.4069 Athletic Field Fencing for High Schools - Towers High Facility $61,059 $44,000 $0 0% 

    11535 115-423.03 Columbia ES - Security Vestibules A $156,481 $146,825 $25,557 16% 

    11535 115-423.04 International Student Center (Midway) - Security Vestibules A $168,301 $159,004 $24,418 15% 

    11535 115-423.09 Wadsworth Magnet (Knollwood) - Security Vestibules A $176,015 $171,850 $23,507 13% 

    30135 301-423.06 Towers HS - Turf Installation A $1,364,220 $1,345,635 $936,023 69% 

    30235 302-423.02 Columbia HS - Turf Installation B $1,120,511 $1,120,511 $1,120,511 100% 

    34235 342-423.02 Canby Lane ES - ADA Restroom Upgrades $128,456 $126,316 $108,660 85% 

    35235 352-423 Toney ES - HVAC replacement $6,790,000 $294,347 $33,689 0% 

    38035 380-423 Green Forrest Drive - Renovation $6,000,000 $4,906,720 $1,069,665 18% 

Region 7 12       $18,884,430 $14,163,255 $10,054,317 53% 
    11135 111-423.03 Cedar Grove ES - Fence Installation A $46,750 $46,750 $46,750 100% 

    11135 111-423.04 Cedar Grove HS - Fence Installation A $90,750 $90,750 $90,750 100% 

    11135 111-423.06 Flat Shoals ES - Fence Installation A $39,325 $39,325 $39,325 100% 

    11435 114-423.0172 Athletic Field Fencing for High Schools - Cedar Grove High Facility $61,059 $53,500 $0 0% 

    11435 114-423.3070 Athletic Field Fencing for High Schools - McNair High Facility $61,059 $42,900 $0 0% 

    11535 115-423.02 Cedar Grove ES - Security Vestibules A $270,577 $266,412 $50,143 19% 

    11535 115-423.05 McNair HS - Security Vestibules A $326,547 $326,547 $0 0% 

    21135 211-423 Cedar Grove HS - Auditorium addition, turf and track installation $12,778,250 $11,785,030 $8,501,379 67% 

    30235 302-423.05 McNair HS - Turf Installation B $998,000 $979,415 $853,200 85% 

    32135 321-423.03 Oak View ES - Plumbing Fixture Replacement $234,179 $199,415 $199,415 85% 

    34235 342-423.03 Kelley Lake ES - ADA Restroom Upgrades $117,935 $116,490 $107,387 91% 

    36035 360-423 DeKalb HS of Technology South - HVAC component replacement, plumbing, lighting and site improvements $3,860,000 $216,722 $165,969 4% 

Regional Totals 181       $630,300,000 $335,580,095 $278,227,023 44% 
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