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Table 10A Region 0 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

0 IV Demolition - Demolition 90534 Completed $4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 1.00 

0 IV Early Learning Center 50234 Completed $2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 1.00 

0 IV John R. Lewis Elementary School 
Design 

51634 Completed $631,150.86 $506,198.00 $555,322.50 $631,150.86 +$124,952.86 +$75,828.36 +$.00 1.00 

0 IV SPLOST IV Program Contingency 99934 Non-
Construction 

$2,103,659.88 $0.00 $0.00 $2,103,659.88 +$2,103,659.88 +$2,103,659.88 +$.00 1.00 

SPLOST IV - 
Total       

$9,723,403.74 $6,437,882.59 $6,283,421.30 $9,723,403.74 +$3,285,521.15 +$3,439,982.44 +$.00 

  

0 V Accessibility Improvements and 
Plumbing Fixtures 

34135 Design $1,593,000.00 $0.00 $0.00 $1,593,000.00 +$1,593,000.00 +$1,593,000.00 +$.00 1.00 

0 V ADA Restroom Upgrades 34235 Design $402,000.00 $56,400.00 $14,100.00 $402,000.00 +$345,600.00 +$387,900.00 +$.00 1.00 

0 V Additional Parking Spaces at 
Various Schools 

38135 Construction-
Procure 

$2,433,026.00 $0.00 $0.00 $2,433,026.00 +$2,433,026.00 +$2,433,026.00 +$.00 1.00 

0 V Bond Costs 60135 Non-
Construction 

$8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 1.00 

0 V Bus Parking Pavement 37135 Completed $2,570,000.00 $2,574,488.70 $2,548,956.70 $2,570,000.00 -$4,488.70 +$21,043.30 +$.00 1.00 

0 V DCSD Salary 60335 Non-
Construction 

$5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00 1.00 

0 V Fence Installation A 11135 Construction $1,462,459.00 $0.00 $0.00 $1,462,459.00 +$1,462,459.00 +$1,462,459.00 +$.00 1.00 

0 V Fence Installation B 11235 Construction $1,376,115.00 $0.00 $0.00 $1,376,115.00 +$1,376,115.00 +$1,376,115.00 +$.00 1.00 

0 V Fence Installation C 11335 Construction-
Procure 

$1,126,957.00 $0.00 $0.00 $1,126,957.00 +$1,126,957.00 +$1,126,957.00 +$.00 1.00 

0 V General Services - SPLOST V 60435 Non-
Construction 

$1,000,183.96 $13,434.85 $13,434.85 $1,000,183.96 +$986,749.11 +$986,749.11 +$.00 1.00 

0 V Lead-in-Water Testing Set-Aside 33135 Non-
Construction 

$923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00 1.00 

0 V Life, Safety Set-aside 10935 Non-
Construction 

$3,530,000.00 $0.00 $0.00 $3,530,000.00 +$3,530,000.00 +$3,530,000.00 +$.00 1.00 

0 V Musical Instruments 52135 Non-
Construction 

$10,000,000.00 $4,000,000.00 $4,000,000.00 $10,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 1.00 

0 V Playground Replacement 31135 Completed $1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 1.00 

0 V Plumbing Fixture Replacement 32135 Construction-
Procure 

$1,917,000.00 $0.00 $0.00 $1,917,000.00 +$1,917,000.00 +$1,917,000.00 +$.00 1.00 

0 V Portables 53135 Non-
Construction 

$2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00 1.00 

0 V Program Consultants - SPLOST V 60535 Non-
Construction 

$15,000,000.00 $9,395,795.60 $9,333,076.04 $15,000,000.00 +$5,604,204.40 +$5,666,923.96 +$.00 1.00 
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Table 10A Region 0 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

0 V Revenue Reserve 60635 Non-
Construction 

$13,000,000.00 $0.00 $0.00 $13,000,000.00 +$13,000,000.00 +$13,000,000.00 +$.00 1.00 

0 V School Bus Purchase A (Bond) 50135 Non-
Construction 

$20,452,710.00 $16,519,371.00 $16,519,371.00 $20,452,710.00 +$3,933,339.00 +$3,933,339.00 +$.00 1.00 

0 V School Bus Purchase B (Sales Tax 
and State Reimbursements) 

50235 Non-
Construction 

$4,696,290.00 $0.00 $0.00 $4,696,290.00 +$4,696,290.00 +$4,696,290.00 +$.00 1.00 

0 V Security Vestibules A 11535 Design $1,930,902.00 $0.00 $0.00 $1,930,902.00 +$1,930,902.00 +$1,930,902.00 +$.00 1.00 

0 V Security Vestibules B 11635 Design $1,930,902.00 $259,210.00 $115,030.00 $1,930,902.00 +$1,671,692.00 +$1,815,872.00 +$.00 1.00 

0 V Set aside for additional Capital 
Renewal (Roof replacement, HVAC 
replacement, etc.) 

36735 Non-
Construction 

$2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00 1.00 

0 V Set-aside for Track with Turf 
Installation 

30335 Non-
Construction 

$4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00 1.00 

0 V Set-aside or Resurfacing Existing 
Parking at Parking Addition Schools 

38235 Non-
Construction 

$7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00 1.00 

0 V Small Kitchen Equipment 54135 Non-
Construction 

$1,170,000.00 $1,170,000.00 $1,170,000.00 $1,170,000.00 +$.00 +$.00 +$.00 1.00 

0 V SPLOST V Program Contingency 60235 Non-
Construction 

$21,661,493.09 $0.00 $0.00 $21,661,493.09 +$21,661,493.09 +$21,661,493.09 +$.00 1.00 

0 V Sprinkler Installation A 10135 Construction-
Procure 

$8,676,915.00 $0.00 $0.00 $8,676,915.00 +$8,676,915.00 +$8,676,915.00 +$.00 1.00 

0 V Sprinkler Installation B 10235 Construction-
Procure 

$9,671,848.00 $0.00 $0.00 $9,671,848.00 +$9,671,848.00 +$9,671,848.00 +$.00 1.00 

0 V Sprinkler Installation C 10335 Construction-
Procure 

$10,090,355.00 $0.00 $0.00 $10,090,355.00 +$10,090,355.00 +$10,090,355.00 +$.00 1.00 

0 V Support Vehicle Purchase 51135 Non-
Construction 

$1,558,000.00 $1,550,838.00 $1,550,838.00 $1,558,000.00 +$7,162.00 +$7,162.00 +$.00 1.00 

0 V Technology Infrastructure 45135 Non-
Construction 

$5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00 1.00 

0 V Technology: Active Boards A 
(Bonds) 

44135 Non-
Construction 

$2,000,000.00 $2,000,000.00 $2,000,000.00 $2,000,000.00 +$.00 +$.00 +$.00 1.00 

0 V Technology: Active Boards B (Sales 
Tax and State Reimbursements) 

44235 Non-
Construction 

$8,000,000.00 $8,000,000.00 $8,000,000.00 $8,000,000.00 +$.00 +$.00 +$.00 1.00 

0 V Technology: Computer Refresh A 
(Bond) 

41135 Non-
Construction 

$13,000,000.00 $12,302,240.10 $12,302,240.10 $13,000,000.00 +$697,759.90 +$697,759.90 +$.00 1.00 

0 V Technology: Computer Refresh B 
(Sales Tax and State 
Reimbursements) 

41235 Non-
Construction 

$13,641,600.00 $6,641,744.79 $6,641,744.79 $13,641,600.00 +$6,999,855.21 +$6,999,855.21 +$.00 1.00 
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Table 10A Region 0 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

0 V Technology: ERP/Finance/HR 
System (Bond, Initial Capital) 

40135 Non-
Construction 

$2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00 1.00 

0 V Technology: ERP/Finance/HR 
System (Sales Tax and State 
Reimbursements) 

40235 Non-
Construction 

$15,451,140.00 $2,206,643.59 $2,206,643.59 $15,451,140.00 +$13,244,496.41 +$13,244,496.41 +$.00 1.00 

0 V Technology: Safety and Security 43135 Non-
Construction 

$10,000,000.00 $9,157,884.73 $5,857,884.73 $10,000,000.00 +$842,115.27 +$4,142,115.27 +$.00 1.00 

0 V Technology: Telecommunications 
Upgrade 

42135 Non-
Construction 

$6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 1.00 

0 V Turf Installation A 30135 Construction $7,206,111.00 $781,913.20 $776,937.29 $7,206,111.00 +$6,424,197.80 +$6,429,173.71 +$.00 1.00 

0 V Turf Installation B 30235 Construction-
Procure 

$7,206,111.00 $0.00 $0.00 $7,206,111.00 +$7,206,111.00 +$7,206,111.00 +$.00 1.00 

SPLOST V - Total 
      

$259,474,147.00 $82,425,993.50 $78,790,449.33 $259,474,147.00 +$177,048,153.50 +$180,683,697.67 +$.00 
  

EAC = Estimate at Completion 
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Table 10B Region 1 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

1 IV Ashford Park ES - Capital Renewal - 
Code Requirements 

40034 Completed $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 1.00 

1 IV Austin Elementary School 
Replacement 

50134 Completed $25,673,326.00 $25,683,594.87 $24,971,472.36 $25,673,326.00 -$10,268.87 +$701,853.64 +$.00 1.00 

1 IV Cary Reynolds Elementary School 
ADA/Capital Renewal/Code 
Requirements 

10334 Completed $1,282,786.48 $1,282,041.10 $1,281,761.10 $1,282,786.48 +$745.38 +$1,025.38 +$.00 1.00 

1 IV Doraville Drivers Ed - Capital 
Renewal 

31134 Completed $237,175.00 $233,154.10 $227,875.18 $237,175.00 +$4,020.90 +$9,299.82 +$.00 1.00 

1 IV Doraville United Elementary School 
Site Adaptation and Construction 
Administration Services 

51934 Closeout $645,000.00 $585,645.00 $432,863.50 $645,000.00 +$59,355.00 +$212,136.50 +$.00 1.00 

1 IV Dresden Elementary School 
ADA/Capital Renewal 

10634 Completed $1,916,567.00 $1,851,367.67 $1,831,623.40 $1,916,567.00 +$65,199.33 +$84,943.60 +$.00 1.00 

1 IV Hightower ES - Capital Renewal 31334 Construction-
Procure 

$2,128,573.56 $550,792.35 $530,280.25 $2,128,573.56 +$1,577,781.21 +$1,598,293.31 +$.00 1.00 

1 IV Oakcliff ES - Capital Renewal- Code 
Requirements 

42334 Completed $1,441,539.04 $1,441,539.04 $1,440,042.63 $1,441,539.04 +$.00 +$1,496.41 +$.00 1.00 

SPLOST IV - 
Total       

$34,165,316.08 $32,462,357.48 $31,540,951.86 $34,165,316.08 +$1,702,958.60 +$2,624,364.22 +$.00 

  

1 V Ashford Park ES - Major Building 
system replacement w emphasis on 
HVAC 

37235 Planning $1,400,000.00 $0.00 $0.00 $1,400,000.00 +$1,400,000.00 +$1,400,000.00 +$.00 1.00 

1 V Cary Reynolds ES - Replace Roof, 
HVAC, Security Vestibule, Site 
Utilities 

35635 Design-
Procurement 

$5,635,000.00 $0.00 $0.00 $5,635,000.00 +$5,635,000.00 +$5,635,000.00 +$.00 1.00 

1 V Chamblee HS - 30-Classroom 
Addition, Synthetic Turf at Football 
Practice Field 

21235 Deferred $1,150,000.00 $1,149,369.00 $122,947.00 $1,150,000.00 +$631.00 +$1,027,053.00 +$.00 1.00 

1 V Chesnut ES - Major Building system 
replacement w emphasis on HVAC 

37035 Planning $6,400,000.00 $0.00 $0.00 $6,400,000.00 +$6,400,000.00 +$6,400,000.00 +$.00 1.00 

1 V Dresden ES - Replace HVAC and 
Site Utilities; Site Improvements 

36235 Design-
Procurement 

$3,570,000.00 $0.00 $0.00 $3,570,000.00 +$3,570,000.00 +$3,570,000.00 +$.00 1.00 

1 V Dunwoody HS - 29-Classroom 
Addition and Synthetic Turf at 
Football Practice Field 

21535 Deferred $2,300,000.00 $925,800.47 $102,220.47 $2,300,000.00 +$1,374,199.53 +$2,197,779.53 +$.00 1.00 

1 V John Lewis ES - New 900-Seat 
Prototype ES 

22135 Completed $31,700,000.00 $24,170,800.33 $22,395,494.44 $31,700,000.00 +$7,529,199.67 +$9,304,505.56 +$.00 1.00 
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Table 10B Region 1 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current Budget 
Current 

Commitments 
Current 

Expenditures 
EAC 

Budget - 
Commitments 

Budget - 
Expenditures 

Current 
Budget 
- EAC 

CPR 

1 V Kingsley ES - Replace HVAC; Site 
Improvements; Install Sprinklers 

36335 Design-
Procurement 

$2,610,000.00 $0.00 $0.00 $2,610,000.00 +$2,610,000.00 +$2,610,000.00 +$.00 1.00 

1 V Kittredge Magnet - Replace 
Plumbing, HVAC, Electrical, Site 
Improvements, Sprinkler 

35335 Design-
Procurement 

$8,500,000.00 $175,504.50 $174,461.00 $8,500,000.00 +$8,324,495.50 +$8,325,539.00 +$.00 1.00 

1 V Montgomery ES - Major Building 
system replacement w emphasis on 
HVAC 

37335 Planning $1,600,000.00 $0.00 $0.00 $1,600,000.00 +$1,600,000.00 +$1,600,000.00 +$.00 1.00 

1 V New Cross Keys HS 21435 Planning $1,250,000.00 $4,032,896.00 $1,221,261.50 $1,250,000.00 -$2,782,896.00 +$28,738.50 +$.00 1.00 

1 V New Cross Keys MS (at Cross Keys 
HS) 

20135 Deferred $3,080,000.00 $546,068.00 $39,394.70 $3,080,000.00 +$2,533,932.00 +$3,040,605.30 +$.00 1.00 

1 V New Doraville United Elementary 
School - New 900-Seat Prototype ES 

22235 Closeout $38,660,472.00 $36,341,667.23 $29,474,449.91 $38,660,472.00 +$2,318,804.77 +$9,186,022.09 +$.00 1.00 

1 V New Dunwoody Chamblee 
Elementary School 

22435 Design $35,000,000.00 $879,568.00 $109,827.33 $35,000,000.00 +$34,120,432.00 +$34,890,172.67 +$.00 1.00 

1 V Peachtree MS - 26-Classroom 
Addition 

20335 Deferred $350,000.00 $0.00 $0.00 $350,000.00 +$350,000.00 +$350,000.00 +$.00 1.00 

1 V Wynbrooke ES - Major Building 
system replacement w emphasis on 
roofing 

37535 Planning $2,500,000.00 $0.00 $0.00 $2,500,000.00 +$2,500,000.00 +$2,500,000.00 +$.00 1.00 

SPLOST V - Total 
      

$145,705,472.00 $68,221,673.53 $53,640,056.35 $145,705,472.00 +$77,483,798.47 +$92,065,415.65 +$.00 
  

EAC = Estimate at Completion 
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Table 10C Region 2 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures 

EAC 
Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget 
- EAC 

CPR 

2 IV Comprehensive Arts School at former 
Avondale MS 

51034 Deferred $11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 1.00 

2 IV Coralwood Diagnostic Center Addition 
(Associated With Project 421-213) 

51134 Construction $8,094,210.00 $6,005,294.08 $4,975,348.58 $8,094,210.00 +$2,088,915.92 +$3,118,861.42 +$.00 1.00 

2 IV Henderson Mill ES - Capital Renewal - 
Code Requirements 

41534 Completed $1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 1.00 

2 IV International Student Center - Capital 
Renewal 

31434 Completed $939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 1.00 

2 IV Laurel Ridge  Elementary School 
ADA/Capital Renewal/Code 
Requirements 

11834 Completed $315,239.38 $313,259.38 $313,259.18 $315,239.38 +$1,980.00 +$1,980.20 +$.00 1.00 

2 IV Livsey ES - Capital Renewal - Code 
Requirements 

41834 Completed $1,210,701.48 $1,120,914.80 $1,120,094.80 $1,210,701.48 +$89,786.68 +$90,606.68 +$.00 1.00 

2 IV Margaret Harris Comprehensive 
School - Code Requirements 

41934 Completed $126,934.89 $126,934.89 $126,632.71 $126,934.89 +$.00 +$302.18 +$.00 1.00 

2 IV McLendon ES - Capital Renewal- Code 
Requirements 

42034 Completed $251,230.46 $251,230.46 $254,423.00 $251,230.46 +$.00 -$3,192.54 +$.00 1.00 

2 IV Pleasantdale Elementary School 
Replacement 

50734 Closeout $28,569,834.68 $26,947,635.80 $21,356,285.80 $28,569,834.68 +$1,622,198.88 +$7,213,548.88 +$.00 1.00 

2 IV Smoke Rise Elementary School 
Replacement 

50934 Construction $30,011,279.00 $26,312,387.63 $24,313,531.42 $30,011,279.00 +$3,698,891.37 +$5,697,747.58 +$.00 1.00 

2 IV Warren Tech Hvac (Associated With 421-
129) 

00334 Closeout $2,815,114.00 $1,894,734.00 $1,613,714.00 $2,815,114.00 +$920,380.00 +$1,201,400.00 +$.00 1.00 

SPLOST IV - 
Total       

$84,464,432.91 $64,899,413.68 $55,489,555.16 $84,464,432.91 +$19,565,019.23 +$28,974,877.75 +$.00 

  

2 V Briar Vista ES - Replace Roof, 
Electrical, Site Utilities, Plumbing 
Fixtures, Security Vestibule 

35735 Design-
Procurement 

$4,160,000.00 $0.00 $0.00 $4,160,000.00 +$4,160,000.00 +$4,160,000.00 +$.00 1.00 

2 V Brockett ES - Major Building system 
replacement w emphasis on HVAC 

37435 Planning $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00 1.00 

2 V Druid Hills HS - Security Vestibule, Fire 
Sprinkler, Accessibility Improvements 

12135 Design $2,358,566.00 $678,980.00 $81,920.00 $2,358,566.00 +$1,679,586.00 +$2,276,646.00 +$.00 1.00 

2 V Druid Hills MS - Security Vestibule, 
Plumbing Fixture Replacement, 
Accessibility 

34335 Planning $1,560,667.00 $0.00 $0.00 $1,560,667.00 +$1,560,667.00 +$1,560,667.00 +$.00 1.00 

2 V Former John Lewis Facility 34535 Closeout $1,562,790.00 $889,779.00 $837,741.55 $1,562,790.00 +$673,011.00 +$725,048.45 +$.00 1.00 

2 V Hawthorne ES - Replace HVAC and 
Plumbing; Site Improvements 

36435 Design-
Procurement 

$4,510,000.00 $0.00 $0.00 $4,510,000.00 +$4,510,000.00 +$4,510,000.00 +$.00 1.00 



Dekalb County School District                                                                                                                                                                                                                                                                                                Capital Improvement Program 2017-2022 
Monthly Status Report                                                                                                                                                                                                                                                       Period Ending March 31, 2021 

  Page 26 

Table 10C Region 2 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures 

EAC 
Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget 
- EAC 

CPR 

2 V Henderson Mill ES - Replace Roof, 
Plumbing, HVAC, Electrical 

35135 Deferred $7,020,000.00 $0.00 $0.00 $7,020,000.00 +$7,020,000.00 +$7,020,000.00 +$.00 1.00 

2 V Lakeside HS - 38-Classroom Addition 
and Synthetic Turf at Football Practice 
Field 

21635 Deferred $1,600,000.00 $1,375,070.00 $392,595.00 $1,600,000.00 +$224,930.00 +$1,207,405.00 +$.00 1.00 

2 V Laurel Ridge ES - Major Buildling system 
replacement w emphasis on HVAC 

36835 Planning $8,300,000.00 $0.00 $0.00 $8,300,000.00 +$8,300,000.00 +$8,300,000.00 +$.00 1.00 

2 V Livsey ES - Replace HVAC, Plumbing, 
Site Utilities 

35935 Deferred $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 1.00 

2 V Midvale ES - Accessibility 
Improvements and Fire Sprinkler 
Installation 

34435 Design-
Procurement 

$1,984,549.00 $0.00 $0.00 $1,984,549.00 +$1,984,549.00 +$1,984,549.00 +$.00 1.00 

2 V Oak Grove ES - Major Building system 
replacement w emphasis on roofing 

37835 Planning $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00 1.00 

SPLOST V - Total 
      

$41,656,572.00 $2,943,829.00 $1,312,256.55 $41,656,572.00 +$38,712,743.00 +$40,344,315.45 +$.00 
  

EAC = Estimate at Completion 
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Table 10D Region 3 - ESPLOST IV & V Project Cost Performance 

Region SPLOST Project Name 
Project 

# 
Project 
Phase 

Current 
Budget 

Current 
Commitments 

Current 
Expenditures 

EAC 
Budget - 

Commitments 
Budget - 

Expenditures 

Current 
Budget 
- EAC 

CPR 

3 IV Eagle Woods Academy - GNETS Facility 13934 Closeout $2,086,324.00 $2,005,600.00 $1,893,850.00 $2,086,324.00 +$80,724.00 +$192,474.00 +$.00 1.00 

3 IV Lithonia Middle School ADA/Capital 
Renewal 

11934 Completed $352,871.00 $352,081.00 $352,081.00 $352,871.00 +$790.00 +$790.00 +$.00 1.00 

3 IV Pine Ridge ES - Capital Renewal- Code 
Requirements 

42434 Completed $1,981,868.60 $2,428,955.80 $2,428,955.80 $1,981,868.60 -$447,087.20 -$447,087.20 +$.00 1.00 

3 IV Redan Elementary School ADA/Capital 
Renewal 

12634 Completed $2,929,159.52 $2,863,776.64 $2,863,776.64 $2,929,159.52 +$65,382.88 +$65,382.88 +$.00 1.00 

3 IV Rock Chapel ES - Capital Renewal 32334 Completed $720,640.00 $720,640.00 $720,640.00 $720,640.00 +$.00 +$.00 +$.00 1.00 

3 IV Stephenson HS - Capital Renewal 32934 Completed $2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 1.00 

SPLOST IV - 
Total       

$10,492,863.12 $10,797,093.44 $10,681,303.44 $10,492,863.12 -$304,230.32 -$188,440.32 +$.00 

  

3 V Eldridge Miller ES - Replace Plumbing, 
HVAC, Fire Protection, Electrical 

35435 Design $7,200,000.00 $212,150.00 $113,500.25 $7,200,000.00 +$6,987,850.00 +$7,086,499.75 +$.00 1.00 

3 V Redan MS - Restroom and Plumbing 
Fixture Replacement, Fire Sprinkler 
Install 

32235 Design-
Procurement 

$3,280,587.00 $0.00 $0.00 $3,280,587.00 +$3,280,587.00 +$3,280,587.00 +$.00 1.00 

3 V Rock Chapel ES - Replace Major 
Systems with Emphasis on HVAC and 
Site Improvements 

36635 Design-
Procurement 

$3,210,000.00 $0.00 $0.00 $3,210,000.00 +$3,210,000.00 +$3,210,000.00 +$.00 1.00 

3 V Stoneview ES - Replace HVAC, 
Electrical, Site Improvements, Site 
Utilities 

35535 Design $4,860,000.00 $0.00 $0.00 $4,860,000.00 +$4,860,000.00 +$4,860,000.00 +$.00 1.00 

SPLOST V - Total 
      

$18,550,587.00 $212,150.00 $113,500.25 $18,550,587.00 +$18,338,437.00 +$18,437,086.75 +$.00 
  

EAC = Estimate at Completion 
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This section of the report includes the following 
appendices:

• E‐SPLOST IV & V Program Information

• E‐SPLOST  V Funding, Obligations, and 
Expenditures

• E‐SPLOST V Funding Sources



E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 0 Demolition - 
Demolition 90534 Minich Completed $4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 Oct-12 Sep-17

The scope of work will 
include, but is not limited to 
the following: Shutting 
down, disconnecting, and 
capping/making safe all 
utilities, including 
scheduling and 
coordination with utility 
companies. This includes 
but is not restricted to 
electric, natural gas, water, 
storm water, sanitary 
sewer, phone, cable and 
fiber optic, complete 
demolition of all structures 
and out buildings on the 
property, including but not 
restricted to all below grade 
footings, foundations, 
tunnels, slabs, piping, 
wiring, ductwork, and 
underground storage tanks 
(if any), removal and 
demolition of all materials 
remaining in the building 
including but not restricted 
to furniture, fixtures, 
equipment, and curriculum 
materials, Backfill of all 
excavated foundations, 
pipe, conduit, etc., 
Removal of all asphalt and 
concrete paving, walks, 
curbs, signage, bumper 
blocks, and other site 
improvements.

PRECONST $926,803.00 $899,556.35 $898,476.35 $926,803.00 +$27,246.65 +$28,326.65 +$.00

GENCONTR $3,269,015.00 $2,815,748.67 $2,727,047.80 $3,269,015.00 +$453,266.33 +$541,967.20 +$.00

CONSTRSVC $110,491.00 $102,987.53 $102,987.53 $110,491.00 +$7,503.47 +$7,503.47 +$.00

Region 0 Early Learning 
Center 50234 Albanese Completed $2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 Jul-17 Feb-20

The scope of this project is 
to provide full professional 
architectural, engineering 
and construction services 
for DCSD Project 502-422 
Former Terry Mill 
Elementary School 
Renovations Project. 
Design professionals 
should ensure that all 
plumbing fixtures meet the 
code requirements, are 
adequately sized for the 
intended users, and are 
ADA compliant. Interior 
spaces are to be modified 
to accommodate the end 
users as identified on the 
floor plan. Design options 
should explore providing 
ramp access near the stairs 
leading down to the 1969 
building. Security 
enhancements, lighting 
upgrades and HVAC 
improvements should all be 
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

included in the design 
package. Exterior 
improvements will include 
outdoor play areas, a 
playground closer to the 
facility, and landscaping 
beautification elements.  
The general area of work 
can be seen on the 
attached site plans, 
however the specific areas 
to be re-paved will be 
identified at the mandatory 
site visit.

PRECONST $34,199.00 $5,450.00 $5,450.00 $34,199.00 +$28,749.00 +$28,749.00 +$.00

ARCHITECT $88,374.00 $0.00 $0.00 $88,374.00 +$88,374.00 +$88,374.00 +$.00

GENCONTR $2,115,759.00 $1,976,746.22 $1,862,941.30 $2,115,759.00 +$139,012.78 +$252,817.70 +$.00

CONSTRSVC $36,679.00 $0.00 $0.00 $36,679.00 +$36,679.00 +$36,679.00 +$.00

FFE $135,833.00 $28,305.57 $28,305.57 $135,833.00 +$107,527.43 +$107,527.43 +$.00

TECHNOLOGY $166,026.00 $102,890.25 $102,890.25 $166,026.00 +$63,135.75 +$63,135.75 +$.00

PRGCONTIN $105,414.00 $0.00 $0.00 $105,414.00 +$105,414.00 +$105,414.00 +$.00

Region 0
John R. Lewis 
Elementary 
School Design

51634 Albanese Completed $631,150.86 $506,198.00 $555,322.50 $631,150.86 +$124,952.86 +$75,828.36 +$.00 Oct-12 Jul-18

Used to be Elementary 
School Prototype 
Development (Two 
Schools) (Non-
Construction)

ARCHITECT $630,930.86 $505,978.00 $555,102.50 $630,930.86 +$124,952.86 +$75,828.36 +$.00

GENCONTR $220.00 $220.00 $220.00 $220.00 +$.00 +$.00 +$.00

Region 0
SPLOST IV 
Program 
Contingency

99934 Butler Non-Construction $2,103,659.88 $0.00 $0.00 $2,103,659.88 +$2,103,659.88 +$2,103,659.88 +$.00 Oct-12 Aug-17 Program Contingency

PRGCONTIN $2,103,659.88 $0.00 $0.00 $2,103,659.88 +$2,103,659.88 +$2,103,659.88 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 1

Ashford Park ES 
- Capital 
Renewal - Code 
Requirements

40034 Albanese Completed $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 Jan-14 Sep-19

The elements of 
construction are as follows: 
Replace kitchen 
equipment; Replace 
backflow preventer; and 
(Alternate) - Provide add 
alternate price for the 
inclusion of a wet pipe fire 
sprinkler suppression 
system within this facility. 
Scope of work shall be a 
turn key, fully functional fire 
suppression system, 
meeting all code 
requirements for 
educational facilities. 

PRECONST $1,276.26 $1,276.26 $1,276.26 $1,276.26 +$.00 +$.00 +$.00

ARCHITECT $47,215.14 $47,215.14 $42,789.57 $47,215.14 +$.00 +$4,425.57 +$.00

GENCONTR $791,857.60 $785,731.95 $780,967.61 $791,857.60 +$6,125.65 +$10,889.99 +$.00

Region 1

Austin 
Elementary 
School 
Replacement

50134 Atta Completed $25,673,326.00 $25,683,594.87 $24,971,472.36 $25,673,326.00 -$10,268.87 +$701,853.64 +$.00 Mar-13 Nov-19

The scope of work for this 
project is to use the 
prototypical design for a 
920-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site.

PRECONST $53,396.00 $53,361.65 $52,761.65 $53,396.00 +$34.35 +$634.35 +$.00

ARCHITECT $616,675.00 $614,687.50 $609,865.50 $616,675.00 +$1,987.50 +$6,809.50 +$.00

GENCONTR $22,885,542.00 $22,933,937.00 $22,933,937.00 $22,885,542.00 -$48,395.00 -$48,395.00 +$.00

CONSTRSVC $143,953.75 $125,087.53 $124,325.03 $143,953.75 +$18,866.22 +$19,628.72 +$.00

FFE $592,481.00 $596,077.74 $596,077.74 $592,481.00 -$3,596.74 -$3,596.74 +$.00

TECHNOLOGY $1,381,003.25 $1,360,443.45 $654,505.44 $1,381,003.25 +$20,559.80 +$726,497.81 +$.00

PRGCONTIN $275.00 $0.00 $0.00 $275.00 +$275.00 +$275.00 +$.00

Region 1

Cary Reynolds 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

10334 Atta Completed $1,282,786.48 $1,282,041.10 $1,281,761.10 $1,282,786.48 +$745.38 +$1,025.38 +$.00 Jan-14 Jul-20

The elements of 
construction are as follows: 
Replace the existing 
grease trap and backflow 
preventer, install a 20 ton 
package HVAC system for 
the gymnasium, upgrade 
the existing lighting system 
throughout the school, 
replace/upgrade the 
existing electrical service to 
support the current building 
loads, provide ADA and fire 
life safety upgrades as 
appropriate for the scope of 
work above.

PRECONST $3,140.75 $3,140.75 $3,140.75 $3,140.75 +$.00 +$.00 +$.00

ARCHITECT $75,871.48 $75,871.48 $75,591.48 $75,871.48 +$.00 +$280.00 +$.00

GENCONTR $1,188,684.25 $1,187,938.87 $1,187,938.87 $1,188,684.25 +$745.38 +$745.38 +$.00

CONSTRSVC $15,090.00 $15,090.00 $15,090.00 $15,090.00 +$.00 +$.00 +$.00

Region 1 Doraville Drivers 31134 Atta Completed $237,175.00 $233,154.10 $227,875.18 $237,175.00 +$4,020.90 +$9,299.82 +$.00 Jan-14 Aug-19 The “Project” entitled 311 – 
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Ed - Capital 
Renewal

422 Doraville Driver’s Ed – 
Capital Renewal is 
composed of the 
replacement of the interior 
grease trap with an exterior 
grease trap and the 
replacement of the 
backflow preventer with a 
new backflow preventer. 
This will require the 
installation of a new 
concrete slab and floor 
finishes to match existing in 
the Kitchen.

PRECONST $260.00 $0.00 $260.00 $260.00 +$260.00 +$.00 +$.00

ARCHITECT $28,327.60 $28,227.60 $22,688.68 $28,327.60 +$100.00 +$5,638.92 +$.00

GENCONTR $208,182.00 $204,926.50 $204,926.50 $208,182.00 +$3,255.50 +$3,255.50 +$.00

PRGCONTIN $405.40 $0.00 $0.00 $405.40 +$405.40 +$405.40 +$.00

Region 1

Doraville United 
Elementary 
School Site 
Adaptation and 
Construction 
Administration 
Services

51934 Fernandez Closeout $645,000.00 $585,645.00 $432,863.50 $645,000.00 +$59,355.00 +$212,136.50 +$.00 Jun-17 Mar-20
New 900-seat Prototype 
elementary school, 
including land purchase

ARCHITECT $645,000.00 $585,645.00 $432,863.50 $645,000.00 +$59,355.00 +$212,136.50 +$.00

Region 1

Dresden 
Elementary 
School 
ADA/Capital 
Renewal

10634 Albanese Completed $1,916,567.00 $1,851,367.67 $1,831,623.40 $1,916,567.00 +$65,199.33 +$84,943.60 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Roof replacement, replace 
kitchen equipment, 
replacement lighting 
system throughout the 
school, ADA upgrades to 
the restroom and parking 
lot

PRECONST $10,996.00 $3,142.46 $3,142.46 $10,996.00 +$7,853.54 +$7,853.54 +$.00

ARCHITECT $109,398.33 $127,585.83 $107,841.56 $109,398.33 -$18,187.50 +$1,556.77 +$.00

GENCONTR $1,745,727.00 $1,720,639.38 $1,720,639.38 $1,745,727.00 +$25,087.62 +$25,087.62 +$.00

CONSTRSVC $45,719.00 $0.00 $0.00 $45,719.00 +$45,719.00 +$45,719.00 +$.00

PRGCONTIN $4,726.67 $0.00 $0.00 $4,726.67 +$4,726.67 +$4,726.67 +$.00

Region 1 Hightower ES - 
Capital Renewal 31334 Channer Construction-Procure $2,128,573.56 $550,792.35 $530,280.25 $2,128,573.56 +$1,577,781.21 +$1,598,293.31 +$.00 Jul-19 Aug-22

Install a 20 ton HVAC 
package in the gym. 
Evaluate and repair the 
2008 roof replacement over 
the 1958, 1960, 1966, and 
1968 buildings. Install roof 
hatch and ladder as 
appropriate. Replace the 
air distribution and exhaust 
systems throughout the 
1958, 1960, 1966, and 
1968 buildings. Replace 
the cast iron water 
drainage system. Provide 
ADA and Fire Life Safety 
upgrades as appropriate for 
the scope of work above.

PRECONST $5,258.00 $2,990.00 $2,990.00 $5,258.00 +$2,268.00 +$2,268.00 +$.00

Page A4



E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

ARCHITECT $171,300.00 $168,980.00 $147,790.25 $171,300.00 +$2,320.00 +$23,509.75 +$.00

GENCONTR $1,916,878.56 $378,822.35 $379,500.00 $1,916,878.56 +$1,538,056.21 +$1,537,378.56 +$.00

CONSTRSVC $13,385.00 $0.00 $0.00 $13,385.00 +$13,385.00 +$13,385.00 +$.00

PRGCONTIN $21,752.00 $0.00 $0.00 $21,752.00 +$21,752.00 +$21,752.00 +$.00

Region 1

Oakcliff ES - 
Capital Renewal- 
Code 
Requirements

42334 Albanese Completed $1,441,539.04 $1,441,539.04 $1,440,042.63 $1,441,539.04 +$.00 +$1,496.41 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, roof 
Replacement; Alternate – 
Replace exhaust system; 
and Alternate - Provide add 
alternate price for the 
inclusion of a wet pipe fire 
sprinkler suppression 
system within this facility. 
Scope of work shall be a 
turn key, fully functional fire 
suppression system, 
meeting all code 
requirements for 
educational facilities. 

PRECONST $1,507.23 $1,507.23 $1,507.23 $1,507.23 +$.00 +$.00 +$.00

ARCHITECT $85,704.33 $85,704.33 $84,207.92 $85,704.33 +$.00 +$1,496.41 +$.00

GENCONTR $1,354,327.48 $1,354,327.48 $1,354,327.48 $1,354,327.48 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 2

Comprehensive 
Arts School at 
former Avondale 
MS

51034 To Be Determined Deferred $11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 Feb-14 Jan-20

The anticipated scope 
element is the addition of a 
13,400 SF theater and 
4,000 SF of renovation 
work on the existing 
building.

PRECONST $125,000.00 $70,480.77 $70,480.77 $125,000.00 +$54,519.23 +$54,519.23 +$.00

ARCHITECT $502,167.00 $501,560.00 $260,212.25 $502,167.00 +$607.00 +$241,954.75 +$.00

GENCONTR $8,650,000.00 $102,496.00 $0.00 $8,650,000.00 +$8,547,504.00 +$8,650,000.00 +$.00

CONSTRSVC $225,000.00 $0.00 $0.00 $225,000.00 +$225,000.00 +$225,000.00 +$.00

FFE $500,000.00 $27,354.00 $27,354.00 $500,000.00 +$472,646.00 +$472,646.00 +$.00

TECHNOLOGY $500,000.00 $13,614.54 $13,614.54 $500,000.00 +$486,385.46 +$486,385.46 +$.00

PRGCONTIN $625,000.00 $0.00 $0.00 $625,000.00 +$625,000.00 +$625,000.00 +$.00

Region 2

Coralwood 
Diagnostic 
Center Addition 
(Associated With 
Project 421-213)

51134 Atta Construction $8,094,210.00 $6,005,294.08 $4,975,348.58 $8,094,210.00 +$2,088,915.92 +$3,118,861.42 +$.00 Mar-17 May-21

The scope includes 
renovations of the existing 
facility, a classroom 
addition including but not 
limited to standard 
classrooms, clinic, music, 
art, and playground 
modifications.

FFELESS5K $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

ARCHITECT $500,000.00 $325,315.00 $293,992.50 $500,000.00 +$174,685.00 +$206,007.50 +$.00

GENCONTR $6,380,000.00 $5,679,759.08 $4,681,136.08 $6,380,000.00 +$700,240.92 +$1,698,863.92 +$.00

CONSTRSVC $226,483.00 $220.00 $220.00 $226,483.00 +$226,263.00 +$226,263.00 +$.00

FFE $163,735.00 $0.00 $0.00 $163,735.00 +$163,735.00 +$163,735.00 +$.00

TECHNOLOGY $350,991.00 $0.00 $0.00 $350,991.00 +$350,991.00 +$350,991.00 +$.00

PRGCONTIN $323,001.00 $0.00 $0.00 $323,001.00 +$323,001.00 +$323,001.00 +$.00

Region 2

Henderson Mill 
ES - Capital 
Renewal - Code 
Requirements

41534 Albanese Completed $1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 Mar-15 Mar-19

The elements of 
construction are as follows: 
Replace the existing 
grease trap and new RPZ 
water backflow preventer, 
installation of new 20 ton 
package HVAC System for 
the Gymnasium, replace 
existing kitchen equipment, 
replace unit ventilators, 
provide energy enhanced 
controls, & instrumentation.

ARCHITECT $35,000.00 $34,150.00 $34,113.00 $35,000.00 +$850.00 +$887.00 +$.00

GENCONTR $968,255.00 $965,863.56 $949,811.61 $968,255.00 +$2,391.44 +$18,443.39 +$.00

Region 2
International 
Student Center - 
Capital Renewal

31434 Albanese Completed $939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 Feb-20 Jul-20

Interior - minor interior 
renovations, ADA 
improvements, enlarge 
clinic and painting.

PRECONST $2,828.00 $220.00 $220.00 $2,828.00 +$2,608.00 +$2,608.00 +$.00

ARCHITECT $82,997.00 $211,283.77 $60,459.50 $82,997.00 -$128,286.77 +$22,537.50 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

GENCONTR $834,627.02 $0.00 $0.00 $834,627.02 +$834,627.02 +$834,627.02 +$.00

CONSTRSVC $7,315.00 $0.00 $0.00 $7,315.00 +$7,315.00 +$7,315.00 +$.00

PRGCONTIN $11,700.00 $0.00 $0.00 $11,700.00 +$11,700.00 +$11,700.00 +$.00

Region 2

Laurel Ridge  
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

11834 Albanese Completed $315,239.38 $313,259.38 $313,259.18 $315,239.38 +$1,980.00 +$1,980.20 +$.00 Apr-15 Nov-19

The elements of 
construction are as follows: 
Provide ADA renovations to 
the existing hall restrooms, 
replace existing grease 
traps in the kitchen, 
installation of new RPZ 
water backflow preventer 
on unprotected water line 
(as necessary), installation 
of a 20 ton HVAC package 
system for the Gymnasium

ARCHITECT $32,530.00 $30,550.00 $30,550.00 $32,530.00 +$1,980.00 +$1,980.00 +$.00

GENCONTR $282,709.38 $282,709.38 $282,709.18 $282,709.38 +$.00 +$.20 +$.00

Region 2

Livsey ES - 
Capital Renewal 
- Code 
Requirements

41834 Albanese Completed $1,210,701.48 $1,120,914.80 $1,120,094.80 $1,210,701.48 +$89,786.68 +$90,606.68 +$.00 Mar-15 Dec-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace existing island 
kitchen hood, replace the 
existing roofing on the 71 
building school, 71 building 
storage and install a roof 
hatch, installation of a 20 
ton HVAC package system 
for the Gymnasium

PRECONST $3,330.00 $1,628.10 $1,628.10 $3,330.00 +$1,701.90 +$1,701.90 +$.00

ARCHITECT $31,999.00 $31,650.00 $30,830.00 $31,999.00 +$349.00 +$1,169.00 +$.00

GENCONTR $1,096,351.48 $1,087,636.70 $1,087,636.70 $1,096,351.48 +$8,714.78 +$8,714.78 +$.00

CONSTRSVC $15,247.00 $0.00 $0.00 $15,247.00 +$15,247.00 +$15,247.00 +$.00

PRGCONTIN $63,774.00 $0.00 $0.00 $63,774.00 +$63,774.00 +$63,774.00 +$.00

Region 2

Margaret Harris 
Comprehensive 
School - Code 
Requirements

41934 Albanese Completed $126,934.89 $126,934.89 $126,632.71 $126,934.89 +$.00 +$302.18 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer

PRECONST $1,361.89 $1,361.89 $1,361.89 $1,361.89 +$.00 +$.00 +$.00

ARCHITECT $15,290.00 $15,290.00 $14,987.82 $15,290.00 +$.00 +$302.18 +$.00

GENCONTR $109,183.00 $109,183.00 $109,183.00 $109,183.00 +$.00 +$.00 +$.00

CONSTRSVC $1,100.00 $1,100.00 $1,100.00 $1,100.00 +$.00 +$.00 +$.00

Region 2

McLendon ES - 
Capital Renewal- 
Code 
Requirements

42034 Albanese Completed $251,230.46 $251,230.46 $254,423.00 $251,230.46 +$.00 -$3,192.54 +$.00 Apr-15 Nov-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace the existing 
backflow preventers and, 
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

install new water backflow 
preventers on un-protected 
water lines, installation of a 
20 ton HVAC package 
system for the Gymnasium

ARCHITECT $16,850.00 $16,850.00 $16,850.00 $16,850.00 +$.00 +$.00 +$.00

GENCONTR $234,380.46 $234,380.46 $237,573.00 $234,380.46 +$.00 -$3,192.54 +$.00

Region 2

Pleasantdale 
Elementary 
School 
Replacement

50734 Fernandez Closeout $28,569,834.68 $26,947,635.80 $21,356,285.80 $28,569,834.68 +$1,622,198.88 +$7,213,548.88 +$.00 Mar-13 Dec-20

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $35,780.00 $35,779.65 $35,779.65 $35,780.00 +$.35 +$.35 +$.00

ARCHITECT $614,070.00 $613,110.00 $478,340.00 $614,070.00 +$960.00 +$135,730.00 +$.00

GENCONTR $26,013,434.00 $26,003,434.00 $20,546,854.00 $26,013,434.00 +$10,000.00 +$5,466,580.00 +$.00

CONSTRSVC $332,587.68 $295,312.15 $295,312.15 $332,587.68 +$37,275.53 +$37,275.53 +$.00

FFE $589,481.00 $0.00 $0.00 $589,481.00 +$589,481.00 +$589,481.00 +$.00

TECHNOLOGY $984,482.00 $0.00 $0.00 $984,482.00 +$984,482.00 +$984,482.00 +$.00

Region 2

Smoke Rise 
Elementary 
School 
Replacement

50934 Albanese Construction $30,011,279.00 $26,312,387.63 $24,313,531.42 $30,011,279.00 +$3,698,891.37 +$5,697,747.58 +$.00 Mar-13 Jul-21

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

FFELESS5K $575,000.00 $0.00 $0.00 $575,000.00 +$575,000.00 +$575,000.00 +$.00

PRECONST $250,000.00 $194,799.05 $189,789.05 $250,000.00 +$55,200.95 +$60,210.95 +$.00

ARCHITECT $825,000.00 $781,032.00 $713,953.79 $825,000.00 +$43,968.00 +$111,046.21 +$.00

GENCONTR $26,447,000.00 $25,097,005.00 $23,170,237.00 $26,447,000.00 +$1,349,995.00 +$3,276,763.00 +$.00

CONSTRSVC $500,000.00 $106,013.14 $106,013.14 $500,000.00 +$393,986.86 +$393,986.86 +$.00

FFE $75,000.00 $35,473.95 $35,473.95 $75,000.00 +$39,526.05 +$39,526.05 +$.00

TECHNOLOGY $1,200,000.00 $98,064.49 $98,064.49 $1,200,000.00 +$1,101,935.51 +$1,101,935.51 +$.00

PRGCONTIN $139,279.00 $0.00 $0.00 $139,279.00 +$139,279.00 +$139,279.00 +$.00

Region 2
Warren Tech 
Hvac (Associated 
With 421-129)

00334 Atta Closeout $2,815,114.00 $1,894,734.00 $1,613,714.00 $2,815,114.00 +$920,380.00 +$1,201,400.00 +$.00 Dec-12 Aug-20

The Scope of Work for this 
project shall include, but 
not be limited to, the 
following:



•
New
resilient
flooring
in

locations of possible 
asbestos containing floor 
tiles.


•
Modifications
to
interior

and exterior ramps to make 
them
ADA
compliant.


•
Parking
improvements

including repairing curbs, 
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

repaving, and updating the 
accessible parking to make 
them ADA compliant and 
include van accessible 
parking
stalls.


•
Accessible
routes
to
all

site features (fields, 
gardens,
structures,
etc.).


•
Replacement
of
the

cooling tower and the 
boiler.


•
Modifications
to
restrooms

to make them ADA 
compliant.



ARCHITECT $50,000.00 $48,350.00 $48,350.00 $50,000.00 +$1,650.00 +$1,650.00 +$.00

GENCONTR $2,715,114.00 $1,846,384.00 $1,565,364.00 $2,715,114.00 +$868,730.00 +$1,149,750.00 +$.00

PRGCONTIN $50,000.00 $0.00 $0.00 $50,000.00 +$50,000.00 +$50,000.00 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 3
Eagle Woods 
Academy - 
GNETS Facility

13934 Atta Closeout $2,086,324.00 $2,005,600.00 $1,893,850.00 $2,086,324.00 +$80,724.00 +$192,474.00 +$.00 Jan-14 Dec-20

The anticipated scope of 
this project includes roof 
replacement for the 
classroom building, roof 
repair at the Administrative 
area, and gutter and 
downspout replacement at 
the Media Center; 
modifications to the student 
toilets in the classroom 
wing and staff toilets to 
make them ADA compliant; 
replacement of failing 
window systems and 
damaged soffits; 
modifications to the existing 
parking to provide ADA 
compliant parking stalls 
and accessible routes to 
the entry; modifications to 
the accessible route from 
the bus drop-off/pick-up 
area, gym, chapel, play 
fields, and several other 
sidewalk locations to make 
them fully ADA compliant; 
remediation at failing 
portions of asphalt 
pavement, concrete 
sidewalks, and concrete 
curb and gutters; retaining 
wall repair; replace asphalt 
at parking and drive aisle; 
and, replace the packaged 
rooftop air handling units.

ARCHITECT $141,000.00 $130,600.00 $112,600.00 $141,000.00 +$10,400.00 +$28,400.00 +$.00

GENCONTR $1,945,324.00 $1,875,000.00 $1,781,250.00 $1,945,324.00 +$70,324.00 +$164,074.00 +$.00

Region 3

Lithonia Middle 
School 
ADA/Capital 
Renewal

11934 Fernandez Completed $352,871.00 $352,081.00 $352,081.00 $352,871.00 +$790.00 +$790.00 +$.00 Apr-15 Sep-18

The elements of 
construction are as follows: 
renovate the parking lot, 
Deductive Alternate 
“Renovate the hall 
restrooms for ADA 
compliance”.

ARCHITECT $24,000.00 $23,210.00 $23,210.00 $24,000.00 +$790.00 +$790.00 +$.00

GENCONTR $326,716.00 $326,716.00 $326,716.00 $326,716.00 +$.00 +$.00 +$.00

CONSTRSVC $2,155.00 $2,155.00 $2,155.00 $2,155.00 +$.00 +$.00 +$.00

Region 3

Pine Ridge ES - 
Capital Renewal- 
Code 
Requirements

42434 Fernandez Completed $1,981,868.60 $2,428,955.80 $2,428,955.80 $1,981,868.60 -$447,087.20 -$447,087.20 +$.00 Jul-14 Aug-19

The elements of 
construction are as follows: 
Replace Grease Trap, 
replace the roof top units 
and water source heat 
pumps, replace lighting 
throughout the building, 
replace roof opening

PRECONST ($19,267.00) $270.00 $270.00 ($19,267.00) -$19,537.00 -$19,537.00 +$.00

ARCHITECT $115,200.00 $115,250.00 $115,250.00 $115,200.00 -$50.00 -$50.00 +$.00

GENCONTR $1,906,078.00 $2,278,445.50 $2,278,445.50 $1,906,078.00 -$372,367.50 -$372,367.50 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

CONSTRSVC ($20,142.40) $34,990.30 $34,990.30 ($20,142.40) -$55,132.70 -$55,132.70 +$.00

Region 3

Redan 
Elementary 
School 
ADA/Capital 
Renewal

12634 Fernandez Completed $2,929,159.52 $2,863,776.64 $2,863,776.64 $2,929,159.52 +$65,382.88 +$65,382.88 +$.00 Jul-14 Jun-19

The elements of 
construction are as follows: 
o Unisex adult restroom 
hall restroom renovations, 
Install a 20 ton HVAC 
package in the gym, 
replace the roof top units, 
water source heat pumps 
and fan coil units, replace 
the roof top units on the 89 
building, replace the 
kitchen equipment, replace 
the roof on the 68 and 78 
buildings, replace the roof 
on the 75 building – add 
alternate, replace the 
chiller, cooling tower, 
pumps, valves, replace the 
basement drainage system 
to eliminate flooding and 
other problems, replace the 
roof on the 35 and 53 
buildings, replace the roof 
openings on the 68 and 78 
buildings, replace the metal 
roof
on
the
storage
building



PRECONST $22,576.00 $11,519.10 $11,519.10 $22,576.00 +$11,056.90 +$11,056.90 +$.00

ARCHITECT $131,413.00 $131,400.00 $131,400.00 $131,413.00 +$13.00 +$13.00 +$.00

GENCONTR $2,771,779.52 $2,720,857.54 $2,720,857.54 $2,771,779.22 +$50,921.98 +$50,921.98 +$.30

CONSTRSVC $0.00 $0.00 $0.00 $0.30 +$.00 +$.00 -$.30

PRGCONTIN $3,391.00 $0.00 $0.00 $3,391.00 +$3,391.00 +$3,391.00 +$.00

Region 3
Rock Chapel ES 
- Capital 
Renewal

32334 Atta Completed $720,640.00 $720,640.00 $720,640.00 $720,640.00 +$.00 +$.00 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Remove and replace 
roofing on buildings labeled 
C-H and other associated 
roofing elements as noted, 
remove skylights and infill 
roofs at these locations, 
remove abandoned 
mechanical equipment as 
noted, install new HVAC 
unit in the existing 
gymnasium

ARCHITECT $43,140.00 $43,140.00 $43,140.00 $43,140.00 +$.00 +$.00 +$.00

GENCONTR $677,500.00 $677,500.00 $677,500.00 $677,500.00 +$.00 +$.00 +$.00

Region 3 Stephenson HS - 
Capital Renewal 32934 Atta Completed $2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Update ADA compliance in 
the hall restrooms

ARCHITECT $90,000.00 $94,040.00 $90,000.00 $90,000.00 -$4,040.00 +$.00 +$.00

GENCONTR $2,332,000.00 $2,332,000.00 $2,332,000.00 $2,332,000.00 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 4 Allgood ES - 
Capital Renewal 30034 Atta Completed $1,388,825.28 $1,359,061.30 $1,333,335.24 $1,388,825.28 +$29,763.98 +$55,490.04 +$.00 Nov-13 Aug-19

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to: Kitchen equipment 
replacement, replace 
lighting throughout the 
building, cooling tower and 
heat exchanger 
replacement, sidewalk up 
grade, replace water 
storage tanks with gas fired 
water heater, replace 
sanitary waste lines, fire 
and life safety upgrades

PRECONST $440.00 $440.00 $440.00 $440.00 +$.00 +$.00 +$.00

ARCHITECT $135,360.30 $134,830.00 $133,517.00 $135,360.30 +$530.30 +$1,843.30 +$.00

GENCONTR $1,253,024.98 $1,223,791.30 $1,199,378.24 $1,253,024.99 +$29,233.68 +$53,646.74 -$.01

PRGCONTIN $0.00 $0.00 $0.00 ($0.01) +$.00 +$.00 +$.01

Region 4 Champion MS - 
Capital Renewal 30634 Atta Completed $537,510.74 $534,178.16 $512,391.54 $537,510.74 +$3,332.58 +$25,119.20 +$.00 Jul-14 Jun-18

The elements of 
construction are as follows: 
Relocate of install new 
emergency utility shutoffs 
at lab room exit doors for 
access, change unit 
ventilators on chill water 
side of the system and 
replace existing chiller.

PRECONST $125.00 $125.00 $125.00 $125.00 +$.00 +$.00 +$.00

ARCHITECT $28,900.00 $32,334.16 $28,900.00 $28,900.00 -$3,434.16 +$.00 +$.00

GENCONTR $508,485.74 $501,719.00 $483,366.54 $508,485.74 +$6,766.74 +$25,119.20 +$.00

Region 4

Rockbridge 
Elementary 
School 
Replacement

50834 Lemon Completed $20,941,959.59 $20,767,117.23 $20,782,706.54 $20,941,959.59 +$174,842.36 +$159,253.05 +$.00 Mar-13 Jan-18

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $49,596.86 $46,943.37 $46,923.37 $49,596.86 +$2,653.49 +$2,673.49 +$.00

ARCHITECT $567,232.50 $567,232.50 $567,232.50 $567,232.50 +$.00 +$.00 +$.00

GENCONTR $18,576,124.00 $18,525,038.00 $18,525,038.00 $18,576,124.00 +$51,086.00 +$51,086.00 +$.00

CONSTRSVC $280,854.18 $236,940.18 $236,940.18 $280,854.03 +$43,914.00 +$43,914.00 +$.15

FFE $492,568.50 $430,988.94 $430,988.94 $492,568.50 +$61,579.56 +$61,579.56 +$.00

TECHNOLOGY $975,583.55 $959,974.24 $975,583.55 $975,583.70 +$15,609.31 +$.00 -$.15

Region 4
Stone Mountain 
High School 
Renovations

51534 Fernandez Completed $9,320,305.58 $9,295,514.27 $9,297,009.27 $9,320,305.58 +$24,791.31 +$23,296.31 +$.00 Mar-14 Aug-18

The elements of 
construction are as follows: 
Mill and Resurface 
Roadways and Drive 
Aisles, Parking Lots: Mill, 
Resurface and Restripe 
Parking Lots, Accessibility: 
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Provide Curb Ramps at 
Sidewalks and Crosswalks 
to Allow Proper Access to 
Entrance, Baseball and 
Softball Fields: Replace 
Fencing and Backstops. 
Repair Dugouts and 
Scoreboard, Running 
Track: Replace Running 
Track with Synthetic 
Surface, Tennis Court: 
Resurface Tennis Court, 
Renovate Gang Restrooms 
(Boy’s and Girl’s) – ADA 
Compliant (Toilet stalls, 
Plumbing Fixtures, Walls 
and Finish Flooring, etc), 
Renovate Chemistry 
Science Labs / Storage – 
Casework: Lab 
Workstations, Teacher’s 
Demonstration Desk, 
Students Desks, Eyewash 
Stations, Fume Hoods, 
Shelving, Finish Flooring, 
etc., Renovate Family 
Cons. & Science – 
Casework: Base Cabinets 
and Upper Fixed Cabinets, 
Finish Flooring, Ceiling, 
etc., Replacement of carpet 
– Administration Suite, 
Media Center and Offices, 
Auditorium, Social Studies, 
Lecture Rooms, 
Classrooms, etc., 
Replacement of Storefront / 
Gl

PRECONST $28,310.16 $29,777.48 $31,272.48 $28,310.16 -$1,467.32 -$2,962.32 +$.00

ARCHITECT $503,660.91 $503,660.91 $503,660.91 $503,660.91 +$.00 +$.00 +$.00

GENCONTR $8,394,918.10 $8,394,918.10 $8,394,918.10 $8,394,918.10 +$.00 +$.00 +$.00

CONSTRSVC $104,747.41 $78,488.48 $78,488.48 $104,747.41 +$26,258.93 +$26,258.93 +$.00

FFE $285,794.00 $285,794.30 $285,794.30 $285,794.00 -$.30 -$.30 +$.00

TECHNOLOGY $2,875.00 $2,875.00 $2,875.00 $2,875.00 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 5 Chapel Hill ES - 
Capital Renewal 30734 Atta Completed $1,654,998.65 $1,648,836.18 $1,648,836.18 $1,654,998.65 +$6,162.47 +$6,162.47 +$.00 Nov-13 Aug-19

Work will include, but is not 
limited to, the following: 
Replace HVAC in 
gymnasium building, 
replace roof top unit at 
media center, insulate 
condensate piping/chill 
water piping, replace roof 
edge trim, replace 
fluorescent lighting with 
LED lighting, replace 
acoustical panel ceiling 
panels, replace exterior 
windows, paint exterior 
concrete, install rubber wall 
base, restroom exhaust 
modification, and GFCI 
receptacles.

PRECONST $2,918.00 $2,918.00 $2,918.00 $2,918.00 +$.00 +$.00 +$.00

ARCHITECT $153,980.00 $147,980.00 $147,980.00 $153,980.00 +$6,000.00 +$6,000.00 +$.00

GENCONTR $1,459,287.50 $1,459,125.03 $1,459,125.03 $1,459,287.50 +$162.47 +$162.47 +$.00

CONSTRSVC $38,813.15 $38,813.15 $38,813.15 $38,813.15 +$.00 +$.00 +$.00

Region 5

Chapel Hill 
Middle School 
ADA/Capital 
Renewal

10534 Fernandez Completed $152,929.00 $151,575.28 $151,575.28 $152,929.00 +$1,353.72 +$1,353.72 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows:  
Replace the gym lighting, 
provide playfield access, 
renovate the unisex adult 
restroom for ADA 
compliance, replace the 
drinking fountains, 
Deductive Alternate 
“Renovate the parking lot”.  
Deductive Alternate 
“Renovate the hall 
restrooms for ADA 
compliance”.

ARCHITECT $17,000.00 $16,210.00 $16,210.00 $17,000.00 +$790.00 +$790.00 +$.00

GENCONTR $135,929.00 $135,365.28 $135,365.28 $135,929.00 +$563.72 +$563.72 +$.00

Region 5

Fairington 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirement

10934 Fernandez Completed $340,881.00 $339,701.00 $339,701.00 $340,881.00 +$1,180.00 +$1,180.00 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym, Deductive 
Alternate “Renovate hall 
restrooms for ADA 
compliance”.

ARCHITECT $21,000.00 $19,820.00 $19,820.00 $21,000.00 +$1,180.00 +$1,180.00 +$.00

GENCONTR $319,881.00 $319,881.00 $319,881.00 $319,881.00 +$.00 +$.00 +$.00

Region 5

Miller Grove 
Middle School 
ADA/Capital 
Renewal

12234 Fernandez Completed $11,034,327.20 $10,954,697.36 $10,946,338.36 $11,034,327.20 +$79,629.84 +$87,988.84 +$.00 Nov-13 Jul-20

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

to: Kitchen equipment 
replacement. Replace 
HVAC system w/ new heat 
pumps and RTU’s. Provide 
new DDC Energy 
Management Controls in 
compliance with DCSD 
standards. Replace existing 
ceilings and electrical 
lighting fixtures throughout 
entire facility. Provide new 
emergency generator in 
accordance with DCSD 
standards. Replace existing 
cooling towers, pumps, 
boilers, and heat 
exchangers. Provide water 
treatment for existing piping 
system. Install new 3000 
gal grease trap, RPZ on 
existing domestic and fire 
water supply lines. Replace 
Roof Hatches and ladders 
with OSHA compliant 
systems. Fire and life 
safety upgrades.

PRECONST $65,457.55 $45,508.55 $44,213.55 $65,457.55 +$19,949.00 +$21,244.00 +$.00

ARCHITECT $494,000.00 $474,000.00 $474,000.00 $494,000.00 +$20,000.00 +$20,000.00 +$.00

GENCONTR $9,856,706.25 $9,826,631.41 $9,819,567.41 $9,856,706.25 +$30,074.84 +$37,138.84 +$.00

CONSTRSVC $618,163.40 $608,557.40 $608,557.40 $618,163.40 +$9,606.00 +$9,606.00 +$.00

Region 5

Murphey Candler 
Elementary 
School 
ADA/Capital 
Renewal

12434 Fernandez Completed $372,333.00 $338,097.40 $338,097.40 $372,333.00 +$34,235.60 +$34,235.60 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace the Package unit 
in the Special Education 
Hall, replace grease trap 
and backflow preventer, 
install a 20 ton HVAC 
package in the gym, 
Deductive Alternate 
“Renovate the hall 
restrooms for ADA 
compliance”.  Deductive 
Alternate “Replace 
domestic water supply 
system”.

PRECONST $3,478.00 $0.00 $0.00 $3,478.00 +$3,478.00 +$3,478.00 +$.00

ARCHITECT $33,999.00 $32,820.00 $32,820.00 $33,999.00 +$1,179.00 +$1,179.00 +$.00

GENCONTR $305,277.40 $305,277.40 $305,277.40 $305,277.40 +$.00 +$.00 +$.00

CONSTRSVC $15,925.00 $0.00 $0.00 $15,925.00 +$15,925.00 +$15,925.00 +$.00

PRGCONTIN $13,653.60 $0.00 $0.00 $13,653.60 +$13,653.60 +$13,653.60 +$.00

Region 5
Narvie Harris ES 
- Capital 
Renewal

32134 Atta Completed $708,189.44 $671,445.20 $669,905.20 $708,189.44 +$36,744.24 +$38,284.24 +$.00 Apr-15 Oct-18

The Scope of Work for this 
project shall include, but 
not be limited to, the 
following: Replace the roof 
on the 1998 building.

PRECONST $2,578.00 $260.00 $260.00 $2,578.00 +$2,318.00 +$2,318.00 +$.00

ARCHITECT $26,999.00 $22,000.00 $20,460.00 $26,999.00 +$4,999.00 +$6,539.00 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

GENCONTR $656,140.44 $649,185.20 $649,185.20 $656,140.44 +$6,955.24 +$6,955.24 +$.00

CONSTRSVC $11,806.00 $0.00 $0.00 $11,806.00 +$11,806.00 +$11,806.00 +$.00

PRGCONTIN $10,666.00 $0.00 $0.00 $10,666.00 +$10,666.00 +$10,666.00 +$.00

Region 5
Southwest 
DeKalb High 
School Addition

00234 Fernandez Closeout $21,860,246.00 $21,794,281.25 $20,745,545.58 $21,860,246.00 +$65,964.75 +$1,114,700.42 +$.00 Nov-12 Dec-20

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to:Kitchen equipment 
replacement, replace 
HVAC system w/ new heat 
pumps and RTU’s, provide 
new DDC Energy 
Management Controls, 
replace existing ceilings 
and electrical lighting 
fixtures throughout entire 
facility, provide new 
emergency generator in 
accordance with DCSD 
standards, replace existing 
cooling towers, pumps, 
boilers, and heat 
exchangers, provide water 
treatment for existing piping 
system, install new 3000 
gal grease trap, RPZ on 
existing domestic and fire 
water supply lines, replace 
Roof Hatches and ladders 
with OSHA compliant 
systems, fire and life safety 
upgrades.



PRECONST $73,321.00 $73,321.00 $73,918.53 $73,321.00 +$.00 -$597.53 +$.00

ARCHITECT $710,078.13 $668,522.13 $454,866.40 $710,078.13 +$41,556.00 +$255,211.73 +$.00

GENCONTR $18,322,831.87 $18,737,827.72 $17,901,734.50 $18,322,831.87 -$414,995.85 +$421,097.37 +$.00

CONSTRSVC $1,141,381.00 $1,094,139.33 $1,094,555.08 $1,141,381.00 +$47,241.67 +$46,825.92 +$.00

FFE $813,928.00 $783,369.43 $783,369.43 $813,928.00 +$30,558.57 +$30,558.57 +$.00

TECHNOLOGY $798,706.00 $437,101.64 $437,101.64 $798,706.00 +$361,604.36 +$361,604.36 +$.00

Region 5

Woodridge ES - 
Capital Renewal 
- Code 
Requirements

43034 Fernandez Completed $303,457.00 $301,452.02 $301,452.02 $303,457.00 +$2,004.98 +$2,004.98 +$.00 Apr-15 Dec-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym.

ARCHITECT $14,999.00 $13,820.00 $13,820.00 $14,999.00 +$1,179.00 +$1,179.00 +$.00

GENCONTR $288,458.00 $287,632.02 $287,632.02 $288,458.00 +$825.98 +$825.98 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 6

Canby Lane 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

10234 Atta Completed $3,829,394.94 $3,817,419.94 $3,816,347.94 $3,829,394.94 +$11,975.00 +$13,047.00 +$.00 Jan-14 Jul-22

The elements of 
construction are as follows: 
Construct new ADA 
compliant parking spaces 
and accessible route to 
school building, remove 
and replace existing 
acoustic ceiling tiles in 
corridors and limited areas 
in cafeteria and media 
center, remove and replace 
gypsum board ceilings in 
kitchen and restrooms, 
replace classroom doors in 
corridor, install HVAC in the 
existing gymnasium, install 
3000 gallon Grease Trap 
and RPZ backflow 
preventer, remove and 
replace existing water 
source heat pumps and 
DDC controls, install air 
conditioning unit in kitchen 
and cafeteria, remove and 
replace the kitchen exhaust 
hood, replace existing dry 
storage shelving, update 
BAS controls, remove and 
replace existing roofing 
system, and install new 
roof access hatch.

PRECONST $40,357.75 $40,357.75 $40,357.75 $40,357.75 +$.00 +$.00 +$.00

ARCHITECT $133,050.00 $133,050.00 $131,979.00 $133,050.00 +$.00 +$1,071.00 +$.00

GENCONTR $3,610,979.60 $3,610,979.00 $3,610,978.00 $3,610,979.60 +$.60 +$1.60 +$.00

CONSTRSVC $45,007.59 $33,033.19 $33,033.19 $45,007.59 +$11,974.40 +$11,974.40 +$.00

Region 6 Columbia ES - 
Capital Renewal 30834 Atta Completed $989,136.63 $989,136.63 $989,136.63 $989,136.63 +$.00 +$.00 +$.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Install HVAC in existing 
gymnasium, remove 
existing trees behind the 
gym and miscellaneous 
tree pruning on campus, 
and remove and replace 
roof on main school 
building and install new 
roof hatch.

ARCHITECT $25,000.00 $25,000.00 $25,000.00 $25,000.00 +$.00 +$.00 +$.00

GENCONTR $964,136.63 $964,136.63 $964,136.63 $964,136.63 +$.00 +$.00 +$.00

Region 6 Columbia MS - 
Capital Renewal 30934 Atta Completed $38,053.00 $33,054.00 $32,218.80 $38,053.00 +$4,999.00 +$5,834.20 +$.00 Apr-15 May-18

The elements of 
construction are as follows: 
Update gym locker room 
exhaust air system for girls 
and boys locker rooms, 
replace kiln exhaust 
system.

ARCHITECT $7,899.00 $2,900.00 $2,064.80 $7,899.00 +$4,999.00 +$5,834.20 +$.00

GENCONTR $30,154.00 $30,154.00 $30,154.00 $30,154.00 +$.00 +$.00 +$.00
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E-SPLOST IV Carryover Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 6

Rowland 
Elementary 
School 
ADA/Capital 
Renewal

12734 Atta Completed $192,810.21 $192,810.21 $192,810.21 $192,810.21 +$.00 +$.00 +$.00 Apr-15 Aug-18

The elements of 
construction are as follows: 
Install a 20 ton HVAC 
package at gym, replace 
grease trap and back-flow 
preventer.



ARCHITECT $15,060.00 $15,060.00 $15,060.00 $15,060.00 +$.00 +$.00 +$.00

GENCONTR $177,750.21 $177,750.21 $177,750.21 $177,750.21 +$.00 +$.00 +$.00

Region 6

Snapfinger ES - 
Capital Renewal 
- Code 
Requirements

42834 Atta Completed $191,751.26 $191,751.26 $191,751.26 $191,751.26 +$.00 +$.00 +$.00 Apr-15 Jun-18

The elements of 
construction are as follows: 
Replace grease trap and 
back-flow preventer, install 
a 20 ton HVAC package at 
gym.

PRECONST $363.80 $363.80 $363.80 $363.80 +$.00 +$.00 +$.00

ARCHITECT $15,820.00 $15,820.00 $15,820.00 $15,820.00 +$.00 +$.00 +$.00

GENCONTR $175,567.46 $175,567.46 $175,567.46 $175,567.46 +$.00 +$.00 +$.00

Region 6 Towers HS - 
Culinary Arts Lab 33434 Harris Design $3,770,450.59 $968,298.66 $826,694.66 $3,770,450.59 +$2,802,151.93 +$2,943,755.93 +$.00 Feb-14 Sep-18

The elements of 
construction are as follows: 
Install door between 
CR302 Kitchen and CR301 
Classroom; Evaluate the 
Family and Consumer 
Science CR 301 Grease 
Trap and replace if 
determined to be 
necessary; Various 
improvements, roof 
replacements and painting 
at athletic out buildings; 
Football storage building – 
Demo existing roof. 
Replace existing roll-
roofing materials with new 
single ply TPO roofing 
system; Drainage 
improvements at softball 
field. Fill in low areas; 
Repair sink hole near 
electrical room; Remove 
speed hump; and 
Resurface and stripe track.

PRECONST $15,000.00 $0.00 $0.00 $15,000.00 +$15,000.00 +$15,000.00 +$.00

PRECONST $7,785.00 $0.00 $0.00 $7,785.00 +$7,785.00 +$7,785.00 +$.00

ARCHITECT $237,133.00 $66,375.00 $66,375.00 $237,133.00 +$170,758.00 +$170,758.00 +$.00

ARCHITECT $0.00 $150,000.00 $27,475.00 $0.00 -$150,000.00 -$27,475.00 +$.00

GENCONTR $3,296,414.59 $747,978.66 $731,559.66 $3,296,414.59 +$2,548,435.93 +$2,564,854.93 +$.00

CONSTRSVC $0.00 $3,945.00 $1,285.00 $0.00 -$3,945.00 -$1,285.00 +$.00

CONSTRSVC $90,687.00 $0.00 $0.00 $90,687.00 +$90,687.00 +$90,687.00 +$.00

FFE $23,477.00 $0.00 $0.00 $23,477.00 +$23,477.00 +$23,477.00 +$.00
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Current
Start
Date

Current
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Date

E-SPLOST IV Scope 
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TECHNOLOGY $36,893.00 $0.00 $0.00 $36,893.00 +$36,893.00 +$36,893.00 +$.00

PRGCONTIN $63,061.00 $0.00 $0.00 $63,061.00 +$63,061.00 +$63,061.00 +$.00
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Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

Region 7

Cedar Grove  HS 
- Capital 
Renewal - Code 
Requirements

40434 Atta Completed $950,587.73 $950,587.73 $950,587.73 $950,587.73 +$.00 +$.00 +$.00 Jan-14 Dec-21

The elements of 
construction are as follows: 
Replace the existing water 
heaters, limited electrical to 
accommodate new water 
heaters, demolish existing 
baseball dugouts & 
athletic/maintenance 
storage building, replace 
limited area of existing 
underground sanitary 
sewer drainage pipe, 
remove & resurface 
existing lower asphalt 
parking lot, replace limited 
areas of damaged sidewalk 
throughout the campus, 
construct CMU baseball 
dugouts and storage 
building & install 
prefinished metal roofing, 
run new electrical service 
to new dugout to serve 
existing scoreboard, paint 
new CMU buildings, and 
install new twin 1500 
grease traps.

PRECONST $16,748.73 $16,748.73 $16,748.73 $16,748.73 +$.00 +$.00 +$.00

ARCHITECT $45,080.00 $45,080.00 $45,080.00 $45,080.00 +$.00 +$.00 +$.00

GENCONTR $884,069.00 $884,069.00 $884,069.00 $884,069.00 +$.00 +$.00 +$.00

CONSTRSVC $4,690.00 $4,690.00 $4,690.00 $4,690.00 +$.00 +$.00 +$.00

Region 7

Cedar Grove 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

10434 Atta Completed $3,013,693.55 $2,957,245.55 $2,947,645.55 $3,013,693.55 +$56,448.00 +$66,048.00 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Replace grease trap and 
back flow preventer, install 
a 20 ton HVAC package in 
the gym, provide energy 
enhanced controls and 
instrumentation for roof top 
units, replace the roof top 
units and fan coil units on 
the 1975 and 1978 
buildings, replace the roof 
on the 1975 and 1978 
buildings replace the roof 
asphalt shingles on the 
1975 and 1978 buildings, 
replace the kitchen 
including the equipment, 
flooring & rerouting of floor 
drains, replace the cooling 
tower, pumps, piping and 
valves, re-grade and re-
slope entry sidewalk to 
eliminate flooding, replace 
the dry storage area 
shelving and flooring, 
eliminate the scope of work 
associated with the 
replacement of the quarry 
tile in the kitchen area from 
the Base Bid, eliminate the 
scope of work associated 
with rerouting the floor 
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drains in the kitchen area 
from the Base Bid.

PRECONST $2,839.50 $2,619.50 $2,619.50 $2,839.50 +$220.00 +$220.00 +$.00

ARCHITECT $166,550.00 $166,550.00 $156,950.00 $166,550.00 +$.00 +$9,600.00 +$.00

GENCONTR $2,796,210.50 $2,736,321.00 $2,736,321.00 $2,796,210.50 +$59,889.50 +$59,889.50 +$.00

CONSTRSVC $48,093.55 $51,755.05 $51,755.05 $48,093.55 -$3,661.50 -$3,661.50 +$.00

Region 7
Cedar Grove MS 
- Capital 
Renewal

30434 Atta Completed $2,480,726.55 $2,507,510.35 $2,480,726.35 $2,480,726.55 -$26,783.80 +$.20 +$.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Remediate and repair 
existing storm drainage at 
the interior courtyard 
between the 700 and 800 
halls and the 600 and 700 
halls to eliminate flooding 
on Site, provide new and 
updated BAS Controls and 
Instrumentation for existing 
HVAC and exhaust fans in 
the 1999 building, replace 
exhaust fan systems that 
need to be replaced in the 
1999 building, Fire Life 
Safety upgrades as 
appropriate to perform 
above scope

PRECONST $9,115.00 $3,843.35 $3,843.35 $9,115.00 +$5,271.65 +$5,271.65 +$.00

ARCHITECT $70,361.00 $67,784.00 $41,000.00 $70,361.00 +$2,577.00 +$29,361.00 +$.00

GENCONTR $2,401,250.55 $2,435,883.00 $2,435,883.00 $2,401,250.55 -$34,632.45 -$34,632.45 +$.00

Region 7

Flat Shoals 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

11034 Atta Completed $372,747.00 $367,495.91 $346,562.02 $372,747.00 +$5,251.09 +$26,184.98 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package at 
gym, Alternate: Renovate 
hall restrooms for ADA 
compliance.

ARCHITECT $18,999.00 $17,820.00 $17,820.00 $18,999.00 +$1,179.00 +$1,179.00 +$.00

GENCONTR $349,195.00 $343,195.09 $322,261.20 $349,195.00 +$5,999.91 +$26,933.80 +$.00

CONSTRSVC $3,037.00 $6,480.82 $6,480.82 $3,037.00 -$3,443.82 -$3,443.82 +$.00

PRGCONTIN $1,516.00 $0.00 $0.00 $1,516.00 +$1,516.00 +$1,516.00 +$.00

Region 7

Kelley Lake 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

11634 Atta Completed $4,120,785.22 $4,087,603.22 $4,087,603.22 $4,120,785.22 +$33,182.00 +$33,182.00 +$.00 Jan-14 Jul-22

The elements of 
construction are as follows: 
Remove and replace 
existing ceiling in corridors, 
kitchen and in limited areas 
of cafeteria and media 
center, replace louvers with 
solid panels in corridor/ 
classroom doors, seal wall 
openings at classrooms 
and install fire dampers at 
ductwork, paint limited 
areas of corridor walls, 
install new 3000 gallon 
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grease trap and RPZ 
device, remove and replace 
existing water source heat 
pumps with DDC controls; 
remove and replace water 
piping; install energy 
recovery unit system, install 
water treatment system; 
service the existing chiller; 
install RTU’s to condition 
the cafeteria; install air 
conditioning in kitchen and 
cafeteria, new electrical 
service to accommodate 
new HVAC system, new 
gas service and piping to 
new HVAC rooftop 
equipment, remove and 
replace the existing kitchen 
hood system, add HVAC to 
existing gymnasium, 
remove heating units and 
replace limited areas of 
metal siding on existing 
gym associated with such, 
replace existing dry storage 
shelving, remove an

PRECONST $19,805.40 $19,805.40 $19,805.40 $19,805.40 +$.00 +$.00 +$.00

ARCHITECT $161,550.00 $161,550.00 $161,550.00 $161,550.00 +$.00 +$.00 +$.00

GENCONTR $3,872,889.00 $3,872,889.00 $3,872,889.00 $3,872,889.00 +$.00 +$.00 +$.00

CONSTRSVC $66,540.82 $33,358.82 $33,358.82 $66,540.82 +$33,182.00 +$33,182.00 +$.00

Region 7 McNair HS - 
Capital Renewal 31834 Atta Completed $312,567.00 $247,101.00 $247,099.70 $312,567.00 +$65,466.00 +$65,467.30 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Provide canopy between 
existing facilities.

ARCHITECT $42,000.00 $40,760.00 $40,760.00 $42,000.00 +$1,240.00 +$1,240.00 +$.00

GENCONTR $252,275.00 $204,451.00 $204,449.70 $252,275.00 +$47,824.00 +$47,825.30 +$.00

CONSTRSVC $10,117.00 $1,890.00 $1,890.00 $10,117.00 +$8,227.00 +$8,227.00 +$.00

PRGCONTIN $8,175.00 $0.00 $0.00 $8,175.00 +$8,175.00 +$8,175.00 +$.00

Region 7
McNair Middle 
School 
Replacement

50534 Fernandez Completed $42,592,213.00 $39,599,629.77 $38,184,489.07 $42,592,213.00 +$2,992,583.23 +$4,407,723.93 +$.00 Nov-15 Jan-20

Middle School 
Replacement: Includes 
preliminary site grading, 
tree removal, utility 
infrastruture, and selective 
demolition

PRECONST $441,051.00 $434,516.75 $236,361.35 $441,051.00 +$6,534.25 +$204,689.65 +$.00

ARCHITECT $2,095,723.00 $2,095,723.00 $2,079,777.70 $2,095,723.00 +$.00 +$15,945.30 +$.00

GENCONTR $35,075,992.00 $35,395,555.00 $34,194,515.00 $35,075,992.00 -$319,563.00 +$881,477.00 +$.00

CONSTRSVC $1,219,093.00 $417,566.10 $417,566.10 $1,219,093.00 +$801,526.90 +$801,526.90 +$.00

FFE $1,366,951.00 $1,225,338.92 $1,225,338.92 $1,366,951.00 +$141,612.08 +$141,612.08 +$.00

TECHNOLOGY $1,464,069.00 $30,930.00 $30,930.00 $1,464,069.00 +$1,433,139.00 +$1,433,139.00 +$.00

PRGCONTIN $929,334.00 $0.00 $0.00 $929,334.00 +$929,334.00 +$929,334.00 +$.00
Overall - Total Overall - Overall - Total Overall - Total $270,316,895.01 $239,662,348.07 $226,355,798.51 $270,316,895.01 +$30,654,546.94 +$43,961,096.50 +$.00
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Current
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E-SPLOST V Scope 
Description

Region 0
Accessibility 
Improvements and 
Plumbing Fixtures

34135 Channer Design $1,593,000.00 $0.00 $0.00 $1,593,000.00 +$1,593,000.00 +$1,593,000.00 +$.00 Mar-21 Jul-23

Accessibility improvements 
at 4 schools:  Cedar Grove 
MS (accessibility 
improvements and 
plumbing fixtures), Chapel 
Hill MS (accessibility 
improvements and 
plumbing fixtures), Oakcliff 
Theme ES (accessibility 
improvements only), and 
Rainbow ES (accessibility 
improvements only)

PRECONST $15,930.00 $0.00 $0.00 $15,930.00 +$15,930.00 +$15,930.00 +$.00

ARCHITECT $95,580.00 $0.00 $0.00 $95,580.00 +$95,580.00 +$95,580.00 +$.00

GENCONTR $1,282,365.00 $0.00 $0.00 $1,282,365.00 +$1,282,365.00 +$1,282,365.00 +$.00

CONSTRSVC $39,825.00 $0.00 $0.00 $39,825.00 +$39,825.00 +$39,825.00 +$.00

PRGCONTIN $159,300.00 $0.00 $0.00 $159,300.00 +$159,300.00 +$159,300.00 +$.00

Region 0 ADA Restroom 
Upgrades 34235 Henry Design $402,000.00 $56,400.00 $14,100.00 $402,000.00 +$345,600.00 +$387,900.00 +$.00 Sep-17 Oct-22

Improved assisted toileting 
area in one special needs 
classroom at 11 schools: 
Bethune MS, Canby Lane 
ES, Kelley Lake ES, Laurel 
Ridge ES, McLendon ES, 
Miller Grove MS, Panola 
Way ES, Pine Ridge ES, 
Redan ES, Sagamore Hills 
ES, and Stephenson MS

PRECONST $4,020.00 $0.00 $0.00 $4,020.00 +$4,020.00 +$4,020.00 +$.00

ARCHITECT $56,400.00 $56,400.00 $14,100.00 $56,400.00 +$.00 +$42,300.00 +$.00

GENCONTR $323,610.00 $0.00 $0.00 $323,610.00 +$323,610.00 +$323,610.00 +$.00

CONSTRSVC $10,050.00 $0.00 $0.00 $10,050.00 +$10,050.00 +$10,050.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $7,920.00 $0.00 $0.00 $7,920.00 +$7,920.00 +$7,920.00 +$.00

Region 0
Additional Parking 
Spaces at Various 
Schools

38135 Fernandez Construction-Procure $2,433,026.00 $0.00 $0.00 $2,433,026.00 +$2,433,026.00 +$2,433,026.00 +$.00 Mar-20 Feb-24

Add parking spaces at 10 
schools (number of parking 
spaces shown): Canby 
Lane ES (31), Columbia ES 
(31), Flat Shoals ES (34), 
Hambrick ES (36), Jolly ES 
(29), Oakcliff Theme ES 
(32), Rainbow ES (32), 
Snapfinger ES (34), Stone 
Mill ES (31), and Stone 
Mountain ES (29)

PRECONST $24,330.00 $0.00 $0.00 $24,330.00 +$24,330.00 +$24,330.00 +$.00

ARCHITECT $72,990.00 $0.00 $0.00 $72,990.00 +$72,990.00 +$72,990.00 +$.00

GENCONTR $2,214,055.00 $0.00 $0.00 $2,214,055.00 +$2,214,055.00 +$2,214,055.00 +$.00

CONSTRSVC $24,330.00 $0.00 $0.00 $24,330.00 +$24,330.00 +$24,330.00 +$.00

PRGCONTIN $97,321.00 $0.00 $0.00 $97,321.00 +$97,321.00 +$97,321.00 +$.00

Region 0 Bond Costs 60135 To Be Determined Ongoing $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 Aug-17 Sep-22
Set-aside for bond 
financing of the E-SPLOST 
program

MGTADMIN $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00
Region 0 Bus Parking 37135 Albanese Completed $2,570,000.00 $2,574,488.70 $2,548,956.70 $2,570,000.00 -$4,488.70 +$21,043.30 +$.00 Mar-17 Jul-19 Pavement upgrades at 
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E-SPLOST V Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

Pavement East DeKalb Campus and 
Hallford Stadium

GENCONTR $182,483.00 $23,918.00 $23,918.00 $182,483.00 +$158,565.00 +$158,565.00 +$.00

GENCONTR $13,875.00 $39,407.00 $13,875.00 $13,875.00 -$25,532.00 +$.00 +$.00

GENCONTR $734,162.00 $733,985.00 $733,985.00 $734,162.00 +$177.00 +$177.00 +$.00

PRGCONTIN $0.00 $220.00 $220.00 $0.00 -$220.00 -$220.00 +$.00

PRGCONTIN $1,639,480.00 $1,776,958.70 $1,776,958.70 $1,639,480.00 -$137,478.70 -$137,478.70 +$.00

Region 0 DCSD Salary 60335 To Be Determined Ongoing $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00 Aug-17 Sep-22
Salary for District 
employees in support of the 
E-SPLOST program

MGTADMIN $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00

Region 0 Fence Installation A 11135 Henry Construction $1,462,459.00 $0.00 $0.00 $1,462,459.00 +$1,462,459.00 +$1,462,459.00 +$.00 Apr-20 Aug-21

Fence installation at 12 
schools: Arabia Mountain 
HS, Bob Mathis ES, Cedar 
Grove ES, Cedar Grove 
HS, Fairington ES, Flat 
Shoals ES, International 
Student Center (Midway), 
Lithonia HS, Rainbow ES, 
Redan ES, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

ARCHITECT $14,624.00 $0.00 $0.00 $14,624.00 +$14,624.00 +$14,624.00 +$.00

GENCONTR $754,820.00 $0.00 $0.00 $754,820.00 +$754,820.00 +$754,820.00 +$.00

FFE $619,893.00 $0.00 $0.00 $619,893.00 +$619,893.00 +$619,893.00 +$.00

PRGCONTIN $73,122.00 $0.00 $0.00 $73,122.00 +$73,122.00 +$73,122.00 +$.00

Region 0 Fence Installation B 11235 Henry Construction $1,376,115.00 $0.00 $0.00 $1,376,115.00 +$1,376,115.00 +$1,376,115.00 +$.00 Jun-20 Oct-21

Fence installation at 12 
schools: Allgood ES, 
Clarkston HS, Druid Hills 
MS, Dunaire ES, E. L. 
Miller ES, Freedom MS, 
Hambrick ES, Idlewood ES, 
Laurel Ridge ES, Margaret 
Harris Comprehensive 
School, Stephenson MS, 
and Stoneview ES

ARCHITECT $13,762.00 $0.00 $0.00 $13,762.00 +$13,762.00 +$13,762.00 +$.00

GENCONTR $1,293,548.00 $0.00 $0.00 $1,293,548.00 +$1,293,548.00 +$1,293,548.00 +$.00

PRGCONTIN $68,805.00 $0.00 $0.00 $68,805.00 +$68,805.00 +$68,805.00 +$.00

Region 0 Fence Installation C 11335 Henry Construction-Procure $1,126,957.00 $0.00 $0.00 $1,126,957.00 +$1,126,957.00 +$1,126,957.00 +$.00 Sep-20 Feb-22

Fence installation at 12 
schools: Briar Vista ES, 
Cary Reynolds ES, 
Chesnut ES, Cross Keys 
HS, Dresden ES, 
Henderson Mill ES, 
Kingsley ES, Kittredge 
Magnet, Oak Grove ES, 
Sequoyah MS, Vanderlyn 
ES, and Woodward ES

ARCHITECT $11,290.00 $0.00 $0.00 $11,290.00 +$11,290.00 +$11,290.00 +$.00

GENCONTR $1,059,340.00 $0.00 $0.00 $1,059,340.00 +$1,059,340.00 +$1,059,340.00 +$.00

PRGCONTIN $56,327.00 $0.00 $0.00 $56,327.00 +$56,327.00 +$56,327.00 +$.00

Region 0 General Services - 
SPLOST V 60435 To Be Determined Ongoing $1,000,183.96 $13,434.85 $13,434.85 $1,000,183.96 +$986,749.11 +$986,749.11 +$.00 Aug-17 Sep-22

Miscellaneous expenses in 
support of the E-SPLOST 
program

MGTADMIN $1,000,183.96 $13,434.85 $13,434.85 $1,000,183.96 +$986,749.11 +$986,749.11 +$.00
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E-SPLOST V Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

Region 0 Lead-in-Water 
Testing Set-Aside 33135 No-PM Planning $923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00 Sep-17 Sep-19

Set-aside funds for facility 
improvements in support of 
lead-in-water testing

MGTADMIN $923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00

Region 0 Life, Safety Set-
aside 10935 Fernandez Planning $3,530,000.00 $0.00 $0.00 $3,530,000.00 +$3,530,000.00 +$3,530,000.00 +$.00 Aug-17 Jul-22

Set-aside funds for 
sprinklers and other fire 
improvements to support 
our partnership with the 
DeKalb Fire Marshal’s 
office.

MGTADMIN $3,530,000.00 $0.00 $0.00 $3,530,000.00 +$3,530,000.00 +$3,530,000.00 +$.00

Region 0 Musical Instruments 52135 To Be Determined Ongoing $10,000,000.00 $4,000,000.00 $4,000,000.00 $10,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 Aug-17 Aug-22 Replace outdated musical 
instruments and equipment

FFE $10,000,000.00 $4,000,000.00 $4,000,000.00 $10,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00

Region 0 Playground 
Replacement 31135 Atta Completed $1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 Mar-17 Aug-18

Replacement of playground 
at 19 schools: Briar Vista 
ES, Briarlake ES, Cary 
Reynolds ES, Cedar Grove 
ES, Chapel Hill ES, 
Columbia ES, Evansdale 
ES, Fairington ES, 
Hambrick ES, Henderson 
Mill ES, Kelley Lake ES, 
McLendon ES, Panola Way 
ES, Rainbow ES, Robert 
Shaw Theme ES, Rock 
Chapel ES, Stone Mill ES, 
Toney ES, Woodward ES

ARCHITECT $10.00 $0.00 $0.00 $10.00 +$10.00 +$10.00 +$.00

GENCONTR $1,310,990.00 $1,311,000.00 $1,255,163.30 $1,310,990.00 -$10.00 +$55,826.70 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 0 Plumbing Fixture 
Replacement 32135 Henry Construction-Procure $1,917,000.00 $0.00 $0.00 $1,917,000.00 +$1,917,000.00 +$1,917,000.00 +$.00 Mar-20 Oct-23

Plumbing fixture 
replacement at 5 schools: 
Bouie Theme ES, Browns 
Mill ES, Oak Grove ES, 
Oak View ES, Stone 
Mountain ES

ARCHITECT $19,170.00 $0.00 $0.00 $19,170.00 +$19,170.00 +$19,170.00 +$.00

GENCONTR $1,686,960.00 $0.00 $0.00 $1,686,960.00 +$1,686,960.00 +$1,686,960.00 +$.00

CONSTRSVC $19,170.00 $0.00 $0.00 $19,170.00 +$19,170.00 +$19,170.00 +$.00

PRGCONTIN $191,700.00 $0.00 $0.00 $191,700.00 +$191,700.00 +$191,700.00 +$.00

Region 0 Portables 53135 To Be Determined Ongoing $2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00 Mar-17 Sep-17

Purchase new portable 
classrooms to replace 
outdated units and for 
enrollment increases

PORTABLES $2,436,168.95 $2,436,168.95 $2,436,168.95 $2,436,168.95 +$.00 +$.00 +$.00

Region 0
Program 
Consultants - 
SPLOST V

60535 To Be Determined Ongoing $15,000,000.00 $9,395,795.60 $9,333,076.04 $15,000,000.00 +$5,604,204.40 +$5,666,923.96 +$.00 Aug-17 Sep-22

Management of the E-
SPLOST program by third 
party management as well 
as other consultants, as 
required.

MGTADMINDC $13,000,000.00 $9,395,795.60 $9,333,076.04 $13,000,000.00 +$3,604,204.40 +$3,666,923.96 +$.00

MGTADMIN $2,000,000.00 $0.00 $0.00 $2,000,000.00 +$2,000,000.00 +$2,000,000.00 +$.00

Region 0 Revenue Reserve 60635 To Be Determined Ongoing $13,000,000.00 $0.00 $0.00 $13,000,000.00 +$13,000,000.00 +$13,000,000.00 +$.00 Aug-17 Sep-22

Reserve fund to protect 
against revenue into E-
SPLOST V being less than 
expected.

PRGCONTIN $13,000,000.00 $0.00 $0.00 $13,000,000.00 +$13,000,000.00 +$13,000,000.00 +$.00
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E-SPLOST V Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

Region 0 School Bus 
Purchase A (Bond) 50135 To Be Determined Ongoing $20,452,710.00 $16,519,371.00 $16,519,371.00 $20,452,710.00 +$3,933,339.00 +$3,933,339.00 +$.00 Mar-17 Mar-19 Purchase school buses

VEHICLES $20,452,710.00 $16,519,371.00 $16,519,371.00 $20,452,710.00 +$3,933,339.00 +$3,933,339.00 +$.00

Region 0

School Bus 
Purchase B (Sales 
Tax and State 
Reimbursements)

50235 To Be Determined Ongoing $4,696,290.00 $0.00 $0.00 $4,696,290.00 +$4,696,290.00 +$4,696,290.00 +$.00 Dec-19 Jun-20 Purchase school buses

VEHICLES $4,696,290.00 $0.00 $0.00 $4,696,290.00 +$4,696,290.00 +$4,696,290.00 +$.00

Region 0 Security Vestibules 
A 11535 Channer Design $1,930,902.00 $0.00 $0.00 $1,930,902.00 +$1,930,902.00 +$1,930,902.00 +$.00 Jun-20 Oct-22

Installation of security 
vestibules at 10 schools: 
Bob Mathis ES, Cedar 
Grove ES, Columbia ES, 
International Student 
Center (Midway), McNair 
HS, Rainbow ES, 
Stephenson MS, Stone 
Mountain HS, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

PRECONST $19,309.00 $0.00 $0.00 $19,309.00 +$19,309.00 +$19,309.00 +$.00

ARCHITECT $261,300.00 $0.00 $0.00 $261,300.00 +$261,300.00 +$261,300.00 +$.00

GENCONTR $1,554,377.00 $0.00 $0.00 $1,554,377.00 +$1,554,377.00 +$1,554,377.00 +$.00

CONSTRSVC $48,272.00 $0.00 $0.00 $48,272.00 +$48,272.00 +$48,272.00 +$.00

PRGCONTIN $47,644.00 $0.00 $0.00 $47,644.00 +$47,644.00 +$47,644.00 +$.00

Region 0 Security Vestibules 
B 11635 Henry Design $1,930,902.00 $259,210.00 $115,030.00 $1,930,902.00 +$1,671,692.00 +$1,815,872.00 +$.00 Mar-20 Jul-22

Installation of security 
vestibules at 10 schools: 
AIC/DeKalb Early College 
Academy, AIC/Elizabeth 
Andrews HS, Ashford Park 
ES, Briarlake ES, Chesnut 
ES, Henderson MS, 
Idlewood ES, Oak Grove 
ES, Sequoyah MS, and 
Vanderlyn ES

PRECONST $19,309.00 $0.00 $0.00 $19,309.00 +$19,309.00 +$19,309.00 +$.00

ARCHITECT $259,210.00 $259,210.00 $115,030.00 $259,210.00 +$.00 +$144,180.00 +$.00

GENCONTR $1,554,377.00 $0.00 $0.00 $1,554,377.00 +$1,554,377.00 +$1,554,377.00 +$.00

CONSTRSVC $48,272.00 $0.00 $0.00 $48,272.00 +$48,272.00 +$48,272.00 +$.00

PRGCONTIN $49,734.00 $0.00 $0.00 $49,734.00 +$49,734.00 +$49,734.00 +$.00

Region 0

Set aside for 
additional Capital 
Renewal (Roof 
replacement, HVAC 
replacement, etc.)

36735 To Be Determined Planning $2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00 Feb-20 Sep-22

Set aside for additional 
Capital Renewal (Roof 
replacement, HVAC 
replacement, etc.) at either 
existing E-SPLOST V 
projects or to establish new 
projects for Capital 
Renewal

PRGCONTIN $2,600,000.00 $0.00 $0.00 $2,600,000.00 +$2,600,000.00 +$2,600,000.00 +$.00

Region 0 Set-aside for Track 
with Turf Installation 30335 Atta None $4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00 Feb-20 Sep-22

Set-aside for adding or 
resurfacing rubber tracks 
for all HS & MS fields 
having artificial turf 
installed.

PRGCONTIN $4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00

Region 0

Set-aside or 
Resurfacing Existing 
Parking at Parking 
Addition Schools

38235 To Be Determined None $7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00 Mar-20 Jul-21

Set aside to resurface 
existing parking lots at 
Canby
Lane
ES,


Columbia ES, Flat Shoals 
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Date
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ES, Hambrick ES, Jolly ES, 
Oakcliff Theme ES, 
Rainbow ES, Snapfinger 
ES, Stone Mill ES, and 
Stone Mountain ES

PRJCONTIN $7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00

Region 0 Small Kitchen 
Equipment 54135 To Be Determined Ongoing $1,170,000.00 $1,170,000.00 $1,170,000.00 $1,170,000.00 +$.00 +$.00 +$.00 Aug-20 Feb-21

Purchase small kitchen 
equipment (e.g., milk 
boxes, steamers, coolers, 
skillets, burners, ovens, ice 
machines, and warmers) 
for 68 schools

FFE $1,170,000.00 $1,170,000.00 $1,170,000.00 $1,170,000.00 +$.00 +$.00 +$.00

Region 0
SPLOST V 
Management 
Support

00035 To Be Determined Ongoing $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 0 SPLOST V Program 
Contingency 60235 To Be Determined Ongoing $21,661,493.09 $0.00 $0.00 $21,661,493.09 +$21,661,493.09 +$21,661,493.09 +$.00 Aug-17 Sep-22 Set-aside for unforeseen 

conditions
PRGCONTIN $21,661,493.09 $0.00 $0.00 $21,661,493.09 +$21,661,493.09 +$21,661,493.09 +$.00

Region 0 Sprinkler Installation 
A 10135 Channer Construction-Procure $8,676,915.00 $0.00 $0.00 $8,676,915.00 +$8,676,915.00 +$8,676,915.00 +$.00 Feb-21 Feb-24

Sprinkler installation at 5 
schools: Columbia HS, 
Dunaire ES, Former 
Wadsworth Facility 
(Temporary Rockbridge 
ES), International Student 
Center (Midway), and 
Wadsworth Magnet 
(Knollwood)

ARCHITECT $86,769.00 $0.00 $0.00 $86,769.00 +$86,769.00 +$86,769.00 +$.00

GENCONTR $7,635,685.00 $0.00 $0.00 $7,635,685.00 +$7,635,685.00 +$7,635,685.00 +$.00

CONSTRSVC $86,769.00 $0.00 $0.00 $86,769.00 +$86,769.00 +$86,769.00 +$.00

PRGCONTIN $867,692.00 $0.00 $0.00 $867,692.00 +$867,692.00 +$867,692.00 +$.00

Region 0 Sprinkler Installation 
B 10235 Channer Construction-Procure $9,671,848.00 $0.00 $0.00 $9,671,848.00 +$9,671,848.00 +$9,671,848.00 +$.00 Mar-21 Apr-24

Sprinkler installation at 7 
schools: Allgood ES, 
Brockett ES, Evansdale 
ES, John Lewis ES 
(temporary/Druid Hills), 
Margaret Harris 
Comprehensive School, 
Stone Mill ES, Stone 
Mountain ES

ARCHITECT $96,719.00 $0.00 $0.00 $96,719.00 +$96,719.00 +$96,719.00 +$.00

GENCONTR $8,511,225.00 $0.00 $0.00 $8,511,225.00 +$8,511,225.00 +$8,511,225.00 +$.00

CONSTRSVC $96,719.00 $0.00 $0.00 $96,719.00 +$96,719.00 +$96,719.00 +$.00

PRGCONTIN $967,185.00 $0.00 $0.00 $967,185.00 +$967,185.00 +$967,185.00 +$.00

Region 0 Sprinkler Installation 
C 10335 Channer Construction-Procure $10,090,355.00 $0.00 $0.00 $10,090,355.00 +$10,090,355.00 +$10,090,355.00 +$.00 Jun-21 Jun-24

Sprinkler Installation C. 
Sprinkler installation at 6 
schools: Chesnut ES, 
Huntley Hills ES, 
Montgomery ES, Sequoyah 
MS, Vanderlyn ES, and 
Woodward ES

ARCHITECT $100,904.00 $0.00 $0.00 $100,904.00 +$100,904.00 +$100,904.00 +$.00

GENCONTR $8,879,512.00 $0.00 $0.00 $8,879,512.00 +$8,879,512.00 +$8,879,512.00 +$.00

CONSTRSVC $100,904.00 $0.00 $0.00 $100,904.00 +$100,904.00 +$100,904.00 +$.00

Page B5



E-SPLOST V Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

PRGCONTIN $1,009,035.00 $0.00 $0.00 $1,009,035.00 +$1,009,035.00 +$1,009,035.00 +$.00

Region 0 Support Vehicle 
Purchase 51135 To Be Determined Ongoing $1,558,000.00 $1,550,838.00 $1,550,838.00 $1,558,000.00 +$7,162.00 +$7,162.00 +$.00 Mar-17 Sep-17

Purchase service vehicles 
for public safety, facilities 
maintenance, school 
nutrition, and warehouse 
operations

VEHICLES $1,558,000.00 $1,550,838.00 $1,550,838.00 $1,558,000.00 +$7,162.00 +$7,162.00 +$.00

Region 0 Technology 
Infrastructure 45135 To Be Determined Ongoing $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00 Jan-18 Jan-22

Update wiring and 
technology infrastructure 
within the schools; 
Replacement of outdated 
cabling and switches; 
Address any wireless 
needs for all district 
portable classrooms

TECHNOLOGY $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00

Region 0 Technology: Active 
Boards A (Bonds) 44135 To Be Determined Ongoing $2,000,000.00 $2,000,000.00 $2,000,000.00 $2,000,000.00 +$.00 +$.00 +$.00 Mar-17 Mar-19

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)

TECHNOLOGY $2,000,000.00 $2,000,000.00 $2,000,000.00 $2,000,000.00 +$.00 +$.00 +$.00

Region 0

Technology: Active 
Boards B (Sales Tax 
and State 
Reimbursements)

44235 To Be Determined Ongoing $8,000,000.00 $8,000,000.00 $8,000,000.00 $8,000,000.00 +$.00 +$.00 +$.00 Jan-19 Jan-23

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)

TECHNOLOGY $8,000,000.00 $8,000,000.00 $8,000,000.00 $8,000,000.00 +$.00 +$.00 +$.00

Region 0
Technology: 
Computer Refresh A 
(Bond)

41135 To Be Determined Ongoing $13,000,000.00 $12,302,240.10 $12,302,240.10 $13,000,000.00 +$697,759.90 +$697,759.90 +$.00 Mar-17 Mar-19

Every school in the District 
will receive new computer 
equipment; All teachers will 
receive new computer 
equipment; All student labs 
will receive new computer 
equipment. This is bond-
funded.

TECHNOLOGY $13,000,000.00 $12,302,240.10 $12,302,240.10 $13,000,000.00 +$697,759.90 +$697,759.90 +$.00

Region 0

Technology: 
Computer Refresh B 
(Sales Tax and 
State 
Reimbursements)

41235 To Be Determined Ongoing $13,641,600.00 $6,641,744.79 $6,641,744.79 $13,641,600.00 +$6,999,855.21 +$6,999,855.21 +$.00 Jan-19 Jan-23

Every school in the District 
will receive new computer 
equipment; All teachers will 
receive new computer 
equipment; All student labs 
will receive new computer 
equipment.

TECHNOLOGY $13,641,600.00 $6,641,744.79 $6,641,744.79 $13,641,600.00 +$6,999,855.21 +$6,999,855.21 +$.00

Region 0

Technology: 
ERP/Finance/HR 
System (Bond, Initial 
Capital)

40135 No-PM Ongoing $2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00 Mar-17 Mar-19

Replace legacy Financial 
and Human Resources 
system with a new and 
enhanced 21st century 
enterprise resource 
planning (ERP) system.  
This is bond-funded.

TECHNOLOGY $2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00

Region 0

Technology: 
ERP/Finance/HR 
System (Sales Tax 
and State 
Reimbursements)

40235 No-PM Ongoing $15,451,140.00 $2,206,643.59 $2,206,643.59 $15,451,140.00 +$13,244,496.41 +$13,244,496.41 +$.00 Oct-17 Oct-20

Replace legacy Financial 
and Human Resources 
system with a new and 
enhanced 21st century 
enterprise resource 
planning (ERP) system.

TECHNOLOGY $15,451,140.00 $2,206,643.59 $2,206,643.59 $15,451,140.00 +$13,244,496.41 +$13,244,496.41 +$.00
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Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
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Date

Current
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Date

E-SPLOST V Scope 
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Region 0 Technology: Safety 
and Security 43135 To Be Determined Ongoing $10,000,000.00 $9,157,884.73 $5,857,884.73 $10,000,000.00 +$842,115.27 +$4,142,115.27 +$.00 Jan-18 Jan-22

All schools will receive 
updated cameras and 
security equipment

TECHNOLOGY $10,000,000.00 $9,157,884.73 $5,857,884.73 $10,000,000.00 +$842,115.27 +$4,142,115.27 +$.00

Region 0
Technology: 
Telecommunications 
Upgrade

42135 To Be Determined Ongoing $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 Jan-18 Jan-22

Upgrade outdated 
telephony system, 
including: All High Schools 
will receive new voice over 
Internet Protocol (VoIP) 
phones; and All Middle 
Schools will receive new 
VoIP phones

TECHNOLOGY $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00

Region 0 Turf Installation A 30135 Fernandez Construction $7,206,111.00 $781,913.20 $776,937.29 $7,206,111.00 +$6,424,197.80 +$6,429,173.71 +$.00 Oct-20 Feb-23

Turf installation at football 
practice field at 7 schools: 
Druid Hills HS, Druid Hills 
MS, Redan HS, 
Stephenson HS, Stone 
Mountain HS, Towers HS, 
and Tucker HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00

GENCONTR $5,635,500.00 $0.00 $0.00 $5,635,500.00 +$5,635,500.00 +$5,635,500.00 +$.00

GENCONTR $825,000.00 $781,913.20 $776,937.29 $825,000.00 +$43,086.80 +$48,062.71 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

CONSTRSVC $25,000.00 $0.00 $0.00 $25,000.00 +$25,000.00 +$25,000.00 +$.00

PRGCONTIN $504,428.00 $0.00 $0.00 $504,428.00 +$504,428.00 +$504,428.00 +$.00

Region 0 Turf Installation B 30235 Fernandez Construction-Procure $7,206,111.00 $0.00 $0.00 $7,206,111.00 +$7,206,111.00 +$7,206,111.00 +$.00 May-20 Jan-23

Turf installation at football 
practice field at 7 schools: 
Arabia Mountain HS, 
Columbia HS, Lithonia HS, 
Martin Luther King, Jr. HS, 
McNair, Ronald E. HS, 
Miller Grove HS, and 
Southwest DeKalb HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00

GENCONTR $6,485,500.00 $0.00 $0.00 $6,485,500.00 +$6,485,500.00 +$6,485,500.00 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

PRGCONTIN $504,428.00 $0.00 $0.00 $504,428.00 +$504,428.00 +$504,428.00 +$.00
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Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
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Date

E-SPLOST V Scope 
Description

Region 1

Ashford Park ES - 
Major Building 
system replacement 
w emphasis on 
HVAC

37235 Fernandez Planning $1,400,000.00 $0.00 $0.00 $1,400,000.00 +$1,400,000.00 +$1,400,000.00 +$.00 Dec-20 Aug-22
Major Building system 
replacement w emphasis 
on
HVAC



ARCHITECT $140,000.00 $0.00 $0.00 $140,000.00 +$140,000.00 +$140,000.00 +$.00

GENCONTR $1,120,000.00 $0.00 $0.00 $1,120,000.00 +$1,120,000.00 +$1,120,000.00 +$.00

PRGCONTIN $140,000.00 $0.00 $0.00 $140,000.00 +$140,000.00 +$140,000.00 +$.00

Region 1

Cary Reynolds ES - 
Replace Roof, 
HVAC, Security 
Vestibule, Site 
Utilities

35635 Albanese Design-Procurement $5,635,000.00 $0.00 $0.00 $5,635,000.00 +$5,635,000.00 +$5,635,000.00 +$.00 Feb-21 Jul-23

Major building system 
replacement with emphasis 
on Roof, HVAC, Site 
Improvements, Site 
Utilities; and Installation of 
security vestibule

PRECONST $56,350.00 $0.00 $0.00 $56,350.00 +$56,350.00 +$56,350.00 +$.00

ARCHITECT $281,750.00 $0.00 $0.00 $281,750.00 +$281,750.00 +$281,750.00 +$.00

GENCONTR $4,648,875.00 $0.00 $0.00 $4,648,875.00 +$4,648,875.00 +$4,648,875.00 +$.00

CONSTRSVC $140,875.00 $0.00 $0.00 $140,875.00 +$140,875.00 +$140,875.00 +$.00

PRGCONTIN $507,150.00 $0.00 $0.00 $507,150.00 +$507,150.00 +$507,150.00 +$.00

Region 1

Chamblee HS - 30-
Classroom Addition, 
Synthetic Turf at 
Football Practice 
Field

21235 Fernandez Deferred $1,150,000.00 $1,149,369.00 $122,947.00 $1,150,000.00 +$631.00 +$1,027,053.00 +$.00 Mar-17 May-21 Installation of synthetic turf 
at football practice field

PRECONST $8,410.00 $8,410.00 $8,410.00 $8,410.00 +$.00 +$.00 +$.00

ARCHITECT $133,959.00 $1,125,959.00 $114,537.00 $133,959.00 -$992,000.00 +$19,422.00 +$.00

GENCONTR $996,000.00 $15,000.00 $0.00 $996,000.00 +$981,000.00 +$996,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $11,631.00 $0.00 $0.00 $11,631.00 +$11,631.00 +$11,631.00 +$.00

Region 1

Chesnut ES - Major 
Building system 
replacement w 
emphasis on HVAC

37035 Fernandez Planning $6,400,000.00 $0.00 $0.00 $6,400,000.00 +$6,400,000.00 +$6,400,000.00 +$.00 Jan-21 Aug-22
Major Building system 
replacement w emphasis 
on HVAC

ARCHITECT $640,000.00 $0.00 $0.00 $640,000.00 +$640,000.00 +$640,000.00 +$.00

GENCONTR $5,120,000.00 $0.00 $0.00 $5,120,000.00 +$5,120,000.00 +$5,120,000.00 +$.00

PRGCONTIN $640,000.00 $0.00 $0.00 $640,000.00 +$640,000.00 +$640,000.00 +$.00

Region 1

Dresden ES - 
Replace HVAC and 
Site Utilities; Site 
Improvements

36235 Albanese Design-Procurement $3,570,000.00 $0.00 $0.00 $3,570,000.00 +$3,570,000.00 +$3,570,000.00 +$.00 Mar-21 Nov-23

Major building system 
replacement with emphasis 
on HVAC, Site 
Improvements, and Site 
Utilities

PRECONST $35,700.00 $0.00 $0.00 $35,700.00 +$35,700.00 +$35,700.00 +$.00

ARCHITECT $178,500.00 $0.00 $0.00 $178,500.00 +$178,500.00 +$178,500.00 +$.00

GENCONTR $2,945,250.00 $0.00 $0.00 $2,945,250.00 +$2,945,250.00 +$2,945,250.00 +$.00

CONSTRSVC $89,250.00 $0.00 $0.00 $89,250.00 +$89,250.00 +$89,250.00 +$.00

PRGCONTIN $321,300.00 $0.00 $0.00 $321,300.00 +$321,300.00 +$321,300.00 +$.00

Region 1
Dunwoody HS - 29-
Classroom Addition 
and Synthetic Turf 

21535 Albanese Deferred $2,300,000.00 $925,800.47 $102,220.47 $2,300,000.00 +$1,374,199.53 +$2,197,779.53 +$.00 Feb-19 Jun-21
Installation of synthetic turf 
at football practice field and 
site work to accommodate 
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at Football Practice 
Field portable classrooms

PRECONST $250.00 $250.00 $250.00 $250.00 +$.00 +$.00 +$.00

ARCHITECT $65,500.00 $865,500.00 $41,920.00 $65,500.00 -$800,000.00 +$23,580.00 +$.00

GENCONTR $2,064,670.00 $0.00 $0.00 $2,064,670.00 +$2,064,670.00 +$2,064,670.00 +$.00

CONSTRSVC $115,250.00 $60,050.47 $60,050.47 $115,250.00 +$55,199.53 +$55,199.53 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $54,330.00 $0.00 $0.00 $54,330.00 +$54,330.00 +$54,330.00 +$.00

Region 1
John Lewis ES - 
New 900-Seat 
Prototype ES

22135 Albanese Completed $31,700,000.00 $24,170,800.33 $22,395,494.44 $31,700,000.00 +$7,529,199.67 +$9,304,505.56 +$.00 Mar-17 Jul-19
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $1,800.00 $1,800.00 $1,800.00 $1,800.00 +$.00 +$.00 +$.00

GENCONTR $22,441,751.00 $22,424,195.10 $21,796,631.10 $22,441,751.00 +$17,555.90 +$645,119.90 +$.00

CONSTRSVC $136,760.00 $114,250.93 $99,845.93 $136,760.00 +$22,509.07 +$36,914.07 +$.00

TESTING $0.00 $60,865.30 $60,865.30 $0.00 -$60,865.30 -$60,865.30 +$.00

LAND $7,550,000.00 $0.00 $0.00 $7,550,000.00 +$7,550,000.00 +$7,550,000.00 +$.00

FFE $550,000.00 $550,000.00 $436,352.11 $550,000.00 +$.00 +$113,647.89 +$.00

TECHNOLOGY $1,019,689.00 $1,019,689.00 $0.00 $1,019,689.00 +$.00 +$1,019,689.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 1

Kingsley ES - 
Replace HVAC; Site 
Improvements; 
Install Sprinklers

36335 Albanese Design-Procurement $2,610,000.00 $0.00 $0.00 $2,610,000.00 +$2,610,000.00 +$2,610,000.00 +$.00 Apr-21 Aug-23

Major building system 
replacement with emphasis 
on HVAC and Site 
Improvements; and Fire 
sprinkler installation

PRECONST $26,100.00 $0.00 $0.00 $26,100.00 +$26,100.00 +$26,100.00 +$.00

ARCHITECT $156,600.00 $0.00 $0.00 $156,600.00 +$156,600.00 +$156,600.00 +$.00

GENCONTR $2,101,050.00 $0.00 $0.00 $2,101,050.00 +$2,101,050.00 +$2,101,050.00 +$.00

CONSTRSVC $65,250.00 $0.00 $0.00 $65,250.00 +$65,250.00 +$65,250.00 +$.00

PRGCONTIN $261,000.00 $0.00 $0.00 $261,000.00 +$261,000.00 +$261,000.00 +$.00

Region 1

Kittredge Magnet - 
Replace Plumbing, 
HVAC, Electrical, 
Site Improvements, 
Sprinkler

35335 Albanese Design-Procurement $8,500,000.00 $175,504.50 $174,461.00 $8,500,000.00 +$8,324,495.50 +$8,325,539.00 +$.00 Dec-20 Jan-23

Major building system 
replacement with emphasis 
on Plumbing, HVAC, 
Electrical, Site 
Improvements; and Fire 
sprinkler installation

PRECONST $85,000.00 $0.00 $0.00 $85,000.00 +$85,000.00 +$85,000.00 +$.00

ARCHITECT $425,000.00 $97,870.00 $96,826.50 $425,000.00 +$327,130.00 +$328,173.50 +$.00

GENCONTR $7,012,500.00 $77,634.50 $77,634.50 $7,012,500.00 +$6,934,865.50 +$6,934,865.50 +$.00

CONSTRSVC $212,500.00 $0.00 $0.00 $212,500.00 +$212,500.00 +$212,500.00 +$.00

PRGCONTIN $765,000.00 $0.00 $0.00 $765,000.00 +$765,000.00 +$765,000.00 +$.00

Region 1

Montgomery ES - 
Major Building 
system replacement 
w emphasis on 
HVAC

37335 Fernandez Planning $1,600,000.00 $0.00 $0.00 $1,600,000.00 +$1,600,000.00 +$1,600,000.00 +$.00 Dec-20 Aug-22
Major Building system 
replacement w emphasis 
on Roofing

ARCHITECT $160,000.00 $0.00 $0.00 $160,000.00 +$160,000.00 +$160,000.00 +$.00

GENCONTR $1,280,000.00 $0.00 $0.00 $1,280,000.00 +$1,280,000.00 +$1,280,000.00 +$.00
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PRGCONTIN $160,000.00 $0.00 $0.00 $160,000.00 +$160,000.00 +$160,000.00 +$.00

Region 1 New Cross Keys HS 21435 Fernandez Deferred $1,250,000.00 $4,032,896.00 $1,221,261.50 $1,250,000.00 -$2,782,896.00 +$28,738.50 +$.00 Aug-17 Mar-20
Deferred pending 
completion of District 
Education Masterplan

PRECONST $73,346.00 $59,800.00 $59,800.00 $73,346.00 +$13,546.00 +$13,546.00 +$.00

ARCHITECT $1,176,654.00 $3,399,140.00 $1,161,461.50 $1,176,654.00 -$2,222,486.00 +$15,192.50 +$.00

GENCONTR $0.00 $573,956.00 $0.00 $0.00 -$573,956.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 1 New Cross Keys MS 
(at Cross Keys HS) 20135 Fernandez Planning $3,080,000.00 $546,068.00 $39,394.70 $3,080,000.00 +$2,533,932.00 +$3,040,605.30 +$.00 Aug-21 Jan-23

Installation of security 
vestibule, sprinkler 
installation, and installation 
of synthetic turf at practice 
field.

PRECONST $100,050.00 $310.00 $310.00 $100,050.00 +$99,740.00 +$99,740.00 +$.00

ARCHITECT $116,258.00 $525,758.00 $39,084.70 $116,258.00 -$409,500.00 +$77,173.30 +$.00

GENCONTR $2,663,567.00 $20,000.00 $0.00 $2,663,567.00 +$2,643,567.00 +$2,663,567.00 +$.00

CONSTRSVC $50,125.00 $0.00 $0.00 $50,125.00 +$50,125.00 +$50,125.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

Region 1

New Doraville 
United Elementary 
School - New 900-
Seat Prototype ES

22235 Fernandez Closeout $38,660,472.00 $36,341,667.23 $29,474,449.91 $38,660,472.00 +$2,318,804.77 +$9,186,022.09 +$.00 Aug-17 Jul-20
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $180,765.52 $180,765.52 $180,765.52 $180,765.52 +$.00 +$.00 +$.00

GENCONTR $27,913,327.88 $27,617,254.88 $20,845,942.68 $27,913,327.88 +$296,073.00 +$7,067,385.20 +$.00

CONSTRSVC $445,000.00 $309,702.33 $213,797.21 $445,000.00 +$135,297.67 +$231,202.79 +$.00

LAND $8,233,944.50 $8,233,944.50 $8,233,944.50 $8,233,944.50 +$.00 +$.00 +$.00

FFE $575,000.00 $0.00 $0.00 $575,000.00 +$575,000.00 +$575,000.00 +$.00

TECHNOLOGY $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $12,434.10 $0.00 $0.00 $12,434.10 +$12,434.10 +$12,434.10 +$.00

Region 1
New Dunwoody 
Chamblee 
Elementary School

22435 Albanese Design $35,000,000.00 $879,568.00 $109,827.33 $35,000,000.00 +$34,120,432.00 +$34,890,172.67 +$.00 Dec-19 Jun-23 New 950-seat prototype 
elementary school

PRECONST $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

ARCHITECT $950,000.00 $879,568.00 $109,827.33 $950,000.00 +$70,432.00 +$840,172.67 +$.00

GENCONTR $29,500,000.00 $0.00 $0.00 $29,500,000.00 +$29,500,000.00 +$29,500,000.00 +$.00

CONSTRSVC $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

LAND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $750,000.00 $0.00 $0.00 $750,000.00 +$750,000.00 +$750,000.00 +$.00

TECHNOLOGY $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00
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MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $2,000,000.00 $0.00 $0.00 $2,000,000.00 +$2,000,000.00 +$2,000,000.00 +$.00

Region 1 Peachtree MS - 26-
Classroom Addition 20335 Albanese Deferred $350,000.00 $0.00 $0.00 $350,000.00 +$350,000.00 +$350,000.00 +$.00 Oct-19 May-20

Site work to support City of 
Dunwoody right-of way 
adjustment

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $100,000.00 $0.00 $0.00 $100,000.00 +$100,000.00 +$100,000.00 +$.00

GENCONTR $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 1

Wynbrooke ES - 
Major Building 
system replacement 
w emphasis on 
roofing

37535 Fernandez Planning $2,500,000.00 $0.00 $0.00 $2,500,000.00 +$2,500,000.00 +$2,500,000.00 +$.00 Dec-20 Aug-22
Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

GENCONTR $2,000,000.00 $0.00 $0.00 $2,000,000.00 +$2,000,000.00 +$2,000,000.00 +$.00

PRGCONTIN $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00
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Current
Start
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Current
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Region 2

Briar Vista ES - 
Replace Roof, 
Electrical, Site 
Utilities, Plumbing 
Fixtures, Security 
Vestibule

35735 Albanese Design-Procurement $4,160,000.00 $0.00 $0.00 $4,160,000.00 +$4,160,000.00 +$4,160,000.00 +$.00 Jan-21 Sep-23

Major building system 
replacement with emphasis 
on Roof, Electrical, Site 
Utilities; Plumbing fixture 
replacement; Accessibility 
improvements between 
levels; and Installation of 
security vestibule

PRECONST $41,600.00 $0.00 $0.00 $41,600.00 +$41,600.00 +$41,600.00 +$.00

ARCHITECT $208,000.00 $0.00 $0.00 $208,000.00 +$208,000.00 +$208,000.00 +$.00

GENCONTR $3,432,000.00 $0.00 $0.00 $3,432,000.00 +$3,432,000.00 +$3,432,000.00 +$.00

CONSTRSVC $104,000.00 $0.00 $0.00 $104,000.00 +$104,000.00 +$104,000.00 +$.00

PRGCONTIN $374,400.00 $0.00 $0.00 $374,400.00 +$374,400.00 +$374,400.00 +$.00

Region 2

Brockett ES - Major 
Building system 
replacement w 
emphasis on HVAC

37435 Fernandez Planning $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00 Dec-20 Aug-22

ARCHITECT $130,000.00 $0.00 $0.00 $130,000.00 +$130,000.00 +$130,000.00 +$.00

GENCONTR $1,040,000.00 $0.00 $0.00 $1,040,000.00 +$1,040,000.00 +$1,040,000.00 +$.00

PRGCONTIN $130,000.00 $0.00 $0.00 $130,000.00 +$130,000.00 +$130,000.00 +$.00

Region 2

Druid Hills HS - 
Security Vestibule, 
Fire Sprinkler, 
Accessibility 
Improvements

12135 Channer Design $2,358,566.00 $678,980.00 $81,920.00 $2,358,566.00 +$1,679,586.00 +$2,276,646.00 +$.00 Jun-19 Oct-21

Security vestibule 
installation, fire sprinkler 
installation, and 
accessibility improvements 
between floors

PRECONST $23,585.00 $0.00 $0.00 $23,585.00 +$23,585.00 +$23,585.00 +$.00

ARCHITECT $188,514.00 $117,380.00 $81,920.00 $188,514.00 +$71,134.00 +$106,594.00 +$.00

GENCONTR $1,876,646.00 $561,600.00 $0.00 $1,876,646.00 +$1,315,046.00 +$1,876,646.00 +$.00

CONSTRSVC $58,965.00 $0.00 $0.00 $58,965.00 +$58,965.00 +$58,965.00 +$.00

PRGCONTIN $210,856.00 $0.00 $0.00 $210,856.00 +$210,856.00 +$210,856.00 +$.00

Region 2

Druid Hills MS - 
Security Vestibule, 
Plumbing Fixture 
Replacement, 
Accessibility

34335 Channer Planning $1,560,667.00 $0.00 $0.00 $1,560,667.00 +$1,560,667.00 +$1,560,667.00 +$.00 Apr-21 Apr-22

Security vestibule 
installation, plumbing 
fixture replacement, and 
accessibility improvements 
(new light duty elevator, 
new lifts, improved assisted 
toileting area)

PRECONST $15,606.00 $0.00 $0.00 $15,606.00 +$15,606.00 +$15,606.00 +$.00

ARCHITECT $93,640.00 $0.00 $0.00 $93,640.00 +$93,640.00 +$93,640.00 +$.00

GENCONTR $1,259,339.00 $0.00 $0.00 $1,259,339.00 +$1,259,339.00 +$1,259,339.00 +$.00

CONSTRSVC $36,016.00 $0.00 $0.00 $36,016.00 +$36,016.00 +$36,016.00 +$.00

PRGCONTIN $156,066.00 $0.00 $0.00 $156,066.00 +$156,066.00 +$156,066.00 +$.00

Region 2 Former John Lewis 
Facility 34535 Albanese Closeout $1,562,790.00 $889,779.00 $837,741.55 $1,562,790.00 +$673,011.00 +$725,048.45 +$.00 Jan-20 Jul-20

Improvement to Former 
John Lewis ES facility to 
accommodate Kittredge 
Magnet

FFELESS5K $261,425.00 $0.00 $0.00 $261,425.00 +$261,425.00 +$261,425.00 +$.00

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $197,790.00 $110,590.00 $105,836.55 $197,790.00 +$87,200.00 +$91,953.45 +$.00

GENCONTR $1,036,575.00 $779,189.00 $731,905.00 $1,036,575.00 +$257,386.00 +$304,670.00 +$.00

CONSTRSVC $67,000.00 $0.00 $0.00 $67,000.00 +$67,000.00 +$67,000.00 +$.00
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FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 2

Hawthorne ES - 
Replace HVAC and 
Plumbing; Site 
Improvements

36435 Albanese Design-Procurement $4,510,000.00 $0.00 $0.00 $4,510,000.00 +$4,510,000.00 +$4,510,000.00 +$.00 May-21 Jan-24

Major building system 
replacement with emphasis 
on HVAC, Plumbing, and 
Site improvements

PRECONST $45,100.00 $0.00 $0.00 $45,100.00 +$45,100.00 +$45,100.00 +$.00

ARCHITECT $225,500.00 $0.00 $0.00 $225,500.00 +$225,500.00 +$225,500.00 +$.00

GENCONTR $3,720,750.00 $0.00 $0.00 $3,720,750.00 +$3,720,750.00 +$3,720,750.00 +$.00

CONSTRSVC $112,750.00 $0.00 $0.00 $112,750.00 +$112,750.00 +$112,750.00 +$.00

PRGCONTIN $405,900.00 $0.00 $0.00 $405,900.00 +$405,900.00 +$405,900.00 +$.00

Region 2

Henderson Mill ES - 
Replace Roof, 
Plumbing, HVAC, 
Electrical

35135 Albanese Deferred $7,020,000.00 $0.00 $0.00 $7,020,000.00 +$7,020,000.00 +$7,020,000.00 +$.00 May-21 Jan-24

Major building system 
replacement with emphasis 
on Roof, Plumbing, HVAC, 
Electrical, Site 
Improvements, and Site 
Utilities

PRECONST $70,200.00 $0.00 $0.00 $70,200.00 +$70,200.00 +$70,200.00 +$.00

ARCHITECT $351,000.00 $0.00 $0.00 $351,000.00 +$351,000.00 +$351,000.00 +$.00

GENCONTR $5,791,500.00 $0.00 $0.00 $5,791,500.00 +$5,791,500.00 +$5,791,500.00 +$.00

CONSTRSVC $175,500.00 $0.00 $0.00 $175,500.00 +$175,500.00 +$175,500.00 +$.00

PRGCONTIN $631,800.00 $0.00 $0.00 $631,800.00 +$631,800.00 +$631,800.00 +$.00

Region 2

Lakeside HS - 38-
Classroom Addition 
and Synthetic Turf 
at Football Practice 
Field

21635 Albanese Deferred $1,600,000.00 $1,375,070.00 $392,595.00 $1,600,000.00 +$224,930.00 +$1,207,405.00 +$.00 Nov-18 Mar-22 Installation of synthetic turf 
at football practice field

PRECONST $75,095.00 $75,095.00 $75,095.00 $75,095.00 +$.00 +$.00 +$.00

ARCHITECT $360,550.00 $1,299,975.00 $317,500.00 $360,550.00 -$939,425.00 +$43,050.00 +$.00

GENCONTR $1,164,355.00 $0.00 $0.00 $1,164,355.00 +$1,164,355.00 +$1,164,355.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 2

Laurel Ridge ES - 
Major Buildling 
system replacement 
w emphasis on 
HVAC

36835 Fernandez Planning $8,300,000.00 $0.00 $0.00 $8,300,000.00 +$8,300,000.00 +$8,300,000.00 +$.00 Jan-21 Aug-22
Major Building system 
replacement w emphasis 
on HVAC

ARCHITECT $830,000.00 $0.00 $0.00 $830,000.00 +$830,000.00 +$830,000.00 +$.00

GENCONTR $6,640,000.00 $0.00 $0.00 $6,640,000.00 +$6,640,000.00 +$6,640,000.00 +$.00

PRGCONTIN $830,000.00 $0.00 $0.00 $830,000.00 +$830,000.00 +$830,000.00 +$.00

Region 2
Livsey ES - Replace 
HVAC, Plumbing, 
Site Utilities

35935 Albanese Deferred $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 Feb-21 Oct-23

Major building system 
replacement with emphasis 
on Plumbing, HVAC, 
Electrical, and Site 
Improvements

PRECONST $60,000.00 $0.00 $0.00 $60,000.00 +$60,000.00 +$60,000.00 +$.00

ARCHITECT $300,000.00 $0.00 $0.00 $300,000.00 +$300,000.00 +$300,000.00 +$.00
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GENCONTR $4,950,000.00 $0.00 $0.00 $4,950,000.00 +$4,950,000.00 +$4,950,000.00 +$.00

CONSTRSVC $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

PRGCONTIN $540,000.00 $0.00 $0.00 $540,000.00 +$540,000.00 +$540,000.00 +$.00

Region 2

Midvale ES - 
Accessibility 
Improvements and 
Fire Sprinkler 
Installation

34435 Channer Design-Procurement $1,984,549.00 $0.00 $0.00 $1,984,549.00 +$1,984,549.00 +$1,984,549.00 +$.00 Jun-20 Jul-22

Accessibility improvements 
(light duty elevator in new 
exterior shaft, platform lift 
for stage, and improved 
assisted toileting area) and 
installation of fire sprinklers

PRECONST $19,845.00 $0.00 $0.00 $19,845.00 +$19,845.00 +$19,845.00 +$.00

ARCHITECT $119,072.00 $0.00 $0.00 $119,072.00 +$119,072.00 +$119,072.00 +$.00

GENCONTR $1,597,565.00 $0.00 $0.00 $1,597,565.00 +$1,597,565.00 +$1,597,565.00 +$.00

CONSTRSVC $49,613.00 $0.00 $0.00 $49,613.00 +$49,613.00 +$49,613.00 +$.00

PRGCONTIN $198,454.00 $0.00 $0.00 $198,454.00 +$198,454.00 +$198,454.00 +$.00

Region 2

Oak Grove ES - 
Major Building 
system replacement 
w emphasis on 
roofing

37835 Fernandez Planning $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00 Dec-20 Aug-22
Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $130,000.00 $0.00 $0.00 $130,000.00 +$130,000.00 +$130,000.00 +$.00

GENCONTR $1,040,000.00 $0.00 $0.00 $1,040,000.00 +$1,040,000.00 +$1,040,000.00 +$.00

PRGCONTIN $130,000.00 $0.00 $0.00 $130,000.00 +$130,000.00 +$130,000.00 +$.00
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Region 3

Eldridge Miller ES - 
Replace Plumbing, 
HVAC, Fire 
Protection, Electrical

35435 Channer Design $7,200,000.00 $212,150.00 $113,500.25 $7,200,000.00 +$6,987,850.00 +$7,086,499.75 +$.00 Feb-19 Dec-21

Major building system 
replacement with emphasis 
on Plumbing, HVAC, Fire 
Protection, Electrical, Site 
Improvements; and 
Improved assisted toileting 
area

PRECONST $72,000.00 $0.00 $0.00 $72,000.00 +$72,000.00 +$72,000.00 +$.00

ARCHITECT $360,000.00 $212,150.00 $113,500.25 $360,000.00 +$147,850.00 +$246,499.75 +$.00

GENCONTR $5,940,000.00 $0.00 $0.00 $5,940,000.00 +$5,940,000.00 +$5,940,000.00 +$.00

CONSTRSVC $180,000.00 $0.00 $0.00 $180,000.00 +$180,000.00 +$180,000.00 +$.00

PRGCONTIN $648,000.00 $0.00 $0.00 $648,000.00 +$648,000.00 +$648,000.00 +$.00

Region 3

Redan MS - 
Restroom and 
Plumbing Fixture 
Replacement, Fire 
Sprinkler Install

32235 Fernandez Design-Procurement $3,280,587.00 $0.00 $0.00 $3,280,587.00 +$3,280,587.00 +$3,280,587.00 +$.00 Jun-20 Oct-22

Restroom and plumbing 
fixture replacement, fire 
sprinkler installation, and 
improved assisted toileting 
area

PRECONST $32,805.00 $0.00 $0.00 $32,805.00 +$32,805.00 +$32,805.00 +$.00

ARCHITECT $196,835.00 $0.00 $0.00 $196,835.00 +$196,835.00 +$196,835.00 +$.00

GENCONTR $2,640,874.00 $0.00 $0.00 $2,640,874.00 +$2,640,874.00 +$2,640,874.00 +$.00

CONSTRSVC $82,015.00 $0.00 $0.00 $82,015.00 +$82,015.00 +$82,015.00 +$.00

PRGCONTIN $328,058.00 $0.00 $0.00 $328,058.00 +$328,058.00 +$328,058.00 +$.00

Region 3

Rock Chapel ES - 
Replace Major 
Systems with 
Emphasis on HVAC 
and Site 
Improvements

36635 Albanese Design-Procurement $3,210,000.00 $0.00 $0.00 $3,210,000.00 +$3,210,000.00 +$3,210,000.00 +$.00 Sep-20 Aug-22

Major building system 
replacement with emphasis 
on HVAC and Site 
Improvements

PRECONST $32,100.00 $0.00 $0.00 $32,100.00 +$32,100.00 +$32,100.00 +$.00

ARCHITECT $160,500.00 $0.00 $0.00 $160,500.00 +$160,500.00 +$160,500.00 +$.00

GENCONTR $2,648,250.00 $0.00 $0.00 $2,648,250.00 +$2,648,250.00 +$2,648,250.00 +$.00

CONSTRSVC $80,250.00 $0.00 $0.00 $80,250.00 +$80,250.00 +$80,250.00 +$.00

PRGCONTIN $288,900.00 $0.00 $0.00 $288,900.00 +$288,900.00 +$288,900.00 +$.00

Region 3

Stoneview ES - 
Replace HVAC, 
Electrical, Site 
Improvements, Site 
Utilities

35535 Henry Design $4,860,000.00 $0.00 $0.00 $4,860,000.00 +$4,860,000.00 +$4,860,000.00 +$.00 Apr-20 Dec-22

Major building system 
replacement with emphasis 
on HVAC, Electrical, Site 
Improvements, Site Utilities

PRECONST $48,600.00 $0.00 $0.00 $48,600.00 +$48,600.00 +$48,600.00 +$.00

ARCHITECT $243,000.00 $0.00 $0.00 $243,000.00 +$243,000.00 +$243,000.00 +$.00

GENCONTR $4,009,500.00 $0.00 $0.00 $4,009,500.00 +$4,009,500.00 +$4,009,500.00 +$.00

CONSTRSVC $121,500.00 $0.00 $0.00 $121,500.00 +$121,500.00 +$121,500.00 +$.00

PRGCONTIN $437,400.00 $0.00 $0.00 $437,400.00 +$437,400.00 +$437,400.00 +$.00
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Region 4

Champion Theme 
MS - Replace Site 
Utilities, HVAC, 
Plumbing Fixtures, 
Install Sprinklers

35835 Fernandez Design-Procurement $6,063,000.00 $0.00 $0.00 $6,063,000.00 +$6,063,000.00 +$6,063,000.00 +$.00 May-20 Jan-23

Major building system 
replacement with emphasis 
on HVAC and Site Utilities; 
Plumbing fixture 
replacement; and Fire 
sprinkler installation

PRECONST $60,630.00 $0.00 $0.00 $60,630.00 +$60,630.00 +$60,630.00 +$.00

ARCHITECT $303,150.00 $0.00 $0.00 $303,150.00 +$303,150.00 +$303,150.00 +$.00

GENCONTR $5,001,975.00 $0.00 $0.00 $5,001,975.00 +$5,001,975.00 +$5,001,975.00 +$.00

CONSTRSVC $151,575.00 $0.00 $0.00 $151,575.00 +$151,575.00 +$151,575.00 +$.00

PRGCONTIN $545,670.00 $0.00 $0.00 $545,670.00 +$545,670.00 +$545,670.00 +$.00

Region 4

Clarkston HS - 32-
Classroom Addition, 
Synthetic Turf, 
Security Vestibule, 
Accessibility 
Improvements

21335 Fernandez Planning $1,650,000.00 $803,850.00 $111,550.00 $1,650,000.00 +$846,150.00 +$1,538,450.00 +$.00 Feb-18 Jun-21

Installation of synthetic turf 
at football practice field, 
installation of security 
vestibule, and accessibility 
improvements (elevator(s), 
lift for stage, and improved 
assisted toileting area

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $91,800.00 $803,850.00 $111,550.00 $91,800.00 -$712,050.00 -$19,750.00 +$.00

GENCONTR $1,558,200.00 $0.00 $0.00 $1,558,200.00 +$1,558,200.00 +$1,558,200.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 4

DeKalb Alternative / 
East Campus - 
Major Buidling 
system replacement 
w emphasis on 
roofing

37735 Fernandez Planning $3,400,000.00 $0.00 $0.00 $3,400,000.00 +$3,400,000.00 +$3,400,000.00 +$.00 Dec-20 Aug-22
Major Building system 
replacement w emphasis 
on roofing

ARCHITECT $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00

GENCONTR $2,720,000.00 $0.00 $0.00 $2,720,000.00 +$2,720,000.00 +$2,720,000.00 +$.00

PRGCONTIN $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00

Region 4
Freedom MS - 17-
Classroom Addition, 
Security Vestibule

20235 Channer Planning $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00 Jan-20 Jan-21 Installation of security 
vestibule

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

Region 4

Hambrick ES - 
Security Vestibule, 
Fire Sprinkler, 
Special Ed 
Restroom

12235 Fernandez Design-Procurement $1,812,972.00 $82,190.00 $13,822.80 $1,812,972.00 +$1,730,782.00 +$1,799,149.20 +$.00 Mar-20 May-22

Security vestibule 
installation, fire sprinkler 
installation, and one special 
education restroom 
upgrade

PRECONST $18,130.00 $0.00 $0.00 $18,130.00 +$18,130.00 +$18,130.00 +$.00

ARCHITECT $108,778.00 $82,190.00 $13,822.80 $108,778.00 +$26,588.00 +$94,955.20 +$.00
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GENCONTR $1,459,443.00 $0.00 $0.00 $1,459,443.00 +$1,459,443.00 +$1,459,443.00 +$.00

CONSTRSVC $45,324.00 $0.00 $0.00 $45,324.00 +$45,324.00 +$45,324.00 +$.00

PRGCONTIN $181,297.00 $0.00 $0.00 $181,297.00 +$181,297.00 +$181,297.00 +$.00

Region 4

Indian Creek ES - 
Tear Down and 
Rebuild of New 
1200-Seat Prototype 
ES

22335 Albanese Construction $42,840,000.00 $38,035,372.80 $31,094,795.86 $42,840,000.00 +$4,804,627.20 +$11,745,204.14 +$.00 Mar-17 Nov-21

Tear-down and re-build of 
new 1200-seat (expanded) 
prototype elementary 
school on-site

FFELESS5K $875,000.00 $0.00 $0.00 $875,000.00 +$875,000.00 +$875,000.00 +$.00

PRECONST $285,000.00 $349,160.50 $349,160.50 $285,000.00 -$64,160.50 -$64,160.50 +$.00

ARCHITECT $1,008,580.00 $999,845.00 $968,633.06 $1,008,580.00 +$8,735.00 +$39,946.94 +$.00

GENCONTR $36,600,000.00 $36,600,000.00 $29,690,635.00 $36,600,000.00 +$.00 +$6,909,365.00 +$.00

CONSTRSVC $894,500.00 $68,412.50 $68,412.50 $894,500.00 +$826,087.50 +$826,087.50 +$.00

LAND $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00

FFE $102,000.00 $0.00 $0.00 $102,000.00 +$102,000.00 +$102,000.00 +$.00

TECHNOLOGY $1,606,000.00 $17,954.80 $17,954.80 $1,606,000.00 +$1,588,045.20 +$1,588,045.20 +$.00

PRGCONTIN $1,128,920.00 $0.00 $0.00 $1,128,920.00 +$1,128,920.00 +$1,128,920.00 +$.00
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E-SPLOST V Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

Region 5

Browns Mill ES - 
Major Buidling 
system replacement 
w emphasis on 
HVAC

37635 Fernandez Planning $1,900,000.00 $0.00 $0.00 $1,900,000.00 +$1,900,000.00 +$1,900,000.00 +$.00 Dec-20 Aug-22
Major Buidling system 
replacement w emphasis 
on roofing

ARCHITECT $190,000.00 $0.00 $0.00 $190,000.00 +$190,000.00 +$190,000.00 +$.00

GENCONTR $1,520,000.00 $0.00 $0.00 $1,520,000.00 +$1,520,000.00 +$1,520,000.00 +$.00

PRGCONTIN $190,000.00 $0.00 $0.00 $190,000.00 +$190,000.00 +$190,000.00 +$.00

Region 5

Fairington ES - 
Replace Roofing 
and Plumbing 
Fixtures; Site 
Improvements

36135 Fernandez Design-Procurement $2,439,000.00 $0.00 $0.00 $2,439,000.00 +$2,439,000.00 +$2,439,000.00 +$.00 Jul-20 Nov-22

Major building system 
replacement with emphasis 
on Roofing and Site 
Improvements; and 
Plumbing fixture 
replacement

PRECONST $24,390.00 $0.00 $0.00 $24,390.00 +$24,390.00 +$24,390.00 +$.00

ARCHITECT $146,340.00 $0.00 $0.00 $146,340.00 +$146,340.00 +$146,340.00 +$.00

GENCONTR $1,963,395.00 $0.00 $0.00 $1,963,395.00 +$1,963,395.00 +$1,963,395.00 +$.00

CONSTRSVC $60,975.00 $0.00 $0.00 $60,975.00 +$60,975.00 +$60,975.00 +$.00

PRGCONTIN $243,900.00 $0.00 $0.00 $243,900.00 +$243,900.00 +$243,900.00 +$.00

Region 5
Salem MS - Replace 
Major Systems with 
Emphasis on HVAC

36535 Fernandez Design-Procurement $4,530,000.00 $0.00 $0.00 $4,530,000.00 +$4,530,000.00 +$4,530,000.00 +$.00 Aug-20 Apr-23
Major building system 
replacement with emphasis 
on HVAC

PRECONST $45,300.00 $0.00 $0.00 $45,300.00 +$45,300.00 +$45,300.00 +$.00

ARCHITECT $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

GENCONTR $3,737,250.00 $0.00 $0.00 $3,737,250.00 +$3,737,250.00 +$3,737,250.00 +$.00

CONSTRSVC $113,250.00 $0.00 $0.00 $113,250.00 +$113,250.00 +$113,250.00 +$.00

PRGCONTIN $384,200.00 $0.00 $0.00 $384,200.00 +$384,200.00 +$384,200.00 +$.00

Region 5

Woodridge ES - 
Major Buidling 
system replacement 
w emphasis on 
HVAC

36935 Fernandez Planning $7,300,000.00 $0.00 $0.00 $7,300,000.00 +$7,300,000.00 +$7,300,000.00 +$.00 Jan-21 Aug-22
Major Building system 
replacement w emphasis 
on HVAC

ARCHITECT $730,000.00 $0.00 $0.00 $730,000.00 +$730,000.00 +$730,000.00 +$.00

GENCONTR $5,840,000.00 $0.00 $0.00 $5,840,000.00 +$5,840,000.00 +$5,840,000.00 +$.00

PRGCONTIN $730,000.00 $0.00 $0.00 $730,000.00 +$730,000.00 +$730,000.00 +$.00
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E-SPLOST V Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

Region 6

Toney ES - Replace 
Plumbing, HVAC, 
Electrical, Site 
Utilities

35235 Channer Deferred $6,790,000.00 $0.00 $0.00 $6,790,000.00 +$6,790,000.00 +$6,790,000.00 +$.00 Jun-21 Feb-23

Major building system 
replacement with emphasis 
on Plumbing, HVAC, 
Electrical, Site Utilities

PRECONST $67,900.00 $0.00 $0.00 $67,900.00 +$67,900.00 +$67,900.00 +$.00

ARCHITECT $339,500.00 $0.00 $0.00 $339,500.00 +$339,500.00 +$339,500.00 +$.00

GENCONTR $5,601,750.00 $0.00 $0.00 $5,601,750.00 +$5,601,750.00 +$5,601,750.00 +$.00

CONSTRSVC $169,750.00 $0.00 $0.00 $169,750.00 +$169,750.00 +$169,750.00 +$.00

PRGCONTIN $611,100.00 $0.00 $0.00 $611,100.00 +$611,100.00 +$611,100.00 +$.00
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E-SPLOST V Program Information
Region Project Project

Number PM Phase Current Budget Current
Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC

Current
Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

Region 7

Cedar Grove HS - 
Auditorium Addition 
and Turf Installation 
at Football Practice 
Field

21135 Fernandez Construction $12,778,250.00 $10,290,101.49 $2,311,883.81 $12,778,250.00 +$2,488,148.51 +$10,466,366.19 +$.00 Oct-17 Dec-21

Auditorium addition and 
improved accessibility 
between levels (possibly 
light duty elevator) and turf 
installation at football 
practice field

PRECONST $366,550.00 $1,783.80 $1,783.80 $366,550.00 +$364,766.20 +$364,766.20 +$.00

ARCHITECT $703,350.00 $341,158.00 $306,931.50 $703,350.00 +$362,192.00 +$396,418.50 +$.00

GENCONTR $10,924,000.00 $9,916,410.88 $1,972,419.70 $10,924,000.00 +$1,007,589.12 +$8,951,580.30 +$.00

CONSTRSVC $150,750.00 $6,660.00 $6,660.00 $150,750.00 +$144,090.00 +$144,090.00 +$.00

FFE $138,690.00 $24,088.81 $24,088.81 $138,690.00 +$114,601.19 +$114,601.19 +$.00

TECHNOLOGY $211,050.00 $0.00 $0.00 $211,050.00 +$211,050.00 +$211,050.00 +$.00

PRGCONTIN $283,860.00 $0.00 $0.00 $283,860.00 +$283,860.00 +$283,860.00 +$.00

Region 7

DeKalb HS of 
Technology South - 
Replace HVAC, 
Plumbing & Site 
Improvements

36035 Channer Design-Procurement $3,860,000.00 $0.00 $0.00 $3,860,000.00 +$3,860,000.00 +$3,860,000.00 +$.00 Jul-20 Mar-23

Major building system 
replacement with emphasis 
on HVAC, Plumbing & Site 
improvements

PRECONST $38,600.00 $0.00 $0.00 $38,600.00 +$38,600.00 +$38,600.00 +$.00

ARCHITECT $193,000.00 $0.00 $0.00 $193,000.00 +$193,000.00 +$193,000.00 +$.00

GENCONTR $3,184,500.00 $0.00 $0.00 $3,184,500.00 +$3,184,500.00 +$3,184,500.00 +$.00

CONSTRSVC $96,500.00 $0.00 $0.00 $96,500.00 +$96,500.00 +$96,500.00 +$.00

PRGCONTIN $347,400.00 $0.00 $0.00 $347,400.00 +$347,400.00 +$347,400.00 +$.00

Overall - Total Overall - 
Total Overall - Total Overall - Total $561,000,000.00 $203,015,160.32 $167,388,314.95 $561,000,000.00 +$357,984,839.68 +$393,611,685.05 +$.00
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Appendix C: SPLOST V Funding – Planned vs. Actual 

PERIOD MONTH SALES TAX   BOND       
GA DOE 

REIMBURSEMENT 
    Interest TOTAL FUNDING 

  ENDING Planned   
Actually 
Received 

  Ratio (Total) Planned   Actual   Projected   Actual   Earned Planned   Actual   

    Month Cumulative Month Cumulative Planned/Actual Month Cumulative Month Cumulative Month Cumulative Month Cumulative   Month Cumulative Month Cumulative 

Y1M1 17-Jul $0  $0  $0  $0  100% $140,000,000  $140,000,000  $140,000,000  $140,000,000  $0  $0  $0  $0  $0  $140,000,000  $140,000,000  $140,000,000  $140,000,000  

Y1M2 17-Aug $8,344,728  $8,344,728  $9,286,732  $9,286,732  111% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,344,728  $148,344,728  $9,286,732  $149,286,732  

Y1M3 17-Sep $8,497,823  $16,842,551  $8,690,749  $17,977,482  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,497,823  $156,842,551  $8,690,749  $157,977,482  

Y1M4 17-Oct $8,617,593  $25,460,143  $8,902,656  $26,880,137  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,617,593  $165,460,143  $8,902,656  $166,880,137  

Y1M5 17-Nov $8,534,594  $33,994,737  $8,296,360  $35,176,497  103% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,534,594  $173,994,737  $8,296,360  $175,176,497  

Y1M6 17-Dec $8,073,933  $42,068,670  $8,957,729  $44,134,227  105% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,073,933  $182,068,670  $8,957,729  $184,134,227  

Y1M7 18-Jan $8,292,528  $50,361,198  $10,843,299  $54,977,525  109% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,292,528  $190,361,198  $10,843,299  $194,977,525  

Y1M8 18-Feb $9,863,818  $60,225,016  $8,864,257  $63,841,782  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $9,863,818  $200,225,016  $8,864,257  $203,841,782  

Y1M9 18-Mar $7,988,093  $68,213,108  $7,659,738  $71,501,521  105% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $7,988,093  $208,213,108  $7,659,738  $211,501,521  

Y1M10 18-Apr $8,256,796  $76,469,905  $9,775,864  $81,277,384  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,256,796  $216,469,905  $9,775,864  $221,277,384  

Y1M11 18-May $8,720,936  $85,190,841  $8,877,449  $90,154,833  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,720,936  $225,190,841  $8,877,449  $230,154,833  

Y1M12 18-Jun $8,281,051  $93,471,892  $9,092,013  $99,246,846  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,281,051  $233,471,892  $9,092,013  $239,246,846  

Y2M1 18-Jul $8,629,365  $102,101,256  $9,219,483  $108,466,329  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,629,365  $242,101,256  $9,219,483  $248,466,329  

Y2M2 18-Aug $8,538,221  $110,639,477  $9,295,082  $117,761,411  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,538,221  $250,639,477  $9,295,082  $257,761,411  

Y2M3 18-Sep $8,694,865  $119,334,342  $9,163,810  $126,925,221  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,694,865  $259,334,342  $9,163,810  $266,925,221  

Y2M4 18-Oct $8,817,412  $128,151,754  $8,531,481  $135,456,701  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,817,412  $268,151,754  $8,531,481  $275,456,701  

Y2M5 18-Nov $8,728,864  $136,880,618  $9,966,890  $145,423,591  106% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,728,864  $276,880,618  $9,966,890  $285,423,591  

Y2M6 18-Dec $8,257,718  $145,138,337  $9,310,826  $154,734,418  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,257,718  $285,138,337  $9,310,826  $294,734,418  

Y2M7 19-Jan $8,481,289  $153,619,626  $11,226,197  $165,960,615  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,481,289  $293,619,626  $11,226,197  $305,960,615  

Y2M8 19-Feb $10,053,366  $163,672,992  $9,086,878  $175,047,493  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $10,053,366  $303,672,992  $9,086,878  $315,047,493  

Y2M9 19-Mar $8,141,597  $171,814,588  $8,860,235  $183,907,728  107% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,141,597  $311,814,588  $8,860,235  $323,907,728  

Y2M10 19-Apr $8,415,464  $180,230,052  $9,889,118  $193,796,846  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,415,464  $320,230,052  $9,889,118  $333,796,846  

Y2M11 19-May $8,885,434  $189,115,486  $9,721,459  $203,518,304  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,885,434  $329,115,486  $9,721,459  $343,518,304  

Y2M12 19-Jun $8,437,252  $197,552,738  $9,668,160  $213,186,464  108% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,437,252  $337,552,738  $9,668,160  $353,186,464  

Y3M1 19-Jul $8,792,136  $206,344,875  $9,571,127  $222,757,591  108% $0  $140,000,000  $0  $140,000,000  $500,000  $500,000  $0  $0  $0  $9,292,136  $346,844,875  $9,571,127  $362,757,591  

Y3M2 19-Aug $8,696,510  $215,041,385  $9,924,711  $232,682,303  108% $0  $140,000,000  $0  $140,000,000  $600,000  $1,100,000  $0  $0  $0  $9,296,510  $356,141,385  $9,924,711  $372,682,303  

Y3M3 19-Sep $8,856,059  $223,897,443  $9,822,312  $242,504,614  108% $0  $140,000,000  $0  $140,000,000  $700,000  $1,800,000  $0  $0  $0  $9,556,059  $365,697,443  $9,822,312  $382,504,614  

Y3M4 19-Oct $8,980,878  $232,878,321  $9,994,686  $252,499,300  108% $0  $140,000,000  $0  $140,000,000  $800,000  $2,600,000  $0  $0  $0  $9,780,878  $375,478,321  $9,994,686  $392,499,300  
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PERIOD MONTH SALES TAX   BOND       
GA DOE 

REIMBURSEMENT 
    Interest TOTAL FUNDING 

  ENDING Planned   
Actually 
Received 

  Ratio (Total) Planned   Actual   Projected   Actual   Earned Planned   Actual   

    Month Cumulative Month Cumulative Planned/Actual Month Cumulative Month Cumulative Month Cumulative Month Cumulative   Month Cumulative Month Cumulative 

Y3M5 19-Nov $8,888,015  $241,766,335  $9,993,355  $262,492,655  109% $0  $140,000,000  $0  $140,000,000  $900,000  $3,500,000  $0  $0  $0  $9,788,015  $385,266,335  $9,993,355  $402,492,655  

Y3M6 19-Dec $8,408,278  $250,174,614  $9,688,567  $272,181,222  109% $0  $140,000,000  $0  $140,000,000  $900,000  $4,400,000  $0  $0  $0  $9,308,278  $394,574,614  $9,688,567  $412,181,222  

Y3M7 20-Jan $8,635,925  $258,810,539  $11,583,250  $283,764,471  110% $0  $140,000,000  $0  $140,000,000  $900,000  $5,300,000  $0  $0  $0  $9,535,925  $404,110,539  $11,583,250  $423,764,471  

Y3M8 20-Feb $10,229,582  $269,040,121  $8,999,252  $292,763,724  109% $0  $140,000,000 $0  $140,000,000  $900,000  $6,200,000  $0  $0  $0  $11,129,582  $415,240,121  $8,999,252  $432,763,724  

Y3M9 20-Mar $8,284,303  $277,324,423  $8,697,841  $301,461,565  109% $0  $140,000,000  $0  $140,000,000  $900,000  $7,100,000  $0  $0  $0  $9,184,303  $424,424,423  $8,697,841  $441,461,565  

Y3M10 20-Apr $8,562,970  $285,887,393  $8,886,452  $310,348,016  109% $0  $140,000,000  $0  $140,000,000  $900,000  $8,000,000  $0  $0  $0  $9,462,970  $433,887,393  $8,886,452  $450,348,016  

Y3M11 20-May $9,038,868  $294,926,262  $8,098,476  $318,446,493  108% $0  $140,000,000  $0  $140,000,000  $900,000  $8,900,000  $0  $0  $0  $9,938,868  $443,826,262  $8,098,476  $458,446,493  

Y3M12 20-Jun $8,582,947  $303,509,209  $9,309,583  $327,756,075  108% $0  $140,000,000  $0  $140,000,000  $900,000  $9,800,000  $0  $0  $0  $9,482,947  $453,309,209  $9,309,583  $467,756,075  

Y4M1 20-Jul $8,943,959  $312,453,168  $10,115,968  $337,872,044  108% $0  $140,000,000  $0  $140,000,000  $900,000  $10,700,000  $0  $0  $0  $9,843,959  $463,153,168  $10,115,968  $477,872,044  

Y4M2 20-Aug $8,844,622  $321,297,790  $9,746,323  $347,618,366  108% $0  $140,000,000  $0  $140,000,000  $900,000  $11,600,000  $0  $0  $0  $9,744,622  $472,897,790  $9,746,323  $487,618,366  

Y4M3 20-Sep $9,006,887  $330,304,677  $12,906,161  $360,524,527  109% $0  $140,000,000  $0  $140,000,000  $900,000  $12,500,000  $0  $0  $0  $9,906,887  $482,804,677  $12,906,161  $500,524,527  

Y4M4 20-Oct $9,133,833  $339,438,510  $10,096,883  $370,621,410  109% $0  $140,000,000  $0  $140,000,000  $900,000  $13,400,000  $0  $0  $0  $10,033,833  $492,838,510  $10,096,883  $510,621,410  

Y4M5 20-Nov $9,037,384  $348,475,894  $10,295,193  $380,916,603  109% $0  $140,000,000  $0  $140,000,000  $900,000  $14,300,000  $0  $0  $0  $9,937,384  $502,775,894  $10,295,193  $520,916,603  

Y4M6 20-Dec $8,549,585  $357,025,480  $10,393,320  $391,309,922  110% $0  $140,000,000  $0  $140,000,000  $900,000  $15,200,000  $0  $0  $0  $9,449,585  $512,225,480  $10,393,320  $531,309,922  

Y4M7 21-Jan $8,781,058  $365,806,537  $12,416,030  $403,725,952  110% $0  $140,000,000  $0  $140,000,000  $900,000  $16,100,000  $0  $0  $0  $9,681,058  $521,906,537  $12,416,030  $543,725,952  

Y4M8 21-Feb $10,402,123  $376,208,661  $9,994,284  $413,720,236  110% $0  $140,000,000  $0  $140,000,000  $900,000  $17,000,000  $0  $0  $0  $11,302,123  $533,208,661  $9,994,284  $553,720,236  

Y4M9 21-Mar $8,424,033  $384,632,693  $9,932,280  $423,652,517  110% $0  $140,000,000  $0  $140,000,000  $900,000  $17,900,000  $0  $0  $0  $9,324,033  $542,532,693  $9,932,280  $563,652,517  
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Appendix D: E-SPLOST V Funding, Commitments, and Expenditures 

PERIOD 

MONTH COMBINED FUNDING COMMITMENTS EXPENDITURES 

ENDING 
 Planned     Actually Received     Ratio (Total)  Current Planned Actual Commitments Actual 

  

     Month   Cumulative   Month   Cumulative   Planned/Actual  Month Cumulative Month Cumulative Month Cumulative 

Y1M1 17-Jul $140,000,000.00  $140,000,000.00  $140,000,000.00  $140,000,000.00  n/a $74,104,610  $74,104,610  $1,692,660  $5,054,334  $5,054,334  $5,054,334  

Y1M2 17-Aug $8,344,727.97  $148,344,727.97  $9,286,732.29  $149,286,732.29  101% $16,196,940  $90,301,550  $22,051,615  $27,105,949  $1,693,844  $6,748,178  

Y1M3 17-Sep $8,497,822.80  $156,842,550.77  $8,690,749.40  $157,977,481.69  101% $1,461,500  $91,763,050  $9,412,599  $36,518,548  $9,086,730  $15,834,908  

Y1M4 17-Oct $8,617,592.69  $165,460,143.46  $8,902,655.77  $166,880,137.46  101% $3,393,633  $95,156,683  $2,012,120  $38,530,668  $207,182  $16,042,090  

Y1M5 17-Nov $8,534,593.63  $173,994,737.09  $8,296,359.74  $175,176,497.20  101% $4,391,350  $99,548,033  $886,884  $39,417,552  $294,540  $16,336,630  

Y1M6 17-Dec $8,073,933.08  $182,068,670.17  $8,957,729.40  $184,134,226.60  101% $1,008,400  $100,556,433  $469,634  $39,887,186  $1,011,587  $17,348,217  

Y1M7 18-Jan $8,292,527.99  $190,361,198.16  $10,843,298.87  $194,977,525.47  102% $5,495,450  $106,051,883  $2,293,233  $42,180,419  $2,540,206  $19,888,423  

Y1M8 18-Feb $9,863,817.63  $200,225,015.79  $8,864,256.94  $203,841,782.41  102% $331,150  $106,383,033  $8,717,155  $50,897,574  $767,401  $20,655,824  

Y1M9 18-Mar $7,988,092.65  $208,213,108.44  $7,659,738.18  $211,501,520.59  102% $5,266,500  $111,649,533  $8,077,724  $58,975,298  $3,990,801  $24,646,625  

Y1M10 18-Apr $8,256,796.50  $216,469,904.94  $9,775,863.85  $221,277,384.44  102% $1,238,300  $112,887,833  $10,796,274  $69,771,572  $11,803,985  $36,450,610  

Y1M11 18-May $8,720,935.63  $225,190,840.57  $8,877,449.01  $230,154,833.45  102% $0  $112,887,833  $22,926,199  $92,697,771  $24,913,810  $61,364,420  

Y1M12 18-Jun $8,281,051.14  $233,471,891.71  $9,092,012.54  $239,246,845.99  102% $1,262,800  $114,150,633  $15,381,946  $108,079,717  $12,707,520  $74,071,940  

Y2M1 18-Jul $8,629,364.73  $242,101,256.43  $9,219,482.89  $248,466,328.88  103% $23,655,000  $137,805,633  $244,336  $108,324,053  $1,508,412  $75,580,352  

Y2M2 18-Aug $8,538,220.69  $250,639,477.12  $9,295,082.19  $257,761,411.07  103% $81,968,000  $219,773,633  $7,261,779  $115,585,832  $1,978,605  $77,558,957  

Y2M3 18-Sep $8,694,864.81  $259,334,341.93  $9,163,809.55  $266,925,220.62  103% $4,122,030  $223,895,663  $7,300,539  $122,886,371  $6,537,567  $84,096,524  

Y2M4 18-Oct $8,817,412.44  $268,151,754.37  $8,531,480.50  $275,456,701.12  103% $3,333,333  $227,228,997  $48,834  $122,935,205  $2,091,087  $86,187,611  

Y2M5 18-Nov $8,728,864.08  $276,880,618.45  $9,966,890.20  $285,423,591.32  103% $29,625,900  $256,854,897  $4,118,107  $127,053,312  $6,997,944  $93,185,555  

Y2M6 18-Dec $8,257,718.29  $285,138,336.74  $9,310,826.28  $294,734,417.60  103% $20,008,000  $276,862,897  $63,860  $127,117,172  $3,730,309  $96,915,864  

Y2M7 19-Jan $8,481,288.92  $293,619,625.66  $11,226,197.35  $305,960,614.95  104% $11,976,705  $288,839,602  $14,500,844  $141,618,016  $2,056,088  $98,971,952  

Y2M8 19-Feb $10,053,366.01  $303,672,991.67  $9,086,877.68  $315,047,492.63  104% $110,330  $288,949,932  $1,355,914  $142,973,930  $1,183,836  $100,155,788  

Y2M9 19-Mar $8,141,596.67  $311,814,588.34  $8,860,234.97  $323,907,727.60  104% $7,644,800  $296,594,732  $0  $142,973,930  $1,444,732  $101,600,520  

Y2M10 19-Apr $8,415,463.60  $320,230,051.95  $9,889,118.01  $333,796,845.61  104% $0  $296,594,732  $292,600  $143,266,530  $2,080,658  $103,681,178  

Y2M11 19-May $8,885,433.96  $329,115,485.91  $9,721,458.62  $343,518,304.23  104% $4,824,000  $301,418,732  $616,117  $143,882,647  $2,528,151  $106,209,329  

Y2M12 19-Jun $8,437,252.48  $337,552,738.39  $9,668,159.82  $353,186,464.05  105% $827,475  $302,246,207  $54,783  $143,937,430  $1,128,095  $107,337,424  

Y3M1 19-Jul $9,292,136.14  $346,844,874.53  $9,571,127.08  $362,757,591.13  105% $1,324,100  $303,570,307  $6,433,352  $150,370,782  $4,977,423  $112,314,847  

Y3M2 19-Aug $9,296,510.00  $356,141,384.53  $9,924,711.49  $372,682,302.62  105% $21,514,000  $325,084,307  $2,349,834  $152,720,616  $3,331,803  $115,646,650  

Y3M3 19-Sep $9,556,058.66  $365,697,443.19  $9,822,311.69  $382,504,614.31  105% $41,625,370  $366,709,677  $84,988  $152,805,604  $3,505,249  $119,151,899  

Y3M4 19-Oct $9,780,877.62  $375,478,320.81  $9,994,685.90  $392,499,300.21  105% $17,954,933  $384,664,610  $12,008,698  $164,814,302  $3,202,609  $122,354,508  
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PERIOD 

MONTH COMBINED FUNDING COMMITMENTS EXPENDITURES 

ENDING 
 Planned     Actually Received     Ratio (Total)  Current Planned Actual Commitments Actual 

  

     Month   Cumulative   Month   Cumulative   Planned/Actual  Month Cumulative Month Cumulative Month Cumulative 

Y3M5 19-Nov $9,788,014.62  $385,266,335.43  $9,993,354.58  $402,492,654.79  104% $5,369,320  $390,033,930  $1,351,726  $166,166,028  $3,733,109  $126,087,617  

Y3M6 19-Dec $9,308,278.42  $394,574,613.85  $9,688,567.00  $412,181,221.79  104% $4,575,100  $394,609,030  $157,376  $166,323,403  $2,782,374  $128,869,991  

Y3M7 20-Jan $9,535,925.07  $404,110,538.92  $11,583,249.62  $423,764,471.41  105% $12,077,030  $406,686,060  $7,378  $166,330,781  $2,677,265  $131,547,256  

Y3M8 20-Feb $11,129,581.59  $415,240,120.51  $8,999,252.48  $432,763,723.89  104% $2,183,390  $408,869,450  $0  $166,330,781  $1,434,894  $132,982,149  
Y3M9 20-Mar $9,184,302.59  $424,424,423.10  $8,697,840.88  $441,461,564.77  104% $2,023,390  $410,892,840  $8,877,000  $175,207,781  $3,275,983  $136,258,133  

Y3M10 20-Apr $9,462,970.25  $433,887,393.36  $8,886,451.56  $450,348,016.33  104% $32,100  $410,924,940  $19,905,265  $195,113,046  $1,586,305  $137,844,438  

Y3M11 20-May $9,938,868.17  $443,826,261.52  $8,098,476.27  $458,446,492.60  103% $654,400  $411,579,340  $2,888,152  $198,001,198  $2,397,485  $141,398,667  

Y3M12 20-Jun $9,482,947.37  $453,309,208.89  $9,309,582.70  $467,756,075.30  103% $11,047,660  $422,627,000  $662,863  $198,876,211  $2,501,915  $143,900,582  

Y4M1 20-Jul $9,843,959.20  $463,153,168.09  $10,115,968.29  $477,872,043.59  103% $22,971,135  $445,598,135  $1,124,171  $200,000,382  $525  $143,901,107  

Y4M2 20-Aug $9,744,621.58  $472,897,789.67  $9,746,322.73  $487,618,366.32  103% $8,354,250  $453,952,385  $1,363,407  $201,363,789  $7,108,499  $151,009,606  

Y4M3 20-Sep $9,906,887.46  $482,804,677.13  $12,906,160.93  $500,524,527.25  104% $43,453,775  $497,406,160  $74,844  $201,438,633  $2,808,478  $153,818,084  

Y4M4 20-Oct $10,033,832.81  $492,838,509.95  $10,096,882.84  $510,621,410.09  104% $1,149,085  $498,555,245  $58,659   $201,497,292 $2,108,282  $155,926,365  

Y4M5 20-Nov $9,937,384.29  $502,775,894.24  $10,295,192.63  $520,916,602.72  104% $5,651,725  $504,206,970  $795,300  $202,292,592  $3,769,729  $159,696,094  

Y4M6 20-Dec $9,449,585.30  $512,225,479.54  $10,393,319.71  $531,309,922.43  104% $45,100  $504,252,070  $561,600  $202,854,192  $2,165,406  $161,861,500  

Y4M7 21-Jan $9,681,057.87  $521,906,537.41  $12,416,029.80  $543,725,952.23  104% $0  $504,252,070  $72,200  $202,926,392  $1,905,148  $163,766,649  

Y4M8 21-Feb $11,302,123.26  $533,208,660.67  $9,994,284.14  $553,720,236.37  104% $17,370,995  $521,623,065  $0  $202,926,392  $1,132,110  $164,898,758  

Y4M9 21-Mar $9,324,032.80  $542,532,693.47  $9,932,280.34  $563,652,516.71  104% $5,002,470  $526,625,535  $88,768  $203,015,160  $2,489,557  $167,388,315  
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