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This section of the report includes the following 
appendices:

• E‐SPLOST IV & V Program Information

• E‐SPLOST  V Funding, Obligations, and 
Expenditures

• E‐SPLOST V Funding Sources



E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

00234
Southwest 
DeKalb High 
School Addition

Fernandez Construction $21,860,246.00 $21,999,463.65 $20,744,624.43 $21,692,237.87 -$139,217.65 +$1,115,621.57 +$168,008.13 Nov-12 Oct-20

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to:Kitchen equipment 
replacement, replace 
HVAC system w/ new heat 
pumps and RTU’s, provide 
new DDC Energy 
Management Controls, 
replace existing ceilings 
and electrical lighting 
fixtures throughout entire 
facility, provide new 
emergency generator in 
accordance with DCSD 
standards, replace existing 
cooling towers, pumps, 
boilers, and heat 
exchangers, provide water 
treatment for existing piping 
system, install new 3000 
gal grease trap, RPZ on 
existing domestic and fire 
water supply lines, replace 
Roof Hatches and ladders 
with OSHA compliant 
systems, fire and life safety 
upgrades.



PRECONST $73,321.00 $73,321.00 $73,918.53 $73,321.00 +$.00 -$597.53 +$.00

ARCHITECT $1,010,078.13 $1,018,522.13 $453,945.25 $842,070.00 -$8,444.00 +$556,132.88 +$168,008.13

GENCONTR $18,022,831.87 $18,593,010.12 $17,901,734.50 $18,022,831.87 -$570,178.25 +$121,097.37 +$.00

CONSTRSVC $1,141,381.00 $1,094,139.33 $1,094,555.08 $1,141,381.00 +$47,241.67 +$46,825.92 +$.00

FFE $813,928.00 $783,369.43 $783,369.43 $813,928.00 +$30,558.57 +$30,558.57 +$.00

TECHNOLOGY $798,706.00 $437,101.64 $437,101.64 $798,706.00 +$361,604.36 +$361,604.36 +$.00

00334
Warren Tech 
Hvac (Associated 
With 421-129)

Atta Construction $2,815,114.00 $1,894,734.00 $1,610,214.00 $2,815,114.00 +$920,380.00 +$1,204,900.00 +$.00 Dec-12 Aug-20

The Scope of Work for this 
project shall include, but 
not be limited to, the 
following:



•
New
resilient
flooring
in

locations of possible 
asbestos containing floor 
tiles.


•
Modifications
to
interior

and exterior ramps to make 
them
ADA
compliant.


•
Parking
improvements

including repairing curbs, 
repaving, and updating the 
accessible parking to make 
them ADA compliant and 
include van accessible 
parking
stalls.


•
Accessible
routes
to
all

site features (fields, 
gardens,
structures,
etc.).


•
Replacement
of
the

cooling tower and the 
boiler.


•
Modifications
to
restrooms

to make them ADA 
compliant.



ARCHITECT $50,000.00 $48,350.00 $44,850.00 $50,000.00 +$1,650.00 +$5,150.00 +$.00
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

GENCONTR $2,715,114.00 $1,846,384.00 $1,565,364.00 $2,715,114.00 +$868,730.00 +$1,149,750.00 +$.00

PRGCONTIN $50,000.00 $0.00 $0.00 $50,000.00 +$50,000.00 +$50,000.00 +$.00

10234

Canby Lane 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $3,846,439.60 $3,816,059.94 $3,816,347.94 $3,846,439.60 +$30,379.66 +$30,091.66 +$.00 Jan-14 Aug-18

The elements of 
construction are as follows: 
Construct new ADA 
compliant parking spaces 
and accessible route to 
school building, remove 
and replace existing 
acoustic ceiling tiles in 
corridors and limited areas 
in cafeteria and media 
center, remove and replace 
gypsum board ceilings in 
kitchen and restrooms, 
replace classroom doors in 
corridor, install HVAC in the 
existing gymnasium, install 
3000 gallon Grease Trap 
and RPZ backflow 
preventer, remove and 
replace existing water 
source heat pumps and 
DDC controls, install air 
conditioning unit in kitchen 
and cafeteria, remove and 
replace the kitchen exhaust 
hood, replace existing dry 
storage shelving, update 
BAS controls, remove and 
replace existing roofing 
system, and install new 
roof access hatch.

PRECONST $45,407.00 $40,357.75 $40,357.75 $45,407.00 +$5,049.25 +$5,049.25 +$.00

ARCHITECT $135,982.00 $133,050.00 $131,979.00 $135,982.00 +$2,932.00 +$4,003.00 +$.00

GENCONTR $3,613,896.60 $3,610,979.00 $3,610,978.00 $3,613,896.60 +$2,917.60 +$2,918.60 +$.00

CONSTRSVC $47,154.00 $31,673.19 $33,033.19 $47,154.00 +$15,480.81 +$14,120.81 +$.00

PRGCONTIN $4,000.00 $0.00 $0.00 $4,000.00 +$4,000.00 +$4,000.00 +$.00

10334

Cary Reynolds 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Closeout $1,280,870.87 $1,282,041.10 $1,281,761.10 $1,282,786.48 -$1,170.23 -$890.23 -$1,915.61 Jan-14 Jul-20

The elements of 
construction are as follows: 
Replace the existing 
grease trap and backflow 
preventer, install a 20 ton 
package HVAC system for 
the gymnasium, upgrade 
the existing lighting system 
throughout the school, 
replace/upgrade the 
existing electrical service to 
support the current building 
loads, provide ADA and fire 
life safety upgrades as 
appropriate for the scope of 
work above.

PRECONST $2,820.75 $3,140.75 $3,140.75 $3,140.75 -$320.00 -$320.00 -$320.00

ARCHITECT $74,275.87 $75,871.48 $75,591.48 $75,871.48 -$1,595.61 -$1,315.61 -$1,595.61

GENCONTR $1,188,684.25 $1,187,938.87 $1,187,938.87 $1,188,684.25 +$745.38 +$745.38 +$.00

CONSTRSVC $15,090.00 $15,090.00 $15,090.00 $15,090.00 +$.00 +$.00 +$.00

10434
Cedar Grove 
Elementary 
School 

Atta Completed $3,347,215.61 $2,957,245.55 $2,947,645.55 $3,347,215.61 +$389,970.06 +$399,570.06 +$.00 Apr-15 Oct-18
The elements of 
construction are as follows: 
Replace grease trap and 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

ADA/Capital 
Renewal/Code 
Requirements

back flow preventer, install 
a 20 ton HVAC package in 
the gym, provide energy 
enhanced controls and 
instrumentation for roof top 
units, replace the roof top 
units and fan coil units on 
the 1975 and 1978 
buildings, replace the roof 
on the 1975 and 1978 
buildings replace the roof 
asphalt shingles on the 
1975 and 1978 buildings, 
replace the kitchen 
including the equipment, 
flooring & rerouting of floor 
drains, replace the cooling 
tower, pumps, piping and 
valves, re-grade and re-
slope entry sidewalk to 
eliminate flooding, replace 
the dry storage area 
shelving and flooring, 
eliminate the scope of work 
associated with the 
replacement of the quarry 
tile in the kitchen area from 
the Base Bid, eliminate the 
scope of work associated 
with rerouting the floor 
drains in the kitchen area 
from the Base Bid.

PRECONST $20,320.00 $2,619.50 $2,619.50 $20,320.00 +$17,700.50 +$17,700.50 +$.00

ARCHITECT $168,864.00 $166,550.00 $156,950.00 $168,864.00 +$2,314.00 +$11,914.00 +$.00

GENCONTR $3,105,291.61 $2,736,321.00 $2,736,321.00 $3,105,291.61 +$368,970.61 +$368,970.61 +$.00

CONSTRSVC $52,740.00 $51,755.05 $51,755.05 $52,740.00 +$984.95 +$984.95 +$.00

10534

Chapel Hill 
Middle School 
ADA/Capital 
Renewal

Fernandez Completed $152,929.00 $151,575.28 $151,575.28 $151,575.28 +$1,353.72 +$1,353.72 +$1,353.72 Apr-15 Nov-18

The elements of 
construction are as follows:  
Replace the gym lighting, 
provide playfield access, 
renovate the unisex adult 
restroom for ADA 
compliance, replace the 
drinking fountains, 
Deductive Alternate 
“Renovate the parking lot”.  
Deductive Alternate 
“Renovate the hall 
restrooms for ADA 
compliance”.

ARCHITECT $17,000.00 $16,210.00 $16,210.00 $16,210.00 +$790.00 +$790.00 +$790.00

GENCONTR $135,929.00 $135,365.28 $135,365.28 $135,365.28 +$563.72 +$563.72 +$563.72

10634

Dresden 
Elementary 
School 
ADA/Capital 
Renewal

Albanese Closeout $1,916,567.00 $1,851,367.67 $1,831,623.40 $1,916,567.00 +$65,199.33 +$84,943.60 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Roof replacement, replace 
kitchen equipment, 
replacement lighting 
system throughout the 
school, ADA upgrades to 
the restroom and parking 
lot

PRECONST $10,996.00 $3,142.46 $3,142.46 $10,996.00 +$7,853.54 +$7,853.54 +$.00

ARCHITECT $109,398.33 $127,585.83 $107,841.56 $109,398.33 -$18,187.50 +$1,556.77 +$.00
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

GENCONTR $1,745,727.00 $1,720,639.38 $1,720,639.38 $1,745,727.00 +$25,087.62 +$25,087.62 +$.00

CONSTRSVC $45,719.00 $0.00 $0.00 $45,719.00 +$45,719.00 +$45,719.00 +$.00

PRGCONTIN $4,726.67 $0.00 $0.00 $4,726.67 +$4,726.67 +$4,726.67 +$.00

10934

Fairington 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirement

Fernandez Completed $340,881.00 $339,701.00 $339,701.00 $340,881.00 +$1,180.00 +$1,180.00 +$.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym, Deductive 
Alternate “Renovate hall 
restrooms for ADA 
compliance”.

ARCHITECT $21,000.00 $19,820.00 $19,820.00 $21,000.00 +$1,180.00 +$1,180.00 +$.00

GENCONTR $319,881.00 $319,881.00 $319,881.00 $319,881.00 +$.00 +$.00 +$.00

11034

Flat Shoals 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $372,747.00 $367,495.91 $346,562.02 $366,747.09 +$5,251.09 +$26,184.98 +$5,999.91 Apr-15 Oct-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package at 
gym, Alternate: Renovate 
hall restrooms for ADA 
compliance.

ARCHITECT $18,999.00 $17,820.00 $17,820.00 $18,999.00 +$1,179.00 +$1,179.00 +$.00

GENCONTR $349,195.00 $343,195.09 $322,261.20 $343,195.09 +$5,999.91 +$26,933.80 +$5,999.91

CONSTRSVC $3,037.00 $6,480.82 $6,480.82 $3,037.00 -$3,443.82 -$3,443.82 +$.00

PRGCONTIN $1,516.00 $0.00 $0.00 $1,516.00 +$1,516.00 +$1,516.00 +$.00

11634

Kelley Lake 
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Atta Completed $4,176,112.12 $4,087,603.22 $4,087,603.22 $3,932,426.12 +$88,508.90 +$88,508.90 +$243,686.00 Jan-14 Aug-18

The elements of 
construction are as follows: 
Remove and replace 
existing ceiling in corridors, 
kitchen and in limited areas 
of cafeteria and media 
center, replace louvers with 
solid panels in corridor/ 
classroom doors, seal wall 
openings at classrooms 
and install fire dampers at 
ductwork, paint limited 
areas of corridor walls, 
install new 3000 gallon 
grease trap and RPZ 
device, remove and replace 
existing water source heat 
pumps with DDC controls; 
remove and replace water 
piping; install energy 
recovery unit system, install 
water treatment system; 
service the existing chiller; 
install RTU’s to condition 
the cafeteria; install air 
conditioning in kitchen and 
cafeteria, new electrical 
service to accommodate 
new HVAC system, new 
gas service and piping to 
new HVAC rooftop 
equipment, remove and 
replace the existing kitchen 
hood system, add HVAC to 
existing gymnasium, 
remove heating units and 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

replace limited areas of 
metal siding on existing 
gym associated with such, 
replace existing dry storage 
shelving, remove an

PRECONST $22,899.00 $19,805.40 $19,805.40 $22,899.00 +$3,093.60 +$3,093.60 +$.00

ARCHITECT $163,831.00 $161,550.00 $161,550.00 $163,831.00 +$2,281.00 +$2,281.00 +$.00

GENCONTR $3,910,949.12 $3,872,889.00 $3,872,889.00 $3,667,263.12 +$38,060.12 +$38,060.12 +$243,686.00

CONSTRSVC $78,433.00 $33,358.82 $33,358.82 $78,433.00 +$45,074.18 +$45,074.18 +$.00

11834

Laurel Ridge  
Elementary 
School 
ADA/Capital 
Renewal/Code 
Requirements

Albanese Completed $383,127.80 $313,259.38 $313,259.18 $381,033.38 +$69,868.42 +$69,868.62 +$2,094.42 Apr-15 Nov-19

The elements of 
construction are as follows: 
Provide ADA renovations to 
the existing hall restrooms, 
replace existing grease 
traps in the kitchen, 
installation of new RPZ 
water backflow preventer 
on unprotected water line 
(as necessary), installation 
of a 20 ton HVAC package 
system for the Gymnasium

ARCHITECT $35,443.00 $30,550.00 $30,550.00 $35,443.00 +$4,893.00 +$4,893.00 +$.00

GENCONTR $287,658.80 $282,709.38 $282,709.18 $285,564.38 +$4,949.42 +$4,949.62 +$2,094.42

CONSTRSVC $12,332.00 $0.00 $0.00 $12,332.00 +$12,332.00 +$12,332.00 +$.00

PRGCONTIN $47,694.00 $0.00 $0.00 $47,694.00 +$47,694.00 +$47,694.00 +$.00

11934

Lithonia Middle 
School 
ADA/Capital 
Renewal

Fernandez Completed $352,871.00 $352,081.00 $352,081.00 $352,081.00 +$790.00 +$790.00 +$790.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
renovate the parking lot, 
Deductive Alternate 
“Renovate the hall 
restrooms for ADA 
compliance”.

ARCHITECT $24,000.00 $23,210.00 $23,210.00 $23,210.00 +$790.00 +$790.00 +$790.00

GENCONTR $326,716.00 $326,716.00 $326,716.00 $326,716.00 +$.00 +$.00 +$.00

CONSTRSVC $2,155.00 $2,155.00 $2,155.00 $2,155.00 +$.00 +$.00 +$.00

12234

Miller Grove 
Middle School 
ADA/Capital 
Renewal

Fernandez Closeout $11,020,527.28 $10,940,837.18 $10,932,478.18 $11,020,527.28 +$79,690.10 +$88,049.10 +$.00 Nov-13 Jul-20

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to: Kitchen equipment 
replacement. Replace 
HVAC system w/ new heat 
pumps and RTU’s. Provide 
new DDC Energy 
Management Controls in 
compliance with DCSD 
standards. Replace existing 
ceilings and electrical 
lighting fixtures throughout 
entire facility. Provide new 
emergency generator in 
accordance with DCSD 
standards. Replace existing 
cooling towers, pumps, 
boilers, and heat 
exchangers. Provide water 
treatment for existing piping 
system. Install new 3000 
gal grease trap, RPZ on 
existing domestic and fire 
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

water supply lines. Replace 
Roof Hatches and ladders 
with OSHA compliant 
systems. Fire and life 
safety upgrades.

PRECONST $65,457.55 $45,508.55 $44,213.55 $65,457.55 +$19,949.00 +$21,244.00 +$.00

ARCHITECT $494,000.00 $474,000.00 $474,000.00 $494,000.00 +$20,000.00 +$20,000.00 +$.00

GENCONTR $9,842,906.33 $9,812,771.23 $9,805,707.23 $9,842,906.33 +$30,135.10 +$37,199.10 +$.00

CONSTRSVC $618,163.40 $608,557.40 $608,557.40 $618,163.40 +$9,606.00 +$9,606.00 +$.00

12434

Murphey Candler 
Elementary 
School 
ADA/Capital 
Renewal

Fernandez Completed $372,333.00 $338,097.40 $338,097.40 $371,154.00 +$34,235.60 +$34,235.60 +$1,179.00 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace the Package unit 
in the Special Education 
Hall, replace grease trap 
and backflow preventer, 
install a 20 ton HVAC 
package in the gym, 
Deductive Alternate 
“Renovate the hall 
restrooms for ADA 
compliance”.  Deductive 
Alternate “Replace 
domestic water supply 
system”.

PRECONST $3,478.00 $0.00 $0.00 $3,478.00 +$3,478.00 +$3,478.00 +$.00

ARCHITECT $33,999.00 $32,820.00 $32,820.00 $32,820.00 +$1,179.00 +$1,179.00 +$1,179.00

GENCONTR $305,277.40 $305,277.40 $305,277.40 $305,277.40 +$.00 +$.00 +$.00

CONSTRSVC $15,925.00 $0.00 $0.00 $15,925.00 +$15,925.00 +$15,925.00 +$.00

PRGCONTIN $13,653.60 $0.00 $0.00 $13,653.60 +$13,653.60 +$13,653.60 +$.00

12634

Redan 
Elementary 
School 
ADA/Capital 
Renewal

Fernandez Completed $2,929,159.52 $2,863,776.64 $2,863,776.64 $2,929,159.52 +$65,382.88 +$65,382.88 +$.00 Jul-14 Jun-19

The elements of 
construction are as follows: 
o Unisex adult restroom 
hall restroom renovations, 
Install a 20 ton HVAC 
package in the gym, 
replace the roof top units, 
water source heat pumps 
and fan coil units, replace 
the roof top units on the 89 
building, replace the 
kitchen equipment, replace 
the roof on the 68 and 78 
buildings, replace the roof 
on the 75 building – add 
alternate, replace the 
chiller, cooling tower, 
pumps, valves, replace the 
basement drainage system 
to eliminate flooding and 
other problems, replace the 
roof on the 35 and 53 
buildings, replace the roof 
openings on the 68 and 78 
buildings, replace the metal 
roof
on
the
storage
building



PRECONST $22,576.00 $11,519.10 $11,519.10 $22,576.00 +$11,056.90 +$11,056.90 +$.00

ARCHITECT $131,413.00 $131,400.00 $131,400.00 $131,413.00 +$13.00 +$13.00 +$.00

GENCONTR $2,771,779.52 $2,720,857.54 $2,720,857.54 $2,771,779.22 +$50,921.98 +$50,921.98 +$.30

CONSTRSVC $0.00 $0.00 $0.00 $0.30 +$.00 +$.00 -$.30
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST IV Scope 
Description

PRGCONTIN $3,391.00 $0.00 $0.00 $3,391.00 +$3,391.00 +$3,391.00 +$.00

12734

Rowland 
Elementary 
School 
ADA/Capital 
Renewal

Atta Completed $214,883.00 $192,810.21 $192,810.21 $214,883.00 +$22,072.79 +$22,072.79 +$.00 Apr-15 Aug-18

The elements of 
construction are as follows: 
Install a 20 ton HVAC 
package at gym, replace 
grease trap and back-flow 
preventer.



PRECONST $1,661.00 $0.00 $0.00 $1,661.00 +$1,661.00 +$1,661.00 +$.00

ARCHITECT $18,999.00 $15,060.00 $15,060.00 $18,999.00 +$3,939.00 +$3,939.00 +$.00

GENCONTR $179,743.00 $177,750.21 $177,750.21 $179,743.00 +$1,992.79 +$1,992.79 +$.00

CONSTRSVC $7,607.00 $0.00 $0.00 $7,607.00 +$7,607.00 +$7,607.00 +$.00

PRGCONTIN $6,873.00 $0.00 $0.00 $6,873.00 +$6,873.00 +$6,873.00 +$.00

13934
Eagle Woods 
Academy - 
GNETS Facility

Atta Construction $2,000,000.00 $2,005,600.00 $968,590.00 $2,000,000.00 -$5,600.00 +$1,031,410.00 +$.00 Jan-14 Oct-20

The anticipated scope of 
this project includes roof 
replacement for the 
classroom building, roof 
repair at the Administrative 
area, and gutter and 
downspout replacement at 
the Media Center; 
modifications to the student 
toilets in the classroom 
wing and staff toilets to 
make them ADA compliant; 
replacement of failing 
window systems and 
damaged soffits; 
modifications to the existing 
parking to provide ADA 
compliant parking stalls 
and accessible routes to 
the entry; modifications to 
the accessible route from 
the bus drop-off/pick-up 
area, gym, chapel, play 
fields, and several other 
sidewalk locations to make 
them fully ADA compliant; 
remediation at failing 
portions of asphalt 
pavement, concrete 
sidewalks, and concrete 
curb and gutters; retaining 
wall repair; replace asphalt 
at parking and drive aisle; 
and, replace the packaged 
rooftop air handling units.

ARCHITECT $95,000.00 $130,600.00 $112,600.00 $95,000.00 -$35,600.00 -$17,600.00 +$.00

GENCONTR $1,805,000.00 $1,875,000.00 $855,990.00 $1,805,000.00 -$70,000.00 +$949,010.00 +$.00

PRGCONTIN $100,000.00 $0.00 $0.00 $100,000.00 +$100,000.00 +$100,000.00 +$.00

30034 Allgood ES - 
Capital Renewal Atta Closeout $1,388,825.28 $1,359,061.30 $1,333,335.24 $1,202,872.45 +$29,763.98 +$55,490.04 +$185,952.83 Nov-13 Aug-19

This will provide for 
modifications and upgrades 
to the existing buildings 
and facilities that will 
include, but not be limited 
to: Kitchen equipment 
replacement, replace 
lighting throughout the 
building, cooling tower and 
heat exchanger 
replacement, sidewalk up 
grade, replace water 
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Start
Date

Current
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Date

E-SPLOST IV Scope 
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storage tanks with gas fired 
water heater, replace 
sanitary waste lines, fire 
and life safety upgrades

PRECONST $440.00 $440.00 $440.00 $440.00 +$.00 +$.00 +$.00

ARCHITECT $135,360.30 $134,830.00 $133,517.00 $140,830.00 +$530.30 +$1,843.30 -$5,469.70

GENCONTR $1,253,024.98 $1,223,791.30 $1,199,378.24 $1,061,602.46 +$29,233.68 +$53,646.74 +$191,422.52

PRGCONTIN $0.00 $0.00 $0.00 ($0.01) +$.00 +$.00 +$.01

30434
Cedar Grove MS 
- Capital 
Renewal

Atta Completed $2,351,378.20 $2,507,510.35 $2,480,726.35 $2,350,607.20 -$156,132.15 -$129,348.15 +$771.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Remediate and repair 
existing storm drainage at 
the interior courtyard 
between the 700 and 800 
halls and the 600 and 700 
halls to eliminate flooding 
on Site, provide new and 
updated BAS Controls and 
Instrumentation for existing 
HVAC and exhaust fans in 
the 1999 building, replace 
exhaust fan systems that 
need to be replaced in the 
1999 building, Fire Life 
Safety upgrades as 
appropriate to perform 
above scope

PRECONST $9,115.00 $3,843.35 $3,843.35 $9,115.00 +$5,271.65 +$5,271.65 +$.00

ARCHITECT $70,361.00 $67,784.00 $41,000.00 $69,590.00 +$2,577.00 +$29,361.00 +$771.00

GENCONTR $2,271,902.20 $2,435,883.00 $2,435,883.00 $2,271,902.20 -$163,980.80 -$163,980.80 +$.00

30634 Champion MS - 
Capital Renewal Atta Completed $641,131.00 $534,178.16 $512,391.54 $641,131.00 +$106,952.84 +$128,739.46 +$.00 Jul-14 Jun-18

The elements of 
construction are as follows: 
Relocate of install new 
emergency utility shutoffs 
at lab room exit doors for 
access, change unit 
ventilators on chill water 
side of the system and 
replace existing chiller.

PRECONST $4,191.00 $125.00 $125.00 $4,191.00 +$4,066.00 +$4,066.00 +$.00

ARCHITECT $38,157.00 $32,334.16 $28,900.00 $38,157.00 +$5,822.84 +$9,257.00 +$.00

GENCONTR $576,020.00 $501,719.00 $483,366.54 $576,020.00 +$74,301.00 +$92,653.46 +$.00

CONSTRSVC $12,427.00 $0.00 $0.00 $12,427.00 +$12,427.00 +$12,427.00 +$.00

PRGCONTIN $10,336.00 $0.00 $0.00 $10,336.00 +$10,336.00 +$10,336.00 +$.00

30734 Chapel Hill ES - 
Capital Renewal Atta Closeout $1,649,233.65 $1,648,836.18 $1,648,836.18 $1,654,998.65 +$397.47 +$397.47 -$5,765.00 Nov-13 Aug-19

Work will include, but is not 
limited to, the following: 
Replace HVAC in 
gymnasium building, 
replace roof top unit at 
media center, insulate 
condensate piping/chill 
water piping, replace roof 
edge trim, replace 
fluorescent lighting with 
LED lighting, replace 
acoustical panel ceiling 
panels, replace exterior 
windows, paint exterior 
concrete, install rubber wall 
base, restroom exhaust 
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Current
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modification, and GFCI 
receptacles.

PRECONST $2,918.00 $2,918.00 $2,918.00 $2,918.00 +$.00 +$.00 +$.00

ARCHITECT $148,215.00 $147,980.00 $147,980.00 $153,980.00 +$235.00 +$235.00 -$5,765.00

GENCONTR $1,459,287.50 $1,459,125.03 $1,459,125.03 $1,459,287.50 +$162.47 +$162.47 +$.00

CONSTRSVC $38,813.15 $38,813.15 $38,813.15 $38,813.15 +$.00 +$.00 +$.00

30834 Columbia ES - 
Capital Renewal Atta Completed $1,029,719.54 $989,136.63 $989,136.63 $1,029,719.54 +$40,582.91 +$40,582.91 +$.00 Jan-14 Jul-18

The elements of 
construction are as follows: 
Install HVAC in existing 
gymnasium, remove 
existing trees behind the 
gym and miscellaneous 
tree pruning on campus, 
and remove and replace 
roof on main school 
building and install new 
roof hatch.

PRECONST $3,947.00 $0.00 $0.00 $3,947.00 +$3,947.00 +$3,947.00 +$.00

ARCHITECT $26,974.00 $25,000.00 $25,000.00 $26,974.00 +$1,974.00 +$1,974.00 +$.00

GENCONTR $968,399.54 $964,136.63 $964,136.63 $968,399.54 +$4,262.91 +$4,262.91 +$.00

CONSTRSVC $14,072.00 $0.00 $0.00 $14,072.00 +$14,072.00 +$14,072.00 +$.00

PRGCONTIN $16,327.00 $0.00 $0.00 $16,327.00 +$16,327.00 +$16,327.00 +$.00

30934 Columbia MS - 
Capital Renewal Atta Completed $38,053.00 $33,054.00 $32,218.80 $38,053.00 +$4,999.00 +$5,834.20 +$.00 Apr-15 May-18

The elements of 
construction are as follows: 
Update gym locker room 
exhaust air system for girls 
and boys locker rooms, 
replace kiln exhaust 
system.

ARCHITECT $7,899.00 $2,900.00 $2,064.80 $7,899.00 +$4,999.00 +$5,834.20 +$.00

GENCONTR $30,154.00 $30,154.00 $30,154.00 $30,154.00 +$.00 +$.00 +$.00

31134
Doraville Drivers 
Ed - Capital 
Renewal

Atta Closeout $237,175.00 $233,154.10 $227,875.18 $237,175.48 +$4,020.90 +$9,299.82 -$.48 Jan-14 Aug-19

The “Project” entitled 311 – 
422 Doraville Driver’s Ed – 
Capital Renewal is 
composed of the 
replacement of the interior 
grease trap with an exterior 
grease trap and the 
replacement of the 
backflow preventer with a 
new backflow preventer. 
This will require the 
installation of a new 
concrete slab and floor 
finishes to match existing in 
the Kitchen.

PRECONST $260.00 $0.00 $260.00 $260.00 +$260.00 +$.00 +$.00

ARCHITECT $28,227.60 $28,227.60 $22,688.68 $28,228.08 +$.00 +$5,538.92 -$.48

GENCONTR $208,182.00 $204,926.50 $204,926.50 $208,182.00 +$3,255.50 +$3,255.50 +$.00

PRGCONTIN $505.40 $0.00 $0.00 $505.40 +$505.40 +$505.40 +$.00

31334 Hightower ES - 
Capital Renewal Minich Construction-Procure $2,128,573.56 $550,792.35 $530,280.25 $2,128,573.56 +$1,577,781.21 +$1,598,293.31 +$.00 Jan-14 Aug-20

Install a 20 ton HVAC 
package in the gym. 
Evaluate and repair the 
2008 roof replacement over 
the 1958, 1960, 1966, and 
1968 buildings. Install roof 
hatch and ladder as 
appropriate. Replace the 
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Date

Current
Finish
Date

E-SPLOST IV Scope 
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air distribution and exhaust 
systems throughout the 
1958, 1960, 1966, and 
1968 buildings. Replace 
the cast iron water 
drainage system. Provide 
ADA and Fire Life Safety 
upgrades as appropriate for 
the scope of work above.

PRECONST $5,258.00 $2,990.00 $2,990.00 $5,258.00 +$2,268.00 +$2,268.00 +$.00

ARCHITECT $171,300.00 $168,980.00 $147,790.25 $171,300.00 +$2,320.00 +$23,509.75 +$.00

GENCONTR $1,916,878.56 $378,822.35 $379,500.00 $1,916,878.56 +$1,538,056.21 +$1,537,378.56 +$.00

CONSTRSVC $13,385.00 $0.00 $0.00 $13,385.00 +$13,385.00 +$13,385.00 +$.00

PRGCONTIN $21,752.00 $0.00 $0.00 $21,752.00 +$21,752.00 +$21,752.00 +$.00

31434
International 
Student Center - 
Capital Renewal

Albanese Construction $939,467.02 $211,503.77 $60,679.50 $939,467.02 +$727,963.25 +$878,787.52 +$.00 Feb-20 Jul-20

Interior - minor interior 
renovations, ADA 
improvements, enlarge 
clinic and painting.

PRECONST $2,828.00 $220.00 $220.00 $2,828.00 +$2,608.00 +$2,608.00 +$.00

ARCHITECT $82,997.00 $211,283.77 $60,459.50 $82,997.00 -$128,286.77 +$22,537.50 +$.00

GENCONTR $834,627.02 $0.00 $0.00 $834,627.02 +$834,627.02 +$834,627.02 +$.00

CONSTRSVC $7,315.00 $0.00 $0.00 $7,315.00 +$7,315.00 +$7,315.00 +$.00

PRGCONTIN $11,700.00 $0.00 $0.00 $11,700.00 +$11,700.00 +$11,700.00 +$.00

31834 McNair HS - 
Capital Renewal Atta Completed $312,567.00 $247,101.00 $247,099.70 $312,567.00 +$65,466.00 +$65,467.30 +$.00 Apr-15 Oct-18

The elements of 
construction are as follows: 
Provide canopy between 
existing facilities.

ARCHITECT $42,000.00 $40,760.00 $40,760.00 $42,000.00 +$1,240.00 +$1,240.00 +$.00

GENCONTR $252,275.00 $204,451.00 $204,449.70 $252,275.00 +$47,824.00 +$47,825.30 +$.00

CONSTRSVC $10,117.00 $1,890.00 $1,890.00 $10,117.00 +$8,227.00 +$8,227.00 +$.00

PRGCONTIN $8,175.00 $0.00 $0.00 $8,175.00 +$8,175.00 +$8,175.00 +$.00

32134
Narvie Harris ES 
- Capital 
Renewal

Atta Completed $708,189.44 $671,445.20 $669,905.20 $708,189.44 +$36,744.24 +$38,284.24 +$.00 Apr-15 Oct-18

The Scope of Work for this 
project shall include, but 
not be limited to, the 
following: Replace the roof 
on the 1998 building.

PRECONST $2,578.00 $260.00 $260.00 $2,578.00 +$2,318.00 +$2,318.00 +$.00

ARCHITECT $26,999.00 $22,000.00 $20,460.00 $26,999.00 +$4,999.00 +$6,539.00 +$.00

GENCONTR $656,140.44 $649,185.20 $649,185.20 $656,140.44 +$6,955.24 +$6,955.24 +$.00

CONSTRSVC $11,806.00 $0.00 $0.00 $11,806.00 +$11,806.00 +$11,806.00 +$.00

PRGCONTIN $10,666.00 $0.00 $0.00 $10,666.00 +$10,666.00 +$10,666.00 +$.00

32334
Rock Chapel ES 
- Capital 
Renewal

Atta Completed $753,757.08 $720,640.00 $720,640.00 $753,757.08 +$33,117.08 +$33,117.08 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Remove and replace 
roofing on buildings labeled 
C-H and other associated 
roofing elements as noted, 
remove skylights and infill 
roofs at these locations, 
remove abandoned 
mechanical equipment as 
noted, install new HVAC 
unit in the existing 
gymnasium
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ARCHITECT $43,140.00 $43,140.00 $43,140.00 $43,140.00 +$.00 +$.00 +$.00

GENCONTR $710,617.08 $677,500.00 $677,500.00 $710,617.08 +$33,117.08 +$33,117.08 +$.00

32934 Stephenson HS - 
Capital Renewal Atta Completed $2,422,000.00 $2,426,040.00 $2,422,000.00 $2,422,000.00 -$4,040.00 +$.00 +$.00 Jan-14 Jan-18

The elements of 
construction are as follows: 
Update ADA compliance in 
the hall restrooms

ARCHITECT $90,000.00 $94,040.00 $90,000.00 $90,000.00 -$4,040.00 +$.00 +$.00

GENCONTR $2,332,000.00 $2,332,000.00 $2,332,000.00 $2,332,000.00 +$.00 +$.00 +$.00

33434 Towers HS - 
Culinary Arts Lab To Be Determined Design $3,170,450.59 $968,298.66 $826,694.66 $3,170,450.59 +$2,202,151.93 +$2,343,755.93 +$.00 Feb-14 Sep-18

The elements of 
construction are as follows: 
Install door between 
CR302 Kitchen and CR301 
Classroom; Evaluate the 
Family and Consumer 
Science CR 301 Grease 
Trap and replace if 
determined to be 
necessary; Various 
improvements, roof 
replacements and painting 
at athletic out buildings; 
Football storage building – 
Demo existing roof. 
Replace existing roll-
roofing materials with new 
single ply TPO roofing 
system; Drainage 
improvements at softball 
field. Fill in low areas; 
Repair sink hole near 
electrical room; Remove 
speed hump; and 
Resurface and stripe track.

PRECONST $15,000.00 $0.00 $0.00 $15,000.00 +$15,000.00 +$15,000.00 +$.00

PRECONST $7,785.00 $0.00 $0.00 $7,785.00 +$7,785.00 +$7,785.00 +$.00

ARCHITECT $237,133.00 $66,375.00 $66,375.00 $237,133.00 +$170,758.00 +$170,758.00 +$.00

ARCHITECT $0.00 $150,000.00 $27,475.00 $0.00 -$150,000.00 -$27,475.00 +$.00

GENCONTR $2,696,414.59 $747,978.66 $731,559.66 $2,696,414.59 +$1,948,435.93 +$1,964,854.93 +$.00

CONSTRSVC $0.00 $3,945.00 $1,285.00 $0.00 -$3,945.00 -$1,285.00 +$.00

CONSTRSVC $90,687.00 $0.00 $0.00 $90,687.00 +$90,687.00 +$90,687.00 +$.00

FFE $23,477.00 $0.00 $0.00 $23,477.00 +$23,477.00 +$23,477.00 +$.00

TECHNOLOGY $36,893.00 $0.00 $0.00 $36,893.00 +$36,893.00 +$36,893.00 +$.00

PRGCONTIN $63,061.00 $0.00 $0.00 $63,061.00 +$63,061.00 +$63,061.00 +$.00

40034

Ashford Park ES 
- Capital 
Renewal - Code 
Requirements

Albanese Closeout $840,349.00 $834,223.35 $825,033.44 $840,349.00 +$6,125.65 +$15,315.56 +$.00 Jan-14 Sep-19

The elements of 
construction are as follows: 
Replace kitchen 
equipment; Replace 
backflow preventer; and 
(Alternate) - Provide add 
alternate price for the 
inclusion of a wet pipe fire 
sprinkler suppression 
system within this facility. 
Scope of work shall be a 
turn key, fully functional fire 
suppression system, 
meeting all code 
requirements for 
educational facilities. 
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PRECONST $1,276.26 $1,276.26 $1,276.26 $1,276.26 +$.00 +$.00 +$.00

ARCHITECT $47,215.14 $47,215.14 $42,789.57 $47,215.14 +$.00 +$4,425.57 +$.00

GENCONTR $791,857.60 $785,731.95 $780,967.61 $791,857.60 +$6,125.65 +$10,889.99 +$.00

40434

Cedar Grove  HS 
- Capital 
Renewal - Code 
Requirements

Atta Completed $962,569.00 $950,587.73 $950,587.73 $962,569.00 +$11,981.27 +$11,981.27 +$.00 Jan-14 Jun-18

The elements of 
construction are as follows: 
Replace the existing water 
heaters, limited electrical to 
accommodate new water 
heaters, demolish existing 
baseball dugouts & 
athletic/maintenance 
storage building, replace 
limited area of existing 
underground sanitary 
sewer drainage pipe, 
remove & resurface 
existing lower asphalt 
parking lot, replace limited 
areas of damaged sidewalk 
throughout the campus, 
construct CMU baseball 
dugouts and storage 
building & install 
prefinished metal roofing, 
run new electrical service 
to new dugout to serve 
existing scoreboard, paint 
new CMU buildings, and 
install new twin 1500 
grease traps.

PRECONST $16,873.00 $16,748.73 $16,748.73 $16,873.00 +$124.27 +$124.27 +$.00

ARCHITECT $45,080.00 $45,080.00 $45,080.00 $45,080.00 +$.00 +$.00 +$.00

GENCONTR $885,252.00 $884,069.00 $884,069.00 $885,252.00 +$1,183.00 +$1,183.00 +$.00

CONSTRSVC $12,101.00 $4,690.00 $4,690.00 $12,101.00 +$7,411.00 +$7,411.00 +$.00

PRGCONTIN $3,263.00 $0.00 $0.00 $3,263.00 +$3,263.00 +$3,263.00 +$.00

41534

Henderson Mill 
ES - Capital 
Renewal - Code 
Requirements

Albanese Closeout $1,003,255.00 $1,000,013.56 $983,924.61 $1,003,255.00 +$3,241.44 +$19,330.39 +$.00 Mar-15 Mar-19

The elements of 
construction are as follows: 
Replace the existing 
grease trap and new RPZ 
water backflow preventer, 
installation of new 20 ton 
package HVAC System for 
the Gymnasium, replace 
existing kitchen equipment, 
replace unit ventilators, 
provide energy enhanced 
controls, & instrumentation.

ARCHITECT $35,000.00 $34,150.00 $34,113.00 $35,000.00 +$850.00 +$887.00 +$.00

GENCONTR $968,255.00 $965,863.56 $949,811.61 $968,255.00 +$2,391.44 +$18,443.39 +$.00

41834

Livsey ES - 
Capital Renewal 
- Code 
Requirements

Albanese Completed $1,210,701.48 $1,120,914.80 $1,120,094.80 $1,210,701.48 +$89,786.68 +$90,606.68 +$.00 Mar-15 Dec-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace existing island 
kitchen hood, replace the 
existing roofing on the 71 
building school, 71 building 
storage and install a roof 
hatch, installation of a 20 
ton HVAC package system 
for the Gymnasium
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PRECONST $3,330.00 $1,628.10 $1,628.10 $3,330.00 +$1,701.90 +$1,701.90 +$.00

ARCHITECT $31,999.00 $31,650.00 $30,830.00 $31,999.00 +$349.00 +$1,169.00 +$.00

GENCONTR $1,096,351.48 $1,087,636.70 $1,087,636.70 $1,096,351.48 +$8,714.78 +$8,714.78 +$.00

CONSTRSVC $15,247.00 $0.00 $0.00 $15,247.00 +$15,247.00 +$15,247.00 +$.00

PRGCONTIN $63,774.00 $0.00 $0.00 $63,774.00 +$63,774.00 +$63,774.00 +$.00

41934

Margaret Harris 
Comprehensive 
School - Code 
Requirements

Albanese Closeout $126,934.89 $126,934.89 $126,632.71 $126,934.89 +$.00 +$302.18 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer

PRECONST $1,361.89 $1,361.89 $1,361.89 $1,361.89 +$.00 +$.00 +$.00

ARCHITECT $15,290.00 $15,290.00 $14,987.82 $15,290.00 +$.00 +$302.18 +$.00

GENCONTR $109,183.00 $109,183.00 $109,183.00 $109,183.00 +$.00 +$.00 +$.00

CONSTRSVC $1,100.00 $1,100.00 $1,100.00 $1,100.00 +$.00 +$.00 +$.00

42034

McLendon ES - 
Capital Renewal- 
Code 
Requirements

Albanese Completed $254,572.00 $251,230.46 $254,423.00 $254,423.00 +$3,341.54 +$149.00 +$149.00 Apr-15 Nov-19

The elements of 
construction are as follows: 
Replace existing Grease 
Traps in the kitchen, 
replace the existing 
backflow preventers and, 
install new water backflow 
preventers on un-protected 
water lines, installation of a 
20 ton HVAC package 
system for the Gymnasium

ARCHITECT $16,999.00 $16,850.00 $16,850.00 $16,850.00 +$149.00 +$149.00 +$149.00

GENCONTR $237,573.00 $234,380.46 $237,573.00 $237,573.00 +$3,192.54 +$.00 +$.00

42334

Oakcliff ES - 
Capital Renewal- 
Code 
Requirements

Albanese Closeout $1,462,951.42 $1,441,539.04 $1,440,042.63 $1,462,951.42 +$21,412.38 +$22,908.79 +$.00 Jan-14 Aug-19

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, roof 
Replacement; Alternate – 
Replace exhaust system; 
and Alternate - Provide add 
alternate price for the 
inclusion of a wet pipe fire 
sprinkler suppression 
system within this facility. 
Scope of work shall be a 
turn key, fully functional fire 
suppression system, 
meeting all code 
requirements for 
educational facilities. 

PRECONST $4,452.00 $1,507.23 $1,507.23 $4,452.00 +$2,944.77 +$2,944.77 +$.00

ARCHITECT $85,821.00 $85,704.33 $84,207.92 $85,821.00 +$116.67 +$1,613.08 +$.00

GENCONTR $1,372,678.42 $1,354,327.48 $1,354,327.48 $1,372,678.42 +$18,350.94 +$18,350.94 +$.00

42434

Pine Ridge ES - 
Capital Renewal- 
Code 
Requirements

Fernandez Closeout $3,025,993.00 $2,428,955.80 $2,428,955.80 $2,269,207.80 +$597,037.20 +$597,037.20 +$756,785.20 Jul-14 Aug-19

The elements of 
construction are as follows: 
Replace Grease Trap, 
replace the roof top units 
and water source heat 
pumps, replace lighting 
throughout the building, 
replace roof opening

PRECONST $19,807.00 $270.00 $270.00 $270.00 +$19,537.00 +$19,537.00 +$19,537.00

ARCHITECT $115,250.00 $115,250.00 $115,250.00 $115,200.00 +$.00 +$.00 +$50.00
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GENCONTR $2,800,239.00 $2,278,445.50 $2,278,445.50 $2,203,445.50 +$521,793.50 +$521,793.50 +$596,793.50

CONSTRSVC $90,697.00 $34,990.30 $34,990.30 $32,232.30 +$55,706.70 +$55,706.70 +$58,464.70

PRGCONTIN $0.00 $0.00 $0.00 ($81,940.00) +$.00 +$.00 +$81,940.00

42834

Snapfinger ES - 
Capital Renewal 
- Code 
Requirements

Atta Completed $197,074.00 $191,751.26 $191,751.26 $197,074.00 +$5,322.74 +$5,322.74 +$.00 Apr-15 Jun-18

The elements of 
construction are as follows: 
Replace grease trap and 
back-flow preventer, install 
a 20 ton HVAC package at 
gym.

PRECONST $363.80 $363.80 $363.80 $363.80 +$.00 +$.00 +$.00

ARCHITECT $15,820.00 $15,820.00 $15,820.00 $15,820.00 +$.00 +$.00 +$.00

GENCONTR $180,890.20 $175,567.46 $175,567.46 $180,890.20 +$5,322.74 +$5,322.74 +$.00

43034

Woodridge ES - 
Capital Renewal 
- Code 
Requirements

Fernandez Completed $303,457.00 $301,452.02 $301,452.02 $301,452.02 +$2,004.98 +$2,004.98 +$2,004.98 Apr-15 Nov-18

The elements of 
construction are as follows: 
Replace grease trap and 
backflow preventer, install 
a 20 ton HVAC package in 
the gym.

ARCHITECT $14,999.00 $13,820.00 $13,820.00 $13,820.00 +$1,179.00 +$1,179.00 +$1,179.00

GENCONTR $288,458.00 $287,632.02 $287,632.02 $287,632.02 +$825.98 +$825.98 +$825.98

50134

Austin 
Elementary 
School 
Replacement

Atta Closeout $25,599,326.00 $25,647,419.45 $24,953,472.36 $25,671,267.25 -$48,093.45 +$645,853.64 -$71,941.25 Mar-13 Nov-19

The scope of work for this 
project is to use the 
prototypical design for a 
920-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site.

PRECONST $73,396.00 $53,221.65 $52,761.65 $73,396.00 +$20,174.35 +$20,634.35 +$.00

ARCHITECT $612,700.00 $612,647.50 $591,865.50 $612,700.00 +$52.50 +$20,834.50 +$.00

GENCONTR $22,885,542.00 $22,933,937.00 $22,933,937.00 $22,885,542.00 -$48,395.00 -$48,395.00 +$.00

CONSTRSVC ($159,225.00) $125,087.53 $124,325.03 ($87,283.75) -$284,312.53 -$283,550.03 -$71,941.25

FFE $744,481.00 $562,082.32 $596,077.74 $744,481.00 +$182,398.68 +$148,403.26 +$.00

TECHNOLOGY $1,547,932.00 $1,360,443.45 $654,505.44 $1,547,932.00 +$187,488.55 +$893,426.56 +$.00

PRGCONTIN ($105,500.00) $0.00 $0.00 ($105,500.00) -$105,500.00 -$105,500.00 +$.00

50234 Early Learning 
Center Albanese Closeout $2,682,284.00 $2,113,392.04 $1,999,587.12 $2,682,284.00 +$568,891.96 +$682,696.88 +$.00 Jul-17 Feb-20

The scope of this project is 
to provide full professional 
architectural, engineering 
and construction services 
for DCSD Project 502-422 
Former Terry Mill 
Elementary School 
Renovations Project. 
Design professionals 
should ensure that all 
plumbing fixtures meet the 
code requirements, are 
adequately sized for the 
intended users, and are 
ADA compliant. Interior 
spaces are to be modified 
to accommodate the end 
users as identified on the 
floor plan. Design options 
should explore providing 
ramp access near the stairs 
leading down to the 1969 
building. Security 
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enhancements, lighting 
upgrades and HVAC 
improvements should all be 
included in the design 
package. Exterior 
improvements will include 
outdoor play areas, a 
playground closer to the 
facility, and landscaping 
beautification elements.  
The general area of work 
can be seen on the 
attached site plans, 
however the specific areas 
to be re-paved will be 
identified at the mandatory 
site visit.

PRECONST $34,199.00 $5,450.00 $5,450.00 $34,199.00 +$28,749.00 +$28,749.00 +$.00

ARCHITECT $88,374.00 $0.00 $0.00 $88,374.00 +$88,374.00 +$88,374.00 +$.00

GENCONTR $2,115,759.00 $1,976,746.22 $1,862,941.30 $2,115,759.00 +$139,012.78 +$252,817.70 +$.00

CONSTRSVC $36,679.00 $0.00 $0.00 $36,679.00 +$36,679.00 +$36,679.00 +$.00

FFE $135,833.00 $28,305.57 $28,305.57 $135,833.00 +$107,527.43 +$107,527.43 +$.00

TECHNOLOGY $166,026.00 $102,890.25 $102,890.25 $166,026.00 +$63,135.75 +$63,135.75 +$.00

PRGCONTIN $105,414.00 $0.00 $0.00 $105,414.00 +$105,414.00 +$105,414.00 +$.00

50534
McNair Middle 
School 
Replacement

Fernandez Closeout $42,592,213.00 $39,595,365.76 $37,814,059.06 $42,592,213.00 +$2,996,847.24 +$4,778,153.94 +$.00 Nov-15 Jan-20

Middle School 
Replacement: Includes 
preliminary site grading, 
tree removal, utility 
infrastruture, and selective 
demolition

PRECONST $441,051.00 $434,516.75 $236,361.35 $441,051.00 +$6,534.25 +$204,689.65 +$.00

ARCHITECT $2,095,723.00 $2,095,723.00 $2,079,777.70 $2,095,723.00 +$.00 +$15,945.30 +$.00

GENCONTR $35,075,992.00 $35,395,555.00 $33,828,349.00 $35,075,992.00 -$319,563.00 +$1,247,643.00 +$.00

CONSTRSVC $1,244,093.00 $413,302.09 $413,302.09 $1,244,093.00 +$830,790.91 +$830,790.91 +$.00

FFE $1,341,951.00 $1,225,338.92 $1,225,338.92 $1,341,951.00 +$116,612.08 +$116,612.08 +$.00

TECHNOLOGY $1,464,069.00 $30,930.00 $30,930.00 $1,464,069.00 +$1,433,139.00 +$1,433,139.00 +$.00

PRGCONTIN $929,334.00 $0.00 $0.00 $929,334.00 +$929,334.00 +$929,334.00 +$.00

50734

Pleasantdale 
Elementary 
School 
Replacement

Fernandez Construction $28,524,834.68 $26,902,635.80 $20,188,109.80 $28,533,573.00 +$1,622,198.88 +$8,336,724.88 -$8,738.32 Mar-13 Oct-20

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 59 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $35,780.00 $35,779.65 $35,779.65 $35,780.00 +$.35 +$.35 +$.00

ARCHITECT $614,070.00 $613,110.00 $472,580.00 $614,070.00 +$960.00 +$141,490.00 +$.00

GENCONTR $25,949,695.68 $25,958,434.00 $19,384,438.00 $25,958,434.00 -$8,738.32 +$6,565,257.68 -$8,738.32

CONSTRSVC $351,326.00 $295,312.15 $295,312.15 $351,326.00 +$56,013.85 +$56,013.85 +$.00

FFE $589,481.00 $0.00 $0.00 $589,481.00 +$589,481.00 +$589,481.00 +$.00

TECHNOLOGY $984,482.00 $0.00 $0.00 $984,482.00 +$984,482.00 +$984,482.00 +$.00

50834
Rockbridge 
Elementary 
School 

Lemon Completed $21,246,279.00 $20,767,117.23 $20,782,706.54 $21,246,279.00 +$479,161.77 +$463,572.46 +$.00 Mar-13 Jan-18
The scope of work for this 
project is to use the 
prototypical design for a 
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Replacement

900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $51,153.00 $46,943.37 $46,923.37 $51,153.00 +$4,209.63 +$4,229.63 +$.00

ARCHITECT $575,000.00 $567,232.50 $567,232.50 $575,000.00 +$7,767.50 +$7,767.50 +$.00

GENCONTR $18,589,837.00 $18,525,038.00 $18,525,038.00 $18,589,837.00 +$64,799.00 +$64,799.00 +$.00

CONSTRSVC $401,127.00 $236,940.18 $236,940.18 $401,126.85 +$164,186.82 +$164,186.82 +$.15

FFE $499,481.00 $430,988.94 $430,988.94 $499,481.00 +$68,492.06 +$68,492.06 +$.00

TECHNOLOGY $979,681.00 $959,974.24 $975,583.55 $979,681.15 +$19,706.76 +$4,097.45 -$.15

PRGCONTIN $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

50934

Smoke Rise 
Elementary 
School 
Replacement

Albanese Construction $28,621,279.00 $26,270,403.88 $12,141,711.57 $28,621,279.00 +$2,350,875.12 +$16,479,567.43 +$.00 Mar-13 Jan-21

The scope of work for this 
project is to use the 
prototypical design for a 
900-seat, 58 Instructional 
Units (I.U.’s) elementary 
school and adapt and 
construct the new building 
on the school’s original site. 

PRECONST $250,000.00 $194,799.05 $189,789.05 $250,000.00 +$55,200.95 +$60,210.95 +$.00

ARCHITECT $800,000.00 $781,032.00 $542,843.79 $800,000.00 +$18,968.00 +$257,156.21 +$.00

GENCONTR $25,057,000.00 $25,097,005.00 $11,202,753.40 $25,057,000.00 -$40,005.00 +$13,854,246.60 +$.00

CONSTRSVC $500,000.00 $64,029.39 $72,786.89 $500,000.00 +$435,970.61 +$427,213.11 +$.00

FFE $650,000.00 $35,473.95 $35,473.95 $650,000.00 +$614,526.05 +$614,526.05 +$.00

TECHNOLOGY $1,200,000.00 $98,064.49 $98,064.49 $1,200,000.00 +$1,101,935.51 +$1,101,935.51 +$.00

PRGCONTIN $164,279.00 $0.00 $0.00 $164,279.00 +$164,279.00 +$164,279.00 +$.00

51034

Comprehensive 
Arts School at 
former Avondale 
MS

Minich Design $11,127,167.00 $715,505.31 $371,661.56 $11,127,167.00 +$10,411,661.69 +$10,755,505.44 +$.00 Feb-14 Dec-20

The anticipated scope 
element is the addition of a 
13,400 SF theater and 
4,000 SF of renovation 
work on the existing 
building.

PRECONST $125,000.00 $70,480.77 $70,480.77 $125,000.00 +$54,519.23 +$54,519.23 +$.00

ARCHITECT $502,167.00 $501,560.00 $260,212.25 $502,167.00 +$607.00 +$241,954.75 +$.00

GENCONTR $8,650,000.00 $102,496.00 $0.00 $8,650,000.00 +$8,547,504.00 +$8,650,000.00 +$.00

CONSTRSVC $225,000.00 $0.00 $0.00 $225,000.00 +$225,000.00 +$225,000.00 +$.00

FFE $500,000.00 $27,354.00 $27,354.00 $500,000.00 +$472,646.00 +$472,646.00 +$.00

TECHNOLOGY $500,000.00 $13,614.54 $13,614.54 $500,000.00 +$486,385.46 +$486,385.46 +$.00

PRGCONTIN $625,000.00 $0.00 $0.00 $625,000.00 +$625,000.00 +$625,000.00 +$.00

51134

Coralwood 
Diagnostic 
Center Addition 
(Associated With 
Project 421-213)

Atta Construction $8,004,210.00 $5,925,315.00 $770,131.00 $8,004,210.00 +$2,078,895.00 +$7,234,079.00 +$.00 Mar-17 Oct-20

The scope includes 
renovations of the existing 
facility, a classroom 
addition including but not 
limited to standard 
classrooms, clinic, music, 
art, and playground 
modifications.

ARCHITECT $500,000.00 $325,315.00 $240,480.00 $500,000.00 +$174,685.00 +$259,520.00 +$.00

GENCONTR $5,940,000.00 $5,600,000.00 $529,431.00 $5,940,000.00 +$340,000.00 +$5,410,569.00 +$.00

CONSTRSVC $226,483.00 $0.00 $220.00 $226,483.00 +$226,483.00 +$226,263.00 +$.00
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FFE $313,735.00 $0.00 $0.00 $313,735.00 +$313,735.00 +$313,735.00 +$.00

TECHNOLOGY $350,991.00 $0.00 $0.00 $350,991.00 +$350,991.00 +$350,991.00 +$.00

PRGCONTIN $673,001.00 $0.00 $0.00 $673,001.00 +$673,001.00 +$673,001.00 +$.00

51534
Stone Mountain 
High School 
Renovations

Fernandez Completed $9,320,305.58 $9,295,514.27 $9,297,009.27 $9,290,996.95 +$24,791.31 +$23,296.31 +$29,308.63 Mar-14 Aug-18

The elements of 
construction are as follows: 
Mill and Resurface 
Roadways and Drive 
Aisles, Parking Lots: Mill, 
Resurface and Restripe 
Parking Lots, Accessibility: 
Provide Curb Ramps at 
Sidewalks and Crosswalks 
to Allow Proper Access to 
Entrance, Baseball and 
Softball Fields: Replace 
Fencing and Backstops. 
Repair Dugouts and 
Scoreboard, Running 
Track: Replace Running 
Track with Synthetic 
Surface, Tennis Court: 
Resurface Tennis Court, 
Renovate Gang Restrooms 
(Boy’s and Girl’s) – ADA 
Compliant (Toilet stalls, 
Plumbing Fixtures, Walls 
and Finish Flooring, etc), 
Renovate Chemistry 
Science Labs / Storage – 
Casework: Lab 
Workstations, Teacher’s 
Demonstration Desk, 
Students Desks, Eyewash 
Stations, Fume Hoods, 
Shelving, Finish Flooring, 
etc., Renovate Family 
Cons. & Science – 
Casework: Base Cabinets 
and Upper Fixed Cabinets, 
Finish Flooring, Ceiling, 
etc., Replacement of carpet 
– Administration Suite, 
Media Center and Offices, 
Auditorium, Social Studies, 
Lecture Rooms, 
Classrooms, etc., 
Replacement of Storefront / 
Gl

PRECONST $28,310.16 $29,777.48 $31,272.48 $28,310.16 -$1,467.32 -$2,962.32 +$.00

ARCHITECT $503,660.91 $503,660.91 $503,660.91 $503,660.91 +$.00 +$.00 +$.00

GENCONTR $8,394,918.10 $8,394,918.10 $8,394,918.10 $8,394,918.10 +$.00 +$.00 +$.00

CONSTRSVC $104,747.41 $78,488.48 $78,488.48 $75,438.48 +$26,258.93 +$26,258.93 +$29,308.93

FFE $285,794.00 $285,794.30 $285,794.30 $285,794.30 -$.30 -$.30 -$.30

TECHNOLOGY $2,875.00 $2,875.00 $2,875.00 $2,875.00 +$.00 +$.00 +$.00

51634
John R. Lewis 
Elementary 
School Design

Albanese Closeout $795,040.00 $774,362.50 $555,322.50 $795,040.00 +$20,677.50 +$239,717.50 +$.00 Oct-12 Jul-18

Used to be Elementary 
School Prototype 
Development (Two 
Schools) (Non-
Construction)

ARCHITECT $794,820.00 $774,142.50 $555,102.50 $794,820.00 +$20,677.50 +$239,717.50 +$.00

GENCONTR $220.00 $220.00 $220.00 $220.00 +$.00 +$.00 +$.00
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51934

Doraville United 
Elementary 
School Site 
Adaptation and 
Construction 
Administration 
Services

Fernandez Construction $645,000.00 $573,645.00 $410,346.00 $645,000.00 +$71,355.00 +$234,654.00 +$.00 Jun-17 Mar-20
New 900-seat Prototype 
elementary school, 
including land purchase

ARCHITECT $645,000.00 $573,645.00 $410,346.00 $645,000.00 +$71,355.00 +$234,654.00 +$.00

90534 Demolition - 
Demolition Minich Completed $4,306,309.00 $3,818,292.55 $3,728,511.68 $4,306,309.00 +$488,016.45 +$577,797.32 +$.00 Oct-12 Sep-17

The scope of work will 
include, but is not limited to 
the following: Shutting 
down, disconnecting, and 
capping/making safe all 
utilities, including 
scheduling and 
coordination with utility 
companies. This includes 
but is not restricted to 
electric, natural gas, water, 
storm water, sanitary 
sewer, phone, cable and 
fiber optic, complete 
demolition of all structures 
and out buildings on the 
property, including but not 
restricted to all below grade 
footings, foundations, 
tunnels, slabs, piping, 
wiring, ductwork, and 
underground storage tanks 
(if any), removal and 
demolition of all materials 
remaining in the building 
including but not restricted 
to furniture, fixtures, 
equipment, and curriculum 
materials, Backfill of all 
excavated foundations, 
pipe, conduit, etc., 
Removal of all asphalt and 
concrete paving, walks, 
curbs, signage, bumper 
blocks, and other site 
improvements.

PRECONST $926,803.00 $899,556.35 $898,476.35 $926,803.00 +$27,246.65 +$28,326.65 +$.00

GENCONTR $3,269,015.00 $2,815,748.67 $2,727,047.80 $3,269,015.00 +$453,266.33 +$541,967.20 +$.00

CONSTRSVC $110,491.00 $102,987.53 $102,987.53 $110,491.00 +$7,503.47 +$7,503.47 +$.00

99934
SPLOST IV 
Program 
Contingency

Wright Non-Construction $2,441,657.73 $0.00 $0.00 $2,441,657.73 +$2,441,657.73 +$2,441,657.73 +$.00 Oct-12 Aug-17 Program Contingency

PRGCONTIN $2,441,657.73 $0.00 $0.00 $2,441,657.73 +$2,441,657.73 +$2,441,657.73 +$.00
Overall - Total Overall - Total $270,446,305.94 $239,901,072.53 $207,456,096.24 $269,136,583.78 +$30,545,233.41 +$62,990,209.70 +$1,309,722.16
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00035
SPLOST V 
Management 
Support

To Be Determined Ongoing $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TNSROTHFND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

10135 Sprinkler Installation 
A To Be Determined Planning $8,676,915.00 $0.00 $0.00 $8,676,915.00 +$8,676,915.00 +$8,676,915.00 +$.00 Feb-21 Feb-24

Sprinkler installation at 5 
schools: Columbia HS, 
Dunaire ES, Former 
Wadsworth Facility 
(Temporary Rockbridge 
ES), International Student 
Center (Midway), and 
Wadsworth Magnet 
(Knollwood)

ARCHITECT $86,769.00 $0.00 $0.00 $86,769.00 +$86,769.00 +$86,769.00 +$.00

GENCONTR $7,635,685.00 $0.00 $0.00 $7,635,685.00 +$7,635,685.00 +$7,635,685.00 +$.00

CONSTRSVC $86,769.00 $0.00 $0.00 $86,769.00 +$86,769.00 +$86,769.00 +$.00

PRGCONTIN $867,692.00 $0.00 $0.00 $867,692.00 +$867,692.00 +$867,692.00 +$.00

10235 Sprinkler Installation 
B To Be Determined Planning $9,671,848.00 $0.00 $0.00 $9,671,848.00 +$9,671,848.00 +$9,671,848.00 +$.00 Apr-21 Apr-24

Sprinkler installation at 7 
schools: Allgood ES, 
Brockett ES, Evansdale 
ES, John Lewis ES 
(temporary/Druid Hills), 
Margaret Harris 
Comprehensive School, 
Stone Mill ES, Stone 
Mountain ES

ARCHITECT $96,719.00 $0.00 $0.00 $96,719.00 +$96,719.00 +$96,719.00 +$.00

GENCONTR $8,511,225.00 $0.00 $0.00 $8,511,225.00 +$8,511,225.00 +$8,511,225.00 +$.00

CONSTRSVC $96,719.00 $0.00 $0.00 $96,719.00 +$96,719.00 +$96,719.00 +$.00

PRGCONTIN $967,185.00 $0.00 $0.00 $967,185.00 +$967,185.00 +$967,185.00 +$.00

10335 Sprinkler Installation 
C To Be Determined Planning $10,090,355.00 $0.00 $0.00 $10,090,355.00 +$10,090,355.00 +$10,090,355.00 +$.00 Jun-21 Jun-24

Sprinkler Installation C. 
Sprinkler installation at 6 
schools: Chesnut ES, 
Huntley Hills ES, 
Montgomery ES, Sequoyah 
MS, Vanderlyn ES, and 
Woodward ES

ARCHITECT $100,904.00 $0.00 $0.00 $100,904.00 +$100,904.00 +$100,904.00 +$.00

GENCONTR $8,879,512.00 $0.00 $0.00 $8,879,512.00 +$8,879,512.00 +$8,879,512.00 +$.00

CONSTRSVC $100,904.00 $0.00 $0.00 $100,904.00 +$100,904.00 +$100,904.00 +$.00

PRGCONTIN $1,009,035.00 $0.00 $0.00 $1,009,035.00 +$1,009,035.00 +$1,009,035.00 +$.00

10935 Life, Safety Set-
aside Fernandez Planning $3,530,000.00 $0.00 $0.00 $3,530,000.00 +$3,530,000.00 +$3,530,000.00 +$.00 Aug-17 Jul-22

Set-aside funds for 
sprinklers and other fire 
improvements to support 
our partnership with the 
DeKalb Fire Marshal’s 
office.

MGTADMIN $3,530,000.00 $0.00 $0.00 $3,530,000.00 +$3,530,000.00 +$3,530,000.00 +$.00

11135 Fence Installation A Henry Construction-Procure $1,462,459.00 $0.00 $0.00 $1,462,459.00 +$1,462,459.00 +$1,462,459.00 +$.00 Apr-20 Aug-21

Fence installation at 12 
schools: Arabia Mountain 
HS, Bob Mathis ES, Cedar 
Grove ES, Cedar Grove 
HS, Fairington ES, Flat 
Shoals ES, International 
Student Center (Midway), 
Lithonia HS, Rainbow ES, 

Page B1



E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

Redan ES, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

ARCHITECT $14,624.00 $0.00 $0.00 $14,624.00 +$14,624.00 +$14,624.00 +$.00

GENCONTR $754,820.00 $0.00 $0.00 $754,820.00 +$754,820.00 +$754,820.00 +$.00

FFE $619,893.00 $0.00 $0.00 $619,893.00 +$619,893.00 +$619,893.00 +$.00

PRGCONTIN $73,122.00 $0.00 $0.00 $73,122.00 +$73,122.00 +$73,122.00 +$.00

11235 Fence Installation B Henry Planning $1,376,115.00 $0.00 $0.00 $1,376,115.00 +$1,376,115.00 +$1,376,115.00 +$.00 May-20 Oct-21

Fence installation at 12 
schools: Allgood ES, 
Clarkston HS, Druid Hills 
MS, Dunaire ES, E. L. 
Miller ES, Freedom MS, 
Hambrick ES, Idlewood ES, 
Laurel Ridge ES, Margaret 
Harris Comprehensive 
School, Stephenson MS, 
and Stoneview ES

ARCHITECT $13,762.00 $0.00 $0.00 $13,762.00 +$13,762.00 +$13,762.00 +$.00

GENCONTR $1,293,548.00 $0.00 $0.00 $1,293,548.00 +$1,293,548.00 +$1,293,548.00 +$.00

PRGCONTIN $68,805.00 $0.00 $0.00 $68,805.00 +$68,805.00 +$68,805.00 +$.00

11335 Fence Installation C Henry Planning $1,126,957.00 $0.00 $0.00 $1,126,957.00 +$1,126,957.00 +$1,126,957.00 +$.00 Sep-20 Feb-22

Fence installation at 12 
schools: Briar Vista ES, 
Cary Reynolds ES, 
Chesnut ES, Cross Keys 
HS, Dresden ES, 
Henderson Mill ES, 
Kingsley ES, Kittredge 
Magnet, Oak Grove ES, 
Sequoyah MS, Vanderlyn 
ES, and Woodward ES

ARCHITECT $11,290.00 $0.00 $0.00 $11,290.00 +$11,290.00 +$11,290.00 +$.00

GENCONTR $1,059,340.00 $0.00 $0.00 $1,059,340.00 +$1,059,340.00 +$1,059,340.00 +$.00

PRGCONTIN $56,327.00 $0.00 $0.00 $56,327.00 +$56,327.00 +$56,327.00 +$.00

11535 Security Vestibules 
A To Be Determined Planning $1,930,902.00 $0.00 $0.00 $1,930,902.00 +$1,930,902.00 +$1,930,902.00 +$.00 Jun-20 Oct-22

Installation of security 
vestibules at 10 schools: 
Bob Mathis ES, Cedar 
Grove ES, Columbia ES, 
International Student 
Center (Midway), McNair 
HS, Rainbow ES, 
Stephenson MS, Stone 
Mountain HS, Wadsworth 
Magnet (Knollwood), and 
Woodridge ES

PRECONST $19,309.00 $0.00 $0.00 $19,309.00 +$19,309.00 +$19,309.00 +$.00

ARCHITECT $115,854.00 $0.00 $0.00 $115,854.00 +$115,854.00 +$115,854.00 +$.00

GENCONTR $1,554,377.00 $0.00 $0.00 $1,554,377.00 +$1,554,377.00 +$1,554,377.00 +$.00

CONSTRSVC $48,272.00 $0.00 $0.00 $48,272.00 +$48,272.00 +$48,272.00 +$.00

PRGCONTIN $193,090.00 $0.00 $0.00 $193,090.00 +$193,090.00 +$193,090.00 +$.00

11635 Security Vestibules 
B Henry Planning $1,930,902.00 $0.00 $0.00 $1,930,902.00 +$1,930,902.00 +$1,930,902.00 +$.00 Mar-20 Jul-22

Installation of security 
vestibules at 10 schools: 
AIC/DeKalb Early College 
Academy, AIC/Elizabeth 
Andrews HS, Ashford Park 
ES, Briarlake ES, Chesnut 
ES, Henderson MS, 
Idlewood ES, Oak Grove 
ES, Sequoyah MS, and 
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Vanderlyn ES
PRECONST $19,309.00 $0.00 $0.00 $19,309.00 +$19,309.00 +$19,309.00 +$.00

ARCHITECT $115,854.00 $0.00 $0.00 $115,854.00 +$115,854.00 +$115,854.00 +$.00

GENCONTR $1,554,377.00 $0.00 $0.00 $1,554,377.00 +$1,554,377.00 +$1,554,377.00 +$.00

CONSTRSVC $48,272.00 $0.00 $0.00 $48,272.00 +$48,272.00 +$48,272.00 +$.00

PRGCONTIN $193,090.00 $0.00 $0.00 $193,090.00 +$193,090.00 +$193,090.00 +$.00

12135

Druid Hills HS - 
Security Vestibule, 
Fire Sprinkler, 
Accessibility 
Improvements

Channer Design-Procurement $2,358,566.00 $58,905.00 $48,630.00 $2,358,566.00 +$2,299,661.00 +$2,309,936.00 +$.00 Jun-19 Oct-21

Security vestibule 
installation, fire sprinkler 
installation, and 
accessibility improvements 
between floors

PRECONST $23,585.00 $0.00 $0.00 $23,585.00 +$23,585.00 +$23,585.00 +$.00

ARCHITECT $163,514.00 $58,905.00 $48,630.00 $141,514.00 +$104,609.00 +$114,884.00 +$22,000.00

GENCONTR $1,876,646.00 $0.00 $0.00 $1,898,646.00 +$1,876,646.00 +$1,876,646.00 -$22,000.00

CONSTRSVC $58,965.00 $0.00 $0.00 $58,965.00 +$58,965.00 +$58,965.00 +$.00

PRGCONTIN $235,856.00 $0.00 $0.00 $235,856.00 +$235,856.00 +$235,856.00 +$.00

12235

Hambrick ES - 
Security Vestibule, 
Fire Sprinkler, 
Special Ed 
Restroom

To Be Determined Planning $1,812,972.00 $0.00 $0.00 $1,812,972.00 +$1,812,972.00 +$1,812,972.00 +$.00 Mar-20 Jul-22

Security vestibule 
installation, fire sprinkler 
installation, and one special 
education restroom 
upgrade

PRECONST $18,130.00 $0.00 $0.00 $18,130.00 +$18,130.00 +$18,130.00 +$.00

ARCHITECT $108,778.00 $0.00 $0.00 $108,778.00 +$108,778.00 +$108,778.00 +$.00

GENCONTR $1,459,443.00 $0.00 $0.00 $1,459,443.00 +$1,459,443.00 +$1,459,443.00 +$.00

CONSTRSVC $45,324.00 $0.00 $0.00 $45,324.00 +$45,324.00 +$45,324.00 +$.00

PRGCONTIN $181,297.00 $0.00 $0.00 $181,297.00 +$181,297.00 +$181,297.00 +$.00

20135 New Cross Keys MS 
(at Cross Keys HS) Fernandez Design $3,080,000.00 $536,568.00 $39,394.70 $3,080,000.00 +$2,543,432.00 +$3,040,605.30 +$.00 Aug-21 Jul-23

Installation of security 
vestibule, sprinkler 
installation, and installation 
of synthetic turf at practice 
field.

PRECONST $100,050.00 $310.00 $310.00 $100,050.00 +$99,740.00 +$99,740.00 +$.00

ARCHITECT $116,258.00 $516,258.00 $39,084.70 $116,258.00 -$400,000.00 +$77,173.30 +$.00

GENCONTR $2,663,567.00 $20,000.00 $0.00 $2,663,567.00 +$2,643,567.00 +$2,663,567.00 +$.00

CONSTRSVC $50,125.00 $0.00 $0.00 $50,125.00 +$50,125.00 +$50,125.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $150,000.00 $0.00 $0.00 $150,000.00 +$150,000.00 +$150,000.00 +$.00

20235
Freedom MS - 17-
Classroom Addition, 
Security Vestibule

To Be Determined Planning $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00 Jan-20 Jan-21 Installation of security 
vestibule

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

GENCONTR $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

20335 Peachtree MS - 26-
Classroom Addition To Be Determined Planning $350,000.00 $0.00 $0.00 $350,000.00 +$350,000.00 +$350,000.00 +$.00 Oct-19 May-20

Site work to support City of 
Dunwoody right-of way 
adjustment

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $100,000.00 $0.00 $0.00 $100,000.00 +$100,000.00 +$100,000.00 +$.00

GENCONTR $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21135

Cedar Grove HS - 
Auditorium Addition 
and Turf Installation 
at Football Practice 
Field

Atta Construction $12,436,250.00 $9,248,870.61 $309,640.61 $12,436,250.00 +$3,187,379.39 +$12,126,609.39 +$.00 Oct-17 Jul-21

Auditorium addition and 
improved accessibility 
between levels (possibly 
light duty elevator) and turf 
installation at football 
practice field

PRECONST $1,866,550.00 $1,783.80 $1,783.80 $3,366,550.00 +$1,864,766.20 +$1,864,766.20 -$1,500,000.00

ARCHITECT $361,350.00 $341,158.00 $278,928.00 $361,350.00 +$20,192.00 +$82,422.00 +$.00

GENCONTR $9,424,000.00 $8,877,000.00 $0.00 $7,924,000.00 +$547,000.00 +$9,424,000.00 +$1,500,000.00

CONSTRSVC $150,750.00 $4,840.00 $4,840.00 $150,750.00 +$145,910.00 +$145,910.00 +$.00

FFE $138,690.00 $24,088.81 $24,088.81 $138,690.00 +$114,601.19 +$114,601.19 +$.00

TECHNOLOGY $211,050.00 $0.00 $0.00 $211,050.00 +$211,050.00 +$211,050.00 +$.00

PRGCONTIN $283,860.00 $0.00 $0.00 $283,860.00 +$283,860.00 +$283,860.00 +$.00

21235

Chamblee HS - 30-
Classroom Addition, 
Synthetic Turf at 
Football Practice 
Field

Fernandez Design $1,150,000.00 $1,149,369.00 $122,947.00 $1,150,000.00 +$631.00 +$1,027,053.00 +$.00 Mar-17 May-21 Installation of synthetic turf 
at football practice field

PRECONST $8,410.00 $8,410.00 $8,410.00 $8,410.00 +$.00 +$.00 +$.00

ARCHITECT $114,959.00 $1,125,959.00 $114,537.00 $114,959.00 -$1,011,000.00 +$422.00 +$.00

GENCONTR $1,015,000.00 $15,000.00 $0.00 $1,015,000.00 +$1,000,000.00 +$1,015,000.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $11,631.00 $0.00 $0.00 $11,631.00 +$11,631.00 +$11,631.00 +$.00

21335

Clarkston HS - 32-
Classroom Addition, 
Synthetic Turf, 
Security Vestibule, 
Accessibility 
Improvements

Fernandez Design $1,650,000.00 $803,850.00 $111,550.00 $1,650,000.00 +$846,150.00 +$1,538,450.00 +$.00 Feb-18 Dec-20

Installation of synthetic turf 
at football practice field, 
installation of security 
vestibule, and accessibility 
improvements (elevator(s), 
lift for stage, and improved 
assisted toileting area

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $91,800.00 $803,850.00 $111,550.00 $91,800.00 -$712,050.00 -$19,750.00 +$.00

GENCONTR $1,558,200.00 $0.00 $0.00 $1,558,200.00 +$1,558,200.00 +$1,558,200.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00
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TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21435 New Cross Keys HS Minich Deferred $1,250,000.00 $4,017,096.00 $662,071.25 $1,250,000.00 -$2,767,096.00 +$587,928.75 +$.00 Aug-17 Mar-20
Deferred pending 
completion of District 
Education Masterplan

PRECONST $73,346.00 $59,800.00 $59,800.00 $73,346.00 +$13,546.00 +$13,546.00 +$.00

ARCHITECT $1,176,654.00 $3,383,340.00 $602,271.25 $1,176,654.00 -$2,206,686.00 +$574,382.75 +$.00

GENCONTR $0.00 $573,956.00 $0.00 $0.00 -$573,956.00 +$.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

21535

Dunwoody HS - 29-
Classroom Addition 
and Synthetic Turf 
at Football Practice 
Field

Albanese Design $2,300,000.00 $925,800.47 $102,220.47 $2,300,000.00 +$1,374,199.53 +$2,197,779.53 +$.00 Feb-19 Nov-20

Installation of synthetic turf 
at football practice field and 
site work to accommodate 
portable classrooms

PRECONST $250.00 $250.00 $250.00 $250.00 +$.00 +$.00 +$.00

ARCHITECT $65,500.00 $865,500.00 $41,920.00 $65,500.00 -$800,000.00 +$23,580.00 +$.00

GENCONTR $2,064,670.00 $0.00 $0.00 $2,064,670.00 +$2,064,670.00 +$2,064,670.00 +$.00

CONSTRSVC $115,250.00 $60,050.47 $60,050.47 $115,250.00 +$55,199.53 +$55,199.53 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $54,330.00 $0.00 $0.00 $54,330.00 +$54,330.00 +$54,330.00 +$.00

21635

Lakeside HS - 38-
Classroom Addition 
and Synthetic Turf 
at Football Practice 
Field

Albanese Design $1,600,000.00 $1,375,070.00 $392,595.00 $1,600,000.00 +$224,930.00 +$1,207,405.00 +$.00 Nov-18 Mar-22 Installation of synthetic turf 
at football practice field

PRECONST $75,095.00 $75,095.00 $75,095.00 $75,095.00 +$.00 +$.00 +$.00

ARCHITECT $360,550.00 $1,299,975.00 $317,500.00 $360,550.00 -$939,425.00 +$43,050.00 +$.00

GENCONTR $1,164,355.00 $0.00 $0.00 $1,164,355.00 +$1,164,355.00 +$1,164,355.00 +$.00

CONSTRSVC $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

22135
John Lewis ES - 
New 900-Seat 
Prototype ES

Albanese Closeout $31,700,000.00 $24,111,106.33 $22,334,058.44 $31,700,000.00 +$7,588,893.67 +$9,365,941.56 +$.00 Mar-17 Jul-19
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $1,800.00 $1,800.00 $1,800.00 $1,800.00 +$.00 +$.00 +$.00

GENCONTR $22,441,751.00 $22,364,501.10 $21,735,195.10 $22,441,751.00 +$77,249.90 +$706,555.90 +$.00

CONSTRSVC $136,760.00 $114,250.93 $99,845.93 $136,760.00 +$22,509.07 +$36,914.07 +$.00

TESTING $0.00 $60,865.30 $60,865.30 $0.00 -$60,865.30 -$60,865.30 +$.00

LAND $7,550,000.00 $0.00 $0.00 $7,550,000.00 +$7,550,000.00 +$7,550,000.00 +$.00

FFE $550,000.00 $550,000.00 $436,352.11 $550,000.00 +$.00 +$113,647.89 +$.00

TECHNOLOGY $1,019,689.00 $1,019,689.00 $0.00 $1,019,689.00 +$.00 +$1,019,689.00 +$.00
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PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

22235

New Doraville 
United Elementary 
School - New 900-
Seat Prototype ES

Fernandez Construction $38,455,837.00 $36,341,667.23 $28,907,015.75 $38,455,837.00 +$2,114,169.77 +$9,548,821.25 +$.00 Aug-17 Apr-20
New 900-seat prototype 
elementary school, 
including land purchase

PRECONST $180,765.52 $180,765.52 $180,765.52 $180,765.52 +$.00 +$.00 +$.00

GENCONTR $27,708,692.88 $27,617,254.88 $20,280,878.52 $27,708,692.88 +$91,438.00 +$7,427,814.36 +$.00

CONSTRSVC $445,000.00 $309,702.33 $211,427.21 $445,000.00 +$135,297.67 +$233,572.79 +$.00

LAND $8,233,944.50 $8,233,944.50 $8,233,944.50 $8,233,944.50 +$.00 +$.00 +$.00

FFE $575,000.00 $0.00 $0.00 $575,000.00 +$575,000.00 +$575,000.00 +$.00

TECHNOLOGY $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $12,434.10 $0.00 $0.00 $12,434.10 +$12,434.10 +$12,434.10 +$.00

22335

Indian Creek ES - 
Tear Down and 
Rebuild of New 
1200-Seat Prototype 
ES

Albanese Construction $42,840,000.00 $37,997,112.80 $13,691,798.61 $42,840,000.00 +$4,842,887.20 +$29,148,201.39 +$.00 Mar-17 Sep-21

Tear-down and re-build of 
new 1200-seat (expanded) 
prototype elementary 
school on-site

PRECONST $285,000.00 $349,160.50 $349,160.50 $285,000.00 -$64,160.50 -$64,160.50 +$.00

ARCHITECT $1,001,580.00 $999,845.00 $773,885.56 $1,001,580.00 +$1,735.00 +$227,694.44 +$.00

GENCONTR $37,995,000.00 $36,613,875.00 $12,519,479.00 $37,995,000.00 +$1,381,125.00 +$25,475,521.00 +$.00

CONSTRSVC $712,500.00 $16,277.50 $31,318.75 $712,500.00 +$696,222.50 +$681,181.25 +$.00

LAND $340,000.00 $0.00 $0.00 $340,000.00 +$340,000.00 +$340,000.00 +$.00

FFE $570,000.00 $0.00 $0.00 $570,000.00 +$570,000.00 +$570,000.00 +$.00

TECHNOLOGY $1,140,000.00 $17,954.80 $17,954.80 $1,140,000.00 +$1,122,045.20 +$1,122,045.20 +$.00

PRGCONTIN $795,920.00 $0.00 $0.00 $795,920.00 +$795,920.00 +$795,920.00 +$.00

22435
New Dunwoody 
Chamblee 
Elementary School

To Be Determined Design-Procurement $35,000,000.00 $0.00 $0.00 $35,000,000.00 +$35,000,000.00 +$35,000,000.00 +$.00 Dec-19 Jul-22 New 950-seat prototype 
elementary school

PRECONST $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

ARCHITECT $950,000.00 $0.00 $0.00 $950,000.00 +$950,000.00 +$950,000.00 +$.00

GENCONTR $29,500,000.00 $0.00 $0.00 $29,500,000.00 +$29,500,000.00 +$29,500,000.00 +$.00

CONSTRSVC $250,000.00 $0.00 $0.00 $250,000.00 +$250,000.00 +$250,000.00 +$.00

LAND $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

FFE $750,000.00 $0.00 $0.00 $750,000.00 +$750,000.00 +$750,000.00 +$.00

TECHNOLOGY $1,300,000.00 $0.00 $0.00 $1,300,000.00 +$1,300,000.00 +$1,300,000.00 +$.00

MGTADMIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $2,000,000.00 $0.00 $0.00 $2,000,000.00 +$2,000,000.00 +$2,000,000.00 +$.00

30135 Turf Installation A Atta Construction-Procure $7,206,111.00 $785,265.00 $0.00 $7,206,111.00 +$6,420,846.00 +$7,206,111.00 +$.00 Oct-20 Feb-23

Turf installation at football 
practice field at 7 schools: 
Druid Hills HS, Druid Hills 
MS, Redan HS, 
Stephenson HS, Stone 
Mountain HS, Towers HS, 
and Tucker HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00

GENCONTR $5,635,500.00 $0.00 $0.00 $5,635,500.00 +$5,635,500.00 +$5,635,500.00 +$.00
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GENCONTR $825,000.00 $785,265.00 $0.00 $825,000.00 +$39,735.00 +$825,000.00 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

CONSTRSVC $25,000.00 $0.00 $0.00 $25,000.00 +$25,000.00 +$25,000.00 +$.00

PRGCONTIN $504,428.00 $0.00 $0.00 $504,428.00 +$504,428.00 +$504,428.00 +$.00

30235 Turf Installation B To Be Determined Planning $7,206,111.00 $0.00 $0.00 $7,206,111.00 +$7,206,111.00 +$7,206,111.00 +$.00 May-20 Jan-23

Turf installation at football 
practice field at 7 schools: 
Arabia Mountain HS, 
Columbia HS, Lithonia HS, 
Martin Luther King, Jr. HS, 
McNair, Ronald E. HS, 
Miller Grove HS, and 
Southwest DeKalb HS

PRECONST $72,061.00 $0.00 $0.00 $72,061.00 +$72,061.00 +$72,061.00 +$.00

GENCONTR $6,485,500.00 $0.00 $0.00 $6,485,500.00 +$6,485,500.00 +$6,485,500.00 +$.00

CONSTRSVC $144,122.00 $0.00 $0.00 $144,122.00 +$144,122.00 +$144,122.00 +$.00

PRGCONTIN $504,428.00 $0.00 $0.00 $504,428.00 +$504,428.00 +$504,428.00 +$.00

30335 Set-aside for Track 
with Turf Installation To Be Determined Planning $4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00 Feb-20 Sep-22

Set-aside for adding or 
resurfacing rubber tracks 
for all HS & MS fields 
having artificial turf 
installed.

PRGCONTIN $4,500,000.00 $0.00 $0.00 $4,500,000.00 +$4,500,000.00 +$4,500,000.00 +$.00

31135 Playground 
Replacement Atta Completed $1,311,000.00 $1,311,000.00 $1,255,163.30 $1,311,000.00 +$.00 +$55,836.70 +$.00 Mar-17 Aug-18

Replacement of playground 
at 19 schools: Briar Vista 
ES, Briarlake ES, Cary 
Reynolds ES, Cedar Grove 
ES, Chapel Hill ES, 
Columbia ES, Evansdale 
ES, Fairington ES, 
Hambrick ES, Henderson 
Mill ES, Kelley Lake ES, 
McLendon ES, Panola Way 
ES, Rainbow ES, Robert 
Shaw Theme ES, Rock 
Chapel ES, Stone Mill ES, 
Toney ES, Woodward ES

ARCHITECT $13,110.00 $0.00 $0.00 $13,110.00 +$13,110.00 +$13,110.00 +$.00

GENCONTR $1,232,340.00 $1,311,000.00 $1,255,163.30 $1,232,340.00 -$78,660.00 -$22,823.30 +$.00

PRGCONTIN $65,550.00 $0.00 $0.00 $65,550.00 +$65,550.00 +$65,550.00 +$.00

32135 Plumbing Fixture 
Replacement Henry Planning $1,917,000.00 $0.00 $0.00 $1,917,000.00 +$1,917,000.00 +$1,917,000.00 +$.00 Mar-20 Oct-23

Plumbing fixture 
replacement at 5 schools: 
Bouie Theme ES, Browns 
Mill ES, Oak Grove ES, 
Oak View ES, Stone 
Mountain ES

ARCHITECT $19,170.00 $0.00 $0.00 $19,170.00 +$19,170.00 +$19,170.00 +$.00

GENCONTR $1,686,960.00 $0.00 $0.00 $1,686,960.00 +$1,686,960.00 +$1,686,960.00 +$.00

CONSTRSVC $19,170.00 $0.00 $0.00 $19,170.00 +$19,170.00 +$19,170.00 +$.00

PRGCONTIN $191,700.00 $0.00 $0.00 $191,700.00 +$191,700.00 +$191,700.00 +$.00

32235

Redan MS - 
Restroom and 
Plumbing Fixture 
Replacement, Fire 
Sprinkler Install

To Be Determined Planning $3,280,587.00 $0.00 $0.00 $3,280,587.00 +$3,280,587.00 +$3,280,587.00 +$.00 Jun-20 Oct-22

Restroom and plumbing 
fixture replacement, fire 
sprinkler installation, and 
improved assisted toileting 
area

PRECONST $32,805.00 $0.00 $0.00 $32,805.00 +$32,805.00 +$32,805.00 +$.00
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ARCHITECT $196,835.00 $0.00 $0.00 $196,835.00 +$196,835.00 +$196,835.00 +$.00

GENCONTR $2,640,874.00 $0.00 $0.00 $2,640,874.00 +$2,640,874.00 +$2,640,874.00 +$.00

CONSTRSVC $82,015.00 $0.00 $0.00 $82,015.00 +$82,015.00 +$82,015.00 +$.00

PRGCONTIN $328,058.00 $0.00 $0.00 $328,058.00 +$328,058.00 +$328,058.00 +$.00

33135 Lead-in-Water 
Testing Set-Aside To Be Determined Planning $923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00 Sep-17 Sep-19

Set-aside funds for facility 
improvements in support of 
lead-in-water testing

MGTADMIN $923,000.00 $0.00 $0.00 $923,000.00 +$923,000.00 +$923,000.00 +$.00

34135
Accessibility 
Improvements and 
Plumbing Fixtures

To Be Determined Planning $1,593,000.00 $0.00 $0.00 $1,593,000.00 +$1,593,000.00 +$1,593,000.00 +$.00 Mar-21 Jul-23

Accessibility improvements 
at 4 schools:  Cedar Grove 
MS (accessibility 
improvements and 
plumbing fixtures), Chapel 
Hill MS (accessibility 
improvements and 
plumbing fixtures), Oakcliff 
Theme ES (accessibility 
improvements only), and 
Rainbow ES (accessibility 
improvements only)

PRECONST $15,930.00 $0.00 $0.00 $15,930.00 +$15,930.00 +$15,930.00 +$.00

ARCHITECT $95,580.00 $0.00 $0.00 $95,580.00 +$95,580.00 +$95,580.00 +$.00

GENCONTR $1,282,365.00 $0.00 $0.00 $1,282,365.00 +$1,282,365.00 +$1,282,365.00 +$.00

CONSTRSVC $39,825.00 $0.00 $0.00 $39,825.00 +$39,825.00 +$39,825.00 +$.00

PRGCONTIN $159,300.00 $0.00 $0.00 $159,300.00 +$159,300.00 +$159,300.00 +$.00

34235 ADA Restroom 
Upgrades To Be Determined Planning $402,000.00 $0.00 $0.00 $402,000.00 +$402,000.00 +$402,000.00 +$.00 Sep-17 Oct-22

Improved assisted toileting 
area in one special needs 
classroom at 11 schools: 
Bethune MS, Canby Lane 
ES, Kelley Lake ES, Laurel 
Ridge ES, McLendon ES, 
Miller Grove MS, Panola 
Way ES, Pine Ridge ES, 
Redan ES, Sagamore Hills 
ES, and Stephenson MS

PRECONST $4,020.00 $0.00 $0.00 $4,020.00 +$4,020.00 +$4,020.00 +$.00

ARCHITECT $24,120.00 $0.00 $0.00 $24,120.00 +$24,120.00 +$24,120.00 +$.00

GENCONTR $323,610.00 $0.00 $0.00 $323,610.00 +$323,610.00 +$323,610.00 +$.00

CONSTRSVC $10,050.00 $0.00 $0.00 $10,050.00 +$10,050.00 +$10,050.00 +$.00

FFE $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $40,200.00 $0.00 $0.00 $40,200.00 +$40,200.00 +$40,200.00 +$.00

34335

Druid Hills MS - 
Security Vestibule, 
Plumbing Fixture 
Replacement, 
Accessibility

To Be Determined Planning $1,560,667.00 $0.00 $0.00 $1,560,667.00 +$1,560,667.00 +$1,560,667.00 +$.00 Apr-21 Aug-23

Security vestibule 
installation, plumbing 
fixture replacement, and 
accessibility improvements 
(new light duty elevator, 
new lifts, improved assisted 
toileting area)

PRECONST $15,606.00 $0.00 $0.00 $15,606.00 +$15,606.00 +$15,606.00 +$.00

ARCHITECT $93,640.00 $0.00 $0.00 $93,640.00 +$93,640.00 +$93,640.00 +$.00

GENCONTR $1,259,339.00 $0.00 $0.00 $1,259,339.00 +$1,259,339.00 +$1,259,339.00 +$.00

CONSTRSVC $36,016.00 $0.00 $0.00 $36,016.00 +$36,016.00 +$36,016.00 +$.00
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PRGCONTIN $156,066.00 $0.00 $0.00 $156,066.00 +$156,066.00 +$156,066.00 +$.00

34435

Midvale ES - 
Accessibility 
Improvements and 
Fire Sprinkler 
Installation

To Be Determined Planning $1,984,549.00 $0.00 $0.00 $1,984,549.00 +$1,984,549.00 +$1,984,549.00 +$.00 Jun-20 Jul-22

Accessibility improvements 
(light duty elevator in new 
exterior shaft, platform lift 
for stage, and improved 
assisted toileting area) and 
installation of fire sprinklers

PRECONST $19,845.00 $0.00 $0.00 $19,845.00 +$19,845.00 +$19,845.00 +$.00

ARCHITECT $119,072.00 $0.00 $0.00 $119,072.00 +$119,072.00 +$119,072.00 +$.00

GENCONTR $1,597,565.00 $0.00 $0.00 $1,597,565.00 +$1,597,565.00 +$1,597,565.00 +$.00

CONSTRSVC $49,613.00 $0.00 $0.00 $49,613.00 +$49,613.00 +$49,613.00 +$.00

PRGCONTIN $198,454.00 $0.00 $0.00 $198,454.00 +$198,454.00 +$198,454.00 +$.00

34535 Former John Lewis 
Facility Channer Design $1,000,000.00 $0.00 $0.00 $1,000,000.00 +$1,000,000.00 +$1,000,000.00 +$.00 Jan-20 Jul-20

Improvement to Former 
John Lewis ES facility to 
accommodate Kittredge 
Magnet

PRECONST $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

ARCHITECT $115,000.00 $0.00 $0.00 $150,000.00 +$115,000.00 +$115,000.00 -$35,000.00

GENCONTR $548,000.00 $0.00 $0.00 $408,000.00 +$548,000.00 +$548,000.00 +$140,000.00

CONSTRSVC $67,000.00 $0.00 $0.00 $92,000.00 +$67,000.00 +$67,000.00 -$25,000.00

FFE $270,000.00 $0.00 $0.00 $350,000.00 +$270,000.00 +$270,000.00 -$80,000.00

TECHNOLOGY $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

PRGCONTIN $0.00 $0.00 $0.00 $0.00 +$.00 +$.00 +$.00

35135

Henderson Mill ES - 
Replace Roof, 
Plumbing, HVAC, 
Electrical

To Be Determined Planning $7,020,000.00 $0.00 $0.00 $7,020,000.00 +$7,020,000.00 +$7,020,000.00 +$.00 May-21 Jan-24

Major building system 
replacement with emphasis 
on Roof, Plumbing, HVAC, 
Electrical, Site 
Improvements, and Site 
Utilities

PRECONST $70,200.00 $0.00 $0.00 $70,200.00 +$70,200.00 +$70,200.00 +$.00

ARCHITECT $351,000.00 $0.00 $0.00 $351,000.00 +$351,000.00 +$351,000.00 +$.00

GENCONTR $5,791,500.00 $0.00 $0.00 $5,791,500.00 +$5,791,500.00 +$5,791,500.00 +$.00

CONSTRSVC $175,500.00 $0.00 $0.00 $175,500.00 +$175,500.00 +$175,500.00 +$.00

PRGCONTIN $631,800.00 $0.00 $0.00 $631,800.00 +$631,800.00 +$631,800.00 +$.00

35235

Toney ES - Replace 
Plumbing, HVAC, 
Electrical, Site 
Utilities

To Be Determined Planning $6,790,000.00 $0.00 $0.00 $6,790,000.00 +$6,790,000.00 +$6,790,000.00 +$.00 May-21 Jan-24

Major building system 
replacement with emphasis 
on Plumbing, HVAC, 
Electrical, Site Utilities

PRECONST $67,900.00 $0.00 $0.00 $67,900.00 +$67,900.00 +$67,900.00 +$.00

ARCHITECT $339,500.00 $0.00 $0.00 $339,500.00 +$339,500.00 +$339,500.00 +$.00

GENCONTR $5,601,750.00 $0.00 $0.00 $5,601,750.00 +$5,601,750.00 +$5,601,750.00 +$.00

CONSTRSVC $169,750.00 $0.00 $0.00 $169,750.00 +$169,750.00 +$169,750.00 +$.00

PRGCONTIN $611,100.00 $0.00 $0.00 $611,100.00 +$611,100.00 +$611,100.00 +$.00

35335

Kittredge Magnet - 
Replace Plumbing, 
HVAC, Electrical, 
Site Improvements, 
Sprinkler

To Be Determined Planning $6,045,000.00 $0.00 $0.00 $6,045,000.00 +$6,045,000.00 +$6,045,000.00 +$.00 Dec-20 Aug-23

Major building system 
replacement with emphasis 
on Plumbing, HVAC, 
Electrical, Site 
Improvements; and Fire 
sprinkler installation

PRECONST $60,450.00 $0.00 $0.00 $60,450.00 +$60,450.00 +$60,450.00 +$.00
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ARCHITECT $302,250.00 $0.00 $0.00 $302,250.00 +$302,250.00 +$302,250.00 +$.00

GENCONTR $4,987,125.00 $0.00 $0.00 $4,987,125.00 +$4,987,125.00 +$4,987,125.00 +$.00

CONSTRSVC $151,125.00 $0.00 $0.00 $151,125.00 +$151,125.00 +$151,125.00 +$.00

PRGCONTIN $544,050.00 $0.00 $0.00 $544,050.00 +$544,050.00 +$544,050.00 +$.00

35435

Eldridge Miller ES - 
Replace Plumbing, 
HVAC, Fire 
Protection, Electrical

To Be Determined Design-Procurement $4,243,000.00 $212,150.00 $0.00 $4,243,000.00 +$4,030,850.00 +$4,243,000.00 +$.00 Feb-19 Dec-21

Major building system 
replacement with emphasis 
on Plumbing, HVAC, Fire 
Protection, Electrical, Site 
Improvements; and 
Improved assisted toileting 
area

PRECONST $42,430.00 $0.00 $0.00 $42,430.00 +$42,430.00 +$42,430.00 +$.00

ARCHITECT $212,150.00 $212,150.00 $0.00 $212,150.00 +$.00 +$212,150.00 +$.00

GENCONTR $3,500,475.00 $0.00 $0.00 $3,500,475.00 +$3,500,475.00 +$3,500,475.00 +$.00

CONSTRSVC $106,075.00 $0.00 $0.00 $106,075.00 +$106,075.00 +$106,075.00 +$.00

PRGCONTIN $381,870.00 $0.00 $0.00 $381,870.00 +$381,870.00 +$381,870.00 +$.00

35535

Stoneview ES - 
Replace HVAC, 
Electrical, Site 
Improvements, Site 
Utilities

Henry Planning $4,860,000.00 $0.00 $0.00 $4,860,000.00 +$4,860,000.00 +$4,860,000.00 +$.00 Apr-20 Dec-22

Major building system 
replacement with emphasis 
on HVAC, Electrical, Site 
Improvements, Site Utilities

PRECONST $48,600.00 $0.00 $0.00 $48,600.00 +$48,600.00 +$48,600.00 +$.00

ARCHITECT $243,000.00 $0.00 $0.00 $243,000.00 +$243,000.00 +$243,000.00 +$.00

GENCONTR $4,009,500.00 $0.00 $0.00 $4,009,500.00 +$4,009,500.00 +$4,009,500.00 +$.00

CONSTRSVC $121,500.00 $0.00 $0.00 $121,500.00 +$121,500.00 +$121,500.00 +$.00

PRGCONTIN $437,400.00 $0.00 $0.00 $437,400.00 +$437,400.00 +$437,400.00 +$.00

35635

Cary Reynolds ES - 
Replace Roof, 
HVAC, Security 
Vestibule, Site 
Utilities

To Be Determined Planning $5,635,000.00 $0.00 $0.00 $5,635,000.00 +$5,635,000.00 +$5,635,000.00 +$.00 Dec-20 Dec-23

Major building system 
replacement with emphasis 
on Roof, HVAC, Site 
Improvements, Site 
Utilities; and Installation of 
security vestibule

PRECONST $56,350.00 $0.00 $0.00 $56,350.00 +$56,350.00 +$56,350.00 +$.00

ARCHITECT $281,750.00 $0.00 $0.00 $281,750.00 +$281,750.00 +$281,750.00 +$.00

GENCONTR $4,648,875.00 $0.00 $0.00 $4,648,875.00 +$4,648,875.00 +$4,648,875.00 +$.00

CONSTRSVC $140,875.00 $0.00 $0.00 $140,875.00 +$140,875.00 +$140,875.00 +$.00

PRGCONTIN $507,150.00 $0.00 $0.00 $507,150.00 +$507,150.00 +$507,150.00 +$.00

35735

Briar Vista ES - 
Replace Roof, 
Electrical, Site 
Utilities, Plumbing 
Fixtures, Security 
Vestibule

To Be Determined Planning $4,160,000.00 $0.00 $0.00 $4,160,000.00 +$4,160,000.00 +$4,160,000.00 +$.00 Jan-21 Sep-23

Major building system 
replacement with emphasis 
on Roof, Electrical, Site 
Utilities; Plumbing fixture 
replacement; Accessibility 
improvements between 
levels; and Installation of 
security vestibule

PRECONST $41,600.00 $0.00 $0.00 $41,600.00 +$41,600.00 +$41,600.00 +$.00

ARCHITECT $208,000.00 $0.00 $0.00 $208,000.00 +$208,000.00 +$208,000.00 +$.00

GENCONTR $3,432,000.00 $0.00 $0.00 $3,432,000.00 +$3,432,000.00 +$3,432,000.00 +$.00

CONSTRSVC $104,000.00 $0.00 $0.00 $104,000.00 +$104,000.00 +$104,000.00 +$.00

PRGCONTIN $374,400.00 $0.00 $0.00 $374,400.00 +$374,400.00 +$374,400.00 +$.00
35835 Champion Theme To Be Determined Planning $6,063,000.00 $0.00 $0.00 $6,063,000.00 +$6,063,000.00 +$6,063,000.00 +$.00 May-20 Jan-23 Major building system 
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MS - Replace Site 
Utilities, HVAC, 
Plumbing Fixtures, 
Install Sprinklers

replacement with emphasis 
on HVAC and Site Utilities; 
Plumbing fixture 
replacement; and Fire 
sprinkler installation

PRECONST $60,630.00 $0.00 $0.00 $60,630.00 +$60,630.00 +$60,630.00 +$.00

ARCHITECT $303,150.00 $0.00 $0.00 $303,150.00 +$303,150.00 +$303,150.00 +$.00

GENCONTR $5,001,975.00 $0.00 $0.00 $5,001,975.00 +$5,001,975.00 +$5,001,975.00 +$.00

CONSTRSVC $151,575.00 $0.00 $0.00 $151,575.00 +$151,575.00 +$151,575.00 +$.00

PRGCONTIN $545,670.00 $0.00 $0.00 $545,670.00 +$545,670.00 +$545,670.00 +$.00

35935
Livsey ES - Replace 
HVAC, Plumbing, 
Site Utilities

To Be Determined Planning $4,100,000.00 $0.00 $0.00 $4,100,000.00 +$4,100,000.00 +$4,100,000.00 +$.00 Feb-21 Oct-23

Major building system 
replacement with emphasis 
on Plumbing, HVAC, 
Electrical, and Site 
Improvements

PRECONST $41,000.00 $0.00 $0.00 $41,000.00 +$41,000.00 +$41,000.00 +$.00

ARCHITECT $205,000.00 $0.00 $0.00 $205,000.00 +$205,000.00 +$205,000.00 +$.00

GENCONTR $3,382,500.00 $0.00 $0.00 $3,382,500.00 +$3,382,500.00 +$3,382,500.00 +$.00

CONSTRSVC $102,500.00 $0.00 $0.00 $102,500.00 +$102,500.00 +$102,500.00 +$.00

PRGCONTIN $369,000.00 $0.00 $0.00 $369,000.00 +$369,000.00 +$369,000.00 +$.00

36035

DeKalb HS of 
Technology South - 
Replace HVAC, 
Plumbing & Site 
Improvements

To Be Determined Planning $3,860,000.00 $0.00 $0.00 $3,860,000.00 +$3,860,000.00 +$3,860,000.00 +$.00 Jul-20 Mar-23

Major building system 
replacement with emphasis 
on HVAC, Plumbing & Site 
improvements

PRECONST $38,600.00 $0.00 $0.00 $38,600.00 +$38,600.00 +$38,600.00 +$.00

ARCHITECT $193,000.00 $0.00 $0.00 $193,000.00 +$193,000.00 +$193,000.00 +$.00

GENCONTR $3,184,500.00 $0.00 $0.00 $3,184,500.00 +$3,184,500.00 +$3,184,500.00 +$.00

CONSTRSVC $96,500.00 $0.00 $0.00 $96,500.00 +$96,500.00 +$96,500.00 +$.00

PRGCONTIN $347,400.00 $0.00 $0.00 $347,400.00 +$347,400.00 +$347,400.00 +$.00

36135

Fairington ES - 
Replace Roofing 
and Plumbing 
Fixtures; Site 
Improvements

To Be Determined Planning $2,439,000.00 $0.00 $0.00 $2,439,000.00 +$2,439,000.00 +$2,439,000.00 +$.00 Jul-20 Nov-22

Major building system 
replacement with emphasis 
on Roofing and Site 
Improvements; and 
Plumbing fixture 
replacement

PRECONST $24,390.00 $0.00 $0.00 $24,390.00 +$24,390.00 +$24,390.00 +$.00

ARCHITECT $146,340.00 $0.00 $0.00 $146,340.00 +$146,340.00 +$146,340.00 +$.00

GENCONTR $1,963,395.00 $0.00 $0.00 $1,963,395.00 +$1,963,395.00 +$1,963,395.00 +$.00

CONSTRSVC $60,975.00 $0.00 $0.00 $60,975.00 +$60,975.00 +$60,975.00 +$.00

PRGCONTIN $243,900.00 $0.00 $0.00 $243,900.00 +$243,900.00 +$243,900.00 +$.00

36235

Dresden ES - 
Replace HVAC and 
Site Utilities; Site 
Improvements

To Be Determined Planning $3,570,000.00 $0.00 $0.00 $3,570,000.00 +$3,570,000.00 +$3,570,000.00 +$.00 Mar-21 Nov-23

Major building system 
replacement with emphasis 
on HVAC, Site 
Improvements, and Site 
Utilities

PRECONST $35,700.00 $0.00 $0.00 $35,700.00 +$35,700.00 +$35,700.00 +$.00

ARCHITECT $178,500.00 $0.00 $0.00 $178,500.00 +$178,500.00 +$178,500.00 +$.00

GENCONTR $2,945,250.00 $0.00 $0.00 $2,945,250.00 +$2,945,250.00 +$2,945,250.00 +$.00

CONSTRSVC $89,250.00 $0.00 $0.00 $89,250.00 +$89,250.00 +$89,250.00 +$.00
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

PRGCONTIN $321,300.00 $0.00 $0.00 $321,300.00 +$321,300.00 +$321,300.00 +$.00

36335

Kingsley ES - 
Replace HVAC; Site 
Improvements; 
Install Sprinklers

To Be Determined Planning $2,610,000.00 $0.00 $0.00 $2,610,000.00 +$2,610,000.00 +$2,610,000.00 +$.00 Apr-21 Aug-23

Major building system 
replacement with emphasis 
on HVAC and Site 
Improvements; and Fire 
sprinkler installation

PRECONST $26,100.00 $0.00 $0.00 $26,100.00 +$26,100.00 +$26,100.00 +$.00

ARCHITECT $156,600.00 $0.00 $0.00 $156,600.00 +$156,600.00 +$156,600.00 +$.00

GENCONTR $2,101,050.00 $0.00 $0.00 $2,101,050.00 +$2,101,050.00 +$2,101,050.00 +$.00

CONSTRSVC $65,250.00 $0.00 $0.00 $65,250.00 +$65,250.00 +$65,250.00 +$.00

PRGCONTIN $261,000.00 $0.00 $0.00 $261,000.00 +$261,000.00 +$261,000.00 +$.00

36435

Hawthorne ES - 
Replace HVAC and 
Plumbing; Site 
Improvements

To Be Determined Planning $4,510,000.00 $0.00 $0.00 $4,510,000.00 +$4,510,000.00 +$4,510,000.00 +$.00 May-21 Jan-24

Major building system 
replacement with emphasis 
on HVAC, Plumbing, and 
Site improvements

PRECONST $45,100.00 $0.00 $0.00 $45,100.00 +$45,100.00 +$45,100.00 +$.00

ARCHITECT $225,500.00 $0.00 $0.00 $225,500.00 +$225,500.00 +$225,500.00 +$.00

GENCONTR $3,720,750.00 $0.00 $0.00 $3,720,750.00 +$3,720,750.00 +$3,720,750.00 +$.00

CONSTRSVC $112,750.00 $0.00 $0.00 $112,750.00 +$112,750.00 +$112,750.00 +$.00

PRGCONTIN $405,900.00 $0.00 $0.00 $405,900.00 +$405,900.00 +$405,900.00 +$.00

36535
Salem MS - Replace 
Major Systems with 
Emphasis on HVAC

To Be Determined Planning $4,530,000.00 $0.00 $0.00 $4,530,000.00 +$4,530,000.00 +$4,530,000.00 +$.00 Aug-20 Apr-23
Major building system 
replacement with emphasis 
on HVAC

PRECONST $45,300.00 $0.00 $0.00 $45,300.00 +$45,300.00 +$45,300.00 +$.00

ARCHITECT $226,500.00 $0.00 $0.00 $226,500.00 +$226,500.00 +$226,500.00 +$.00

GENCONTR $3,737,250.00 $0.00 $0.00 $3,737,250.00 +$3,737,250.00 +$3,737,250.00 +$.00

CONSTRSVC $113,250.00 $0.00 $0.00 $113,250.00 +$113,250.00 +$113,250.00 +$.00

PRGCONTIN $407,700.00 $0.00 $0.00 $407,700.00 +$407,700.00 +$407,700.00 +$.00

36635

Rock Chapel ES - 
Replace Major 
Systems with 
Emphasis on HVAC 
and Site 
Improvements

To Be Determined Planning $3,210,000.00 $0.00 $0.00 $3,210,000.00 +$3,210,000.00 +$3,210,000.00 +$.00 Sep-20 May-23

Major building system 
replacement with emphasis 
on HVAC and Site 
Improvements

PRECONST $32,100.00 $0.00 $0.00 $32,100.00 +$32,100.00 +$32,100.00 +$.00

ARCHITECT $160,500.00 $0.00 $0.00 $160,500.00 +$160,500.00 +$160,500.00 +$.00

GENCONTR $2,648,250.00 $0.00 $0.00 $2,648,250.00 +$2,648,250.00 +$2,648,250.00 +$.00

CONSTRSVC $80,250.00 $0.00 $0.00 $80,250.00 +$80,250.00 +$80,250.00 +$.00

PRGCONTIN $288,900.00 $0.00 $0.00 $288,900.00 +$288,900.00 +$288,900.00 +$.00

36735

Set aside for 
additional Capital 
Renewal (Roof 
replacement, HVAC 
replacement, etc.)

To Be Determined Planning $38,000,000.00 $0.00 $0.00 $38,000,000.00 +$38,000,000.00 +$38,000,000.00 +$.00 Feb-20 Sep-22

Set aside for additional 
Capital Renewal (Roof 
replacement, HVAC 
replacement, etc.) at either 
existing E-SPLOST V 
projects or to establish new 
projects for Capital 
Renewal

PRGCONTIN $38,000,000.00 $0.00 $0.00 $38,000,000.00 +$38,000,000.00 +$38,000,000.00 +$.00

37135 Bus Parking 
Pavement Albanese Closeout $2,570,000.00 $2,560,613.70 $2,535,081.70 $2,570,000.00 +$9,386.30 +$34,918.30 +$.00 Mar-17 Jul-19

Pavement upgrades at 
East DeKalb Campus and 
Hallford Stadium
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

GENCONTR $196,358.00 $23,918.00 $23,918.00 $196,358.00 +$172,440.00 +$172,440.00 +$.00

GENCONTR $0.00 $25,532.00 $0.00 $0.00 -$25,532.00 +$.00 +$.00

GENCONTR $734,162.00 $733,985.00 $733,985.00 $734,162.00 +$177.00 +$177.00 +$.00

PRGCONTIN $0.00 $220.00 $220.00 $0.00 -$220.00 -$220.00 +$.00

PRGCONTIN $1,639,480.00 $1,776,958.70 $1,776,958.70 $1,639,480.00 -$137,478.70 -$137,478.70 +$.00

38135
Additional Parking 
Spaces at Various 
Schools

To Be Determined Construction-Procure $2,433,026.00 $0.00 $0.00 $2,433,026.00 +$2,433,026.00 +$2,433,026.00 +$.00 Mar-20 Feb-24

Add parking spaces at 10 
schools (number of parking 
spaces shown): Canby 
Lane ES (31), Columbia ES 
(31), Flat Shoals ES (34), 
Hambrick ES (36), Jolly ES 
(29), Oakcliff Theme ES 
(32), Rainbow ES (32), 
Snapfinger ES (34), Stone 
Mill ES (31), and Stone 
Mountain ES (29)

PRECONST $24,330.00 $0.00 $0.00 $24,330.00 +$24,330.00 +$24,330.00 +$.00

ARCHITECT $72,990.00 $0.00 $0.00 $72,990.00 +$72,990.00 +$72,990.00 +$.00

GENCONTR $2,214,055.00 $0.00 $0.00 $2,214,055.00 +$2,214,055.00 +$2,214,055.00 +$.00

CONSTRSVC $24,330.00 $0.00 $0.00 $24,330.00 +$24,330.00 +$24,330.00 +$.00

PRGCONTIN $97,321.00 $0.00 $0.00 $97,321.00 +$97,321.00 +$97,321.00 +$.00

38235

Set-aside or 
Resurfacing Existing 
Parking at Parking 
Addition Schools

To Be Determined Construction-Procure $7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00 Mar-20 Jul-21

Set aside to resurface 
existing parking lots at 
Canby
Lane
ES,


Columbia ES, Flat Shoals 
ES, Hambrick ES, Jolly ES, 
Oakcliff Theme ES, 
Rainbow ES, Snapfinger 
ES, Stone Mill ES, and 
Stone Mountain ES

PRJCONTIN $7,500,000.00 $0.00 $0.00 $7,500,000.00 +$7,500,000.00 +$7,500,000.00 +$.00

40135

Technology: 
ERP/Finance/HR 
System (Bond, Initial 
Capital)

To Be Determined Ongoing $2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00 Mar-17 Mar-19

Replace legacy Financial 
and Human Resources 
system with a new and 
enhanced 21st century 
enterprise resource 
planning (ERP) system.  
This is bond-funded.

TECHNOLOGY $2,048,860.00 $2,048,859.99 $2,048,859.99 $2,048,860.00 +$.01 +$.01 +$.00

40235

Technology: 
ERP/Finance/HR 
System (Sales Tax 
and State 
Reimbursements)

To Be Determined Ongoing $11,451,140.00 $2,206,643.59 $2,206,643.59 $11,451,140.00 +$9,244,496.41 +$9,244,496.41 +$.00 Oct-17 Oct-20

Replace legacy Financial 
and Human Resources 
system with a new and 
enhanced 21st century 
enterprise resource 
planning (ERP) system.

TECHNOLOGY $11,451,140.00 $2,206,643.59 $2,206,643.59 $11,451,140.00 +$9,244,496.41 +$9,244,496.41 +$.00

41135
Technology: 
Computer Refresh A 
(Bond)

To Be Determined Ongoing $13,000,000.00 $12,302,240.10 $12,302,240.10 $13,000,000.00 +$697,759.90 +$697,759.90 +$.00 Mar-17 Mar-19

Every school in the District 
will receive new computer 
equipment; All teachers will 
receive new computer 
equipment; All student labs 
will receive new computer 
equipment. This is bond-
funded.

TECHNOLOGY $13,000,000.00 $12,302,240.10 $12,302,240.10 $13,000,000.00 +$697,759.90 +$697,759.90 +$.00

41235
Technology: 
Computer Refresh B 
(Sales Tax and 

To Be Determined Ongoing $9,000,000.00 $6,641,744.79 $6,641,744.79 $9,000,000.00 +$2,358,255.21 +$2,358,255.21 +$.00 Jan-19 Jan-23
Every school in the District 
will receive new computer 
equipment; All teachers will 
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E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Current Expenditures EAC Current  Budget - CommitmentsCurrent Budget - ExpendituresCurrent Budget - EAC
Current

Start
Date

Current
Finish
Date

E-SPLOST V Scope 
Description

State 
Reimbursements)

receive new computer 
equipment; All student labs 
will receive new computer 
equipment.

TECHNOLOGY $9,000,000.00 $6,641,744.79 $6,641,744.79 $9,000,000.00 +$2,358,255.21 +$2,358,255.21 +$.00

42135
Technology: 
Telecommunications 
Upgrade

To Be Determined Ongoing $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 Jan-18 Jan-22

Upgrade outdated 
telephony system, 
including: All High Schools 
will receive new voice over 
Internet Protocol (VoIP) 
phones; and All Middle 
Schools will receive new 
VoIP phones

TECHNOLOGY $6,000,000.00 $0.00 $0.00 $6,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00

43135 Technology: Safety 
and Security To Be Determined Ongoing $10,000,000.00 $9,157,884.73 $5,857,884.73 $10,000,000.00 +$842,115.27 +$4,142,115.27 +$.00 Jan-18 Jan-22

All schools will receive 
updated cameras and 
security equipment

TECHNOLOGY $10,000,000.00 $9,157,884.73 $5,857,884.73 $10,000,000.00 +$842,115.27 +$4,142,115.27 +$.00

44135 Technology: Active 
Boards A (Bonds) To Be Determined Ongoing $2,000,000.00 $2,000,000.00 $2,000,000.00 $2,000,000.00 +$.00 +$.00 +$.00 Mar-17 Mar-19

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)

TECHNOLOGY $2,000,000.00 $2,000,000.00 $2,000,000.00 $2,000,000.00 +$.00 +$.00 +$.00

44235

Technology: Active 
Boards B (Sales Tax 
and State 
Reimbursements)

To Be Determined Ongoing $8,000,000.00 $8,000,000.00 $8,000,000.00 $8,000,000.00 +$.00 +$.00 +$.00 Jan-19 Jan-23

All schools that have first 
generation active-boards 
will be replaced with new 
21st Century boards 
(approximately 3,400 active 
boards will be replaced)

TECHNOLOGY $8,000,000.00 $8,000,000.00 $8,000,000.00 $8,000,000.00 +$.00 +$.00 +$.00

45135 Technology 
Infrastructure To Be Determined Ongoing $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00 Jan-18 Jan-22

Update wiring and 
technology infrastructure 
within the schools; 
Replacement of outdated 
cabling and switches; 
Address any wireless 
needs for all district 
portable classrooms

TECHNOLOGY $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00

50135 School Bus 
Purchase A (Bond) To Be Determined Ongoing $20,452,710.00 $16,519,371.00 $16,519,371.00 $20,452,710.00 +$3,933,339.00 +$3,933,339.00 +$.00 Mar-17 Mar-19 Purchase school buses

VEHICLES $20,452,710.00 $16,519,371.00 $16,519,371.00 $20,452,710.00 +$3,933,339.00 +$3,933,339.00 +$.00

50235

School Bus 
Purchase B (Sales 
Tax and State 
Reimbursements)

To Be Determined Ongoing $4,696,290.00 $0.00 $0.00 $4,696,290.00 +$4,696,290.00 +$4,696,290.00 +$.00 Dec-19 Jun-20 Purchase school buses

VEHICLES $4,696,290.00 $0.00 $0.00 $4,696,290.00 +$4,696,290.00 +$4,696,290.00 +$.00

51135 Support Vehicle 
Purchase To Be Determined Ongoing $1,558,000.00 $1,550,838.00 $1,550,838.00 $1,558,000.00 +$7,162.00 +$7,162.00 +$.00 Mar-17 Sep-17

Purchase service vehicles 
for public safety, facilities 
maintenance, school 
nutrition, and warehouse 
operations

VEHICLES $1,558,000.00 $1,550,838.00 $1,550,838.00 $1,558,000.00 +$7,162.00 +$7,162.00 +$.00

52135 Musical Instruments To Be Determined Ongoing $10,000,000.00 $4,000,000.00 $4,000,000.00 $10,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00 Aug-17 Aug-22 Replace outdated musical 
instruments and equipment

FFE $10,000,000.00 $4,000,000.00 $4,000,000.00 $10,000,000.00 +$6,000,000.00 +$6,000,000.00 +$.00

53135 Portables To Be Determined Ongoing $2,199,000.00 $2,436,168.95 $2,436,168.95 $2,436,168.95 -$237,168.95 -$237,168.95 -$237,168.95 Mar-17 Sep-17
Purchase new portable 
classrooms to replace 
outdated units and for 
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enrollment increases
PORTABLES $2,199,000.00 $2,436,168.95 $2,436,168.95 $2,436,168.95 -$237,168.95 -$237,168.95 -$237,168.95

54135 Small Kitchen 
Equipment To Be Determined Ongoing $1,170,000.00 $1,170,000.00 $1,170,000.00 $1,170,000.00 +$.00 +$.00 +$.00 Aug-20 Feb-21

Purchase small kitchen 
equipment (e.g., milk 
boxes, steamers, coolers, 
skillets, burners, ovens, ice 
machines, and warmers) 
for 68 schools

FFE $1,170,000.00 $1,170,000.00 $1,170,000.00 $1,170,000.00 +$.00 +$.00 +$.00

60135 Bond Costs To Be Determined Ongoing $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00 Aug-17 Sep-22
Set-aside for bond 
financing of the E-SPLOST 
program

MGTADMIN $8,400,000.00 $0.00 $0.00 $8,400,000.00 +$8,400,000.00 +$8,400,000.00 +$.00

60235 SPLOST V Program 
Contingency To Be Determined Ongoing $38,961,871.00 $0.00 $0.00 $38,961,871.00 +$38,961,871.00 +$38,961,871.00 +$.00 Aug-17 Sep-22 Set-aside for unforeseen 

conditions
PRGCONTIN $38,961,871.00 $0.00 $0.00 $38,961,871.00 +$38,961,871.00 +$38,961,871.00 +$.00

60335 DCSD Salary To Be Determined Ongoing $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00 Aug-17 Sep-22
Salary for District 
employees in support of the 
E-SPLOST program

MGTADMIN $5,000,000.00 $0.00 $0.00 $5,000,000.00 +$5,000,000.00 +$5,000,000.00 +$.00

60435 General Services - 
SPLOST V To Be Determined Ongoing $1,000,000.00 $12,220.00 $12,220.00 $1,000,000.00 +$987,780.00 +$987,780.00 +$.00 Aug-17 Sep-22

Miscellaneous expenses in 
support of the E-SPLOST 
program

MGTADMIN $1,000,000.00 $12,220.00 $12,220.00 $1,000,000.00 +$987,780.00 +$987,780.00 +$.00

60535
Program 
Consultants - 
SPLOST V

To Be Determined Ongoing $15,000,000.00 $9,395,795.60 $8,642,443.68 $15,000,000.00 +$5,604,204.40 +$6,357,556.32 +$.00 Aug-17 Sep-22

Management of the E-
SPLOST program by third 
party management as well 
as other consultants, as 
required.

MGTADMINDC $13,000,000.00 $9,395,795.60 $8,642,443.68 $13,000,000.00 +$3,604,204.40 +$4,357,556.32 +$.00

MGTADMIN $2,000,000.00 $0.00 $0.00 $2,000,000.00 +$2,000,000.00 +$2,000,000.00 +$.00

60635 Revenue Reserve To Be Determined Ongoing $13,000,000.00 $0.00 $0.00 $13,000,000.00 +$13,000,000.00 +$13,000,000.00 +$.00 Aug-17 Sep-22

Reserve fund to protect 
against revenue into E-
SPLOST V being less than 
expected.

PRGCONTIN $13,000,000.00 $0.00 $0.00 $13,000,000.00 +$13,000,000.00 +$13,000,000.00 +$.00
Overall - Total Overall - Total $561,000,000.00 $198,876,210.89 $143,900,581.66 $561,237,168.95 +$362,123,789.11 +$417,099,418.34 -$237,168.95
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Appendix C: SPLOST V Funding – Planned vs. Actual 

PERIOD MONTH SALES TAX   BOND       
GA DOE 

REIMBURSEMENT 
    Interest TOTAL FUNDING 

  ENDING Planned   
Actually 
Received 

  Ratio (Total) Planned   Actual   Projected   Actual   Earned Planned   Actual   

    Month Cumulative Month Cumulative Planned/Actual Month Cumulative Month Cumulative Month Cumulative Month Cumulative   Month Cumulative Month Cumulative 

Y1M1 17-Jul $0  $0  $0  $0 100% $140,000,000 $140,000,000 $140,000,000 $140,000,000 $0 $0 $0  $0  $0  $140,000,000 $140,000,000 $140,000,000 $140,000,000 

Y1M2 17-Aug $8,344,728  $8,344,728  $9,286,732  $9,286,732 111% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,344,728 $148,344,728 $9,286,732 $149,286,732 

Y1M3 17-Sep $8,497,823  $16,842,551  $8,690,749  $17,977,482 107% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,497,823 $156,842,551 $8,690,749 $157,977,482 

Y1M4 17-Oct $8,617,593  $25,460,143  $8,902,656  $26,880,137 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,617,593 $165,460,143 $8,902,656 $166,880,137 

Y1M5 17-Nov $8,534,594  $33,994,737  $8,296,360  $35,176,497 103% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,534,594 $173,994,737 $8,296,360 $175,176,497 

Y1M6 17-Dec $8,073,933  $42,068,670  $8,957,729  $44,134,227 105% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,073,933 $182,068,670 $8,957,729 $184,134,227 

Y1M7 18-Jan $8,292,528  $50,361,198  $10,843,299  $54,977,525 109% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,292,528 $190,361,198 $10,843,299 $194,977,525 

Y1M8 18-Feb $9,863,818  $60,225,016  $8,864,257  $63,841,782 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $9,863,818 $200,225,016 $8,864,257 $203,841,782 

Y1M9 18-Mar $7,988,093  $68,213,108  $7,659,738  $71,501,521 105% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $7,988,093 $208,213,108 $7,659,738 $211,501,521 

Y1M10 18-Apr $8,256,796  $76,469,905  $9,775,864  $81,277,384 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,256,796 $216,469,905 $9,775,864 $221,277,384 

Y1M11 18-May $8,720,936  $85,190,841  $8,877,449  $90,154,833 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,720,936 $225,190,841 $8,877,449 $230,154,833 

Y1M12 18-Jun $8,281,051  $93,471,892  $9,092,013  $99,246,846 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,281,051 $233,471,892 $9,092,013 $239,246,846 

Y2M1 18-Jul $8,629,365  $102,101,256  $9,219,483  $108,466,329 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,629,365 $242,101,256 $9,219,483 $248,466,329 

Y2M2 18-Aug $8,538,221  $110,639,477  $9,295,082  $117,761,411 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,538,221 $250,639,477 $9,295,082 $257,761,411 

Y2M3 18-Sep $8,694,865  $119,334,342  $9,163,810  $126,925,221 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,694,865 $259,334,342 $9,163,810 $266,925,221 

Y2M4 18-Oct $8,817,412  $128,151,754  $8,531,481  $135,456,701 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,817,412 $268,151,754 $8,531,481 $275,456,701 

Y2M5 18-Nov $8,728,864  $136,880,618  $9,966,890  $145,423,591 106% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,728,864 $276,880,618 $9,966,890 $285,423,591 

Y2M6 18-Dec $8,257,718  $145,138,337  $9,310,826  $154,734,418 107% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,257,718 $285,138,337 $9,310,826 $294,734,418 

Y2M7 19-Jan $8,481,289  $153,619,626  $11,226,197  $165,960,615 108% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,481,289 $293,619,626 $11,226,197 $305,960,615 

Y2M8 19-Feb $10,053,366  $163,672,992  $9,086,878  $175,047,493 107% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $10,053,366 $303,672,992 $9,086,878 $315,047,493 

Y2M9 19-Mar $8,141,597  $171,814,588  $8,860,235  $183,907,728 107% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,141,597 $311,814,588 $8,860,235 $323,907,728 

Y2M10 19-Apr $8,415,464  $180,230,052  $9,889,118  $193,796,846 108% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,415,464 $320,230,052 $9,889,118 $333,796,846 

Y2M11 19-May $8,885,434  $189,115,486  $9,721,459  $203,518,304 108% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,885,434 $329,115,486 $9,721,459 $343,518,304 

Y2M12 19-Jun $8,437,252  $197,552,738  $9,668,160  $213,186,464 108% $0 $140,000,000 $0 $140,000,000 $0 $0 $0  $0  $0  $8,437,252 $337,552,738 $9,668,160 $353,186,464 

Y3M1 19-Jul $8,792,136  $206,344,875  $9,571,127  $222,757,591 108% $0 $140,000,000 $0 $140,000,000 $500,000 $500,000 $0  $0  $0  $9,292,136 $346,844,875 $9,571,127 $362,757,591 

Y3M2 19-Aug $8,696,510  $215,041,385  $9,924,711  $232,682,303 108% $0 $140,000,000 $0 $140,000,000 $600,000 $1,100,000 $0  $0  $0  $9,296,510 $356,141,385 $9,924,711 $372,682,303 

Y3M3 19-Sep $8,856,059  $223,897,443  $9,822,312  $242,504,614 108% $0 $140,000,000 $0 $140,000,000 $700,000 $1,800,000 $0  $0  $0  $9,556,059 $365,697,443 $9,822,312 $382,504,614 

Y3M4 19-Oct $8,980,878  $232,878,321  $9,994,686  $252,499,300 108% $0 $140,000,000 $0 $140,000,000 $800,000 $2,600,000 $0  $0  $0  $9,780,878 $375,478,321 $9,994,686 $392,499,300 
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    Interest TOTAL FUNDING 
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  Ratio (Total) Planned   Actual   Projected   Actual   Earned Planned   Actual   

    Month Cumulative Month Cumulative Planned/Actual Month Cumulative Month Cumulative Month Cumulative Month Cumulative   Month Cumulative Month Cumulative 

Y3M5 19-Nov $8,888,015  $241,766,335  $9,993,355  $262,492,655 109% $0 $140,000,000 $0 $140,000,000 $900,000 $3,500,000 $0  $0  $0  $9,788,015 $385,266,335 $9,993,355 $402,492,655 

Y3M6 19-Dec $8,408,278  $250,174,614  $9,688,567  $272,181,222 109% $0 $140,000,000 $0 $140,000,000 $900,000 $4,400,000 $0  $0  $0  $9,308,278 $394,574,614 $9,688,567 $412,181,222 

Y3M7 20-Jan $8,635,925  $258,810,539  $11,583,250  $283,764,471 110% $0 $140,000,000 $0 $140,000,000 $900,000 $5,300,000 $0  $0  $0  $9,535,925 $404,110,539 $11,583,250 $423,764,471 

Y3M8 20-Feb $10,229,582  $269,040,121  $8,999,252  $292,763,724 109% $0 $140,000,000 $0 $140,000,000 $900,000  $6,200,000 $0  $0  $0  $11,129,582  $415,240,121 $8,999,252 $432,763,724 

Y3M9 20-Mar $8,284,303  $277,324,423  $8,697,841  $301,461,565 109% $0 $140,000,000 $0 $140,000,000 $900,000 $7,100,000 $0  $0  $0  $9,184,303 $424,424,423 $8,697,841 $441,461,565 

Y3M10 20-Apr $8,562,970  $285,887,393  $8,886,452  $310,348,016 109% $0 $140,000,000 $0 $140,000,000 $900,000 $8,000,000 $0  $0  $0  $9,462,970 $433,887,393 $8,886,452 $450,348,016 

Y3M11 20-May $9,038,868  $294,926,262  $8,098,476  $318,446,493 108% $0 $140,000,000 $0 $140,000,000 $900,000 $8,900,000 $0  $0  $0  $9,938,868 $443,826,262 $8,098,476 $458,446,493 

Y3M12 20-Jun $8,582,947  $303,509,209  $9,309,583  $327,756,075 108% $0 $140,000,000 $0 $140,000,000 $900,000 $9,800,000 $0  $0  $0  $9,482,947 $453,309,209 $9,309,583 $467,756,075 
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Appendix D: E-SPLOST V Funding, Commitments, and Expenditures 

PERIOD 

MONTH COMBINED FUNDING COMMITMENTS EXPENDITURES 

ENDING 
 Planned     Actually Received     Ratio (Total)  Current Planned Actual Commitments Actual 

  

     Month   Cumulative   Month   Cumulative   Planned/Actual Month Cumulative Month Cumulative Month Cumulative 

Y1M1 17-Jul $140,000,000.00  $140,000,000.00  $140,000,000.00  $140,000,000.00 n/a $74,104,610 $74,104,610 $1,692,660  $5,054,334  $5,054,334 $5,054,334 

Y1M2 17-Aug $8,344,727.97  $148,344,727.97  $9,286,732.29  $149,286,732.29 101% $16,196,940 $90,301,550 $22,051,615  $27,105,949  $1,693,844 $6,748,178 

Y1M3 17-Sep $8,497,822.80  $156,842,550.77  $8,690,749.40  $157,977,481.69 101% $1,461,500 $91,763,050 $9,412,599  $36,518,548  $9,086,730 $15,834,908 

Y1M4 17-Oct $8,617,592.69  $165,460,143.46  $8,902,655.77  $166,880,137.46 101% $3,393,633 $95,156,683 $2,012,120  $38,530,668  $207,182 $16,042,090 

Y1M5 17-Nov $8,534,593.63  $173,994,737.09  $8,296,359.74  $175,176,497.20 101% $4,391,350 $99,548,033 $886,884  $39,417,552  $294,540 $16,336,630 

Y1M6 17-Dec $8,073,933.08  $182,068,670.17  $8,957,729.40  $184,134,226.60 101% $1,008,400 $100,556,433 $469,634  $39,887,186  $1,011,587 $17,348,217 

Y1M7 18-Jan $8,292,527.99  $190,361,198.16  $10,843,298.87  $194,977,525.47 102% $5,495,450 $106,051,883 $2,293,233  $42,180,419  $2,540,206 $19,888,423 

Y1M8 18-Feb $9,863,817.63  $200,225,015.79  $8,864,256.94  $203,841,782.41 102% $331,150 $106,383,033 $8,717,155  $50,897,574  $767,401 $20,655,824 

Y1M9 18-Mar $7,988,092.65  $208,213,108.44  $7,659,738.18  $211,501,520.59 102% $5,266,500 $111,649,533 $8,077,724  $58,975,298  $3,990,801 $24,646,625 

Y1M10 18-Apr $8,256,796.50  $216,469,904.94  $9,775,863.85  $221,277,384.44 102% $1,238,300 $112,887,833 $10,796,274  $69,771,572  $11,803,985 $36,450,610 

Y1M11 18-May $8,720,935.63  $225,190,840.57  $8,877,449.01  $230,154,833.45 102% $0 $112,887,833 $22,926,199  $92,697,771  $24,913,810 $61,364,420 

Y1M12 18-Jun $8,281,051.14  $233,471,891.71  $9,092,012.54  $239,246,845.99 102% $1,262,800 $114,150,633 $15,381,946  $108,079,717  $12,707,520 $74,071,940 

Y2M1 18-Jul $8,629,364.73  $242,101,256.43  $9,219,482.89  $248,466,328.88 103% $23,655,000 $137,805,633 $244,336  $108,324,053  $1,508,412 $75,580,352 

Y2M2 18-Aug $8,538,220.69  $250,639,477.12  $9,295,082.19  $257,761,411.07 103% $81,968,000 $219,773,633 $7,261,779  $115,585,832  $1,978,605 $77,558,957 

Y2M3 18-Sep $8,694,864.81  $259,334,341.93  $9,163,809.55  $266,925,220.62 103% $4,122,030 $223,895,663 $7,300,539  $122,886,371  $6,537,567 $84,096,524 

Y2M4 18-Oct $8,817,412.44  $268,151,754.37  $8,531,480.50  $275,456,701.12 103% $3,333,333 $227,228,997 $48,834  $122,935,205  $2,091,087 $86,187,611 

Y2M5 18-Nov $8,728,864.08  $276,880,618.45  $9,966,890.20  $285,423,591.32 103% $29,625,900 $256,854,897 $4,118,107  $127,053,312  $6,997,944 $93,185,555 

Y2M6 18-Dec $8,257,718.29  $285,138,336.74  $9,310,826.28  $294,734,417.60 103% $20,008,000 $276,862,897 $63,860  $127,117,172  $3,730,309 $96,915,864 

Y2M7 19-Jan $8,481,288.92  $293,619,625.66  $11,226,197.35  $305,960,614.95 104% $11,976,705 $288,839,602 $14,500,844  $141,618,016  $2,056,088 $98,971,952 

Y2M8 19-Feb $10,053,366.01  $303,672,991.67  $9,086,877.68  $315,047,492.63 104% $110,330 $288,949,932 $1,355,914  $142,973,930  $1,183,836 $100,155,788 

Y2M9 19-Mar $8,141,596.67  $311,814,588.34  $8,860,234.97  $323,907,727.60 104% $7,644,800 $296,594,732 $0  $142,973,930  $1,444,732 $101,600,520 

Y2M10 19-Apr $8,415,463.60  $320,230,051.95  $9,889,118.01  $333,796,845.61 104% $0 $296,594,732 $292,600  $143,266,530  $2,080,658 $103,681,178 

Y2M11 19-May $8,885,433.96  $329,115,485.91  $9,721,458.62  $343,518,304.23 104% $4,824,000 $301,418,732 $616,117  $143,882,647  $2,528,151 $106,209,329 

Y2M12 19-Jun $8,437,252.48  $337,552,738.39  $9,668,159.82  $353,186,464.05 105% $827,475 $302,246,207 $54,783  $143,937,430  $1,128,095 $107,337,424 

Y3M1 19-Jul $9,292,136.14  $346,844,874.53  $9,571,127.08  $362,757,591.13 105% $1,324,100 $303,570,307 $6,433,352  $150,370,782  $4,977,423 $112,314,847 

Y3M2 19-Aug $9,296,510.00  $356,141,384.53  $9,924,711.49  $372,682,302.62 105% $21,514,000 $325,084,307 $2,349,834  $152,720,616  $3,331,803 $115,646,650 

Y3M3 19-Sep $9,556,058.66  $365,697,443.19  $9,822,311.69  $382,504,614.31 105% $41,625,370 $366,709,677 $84,988  $152,805,604  $3,505,249 $119,151,899 

Y3M4 19-Oct $9,780,877.62  $375,478,320.81  $9,994,685.90  $392,499,300.21 105% $17,954,933 $384,664,610 $12,008,698  $164,814,302  $3,202,609 $122,354,508 
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Y3M5 19-Nov $9,788,014.62  $385,266,335.43  $9,993,354.58  $402,492,654.79 104% $5,369,320 $390,033,930 $1,351,726  $166,166,028  $3,733,109 $126,087,617 

Y3M6 19-Dec $9,308,278.42  $394,574,613.85  $9,688,567.00  $412,181,221.79 104% $4,575,100 $394,609,030 $157,376  $166,323,403  $2,782,374 $128,869,991 

Y3M7 20-Jan $9,535,925.07  $404,110,538.92  $11,583,249.62  $423,764,471.41 105% $12,077,030 $406,686,060 $7,378  $166,330,781  $2,677,265 $131,547,256 

Y3M8 20-Feb $11,129,581.59  $415,240,120.51  $8,999,252.48  $432,763,723.89  104% $2,183,390  $408,869,450  $0  $166,330,781  $1,434,894  $132,982,149  
Y3M9 20-Mar $9,184,302.59  $424,424,423.10  $8,697,840.88  $441,461,564.77 104% $2,023,390 $410,892,840 $8,877,000  $175,207,781  $3,275,983 $136,258,133 

Y3M10 20-Apr $9,462,970.25  $433,887,393.36  $8,886,451.56  $450,348,016.33 104% $32,100 $410,924,940 $19,905,265  $195,113,046  $1,586,305 $137,844,438 

Y3M11 20-May $9,938,868.17  $443,826,261.52  $8,098,476.27  $458,446,492.60 103% $654,400 $411,579,340 $2,888,152  $198,001,198  $2,397,485 $141,398,667 

Y3M12 20-Jun $9,482,947.37  $453,309,208.89  $9,309,582.70  $467,756,075.30 103% $11,047,660 $422,627,000 $662,863  $198,876,211  $2,501,915 $143,900,582 
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