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To the Members of the DeKalb County Board of Education (BOE), DeKalb County School District 

(DCSD) Superintendent, DCSD staff, DCSD students, DCSD Education Special Purpose Local Option 

Sales Tax (E-SPLOST) Advisory Committee, and DeKalb County community, the AECOM Team 

(AECOM), which includes CERM are pleased to issue the Monthly Status Report (MSR) for the period 

October 1, 2018 to October 31, 2018 for the DeKalb County School District’s Capital Improvement Program 

(CIP).  This Program includes DCSD’s 2017-2022 CIP (E-SPLOST V) and the remainder of the District’s E-

SPLOST IV projects.   

 

AECOM has a considerable amount of experience in design and construction, which we are using to make 

this the most successful CIP that DCSD has experienced.  AECOM is dedicated to providing clear and 

concise program / project management.  The purpose of this report is to provide the highlights of the program 

and projects. This monthly report is an important tool we use to gather the facts, analyze them as a whole, 

determine the most beneficial path for the School District and the community, and make informed decisions. 

For the Month of October 2018, we managed approximately $561.0 million including in E-SPLOST V projects, 

and about $260 million in E-SPLOST IV projects (40 active projects in a number of schools).  

This monthly summary includes separate project reports on all “active” projects in Design Procurement, 

Design, Construction Procurement, Construction, or Non-Construction phases. 

We are dedicated to making this a successful program for all.  For questions or comments about this report, 

please send your query in writing to the DCSD Operations Division – Department of Facilities Management, 

ATTN: AECOM Program Director, John D. Wright, 1780 Montreal Road, Atlanta, GA 30084. 

Sincerely, 

 

 

 

John D. Wright 

DCSD CIP Program Director 

 
 
As required by the District’s policy and as a convenience to you, we have posted an electronic version of 
this report on the E-SPLOST V web page at http://www.dekalb.k12.ga.us/operations/monthly-
status-report/  



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page has been intentionally left blank 



SECTION A.  EXECUTIVE SUMMARY

• Program Description

• Program Funding, Obligations & Expenditures

• Status of Funding, Obligations, and Expenditures

• General Program Progress

• Earned Value Management Initiative

• Key Focus Areas for the Following Month

• Alphabetical List of E-SPLOST IV & V Projects

• Completed Projects

Capital Improvement Program
MONTHLY STATUS REPORT

S
E

C
T

IO
N

A
.

E
X

E
C

U
T

IV
E

 S
U

M
M

A
R

Y



EXECUTIVE SUMMARY.

This section of the report provides a high-level 
snapshot of the month’s activities on a Program 
Level.  This section contains a description of the 
Program along with any major changes that 
may have occurred during this period.  This 
includes a status of revenues and expenditures 
for E-SPLOST V, a graphical representation of the 
E-SPLOST revenues as it relates to the 
obligations that have been incurred, and the 
progress of the Program.  
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A. EXECUTIVE SUMMARY 

Within this Executive Summary, we provide a brief overview of the Program Elements  

1. Program Funding, Obligations, and Expenditures 

2. Status of Funding, Obligations, and Expenditures 

3. General Program Progress 

4. Earned Value Management  

5. Key Focus Areas for Next Month  

6. Alphabetical List of E-SPLOST IV and E-SPLOST V Projects 

7. Completed Projects  

This month’s report includes reporting from October 1, 2018 – October 31, 2018.  The data date for this 

period is November 1, 2018.  We collect and present the information that is available as of the data date.   

Program Description 

The Capital Improvement Program touches many of the facilities and schools in the DeKalb County School 

District.  The primary areas of focus for the CIP include:  

 Retirement of existing CIP’s financial debt  

 Completion of E-SPLOST IV work 

 New/replacement of three (3) elementary schools and one (1) high school 

 Conversion of a HS to MS with a classroom addition 

 Major roofing, HVAC, code & life safety improvements  

 Seven (7) major additions and/or renovations 

 Sixteen (16) Modernization projects 

 Career technology, fine arts, & classroom additions  

 Renovations of classrooms from floor to ceiling  

 Technology upgrades to all facilities  

 Replacement of school buses and aging service vehicles 

1. Program Funding, Obligations, & Expenditures 

Tables 1 and 2 reflect the sales tax receipts for E-SPLOST IV and E-SPLOST V.  For E-SPLOST IV, all 

GaDOE Reimbursements revenue for Martin Luther King Jr. High School, Miller Grove High School, 

Fernbank ES, Peachcrest ES, Barack H. Obama Magnet School of Technology, Rockbridge ES, Henderson 

MS and Southwest DeKalb High School projects have been collected bringing the total collected to date to 

$42.6 million.  

The total program budgeted receipts over the life of the program for E-SPLOST V is $561 million, of which 

$530 Million is anticipated from sales tax receipts, $31 million is anticipated in reimbursements from the 

GaDOE, and $140.0 million in bonds issued by the District to enable the implementation of system-wide 

technology upgrades, vehicle purchase, and infrastructure refresh which began in early 2017.  
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Distribution of the E-SPLOST V revenue from the Georgia Department of Revenue lags one month from 

when the actual revenue is collected at the cash register by merchants.  

Program Funding Table 1 & 2 below reflect current obligations and expenditures for E-SPLOST IV & E-

SPLOST V for the period ending October 31, 2018. 

     

Table 1- Funding 
SPLOST IV 
*Table edited to reflect actual tax receipts.  No further tax funding to be received.  
 

  

  

Through this period: 
Original 
Budget 

Current 
Budget Forecasted Receipts  

Actual Receipts 
collected 

% of Current 
Budget Collected 

Sales Tax Receipts 
(SPLOST) $475M $509.1M $509.1M $509.1M 100.0% 

Anticipated DOE 
Reimbursements $21M $89.1M $44.8M $42.6M 47.4% 

Technology Bond  $38 M $38 M $38M  

Interest    $1.03M  

Total Funding $496M $636.2M $591.9M $590.73M 92.6% 

      

SPLOST V      

Through this period: 
Original 
Budget 

Current 
Budget 

Forecasted Receipts 
through this period 

Actual Receipts 
collected 

% of Current 
Budget Collected 

Sales Tax Receipts 
(SPLOST) $530M $530M $ 141.5M $143.9M 27.1% 

Anticipated DOE 
Reimbursements $31M $31M $3.0M $0.00 0.0% 

Technology Bond  $140M $140M $140.00 100.0% 

Interest      

Total Funding $561M $701M $284.5M $283.9M 40.4% 

 

Period ending October 31, 2018 
Table 2 – Obligations and Expenditures 
*DCSD Finance is in the midst of transitioning to a new accounting software system. Therefore, AECOM’s 
program management software (Proliance) data was used for this reporting period. 

  Current Budget 
Actual 

Receipts 

Forecasted 
Obligations to 

Date 

Actual 
Obligations thru 

this period 

Actual 
Expenditures thru 

this period 

SPLOST IV $636.2M $589.4M $490.4M $472.3M $380.7M 

SPLOST V $561M $283.8M $66.9M $61.4M $59.5M 
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2. Status of Funding, Obligations, and Expenditures 

Because the SPLOST V Program is operated on a “cash flow basis,” it is critical for the actual funding received 

to trend at or above the budgeted/planned funding and above projected obligations.  Actual sales tax revenue 

receipts are trending 1% above projected funding levels for this period. 

In the Graph below, “Funding” is shown in green, “Obligations” are shown in blue, and 

“Expenditures” are shown in red.  Projected values are shown in dotted lines and actual values are 

shown in solid lines. 

As you can see from this table, the actual funding received to date exceeds the projected funding and the 

actual obligations are less than the total projected obligations.  The requirement is to keep the obligations 

less than the funding. 

 

Chart 1 E-SPLOST IV Funding, Obligations, and Expenditures   

Period Ending October 31, 2018 
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Chart 2 E-SPLOST V Funding, Obligations, and Expenditures   

Period Ending October 31, 2018 
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3.  General Program Progress 

General Project Progress 

Project Budget Totals by Phase 

 E-SPLOST  IV Carryover  Project Budget Totals 

    Original Current 

Planning 0 $0.00 $0.00 

Design-Procurement 0 $0.00 $0.00 

Design 5 $34,932,639.00 $50,580,639.00 

Construction-Procurement 2 $22,329,033 $22,085,421.00 

Construction 17 $90,764,409 $127,166,066.00 

Closeout 25 $40,069,271.00 $62,076,202.00 

Completed 0 $0.00 $0.00 

Non-Construction 0 $0.00 $0.00 

Total Projects: 49 $188,095,352.00 $260,414,772.00 
 

General Project Progress 

Project Budget Totals by Phase 

 E-SPLOST  V  Project Budget Totals 

    Original Current 

Planning 37 $124,071,000.00 $124,233,614.00 

Design-Procurement 0 $0.00 $0.00 

Design 8 $213,595,000.00 $213,595,000.00 

Construction-Procurement 0 $0.00 $0.00 

Construction 3 $64,570,000.00 $77,991,132.00 

Closeout 2 $1,311,000.00 $1,311,000.00 

Completed 0 $0.00 $0.00 

Non-Construction 22 $157,453,000.00 $143,869,254.00 

Total Projects: 72 $561,000,000.00 $561,000,000.00 
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Highlighted Efforts this Reporting Period 

Please go to the DCSD link http//www.dekalb.k12.ga.us/solicitations/ to view all current CIP RFPs. 

E-SPLOST Advisory Committee 

The last Advisory Committee Meeting was October 24, 2018.  Each month, the CIP Team presents the status 

of the program to the Committee.  After the presentation, the Committee has the opportunity to ask questions 

for further clarification.  Please refer to the following link for meeting minutes 

http://www.dekalb.k12.ga.us/splost-iv/advisory-committee/. 

The next E-SPLOST Advisory Committee meeting is scheduled for November 28, 2018. 

 

4. Earned Value Management Initiative 

 Earned Value Management (EVM) is a project management technique for measuring project 

performance and progress against the project plan in an objective manner. It has the ability to 

combine measurements of scope, schedule, and costs in a single integrated system.   An industry 

standard, Earned Value Analysis is utilized to:  

o measure a project’s progress  

o forecast its completion date and final cost 

o provide schedule and budget variances along the project plan and identifies work to be 

accomplished 

 The following schedule and cost performance indicators will be utilized to measure specific project 

performance in accordance with the EVM methodology: 

o Schedule performance ratio (SPR) the ratio of the approved budget for the work performed 

to the approved budget for the work planned. The SPR reflects the relative amount the 

project is ahead of or behind schedule, sometimes referred to as the project’s schedule 

efficiency. SPR projects the schedule performance for the remainder of the task. 

 SPR= At Completion Duration / Planned Duration  

 SPR>1 means project is behind schedule 

o Cost performance ratio (CPR) The ratio of the approved budget for work performed to what 

is actually spent for the work. The CPR reflects the relative value of work done compared 

to the amount paid for it, sometimes referred to as the project’s cost efficiency. CPR 

projects the cost performance for the remainder of the task. 

 CPR= Estimate At Completion (EAC) / Current Budget (CB) 

 CPR>1 means project is over budget 

 Earned Value is needed because it provides an “Early Warning” signal for prompt corrective action. 

o Bad news does not age well 

o Still time to recover 

o Timely request for additional funds 

 Performance Metrics 

http://www.dekalb.k12.ga.us/solicitations/
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 Green – Project is ahead of schedule and is under budget 

 Amber – Project is on schedule and at budget 

 Red – Project is behind schedule or over budget  

 

5. Key Focus Areas for Next Month 

Major Projects 

DOE Reimbursements – For this reporting period, DOE payments received to date for E-SPLOST V are 

zero. The CIP Staff will continue to coordinate with various Architects/Contractors and respective District 

Managers to make certain all documentation for application submitted to the Ga DOE is timely. 

 

Alphabetical List of  E-SPLOST IV and E-SPLOSTS V Projects 
Project Name Project # E-SPLOSTS REGIONS Project Phase SPR CPR 

 IV / V 

Accessibility Improvements and Plumbing 
Fixtures 

341-423 V 0 Planning Green Green 

ADA Restroom Upgrades 342-423 V 0 Planning Green Green 

Additional Parking Spaces at Various Schools 381-423 V 0 Planning Green Green 

AIC/DeKalb Early College Academy - Security 
Vestibules B 

116-423.01 V 3 Planning n/a n/a 

AIC/Elizabeth Andrews HS - Security Vestibules 
B 

116-423.02 V 3 Planning Green n/a 

Allgood ES - Capital Renewal 300-422 IV 3 Construction Green Green 

Allgood ES - Fence Installation B 112-423.01 V 3 Planning Green n/a 

Allgood ES - Sprinkler Installation B 102-423.01 V 3 Planning Green n/a 

Arabia Mountain HS - Fence Installation A 111-423.01 V 4 Planning Green n/a 

Arabia Mountain HS - Turf Installation B 302-423.01 V 4 Planning Green n/a 

Ashford Park ES - Capital Renewal - Code 
Requirements 

400-422 IV 1 Construction Green Green 

Ashford Park ES - Security Vestibules B 116-423.03 V 1 Planning Green n/a 

Austin Elementary School Replacement 501-422 IV 1 Construction Green Green 

Bethune MS - ADA Restroom Upgrades 342-423.01 V 5 Planning Green n/a 

Bob Mathis ES - Fence Installation A 111-423.02 V 4 Planning Green n/a 

Bob Mathis ES - Security Vestibules A 115-423.01 V 4 Planning Green n/a 

Bond Costs 601-423 V 0 Non-Construction Grey Grey 

Bouie Theme ES - Plumbing Fixture 
Replacement 

321-423.01 V 4 Planning Green n/a 

Briar Vista ES - Fence Installation C 113-423.01 V 2 Planning Green n/a 

Briar Vista ES - Playground Replacement 311-423.01 V 2 Construction Green n/a 

Briar Vista ES - Replace Roof, Electrical, Site 
Utilities, Plumbing Fixtures, Security Vestibule 

357-423 V 2 Planning Green Green 

Briarlake ES - Playground Replacement 311-423.02 V 2 Construction Green n/a 

Briarlake ES - Security Vestibules B 116-423.04 V 2 Planning Green n/a 

Brockett ES - Sprinkler Installation B 102-423.02 V 2 Planning Green n/a 

Browns Mill ES - Plumbing Fixture 
Replacement 

321-423.02 V 4 Planning Green n/a 
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Bus Parking Pavement 371-423 V 0 Construction-
Procure 

Green Amber 

Canby Lane Elementary School ADA/Capital 
Renewal/Code Requirements 

102-422 IV 5 Closeout Grey Grey 

Canby Lane ES - (31) Additional Parking 
Spaces 

381-423.01 V 5 Planning Green n/a 

Canby Lane ES - ADA Restroom Upgrades 342-423.02 V 5 Planning Green n/a 

Cary Reynolds Elementary School ADA/Capital 
Renewal/Code Requirements 

103-422 IV 1 Construction Green Amber 

Cary Reynolds ES - Fence Installation C 113-423.02 V 1 Planning Green n/a 

Cary Reynolds ES - Playground Replacement 311-423.03 V 1 Planning n/a n/a 

Cary Reynolds ES - Replace Roof, HVAC, 
Security Vestibule, Site Utilities 

356-423 V 1 Planning Green Green 

Cedar Grove  HS - Capital Renewal - Code 
Requirements 

404-422 IV 5 Closeout Grey Grey 

Cedar Grove Elementary School ADA/Capital 
Renewal/Code Requirements 

104-422 IV 5 Closeout Grey Grey 

Cedar Grove ES - Fence Installation A 111-423.03 V 5 Planning Green n/a 

Cedar Grove ES - Playground Replacement 311-423.04 V 5 Planning Green n/a 

Cedar Grove ES - Security Vestibules A 115-423.02 V 5 Planning Green n/a 

Cedar Grove HS - Auditorium Addition and Turf 
Installation at Football Practice Field 

211-423 V 5 Design Green Green 

Cedar Grove HS - Fence Installation A 111-423.04 V 5 Planning Green n/a 

Cedar Grove MS - Accessibility Improvements 
and Plumbing Fixtures 

341-423.01 V 5 Planning Green n/a 

Cedar Grove MS - Capital Renewal 304-422 IV 5 Closeout Grey Grey 

Chamblee HS - 30-Classroom Addition, 
Synthetic Turf at Football Practice Field 

212-423 V 1 Design Green Green 

Champion MS - Capital Renewal 306-422 IV 3 Closeout Grey Grey 

Champion Theme MS - Replace Site Utilities, 
HVAC, Plumbing Fixtures, Install Sprinklers 

358-423 V 3 Planning Green Green 

Chapel Hill ES - Capital Renewal 307-422 IV 4 Construction Green Green 

Chapel Hill ES - Playground Replacement 311-423.05 V 4 Planning Green n/a 

Chapel Hill Middle School ADA/Capital Renewal 105-422 IV 4 Closeout Grey Grey 

Chapel Hill MS - Accessibility Improvements 
and Plumbing Fixtures 

341-423.02 V 4 Planning Green n/a 

Chesnut ES - Fence Installation C 113-423.03 V 1 Planning Green n/a 

Chesnut ES - Security Vestibules B 116-423.05 V 1 Planning Green n/a 

Chesnut ES - Sprinkler Installation C 103-423.01 V 1 Planning Green n/a 

Clarkston HS - 32-Classroom Addition, 
Synthetic Turf, Security Vestibule, Accessibility 
Improvements 

213-423 V 3 Planning Green Green 

Clarkston HS - Fence Installation B 112-423.02 V 3 Planning Green n/a 

Columbia ES - (31) Additional Parking Spaces 381-423.02 V 5 Planning Green n/a 

Columbia ES - Capital Renewal 308-422 IV 5 Closeout Grey Grey 

Columbia ES - Playground Replacement 311-423.06 V 5 Planning Green n/a 

Columbia ES - Security Vestibules A 115-423.03 V 5 Planning n/a n/a 

Columbia HS - Sprinkler Installation A 101-423.01 V 5 Planning Green n/a 

Columbia HS - Turf Installation B 302-423.02 V 5 Planning Green n/a 

Columbia MS - Capital Renewal 309-422 IV 5 Closeout Grey Grey 

Comprehensive Arts School at former 
Avondale MS 

510-422 IV 2 Design Green Green 

Coralwood Diagnostic Center Addition 
(Associated With Project 421-213) 

511-422 IV 2 Design Green Green 

Cross Keys HS - Fence Installation C 113-423.04 V 1 Planning Green n/a 

Cross Keys North ES Site Adaptation and 
Construction Administration Services 

519-422 IV 1 Design n/a Green 
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DCSD Salary 603-423 V 0 Non-Construction Grey Grey 

DeKalb HS of Technology South - Replace 
HVAC, Plumbing & Site Improvements 

360-423 V 5 Planning Green Green 

Demolition - Demolition 905-422 IV 0 Construction Green Green 

Doraville Drivers Ed - Capital Renewal 311-422 IV 1 Construction-
Procure 

Green Green 

Dresden Elementary School ADA/Capital 
Renewal 

106-422 IV 1 Construction Green Green 

Dresden ES - Fence Installation C 113-423.05 V 1 Planning Green n/a 

Dresden ES - Replace HVAC and Site Utilities; 
Site Improvements 

362-423 V 1 Planning Green Green 

Druid Hills HS - Security Vestibule, Fire 
Sprinkler, Accessibility Improvements 

121-423 V 2 Planning Green Green 

Druid Hills HS - Turf Installation A 301-423.01 V 2 Planning Green n/a 

Druid Hills MS - Fence Installation B 112-423.03 V 2 Planning Green n/a 

Druid Hills MS - Security Vestibule, Plumbing 
Fixture Replacement, Accessibility 

343-423 V 2 Planning Green Green 

Druid Hills MS - Turf Installation A 301-423.02 V 2 Planning Green n/a 

Dunaire ES - Fence Installation B 112-423.04 V 3 Planning Green n/a 

Dunaire ES - Sprinkler Installation A 101-423.02 V 3 Planning Green n/a 

Dunwoody HS - 29-Classroom Addition and 
Synthetic Turf at Football Practice Field 

215-423 V 1 Design-
Procurement 

Green Green 

Early Learning Center 502-422 IV 0 Construction Green Amber 

East DeKalb Campus - Bus Parking Pavement 371-423.01 V 3 Design Green n/a 

Eldridge Miller ES - Fence Installation B 112-423.05 V 3 Planning Green n/a 

Eldridge Miller ES - Replace Plumbing, HVAC, 
Fire Protection, Electrical 

354-423 V 3 Planning Green Green 

Evansdale ES - Playground Replacement 311-423.07 V 2 Construction Green n/a 

Evansdale ES - Sprinkler Installation B 102-423.03 V 2 Planning Green n/a 

Fairington Elementary School ADA/Capital 
Renewal/Code Requirement 

109-422 IV 4 Closeout Grey Grey 

Fairington ES - Fence Installation A 111-423.05 V 4 Planning Green n/a 

Fairington ES - Playground Replacement 311-423.08 V 4 Planning Green n/a 

Fairington ES - Replace Roofing and Plumbing 
Fixtures; Site Improvements 

361-423 V 4 Planning Green Green 

Fence Installation A 111-423 V 0 Planning Green Green 

Fence Installation B 112-423 V 0 Planning Green Green 

Fence Installation C 113-423 V 0 Planning Green Green 

Flat Shoals Elementary School ADA/Capital 
Renewal/Code Requirements 

110-422 IV 5 Closeout Grey Grey 

Flat Shoals ES - (34) Additional Parking Spaces 381-423.03 V 5 Planning Green n/a 

Flat Shoals ES - Fence Installation A 111-423.06 V 5 Planning Green n/a 

Former Wadsworth Facility (Temporary 
Rockbridge ES) - Sprinkler Installation A 

101-423.03 V 5 Planning n/a n/a 

Freedom MS - 17-Classroom Addition, Security 
Vestibule 

202-423 V 3 Planning Green Green 

Freedom MS - Fence Installation B 112-423.06 V 3 Planning Green n/a 

General Services - SPLOST V 604-423 V 0 Non-Construction Grey Grey 

Hallford Stadium - Bus Parking Pavement 371-423.02 V 3 Design Green Green 

Hambrick ES - (36) Additional Parking Spaces 381-423.04 V 3 Planning Green n/a 

Hambrick ES - Fence Installation B 112-423.07 V 3 Planning Green n/a 

Hambrick ES - Playground Replacement 311-423.09 V 3 Construction Green n/a 

Hambrick ES - Security Vestibule, Fire 
Sprinkler, Special Ed Restroom 

122-423 V 3 Planning Green Green 

Hawthorne ES - Replace HVAC and Plumbing; 
Site Improvements 

364-423 V 2 Planning Green Green 
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Henderson Mill ES - Capital Renewal - Code 
Requirements 

415-422 IV 2 Construction Green Green 

Henderson Mill ES - Fence Installation C 113-423.06 V 2 Planning Green n/a 

Henderson Mill ES - Playground Replacement 311-423.10 V 2 Construction Green n/a 

Henderson Mill ES - Replace Roof, Plumbing, 
HVAC, Electrical 

351-423 V 2 Planning Green Green 

Henderson MS - Security Vestibules B 116-423.06 V 2 Planning Green n/a 

Huntley Hills ES - Sprinkler Installation C 103-423.02 V 1 Planning Green n/a 

Idlewood ES - Fence Installation B 112-423.08 V 2 Planning Green n/a 

Idlewood ES - Security Vestibules B 116-423.07 V 2 Planning Green n/a 

Indian Creek ES - Tear Down and Rebuild of 
New 1200-Seat Prototype ES 

223-423 V 3 Design Green Green 

International Student Center (Midway) - Fence 
Installation A 

111-423.07 V 5 Planning Green n/a 

International Student Center (Midway) - 
Security Vestibules A 

115-423.04 V 5 Planning Green n/a 

International Student Center (Midway) - 
Sprinkler Installation A 

101-423.04 V 5 Planning Green n/a 

John Lewis ES - New 900-Seat Prototype ES 221-423 V 1 Construction Green Green 

John Lewis ES (temporary/Druid Hills) - 
Sprinkler Installation B 

102-423.04 V 2 Planning Green n/a 

John R. Lewis Elementary School Design 516-422 IV 0 Construction Green Green 

Jolly ES - (29) Additional Parking Spaces 381-423.05 V 3 Planning Green n/a 

Kelley Lake Elementary School ADA/Capital 
Renewal/Code Requirements 

116-422 IV 5 Closeout Grey Grey 

Kelley Lake ES - ADA Restroom Upgrades 342-423.03 V 5 Planning Green n/a 

Kelley Lake ES - Playground Replacement 311-423.11 V 5 Planning Green n/a 

Kingsley ES - Fence Installation C 113-423.07 V 1 Planning Green n/a 

Kingsley ES - Replace HVAC; Site 
Improvements; Install Sprinklers 

363-423 V 1 Planning Green Green 

Kittredge Magnet - Fence Installation C 113-423.08 V 1 Planning Green n/a 

Kittredge Magnet - Replace Plumbing, HVAC, 
Electrical, Site Improvements, Sprinkler 

353-423 V 1 Planning Green Green 

Lakeside HS - 38-Classroom Addition and 
Synthetic Turf at Football Practice Field 

216-423 V 2 Design-
Procurement 

Green Green 

Laurel Ridge  Elementary School ADA/Capital 
Renewal/Code Requirements 

118-422 IV 2 Construction Green Green 

Laurel Ridge ES - ADA Restroom Upgrades 342-423.04 V 2 Planning Green n/a 

Laurel Ridge ES - Fence Installation B 112-423.09 V 2 Planning Green n/a 

Lead-in-Water Testing Set-Aside 331-423 V 0 Non-Construction Grey Grey 

Life, Safety Set-aside 109-423 V 0 Non-Construction Grey Grey 

Lithonia HS - Fence Installation A 111-423.08 V 4 Planning Green n/a 

Lithonia HS - Turf Installation B 302-423.03 V 4 Planning Green n/a 

Lithonia Middle School ADA/Capital Renewal 119-422 IV 4 Closeout Grey Grey 

Livsey ES - Capital Renewal - Code Requirements 418-422 IV 2 Non-Construction Grey Grey 

Livsey ES - Replace HVAC, Plumbing, Site 
Utilities 

359-423 V 2 Planning Green Green 

Margaret Harris Comprehensive School - Code 
Requirements 

419-422 IV 2 Construction-
Procure 

Green Green 

Margaret Harris Comprehensive School - Fence 
Installation B 

112-423.10 V 2 Planning Green n/a 

Margaret Harris Comprehensive School - 
Sprinkler Installation B 

102-423.05 V 2 Construction Green n/a 

Martin Luther King Jr. HS - Turf Installation B 302-423.04 V 4 Planning Green n/a 

McLendon ES - ADA Restroom Upgrades 342-423.05 V 2 Planning Green n/a 

McLendon ES - Capital Renewal- Code 
Requirements 

420-422 IV 2 Construction Green Green 
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McLendon ES - Playground Replacement 311-423.12 V 2 Construction Green n/a 

McNair HS - Capital Renewal 318-422 IV 5 Closeout Grey Grey 

McNair HS - Security Vestibules A 115-423.05 V 5 Planning Green n/a 

McNair HS - Turf Installation B 302-423.05 V 5 Planning Green n/a 

McNair Middle School Replacement 505-422 IV 5 Construction Green Green 

Midvale ES - Accessibility Improvements and 
Fire Sprinkler Installation 

344-423 V 2 Planning Green Green 

Miller Grove HS - Turf Installation B 302-423.06 V 4 Planning Green n/a 

Miller Grove Middle School ADA/Capital 
Renewal 

122-422 IV 4 Construction Green Green 

Miller Grove MS - ADA Restroom Upgrades 342-423.06 V 4 Planning Green n/a 

Montgomery ES - Sprinkler Installation C 103-423.03 V 1 Planning Green n/a 

Murphey Candler Elementary School ADA/Capital 
Renewal 

124-422 IV 4 Closeout Grey Grey 

Musical Instruments 521-423 V 0 Non-Construction Grey Grey 

Narvie Harris ES - Capital Renewal 321-422 IV 4 Construction Green Green 

New Cross Keys HS 214-423 V 1 Design-
Procurement 

Green Amber 

New Cross Keys MS (at Cross Keys HS) 201-423 V 1 Design Green Green 

New ES for Cross Keys North - New 900-Seat 
Prototype ES 

222-423 V 1 Design Green Amber 

Oak Grove ES - Fence Installation C 113-423.09 V 2 Planning Green n/a 

Oak Grove ES - Plumbing Fixture Replacement 321-423.04 V 2 Planning Green n/a 

Oak Grove ES - Security Vestibules B 116-423.08 V 2 Planning Green n/a 

Oak View ES - Plumbing Fixture Replacement 321-423.03 V 2 Planning Green n/a 

Oakcliff ES - Capital Renewal- Code 
Requirements 

423-422 IV 1 Construction Green Green 

Oakcliff Theme ES - (32) Additional Parking 
Spaces 

381-423.06 V 1 Planning Green n/a 

Oakcliff Theme ES - Accessibility 
Improvements Only 

341-423.03 V 1 Planning Green n/a 

Panola Way ES - ADA Restroom Upgrades 342-423.07 V 4 Planning Green n/a 

Panola Way ES - Playground Replacement 311-423.13 V 4 Planning Green n/a 

Peachtree MS - 26-Classroom Addition 203-423 V 1 Planning Green Green 

Pine Ridge ES - ADA Restroom Upgrades 342-423.08 V 3 Planning Green n/a 

Pine Ridge ES - Capital Renewal- Code 
Requirements 

424-422 IV 3 Design Green Green 

Playground Replacement 311-423 V 0 Construction Green Green 

Pleasantdale Elementary School Replacement 507-422 IV 2 Construction Green Green 

Plumbing Fixture Replacement 321-423 V 0 Planning Green Green 

Portables 531-423 V 0 Non-Construction Grey Grey 

Program Consultants - SPLOST V 605-423 V 0 Non-Construction Grey Grey 

Rainbow ES - (32) Additional Parking Spaces 381-423.07 V 4 Planning Green n/a 

Rainbow ES - Accessibility Improvements Only 341-423.04 V 4 Planning Green n/a 

Rainbow ES - Fence Installation A 111-423.09 V 4 Planning Green n/a 

Rainbow ES - Playground Replacement 311-423.14 V 4 Planning Green n/a 

Rainbow ES - Security Vestibules A 115-423.06 V 4 Planning n/a n/a 

Redan Elementary School ADA/Capital Renewal 126-422 IV 4 Closeout Grey Grey 

Redan ES - ADA Restroom Upgrades 342-423.09 V 4 Planning Green n/a 

Redan ES - Fence Installation A 111-423.10 V 4 Planning Green n/a 

Redan HS - Turf Installation A 301-423.03 V 3 Planning Green n/a 

Redan MS - Restroom and Plumbing Fixture 
Replacement, Fire Sprinkler Install 

322-423 V 3 Planning Green Green 
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Robert Shaw Theme ES - Playground 
Replacement 

311-423.15 V 2 Construction Green n/a 

Rock Chapel ES - Capital Renewal 323-422 IV 3 Closeout Grey Grey 

Rock Chapel ES - Playground Replacement 311-423.16 V 3 Construction Green n/a 

Rock Chapel ES - Replace Major Systems with 
Emphasis on HVAC and Site Improvements 

366-423 V 3 Planning Green Green 

Rockbridge Elementary School Replacement 508-422 IV 3 Closeout Grey Grey 

Rowland Elementary School ADA/Capital Renewal 127-422 IV 5 Closeout Grey Grey 

Sagamore Hills ES - ADA Restroom Upgrades 342-423.10 V 2 Planning Green n/a 

Salem MS - Replace Major Systems with 
Emphasis on HVAC 

365-423 V 4 Planning Green Green 

School Bus Purchase A (Bond) 501-423 V 0 Non-Construction Grey Grey 

School Bus Purchase B (Sales Tax and State 
Reimbursements) 

502-423 V 0 Non-Construction Grey Grey 

Security Vestibules A 115-423 V 0 Planning Green Green 

Security Vestibules B 116-423 V 0 Planning Green Green 

Sequoyah MS - Fence Installation C 113-423.10 V 1 Planning Green n/a 

Sequoyah MS - Security Vestibules B 116-423.09 V 1 Planning Green n/a 

Sequoyah MS - Sprinkler Installation C 103-423.04 V 1 Planning Green n/a 

Small Kitchen Equipment 541-423 V 0 Non-Construction Grey Grey 

Smoke Rise Elementary School Replacement 509-422 IV 2 Design Green Amber 

Snapfinger ES - (34) Additional Parking Spaces 381-423.08 V 5 Planning Green n/a 

Snapfinger ES - Capital Renewal - Code 
Requirements 

428-422 IV 5 Closeout Grey Grey 

Southwest DeKalb High School Addition 002-422 IV 4 Construction-
Procure 

Green Green 

Southwest DeKalb HS - Turf Installation B 302-423.07 V 4 Planning Green n/a 

SPLOST V Program Contingency 602-423 V 0 Non-Construction Grey Grey 

Sprinkler Installation A 101-423 V 0 Planning Green Amber 

Sprinkler Installation B 102-423 V 0 Planning Green Green 

Sprinkler Installation C 103-423 V 0 Planning Green Green 

Stephenson HS - Capital Renewal 329-422 IV 3 Closeout Grey Grey 

Stephenson HS - Turf Installation A 301-423.04 V 3 Planning Green n/a 

Stephenson MS - ADA Restroom Upgrades 342-423.11 V 3 Planning Green n/a 

Stephenson MS - Fence Installation B 112-423.11 V 3 Planning Green n/a 

Stephenson MS - Security Vestibules A 115-423.07 V 3 Planning n/a n/a 

Stone Mill ES - (31) Additional Parking Spaces 381-423.09 V 3 Planning Green n/a 

Stone Mill ES - Playground Replacement 311-423.17 V 3 Planning Green n/a 

Stone Mill ES - Sprinkler Installation B 102-423.06 V 3 Planning Green n/a 

Stone Mountain ES - (29) Additional Parking 
Spaces 

381-423.10 V 3 Planning Green n/a 

Stone Mountain ES - Plumbing Fixture 
Replacement 

321-423.05 V 3 Planning Green n/a 

Stone Mountain ES - Sprinkler Installation B 102-423.07 V 3 Planning Green n/a 

Stone Mountain High School Renovations 515-422 IV 3 Closeout Grey Grey 

Stone Mountain HS - Security Vestibules A 115-423.08 V 3 Planning Green n/a 

Stone Mountain HS - Turf Installation A 301-423.05 V 3 Planning Green n/a 

Stoneview ES - Fence Installation B 112-423.12 V 4 Planning Green n/a 

Stoneview ES - Replace HVAC, Electrical, Site 
Improvements, Site Utilities 

355-423 V 4 Planning Green Green 

Support Vehicle Purchase 511-423 V 0 Non-Construction Grey Grey 

Technology Infrastructure 451-423 V 0 Non-Construction Grey Grey 
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Technology: Active Boards A (Bonds) 441-423 V 0 Non-Construction Grey Grey 

Technology: Active Boards B (Sales Tax and State 
Reimbursements) 

442-423 V 0 Non-Construction Grey Grey 

Technology: Computer Refresh A (Bond) 411-423 V 0 Non-Construction Grey Grey 

Technology: Computer Refresh B (Sales Tax and 
State Reimbursements) 

412-423 V 0 Non-Construction Grey Grey 

Technology: ERP/Finance/HR System (Bond, 
Initial Capital) 

401-423 V 0 Non-Construction Grey Grey 

Technology: ERP/Finance/HR System (Sales Tax 
and State Reimbursements) 

402-423 V 0 Non-Construction Grey Grey 

Technology: Safety and Security 431-423 V 0 Non-Construction Grey Grey 

Technology: Telecommunications Upgrade 421-423 V 0 Non-Construction Grey Grey 

Toney ES - Playground Replacement 311-423.18 V 5 Planning Green n/a 

Toney ES - Replace Plumbing, HVAC, 
Electrical, Site Utilities 

352-423 V 5 Planning Green Green 

Towers HS - Culinary Arts Lab 334-422 IV 5 Closeout Grey Grey 

Towers HS - Turf Installation A 301-423.06 V 5 Planning Green n/a 

Tucker HS - Turf Installation A 301-423.07 V 2 Planning Green n/a 

Turf Installation A 301-423 V 0 Planning Green Green 

Turf Installation B 302-423 V 0 Planning Green Green 

Vanderlyn ES - Fence Installation C 113-423.11 V 1 Planning Green n/a 

Vanderlyn ES - Security Vestibules B 116-423.10 V 1 Planning Green n/a 

Vanderlyn ES - Sprinkler Installation C 103-423.05 V 1 Planning Green n/a 

Wadsworth Magnet (Knollwood) - Fence 
Installation A 

111-423.11 V 5 Planning Green n/a 

Wadsworth Magnet (Knollwood) - Security 
Vestibules A 

115-423.09 V 5 Planning Green n/a 

Wadsworth Magnet (Knollwood) - Sprinkler 
Installation A 

101-423.05 V 5 Planning n/a n/a 

Woodridge ES - Capital Renewal - Code 
Requirements 

430-422 IV 4 Closeout Grey Grey 

Woodridge ES - Fence Installation A 111-423.12 V 4 Planning Green n/a 

Woodridge ES - Security Vestibules A 115-423.10 V 4 Planning Green n/a 

Woodward ES - Fence Installation C 113-423.12 V 1 Planning Green n/a 

Woodward ES - Playground Replacement 311-423.19 V 1 Planning Green n/a 

Woodward ES - Sprinkler Installation C 103-423.06 V 1 Planning Green n/a 
 

 

E-SPLOST IV & V Legend 

 Green Project is ahead of schedule or under budget 

Amber Project is on schedule and at budget 

 

Red Project is behind schedule or over budget 

 
Notes: 

N/A values reflect projects with no current budgets applied.  

 

The program was on budget for the October ‘18 reporting period.  
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SPLOSTS

IV / V

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST IV

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V

SPLOST V 371-423.02 Hallford Stadium - Bus Parking Pavement Closeout

311-423.17 Stone Mill ES - Playground Replacement Closeout

311-423.18 Toney ES - Playground Replacement Closeout

311-423.19 Woodw ard ES - Playground Replacement Closeout

311-423.14 Rainbow  ES - Playground Replacement Closeout

311-423.15 Robert Shaw  Theme ES - Playground Replacement Closeout

311-423.16 Rock Chapel ES - Playground Replacement Closeout

311-423.11 Kelley Lake ES - Playground Replacement Closeout

311-423.12 McLendon ES - Playground Replacement Closeout

311-423.13 Panola Way ES - Playground Replacement Closeout

311-423.08 Fairington ES - Playground Replacement Closeout

311-423.09 Hambrick ES - Playground Replacement Closeout

311-423.10 Henderson Mill ES - Playground Replacement Closeout

311-423.04 Cedar Grove ES - Playground Replacement Closeout

311-423.06 Columbia ES - Playground Replacement Closeout

311-423.07 Evansdale ES - Playground Replacement Closeout

311-423.01 Briar Vista ES - Playground Replacement Closeout

311-423.02 Briarlake ES - Playground Replacement Closeout

311-423.03 Cary Reynolds ES - Playground Replacement Closeout

508-422 Rockbridge Elementary School Replacement Replacement Elementary SchoolCloseout

515-422 Stone Mountain High School Renovations Renov of SWDKHS SMHSCloseout

311-423 Playground Replacement Closeout

404-422 Cedar Grove  HS - Capital Renew al - Code Requirements Capital Renew al Closeout

428-422 Snapfinger ES - Capital Renew al - Code Requirements Capital Renew al Closeout

430-422 Woodridge ES - Capital Renew al - Code Requirements Capital Renew al Closeout

323-422 Rock Chapel ES - Capital Renew al Capital Renew al Closeout

329-422 Stephenson HS - Capital Renew al Capital Renew al Closeout

334-422 Tow ers HS - Culinary Arts Lab Capital Renew al Closeout

309-422 Columbia MS - Capital Renew al Capital Renew al Closeout

318-422 McNair HS - Capital Renew al Capital Renew al Closeout

321-422 Narvie Harris ES - Capital Renew al Capital Renew al Closeout

304-422 Cedar Grove MS - Capital Renew al Capital Renew al Closeout

306-422 Champion MS - Capital Renew al Capital Renew al Closeout

308-422 Columbia ES - Capital Renew al Capital Renew al Closeout

124-422 Murphey Candler Elementary School ADA/Capital Renew al Capital Renew al Closeout

126-422 Redan Elementary School ADA/Capital Renew al Capital Renew al Closeout

127-422 Row land Elementary School ADA/Capital Renew al Capital Renew al Closeout

110-422 Flat Shoals Elementary School ADA/Capital Renew al/Code Requirements Capital Renew al Closeout

116-422 Kelley Lake Elementary School ADA/Capital Renew al/Code Requirements Capital Renew al Closeout

119-422 Lithonia Middle School ADA/Capital Renew al ADA Improvements Closeout

104-422 Cedar Grove Elementary School ADA/Capital Renew al/Code Requirements Capital Renew al Closeout

105-422 Chapel Hill Middle School ADA/Capital Renew al ADA Improvements Closeout

109-422 Fairington Elementary School ADA/Capital Renew al/Code Requirement Capital Renew al Closeout

Close-Out Project List
Project Number Project Name Scope Phase

102-422 Canby Lane Elementary School ADA/Capital Renew al/Code Requirements Capital Renew al Closeout

 

*Note for this reporting period: This closeout list is currently tracking only the 49 ESPLOST IV Carryover projects.   
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REGIONAL PROGRAM SUMMARIES OF ACTIVE PROJECTS

The Regional Summary is an important feature of this 
report.  For each of the five regions of the district, this 
portion of the MSR is structured to give the reader a 
dashboard review of the active projects, including E-
SPLOST V funding information.  For the purpose of this 
report, a project is considered “active” from the Early Start 
Date identified on the Master Program Schedule through 
the project’s Early Finish Date, or project substantial 
completion.  District-wide projects are also addressed here.  
For ease of use, the regions are color coded to correspond 
to the regional map inside the front cover of this MSR, with 
the color gray associated with the District-wide projects.

The sub-sections provide valuable information, specifically:

• Region-specific information on each of the Regions

• Regional budget summaries 

• Regional map with school locations

• Regional summary schedule of regional activities
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B. REGIONAL PROGRAM SUMMARY 

1. Regional Leadership and Cluster Distribution 

R-1 Superintendent: Ms. Sherry Johnson 
Office: (678) 676-1099 
26 Schools – 20,977 Students 

 Chamblee Cluster 

 Cross Keys Cluster 

 Dunwoody Cluster 

 No Cluster – 4 Schools 

 Charter- 2 Schools 
 

 
R-2 Superintendent: Mr. Trenton Arnold 
Office: (678) 676-0671 
28 Schools – 20,120 Students 

 Druid Hills Cluster 

 Lakeside Cluster 

 Tucker  Cluster 

 No Cluster- 2 Schools 

 Charter- 3 Schools 

 
R-3 Superintendent: Dr. Sean Tartt 
Office: (678) 676-9234 
17 Schools – 14,797 Students 

 Stephenson Cluster 

 Redan Cluster 

 Lithonia Cluster 

 No Cluster – 3 Schools 

 Charter – 1 School 
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R-4 Superintendent: Dr. Michelle Jones 
Office: (678) 676-1079 
17 Schools – 11,903 Students 

 Clarkston Cluster 

 Stone Mountain Cluster 

 No Cluster – 3 Schools 

 Charter - 1 School 
 

 
R-5 Superintendent: Dr. Triscilla Weaver 

Office: (678) 676-2845 
16 Schools – 13,310 Students 

 Southwest DeKalb Cluster 

 M.L. King Jr. Cluster 

 Miller Grove Cluster 

 No Cluster – 1 School 

 

 
R-6 Superintendent: Mrs. Pamela 
Benford Office: (678) 676-2826 
16 Schools – 9,297 Students 

 Columbia Cluster 

 Towers Cluster 

 No Cluster – 3 Schools 

 Alternative Schools – 2 Schools 

 Charter Schools – 1 School 

 

 



DeKalb County School District  Capital Improvement Program 2017-2022 
Periods Ending October 31, 2018  

 

Page B-4 
 

R-7 Superintendent: Dr. Bernetta 
Jones  Office: (678) 676-3902 
16 Schools – 9,728 Students 

 Cedar Grove Cluster 

 McNair Cluster 

 No Cluster – 6 Schools 
 

 

 
 

DCSD Capital Program District Wide 
Projects 

 
DCSD Director of Design and 
Construction: Richard Boyd 
Oversight of Multi-Regional Projects 
Office: (678) 676-1483 
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2. Regional Active Project Budgets 

   SPLOST V Active projects: 

SPLOST V Regional Active Project Budgets 
Period Ending October 31, 

2018 
Current Budget 

Current 
EXPENDITURES 

Commitments 

   to Date % of Budget 

Region 0 $179,463,048 $21,465,845 $48,079,172 27% 

Region 1 $234,705,566 $38,139,057 $20,872,364 9% 

Region 2 $48,767,000 $1,269,975 $30,100 0% 

Region 3 $69,718,000 $2,391,060 $288,631 0% 

Region 4 $11,829,000 $0 $0 0% 

Region 5 $16,680,000 $323,203 $196,507 1% 

Regional Totals $561,000,000 $57,337,855 $69,466,773 12% 
 

 

 

3. Regional Summary Schedules 
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Expenditures

• E-SPLOST IV & V Funding Sources

• Glossary of Construction & CIP Teams
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ATTACHMENTS

This section of the report includes the following 
appendices:

• E-SPLOST IV & V Program Information

• E-SPLOST IV & V Funding, Obligations, and 
Expenditures

• E-SPLOST IV & V Funding Sources

• Glossary of Construction & CIP Teams
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C. E-SPLOST IV & V PROGRAM UPDATES 

 

1. E-SPLOST IV & V Program Information 

Program Information  

 Proliance Report reflecting the current program, budget, schedule, and scope information.  

**Please note that the program information table does not include projects with the phase Non-

construction. Non-construction project phase covers projects with indirect costs, such as school 

bus purchases.  

Funding, Obligations, and Expenditures 

 Values reflected in the table are per the data date for the months reporting period.  

Funding Sources 

 Revenue data as reported by the Georgia Tax Center online at http://gtc.dor.ga.gov/. 

 

  

http://gtc.dor.ga.gov/
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E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Paid To Date Start
Date

Finish
Date E-SPLOST IV Scope Description

300-422 Allgood ES - Capital Renewal Atta Construction $1,322,825.28 $1,323,602.30 $1,053,969.76 21-Nov-13 29-Aug-19 This will provide for modifications and upgrades 
to the existing buildings and facilities that will 
include, but not be limited to: Kitchen equipment 
replacement, replace lighting throughout the 
building, cooling tower and heat exchanger 
replacement, sidewalk up grade, replace water 
storage tanks with gas fired water heater, 
replace sanitary waste lines, fire and life safety 
upgrades

400-422 Ashford Park ES - Capital Renewal - Code Requirements Albanese Construction $840,349.00 $773,392.58 $82,843.78 16-Jan-14 03-Sep-19 The elements of construction are as follows: 
Replace kitchen equipment; Replace backflow 
preventer; and (Alternate) - Provide add 
alternate price for the inclusion of a wet pipe fire 
sprinkler suppression system within this facility. 
Scope of work shall be a turn key, fully 
functional fire suppression system, meeting all 
code requirements for educational facilities. 

501-422 Austin Elementary School Replacement Atta Construction $25,471,279.00 $23,170,506.15 $12,341,968.80 15-Mar-13 30-Oct-19 The scope of work for this project is to use the 
prototypical design for a 920-seat, 59 
Instructional Units (I.U.’s) elementary school 
and adapt and construct the new building on the 
school’s original site.

102-422 Canby Lane Elementary School ADA/Capital 
Renewal/Code Requirements

Atta Closeout $3,846,439.60 $3,577,197.15 $3,445,700.53 01-Jan-14 29-Aug-18 The elements of construction are as follows: 
Construct new ADA compliant parking spaces 
and accessible route to school building, remove 
and replace existing acoustic ceiling tiles in 
corridors and limited areas in cafeteria and 
media center, remove and replace gypsum 
board ceilings in kitchen and restrooms, replace 
classroom doors in corridor, install HVAC in the 
existing gymnasium, install 3000 gallon Grease 
Trap and RPZ backflow preventer, remove and 
replace existing water source heat pumps and 
DDC controls, install air conditioning unit in 
kitchen and cafeteria, remove and replace the 
kitchen exhaust hood, replace existing dry 
storage shelving, update BAS controls, remove 
and replace existing roofing system, and install 
new roof access hatch.

103-422 Cary Reynolds Elementary School ADA/Capital 
Renewal/Code Requirements

Minich Construction $1,156,870.87 $825,170.45 $1,008,727.06 27-Jan-14 12-Oct-18 The elements of construction are as follows: 
Replace the existing grease trap and backflow 
preventer, install a 20 ton package HVAC 
system for the gymnasium, upgrade the existing 
lighting system throughout the school, 
replace/upgrade the existing electrical service 
to support the current building loads, provide 
ADA and fire life safety upgrades as appropriate 
for the scope of work above.



E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Paid To Date Start
Date

Finish
Date E-SPLOST IV Scope Description

404-422 Cedar Grove  HS - Capital Renewal - Code Requirements Atta Closeout $962,569.00 $948,507.73 $780,628.98 01-Jan-14 13-Jun-18 The elements of construction are as follows: 
Replace the existing water heaters, limited 
electrical to accommodate new water heaters, 
demolish existing baseball dugouts & 
athletic/maintenance storage building, replace 
limited area of existing underground sanitary 
sewer drainage pipe, remove & resurface 
existing lower asphalt parking lot, replace 
limited areas of damaged sidewalk throughout 
the campus, construct CMU baseball dugouts 
and storage building & install prefinished metal 
roofing, run new electrical service to new 
dugout to serve existing scoreboard, paint new 
CMU buildings, and install new twin 1500 
grease traps.

104-422 Cedar Grove Elementary School ADA/Capital 
Renewal/Code Requirements

Atta Closeout $3,430,262.61 $2,934,043.75 $2,761,750.75 01-Apr-15 01-Oct-19 The elements of construction are as follows: 
Replace grease trap and back flow preventer, 
install a 20 ton HVAC package in the gym, 
provide energy enhanced controls and 
instrumentation for roof top units, replace the 
roof top units and fan coil units on the 1975 and 
1978 buildings, replace the roof on the 1975 
and 1978 buildings replace the roof asphalt 
shingles on the 1975 and 1978 buildings, 
replace the kitchen including the equipment, 
flooring & rerouting of floor drains, replace the 
cooling tower, pumps, piping and valves, re-
grade and re-slope entry sidewalk to eliminate 
flooding, replace the dry storage area shelving 
and flooring, eliminate the scope of work 
associated with the replacement of the quarry 
tile in the kitchen area from the Base Bid, 
eliminate the scope of work associated with 
rerouting the floor drains in the kitchen area 
from the Base Bid.

304-422 Cedar Grove MS - Capital Renewal Atta Closeout $3,083,378.20 $2,377,330.35 $2,040,240.15 01-Jan-14 02-Jul-18 The elements of construction are as follows: 
Remediate and repair existing storm drainage 
at the interior courtyard between the 700 and 
800 halls and the 600 and 700 halls to eliminate 
flooding on Site, provide new and updated BAS 
Controls and Instrumentation for existing HVAC 
and exhaust fans in the 1999 building, replace 
exhaust fan systems that need to be replaced in 
the 1999 building, Fire Life Safety upgrades as 
appropriate to perform above scope

306-422 Champion MS - Capital Renewal Atta Closeout $641,131.00 $534,053.16 $511,735.08 01-Jul-14 08-Jun-18 The elements of construction are as follows: 
Relocate of install new emergency utility 
shutoffs at lab room exit doors for access, 
change unit ventilators on chill water side of the 



E-SPLOST IV Carryover Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Paid To Date Start
Date

Finish
Date E-SPLOST IV Scope Description

system and replace existing chiller.

307-422 Chapel Hill ES - Capital Renewal Atta Construction $1,575,233.65 $1,517,974.89 $1,302,580.00 01-Nov-13 29-Aug-19 Work will include, but is not limited to, the 
following: Replace HVAC in gymnasium 
building, replace roof top unit at media center, 
insulate condensate piping/chill water piping, 
replace roof edge trim, replace fluorescent 
lighting with LED lighting, replace acoustical 
panel ceiling panels, replace exterior windows, 
paint exterior concrete, install rubber wall base, 
restroom exhaust modification, and GFCI 
receptacles.

105-422 Chapel Hill Middle School ADA/Capital Renewal Fernandez Closeout $133,429.00 $151,575.28 $96,152.00 01-Apr-15 31-Oct-18 The elements of construction are as follows:  
Replace the gym lighting, provide playfield 
access, renovate the unisex adult restroom for 
ADA compliance, replace the drinking fountains, 
Deductive Alternate “Renovate the parking lot”.  
Deductive Alternate “Renovate the hall 
restrooms for ADA compliance”.

308-422 Columbia ES - Capital Renewal Atta Closeout $1,029,719.54 $984,701.00 $936,715.95 01-Jan-14 02-Jul-18 The elements of construction are as follows: 
Install HVAC in existing gymnasium, remove 
existing trees behind the gym and 
miscellaneous tree pruning on campus, and 
remove and replace roof on main school 
building and install new roof hatch.

309-422 Columbia MS - Capital Renewal Atta Closeout $38,053.00 $33,054.00 $25,987.70 01-Apr-15 01-May-18 The elements of construction are as follows: 
Update gym locker room exhaust air system for 
girls and boys locker rooms, replace kiln 
exhaust system.

510-422 Comprehensive Arts School at former Avondale MS Minich Design $11,127,167.00 $590,609.31 $281,420.31 03-Feb-14 13-Feb-20 The anticipated scope element is the addition of 
a 13,400 SF theater and 4,000 SF of renovation 
work on the existing building.

511-422 Coralwood Diagnostic Center Addition (Associated With 
Project 421-213)

Minich Design $8,004,210.00 $321,525.00 $50,000.00 01-Mar-17 31-Mar-20 The scope includes renovations of the existing 
facility, a classroom addition including but not 
limited to standard classrooms, clinic, music, 
art, and playground modifications.

519-422 Cross Keys North ES Site Adaptation and Construction 
Administration Services

Minich Design $645,000.00 $559,355.00 $171,851.00 New 900-seat Prototype elementary school, 
including land purchase

905-422 Demolition - Demolition Minich Construction $5,314,272.84 $3,817,672.55 $3,659,605.78 The scope of work will include, but is not limited 
to the following: Shutting down, disconnecting, 
and capping/making safe all utilities, including 
scheduling and coordination with utility 
companies. This includes but is not restricted to 
electric, natural gas, water, storm water, 
sanitary sewer, phone, cable and fiber optic, 
complete demolition of all structures and out 
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buildings on the property, including but not 
restricted to all below grade footings, 
foundations, tunnels, slabs, piping, wiring, 
ductwork, and underground storage tanks (if 
any), removal and demolition of all materials 
remaining in the building including but not 
restricted to furniture, fixtures, equipment, and 
curriculum materials, Backfill of all excavated 
foundations, pipe, conduit, etc., Removal of all 
asphalt and concrete paving, walks, curbs, 
signage, bumper blocks, and other site 
improvements.

311-422 Doraville Drivers Ed - Capital Renewal Minich Construction-Procure $225,175.00 $28,227.60 $19,759.32 28-Jan-14 14-May-19 The “Project” entitled 311 – 422 Doraville 
Driver’s Ed – Capital Renewal is composed of 
the replacement of the interior grease trap with 
an exterior grease trap and the replacement of 
the backflow preventer with a new backflow 
preventer. This will require the installation of a 
new concrete slab and floor finishes to match 
existing in the Kitchen.

106-422 Dresden Elementary School ADA/Capital Renewal Albanese Construction $1,916,567.00 $1,791,428.29 $372,003.22 16-Jan-14 24-Sep-19 The elements of construction are as follows: 
Roof replacement, replace kitchen equipment, 
replacement lighting system throughout the 
school, ADA upgrades to the restroom and 
parking lot

502-422 Early Learning Center Albanese Construction $2,682,284.00 $1,952,710.00 $235,571.61

109-422 Fairington Elementary School ADA/Capital Renewal/Code 
Requirement

Fernandez Closeout $360,213.00 $339,701.00 $295,702.90 01-Apr-15 01-Oct-18 The elements of construction are as follows: 
Replace grease trap and backflow preventer, 
install a 20 ton HVAC package in the gym, 
Deductive Alternate “Renovate hall restrooms 
for ADA compliance”.

110-422 Flat Shoals Elementary School ADA/Capital 
Renewal/Code Requirements

Atta Closeout $372,747.00 $348,978.00 $232,951.20 01-Apr-15 02-Oct-18 The elements of construction are as follows: 
Replace grease trap and backflow preventer, 
install a 20 ton HVAC package at gym, 
Alternate: Renovate hall restrooms for ADA 
compliance.

415-422 Henderson Mill ES - Capital Renewal - Code 
Requirements

Albanese Construction $986,255.00 $899,916.00 $394,160.80 20-Mar-15 16-Oct-18 The elements of construction are as follows: 
Replace the existing grease trap and new RPZ 
water backflow preventer, installation of new 20 
ton package HVAC System for the Gymnasium, 
replace existing kitchen equipment, replace unit 
ventilators, provide energy enhanced controls, 
& instrumentation.

516-422 John R. Lewis Elementary School Design Albanese Construction $793,000.00 $772,322.50 $396,322.50 Used to be Elementary School Prototype 
Development (Two Schools) (Non-Construction)
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116-422 Kelley Lake Elementary School ADA/Capital 
Renewal/Code Requirements

Atta Closeout $4,141,112.12 $3,846,997.90 $3,745,680.42 01-Jan-14 30-Aug-18 The elements of construction are as follows: 
Remove and replace existing ceiling in 
corridors, kitchen and in limited areas of 
cafeteria and media center, replace louvers with 
solid panels in corridor/ classroom doors, seal 
wall openings at classrooms and install fire 
dampers at ductwork, paint limited areas of 
corridor walls, install new 3000 gallon grease 
trap and RPZ device, remove and replace 
existing water source heat pumps with DDC 
controls; remove and replace water piping; 
install energy recovery unit system, install water 
treatment system; service the existing chiller; 
install RTU’s to condition the cafeteria; install air 
conditioning in kitchen and cafeteria, new 
electrical service to accommodate new HVAC 
system, new gas service and piping to new 
HVAC rooftop equipment, remove and replace 
the existing kitchen hood system, add HVAC to 
existing gymnasium, remove heating units and 
replace limited areas of metal siding on existing 
gym associated with such, replace existing dry 
storage shelving, remove an

118-422 Laurel Ridge  Elementary School ADA/Capital 
Renewal/Code Requirements

Albanese Construction $383,127.80 $307,418.00 $262,491.50 01-Apr-15 18-Oct-18 The elements of construction are as follows: 
Provide ADA renovations to the existing hall 
restrooms, replace existing grease traps in the 
kitchen, installation of new RPZ water backflow 
preventer on unprotected water line (as 
necessary), installation of a 20 ton HVAC 
package system for the Gymnasium

119-422 Lithonia Middle School ADA/Capital Renewal Fernandez Closeout $372,741.00 $352,081.00 $309,783.00 01-Apr-15 27-Jul-18 The elements of construction are as follows: 
renovate the parking lot, Deductive Alternate 
“Renovate the hall restrooms for ADA 
compliance”.

418-422 Livsey ES - Capital Renewal - Code Requirements Albanese Construction $1,210,701.48 $1,129,629.10 $936,894.12 20-Mar-15 27-Nov-18 The elements of construction are as follows: 
Replace existing Grease Traps in the kitchen, 
replace existing island kitchen hood, replace the 
existing roofing on the 71 building school, 71 
building storage and install a roof hatch, 
installation of a 20 ton HVAC package system 
for the Gymnasium

419-422 Margaret Harris Comprehensive School - Code 
Requirements

Albanese Construction-Procure $126,554.00 $135,039.89 $14,055.79 16-Jan-14 06-Feb-19 The elements of construction are as follows: 
Replace grease trap and backflow preventer

420-422 McLendon ES - Capital Renewal- Code Requirements Albanese Construction $319,347.00 $254,423.00 $171,936.20 01-Apr-15 19-Oct-18 The elements of construction are as follows: 
Replace existing Grease Traps in the kitchen, 
replace the existing backflow preventers and, 
install new water backflow preventers on un-
protected water lines, installation of a 20 ton 
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HVAC package system for the Gymnasium

318-422 McNair HS - Capital Renewal Atta Closeout $312,567.00 $245,781.00 $185,779.15 01-Apr-15 02-Oct-18 The elements of construction are as follows: 
Provide canopy between existing facilities.

505-422 McNair Middle School Replacement Fernandez Construction $42,592,213.00 $37,360,370.20 $14,281,276.85 02-Nov-15 04-Sep-19 Middle School Replacement: Includes 
preliminary site grading, tree removal, utility 
infrastruture, and selective demolition

122-422 Miller Grove Middle School ADA/Capital Renewal To Be Determined Construction $11,020,527.28 $10,916,797.18 $7,749,389.20 21-Nov-13 24-May-19 This will provide for modifications and upgrades 
to the existing buildings and facilities that will 
include, but not be limited to: Kitchen equipment 
replacement. Replace HVAC system w/ new 
heat pumps and RTU’s. Provide new DDC 
Energy Management Controls in compliance 
with DCSD standards. Replace existing ceilings 
and electrical lighting fixtures throughout entire 
facility. Provide new emergency generator in 
accordance with DCSD standards. Replace 
existing cooling towers, pumps, boilers, and 
heat exchangers. Provide water treatment for 
existing piping system. Install new 3000 gal 
grease trap, RPZ on existing domestic and fire 
water supply lines. Replace Roof Hatches and 
ladders with OSHA compliant systems. Fire and 
life safety upgrades.

124-422 Murphey Candler Elementary School ADA/Capital 
Renewal

Fernandez Closeout $372,333.00 $333,009.00 $287,465.10 01-Apr-15 01-Oct-18 The elements of construction are as follows: 
Replace the Package unit in the Special 
Education Hall, replace grease trap and 
backflow preventer, install a 20 ton HVAC 
package in the gym, Deductive Alternate 
“Renovate the hall restrooms for ADA 
compliance”.  Deductive Alternate “Replace 
domestic water supply system”.

321-422 Narvie Harris ES - Capital Renewal Atta Closeout $806,189.44 $671,185.20 $584,580.00 01-Apr-15 23-Oct-18 The Scope of Work for this project shall include, 
but not be limited to, the following: Replace the 
roof on the 1998 building.

423-422 Oakcliff ES - Capital Renewal- Code Requirements Albanese Construction $1,462,951.42 $1,408,814.56 $68,488.56 16-Jan-14 03-Sep-19 The elements of construction are as follows: 
Replace grease trap and backflow preventer, 
roof Replacement; Alternate – Replace exhaust 
system; and Alternate - Provide add alternate 
price for the inclusion of a wet pipe fire sprinkler 
suppression system within this facility. Scope of 
work shall be a turn key, fully functional fire 
suppression system, meeting all code 
requirements for educational facilities. 

424-422 Pine Ridge ES - Capital Renewal- Code Requirements Fernandez Design $3,182,983.00 $1,562,197.80 $1,543,124.00 01-Jul-14 31-Oct-17 The elements of construction are as follows: 
Replace Grease Trap, replace the roof top units 
and water source heat pumps, replace lighting 
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throughout the building, replace roof opening

507-422 Pleasantdale Elementary School Replacement Fernandez Construction $28,374,834.68 $24,344,952.65 $3,998,528.65 29-Mar-13 15-May-20 The scope of work for this project is to use the 
prototypical design for a 900-seat, 59 
Instructional Units (I.U.’s) elementary school 
and adapt and construct the new building on the 
school’s original site. 

126-422 Redan Elementary School ADA/Capital Renewal Fernandez Closeout $2,929,159.52 $2,862,280.64 $2,659,382.34 01-Jul-14 30-Jul-18 The elements of construction are as follows: o 
Unisex adult restroom hall restroom 
renovations, Install a 20 ton HVAC package in 
the gym, replace the roof top units, water 
source heat pumps and fan coil units, replace 
the roof top units on the 89 building, replace the 
kitchen equipment, replace the roof on the 68 
and 78 buildings, replace the roof on the 75 
building – add alternate, replace the chiller, 
cooling tower, pumps, valves, replace the 
basement drainage system to eliminate flooding 
and other problems, replace the roof on the 35 
and 53 buildings, replace the roof openings on 
the 68 and 78 buildings, replace the metal roof 
on
the
storage
building



323-422 Rock Chapel ES - Capital Renewal Atta Closeout $753,757.08 $720,640.00 $720,640.00 01-Jan-14 04-Jan-18 The elements of construction are as follows: 
Remove and replace roofing on buildings 
labeled C-H and other associated roofing 
elements as noted, remove skylights and infill 
roofs at these locations, remove abandoned 
mechanical equipment as noted, install new 
HVAC unit in the existing gymnasium

508-422 Rockbridge Elementary School Replacement Lemon Closeout $21,341,279.00 $20,583,492.80 $20,294,098.61 15-Mar-13 25-Jan-18 The scope of work for this project is to use the 
prototypical design for a 900-seat, 58 
Instructional Units (I.U.’s) elementary school 
and adapt and construct the new building on the 
school’s original site. 

127-422 Rowland Elementary School ADA/Capital Renewal Atta Closeout $214,883.00 $191,010.00 $175,035.19 01-Apr-15 30-Aug-18 The elements of construction are as follows: 
Install a 20 ton HVAC package at gym, replace 
grease
trap
and
back-flow
preventer.



509-422 Smoke Rise Elementary School Replacement Minich Design $27,621,279.00 $1,100,488.38 $526,480.96 29-Mar-13 31-Jul-20 The scope of work for this project is to use the 
prototypical design for a 900-seat, 58 
Instructional Units (I.U.’s) elementary school 
and adapt and construct the new building on the 
school’s original site. 

428-422 Snapfinger ES - Capital Renewal - Code Requirements Atta Closeout $197,074.00 $180,218.80 $163,816.10 01-Apr-15 18-Jun-18 The elements of construction are as follows: 
Replace grease trap and back-flow preventer, 
install a 20 ton HVAC package at gym.

002-422 Southwest DeKalb High School Addition Fernandez Construction-Procure $21,860,246.00 $18,821,156.63 $18,769,088.14 15-Nov-12 30-Oct-20 This will provide for modifications and upgrades 
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to the existing buildings and facilities that will 
include, but not be limited to:Kitchen equipment 
replacement, replace HVAC system w/ new 
heat pumps and RTU’s, provide new DDC 
Energy Management Controls, replace existing 
ceilings and electrical lighting fixtures 
throughout entire facility, provide new 
emergency generator in accordance with DCSD 
standards, replace existing cooling towers, 
pumps, boilers, and heat exchangers, provide 
water treatment for existing piping system, 
install new 3000 gal grease trap, RPZ on 
existing domestic and fire water supply lines, 
replace Roof Hatches and ladders with OSHA 
compliant systems, fire and life safety 
upgrades.



329-422 Stephenson HS - Capital Renewal Atta Closeout $2,497,324.00 $2,426,040.00 $2,422,000.00 01-Jan-14 19-Jan-18 The elements of construction are as follows: 
Update ADA compliance in the hall restrooms

515-422 Stone Mountain High School Renovations Fernandez Closeout $10,320,305.58 $9,208,128.42 $9,148,748.43 03-Mar-14 27-Aug-18 The elements of construction are as follows: Mill 
and Resurface Roadways and Drive Aisles, 
Parking Lots: Mill, Resurface and Restripe 
Parking Lots, Accessibility: Provide Curb 
Ramps at Sidewalks and Crosswalks to Allow 
Proper Access to Entrance, Baseball and 
Softball Fields: Replace Fencing and 
Backstops. Repair Dugouts and Scoreboard, 
Running Track: Replace Running Track with 
Synthetic Surface, Tennis Court: Resurface 
Tennis Court, Renovate Gang Restrooms 
(Boy’s and Girl’s) – ADA Compliant (Toilet 
stalls, Plumbing Fixtures, Walls and Finish 
Flooring, etc), Renovate Chemistry Science 
Labs / Storage – Casework: Lab Workstations, 
Teacher’s Demonstration Desk, Students 
Desks, Eyewash Stations, Fume Hoods, 
Shelving, Finish Flooring, etc., Renovate Family 
Cons. & Science – Casework: Base Cabinets 
and Upper Fixed Cabinets, Finish Flooring, 
Ceiling, etc., Replacement of carpet – 
Administration Suite, Media Center and Offices, 
Auditorium, Social Studies, Lecture Rooms, 
Classrooms, etc., Replacement of Storefront / 
Gl

334-422 Towers HS - Culinary Arts Lab To Be Determined Closeout $3,170,450.59 $827,629.66 $819,089.66 12-Feb-14 01-Sep-18 The elements of construction are as follows: 
Install door between CR302 Kitchen and CR301 
Classroom; Evaluate the Family and Consumer 
Science CR 301 Grease Trap and replace if 
determined to be necessary; Various 
improvements, roof replacements and painting 
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at athletic out buildings; Football storage 
building – Demo existing roof. Replace existing 
roll-roofing materials with new single ply TPO 
roofing system; Drainage improvements at 
softball field. Fill in low areas; Repair sink hole 
near electrical room; Remove speed hump; and 
Resurface and stripe track.

430-422 Woodridge ES - Capital Renewal - Code Requirements Fernandez Closeout $290,957.00 $301,452.02 $239,984.10 01-Apr-15 15-Oct-18 The elements of construction are as follows: 
Replace grease trap and backflow preventer, 
install a 20 ton HVAC package in the gym.

Overall - Total $261,833,327.58 $190,664,787.87 $122,576,185.25
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341-423 Accessibility Improvements and Plumbing Fixtures To Be Determined Planning $1,593,000.00 $0.00 Accessibility improvements at 4 schools:  Cedar 
Grove MS (accessibility improvements and 
plumbing fixtures), Chapel Hill MS (accessibility 
improvements and plumbing fixtures), Oakcliff 
Theme ES (accessibility improvements only), 
and Rainbow ES (accessibility improvements 
only)

342-423 ADA Restroom Upgrades To Be Determined Planning $402,000.00 $0.00 Improved assisted toileting area in one special 
needs classroom at 11 schools: Bethune MS, 
Canby Lane ES, Kelley Lake ES, Laurel Ridge 
ES, McLendon ES, Miller Grove MS, Panola 
Way ES, Pine Ridge ES, Redan ES, Sagamore 
Hills ES, and Stephenson MS

381-423 Additional Parking Spaces at Various Schools To Be Determined Planning $1,579,000.00 $0.00 Add parking spaces at 10 schools (number of 
parking spaces shown): Canby Lane ES (31), 
Columbia ES (31), Flat Shoals ES (34), 
Hambrick ES (36), Jolly ES (29), Oakcliff 
Theme ES (32), Rainbow ES (32), Snapfinger 
ES (34), Stone Mill ES (31), and Stone 
Mountain ES (29)

116-423.01 AIC/DeKalb Early College Academy - Security Vestibules 
B

To Be Determined Planning 02-Mar-20 18-Aug-22 Installation of security vestibules at AIC/DeKalb 
Early College Academy

116-423.02 AIC/Elizabeth Andrews HS - Security Vestibules B To Be Determined Planning 17-Aug-21 27-Sep-21 Installation of security vestibules at 
AIC/Elizabeth Andrews HS

112-423.01 Allgood ES - Fence Installation B To Be Determined Planning 26-May-20 05-Nov-21 Fence installation at Allgood ES

102-423.01 Allgood ES - Sprinkler Installation B To Be Determined Planning 01-Apr-21 01-May-24 Sprinkler installation at Allgood ES

111-423.01 Arabia Mountain HS - Fence Installation A To Be Determined Planning 01-Apr-20 30-Nov-21 Fence installation at Arabia Mountain HS

302-423.01 Arabia Mountain HS - Turf Installation B To Be Determined Planning 02-Nov-20 08-Feb-23 Turf installation at football practice field at 
Arabia Mountain HS

116-423.03 Ashford Park ES - Security Vestibules B To Be Determined Planning 28-Sep-21 05-Nov-21 Installation of security vestibules at Ashford 
Park ES

342-423.01 Bethune MS - ADA Restroom Upgrades To Be Determined Planning 15-Jun-20 24-Nov-21 Improved assisted toileting area in one special 
needs classroom at Bethune MS

111-423.02 Bob Mathis ES - Fence Installation A To Be Determined Planning 25-Sep-20 05-Nov-20 Fence installation at Bob Mathis ES

115-423.01 Bob Mathis ES - Security Vestibules A To Be Determined Planning 01-Jun-20 08-Feb-23 Installation of security vestibules at Bob Mathis 
ES

601-423 Bond Costs To Be Determined Ongoing $8,400,000.00 $0.00 Set-aside for bond financing of the E-SPLOST 
program

321-423.01 Bouie Theme ES - Plumbing Fixture Replacement To Be Determined Planning 01-Jun-21 05-Jan-24 Plumbing fixture replacement at Bouie Theme 
ES
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113-423.01 Briar Vista ES - Fence Installation C To Be Determined Planning 14-Sep-20 28-Mar-22 Fence installation at Briar Vista ES

311-423.01 Briar Vista ES - Playground Replacement Atta Closeout 01-Mar-17 20-Nov-18 Replacement of playground at Briar Vista ES

357-423 Briar Vista ES - Replace Roof, Electrical, Site Utilities, 
Plumbing Fixtures, Security Vestibule

To Be Determined Planning $4,160,000.00 $0.00 04-Jan-21 29-Dec-23 Major building system replacement with 
emphasis on Roof, Electrical, Site Utilities; 
Plumbing fixture replacement; Accessibility 
improvements between levels; and Installation 
of security vestibule

311-423.02 Briarlake ES - Playground Replacement Atta Closeout 21-Aug-17 08-Sep-17 Replacement of playground at Briarlake ES

116-423.04 Briarlake ES - Security Vestibules B To Be Determined Planning 04-Feb-22 16-Mar-22 Installation of security vestibules at Briarlake ES

102-423.02 Brockett ES - Sprinkler Installation B To Be Determined Planning 23-Feb-23 02-Jun-23 Sprinkler installation at Brockett ES

321-423.02 Browns Mill ES - Plumbing Fixture Replacement To Be Determined Planning 20-Dec-22 06-Mar-23 Plumbing fixture replacement at Browns Mill ES

371-423 Bus Parking Pavement Albanese Construction $2,570,000.00 $1,600,220.00 $1,081,990.84 Pavement upgrades at East DeKalb Campus 
and Hallford Stadium

381-423.01 Canby Lane ES - (31) Additional Parking Spaces To Be Determined Planning 01-Jun-21 17-May-24 Add parking spaces at Canby Lane ES (31)

342-423.02 Canby Lane ES - ADA Restroom Upgrades To Be Determined Planning 25-Oct-21 24-Nov-21 Improved assisted toileting area in one special 
needs classroom at Canby Lane ES

113-423.02 Cary Reynolds ES - Fence Installation C To Be Determined Planning 24-May-21 06-Jul-21 Fence installation at Cary Reynolds ES

311-423.03 Cary Reynolds ES - Playground Replacement Atta Closeout 11-Jul-18 30-Jul-18 Replacement of playground at Cary Reynolds 
ES

356-423 Cary Reynolds ES - Replace Roof, HVAC, Security 
Vestibule, Site Utilities

To Be Determined Planning $5,635,000.00 $0.00 01-Dec-20 30-Nov-23 Major building system replacement with 
emphasis on Roof, HVAC, Site Improvements, 
Site Utilities; and Installation of security 
vestibule

111-423.03 Cedar Grove ES - Fence Installation A To Be Determined Planning 22-Mar-21 30-Apr-21 Fence installation at Cedar Grove ES

311-423.04 Cedar Grove ES - Playground Replacement Atta Closeout 20-Apr-18 09-May-18 Replacement of playground at Cedar Grove ES

115-423.02 Cedar Grove ES - Security Vestibules A To Be Determined Planning 17-Feb-22 30-Mar-22 Installation of security vestibules at Cedar 
Grove ES

211-423 Cedar Grove HS - Auditorium Addition and Turf 
Installation at Football Practice Field

Atta Design $6,030,000.00 $351,911.81 $196,506.81 01-Aug-17 23-Mar-21 Auditorium addition and improved accessibility 
between levels (possibly light duty elevator) and 
turf installation at football practice field

111-423.04 Cedar Grove HS - Fence Installation A To Be Determined Planning 19-Apr-21 28-May-21 Fence installation at Cedar Grove HS

341-423.01 Cedar Grove MS - Accessibility Improvements and 
Plumbing Fixtures

To Be Determined Planning 01-Mar-21 30-Aug-23 Accessibility improvements at Cedar Grove MS

212-423 Chamblee HS - 30-Classroom Addition, Synthetic Turf at 
Football Practice Field

Fernandez Design $21,540,000.00 $1,149,369.00 $122,947.00 01-Mar-17 26-Jan-21 30-classroom addition (and necessary core 
space additions and/or parking spaces) and 
installation of synthetic turf at football practice 
field
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358-423 Champion Theme MS - Replace Site Utilities, HVAC, 
Plumbing Fixtures, Install Sprinklers

To Be Determined Planning $6,063,000.00 $0.00 01-May-20 28-Apr-23 Major building system replacement with 
emphasis on HVAC and Site Utilities; Plumbing 
fixture replacement; and Fire sprinkler 
installation

311-423.05 Chapel Hill ES - Playground Replacement Atta Closeout 01-Feb-18 20-Feb-18 Replacement of playground at Chapel Hill ES

341-423.02 Chapel Hill MS - Accessibility Improvements and 
Plumbing Fixtures

To Be Determined Planning 23-Jan-23 26-Apr-23 Accessibility improvements at Chapel Hill MS

113-423.03 Chesnut ES - Fence Installation C To Be Determined Planning 22-Jun-21 03-Aug-21 Fence installation at Chesnut ES

116-423.05 Chesnut ES - Security Vestibules B To Be Determined Planning 08-Nov-21 20-Dec-21 Installation of security vestibules at Chesnut ES

103-423.01 Chesnut ES - Sprinkler Installation C To Be Determined Planning 01-Jun-21 30-Sep-24 Sprinkler Installation C. Sprinkler installation at 
Chesnut ES

213-423 Clarkston HS - 32-Classroom Addition, Synthetic Turf, 
Security Vestibule, Accessibility Improvements

Fernandez Design $18,040,000.00 $0.00 01-Feb-18 21-Oct-21 32-classroom addition (and necessary core 
space additions and/or parking spaces), 
installation of synthetic turf at football practice 
field, installation of security vestibule, and 
accessibility improvements (elevator(s), lift for 
stage, and improved assisted toileting area

112-423.02 Clarkston HS - Fence Installation B To Be Determined Planning 20-Nov-20 21-Dec-20 Fence installation at Clarkston HS

381-423.02 Columbia ES - (31) Additional Parking Spaces To Be Determined Planning 28-Nov-22 19-Jan-23 Add parking spaces at Columbia ES (31)

311-423.06 Columbia ES - Playground Replacement Atta Closeout 10-May-18 30-May-18 Replacement of playground at Columbia ES

115-423.03 Columbia ES - Security Vestibules A To Be Determined Planning 31-Mar-22 11-May-22 Installation of security vestibules at Columbia 
ES

101-423.01 Columbia HS - Sprinkler Installation A To Be Determined Planning 01-Feb-21 31-May-24 Sprinkler installation at Columbia HS

302-423.02 Columbia HS - Turf Installation B To Be Determined Planning 02-Aug-22 17-Oct-22 Turf installation at football practice field at 
Columbia HS

113-423.04 Cross Keys HS - Fence Installation C To Be Determined Planning 21-Jul-21 31-Aug-21 Fence installation at Cross Keys HS

603-423 DCSD Salary To Be Determined Ongoing $5,000,000.00 $0.00 Salary for District employees in support of the 
E-SPLOST program

360-423 DeKalb HS of Technology South - Replace HVAC, 
Plumbing & Site Improvements

To Be Determined Planning $3,860,000.00 $0.00 01-Jul-20 30-Jun-23 Major building system replacement with 
emphasis on HVAC, Plumbing & Site 
improvements

113-423.05 Dresden ES - Fence Installation C To Be Determined Planning 18-Aug-21 29-Sep-21 Fence installation at Dresden ES

362-423 Dresden ES - Replace HVAC and Site Utilities; Site 
Improvements

To Be Determined Planning $3,570,000.00 $0.00 01-Mar-21 01-Mar-24 Major building system replacement with 
emphasis on HVAC, Site Improvements, and 
Site Utilities

121-423 Druid Hills HS - Security Vestibule, Fire Sprinkler, 
Accessibility Improvements

To Be Determined Planning $616,000.00 $0.00 03-Jun-19 24-Jan-22 Security vestibule installation, fire sprinkler 
installation, and accessibility improvements 
between floors
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301-423.01 Druid Hills HS - Turf Installation A To Be Determined Planning 01-Apr-21 28-Mar-23 Turf installation at football practice field at Druid 
Hills HS

112-423.03 Druid Hills MS - Fence Installation B To Be Determined Planning 01-Jun-21 13-Jul-21 Fence installation at Druid Hills MS

343-423 Druid Hills MS - Security Vestibule, Plumbing Fixture 
Replacement, Accessibility

To Be Determined Planning $855,000.00 $0.00 01-Apr-21 01-Dec-23 Security vestibule installation, plumbing fixture 
replacement, and accessibility improvements 
(new light duty elevator, new lifts, improved 
assisted toileting area)

301-423.02 Druid Hills MS - Turf Installation A To Be Determined Planning 27-Dec-21 07-Mar-22 Turf installation at football practice field at Druid 
Hills MS

112-423.04 Dunaire ES - Fence Installation B To Be Determined Planning 08-Dec-20 08-Jan-21 Fence installation at Dunaire ES

101-423.02 Dunaire ES - Sprinkler Installation A To Be Determined Planning 28-Sep-23 21-Feb-24 Sprinkler installation at Dunaire ES

215-423 Dunwoody HS - 29-Classroom Addition and Synthetic Turf 
at Football Practice Field

Albanese Design $17,690,000.00 $838,750.00 $15,970.00 01-Sep-17 30-Sep-22 29-classroom addition (and necessary core 
space additions and/or parking spaces) and 
installation of synthetic turf at football practice 
field

371-423.01 East DeKalb Campus - Bus Parking Pavement Albanese Design 01-Mar-17 11-Sep-18 Pavement upgrades at East DeKalb Campus

112-423.05 Eldridge Miller ES - Fence Installation B To Be Determined Planning 25-Jan-21 31-Jan-22 Fence installation at E. L. Miller ES

354-423 Eldridge Miller ES - Replace Plumbing, HVAC, Fire 
Protection, Electrical

To Be Determined Planning $4,243,000.00 $0.00 01-Feb-19 21-Oct-21 Major building system replacement with 
emphasis on Plumbing, HVAC, Fire Protection, 
Electrical, Site Improvements; and Improved 
assisted toileting area

311-423.07 Evansdale ES - Playground Replacement Atta Closeout 11-Sep-17 28-Sep-17 Replacement of playground at Evansdale ES

102-423.03 Evansdale ES - Sprinkler Installation B To Be Determined Planning 05-Jun-23 12-Sep-23 Sprinkler installation at Evansdale ES

111-423.05 Fairington ES - Fence Installation A To Be Determined Planning 23-Oct-20 07-Dec-20 Fence installation at Fairington ES

311-423.08 Fairington ES - Playground Replacement Atta Closeout 21-Feb-18 12-Mar-18 Replacement of playground at Fairington ES

361-423 Fairington ES - Replace Roofing and Plumbing Fixtures; 
Site Improvements

To Be Determined Planning $2,439,000.00 $0.00 01-Jul-20 28-Feb-23 Major building system replacement with 
emphasis on Roofing and Site Improvements; 
and Plumbing fixture replacement

111-423 Fence Installation A To Be Determined Planning $803,000.00 $0.00 Fence installation at 12 schools: Arabia 
Mountain HS, Bob Mathis ES, Cedar Grove ES, 
Cedar Grove HS, Fairington ES, Flat Shoals 
ES, International Student Center (Midway), 
Lithonia HS, Rainbow ES, Redan ES, 
Wadsworth Magnet (Knollwood), and 
Woodridge ES

112-423 Fence Installation B To Be Determined Planning $916,000.00 $0.00 Fence installation at 12 schools: Allgood ES, 
Clarkston HS, Druid Hills MS, Dunaire ES, E. L. 
Miller ES, Freedom MS, Hambrick ES, Idlewood 
ES, Laurel Ridge ES, Margaret Harris 
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Comprehensive School, Stephenson MS, and 
Stoneview ES

113-423 Fence Installation C To Be Determined Planning $751,000.00 $0.00 Fence installation at 12 schools: Briar Vista ES, 
Cary Reynolds ES, Chesnut ES, Cross Keys 
HS, Dresden ES, Henderson Mill ES, Kingsley 
ES, Kittredge Magnet, Oak Grove ES, 
Sequoyah MS, Vanderlyn ES, and Woodward 
ES

381-423.03 Flat Shoals ES - (34) Additional Parking Spaces To Be Determined Planning 20-Jan-23 09-Mar-23 Add parking spaces at Flat Shoals ES (34)

111-423.06 Flat Shoals ES - Fence Installation A To Be Determined Planning 17-May-21 28-Jun-21 Fence installation at Flat Shoals ES

101-423.03 Former Wadsworth Facility (Temporary Rockbridge ES) - 
Sprinkler Installation A

To Be Determined Planning 05-Jul-22 01-Dec-22 Sprinkler installation at Former Wadsworth 
Facility (Temporary Rockbridge ES)

202-423 Freedom MS - 17-Classroom Addition, Security Vestibule To Be Determined Planning $8,485,000.00 $0.00 02-Jan-20 25-Apr-23 17-classroom addition (and necessary core 
space additions and/or parking spaces) and 
installation of security vestibule

112-423.06 Freedom MS - Fence Installation B To Be Determined Planning 08-Feb-21 19-Mar-21 Fence installation at Freedom MS

604-423 General Services - SPLOST V To Be Determined Ongoing $1,000,000.00 $220.00 $12,220.00 Miscellaneous expenses in support of the E-
SPLOST program

371-423.02 Hallford Stadium - Bus Parking Pavement Albanese Closeout $0.00 $1,639,480.00 $31,305.35 07-Feb-18 09-Aug-18 Pavement upgrades at Hallford Stadium

381-423.04 Hambrick ES - (36) Additional Parking Spaces To Be Determined Planning 16-Jun-23 03-Aug-23 Add parking spaces at Hambrick ES (36)

112-423.07 Hambrick ES - Fence Installation B To Be Determined Planning 08-Mar-21 16-Apr-21 Fence installation at Hambrick ES

311-423.09 Hambrick ES - Playground Replacement Atta Closeout 30-Nov-17 19-Dec-17 Replacement of playground at Hambrick ES

122-423 Hambrick ES - Security Vestibule, Fire Sprinkler, Special 
Ed Restroom

To Be Determined Planning $370,000.00 $0.00 02-Mar-20 21-Oct-22 Security vestibule installation, fire sprinkler 
installation, and one special education restroom 
upgrade

364-423 Hawthorne ES - Replace HVAC and Plumbing; Site 
Improvements

To Be Determined Planning $4,510,000.00 $0.00 03-May-21 02-May-24 Major building system replacement with 
emphasis on HVAC, Plumbing, and Site 
improvements

113-423.06 Henderson Mill ES - Fence Installation C To Be Determined Planning 15-Mar-21 23-Apr-21 Fence installation at Henderson Mill ES

311-423.10 Henderson Mill ES - Playground Replacement Atta Closeout 29-Sep-17 18-Oct-17 Replacement of playground at Henderson Mill 
ES

351-423 Henderson Mill ES - Replace Roof, Plumbing, HVAC, 
Electrical

To Be Determined Planning $7,020,000.00 $0.00 02-Nov-20 31-Oct-23 Major building system replacement with 
emphasis on Roof, Plumbing, HVAC, Electrical, 
Site Improvements, and Site Utilities

371-423.03 Henderson MS - Bus Pavement Parking Albanese Design 02-Jul-18 03-Aug-18

116-423.06 Henderson MS - Security Vestibules B To Be Determined Planning 17-Mar-22 26-Apr-22 Installation of security vestibules at Henderson 
MS



E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Paid To Date Start
Date

Finish
Date E-SPLOST V Scope Description

103-423.02 Huntley Hills ES - Sprinkler Installation C To Be Determined Planning 14-Oct-22 20-Feb-23 Sprinkler Installation C. Sprinkler installation at 
Huntley Hills ES

112-423.08 Idlewood ES - Fence Installation B To Be Determined Planning 29-Jun-21 10-Aug-21 Fence installation at Idlewood ES

116-423.07 Idlewood ES - Security Vestibules B To Be Determined Planning 27-Apr-22 07-Jun-22 Installation of security vestibules at Idlewood 
ES

223-423 Indian Creek ES - Tear Down and Rebuild of New 1200-
Seat Prototype ES

Albanese Design $28,500,000.00 $758,280.00 $257,325.32 01-Mar-17 03-Nov-21 Tear-down and re-build of new 1200-seat 
(expanded) prototype elementary school on-site

111-423.07 International Student Center (Midway) - Fence Installation 
A

To Be Determined Planning 15-Jun-21 27-Jul-21 Fence installation at International Student 
Center (Midway)

115-423.04 International Student Center (Midway) - Security 
Vestibules A

To Be Determined Planning 12-May-22 23-Jun-22 Installation of security vestibules at International 
Student Center (Midway)

101-423.04 International Student Center (Midway) - Sprinkler 
Installation A

To Be Determined Planning 02-Dec-22 03-May-23 Sprinkler installation at International Student 
Center (Midway)

102-423.04 John Lewis ES (temporary/Druid Hills) - Sprinkler 
Installation B

To Be Determined Planning 13-Sep-23 21-Dec-23 Sprinkler installation at John Lewis ES 
(temporary/Druid Hills)

221-423 John Lewis ES - New 900-Seat Prototype ES Albanese Construction $31,500,000.00 $21,318,579.55 $10,527,636.00 16-Jan-14 09-Jul-19 New 900-seat prototype elementary school, 
including land purchase

381-423.05 Jolly ES - (29) Additional Parking Spaces To Be Determined Planning 04-Aug-23 21-Sep-23 Add parking spaces at Jolly ES (29)

342-423.03 Kelley Lake ES - ADA Restroom Upgrades To Be Determined Planning 29-Nov-21 04-Jan-22 Improved assisted toileting area in one special 
needs classroom at Kelley Lake ES

311-423.11 Kelley Lake ES - Playground Replacement Atta Closeout 31-May-18 19-Jun-18 Replacement of playground at Kelley Lake ES

113-423.07 Kingsley ES - Fence Installation C To Be Determined Planning 16-Sep-21 27-Oct-21 Fence installation at Kingsley ES

363-423 Kingsley ES - Replace HVAC; Site Improvements; Install 
Sprinklers

To Be Determined Planning $2,610,000.00 $0.00 01-Apr-21 01-Dec-23 Major building system replacement with 
emphasis on HVAC and Site Improvements; 
and Fire sprinkler installation

113-423.08 Kittredge Magnet - Fence Installation C To Be Determined Planning 14-Oct-21 24-Nov-21 Fence installation at Kittredge Magnet

353-423 Kittredge Magnet - Replace Plumbing, HVAC, Electrical, 
Site Improvements, Sprinkler

To Be Determined Planning $6,045,000.00 $0.00 01-Dec-20 30-Nov-23 Major building system replacement with 
emphasis on Plumbing, HVAC, Electrical, Site 
Improvements; and Fire sprinkler installation

216-423 Lakeside HS - 38-Classroom Addition and Synthetic Turf 
at Football Practice Field

Albanese Design $26,990,000.00 $1,270,075.00 $30,100.00 01-Jan-18 16-Nov-21 38-classroom addition (and necessary core 
space additions and/or parking spaces) and 
installation of synthetic turf at football practice 
field

342-423.04 Laurel Ridge ES - ADA Restroom Upgrades To Be Determined Planning 05-Jan-22 04-Feb-22 Improved assisted toileting area in one special 
needs classroom at Laurel Ridge ES

112-423.09 Laurel Ridge ES - Fence Installation B To Be Determined Planning 28-Jul-21 08-Sep-21 Fence installation at Laurel Ridge ES

331-423 Lead-in-Water Testing Set-Aside To Be Determined Planning $923,000.00 $0.00 Set-aside funds for facility improvements in 
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support of lead-in-water testing

109-423 Life, Safety Set-aside To Be Determined Planning $3,530,000.00 $0.00 Set-aside funds for other fire and life safety 
improvements, which could include 
enhancements to fire alarm systems, 
emergency lighting, and other life safety 
improvements to support our partnership with 
the DeKalb Fire Marshal’s office.

111-423.08 Lithonia HS - Fence Installation A To Be Determined Planning 20-Nov-20 08-Jan-21 Fence installation at Lithonia HS

302-423.03 Lithonia HS - Turf Installation B To Be Determined Planning 22-Sep-21 08-Dec-21 Turf installation at football practice field at 
Lithonia HS

359-423 Livsey ES - Replace HVAC, Plumbing, Site Utilities To Be Determined Planning $4,100,000.00 $0.00 01-Feb-21 31-Jan-24 Major building system replacement with 
emphasis on Plumbing, HVAC, Electrical, and 
Site Improvements

112-423.10 Margaret Harris Comprehensive School - Fence 
Installation B

To Be Determined Planning 25-Aug-21 06-Oct-21 Fence installation at Margaret Harris 
Comprehensive School

102-423.05 Margaret Harris Comprehensive School - Sprinkler 
Installation B

To Be Determined Planning 22-Dec-23 01-Apr-24 Sprinkler installation at Margaret Harris 
Comprehensive School

302-423.04 Martin Luther King Jr. HS - Turf Installation B To Be Determined Planning 09-Dec-21 28-Feb-22 Turf installation at football practice field at 
Martin Luther King, Jr. HS

342-423.05 McLendon ES - ADA Restroom Upgrades To Be Determined Planning 07-Feb-22 09-Mar-22 Improved assisted toileting area in one special 
needs classroom at McLendon ES

311-423.12 McLendon ES - Playground Replacement Atta Closeout 19-Oct-17 07-Nov-17 Replacement of playground at McLendon ES

115-423.05 McNair HS - Security Vestibules A To Be Determined Planning 24-Jun-22 05-Aug-22 Installation of security vestibules at McNair HS

302-423.05 McNair HS - Turf Installation B To Be Determined Planning 18-Oct-22 09-Jan-23 Turf installation at football practice field at 
McNair, Ronald E. HS

344-423 Midvale ES - Accessibility Improvements and Fire 
Sprinkler Installation

To Be Determined Planning $516,000.00 $0.00 02-Mar-20 31-Oct-22 Accessibility improvements (light duty elevator 
in new exterior shaft, platform lift for stage, and 
improved assisted toileting area) and 
installation of fire sprinklers

302-423.06 Miller Grove HS - Turf Installation B To Be Determined Planning 01-Mar-22 13-May-22 Turf installation at football practice field at Miller 
Grove HS

342-423.06 Miller Grove MS - ADA Restroom Upgrades To Be Determined Planning 01-Aug-17 31-Aug-17 Improved assisted toileting area in one special 
needs classroom at Miller Grove MS

103-423.03 Montgomery ES - Sprinkler Installation C To Be Determined Planning 21-Feb-23 20-Jun-23 Sprinkler Installation C. Sprinkler installation at 
Montgomery ES

521-423 Musical Instruments To Be Determined Ongoing $10,000,000.00 $4,000,000.00 Replace outdated musical instruments and 
equipment

214-423 New Cross Keys HS Minich Design $84,800,000.00 $3,329,280.00 $266,850.00 01-Aug-17 22-Jun-22 New 119-classroom high school
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201-423 New Cross Keys MS (at Cross Keys HS) Fernandez Design $10,005,000.00 $536,568.00 $39,394.70 01-Mar-17 29-Mar-21 21-classroom addition (and necessary core 
space additions and/or parking spaces), 
installation of security vestibule, conversion to 
middle school, and sprinkler installation

222-423 New ES for Cross Keys North - New 900-Seat Prototype 
ES

Channer Construction $43,921,132.00 $19,881,298.00 $9,899,566.35 16-Jan-14 11-Aug-20 New 900-seat prototype elementary school, 
including land purchase

113-423.09 Oak Grove ES - Fence Installation C To Be Determined Planning 12-Apr-21 21-May-21 Fence installation at Oak Grove ES

321-423.04 Oak Grove ES - Plumbing Fixture Replacement To Be Determined Planning 07-Mar-23 16-May-23 Plumbing fixture replacement at Oak Grove ES

116-423.08 Oak Grove ES - Security Vestibules B To Be Determined Planning 08-Jun-22 19-Jul-22 Installation of security vestibules at Oak Grove 
ES

321-423.03 Oak View ES - Plumbing Fixture Replacement To Be Determined Planning 17-May-23 26-Jul-23

381-423.06 Oakcliff Theme ES - (32) Additional Parking Spaces To Be Determined Planning 28-Apr-23 15-Jun-23 Add parking spaces at Oakcliff Theme ES (32)

341-423.03 Oakcliff Theme ES - Accessibility Improvements Only To Be Determined Planning 11-Oct-22 20-Jan-23 Accessibility improvements at Oakcliff Theme 
ES

342-423.07 Panola Way ES - ADA Restroom Upgrades To Be Determined Planning 01-Sep-17 04-Oct-17 Improved assisted toileting area in one special 
needs classroom at Panola Way ES

311-423.13 Panola Way ES - Playground Replacement Atta Closeout 13-Mar-18 30-Mar-18 Replacement of playground at Panola Way ES

203-423 Peachtree MS - 26-Classroom Addition To Be Determined Planning $14,100,000.00 $0.00 01-Oct-19 29-May-23 26-classroom addition (and necessary core 
space additions and/or parking spaces)

342-423.08 Pine Ridge ES - ADA Restroom Upgrades To Be Determined Planning 12-Apr-22 12-May-22 Improved assisted toileting area in one special 
needs classroom at Pine Ridge ES

311-423 Playground Replacement Atta Closeout $1,311,000.00 $1,252,266.39 $1,203,491.30 Replacement of playground at 19 schools: Briar 
Vista ES, Briarlake ES, Cary Reynolds ES, 
Cedar Grove ES, Chapel Hill ES, Columbia ES, 
Evansdale ES, Fairington ES, Hambrick ES, 
Henderson Mill ES, Kelley Lake ES, McLendon 
ES, Panola Way ES, Rainbow ES, Robert Shaw 
Theme ES, Rock Chapel ES, Stone Mill ES, 
Toney ES, Woodward ES

321-423 Plumbing Fixture Replacement To Be Determined Planning $1,917,000.00 $0.00 Plumbing fixture replacement at 5 schools: 
Bouie Theme ES, Browns Mill ES, Oak Grove 
ES, Oak View ES, Stone Mountain ES

531-423 Portables To Be Determined Ongoing $2,199,000.00 $2,436,168.95 $2,436,168.95 Purchase new portable classrooms to replace 
outdated units and for enrollment increases

605-423 Program Consultants - SPLOST V To Be Determined Ongoing $13,000,000.00 $11,294,545.00 $2,211,754.64 Management of the E-SPLOST program by 
third party management as well as other 
consultants, as required.

381-423.07 Rainbow ES - (32) Additional Parking Spaces To Be Determined Planning 29-Dec-23 15-Feb-24 Add parking spaces at Rainbow ES (32)
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341-423.04 Rainbow ES - Accessibility Improvements Only To Be Determined Planning 27-Apr-23 31-Jul-23 Accessibility improvements at Rainbow ES

111-423.09 Rainbow ES - Fence Installation A To Be Determined Planning 22-Dec-20 05-Feb-21 Fence installation at Rainbow ES

311-423.14 Rainbow ES - Playground Replacement Atta Closeout 02-Apr-18 19-Apr-18 Replacement of playground at Rainbow ES

115-423.06 Rainbow ES - Security Vestibules A To Be Determined Planning 17-Nov-21 05-Jan-22 Installation of security vestibules at Rainbow ES

342-423.09 Redan ES - ADA Restroom Upgrades To Be Determined Planning 05-Oct-17 06-Nov-17 Improved assisted toileting area in one special 
needs classroom at Redan ES

111-423.10 Redan ES - Fence Installation A To Be Determined Planning 25-Jan-21 05-Mar-21 Fence installation at Redan ES

301-423.03 Redan HS - Turf Installation A To Be Determined Planning 16-May-22 25-Jul-22 Turf installation at football practice field at 
Redan HS

322-423 Redan MS - Restroom and Plumbing Fixture 
Replacement, Fire Sprinkler Install

To Be Determined Planning $807,000.00 $0.00 01-Jun-20 31-Jan-23 Restroom and plumbing fixture replacement, 
fire sprinkler installation, and improved assisted 
toileting area

311-423.15 Robert Shaw Theme ES - Playground Replacement Atta Closeout 08-Nov-17 29-Nov-17 Replacement of playground at Robert Shaw 
Theme ES

311-423.16 Rock Chapel ES - Playground Replacement Atta Closeout 20-Dec-17 11-Jan-18 Replacement of playground at Rock Chapel ES

366-423 Rock Chapel ES - Replace Major Systems with Emphasis 
on HVAC and Site Improvements

To Be Determined Planning $3,210,000.00 $0.00 01-Sep-20 31-Aug-23 Major building system replacement with 
emphasis on HVAC and Site Improvements

342-423.10 Sagamore Hills ES - ADA Restroom Upgrades To Be Determined Planning Improved assisted toileting area in one special 
needs classroom at Sagamore Hills ES

365-423 Salem MS - Replace Major Systems with Emphasis on 
HVAC

To Be Determined Planning $4,530,000.00 $0.00 03-Aug-20 29-Jul-22 Major building system replacement with 
emphasis on HVAC

501-423 School Bus Purchase A (Bond) To Be Determined Ongoing $20,452,710.00 $12,404,771.00 $12,404,771.00 Purchase school buses

502-423 School Bus Purchase B (Sales Tax and State 
Reimbursements)

To Be Determined Ongoing $4,696,290.00 $0.00 Purchase school buses

115-423 Security Vestibules A To Be Determined Planning $917,000.00 $0.00 Installation of security vestibules at 10 schools: 
Bob Mathis ES, Cedar Grove ES, Columbia ES, 
International Student Center (Midway), McNair 
HS, Rainbow ES, Stephenson MS, Stone 
Mountain HS, Wadsworth Magnet (Knollwood), 
and Woodridge ES

116-423 Security Vestibules B To Be Determined Planning $1,069,000.00 $0.00 Installation of security vestibules at 10 schools: 
AIC/DeKalb Early College Academy, 
AIC/Elizabeth Andrews HS, Ashford Park ES, 
Briarlake ES, Chesnut ES, Henderson MS, 
Idlewood ES, Oak Grove ES, Sequoyah MS, 
and Vanderlyn ES

113-423.10 Sequoyah MS - Fence Installation C To Be Determined Planning 11-Nov-21 28-Dec-21 Fence installation at Sequoyah MS

116-423.09 Sequoyah MS - Security Vestibules B To Be Determined Planning 21-Dec-21 03-Feb-22 Installation of security vestibules at Sequoyah 



E-SPLOST V Program Information
Project
Number Project PM Phase Current Budget Current

Commitment Paid To Date Start
Date

Finish
Date E-SPLOST V Scope Description

MS

103-423.04 Sequoyah MS - Sprinkler Installation C To Be Determined Planning 21-Jun-23 18-Oct-23 Sprinkler Installation C. Sprinkler installation at 
Sequoyah MS

541-423 Small Kitchen Equipment To Be Determined Ongoing $1,169,000.00 $0.00 Purchase small kitchen equipment (e.g., milk 
boxes, steamers, coolers, skillets, burners, 
ovens, ice machines, and warmers) for 68 
schools

381-423.08 Snapfinger ES - (34) Additional Parking Spaces To Be Determined Planning 10-Mar-23 27-Apr-23 Add parking spaces at Snapfinger ES (34)

302-423.07 Southwest DeKalb HS - Turf Installation B To Be Determined Planning 16-May-22 01-Aug-22 Turf installation at football practice field at 
Southwest DeKalb HS

602-423 SPLOST V Program Contingency To Be Determined Ongoing $6,941,254.00 $0.00 Set-aside for unforeseen conditions

101-423 Sprinkler Installation A To Be Determined Planning $1,392,614.00 $649,794.25 $639,694.25 Sprinkler installation at 5 schools: Columbia HS, 
Dunaire ES, Former Wadsworth Facility 
(Temporary Rockbridge ES), International 
Student Center (Midway), and Wadsworth 
Magnet (Knollwood)

102-423 Sprinkler Installation B To Be Determined Planning $1,250,000.00 $0.00 Sprinkler installation at 7 schools: Allgood ES, 
Brockett ES, Evansdale ES, John Lewis ES 
(temporary/Druid Hills), Margaret Harris 
Comprehensive School, Stone Mill ES, Stone 
Mountain ES

103-423 Sprinkler Installation C To Be Determined Planning $1,420,000.00 $0.00 Sprinkler Installation C. Sprinkler installation at 
6 schools: Chesnut ES, Huntley Hills ES, 
Montgomery ES, Sequoyah MS, Vanderlyn ES, 
and Woodward ES

301-423.04 Stephenson HS - Turf Installation A To Be Determined Planning 26-Jul-22 03-Oct-22 Turf installation at football practice field at 
Stephenson HS

342-423.11 Stephenson MS - ADA Restroom Upgrades To Be Determined Planning 13-May-22 15-Jun-22 Improved assisted toileting area in one special 
needs classroom at Stephenson MS

112-423.11 Stephenson MS - Fence Installation B To Be Determined Planning 05-Apr-21 14-May-21 Fence installation at Stephenson MS

115-423.07 Stephenson MS - Security Vestibules A To Be Determined Planning 20-Sep-22 31-Oct-22 Installation of security vestibules at Stephenson 
MS

381-423.09 Stone Mill ES - (31) Additional Parking Spaces To Be Determined Planning 22-Sep-23 09-Nov-23 Add parking spaces at Stone Mill ES (31)

311-423.17 Stone Mill ES - Playground Replacement Atta Closeout 12-Jan-18 31-Jan-18 Replacement of playground at Stone Mill ES

102-423.06 Stone Mill ES - Sprinkler Installation B To Be Determined Planning 27-Jul-22 04-Nov-22 Sprinkler installation at Stone Mill ES

381-423.10 Stone Mountain ES - (29) Additional Parking Spaces To Be Determined Planning 10-Nov-23 28-Dec-23 Add parking spaces at Stone Mountain ES (29)

321-423.05 Stone Mountain ES - Plumbing Fixture Replacement To Be Determined Planning 27-Jul-23 05-Oct-23 Plumbing fixture replacement at Stone 
Mountain ES
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102-423.07 Stone Mountain ES - Sprinkler Installation B To Be Determined Planning 07-Nov-22 22-Feb-23 Sprinkler installation at Stone Mountain ES

115-423.08 Stone Mountain HS - Security Vestibules A To Be Determined Planning 20-Sep-22 31-Oct-22 Installation of security vestibules at Stone 
Mountain HS

301-423.05 Stone Mountain HS - Turf Installation A To Be Determined Planning 04-Oct-22 13-Dec-22 Turf installation at football practice field at Stone 
Mountain HS

112-423.12 Stoneview ES - Fence Installation B To Be Determined Planning 03-May-21 14-Jun-21 Fence installation at Stoneview ES

355-423 Stoneview ES - Replace HVAC, Electrical, Site 
Improvements, Site Utilities

To Be Determined Planning $4,860,000.00 $0.00 01-Apr-20 31-Mar-23 Major building system replacement with 
emphasis on HVAC, Electrical, Site 
Improvements, Site Utilities

511-423 Support Vehicle Purchase To Be Determined Ongoing $1,558,000.00 $0.00 Purchase service vehicles for public safety, 
facilities maintenance, school nutrition, and 
warehouse operations

451-423 Technology Infrastructure To Be Determined Ongoing $5,000,000.00 $0.00 Update wiring and technology infrastructure 
within the schools; Replacement of outdated 
cabling and switches; Address any wireless 
needs for all district portable classrooms

441-423 Technology: Active Boards A (Bonds) To Be Determined Ongoing $2,000,000.00 $0.00 All schools that have first generation active-
boards will be replaced with new 21st Century 
boards (approximately 3,400 active boards will 
be replaced)

442-423 Technology: Active Boards B (Sales Tax and State 
Reimbursements)

To Be Determined Ongoing $8,000,000.00 $0.00 All schools that have first generation active-
boards will be replaced with new 21st Century 
boards (approximately 3,400 active boards will 
be replaced)

411-423 Technology: Computer Refresh A (Bond) To Be Determined Ongoing $13,000,000.00 $12,302,240.10 $12,302,240.10 Every school in the District will receive new 
computer equipment; All teachers will receive 
new computer equipment; All student labs will 
receive new computer equipment. This is bond-
funded.

412-423 Technology: Computer Refresh B (Sales Tax and State 
Reimbursements)

To Be Determined Ongoing $9,000,000.00 $6,641,744.79 $6,641,744.79 Every school in the District will receive new 
computer equipment; All teachers will receive 
new computer equipment; All student labs will 
receive new computer equipment.

401-423 Technology: ERP/Finance/HR System (Bond, Initial 
Capital)

To Be Determined Ongoing $2,000,000.00 $2,048,859.99 $2,048,859.99 Replace legacy Financial and Human 
Resources system with a new and enhanced 
21st century enterprise resource planning 
(ERP) system.  This is bond-funded.

402-423 Technology: ERP/Finance/HR System (Sales Tax and 
State Reimbursements)

To Be Determined Ongoing $10,000,000.00 $2,206,643.59 $2,206,643.59 Replace legacy Financial and Human 
Resources system with a new and enhanced 
21st century enterprise resource planning 
(ERP) system.

431-423 Technology: Safety and Security To Be Determined Ongoing $10,000,000.00 $8,185,267.23 $4,889,592.23 All schools will receive updated cameras and 
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security equipment

421-423 Technology: Telecommunications Upgrade To Be Determined Ongoing $6,000,000.00 $0.00 Upgrade outdated telephony system, including: 
All High Schools will receive new voice over 
Internet Protocol (VoIP) phones; and All Middle 
Schools will receive new VoIP phones

311-423.18 Toney ES - Playground Replacement Atta Closeout 20-Jun-18 10-Jul-18 Replacement of playground at Toney ES

352-423 Toney ES - Replace Plumbing, HVAC, Electrical, Site 
Utilities

To Be Determined Planning $6,790,000.00 $0.00 01-Feb-19 31-Jan-22 Major building system replacement with 
emphasis on Plumbing, HVAC, Electrical, Site 
Utilities

301-423.06 Towers HS - Turf Installation A To Be Determined Planning 14-Dec-22 24-Feb-23 Turf installation at football practice field at 
Towers HS

301-423.07 Tucker HS - Turf Installation A To Be Determined Planning 16-Jan-14 13-May-22 Turf installation at football practice field at 
Tucker HS

301-423 Turf Installation A To Be Determined Planning $5,320,000.00 $0.00 Turf installation at football practice field at 7 
schools: Druid Hills HS, Druid Hills MS, Redan 
HS, Stephenson HS, Stone Mountain HS, 
Towers HS, and Tucker HS

302-423 Turf Installation B To Be Determined Planning $5,510,000.00 $0.00 Turf installation at football practice field at 7 
schools: Arabia Mountain HS, Columbia HS, 
Lithonia HS, Martin Luther King, Jr. HS, McNair, 
Ronald E. HS, Miller Grove HS, and Southwest 
DeKalb HS

113-423.11 Vanderlyn ES - Fence Installation C To Be Determined Planning 13-Dec-21 27-Jan-22 Fence installation at Vanderlyn ES

116-423.10 Vanderlyn ES - Security Vestibules B To Be Determined Planning 21-Dec-21 03-Feb-22 Installation of security vestibules at Vanderlyn 
ES

103-423.05 Vanderlyn ES - Sprinkler Installation C To Be Determined Planning 19-Oct-23 15-Feb-24 Sprinkler Installation C. Sprinkler installation at 
Vanderlyn ES

111-423.11 Wadsworth Magnet (Knollwood) - Fence Installation A To Be Determined Planning 14-Jul-21 24-Aug-21 Fence installation at Wadsworth Magnet 
(Knollwood)

115-423.09 Wadsworth Magnet (Knollwood) - Security Vestibules A To Be Determined Planning 08-Aug-22 19-Sep-22 Installation of security vestibules at Wadsworth 
Magnet (Knollwood)

101-423.05 Wadsworth Magnet (Knollwood) - Sprinkler Installation A To Be Determined Planning 04-May-23 27-Sep-23 Sprinkler installation at Wadsworth Magnet 
(Knollwood)

111-423.12 Woodridge ES - Fence Installation A To Be Determined Planning 22-Feb-21 02-Apr-21 Fence installation at Woodridge ES

115-423.10 Woodridge ES - Security Vestibules A To Be Determined Planning 06-Jan-22 16-Feb-22 Installation of security vestibules at Woodridge 
ES

113-423.12 Woodward ES - Fence Installation C To Be Determined Planning 14-Jan-18 24-Feb-18 Fence installation at Woodward ES

311-423.19 Woodward ES - Playground Replacement Atta Closeout 31-Jul-18 17-Aug-18 Replacement of playground at Woodward ES
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103-423.06 Woodward ES - Sprinkler Installation C To Be Determined Planning 16-Feb-24 14-Jun-24 Sprinkler Installation C. Sprinkler installation at 
Woodward ES

Overall - Total $561,000,000.00 $116,096,332.65 $69,466,773.21
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**E-SPLOST V Program Information 

E-SPLOST V Funding Sources 
PERIOD MONTH SALES TAX BOND GA DOE REIMBURSEMENT Interest TOTAL FUNDING 

  ENDING Planned Actually Received Ratio (Total) Planned Actual Projected Actual Earned Planned Actual 

    Month Cumulative Month Cumulative Planned/Actual Month Cumulative Month Cumulative Month Cumulative Month Cumulative   Month Cumulative Month Cumulative 

Y1M1 17-Jul $9,185,715  $9,185,715  $8,896,972  $8,896,972  97% $140,000,000  $140,000,000  $140,000,000  $140,000,000  $0  $0  $0  $0  $0  $149,185,715  $149,185,715  $148,896,972  $148,896,972  

Y1M2 17-Aug $8,945,475  $18,131,190  $9,387,673  $18,284,645  101% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,945,475  $158,131,190  $9,387,673  $158,284,645  

Y1M3 17-Sep $9,033,682  $27,164,872  $8,792,259  $27,076,904  100% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $9,033,682  $167,164,872  $8,792,259  $167,076,904  

Y1M4 17-Oct $8,769,511  $35,934,383  $8,995,067  $36,071,971  100% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,769,511  $175,934,383  $8,995,067  $176,071,971  

Y1M5 17-Nov $8,362,883  $44,297,266  $8,391,842  $44,463,813  100% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,362,883  $184,297,266  $8,391,842  $184,463,813  

Y1M6 17-Dec $10,909,607  $55,206,873  $8,098,955  $52,562,768  95% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $10,909,607  $195,206,873  $8,098,955  $192,562,768  

Y1M7 18-Jan $8,156,353  $63,363,226  $10,843,299  $63,406,067  100% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,156,353  $203,363,226  $10,843,299  $203,406,067  

Y1M8 18-Feb $9,086,271  $72,449,497  $8,864,257  $72,270,324  100% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $9,086,271  $212,449,497  $8,864,257  $212,270,324  

Y1M9 18-Mar $9,045,202  $81,494,699  $7,659,738  $79,930,062  98% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $9,045,202  $221,494,699  $7,659,738  $219,930,062  

Y1M10 18-Apr $8,319,750  $89,814,449  $9,775,864  $89,705,926  100% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,319,750  $229,814,449  $9,775,864  $229,705,926  

Y1M11 18-May $8,491,129  $98,305,578  $8,877,449  $98,583,375  100% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,491,129  $238,305,578  $8,877,449  $238,583,375  

Y1M12 18-Jun $8,604,744  $106,910,322  $9,092,012  $107,675,387  101% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,604,744  $246,910,322  $9,092,012  $247,675,387  

Y2M1 18-Jul $8,474,411  $115,384,733  $9,219,483  $116,894,870  101% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,474,411  $255,384,733  $9,219,483  $256,894,870  

Y2M2 18-Aug $8,850,187  $124,234,920  $9,295,082  $126,189,952  102% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,850,187  $264,234,920  $9,295,082  $266,189,952  

Y2M3 18-Sep $8,694,448  $132,929,368  $9,163,810  $135,353,762  102% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,694,448  $272,929,368  $9,163,810  $275,353,762  

Y2M4 18-Oct $8,512,660  $141,442,028  $8,531,480  $143,885,242  102% $0  $140,000,000  $0  $140,000,000  $0  $0  $0  $0  $0  $8,512,660  $281,442,028  $8,531,480  $283,885,242  
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E-SPLOST V Funding, Obligations, and Expenditures 

PERIOD 

MONTH COMBINED FUNDING OBLIGATIONS 
EXPENDITURES 

(BASELINE) 

ENDING 
 Planned    

 Actually 
Received  

   Ratio (Total)  Baseline Planned Current Planned Actual Obligations Actual 
  

     Month   Cumulative   Month   Cumulative  
 

Planned/Actual  
Month Cumulative Month Cumulative Month Cumulative Month Cumulative 

Y1M1 17-Jul $9,185,715.01  $9,185,715.01  $8,896,972.00  $8,896,972.00  n/a $6,727,594  $6,727,594  $6,727,594  $6,727,594  $2,358,733  $2,358,733  $15,945  $15,945  

Y1M2 17-Aug $8,945,474.77  $18,131,189.78  $9,387,673.00  $18,284,645.00  101% $4,040,751  $10,768,345  $4,040,751  $10,768,345  $4,651,580  $7,010,313  $4,993,601  $5,009,546  

Y1M3 17-Sep $9,033,682.12  $27,164,871.90  $8,792,259.00  $27,076,904.00  100% $4,465,941  $15,234,286  $4,465,941  $15,234,286  $713,163  $7,723,476  $4,248,680  $9,258,226  

Y1M4 17-Oct $8,769,510.88  $35,934,382.78  $8,995,067.00  $36,071,971.00  100% $5,990,082  $21,224,368  $5,990,082  $21,224,368  $22,206,813  $29,930,289  $17,350,818  $26,609,044  

Y1M5 17-Nov $8,362,882.75  $44,297,265.53  $8,391,842.00  $44,463,813.00  100% $7,486,955  $28,711,323  $7,486,955  $28,711,323  $9,173,323  $39,103,612  $1,042,346  $27,651,389  

Y1M6 17-Dec $10,909,607.29  $55,206,872.82  $8,098,955.00  $52,562,768.00  95% $10,617,711  $39,329,034  $10,617,711  $39,329,034  $1,311,000  $40,414,612  $1,506,349  $29,157,739  

Y1M7 18-Jan $8,156,352.87  $63,363,225.69  $10,843,299.00  $63,406,067.00  100% $7,418,309  $46,747,343  $7,418,309  $46,747,343  $1,655,500  $42,070,112  $2,190,919  $31,348,657  

Y1M8 18-Feb $9,086,271.09  $72,449,496.78  $8,864,256.94  $72,270,323.94  100% $4,865,414  $51,612,757  $4,865,414  $51,612,757  $553,784  $42,623,896  $5,560,755  $36,909,413  

Y1M9 18-Mar $9,045,202.26  $81,494,699.04  $7,659,738.18  $79,930,062.12  98% $4,041,549  $55,654,306  $4,041,549  $55,654,306  $84,617  $42,708,513  $2,701,235  $39,610,647  

Y1M10 18-Apr $8,319,750.83  $89,814,449.87  $9,775,863.85  $89,705,925.97  100% $2,743,211  $58,397,517  $2,743,211  $58,397,517  $10,495,586  $53,204,099  $4,323,813  $43,934,460  

Y1M11 18-May $8,491,129.01  $98,305,578.88  $8,877,449.01  $98,583,374.98  100% $2,744,595  $61,142,112  $2,744,595  $61,142,112  $90,255  $53,294,355  $1,696,436  $45,630,896  

Y1M12 18-Jun $8,604,744.77  $106,910,323.65  $9,092,012.00  $107,675,386.98  101% $6,670,177  $67,812,289  $6,670,177  $67,812,289  $1,296,975  $54,591,330  $4,167,887  $49,798,782  

Y2M1 18-Jul $8,474,411.78  $115,384,735.43  $9,219,482.89  $116,894,869.87  101% $656,468  $68,468,757  $656,468  $68,468,757  $715,257  $55,306,587  $1,986,757  $51,785,539  

Y2M2 18-Aug $9,466,854.55  $124,851,589.98  $9,295,082.19  $126,189,952.06  101% $162,107  $68,630,864  $162,107  $68,630,864  $25,260  $55,331,847  $716,512  $52,502,051  

Y2M3 18-Sep $8,694,448.00  $133,546,037.98  $9,163,809.55  $135,353,761.61  101% $205,613  $68,836,477  $205,613  $68,836,477  $0  $55,331,847  $2,550,639  $55,052,690  

Y2M4 18-Oct $8,512,660.00  $142,058,697.98  $8,531,480.00  $143,885,241.61  101% $270,526  $69,107,003  $270,526  $69,107,003  $6,078,064  $61,409,911  $4,428,453  $59,481,143  
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2. Glossary of Construction & CIP Terms 

This section is located on the E-SPLOST Monthly Status Report section of the DeKalb County School District 

website.  

 

 

http://www.dekalb.k12.ga.us/operations/monthly-status-report/ 

  

http://www.dekalb.k12.ga.us/operations/monthly-status-report/
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