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To the Members of the DeKalb County Board of Education (BOE), DeKalb County School District
(DCSD) Superintendent, DCSD staff, DCSD students, DCSD Education Special Purpose Local Option
Sales Tax (E-SPLOST) Advisory Committee, and DeKalb County community, the AECOM Team
(AECOM), which includes CERM, Brailsford & Dunlavey, and EGM is pleased to issue the Monthly Status
Report (MSR) for the period ending May 1, 2016 to May 31, 2016 for the DeKalb County School District’s
(DCSD) Capital Improvement Program (CIP). This Program includes DCSD’s 2012-2017 CIP (E-SPLOST
IV) and the remainder of the District's E-SPLOST Ill projects.

AECOM has a considerable amount of experience in design and construction, which we are using to make
this the most successful CIP that DCSD has experienced. AECOM is dedicated to providing clear and
concise program / project management. The purpose of this report is to provide the highlights of the program
and projects. This monthly report is an important tool we use to gather the facts, analyze them as a whole,
determine the most beneficial path for the School District and the community, and make informed decisions.

For the Month of May 2016, we managed approximately $458.6 million of which, $3.3 million in E-SPLOST
Il projects (2 active projects total) and about $455.3 million in E-SPLOST IV projects (131active projects in
a number of schools).

This monthly summary includes separate project reports on all “active” projects in Design Procurement,
Design, Construction Procurement, Construction, or Non-Construction phases.

We are dedicated to making this a successful program for all. For questions or comments about this report,
please send your query in writing to the DCSD Operations Division — Department of Facilities Management,
ATTN: AECOM Program Director, John D. Wright, 1780 Montreal Road, Atlanta, GA 30084.

Sincerely,

i

John D. Wright
DCSD CIP Program Director

As required by the District’s policy and as a convenience to you, we have posted an electronic version of
this report on the E-SPLOST IV web page at http://www.dekalb.k12.ga.us/operations/monthly-
status-report/
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EXECUTIVE SUMMARY.

This section of the report provides a high-level
snapshot of the month’s activities on a Program
Level. This section contains a description of the
Program along with any major changes that
may have occurred during this period. This
includes a status of revenues and expenditures
for both E-SPLOST 11l & 1V, a graphical
representation of the E-SPLOST revenues as it
relates to the obligations that have been
incurred, and the progress of the Program.






DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

Distribution of the E-SPLOST IV revenue from the Georgia Department of Revenue lags one month from
when the actual revenue is collected at the cash register by merchants.

Program Funding Table 1 & 2 below reflect current obligations and expenditures for E-SPLOST Il & E-
SPLOST IV for the period ending May 31, 2016.

Period Ending May 31, 2016:
Table 1 - Funding

SPLOST lll

. . Original Revised Current F:Lii?:t:d Am.jal % of Original | % of Current

Through this Period: Budget Budget* Budget** through this Receipts Budget Budget

period Collected Collected Collected
Sales Tax Receipts (SPLOST) $466.0M $490.1M $488.1M $488.1M $488.1M 104.7% 100.0%
Anticipated DOE Reimbursments - $23.5M $23.3M $23.3M $23.6M N/A 101.3%
Technology Bond
Interest - - - - - - -
Total Funding $466.0M $513.6M $511.4M $511.4M $511.7M 109.8% 100.1%
* Per 2015 MIDTERM ASSESSMENT ** per April 2015 Board Action

SPLOST IV
. . Original Revised Current F:::ec‘::ttesd Actt-xal % of Original | % of Current
Through this Period: Budget Budget* Budget** through this Receipts Budget Budget
> Collected Collected Collected

period
Sales Tax Receipts (SPLOST) $475.0M $491.3M $491.3M $378.6M $386.2M 81.3% 78.6%
Anticipated DOE Reimbursments $21.0M $55.2M $55.2M $24.5M $20.3M 96.8% 36.8%
Interest - - - - $0.57M - N/A
Technology Bond - - $38.0M $38.0M $38.0M - 100.0%
Total Funding $496.0M $546.5M $584.5M $441.1M $445.1M 89.7% 76.2%
* Per 2015 MIDTERM ASSESSMENT ** per April 2015 Board Action ** per October 2015 Board Action

Period Ending May 31, 2016:
Table 2 - Obligations and Expenditures

THROUGH THIS PERIOD

Actual Actual
Current Budget [ Actual Receipts B EeAsER Obligations Expenditures
Obligations thru this period | thru this period
SPLOST il $511.4M $511.7M - $462.3M $437.8M
SPLOST IV $584.5M S$445.1M $321.4M $250.2M $192.1M

2. Status of Funding, Obligations, and Expenditures

Because the SPLOST IV Program is operated on a “cash flow basis,” it is critical for the actual funding
received to trend at or above the budgeted/planned funding and above projected obligations. Actual sales
tax revenue receipts are trending 1% above projected funding levels and actual GaDOE Reimbursable
receipts are trending 9% above projected funding levels for this period.

In the Graph below, “Funding” is shown in green, “Obligations” are shown in blue, and
“Expenditures” are shown in red. Projected values are shown in dotted lines and actual values are
shown in solid lines.
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Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

DeKalb County School District
As you can see from this table, the actual funding received to date exceeds the projected funding and the
actual obligations are less than the total projected obligations. The requirement is to keep the obligations

less than the funding.
Chart 1 E-SPLOST IV Funding, Obligations, and Expenditures
Period Ending May 31, 2016
o SPLOST IV Funding / Obligations / Expenditures
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http://www.dekalb.k12.ga.us/solicitations/

DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

E-SPLOST Advisory Committee

The last Advisory Committee Meeting for May 26, 2016 was cancelled. Each month, the CIP Team presents
the status of the program to the Committee. After the presentation, the Committee has the opportunity to
ask questions for further clarification. Please refer to the following link for meeting minutes
http://lwww.dekalb.k12.ga.us/splost-iv/advisory-committee/.

The next E-SPLOST Advisory Committee meeting is scheduled for June 23, 2016.

4. Earned Value Management Initiative
= Earned Value Management (EVM) is a project management technique for measuring project
performance and progress against the project plan in an objective manner. It has the ability to
combine measurements of scope, schedule, and costs in a single integrated system. An industry
standard, Earned Value Analysis is utilized to:

o measure a project’s progress

o forecast its completion date and final cost

o provide schedule and budget variances along the project plan and identifies work to be
accomplished

= The following schedule and cost performance indicators will be utilized to measure specific project
performance in accordance with the EVM methodology:

o Schedule performance ratio (SPR) the ratio of the approved budget for the work performed
to the approved budget for the work planned. The SPR reflects the relative amount the
project is ahead of or behind schedule, sometimes referred to as the project’s schedule
efficiency. SPR projects the schedule performance for the remainder of the task.

= SPR= At Completion Duration / Planned Duration
=  SPR>1 means project is behind schedule

o Cost performance ratio (CPR) The ratio of the approved budget for work performed to what
is actually spent for the work. The CPR reflects the relative value of work done compared
to the amount paid for it, sometimes referred to as the project’s cost efficiency. CPR
projects the cost performance for the remainder of the task.

= CPR-= Estimate At Completion (EAC) / Current Budget (CB)
= CPR>1 means project is over budget
= Earned Value is needed because it provides an “Early Warning” signal for prompt corrective action.

o Bad news does not age well

o Still time to recover

o Timely request for additional funds

= Performance Metrics

DGreen — Project is ahead of schedule and is under budget
DAmber— Project is on schedule and at budget
. Red - Project is behind schedule or over budget
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

6. Alphabetical List of E-SPLOST lll and E-SPLOST IV Projects

Project Name Project # E-SPLOSTIl/IV  REGIONS SPR CPR

ADA Group A-3 421-301-023 Il DCSD

ADA Group B-3 421-302-003 I DCSD

ADA Group C-2 421-303-012 I DCSD

ADA Group C-3 421-303-013 I DCSD

ADA Group D 421-304 I DCSD

ADA Group E 421-305 Il DCSD

Adams Stadium - Improvements 200-422 v 2

Adams Stadium - Survey 201-422 \% 2

Adams Stadium - Turf/Track 202-422 \% 2

Allgood ES - Capital Renewal 300-422 v 3

Alllgood ES- Kitchen 421-341-043 11l 3

Arts School at former Avondale 510-422 v 2

Ashford Park ES - ADA Group D 421-304 11l 1

Ashford Park ES - Capital Renewal 400-422 v 1

Austin ES Replacement 501-422 \Y; 1

Avondale ES - Capital Renewal 401-422 v 2

Avondale MS - Capital Renewal 301-422 v 2

Avondale Stadium - Improvements 203-422 Y 2

Avondale Stadium - Survey 204-422 \% 2

Avondale Stadium - Turf/Track 205-422 \Y 2

Bob Mathis ES - ADA 100-422 v 4

Bouie ES - Capital Renewal 302-422 v 4

Briar Vista ES - ADA Group C-2 421-303-012 11 2

Briar Vista ES - ADA 101-422 v 2

Briarlake ES - ADA Group C-2 421-303-012 M 2

Briarlake ES - Code Requirements 402-422 v 2

Brockett ES - Code Requirements 403-422 Y 2

Browns Mill ES - Capital Renewal 303-422 v 4

Bulk Purchase - Plumbing Fixtures 421-322-001 Il DCSD

Canby Lanes ES - ADA 102-422 v 5

Cary Reynolds ES - ADA 103-422 v 1

Cedar Grove ES — ADA 104-422 v 5

Cedar Grove HS - 404-422 v 5

Cedar Grove HS - Supplemental 421-115-002 Il 5

Cedar Grove MS - Capital Renewal 304-422 v 5

Chamblee HS - Replacement 421-117 Il 1

Chamblee HS Replacement 415-117 415 1

Chamblee MS - Capital Renewal 305-422 \Y 1

Champion MS - Capital Renewal 306-422 v 3 _—
Chapel Hill ES - ADA Group E 421-305 Il 4

Chapel Hill ES - Capital Renewal 307-422 % 4

Chapel Hill MS - ADA 105422 v s
Chesnut ES - Code Requirements 405-422 v 1 _—
Clarkston HS - Capital Renewal 406-422 v 3 _—
Clifton ES - ADA Group E 421-305 Il 5
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

Project Name Project # E-SPLOSTIII/IV  REGIONS SPR CPR
Clifton ES - Capital Renewal 407-422 % 5
Clifton ES- Ceiling Tiles 421-341-039 Il 5
Columbia ES - Capital Renewal 308422 v s T
Columbia MS - Capital Renewal 309422 v s
Coralwood Center Addition 511-422 v 2
Cross Keys HS - Capital Renewal 310-422 v 1
Cross Keys HS — Supplemental 421-106-002 Il 1
DCSD Consultants 904-422 \Y DCSD
DCSD Staff 903-422 v DCSD
DeKalb ES of Arts at Terry Mills 408-422 v 2
DeKalb HS of Technology South - Capital Renewal 409-422 v 5
DeKalb Trans. - ADA Group B-3 421-302-003 11 5
Demolition 905-422 1% 0
Doraville Driver's Ed - Capital Renewal 311-422 1% 1
Dresden ES - ADA 106-422 v 1
Druid Hills MS - Code Req (Former Shamrock MS) 427-422 v
Druid Hills HS - Code Requirements 410-422 v 2
Dunaire ES - ADA 107- 422 v 3
Dunwoody HS - Capital Renewal 338-422 Y 1
Dunwoody HS - Supplemental 421-120-002 11l 1
Early Learning Center 502-422 Y DCSD
East Campus 411422 v s
Eldridge Miller ES - ADA 108422 v ;TN
Emergency Generators E 421-321-015E Il DCSD
Emergency Generators F 421-321-015F I s
Emergency Generators G 421-321-015G i oeso
Engineering Studies 398-422 \% DCSD
ES Prototype Development 500-422 % 4
Evansdale ES - ADA Group D 421-304 Il 2
Evansdale ES - Code Requirements 412422 Y 2 _—
Fairington ES — ADA 109422 v s
Fernbank Center - ADA Group C-2 421-303-012 M 2
Fernbank ES Replacement 503-422 % 2
Fire/Sprinkler/Life Safety Improvements 801-422 Y DCSD _
Flat Rock ES - Code Requirements 413-422 Y 4 _—
Flat Shoals ES — ADA 110-422 1% 5 --
Freedom MS - Capital Renewal 312-422 Y 3 _—
General Services 902-422 Y DCSD _
Gresham Park ES Replacement 504-422 v 5 _—
Hallford Stadium - Improvements 206-422 v 5 _—
Hallford Stadium - Turf/Track 207-422 v 5
Hambrick ES - ADA 111422 v .
Hambrick ES - HVAC 421-136 Il 3
Hawthorne ES - Code Requirements 414-422 v 2 _—
Henderson Mill ES - ADA C-2 421-303-012 I 2
Henderson Mill ES #5422 v I
Henderson MS — Track 421-230 Il 2 -
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

Project Name Project # E-SPLOSTIII/IV  REGIONS SPR CPR

Henderson MS Renovation/Addition 512-422 v 2 _—
Hightower ES - Capital Renewal 313-422 v 1 _—
Huntley Hills ES - ADA 112422 v v T
(dlewood ES ~ ADA 13422 v : L
Indian Creek ES - Code Requirements 114-422 1% 3 _—
Indian Creek ES - HVAC 421-139 Il 3

International Student Center - Capital Renewal 314-422 v 1 _—
Jolly ES - ADA 115-422 v 3 --
Kelly Lake ES - ADA 116-422 % 5 --
Kingsley ES - ADA 117-422 v 1 --
Kittredge ES - Code Requirements 417-422 1% 1 _—
Knollwood ES - Capital Renewal 315-422 v 5

Knollwood ES - HVAC 421-132-002 Il 5

Lakeside HS - Career Tech, ADA 421-125 Il 2

Laurel Ridge ES — ADA 118422 v :
Lihonia S ~ ADA o422 v «
Livsey ES - Capital Renewal 418-422 1% 2 _—
Local School Priority Request 800-422 1% DCSD -
M.L. King, Jr., HS - Capital Renewal 316422 v s
Marbut ES - Capital Renewal 317-422 1% 4 --
Margaret Harris - ADA Group A-3 421-301-023 I 1

Margaret Harris School — Code 419-422 1% 1 --
Martin Luther King, Jr. HS 421-127 Il 4

McLendon ES - Capital Renewal 420-422 1% 2 _—
McNair HS Capital Renewal 318-422 Y 5 _—
McNair MS - Track Replacement 421-231 11l 5

McNair MS Replacement 505-422 v 5

Meadowview ES — ADA 120422 v s TN
Meadowview ES - ADA Group E 421-305 M 5

Medlock ES - Capital Renewal 319-422 Y 2

Midvale ES - ADA Group C-3 421-303-013 1] 5

Midvale ES - ADA 121422 v PR
Midway ES - ADA Group B-3 421-302-003 I 5

Midway ES - Capital Renewal 320-422 1% --
Miller Grove HS - Addition 421-128 Il

Miller Grove MS - ADA Group E 421-305 M 4

Miller Grove MS - ADA 122-422 v 4 --
Montclair ES - Code Requirements; 421-422 v 1 --
Montgomery ES - ADA 123-422 v 1 --

Montgomery ES - HVAC 421-138 M1l 1
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

Project Name Project # E-SPLOSTIII/IV  REGIONS SPR CPR
Montgomery ES HVAC 001-422 v 1
Murphey Candler ES — ADA 124-422 1% 4 --
Narvie Harris ES - Capital Renewal 321-422 v 4 --
North DeKalb Stadium - Improvements 208-422 v 1 --
North DeKalb Stadium — Survey 209-422 v 1
North DeKalb Stadium - Turf/Track 210-422 v 1
Oak Grove ES - Code Requirements 422-422 v --
Oak View ES - ADA Group B-3 421-302-002 11
Oakcliff ES - ADA Group C-3 421-303-013 11
Oakcliff ES - Capital Renewal 423-422 v 1 --
Panola Way ES — ADA 125-422 v 4 --
Panthersville Stadium - Improvements 211-422 1% 4 --
Panthersville Stadium — Survey 212-422 Y 4
Panthersville Stadium - Turf/Track 213-422 v 4
Peachcrest ES Replacement 506-422 % 5
Pine Ridge ES - Capital Renewal 424-422 v 3 --
Pleasantdale ES Replacement 507-422 Y 2 --
Program Contingency 999-422 1% DCSD -
Radio Communications 630-422 v DCSD
Rainbow ES - ADA Group B-3 421-302-003 I 4
Rainbow ES - Capital Renewal 425-422 1% 4 --
Redan ES - ADA - Capital Renewal 126-422 v 3 --
Redan HS - Supplemental 421-111-002 11l
Redan HS Renovation/Addition 513-422 v 3 --
Remediation Funds for Issues 399-422 v DCSD
Reserve funds stadium repairs 299-422 v DCSD
Robert Shaw ES - Capital Renewal 322-422 Y 2 --
Rock Chapel ES - Capital Renewal 323-422 v --
Rockbridge ES - ADA Group A-3 421-301-023 M 3
Rockbridge ES Replacement 508-422 v 3 --
Rowland ES - ADA 127-422 v 5 --
Safety/Security Upgrade - FY 2013 600-422 Y DCSD -
Safety/Security Upgrade - FY 2014 610-422 v DCSD -
Sagamore Hills ES — ADA 128-422 v 2 --
Sagamore Hills ES - ADA Group D 421-304 M 2
Salem MS - ADA Group E 421-305 i 4
Salem MS - Capital Renewal Roofing 324-422 \% 4 --
Sam Moss Service Center - Capital Renewal 325-422 v 0 --
School Buses 640-422 \Y DCSD -
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

Project Name Project # E-SPLOSTIII/IV  REGIONS SPR CPR
Sequoyah MS - ADA Restroom 129-422 v 1 --
Service Vehicles 620-422 v DCSD

Shadow Rock ES - Code Requirements HVAC 426-422 v 3 --
Smoke Rise ES Replacement 509-422 v 2 --
5

Snapfinger ES - ADA Group C-3 421-303-013 11

Snapfinger ES - Capital Renewal 428-422 v 5
South Campus Facilities - Capital Renewal 326-422 v 0
Southwest DeKalb HS 002-422 v 2
Southwest DeKalb HS - Capital Renewal Plumbing 327-422 v 4
Southwest DeKalb HS - Capital Renewal Roofing 328-422 v 2
Southwest DeKalb HS Renovations 514-422 v 4
E-SPLOST AUDIT 901-422 v DCSD
Stephenson HS - Capital Renewal Roofing 329-422 v 3
Stone Mill ES - ADA 130-422 \% 3
Stone Mill ES - HVAC 421-140 If 3
Stone Mountain ES - Capital Renewal 330-422 v 3
Stone Mountain ES - HVAC 421-135 M1l 3
Stone Mountain HS - ADA A-3 421-301-023 M 3
Stone Mountain HS - Capital 331-422 v 3
Stone Mountain HS - Capital 429-422 Y

Stone Mountain HS Renovations - Capital 515-422 v

Stone Mountain MS - Capital 332-422 v 3
Stoneview ES - ADA 131-422 v 4
Technology Bond Repayment 720-422 Y DCSD
Technology Equipment 710-422 Y DCSD
Technology Infrastructure Refresh 700-422 v DCSD
Toney ES - ADA 132-422 v 5
Towers HS - Capital Renewal Roofing 333-422 v 5
Towers HS Culinary Arts Lab 334-422 Y 5
Tucker MS - Capital Renewal 335-422 v 2
Vanderlyn ES - ADA 133-422 v 1
Wadsworth - HVAC & Lighting 421-341-027 Ml 5
Wadsworth ES - Capital Renewal 336-422 % 5
Warren Tech 003-422 v 1
Warren Tech - HVAC 421-129 M1l 1
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

Project Name Project # E-SPLOSTII/IV  REGIONS SPR CPR
Warren Technical School - Capital Renewal 337-422 v 1
Woodridge ES - Capital Renewal 430-422 v 4
Woodward ES - ADA 134-422 I\ 1

E-SPLOST IV Legend

Project is ahead of schedule or under budget

Project is on schedule and at budget
i Project is behind schedule or over budget

€] Projects that are currently in close-out, inactive, non-construction, or are SPLOST IIl Projects

Notes

o 108-422 Eldridge Miller ES, 115-422 Jolly ES — As previously reported, the SPR is red because the
AJE is revising an amendment for additional fees related to as-built CAD files.

o 320-422 Midway ES, 120-422 Meadowview ES, 132-422 Toney ES, 334-422 Towers HS, 409-422
DeKalb High School of Technology (Sub Region 5B) - As previously reported, the SPR is red
because the A/E missed several design milestones due to personnel changes. The CIP team is
working with the A/E to mitigate this impact and make certain this situation does not occur again.
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DeKalb County School District

7. Completed Projects

Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

Table 2: Close-Out Projects List

Periods Ending May 31, 2016

/v

SPLOST

Project Number

001-422
002-422
003-422
307-422
315-422
325-422
327-422
328-422
333-422
336-422
338-422
407-422
503-422
506-422
514-422
620-422
630-422
421-106-002
421-115-001
421-117
421-120-002
421-127
421-128
421-129
421-132-002
421-135
421-136
421-138
421-139
421-140
421-229
421-230
421-231
421-232
421-301-023
421-302-023
421-303-012
421-303-013
421-304
421-305
421-321-015E
421-322-001
421-341-027
421-341-028
421-341-039
421-341-043

Project Name

Montgomery ES
Southwest DeKalb HS
Warren Tech

Chapel Hill ES
Knollwood ES

Sam Moss Center
Southwest DeKalb HS
Southwest DeKalb HS
Towers HS
Wadsworth ES
Dunwoody HS

Clifton ES

Fernbank ES
Peachcrest ES
Southwest DeKalb HS
Service Vehicles

Radio Communications

Cross Keys HS
Cedar Grove HS
Chamblee HS
Dunwoody HS
MLKHS

Miller Grove HS
Warren Tech
Knollwood ES
Stone Mountain ES
Hambrick ES
Montgomery ES
Indian Creek ES
Stone Mill ES
Columbia MS
Henderson MS
McNair MS
Peachtree MS
ADA Group A-3
ADA Group B-3
ADA Group C-2
ADA Group C-3
ADA Group D

ADA Group E
Emergency Generators
Bulk purchase
Wadsworth Magnet
Chapel Hill MS
Clifton ES-Ceiling Tiles
Allgood ES

Scope

Renovation

Addition

HVAC Work

Capital Renewal

Capital Renewal

Capital Renewal

Plumbing

Roofing

Capital Renewal

Renovation

Hardware and Doors

Code Requirements
Replacement School
Replacement School

Renovation

Purchase of service vehicles
FCC Compliance/GPS Equipment
Supplemental

Supplemental

Replacement

Supplemental

Addition

Addition

HVAC Work

HVAC Work

HVAC Work

HVAC Work

HVAC Work

HVAC Work

HVAC Work

Track Replacement

Track Replacement

Track Replacement

Track Replacement

ADA upgrades throughout District
ADA upgrades throughout District
ADA upgrades throughout District
ADA upgrades throughout District
ADA upgrades throughout District
ADA upgrades throughout District
Bulk purchase

Bulk purchase plumbing fixtures
Ceiling and Lighting

Ceiling Tiles & Site Work
Renovation

Kitchen Renovation

. Close-Out

.Close-Out

. Close-Out

. Close-Out
. Close-Out
. Close-Out

. Close-Out
. Close-Out
. Close-Out

. Close-Out
. Close-Out
. Close-Out
. Close-Out
. Close-Out
. Close-Out
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Phase

Close-Out

Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out

Completed

Completed

Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out
Close-Out

Completed
Completed

* Note: The CIP team is actively working on completing the above projects but none have been completed

during this reporting period.
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REGIONAL PROGRAM SUMMARIES OF ACTIVE PROJECTS

The Regional Summary is an importantfeature of this
report. For each of the five regions of the district, this
portion of the MSR is structured to give the reader a
dashboard review of the active projects, including E-
SPLOST Ill and IV funding information. For the purpose of
this report, a project is considered “active” from the Early
Start Date identified on the Master Program Schedule
through the project’s Early Finish Date, or project
substantial completion. District-wide projects are also
addressed here. For ease of use, the regions are color
coded to correspond to the regional map inside the front
cover of this MSR, with the color gray associated with the
District-wide projects.

The sub-sections provide valuable information, specifically:
* Region-specific information on each of the Regions

* Regional budget summaries

* Regional map with school locations

* Regional summary schedule of regional activities
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

B. REGIONAL PROGRAM SUMMARY

1. Regional Leadership and Cluster Distribution

R-1 Superintendent: Dr. Rebecca Jackson (Interim)
Office: (678) 676-1105
24 Schools — 20,461 Students

e Chamblee Cluster

e Cross Keys Cluster

e Dunwoody Cluster

e Non Cluster (5 schools)

R-2 Superintendent: Trenton Arnold
Office: (678) 676-2826
28 Schools — 21,779 Students

e Druid Hills Cluster

o Lakeside Cluster

e Tucker Cluster

e Non Cluster (4 schools)

R-3 Superintendent: Rachel Zeigler
Office: (678) 676-0671 sroon g
27 Schools — 22,174 Students
e Clarkston Cluster

Redan Cluster
Stephenson Cluster
Stone Mountain Cluster
Non Cluster (5 schools)

i tone.
Rk Stonels Mountain ES
ndian Hambrigk ES ountain HS oshhlmp:g
Creek ES eme
o

O Clarkston HS

o 2 O Wynbrooke
e e R
Ouaiees Feeiog e g 10 Theme £S
—) StephensonHS___ Stephenson MS
All
ood £y ELES 00
ine

Woods Academy _ {anter Ridge ES
an

Rock
0 Princeton£S__, Chapel ES

R-4 Superintendent: Dr. Triscilla Weaver
Office: (678) 676-2845 ¢
22 Schools — 21,079 Students S
Lithonia Cluster g S
M.L. King Jr. Cluster
Miller Grove Cluster RS BN
Southwest DeKalb Cluster oy
Non Cluster (4 schools)

e
"% Region 4

B
MAES SslemMS
o o
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

R-5 Superintendent: Dr. Ralph Simpson
Office: (678) 676-1079
25 Schools — 16,308 Students

e Cedar Grove Cluster
e Columbia Cluster
e  McNair Cluster Lt
e Towers Cluster Rewglons
e Non Cluster (3 schools)
DCSD Capital Program District Wide Projects {"\«\ e
DCSD Director of Design and Construction : Richard ‘
Boyd

Oversight of Multi-Regional Projects
Office: (678) 676-1483
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

2. Regional Active Project Budgets

Current EXPENDITURES
Periods Ending May 31, 2016 Current Budget .
Commitments

to Date % of
Region 1 Totals $27,468,056 $3,714,982 $2,330,093 8%
Region 2 Totals $90,285,081 $43,526,238 $26,956,988 30%
Region 3 Totals $57,187,378 $24,560,663 $19,428,383 34%
Region 4 Totals $19,733,694 $1,061,481 $745,7113 4%
Region 5 Totals $8,427,309 $868,439 $537,826 6%
District-wide Totals ___$100,608,099 $29,129,957 $23,027,606 23%
Note:

The table above reflects active projects at a Regional Level for both E-SPLOST Il & E-SPLOST IV.

3. Regional Summary Schedules

[Start [Finish

.Activity Name

2013 T 2014 T 2015 I 2016 I 2017 I 2018 [po19
[oT[o2] Q3[04 |01 [Q2] Q304 [QT ]2 [Q3 [Q4 [Q1 [Q2[Q3 Q4| QT [ Q2 [Q3[ Q4| QT[ Q2] Q3 QA Ot

Multiple Regions or No Region | 02-Ju-13A | 14-Dec-17
Region 1 07-Feb-19 | v
Region 2 23-Juk20 |

Region 3 15-Nov-17 v

Region 4 28-Mar-18 | v v

Region 5 01-Jan-14A | 29-Jan-19 | Vv Vv

AECOM Page B-4 ) D}

ttttttt



Capital Improvement Program
MONTHLY STATUS REPORT

|
v- T
@' BRAILSFORD & DUNLAVEY F h[l 0
]

S140d3d SN1VLS 1933r0dd dAILIV O NOILOFS



ATTACHMENTS

This section of the report includes the following
appendices:

* E-SPLOST IV Program Information

* E-SPLOST IV Funding, Obligations, and
Expenditures

e E-SPLOST IV Funding Sources

* Glossary of Construction & CIP Teams



DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

C. E-SPLOST IV PROGRAM UPDATES

1. E-SPLOST IV Program Information
Program Information

Chart reflecting the current program, budget, schedule, and scope information.

**Please note that the program information table does not include projects with the phase Non-
construction. Non-construction project phase covers projects across the entire District.

Funding, Obligations, and Expenditures
Values reflected in the table are per the data date for the months reporting period.
Funding Sources

Revenue data as reported by the Georgia Tax Center online at http:/gtc.dor.ga.gov/.
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DeKalb County School District

**E-SPLOST IV Program Information

Project
Number

Project

Current Budget

Current
Commitments

Paid To Date

Start
Date

Finish
Date

Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

E-SPLOST IV Scope Description

200-422 Adams Stadium PG Construction $1,996,280.00 $1,677,535.00 $270.00 | 06-Feb-15 | 20-Jul-16 | Adams Stadium - Stadiums: Lighting
300-422 Allgood ES FJ Construction $1,449,030.00 $913,040.00 $426,388.80 | 05-Dec- | 11-Aug-16 | Allgood ES - Capital Renewal: HYAC,MEP,COOLING TOWER,ROOFING
13
510-422 Arts School at Former Avondale MS CL Design- $3,977,167.00 $116,549.31 $116,549.31 | 15-Feb-14 | 11-Apr-18 | Arts School at former Avondale MS: Replacement
Procurement
400-422 | Ashford Park ES DT Design $409,175.00 $69,529.98 $47,979.98 | 03-Apr-15 | 24-Mar-17 | Ashford Park ES - Capital Renewal - Code Requirements: HVAC,Kitchen Equipment
501-422 | Austin ES TBD Design $18,421,279.00 $577,185.35 $74,397.85 | 02-Apr-15 | 10-Jan-19 | Austin ES Replacement
401-422 Avondale ES DT Design $2,376,512.00 $131,000.00 $88,245.00 | 15-Jul-14 | 06-Dec-17 | Avondale ES - Capital Renewal - Code Requirements: HYAC,MEP,WATER PIPING
301-422 | Avondale MS BA Construction- $29,003.00 $1,950.00 $1,365.01 | 01-Jan-14 | 11-Jan-17 | Avondale MS - Capital Renewal: New Emergency Utility Shutoffs
Procure
203-422 | Avondale Stadium JW Design- $1,996,280.00 $0.00 $0.00 | 06-Feb-15 | 30-Aug-17 | Avondale Stadium - Stadiums: Lighting
Procurement
100-422 Bob Mathis ES RM Construction- $1,499,382.00 $82,900.00 $55,938.20 | 28-Jul-14 | 05-Nov-17 | Bob Mathis ES - ADA - Capital Renewal - Code Requirements: Roofing,Restroom,HVAC
Procure
302-422 Bouie ES RM Design $602,694.00 $43,200.00 $28,512.00 | 01-Feb-14 | 18-Apr-17 | Bouie ES - Capital Renewal: Emergency Gas Shutoff, HVAC,Roofing
101-422 Briar Vista ES BA Construction- $926,477.00 $60,000.00 $42,445.00 | 01-Jan-14 | 30-Jan-17 | Briar Vista ES - ADA - Capital Renewal - Code Requirements: Restroom,Water
Procure Piping,HVAC
402-422 Briarlake ES BA Construction- $419,859.00 $39,005.50 $31,240.50 | 01-Jan-14 | 16-Jan-17 | Briarlake ES - Capital Renewal - Code Requirements: Water Piping,HVAC
Procure
403-422 Brockett ES BA Construction $2,013,703.00 $1,278,320.00 $203,778.02 | 01-Jan-14 | 29-Sep-16 | Brockett ES - Capital Renewal - Code Requirements: HVAC,Kitchen
Equipment,Roofing,MEP,Lighting
303-422 Browns Mill ES RM Construction- $1,870,573.00 $103,400.00 $68,749.25 | 15-Jul-14 | 01-Nov-17 | Browns Mill ES - Capital Renewal: HVAC,Roofing
Procure
102-422 Canby Lane ES EA Design $1,934,571.00 $127,845.00 $89,170.00 | 01-Jan-14 | 13-Jun-17 | Canby Lane ES - ADA - Capital Renewal - Code Requirements: HVAC,Restroom,Kitchen
Equipment,Roofing
103-422 | Cary Reynolds ES DT Construction- $1,031,370.00 $73,210.75 $52,173.25 | 01-Feb-14 | 15-Dec-16 | Cary Reynolds ES - ADA - Capital Renewal - Code Requirements:
Procure HVAC,Restroom,Lighting,Electrical
104-422 | Cedar Grove ES CL Design $2,545,737.00 $160,320.00 $16,320.00 | 02-Apr-15 | 22-Feb-18 | Cedar Grove ES - ADA - Capital Renewal - Code Requirements:
HVAC,Restroom,Kitchen Equipment,Roofing,
404-422 | Cedar Grove HS EA Design $557,700.00 $43,048.50 $40,048.50 | 01-Jan-14 | 07-Jul-17 | Cedar Grove HS - Capital Renewal - Code Requirements: Water Piping
304-422 Cedar Grove MS EA Construction- $538,455.00 $44,303.35 $31,298.35 | 01-Jan-14 | 12-Jul-17 | Cedar Grove MS - Capital Renewal: HVAC,Plumbing
Procure
900-422 Chamblee HS EA Non-Construction $54,992,632.00 | $13,977,926.57 | $13,977,926.57 N/A N/A Chamblee HS: Replacement
305-422 | Chamblee MS WC Consolidated $133,147.00 $438.84 $438.84 | 26-Jun-13 | 01-Jan-15 | Chamblee MS - Capital Renewal: Electrical
306-422 | Champion MS FJ Construction- $441,131.00 $28,900.00 $19,890.50 | 15-Jul-14 | 16-Aug-17 | Champion MS - Capital Renewal: New Emergency Utility Shutoffs,HVAC
Procure
307-422 Chapel Hill ES PG Closeout $1,312,497.00 $1,242,725.80 $1,177,517.56 | 08-Nov- | 23-May-16 | Chapel Hill ES - Capital Renewal: HVAC,Roofing
13
105-422 | Chapel Hill MS CL Design $158,240.00 $12,000.00 $0.00 | 02-Apr-15 | 20-Jun-17 | Chapel Hill MS - ADA - Capital Renewal: Restroom,Lighting,Water Piping
A:COM Page C-3 Y
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DeKalb County School District

Project
Number

Project

Current Budget

Current

Commitments

Paid To Date

Start
Date

Finish
Date

Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

E-SPLOST IV Scope Description

405-422 Chesnut ES DT Construction- $443,057.00 $40,700.00 $30,620.00 | 01-Feb-14 | 14-Feb-17 | Chesnut ES - Capital Renewal - Code Requirements: HVAC,Roofing
Procure
406-422 Clarkston HS FJ Construction- $981,146.00 $787,421.88 $37,741.88 | 15-Jul-14 | 01-Aug-17 | Clarkston HS - Capital Renewal - Code Requirements: Roofing
Procure
407-422 | Clifton ES FJ Closeout $409,176.00 $100,000.00 $49,090.45 | 01-Nov- | 31-Jul-14 | Clifton ES - Capital Renewal - Code Requirements: Kitchen Equipment,HVAC
13
308-422 Columbia ES EA Construction- $415,450.00 $25,000.00 $16,425.00 | 01-Jan-14 | 07-Jul-17 | Columbia ES - Capital Renewal: HVAC,Roofing
Procure
309-422 | Columbia MS CL Design $35,934.00 $2,900.00 $290.00 | 02-Apr-15 | 19-May-17 | Columbia MS - Capital Renewal: New Emergency Utility Shutoffs
399-422 | Contingency Fund JW Non-Construction $4,137,760.00 $0.00 $0.00 | 01-Jan-15 | 01-Aug-18 | Contingency funds set aside to remediate the findings from the recommended studies -
Capital Renewal
511-422 Coralwood Diagnostic Center Addition No-PM | Planning $9,804,210.00 $0.00 $0.00 | 15-Aug- | 06-Dec-18 | Coralwood Diagnostic Center Addition
16
310-422 | Cross Keys HS FJ Closeout $1,386,250.00 $707,641.72 $698,310.92 | 15-Nov- | 29-Apr-16 | Cross Keys HS - Capital Renewal: Plumbing,Water Piping
13
904-422 DCSD Consultants JW Non-Construction $15,000,000.00 | $15,000,000.00 $9,930,568.60 | 01-Oct-12 | 01-Jun-16 | Program Consultants
903-422 | DCSD Staff JW Non-Construction $7,000,000.00 $2,797,760.41 $2,797,760.41 | 01-Oct-12 | 10-Aug-17 | DCSD STAFF
408-422 DeKalb ES of the Arts at Terry Mills DT Design $277,485.00 $15,000.00 $9,975.00 | 15-Jul-14 | 29-Dec-16 | DeKalb ES of the Arts at Terry Mills - Capital Renewal - Code Requirements:
HVAC,Electrical
409-422 DeKalb HS of Technology South WwC Design $472,153.00 $38,400.00 $18,240.00 | 01-Feb-14 | 18-Apr-17 | DeKalb HS of Technology South - Capital Renewal - Code Requirements: Lighting
905-422 | Demolition WC Construction $3,312,309.00 $2,120,907.63 $2,523,440.69 | 09-Jul-13 | 31-Jul-17 | Demolition - Demolition
311-422 Doraville Driver's ED AP Construction- $45,007.00 $2,000.00 $1,200.00 | 28-Jan-14 | 27-Mar-17 | Doraville Driver's ED - Capital Renewal: Roofing
Procure
106-422 Dresden ES DT Design $1,157,458.00 $157,050.00 $87,912.00 | 03-Apr-15 | 01-Nov-17 | Dresden ES - ADA - Capital Renewal: HVAC,Restroom,Kitchen
Equipment,Roofing,Lighting
410-422 Druid Hills HS BA Construction- $747,298.00 $59,800.00 $49,936.10 | 01-Feb-14 | 24-Jan-17 | Druid Hills HS - Capital Renewal - Code Requirements: Plumbing,Water Piping
Procure
427-422 | Druid Hills MS (Shamrock MS) BA Construction- $41,570.00 $5,000.00 $3,500.00 | 01-Jan-14 | 12-Aug-16 | Shamrock MS - Code Requirements: Replace Grease Trap
Procure
107-422 Dunaire ES BA Construction $517,643.00 $375,761.00 $108,484.80 | 01-Feb-14 | 29-Jun-16 | Dunaire ES - ADA - Capital Renewal - Code Requirements: HVAC,Restroom,Kitchen
Equipment,Roofing,Wate
338-422 Dunwoody HS WC Closeout $441,882.60 $437,629.24 $437,629.24 | 06-Feb-13 | 27-Oct-14 | Dunwoody HS Hardware and Doors
502-422 Early Learning Center No-PM | Planning $2,682,284.00 $0.00 $0.00 | 14-Jun-16 | 10-Nov-17 | Early Learning Center
411-422 East Campus FJ Construction- $54,301.00 $3,000.00 $4,725.00 | 15-Jul-14 | 22-Dec-16 | East Campus - Code Requirements
Procure
108-422 Eldridge Miller ES RM Design $298,805.00 $30,000.00 $15,800.00 | 01-Jan-14 | 20-Jul-17 | Eldridge Miller ES - ADA - Capital Renewal - Code Requirements:
HVAC,Restroom,Water Piping
398-422 Engineering Studies JW Planning $996,406.00 $0.00 $0.00 | 02-Jul-13 | 31-Oct-17 | Engineering studies to determine causes and resolutions - Capital Renewal
500-422 | ES Prototype BA Non-Construction $800,000.00 $755,401.08 $749,794.90 | 01-Nov- | 21-Apr-14 | ES Prototype Development
12
516-422 ES Prototype Development (Two Schools) DCSD | Non-Construction $1,250,000.00 $0.00 $8,700.00 N/A N/A Elementary School Prototype Development (Two Schools) - Newly approved project
901-422 | E-SPLOST Audit JW Non-Construction $100,000.00 $67,500.00 $67,500.00 | 01-Aug- | 01-Jun-16 | SPLOST Audit
13
)
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DeKalb County School District

Project
Number

Project

Current Budget

Current
Commitments

Paid To Date

Start
Date

Finish
Date

Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

E-SPLOST IV Scope Description

412-422 Evansdale ES BA Construction $673,898.00 $448,425.00 $104,595.00 | 01-Feb-14 | 29-Jun-16 | Evansdale ES - Capital Renewal - Code Requirements: HYAC,MEP,Water Piping
109-422 Fairington ES CL Design $209,439.00 $20,500.00 $6,100.00 | 02-Apr-15 | 17-Jul-17 | Fairington ES - ADA - Capital Renewal - Code Requirements: Restroom,HVAC
517-422 | Feasibility Study DCSD | Non-Construction $500,000.00 $0.00 $0.00 N/A N/A Newly approved project
503-422 Fernbank ES BA Closeout $22,871,279.00 | $22,148,420.66 | $22,377,186.29 | 01-Feb-13 | 30-Nov-15 | Fernbank ES Replacement
801-422 Fire / Sprinklers / Life safety Improvements No-PM | Non-Construction $10,000,000.00 $16,475.00 $16,475.00 N/A N/A Fire/Sprinkler/Life Safety Improvements
413-422 Flat Rock ES RM Design $606,117.00 $57,050.00 $41,546.00 | 01-Feb-14 | 18-Apr-17 | Flat Rock ES - Capital Renewal - Code Requirements: MEP
110-422 Flat Shoals ES CL Design $184,756.00 $14,000.00 $1,400.00 | 02-Apr-15 | 14-Aug-17 | Flat shoals ES - ADA - Capital Renewal - Code Requirements: HVAC,Restroom,
312-422 Freedom MS RM Planning $131,271.00 $76,000.00 $11,118.80 | 01-Jan-14 | 06-Sep-17 | Freedom MS - Capital Renewal: New Emergency Utility Shutoffs
902-422 | General Services JW Non-Construction $800,000.00 $458,309.73 $458,309.73 | 27-Apr-18 | 27-Apr-18 | General Services
504-422 Gresham Park ES BA Construction $21,911,279.00 | $19,559,026.81 | $10,059,884.22 | 25-Feb-13 | 18-Nov-16 | Gresham Park ES Replacement
206-422 Hallford Stadium AP Design $1,907,729.26 $1,738,170.00 $270.00 | 06-Feb-15 | 20-Jul-16 | Hallford Stadium - Stadiums: Lighting
111-422 Hambrick ES FJ Construction $887,423.00 $844,000.33 $518,793.13 | 05-Dec- 16-Feb-17 | Hambrick ES - ADA - Capital Renewal - Code Requirements: HVAC,Restroom,Water
13 Piping,Lighting
414-422 Hawthorne ES BA Construction- $1,113,870.00 $253,798.00 $233,719.25 | 01-Jan-14 | 13-Jun-17 | Hawthorne ES - Capital Renewal - Code Requirements: HVAC,MEP,Water Piping
Procure
415-422 Henderson Mill ES CL Design $384,494.00 $30,950.00 $14,486.00 | 30-Mar-15 | 18-May-17 | Henderson Mill ES - Capital Renewal - Code Requirements: HVAC,Kitchen Equipment
512-422 Henderson MS BA Construction $19,090,623.86 | $17,370,860.04 $3,356,611.13 | 16-Jan-13 | 01-Aug-17 | Henderson MS Renovation/Addition
313-422 Hightower ES DT Construction- $553,487.00 $44,290.00 $31,900.00 | 01-Feb-14 | 28-Mar-17 | Hightower ES - Capital Renewal: HVAC,MEP,Water Piping,Roofing
Procure
112-422 Huntley Hills ES DT Construction- $759,387.00 $58,647.45 $42,767.45 | 01-Feb-14 | 16-Jan-17 | Huntley Hills ES - ADA - Capital Renewal - Code Requirements:
Procure HVAC,MEP,Restroom,Roofing
113-422 Idlewood ES DT Design $1,916,208.00 $105,000.00 $69,825.00 | 15-Jul-14 | 21-Nov-17 | Idlewood ES - ADA - Capital Renewal - Code Requirements:
HVAC,MEP,Restroom,Roofing
114-422 Indian Creek ES FJ Construction- $620,100.00 $562,539.20 $499,567.59 | 05-Dec- 05-Jul-17 | Indian Creek ES - ADA - Capital Renewal - Code Requirements:
Procure 13 HVAC,Restroom,Roofing
700-422 Infrastructure Refresh JW Non-Construction $8,200,000.00 $7,681,886.95 $6,448,553.62 | 24-Jan-13 | 21-Jun-18 | Infrastructure Refresh
314-422 International Student Center AP Construction- $297,720.00 $22,100.00 $8,840.00 | 28-Jan-14 | 11-Apr-17 | International Student Center - Capital Renewal: Roofing
Procure
115-422 Jolly ES RM Design $993,934.00 $67,700.00 $34,896.00 | 01-Jan-14 | 20-Jul-17 | Jolly ES - ADA - Capital Renewal - Code Requirements: HVAC,Restroom,Lighting,Water
Piping
116-422 Kelley Lake ES EA Design $2,094,600.00 $142,811.40 $99,461.40 | 01-Jan-14 | 07-Jul-17 | Kelley Lake ES - ADA - Capital Renewal - Code Requirements:
HVAC,MEP,Restroom,Roofing,Kitchen Equipm
117-422 Kingsley ES DT Construction- $1,472,355.00 $1,122,012.73 $949,746.53 | 01-Feb-14 | 29-Mar-17 | Kingsley ES - ADA - Capital Renewal: HVAC,MEP,Restroom,Roofing
Procure
417-422 Kittredge ES DT Construction- $160,074.00 $13,758.00 $9,951.00 | 28-Jan-14 | 13-Dec-16 | Kittredge ES - Capital Renewal - Code Requirements: HVAC
Procure
315-422 Knollwood ES FJ Closeout $354,876.00 $222,872.33 $121,887.08 | 01-Feb-14 | 31-Jul-14 | Knollwood ES - Capital Renewal: HVAC,Kitchen Equipment
518-422 Land Purchase D #N/A $3,999,460.00 $3,999,460.00 $139,750.00 N/A N/A #N/A
)
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Project
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118-422 Laurel Ridge ES CL Design $283,485.00 $23,550.00 $7,270.00 | 08-Apr-15 | 17-Jul-17 | Laurel Ridge ES - ADA - Capital Renewal - Code Requirements: HVAC,Restroom
119-422 | Lithonia MS CL Design $238,623.00 $19,000.00 $1,900.00 | 02-Apr-15 | 17-Jul-17 | Lithonia MS - ADA - Capital Renewal: Roofing,Restroom
418-422 | Livsey ES CL Design $350,495.00 $26,600.00 $4,180.00 | 30-Mar-15 | 17-Jul-17 | Livsey ES - Capital Renewal - Code Requirements: Roofing,HVAC
800-422 Local School Priority Request (LSPR) JW Non-Construction $3,202,479.00 $2,867,532.75 $2,867,532.75 | 15-Jul-13 | 01-Jun-16 | Local School Priority Requests (LSPR)
316-422 M.L. King, Jr., HS EA Design $1,481,441.00 $16,482.45 $16,482.45 | 04-Mar-15 | 05-Sep-17 | M.L. King, Jr., HS - Capital Renewal: HVAC,Roofing
317-422 Marbut ES RM Design $753,863.00 $54,250.00 $35,805.00 | 01-Feb-14 | 17-Apr-17 | Marbut ES - Capital Renewal: HVAC,Roofing,Electrical
419-422 Margaret Harris Comprehensive School DT Design $29,618.00 $2,500.00 $2,250.00 | 03-Apr-15 | 19-Sep-16 | Margaret Harris Comprehensive School - Code Requirements: Replace Grease Trap
420-422 | McLendon ES CL Design $160,074.00 $12,000.00 $2,750.00 | 08-Apr-15 | 17-Jul-17 | McLendon ES - Capital Renewal - Code Requirements: HVAC
318-422 | McNair HS CL Design $462,463.00 $37,000.00 $3,700.00 | 02-Apr-15 | 02-Aug-17 | McNair HS Capital Renewal
505-422 McNair MS WC Design $34,592,213.00 $1,332,301.60 $4,931.60 | 02-Sep- | 28-Dec-18 | McNair MS Replacement
15
120-422 Meadowview ES WC Design $504,164.00 $39,029.20 $20,885.20 | 01-Feb-14 | 13-Apr-17 | Meadowview ES - ADA - Capital Renewal: HVAC,Roofing,Restroom
319-422 Medlock ES CL Planning $103,440.00 $0.00 $0.00 | 15-Jun-16 | 15-Mar-18 | Medlock ES - Capital Renewal: Plumbing
121-422 Midvale ES BA Construction $598,624.00 $404,686.05 $89,841.05 | 01-Feb-14 | 29-Jun-16 | Midvale ES - ADA - Capital Renewal: HVAC,Kitchen Equipment,Roofing,Restroom
320-422 | Midway ES WC Design $575,744.00 $42,250.00 $27,463.00 | 01-Feb-14 | 14-Apr-17 | Midway ES - Capital Renewal: HVAC,Plumbing,Water Piping
122-422 Miller Grove MS WC Construction- $7,230,762.00 $405,448.85 $256,342.85 | 05-Dec- 26-Feb-18 | Miller Grove MS - ADA - Capital Renewal: HVAC,MEP,Restroom,Roofing,Kitchen
Procure 13 Equipment
136-422 | Modular Buildings & Parking Improvements DCSD | Non-Construction $2,500,000.00 $0.00 $0.00 N/A N/A Modular Buildings & Parking Improvements - Newly approved project
421-422 Montclair ES DT Construction- $418,049.00 $33,412.30 $23,672.30 | 01-Feb-14 | 13-Feb-17 | Montclair ES - Capital Renewal - Code Requirements: HVAC,Water Piping Electrical
Procure
001-422 Montgomery ES FJ Closeout $2,125,603.00 $2,107,254.88 $2,121,265.02 | 05-Apr-13 | 01-Aug-14 | Montgomery ES HVAC
123-422 Montgomery ES FJ Construction- $497,946.00 $93,112.73 $175,202.66 | 15-Nov- | 21-Aug-17 | Montgomery ES - ADA - Capital Renewal: HVAC,Roofing,Restroom
Procure 13
124-422 Murphey Candler ES CL Design $366,100.00 $29,000.00 $2,900.00 | 02-Apr-15 | 17-Jul-17 | Murphey Candler ES - ADA - Capital Renewal: HYAC,MEP,Restroom,Water Piping
321-422 Narvie Harris ES CL Design $271,399.00 $22,000.00 $2,200.00 | 02-Apr-15 | 05-Jul-17 | Narvie Harris ES - Capital Renewal: Roofing
208-422 North DeKalb Stadium JW Design- $1,996,280.00 $0.00 $0.00 | 06-Feb-15 | 30-Aug-17 | North DeKalb Stadium - Stadiums: Lighting
Procurement
422-422 Oak Grove ES BA Design $939,151.00 $110,216.05 $77,891.05 | 01-Feb-14 | 09-May-17 | Oak Grove ES - Capital Renewal - Code Requirements:HVAC,Electrical,Restroom,Water
Piping,Kitchen Equ
423-422 Oakcliff ES DT Design $907,195.00 $60,000.00 $6,950.00 | 03-Apr-15 | 11-Oct-17 0:kcﬁff ES - Cap?tal Renewal - Code Requirements: HVAC,Roofing, MEP
125-422 Panola Way ES RM Construction- $2,880,909.00 $159,300.00 $107,616.50 | 15-Jul-14 | 31-Oct-17 | Panola Way ES - ADA - Capital Renewal - Code Requirements:
Procure HVAC,Lighting,Restroom,Roofing,Cooling To
506-422 Peachcrest ES EA Closeout $20,946,279.00 | $19,799,720.34 | $20,108,048.77 | 25-Feb-13 | 31-Jul-15 | Peachcrest ES Replacement
424-422 Pine Ridge ES FJ Construction- $2,084,983.00 $115,250.00 $89,792.14 | 15-Jul-14 | 26-Jul-17 | Pine Ridge ES - Capital Renewal - Code Requirements: HVAC,Roofing,Lighting
Procure
507-422 Pleasantdale ES FJ Design $18,421,279.00 $578,925.35 $191,749.85 | 30-Apr-15 | 12-Feb-18 | Pleasantdale ES Replacement
999-422 Program Contingency JW Non-Construction $19,556,568.02 $0.00 $0.00 | 01-Jun-16 | 27-Mar-18 | Program Contingency
630-422 Radio Communications JW Closeout $1,580,752.00 $1,562,831.50 $1,580,681.11 | 03-Dec- | 11-Mar-14 | Radio Communications - FCC Compliance & GPS Equipment
12
425-422 Rainbow ES RM Construction- $1,676,278.00 $92,600.00 $62,513.30 | 15-Jul-14 | 31-Oct-17 | Rainbow ES - Capital Renewal - Code Requirements: HVAC,Roofing,Electrical,Water
Procure Piping
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126-422 Redan ES FJ Construction- $2,376,369.00 $231,337.50 $231,037.04 | 15-Jul-14 | 05-Sep-17 | Redan ES - ADA - Capital Renewal: HVAC,Roofing,Restroom,Kitchen

Procure Equipment,Cooling Tower
513-422 Redan HS RM Construction $21,018,330.00 | $18,687,360.16 | $17,058,723.23 | 26-Mar-13 | 03-Oct-16 | Redan HS Renovation/Addition
299-422 Reserved Funds JW Planning $341,391.00 $0.00 $0.00 | 01-Jan-15 | 12-Jul-16 | Reserve funds for repairs at stadiums as identified by the studies - Stadiums
322-422 | Robert Shaw ES DT Design $1,944,207.00 $107,000.00 $71,155.00 | 15-Jul-14 | 26-Sep-17 | Robert Shaw ES - Capital Renewal: HYAC,MEP,Roofing
323-422 Rock Chapel ES RM Design $488,341.00 $30,000.00 $18,100.00 | 01-Jan-14 | 12-Jun-17 | Rock Chapel ES - Capital Renewal: HVAC,Roofing,Water Piping,Electrical
508-422 | Rockbridge ES CL Construction- $21,341,279.00 $658,346.15 $329,740.82 | 02-Apr-15 | 15-Jun-17 | Rockbridge ES Replacement

Procure
127-422 | Rowland ES CL Design $174,883.00 $14,000.00 $1,400.00 | 02-Apr-15 | 14-Aug-17 | Rowland ES - ADA - Capital Renewal: HVAC,Restroom
600-422 | Safety / Security Systems FY 2013 JW Non-Construction $1,375,471.00 $1,375,471.00 $1,375,470.82 | 01-Jan-13 | 27-Jun-13 | Safety/Security System Upgrades FY 2013
610-422 | Safety / Security Systems FY 2014 JW Non-Construction $936,842.00 $936,842.00 $680,528.42 | 22-Jul-13 | 21-Jul-14 | Safety/Security System Upgrades FY 2014
128-422 Sagamore Hills ES DT Design $1,212,387.00 $67,000.00 $44,555.00 | 15-Jul-14 | 05-Sep-17 | Sagamore Hills ES - ADA - Capital Renewal: HVAC,Restroom,Water Piping,Electrical
324-422 Salem MS RM Design $711,787.00 $0.00 $35,805.00 | 01-Feb-14 | 17-Apr-17 | Salem MS - Capital Renewal: Roofing
325-422 Sam Moss Service Center BA Closeout $654,297.00 $654,297.00 $619,937.64 | 01-Jan-14 | 01-Mar-16 | Sam Moss Service Center - Capital Renewal: Roofing
640-422 School Buses JW Non-Construction $11,219,567.00 | $11,219,566.50 | $11,219,566.50 | 01-Jan-15 | 29-Jul-16 | School Bus Purchase (3 rounds)
129-422 | Sequoyah MS DT Construction- $78,983.00 $16,839.00 $12,107.50 | 28-Jan-14 | 13-Dec-16 | Sequoyah MS - ADA - Code Requirements: Restroom

Procure
620-422 Service Vehicle Purchase JW Non-Construction $2,555,311.00 $1,756,868.33 $1,756,868.33 | 22-Mar-13 | 22-Jul-13 | Service Vehicle Purchase (1 round)
426-422 | Shadow Rock ES RM Design $811,941.99 $52,000.00 $31,720.00 | 01-Jan-14 | 18-Oct-17 | Shadow Rock ES - Capital Renewal - Code Requirements: HVAC,Roofing
509-422 Smoke Rise ES WC Design $18,421,279.00 $650,282.05 $76,580.80 | 30-Apr-15 | 22-Jun-20 | Smoke Rise ES Replacement
428-422 | Snapfinger ES CL Design $160,074.00 $12,000.00 $1,200.00 | 02-Apr-15 | 14-Aug-17 | Snapfinger ES - Capital Renewal - Code Requirements: HVAC
326-422 | South Campus Facilities EA Consolidated $47,545.00 $0.00 $0.00 N/A N/A South Campus Facilities - Capital Renewal: Roofing
002-422 Southwest DeKalb HS RM Closeout $22,310,246.00 | $19,276,615.50 | $18,387,946.37 | 15-Nov- | 08-Aug-14 | Southwest DeKalb HS Addition

12
327-422 Southwest DeKalb HS RM Closeout $398,564.00 $15,910.00 $15,910.00 | 01-Apr-13 | 10-Aug-15 | Southwest DeKalb HS - Capital Renewal: Plumbing
328-422 Southwest DeKalb HS RM Closeout $562,852.00 $342,477.00 $342,477.00 N/A N/A Southwest DeKalb HS - Capital Renewal: Roofing
514-422 Southwest DeKalb HS RM Closeout $4,994,597.00 $2,898,695.75 $2,975,961.68 | 27-Jun-13 | 18-Sep-14 | Southwest DeKalb HS Renovations
329-422 Stephenson HS RM Design $1,192,865.00 $90,000.00 $54,900.00 | 01-Jan-14 | 19-Jul-17 | Stephenson HS - Capital Renewal: Roofing
130-422 Stone Mill ES FJ Construction $1,090,937.00 $953,529.00 $223,978.75 | 05-Dec- | 14-Nov-16 | Stone Mill ES - ADA - Capital Renewal - Code Requirements:
13 HVAC,Roofing,Restroom,Electrical

330-422 Stone Mountain HS FJ Construction- $1,066,627.00 $926,123.00 $137,973.70 | 05-Dec- | 12-Dec-16 | Stone Mountain ES - Capital Renewal: HYAC,Roofing

Procure 13
331-422 | Stone Mountain HS FJ Consolidated $706,687.00 $0.00 $0.00 N/A N/A Stone Mountain HS - Capital Renewal: New Emergency Utility Shutoffs,Water Piping
429-422 | Stone Mountain HS FJ Consolidated $28,995.00 $0.00 $0.00 N/A N/A Stone Mountain HS - Capital Renewal - Code Requirements
515-422 Stone Mountain HS FJ Construction- $5,919,523.00 $5,919,523.00 $291,617.80 | 03-Mar-14 | 08-Jun-17 | Stone Mountain HS Renovations

Procure
332-422 | Stone Mountain MS FJ Construction $54,269.00 $41,394.99 $1,400.00 | 15-Jul-14 | 22-Jul-16 | Stone Mountain MS - Capital Renewal: New Emergency Utility Shutoffs
131-422 Stoneview ES RM Design $419,888.00 $46,850.00 $36,402.00 | 01-Feb-14 | 14-Apr-17 | Stoneview ES - ADA - Capital Renewal: HVAC,Restroom,Lighting,Electrical
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$192,057,200.84

720-422 | Technology Bond Repayment JW Non-Construction $39,711,382.00 $0.00 $0.00 | 22-Jul-13 | 30-Aug-17 | Technology Bond Re-payment

710-422 | Technology Equipment JW Non-Construction $26,044,407.00 | $24,292,345.23 | $24,292,345.23 | 01-Jun-13 | 26-Apr-18 | Technology Equipment

137-422 | Terry Mills DCSD | Non-Construction $270.00 $0.00 $270.00 N/A N/A Newly approved project

132-422 | Toney ES wC Design $568,340.00 $42,879.20 $22,916.40 | 01-Feb-14 | 14-Apr-17 | Toney ES - ADA - Capital Renewal: HVAC,Roofing,Restroom

333-422 Towers HS WC Closeout $1,872,124.98 $1,872,124.98 $1,872,124.98 | 01-Jan-14 | 18-Oct-15 | Towers HS - Capital Renewal: Roofing

334-422 Towers HS wC Design $462,462.00 $16,000.00 $9,405.00 | 18-Feb-14 | 17-Apr-17 | Towers HS Culinary Arts Lab: Culinary Arts Lab

335-422 | Tucker MS CL Design- $7,768.00 $0.00 $0.00 | 04-Jun-16 | 20-Oct-17 | Tucker MS - Capital Renewal: New Emergency Utility Shutoffs
Procurement

133-422 Vanderlyn ES DT Construction- $359,812.00 $56,283.00 $47,010.00 | 28-Jan-14 | 13-Dec-16 | Vanderlyn ES - ADA - Capital Renewal: HVAC,Kitchen Equipment, Restroom
Procure

336-422 | Wadsworth ES FJ Closeout $105,773.79 $87,322.57 $87,322.57 | 21-Nov- | 31-Jul-14 | Wadsworth ES - Capital Renewal: HVAC

13

003-422 Warren Technical School FJ Closeout $1,545,114.00 $1,545,114.00 $1,545,114.00 | 19-Apr-14 | 04-Sep-15 | Warren Tech HVAC

135-422 | Warren Technical School DCSD | Non-Construction $1,500,000.00 $186,590.64 $186,590.64 N/A N/A School Improvements - Newly approved project

138-422 | Warren Technical School DCSD | Non-Construction $270.00 $0.00 $270.00 N/A N/A Newly approved project

337-422 Warren Technical School FJ Construction- $517,985.69 $517,985.00 $144,881.95 | 15-Nov- | 26-Jan-17 | Warren Technical School - Capital Renewal: Roofing,Kitchen Equipment
Procure 13

211-422 William "Buck" Godfrey Stadium PG Construction $1,996,280.00 $1,776,650.00 $270.00 | 06-Feb-15 | 20-Jul-16 | Panthersville Stadium - Stadiums: Lighting

430-422 | Woodridge ES CL Design $135,392.00 $10,000.00 $1,000.00 | 02-Apr-15 | 17-Jul-17 | Woodridge ES - Capital Renewal - Code Requirements: HVAC

134-422 Woodward ES AP Construction- $455,493.00 $25,350.00 $26,872.37 | 28-Jan-14 | 22-Mar-17 | Woodward ES - ADA - Capital Renewal - Code Requirements: HVAC,Kitchen
Procure Equipment,Restroom,Roofing
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DeKalb County School District Capital Improvement Program 2012-2017

Periods Ending May 31, 2016

E-SPLOST IV Funding Sources

MONTH

SALES TAX GA DOE REIMBURSEMENT TOTAL FUNDING

PERIOD

ENDING e
Earned

| | Month [ cumulative | Month | Cumulative | Planned/Actual
Y1M1 Jul-12 $8,500,087 $8,500,087| $8,500,087 $8,500,087 100% $0 $0 $0 $0 $0 $0 $0 $0 $8,500,087 $8,500,087 $8,500,087 $8,500,087
Y1M2 Aug-12 $8,277,779| $16,777,866| $8,277,779 $16,777,866 100% $0 $0 $0 $0 $0 $0 $0 $17 $8,277,779| $16,777,866 $8,277,796 $16,777,883
Y1M3 Sep-12 $8,359,402| $25,137,268| $8,359,402|  $25,137,268 100% $0 $0 $0 $0 $0 $0 $0 $26 $8,359,402 $25,137,268 | $8,359,428 $25,137,310
Y1M4 Oct-12 $8,114,949| $33,252,217| $8,114,949 $33,252,217 100% 30 $0 $0 $0 30 $0 $0 $71 $8,114,949| $33,252,217 $8,115,020 $33,252,330
Y1M5 Now12 $7,738,672| $40,990,888| $7,738,672 $40,990,888 100% $0 $0 $0 $0 $0 $0 $0 $103 $7,738,672| $40,990,888 $7,738,775 $40,991,105
Y1M6 Dec-12 $10,095,307| $51,086,195| $10,095,307 $51,086,195 100% $0 $0 $0 $0 $0 $0 $0 | $483,664 $10,095,307| $51,086,195 [ $10,578,971 $51,570,076
Y1M7 Jan-13 $7,547,557| $58,633,752| $7,547,557 $58,633,752 100% $38,000,000 | $38,000,000 | $38,000,000 [ $38,000,000 $0 30 $0 $0 $180 $45,547,557| $96,633,752 | $45,547,737 $97,117,814
Y1M8 Feb-13 $8,408,066| $67,041,818( $8,408,066 $67,041,818 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $1,480 $8,408,066 $105,041,818 $8,409,546 $105,527,360
Y1M9 Mar-13 $8,370,062| $75,411,880 $8,370,062 $75,411,880 100% $0 [ $38,000,000 $0 [ $38,000,000 $0 $0 $0 30 $973 $8,370,062 $113,411,880 | $8,371,035 $113,898,395
YIM10 [ Apr-13 $7,698,759| $83,110,639| $7,698,759 $83,110,639 100% $0 | $38,000,000 $0 | $38,000,000 $0 30 $0 $0 $1,056 $7,698,759| $121,110,639 $7,699,815 $121,598,210
YIM11 [ May-13 $7,857,346| $90,967,985 $7,857,346 $90,967,985 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $1,169 $7,857,346| $128,967,985 $7,858,515 $129,456,725
Y1M12 Jun-13 $7,962,481 $98,930,466 $7,962,481 $98,930,466 100% $0 [ $38,000,000 $0 [ $38,000,000 $0 $0 $0 30 $0 $7,962,481| $136,930,466 $7,962,481 $137,419,206
Y2M1 Jul-13 $7,841,876| $106,772,342| $7,841,876| $106,772,342 100% $0 | $38,000,000 $0 | $38,000,000 $0 30 $0 $0 $1,339 $7,841,876| $144,772,342 $7,843,215 $145,262,420
Y2M2 Aug-13 $8,189,604| $114,961,945| $8,189,604| $114,961,945 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $2,252 $8,189,604| $152,961,945 $8,191,855 $153,454,276
Y2M3 Sep-13 $8,045,489| $123,007,434| $8,045,489| $123,007,434 100% $0 | $38,000,000 $0 [ $38,000,000 $0 30 $0 $0 $1,263 $8,045,489( $161,007,434 | $8,046,752 $161,501,028
Y2M4 Oct-13 $7,877,270| $130,884,704 $7,877,270| $130,884,704 100% $0 | $38,000,000 $0 | $38,000,000 $0 30 $0 $0 $1,315 $7,877,270 $168,884,704 | $7,878,585 $169,379,612
Y2M5 Now13 $7,861,645| $138,746,349| $7,882,368| $138,767,072 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $1,301 $7,861,645 $176,746,349 $7,883,670 $177,263,282
Y2M6 Dec-13 $9,970,481| $148,716,830] $9,970,481| $148,737,553 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $1,373 $9,970,481| $186,716,830 [ $9,971,853 $187,235,135
Y2M7 Jan-14 $7,743,311| $156,460,140( $7,743,302| $156,480,854 100% $0 | $38,000,000 $0 | $38,000,000 $0 30 $0 $0 $1,407 $7,743,311| $194,460,140 | $7,744,709 $194,979,844
Y2M8 Feb-14 $7,992,681| $164,452,821| $7,992,681| $164,473,535 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $1,315 $7,992,681| $202,452,821 $7,993,995 $202,973,840
Y2M9 Mar-14 $8,223,949| $172,676,770| $8,223,949| $172,697,484 100% $0 | $38,000,000 $0 [ $38,000,000 $0 $0 $0 3$0 $1,475 $8,223,949( $210,676,770 | $8,225,424 $211,199,264
Y2M10 [ Apr-14 $8,319,030| $180,995,800( $8,343,717| $181,041,201 100% $0 | $38,000,000 $0 | $38,000,000 $0 30 $0 $0 $1,474 $8,319,030 $218,995,800 | $8,345,191 $219,544,454
Y2M11 [ May-14 $8,294,891| $189,290,691| $8,294,891| $189,336,092 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $742 $8,294,891| $227,290,691 $8,295,634 $227,840,088
Y2M12 Jun-14 $8,392,555| $197,683,246| $8,392,555| $197,728,647 100% $0 [ $38,000,000 $0 [ $38,000,000 $0 $0 $0 30 $888 $8,392,555( $235,683,246 $8,393,443 $236,233,531
Y3M1 Jul-14 $8,571,801| $206,255,047| $8,571,801| $206,300,448 100% $0 | $38,000,000 $0 | $38,000,000 $0 30 $0 $0 $923 $8,571,801| $244,255,047 $8,572,724 $244,806,255
Y3M2 Aug-14 $8,615,800 $214,870,847| $8,571,233| $214,871,681 100% $0 | $38,000,000 $0 | $38,000,000 $0 $0 $0 $0 $955 $8,615,800 $252,870,847 $8,572,188 $253,378,443
Y3M3 Sep-14 $8,438,759| $223,309,605| $8,438,759| $223,310,440 100% $0 [ $38,000,000 $0 [ $38,000,000 $0 $0 $0 30 $961 $8,438,759| $261,309,605 $8,439,720 $261,818,163
Y3M4 Oct-14 $8,105,129| $231,414,735( $8,105,129| $231,415,569 100% $0 | $38,000,000 $0 | $38,000,000 $0 30 $0 $0 $992 $8,105,129( $269,414,735 $8,106,122 $269,924,285
Y3M5 Now14 $8,594,119| $240,008,854| $8,593,919| $240,009,488 100% $0 | $38,000,000 $0 | $38,000,000 $1,907,217 $1,907,217 $1,907,217 | $1,907,217 $985 $10,501,336| $279,916,071 | $10,502,121 $280,426,406
Y3M6 Dec-14 $10,181,854| $250,190,708[ $10,181,854| $250,191,342 100% $0 [ $38,000,000 $0 [ $38,000,000 $2,734,362 $4,641,579 $2,734,362 | $4,641,579 $1,439 $12,916,216| $292,832,287 | $12,917,655 $293,344,061
Y3M7 Jan-15 $7,547,557| $257,738,265| $8,146,883| $258,338,226 100% $0 | $38,000,000 $0 | $38,000,000 $2,848,995 $7,490,574 | $2,848,995 | $7,490,574 $1,043 $10,396,552| $303,228,839 | $10,996,922 $304,340,983
Y3M8 Feb-15 $7,992,681| $265,730,946| $8,330,889| $266,669,115 100% $0 | $38,000,000 $0 | $38,000,000 $2,138,222 $9,628,796 $2,138,222 | $9,628,796 $965 $10,130,902| $313,359,742 | $10,470,076 $314,811,059
Y3M9 Mar-15 $8,223,949| $273,954,895| $8,376,183| $275,045,298 100% $0 | $38,000,000 $0 [ $38,000,000 $1,038,242 $10,667,037 $1,038,242 | $10,667,037 $1,068 $9,262,191| $322,621,932 $9,415,493 $324,226,551
Y3M10 | Apr-15 $7,698,759| $281,653,654| $8,454,802| $283,500,101 101% $0 | $38,000,000 $0 | $38,000,000 $1,891,659 $12,558,697 | $1,891,659 | $12,558,697 $1,058 $9,590,418| $332,212,351 [ $10,347,520 $334,574,071
Y3M11 [ May-15 $7,857,346| $289,511,000] $8,592,475| $292,092,575 101% $0 | $38,000,000 $0 | $38,000,000 $1,069,797 $13,628,494 | $1,069,797 | $13,628,494 $2,209 $8,927,142| $341,139,493 $9,664,480 $344,238,552
Y3M12 Jun-15 $7,962,481| $297,473,480| $8,731,943| $300,824,518 101% $0 | $38,000,000 $0 [ $38,000,000 $236,330 $13,864,823 $236,330 | $13,864,823 $0 $8,198,810( $349,338,303 $8,968,273 $353,206,824
Y4M1 Jul-15 $7,841,876| $305,315,356 $8,683,681| $309,508,199 101% $0 | $38,000,000 $0 | $38,000,000 $1,860 $13,866,683 $1,860 | $13,866,683 $1,143 $7,843,736| $357,182,040 | $8,686,683 $361,893,508
Y4M2 Aug-15 $8,189,604| $313,504,960| $8,842,983| $318,351,182 102% $0 | $38,000,000 $0 | $38,000,000 $1,118,677 $14,985,360 $1,118,677 | $14,985,360 $1,156 $9,308,281| $366,490,321 $9,962,816 $371,856,323
Y4M3 Sep-15 $8,045,489| $321,550,449| $8,495,523| $326,846,704 102% $0 [ $38,000,000 $0 [ $38,000,000 $1,613,801 $16,599,162 $1,613,801 | $16,599,162 $1,122 $9,659,290( $376,149,611 | $10,110,446 $381,966,769
Y4M4 Oct-15 $7,877,270| $329,427,719| $7,381,598| $334,228,303 101% $0 | $38,000,000 $0 | $38,000,000 $1,135,319 $17,734,480 $899,308 | $17,498,469 $1,165 $9,012,588| $385,162,199 $8,282,071 $390,248,840
Y4M5 Now15 $7,738,672| $337,166,390| $8,544,440| $342,772,743 102% $0 | $38,000,000 $0 | $38,000,000 $1,135,319 $18,869,799 $2,088,171 | $19,586,640 $1,142 $8,873,990 $394,036,189 | $10,633,753 $400,882,593
Y4M6 Dec-15 $9,970,481| $347,136,871| $10,154,175] $352,926,918 102% $0 [ $38,000,000 $0 [ $38,000,000 $1,135,319 $20,005,118 $743,136 | $20,329,776 | $15,298 $11,105,799| $405,141,989 [ $10,912,609 $411,795,202
Y4M7 Jan-16 $7,547,557| $354,684,428| $7,843,974| $360,770,892 102% $0 | $38,000,000 $0 | $38,000,000 $1,135,319 $21,140,437 $33,086 $8,682,876 | $413,824,865 $7,877,060 $419,672,262
Y4M8 Feb-16 $7,992,681| $362,677,109| $8,072,454| $368,843,345 102% $0 | $38,000,000 $0 | $38,000,000 $1,135,319 $22,275,755 $0 $9,127,999 | $422,952,864 | $8,072,454 $427,744,716
Y4M9 Mar-16 $8,223,949| $370,901,058| $9,060,905| $377,904,251 102% $0 [ $38,000,000 $0 [ $38,000,000 $1,135,319 $23,411,074 $9,359,268 | $432,312,132 $9,060,905 $436,805,621
Y4M10 | Apr-16 $7,698,759| $378,599,817| $8,312,868| $386,217,118 102% $0 | $38,000,000 $0 | $38,000,000 $1,135,319 $24,546,393 $8,834,078 | $441,146,210 | $8,312,868 $445,118,489

$378,599,817

$386,217,118

$38,000,000

$38,000,000

$24,546,393

$20,329,776

$571,594  $441,146,210

$445,118,489
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DeKalb County School District Capital Improvement Program 2012-2017

Periods Ending May 31, 2016

E-SPLOST IV Funding, Obligations, and Expenditures

PERIOD MONTH COMBINED FUNDING OBLIGATIONS EXPENDITURES (BASELINE)
ENDING Actually Received Ratio (Total) Baseline Planned Current Planned Actually Obligated

$441,146,210

$445,118,489

$496,000,000

$536,078,769

$250,218,074

Cumulative Cumulative Planned/Actual Cumulative Cumulative Cumulative Month Cumulative
Y1iM1 Jul-12 $8,500,087 $8,500,087 $8,500,087 $8,500,087 n/a $252,574 $252,574 $0 $0 $8,977 $8,977
Y1M2 Aug-12 $8,277,779 $16,777,866 $8,277,796| $16,777,883 100% $264,056 $516,630 $0 $0 $27,577 $36,554
Y1M3 Sep-12 $8,359,402 $25,137,268 $8,359,428| $25,137,310 100% $2,303,321 $2,819,951 $0 $0 $82,980 $119,534
Y1M4 Oct-12 $8,114,949 $33,252,217 $8,115,020| $33,252,330 100% $1,131,261 $3,951,212 $3,223,483 $3,223,483 $19,100,000 $193,412 $312,946
Y1M5 Now-12 $7,738,672 $40,990,888 $7,738,775| $40,991,105 100% $2,313,261 $6,264,473 $1,250,000 $4,473,483 $19,100,000 $167,316 $480,262
Y1M6 Dec-12 $10,095,307 $51,086,195| $10,578,971| $51,570,076 101% $2,817,299 $9,081,772 $20,461,554 $24,935,038 $19,100,000 $205,102 $685,364
Y1M7 Jan-13 $45,547,557 $96,633,752| $45,547,737| $97,117,814 101% $5,905,462 $14,987,234 $1,403,501 $26,338,539 $19,100,000 $1,098,295 $1,783,659
Y1M8 Feb-13 $8,408,066| $105,041,818 $8,409,546| $105,527,360 100% $5,332,762 $20,319,996 $179,789 $26,518,327 $25,562,530 $1,897,330 $3,680,989
Y1M9 Mar-13 $8,370,062| $113,411,880 $8,371,035| $113,898,395 100% $6,471,157 $26,791,153 $7,417,071 $33,935,398 $27,003,743 $1,373,413 $5,054,402
Y1M10 Apr-13 $7,698,759| $121,110,639 $7,699,815| $121,598,210 100% $10,416,931 $37,208,084 $25,827 $33,961,225 $27,013,299 $1,119,280 $6,173,683
YiM11 May-13 $7,857,346| $128,967,985 $7,858,515| $129,456,725 100% $11,569,602 $48,777,686 $2,714,057 $36,675,282 $27,013,299 $3,365,682 $9,539,364
Y1M12 Jun-13 $7,962,481| $136,930,466 $7,962,481| $137,419,206 100% $9,619,833 $58,397,519 $10,105,585 $46,780,867 $27,224,958 $401,641 $9,941,006
Y2M1 Jul-13 $7,841,876| $144,772,342 $7,843,215| $145,262,420 100% $9,907,759 $68,305,278 $9,060,571 $55,841,438 $27,224,958 $2,307,582 $12,248,587
Y2M2 Aug-13 $8,189,604| $152,961,945 $8,191,855| $153,454,276 100% $7,338,922 $75,644,200 $1,150,939 $56,992,378 $28,157,406 $4,631,470 $16,880,058
Y2M3 Sep-13 $8,045,489| $161,007,434 $8,046,752| $161,501,028 100% $6,169,474 $81,813,674 $11,682,049 $68,674,427 $29,626,987 $4,544,655 $21,424,712
Y2M4 Oct-13 $7,877,270| $168,884,704 $7,878,585| $169,379,612 100% $5,718,349 $87,532,023 $15,363,768 $84,038,195 $30,301,954 $2,418,678 $23,843,390
Y2M5 Now-13 $7,861,645| $176,746,349 $7,883,670| $177,263,282 100% $4,346,931 $91,878,954 $4,321,753 $88,359,948 $30,304,585 $2,971,923 $26,815,313
Y2M6 Dec-13 $9,970,481| $186,716,830 $9,971,853| $187,235,135 100% $4,731,050 $96,610,004 $2,541,188 $90,901,136 $50,163,691 $3,754,454 $30,569,768
Y2M7 Jan-14 $7,743,311| $194,460,140 $7,744,709| $194,979,844 100% $4,607,434 | $101,217,438 $0 $90,901,136 $50,998,375 $1,731,716 $32,301,483
Y2M8 Feb-14 $7,992,681| $202,452,821 $7,993,995| $202,973,840 100% $4,805,868 | $106,023,306 $0 $90,901,136 $51,377,301 $2,815,233 $35,116,716
Y2M9 Mar-14 $8,223,949| $210,676,770 $8,225,424| $211,199,264 100% $5,085,704 | $111,109,010 $1,406,348 $92,307,483 $52,296,387 $2,261,887 $37,378,603
Y2M10 Apr-14 $8,319,030| $218,995,800 $8,345,191| $219,544,454 100% $6,085,038 | $117,194,048 $20,518,974 | $112,826,457 $53,742,836 $6,748,423 $44,127,026
Y2M11 May-14 $8,294,891| $227,290,691 $8,295,634| $227,840,088 100% $8,159,167 | $125,353,215 $3,644,893 | $116,471,350 $57,733,132 | $13,282,560 $57,409,586
Y2M12 Jun-14 $8,392,555| $235,683,246 $8,393,443| $236,233,531 100% $7,916,909 | $133,270,124 $49,626,854 | $166,098,205 $83,451,390 $793,556 $58,203,142
Y3M1 Jul-14 $8,571,801| $244,255,047 $8,572,724| $244,806,255 100% $13,444,382 | $146,714,506 $21,352,447 | $187,450,652 $106,225,163 $2,004,786 $60,207,928
Y3M2 Aug-14 $8,615,800| $252,870,847 $8,572,188| $253,378,443 100% $10,170,268 | $156,884,774 $2,546,441 | $189,997,093 $125,028,289 $3,189,176 $63,397,104
Y3M3 Sep-14 $8,438,759| $261,309,605 $8,439,720| $261,818,163 100% $12,207,806 | $169,092,580 $34,162,384 | $224,159,478 $127,332,044 $5,048,026 $68,445,130
Y3M4 Oct-14 $8,105,129| $269,414,735 $8,106,122| $269,924,285 100% $13,228,718 | $182,321,298 $284,884 | $224,444,361 $129,996,794 $4,030,647 $72,475,777
Y3M5 Nov-14 $10,501,336| $279,916,071| $10,502,121( $280,426,406 100% $11,236,740 | $193,558,038 $2,575,842 | $227,020,203 $127,859,478 $5,102,102 $77,577,880
Y3M6 Dec-14 $12,916,216| $292,832,287| $12,917,655( $293,344,061 100% $13,317,171 | $206,875,209 $4,884,003 | $231,904,206 $136,731,088 $6,518,269 $84,096,149
Y3M7 Jan-15 $10,396,552| $303,228,839| $10,996,922( $304,340,983 100% $11,109,580 | $217,984,789 $7,314,096 | $239,218,302 $137,940,435 $3,359,912 $87,456,061
Y3M8 Feb-15 $10,130,902| $313,359,742| $10,470,076( $314,811,059 100% $8,202,842 | $226,187,631 $5,415,908 | $244,634,210 $145,681,348 $9,723,646 $97,179,706
Y3M9 Mar-15 $9,262,191| $322,621,932 $9,415,493| $324,226,551 100% $6,507,809 | $232,695,440 $6,784,118 | $251,418,328 $164,747,547 $4,735,636 | $101,915,343
Y3M10 Apr-15 $9,590,418| $332,212,351| $10,347,520| $334,574,071 101% $6,779,122 | $239,474,562 $897,038 | $252,315,366 $169,225,244 $9,880,293 | $111,795,636
Y3M11 May-15 $8,927,142| $341,139,493 $9,664,480| $344,238,552 101% $5,875,459 | $245,350,021 $6,433,855 | $258,749,220 $183,443,461 | $15,070,928 | $126,866,564
Y3M12 Jun-15 $8,198,810| $349,338,303 $8,968,273| $353,206,824 101% $5,561,431 | $250,911,452 $6,709,327 | $265,458,547 $185,289,827 $84,116 | $126,950,680
Y4M1 Jul-15 $7,843,736| $357,182,040 $8,686,683| $361,893,508 101% $11,591,803 | $262,503,255 $5,466,121 | $270,924,668 $190,369,578 $3,121,440 | $130,072,120
YA4M2 Aug-15 $9,308,281| $366,490,321 $9,962,816| $371,856,323 101% $3,902,359 | $266,405,614 $18,761,574 | $289,686,241 $191,360,798 $9,592,805 | $139,664,925
Y4M3 Sep-15 $9,659,290| $376,149,611| $10,110,446| $381,966,769 102% $5,083,328 | $271,488,942 $15,603,479 | $305,289,721 $198,557,494 $5,168,241 | $144,833,167
Y4M4 Oct-15 $9,012,588| $385,162,199 $8,282,071| $390,248,840 101% $5,518,289 | $277,007,231 $1,177,721 | $306,467,442 $207,804,941 $8,842,490 | $153,675,656
Y4M5 Nowv-15 $8,873,990| $394,036,189| $10,633,753| $400,882,593 102% $6,283,400 | $283,290,631 $7,861,603 | $314,329,045 $213,356,675 $7,585,719 | $161,261,375
YA4M6 Dec-15 $11,105,799| $405,141,989| $10,912,609( $411,795,202 102% $7,761,877 | $291,052,508 $5,714,662 | $320,043,707 $216,531,765 $6,855,323 | $168,116,698
Y4M7 Jan-16 $8,682,876| $413,824,865 $7,877,060| $419,672,262 101% $7,221,228 | $298,273,736 $0 [ $320,043,707 $234,780,239 $3,478,616 | $171,595,314
YA4M8 Feb-16 $9,127,999| $422,952,864 $8,072,454| $427,744,716 101% $5,789,978 | $304,063,714 $0 [ $320,043,707 $240,238,325 $5,455,574 | $177,050,888
Y4M9 Mar-16 $9,359,268| $432,312,132 $8,072,454| $436,805,621 101% $4,871,666 | $308,935,380 $1,116,514 | $321,160,221 $245,551,881 $7,980,569 | $185,031,457
Y4M10 Apr-16 $8,834,078| $441,146,210 $8,072,454| $445,118,489 101% $4,316,836 | $313,252,216 $281,352 | $321,441,573 $250,218,074 $7,025,745 | $192,057,202

$192,057,202
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DeKalb County School District Capital Improvement Program 2012-2017
Periods Ending May 31, 2016

2. Glossary of Construction & CIP Terms
This section is located on the E-SPLOST Monthly Status Report section of the DeKalb County School District

website.

http://lwww.dekalb.k12.ga.us/operations/monthly-status-report/
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