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To the Members of the DeKalb County Board of Education (BOE), DeKalb County School District 

(DCSD) Superintendent, DCSD staff, DCSD students, DCSD Special Purpose Local Option Sales Tax 

(SPLOST) Oversight Committee, and DeKalb County community, the URS Team (URS), which includes 

CERM, Brailsford & Dunlavey, and EGM is pleased to issue the Monthly Status Report (MSR) for the period ending July 

31, 2014 for the DeKalb County School District’s (DCSD) Capital Improvement Program (CIP).  This Program includes 

DCSD’s 2012-2017 CIP (SPLOST IV) and the remainder of the District’s SPLOST III projects.   

URS and Program Management Team have a considerable amount of experience in design and construction, which we 

are using to make this the most successful CIP that DCSD has experienced.  URS is dedicated to providing clear and 

concise program/project information.  The purpose of this report is to provide the highlights of the Program and Projects, 

not necessarily every detail of every project.  With the assistance and support of DCSD’s Accountability Team, we can 

gather the facts, analyze them as a whole, determine the most beneficial path for the School District and the community, 

and make informed decisions. 

For the Month of July 2014, we managed approximately $564.4 million reflecting, $47.2 million in SPLOST III projects 

(25 projects in approximately 69 schools), one QSCB project for $57.6M, and about $459.5 million in SPLOST IV 

projects (108 projects in a number of schools).  

All of these projects are “active,” either in a Pre-Design, Design Procurement, Design, Pre-Construction, Construction, or 

Close-Out phases (use chart on page A-6 for list). 

We are dedicated to making this a successful Program for all.  For questions or comments about this report, please send 

your query in writing to the DCSD Operations Division – Department of Facilities Management, ATTN: URS Interim 

Program Director, John D. Wright, 1780 Montreal Road, Atlanta, GA 30084. 

Sincerely, 

 

 

 

John D. Wright 

DCSD CIP Interim Program Director 



 

 

Background 
 
The fourth consecutive Special Purpose Local Option Sales Tax (SPLOST) to fund capital improvements 

throughout the DeKalb County School District (DCSD) was voted into law by the citizens of DeKalb County 

on November 8, 2011. This SPLOST is commonly referred to as SPLOST IV and it projected to generate 

$475 million in sales tax revenue for the District’s Capital Improvement Program (CIP) over a five year 

period. In addition, the CIP is also projected to receive $21 million in Georgia Department of Education 

(GaDOE) reimbursements through the State Capital Outlay Program, resulting in a total program value of 

$496 million.  Also, work continues on projects funded during the previous SPLOST.  While the program 

funding is large, it will only address a portion of the $2.2 billion of the District’s facility needs, as identified 

within the 2011 Comprehensive Facilities Assessment Report, dated June 2011. Projects have been 

prioritized and budgeted in accordance with the urgency of the identified needs.  

The CIP includes, but is not limited to, the construction of seven teardown / re-build elementary schools, 

one teardown / re-build middle school, six major additions/renovations, one teardown / re-build high school 

(continuing from SPLOST III), critical building system upgrades, roof replacements, stadium upgrades, the 

refreshment of technology equipment and associated infrastructure, improvements to comply with the 

Americans with Disabilities Act (ADA), safety/security system upgrades, and the purchase of school bus 

and service vehicles.  It also includes the allocation of funds to support the Local School Priority Request 

(LSPR) program, which allows each school to make their own capital improvement requests. 

This Monthly Status Report (MSR), prepared by the URS Program Management staff, reports on the 

progress of the remaining SPLOST III projects and all of the SPLOST IV program for the period of July 31, 

2014.  

The DCSD CIP (2012-2017) Monthly Status Report (MSR) 
While providing Program Management services, the CIP Team is implementing new processes and 

procedures, as well as improving upon existing methods, to help streamline the reporting structure.  The 

Monthly Status Report is key to this reporting structure – it is the CIP’s “Report Card.”  To produce the 

MSR, we work closely with DCSD’s Design and Construction Department to clearly and consistently report 

the status of all projects, taking a snapshot of data at monthly intervals.  Our collective goal is to promote 

transparency and to give the reader the ability to easily review the status of the Program at multiple levels: 

program-level, regional-level, and project-specific level. 

This MSR is organized into five sections: 

A. Executive Summary 
This section of the report provides a high level snapshot of the month’s activities at a program -
level.  This section contains a description of the Program, along with any major changes that 
may have occurred during this period: a status of revenues and expenditures for both SPLOST 
III and IV, a graphical representation of the SPLOST revenues as it relates to the obligations 
that have been incurred, and the progress of the Program.  In our continuing efforts to improve 
this MSR report, we have enhanced the high-level summary list of all SPLOST IV projects and 
remaining SPLOST III projects by adding the Earned Value Management (EVM) techniques for 



 

 

SPLOST IV projects to indicate numerically the status of each project.  In this MSR, these will 
continue to show as red and green but in future issues, each project will have a number value. 
 

B. Regional Program Summary 
For each of the five regions of the district, this portion of the MSR is structured to give the 
reader a dashboard review of the active projects, including SPLOST III and IV funding 
information.  For the purpose of this report, a project is considered “active” from the Early Start 
Date identified on the Master Program Schedule through the project’s final closeout.  District-
wide projects are also addressed here.  For ease of use, the regions are color coded to 
correspond to the regional map inside the front cover of this MSR, with the color gray 
associated with the District-wide projects. 
 
The sub-sections include the following information: 
 

 Region-specific information on each of the Regions, along with each Region’s share of 
District-Wide Projects 

 Regional budget summaries that include charts showing the funding activity of the 
remaining SPLOST III and SPLOST IV active projects 

 List of active projects by school location with their specific budget information 
 Regional map with school locations 
 Master schedule of active projects 

 
C. Active Project Status Report 

This section provides a status report on all active school projects and district-wide projects.  
The project status reports are listed alphabetically and provide the following for each active 
project: 
 

 Project name, number, phase, project manager, architect/engineer, and contractor 
 Project Manager’s Update generally describing significant facts and events occurring 

during the preceding month, so the reader is informed of the progress of the project 
 Project Budget/Forecast Update reports that reflect the status of these metrics and 

invoicing of the project 
 Summary of change orders that have been approved and their potential effect on the 

scope, budget, and schedule 
 

D. Attachments & Appendices 
This section of the report includes the following: 

 SPLOST III Master Program Budget 
 SPLOST III Sales Tax Revenues 
 SPLOST III Sales Tax Expenditures 
 SPLOST III Master Program Schedule (each project is rolled up to a single line) 
 SPLOST IV Master Program Budget 
 SPLOST IV Funding, Obligations, and Expenditures 
 SPLOST IV Funding Sources 
 SPLOST IV Master Program Schedule (each project is rolled up to a single line) 
 Glossary of Construction and CIP Terms 
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EXECUTIVE SUMMARY.  

This section of the report provides a high-level 
snapshot of the month’s activities on a Program 
Level.  This section contains a description of the 
Program along with any major changes that 
may have occurred during this period.  This 
includes a status of revenues and expenditures 
for both SPLOST III & IV, a graphical 
representation of the SPLOST revenues as it 
relates to the obligations that have been 
incurred, and the progress of the Program.  As a 
quick summary reference, an alphabetical list of 
all SPLOST IV projects and remaining SPLOST III 
projects is provided for your use and review. 
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A. EXECUTIVE SUMMARY 

Within this Executive Summary, we provide a brief overview of the Program Elements:  

1. Program Description;  

2. Funding, Obligations, and Expenditures;  

3. Status of Funding, Obligations, and Expenditures;  

4. General Program Progress;  

5. Earned Value Management Initiative 

6. Key Focus Areas for Next Month 

7. Complete Listing of All Projects within the Program  

8. Completed Projects.   

In an effort to continuosly improve the monthly status report, we have modified parts of the executive 

summary to provide more concise information to the reader without reducing content.  Several charts have 

changed and narratives have been reduced.  An example of this is section 6 of the executive summary 

which has been revised.  The old listing of all the projects have been partially replaced with the Earned 

Value Management (EVM) chart for all active SPLOST IV projects that we suggested in last month’s MSR.  

Next month all of SPLOST IV projects will be listed in EVM.  SPLOST III projects will continue to be shown 

graphically as they currently are. 

Beyond the Executive Summary, this Monthly Status Report is a snapshot of the Program for both the 

remainder of SPLOST III and for the active SPLOST IV projects.  This report has been developed in a 

manner of increasing detail. Section A is the Executive Summary with a very broad view of the Program.  

Section B drills down into the Program, giving specific detail on a regional level.  Section C discusses the 

Program on a project/campus level.  Section D provides additional details: logs, schedules, budgets, and a 

glossary of terms. 

For this months report,  the monthly status report includes reporting from July 1, 2014 - July 31, 2014.  The 

data date for this period is on July 31, 2014.  We collect and present the information that is available as of 

the data date.   

Program Description 

The Capital Improvement Program touches many of the facilities and schools in the DeKalb County School 

District.  The primary areas of focus for the CIP include:  

 Retirement of existing CIP’s financial debt  

 Completion of SPLOST III work 

 New/replacement of seven (7) elementary schools and one (1) middle school 

 Major roofing, HVAC, code & life safety improvements  

 Six (6) major additions and/or renovations 
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 Career technology, fine arts, & classroom additions  

 Renovations of classrooms from floor to ceiling  

 Technology upgrades to all facilities  

 Replacement of school buses and aging service vehicles 

1. Program Funding, Obligations & Expenditures 

Tables 1 and 2 reflect the sales tax receipts for SPLOST III and SPLOST IV.  For SPLOST III, the only 

revenue that continues to accrue is GA DOE Reimbursements for Martin Luther King Jr. High School, Miller 

Grove High School, and Southwest DeKalb High School projects, for the forecasted reimbursement of 

$23.5 million.   

The total program budgeted receipts for SPLOST IV is $534.0 million of which $475.0 million is anticipated 

from sales tax receipts, $21.0 million is anticipated in reimbursements from the DOE over the life of the 

Program, and $38.0 million in bonds issued by the District to enable the implementation of system-wide 

technology upgrades, vehicle purchase, and infrastructure refresh which started being implemented in early 

2013.  

Distribution of the SPLOST IV revenue from the Department of Revenue lags one month from when the 

actual revenue is collected at the cash register by merchants.  

Program Funding: Table 1 & 2 below reflect current obligations and expenditures for SPLOST III & 

SPLOST IV for the period ending July 31, 2014. 

   

Period Ending July 31, 2014: 

Table 1 - Funding

Through this Period:
Original

Budget

Revised 

Budget*

Current 

Budget**

Forecasted 

Receipts 

through this 

period

Actual 

Receipts

Collected

% of Original 

Budget 

Collected

% of Current 

Budget 

Collected

Sales Tax Receipts (SPLOST)  $466.0M  $490.1M  $490.1M  $488.1M  $488.1M 104.7% 99.6%

Anticipated DOE Reimbursments -  $23.5M  $18.6M  $23.5M  $23.1M N/A 124.2%

Technology Bond - - - - - - -

Interest - - - - - - -

Total Funding  $466.0M  $513.6M  $508.7M  $511.6M  $511.2M 109.7% 100.5%

* Per 2009 MIDTERM ASSESSMENT ** Per 2012 Board Action

Through this Period:
Original

Budget

Current 

Budget 

Forecasted 

Receipts 

through this 

period

Actual 

Receipts

Collected

% of Original 

Budget 

Collected

% of Actual vs. 

Projected 

Sales Tax Receipts (SPLOST)  $475.0M  $475.0M  $181.5M  $197.7M 41.6% 109%

Anticipated DOE Reimbursments  $21.0M  $21.0M - - 0% 0%

Interest - - - $0.50M - N/A

Technology Bond -  $38.0M  $38.0M  $38.0M - 100%

Total Funding  $496.0M  $534.0M  $219.5M  $236.2M 47.6% 108%

SPLOST III

SPLOST IV
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2. Status of Funding, Obligations, and Expenditures 

Because the SPLOST IV Program is operated on a “cash flow basis,” it is critical for the actual funding 

received to trend at or above the budgeted/planned funding and above projected obligations.  As you can 

see from the Chart 1 below, this is indeed the case.  Actual funding received is trending 7% above 

projected funding levels for this period and sales tax revenues are trending 9% above projected funding 

levels. 

In the Graph below, “Funding” is shown in green, “Obligations” are shown in blue, and 

“Expenditures” are shown in red.  Projected values are shown in dotted lines and actual values are 

shown in solid lines. 

As you can see from this table, the actual funding received to date exceeds the projected funding and the 

actual obligations are less than the total projected obligations.  The requirement is to always keep the 

obligations less than the funding. 

  

Current Budget Actual Receipts Forecasted 

Obligations

Actual 

Obligations 

thru this period

Actual 

Expenditures 

thru this period

SPLOST III  $508.7M  $511.2M -  $462.3M  $414.6M

SPLOST IV  $534.0M  $236.2M  $187.5M  $83.5M  $56.4M

Period Ending July 31, 2014: 

Table 2 - Obligations and Expenditures

THROUGH THIS PERIOD
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Chart 1: SPLOST IV Funding, Obligations, and Expenditures   

Period Ending July 31, 2014 

 
 

Charts 3 & 4: Value of Active SPLOST III (Funds 415 & 421) Projects & SPLOST IV (Fund 422) 

Projects.  Chart 1 on the previous page represents funding, obligations, and expenditures for SPLOST IV 

only.  SPLOST III projects, which is a major part of this program are not shown in chart 1.  These are 

projects that were transitioned from the previous Program Manager at the end of the contractural period for 

SPLOST III and were included in the URS Team’s scope of work to be completed under our existing 

contract agreement with the District.  The following charts 3 & 4 reflect total active budgets, obligations, and 

expenditures to date, for SPLOST III and IV for this reporting period.  A detailed breakout of these numbers 

can be found in section 4 of this executive summary, general program progress.  
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 Period Ending July 31, 2014 – Chart 3: Value of Active SPLOST III (Funds 415 & 421) Projects 

       

Period Ending July 31, 2014 – Chart 4: Value of Active SPLOST IV Projects 
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3. General Program Progress 

   

 

Highlighted Efforts this Reporting Period 

Between July 1 and July 31, the following Procurement activities took place: 

 The NTPs for four of the six Design projects within Subregion 1A were issued to GSB Architects on 

July 10, 2014; the effective date of the NTP for the remaining two projects is November 3, 2014. 

 The NTPs for four of the five Design projects within Subregion 2B were issued to SRJ Architects on 

July 10, 2014; the effective date of the NTP for the remaining project is August 1, 2014. 

 The NTPs for the five Design projects within Subregion 4A were issued to Gardner Spencer Smith 

Tench & Jarbeau, P.C. on July 11, 2014. 

 The NTPs for the five Design projects within Subregion 5B were issued to KHAFRA Engineering on 

July 11, 2014. 

 Five of the six executed contracts for Subregion 1B were received from the Superintendent’s Office 

on July 29, 2014.  NTP for those five projects is scheduled with The Epsten Group, Inc. for August 

1, 2014; the remaining NTP will be issued immediately upon receipt of the executed contract from 

the Superintendent. 

 The NTPs for three of the Design projects within Subregion 2A were previously issued to Houser 

Walker with an effective date of July 2, 2014. 

SPLOST III CIP 

Active
SPLOST III SPLOST IV

(421 Funding) (415 Funding) (422 Funding)

1.             In-Active - - 48 $78,215,928

2.             Pre-Design - - 18 $94,785,625

3.             Design Procurement - - 61 $72,919,733

4.             Design 7 - 10 $90,970,977

5.             Pre-Construction 5 - - $7,194,068

6.             Construction 10 1 5 $121,374,387

7.             Close-Out 22 - 1 $22,406,929

9.             Non-Construction - - 14 $177,113,052

Total Projects 44 1 157 $664,980,698

Table 1: Program Budget Totals by Phase

Period Ending July 31, 2014  

Program Totals
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 The NTPs for two Design projects within Subregion 3A previously issued to McMillan Pazdan 

Smith have an effective date of August 1, 2014. 

 The NTPs for four Design projects within Subregion 5A previously issued to Foreman Seely 

Fountain have an effective date of August 1, 2014. 

 The NTP for the Design-Build Demolition of Gresham Park ES (905-422) was issued to Atlanta 

Demolition on July 8, 2014. 

 The NTP for Peachcrest ES Construction (506-422) was issued to Nix-Fowler Constructors, Inc. on 

July 3, 2014. 

 The NTP for Fernbank ES Construction (503-422) was issued to R.K. Redding Construction, Inc. 

on July 3, 2014. 

The Notice of Award for Redan HS Construction (512-422) was issued to Cooper and Company on July 9, 

2014.  NTP is anticipated for early August.  

The Notice of Award for Group F Emergency Generators (421-321-015F) was issued to Caldwell Electrical 

Contractors, Inc. on July 23, 2014.  NTP is anticipated for late August.  

Four proposals were received for the 5100 and 5200 Halls project at Southwest DeKalb HS (514-422) on 

July 31.  A recommendation is anticipated to be submitted to the Board of Education for the September 8 

meeting. 

 On July 17, 2014, separate RFPs for Design-Build Demolition projects at Sky Haven ES and the 

Former Truancy Center Facility opened.  Proposals are due August 21 for both projects and are 

anticipated to be submitted to the Board of Education for the October 6 meeting.   

 RFPs for two additional Design-Build Demolition projects are forthcoming. 

 On July 28, 2014, the Design RFP for Subregion 3B consisting of six projects opened.  The 

proposals are due September 4, 2014 and recommendations are anticipated to be submitted to the 

Board of Education for the October 6 meeting. 

 On July 28, 2014, the Design RFP for Subregion 4B consisting of four projects opened.  The 

proposals are due September 4, 2014 and recommendations are anticipated to be submitted to the 

Board of Education for the October 6 meeting.  

Open Solicitations include: 

Southwest DeKalb High School Renovations 5100/5200 Halls (RFP 14-752-044) 

Provide General Contractor services for the Southwest DeKalb High School Renovations - 5100 and 5200 Halls. 

 

Events  

19 Jun 2014 at 6:00 AM: Opens 

1 Jul 2014 at 12:00 AM: Mandatory Site Visit 

1 Jul 2014 at 10:00 AM: Mandatory Pre-Proposal Conference 
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23 Jul 2014 at 2:00 PM: Final Questions Due 

28 Jul 2014 at 2:00 PM: Final Addendum Issued 

31 Jul 2014 at 2:00 PM: Closes 

Please go to the DCSD link: http://www.dekalb.k12.ga.us/solicitations/ to view all of the RFPs and their 

various attachments.     

SPLOST Oversight Committee 

The last Oversight Committee Meeting was held July 24, 2014.  Each month the CIP Team presents to the 

Committee the status of the program.  The presentation lasts for about 15-25 minutes and afterward the 

Oversight Committee has the opportunity to ask questions pertaining to the information presented or any 

other clarifications they may request.  Please reference the following link for details regarding meeting 

minutes from this month's meeting: http://www.dekalb.k12.ga.us/splost-iv/oversight-committee/. 

The next SPLOST Oversight Committee meeting is scheduled for Thursday, August 28, 2014, at 6:00 p.m. 

at the Sam Moss Service Center.   

4. Earned Value Management Initiative 

 Earned Value Management Initiative – Earned Value Management (EVM) is a project 

management technique for measuring project performance and progress against the project plan in 

an objective manner. It has the ability to combine measurements of scope, schedule, an costs in a 

single integrated system.  Earned Value Management is able to provide accurate forecasts of 

project performance problems, which is an important contribution for project management.  In 

future MSR’s, this reference material will be located in the glossary section of this report.   

Essential features of any EVM implementation include: 

 

o A project plan that identifies work to be accomplished 

o A valuation of planned work, called Planned Value (PV)  

o Actual Cost (AC) 

o Pre-defined “earning rules” (also called metrics) to quantify the accomplishment of work, 

called Earned Value (EV)  

 

 For the project’s schedule and cost performance with EVM, use the following indicators: 

o Schedule performance index (SPI): The ratio of the approved budget for the work 

performed to the approved budget for the work planned. The SPI reflects the relative 

amount the project is ahead of or behind schedule, sometimes referred to as the project’s 

schedule efficiency. You can use the SPI to date to project the schedule performance for 

the remainder of the task. 

http://www.dekalb.k12.ga.us/solicitations/
http://www.dekalb.k12.ga.us/splost-iv/oversight-committee/


DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014  

 

Page A-9 
 

 A project with a SPI greater than 1.0 indicates that the project is ahead of 

schedule.  If the project SPI is less than 1.0 the project is behind schedule.   

An SPI equal to 1.0 indicates that a project is precisely on schedule 

o Cost performance index (CPI): The ratio of the approved budget for work performed to 

what you actually spent for the work. The CPI reflects the relative value of work done 

compared to the amount paid for it, sometimes referred to as the project’s cost efficiency. 

You can use the CPI to date to project the cost performance for the remainder of the task. 

 A project with a CPI greater than 1.0 indicates that actual cost is less than 

budgeted cost or that the project is under budget.  A CPI less than 1.0 indicates 

that the project is over budget. A CPI equal to 1.0 indicates that a project is 

precisely on budget. 

Included in the MSR, as the second step in rolling out EVM, we have provided EVM schedules and 

SPI & CPI performance indexes for all 422 projects that are in procurement (Subregions 1A, 2A, 

3A, 5A, 1D, 5D, 3C) and all SPLOST IV projects currently in Design and Construction.  Step three 

will include all 422 funded projects being implemented into EVM in this April / May monthly status 

report.  EVM calculations can be found in Part C of the MSR for all SPLOST IV projects. 

5. Key Focus Areas for Next Month 

Major Projects 

 Summer Work Schedule 

URS PMs are working overtime to ensure summer projects finish in time for the first day of school 

which is August 11, 2014.  Project construction has to substantially complete so the facility can 

receive a Certificate of Occupancy (C0) or a Temporary Certificate of Occupancy (TCO). Projects 

that are phased must have the summer phase of the work completed and the school clean before 

the first day of school.   Additional project details can be found in Section C – Active Project Status 

Reports of the MSR. 

Program Challenges 

As with every major program, there are program “challenges.”  These are areas that the District and 

Program Manager are working together to resolve.   

The District and the Program Manager noted that through per the last procurement cycle that a 

trend of increasing costs in construction may potentially impact SPLOST IV planned projects.  

Additionally, DCSD Contractors are warning that construction costs are rising due to Market Conditions 

(recent Public School Project bids averaged 2-3 Bidders instead of the typical 6-8 bidders). Leading factors 

contributing to less Supply:  

 The Atlanta metropolitan area sustained a large reduction in subcontractors of various trades that 

actually perform the work during the recession of 2009.  Current subcontractors are busy with work 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014  

 

Page A-10 
 

and have little means to increase capacity from scaling back operations subject to the recession of 

2009. 

 Engineering News Record (Construction Periodical of Industry) Construction cost indexes for April-

May 2014 report cost increases for Atlanta Metro at 3.5%.  In addition to low supply of 

subcontractors in the Atlanta market, has potential to drive construction prices up in comparison 

from the last 3 years in the market place. 
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6.      Alphabetical List of SPLOST III and SPLOST IV Projects 

ADA Group A-3 421-301-023 III DCSD 12-Nov 14-Nov $609,744 5. Pre-Con C-4 Yes Yes

ADA Group B-3 421-302-003 III DCSD 12-Nov 14-Nov $450,624 5. Pre-Con C-8 Yes Yes

ADA Group C-2 421-303-012 III DCSD 12-Nov 14-Sep $714,099 5. Pre-Con C-11 Yes Yes

ADA Group C-3 421-303-013 III DCSD 12-Nov 14-Sep $476,097 5. Pre-Con C-15 Yes Yes

ADA Group D 421-304 III DCSD 12-Nov 14-Aug $340,199 5. Pre-Con C-18 Yes Yes

ADA Group E 421-305 III DCSD 14-Jul 14-Aug $1,064,677 5. Pre-Con C-22 Yes Yes

Adams Stadium - Lighting 200-422 IV 2 1-Sep 15-Sep $562,750 1.Planned -

Adams Stadium - Surv ey 201-422 IV 2 14-Jul 14-Sep $11,847 1.Planned -

Adams Stadium - Turf/Track 202-422 IV 2 15-Mar 16-Apr $1,421,683 1.Planned -

Allgood ES - Capital Renew al 300-422 IV 3 21-Nov -13 A 13-Aug $1,449,030 2. Pre-Design C-26 Yes Yes

Alllgood ES- Kitchen 421-341-043 III 3 12-Oct 14-Feb $400,000 7. Close-Out - Yes Yes

Arts School at former Av ondale 510-422 IV 2 14-Feb 16-Aug $3,977,179 2. Pre-Design C-28 Yes Yes

Ashford Park ES - ADA Group D 421-304 III 1 ADA Group D 5. Pre-Con - Yes Yes

Ashford Park ES - Capital Renew al 400-422 IV 1 17-Jun 18-Sep $409,176 1.Planned -

Austin ES Replacement 501-422 IV 1 15-Mar-13 A 17-Jul $17,619,954 2. Pre-Design C-30 Yes Yes

Av ondale ES - Capital Renew al 401-422 IV 2 14-Oct 17-Mar $2,376,513 1.Planned -

Av ondale MS - Capital Renew al 301-422 IV 2 01-Jan-14 A 15-Jul $29,001 3. Des. Procure C-32 Yes Yes

Av ondale Stadium - Lighting 203-422 IV 2 14-Oct 15-Oct $562,750 1.Planned -

Av ondale Stadium - Surv ey 204-422 IV 2 14-Jul 14-Sep $11,847 1.Planned -

Av ondale Stadium - Turf/Track 205-422 IV 2 15-Mar 16-Apr $1,421,683 1.Planned -

Bob Mathis ES – ADA 100-422 IV 4 14-Jul 16-Jul $1,499,381 2. Pre-Design C-34

Bouie ES - Capital Renew al 302-422 IV 4 27-Jan-14 A 16-May $602,694 3. Des. Procure C-36 Yes Yes

Briar Vista ES - ADA Group C-2 421-303-012 III 2 ADA Group C-2 5. Pre-Con - Yes Yes

Briar Vista ES - ADA: Restroom, Water Piping, HVAC101-422 IV 2 01-Jan-14 A 16-Mar $926,476 3. Des. Procure C-40 Yes Yes

Briarlake ES - ADA Group C-2 421-303-012 III 2 ADA Group C-2 5. Pre-Con - Yes Yes

Briarlake ES - Code Requirements: HVAC, Water Piping402-422 IV 2 01-Jan-14 A 15-Aug $419,859 3. Des. Procure C-38 Yes Yes

Brockett ES - Code Requirements: HVAC, Water Piping403-422 IV 2 01-Jan-14 A 16-Mar $2,013,703 3. Des. Procure C-42 Yes Yes

Brow ns Mill ES - Capital Renew al 303-422 IV 4 14-Jul 16-Jul $1,870,573 3. Des. Procure C-44

Bulk Purchase - Plumbing Fix tures 421-322-001 III DCSD 10-Feb 13-Aug $1,982,102 6. Construction - Yes Yes

Canby  Lanes ES - ADA: HVAC, Restroom, Kitchen Equip, Roofing102-422 IV 5 01-Jan-14 A 16-Dec $1,934,570 3. Des. Procure C-44 Yes Yes

Cary  Rey nolds ES - ADA: HVAC, Restroom, Lighting, Electrical103-422 IV 1 27-Jan-14 A 16-May $944,243.29 3. Des. Procure C-46 Yes Yes

Cedar Grov e ES – ADA 104-422 IV 5 14-Jul 16-Jul $2,545,737 1.Planned -

Cedar Grov e HS - Code Requirements: 404-422 IV 5 01-Jan-14 A 16-Sep $557,699.33 3. Des. Procure C-50 Yes Yes

Cedar Grov e HS – Supplemental 421-115-002 III 5 12-Apr 14-Aug $1,973,191 4. Design C-48 Yes Yes

Cedar Grov e MS - Capital Renew al: 304-422 IV 5 01-Jan-14 A 17-Nov $538,455.32 3. Des. Procure C-53 Yes Yes

Chamblee HS – Replacement 421-117 III 1 12-May 14-Jul $19,251,040 6. Construction C-56 Yes Yes

Chamblee HS Replacement 415-117 415 1 12-May 14-May $57,664,059 6. Construction C-57 Yes Yes

Chamblee MS - Capital Renew al 305-422 IV 1 13-Mar 15-Mar $133,146 3. Des. Procure -

Champion MS - Capital Renew al 306-422 IV 3 17-Jan 18-Dec $441,130 2. Pre-Design C-61

Chapel Hill ES - ADA Group E 421-305 III 4 ADA Group E 5. Pre-Con -

Chapel Hill ES - Capital Renew al: 307-422 IV 4 01-Nov -13 A 16-Apr $1,312,497.00 2. Pre-Design C-63 Yes Yes

Chapel Hill MS – ADA 105-422 IV 4 17-Sep 18-Dec $158,240 1.Planned -

Chesnut ES - Code Requirements: 405-422 IV 1 27-Jan-14 A 15-Dec $443,057.29 3. Des. Procure C-67 Yes Yes

Clarkston HS - Capital Renew al 406-422 IV 3 16-Jul 17-Dec $981,146 2. Pre-Design C-69

Clifton ES - ADA Group E 421-305 III 5 ADA Group E 5. Pre-Con - Yes Yes

Clifton ES - Capital Renew al 407-422 IV 5 14-Jan 15-Mar $409,176 1.Planned C-71

Clifton ES- Ceiling Tiles 421-341-039 III 5 12-Oct 14-Feb $400,000 7. Close-Out -

Columbia ES - Capital Renew al: 308-422 IV 5 01-Jan-14 A 17-Nov $415,449.97 3. Des. Procure C-73 Yes Yes

Columbia MS - Capital Renew al 309-422 IV 5 17-Jan 18-Dec $35,934 1.Planned -

Coralw ood Center Addition 511-422 IV 2 17-May 18-Dec $9,804,210 1.Planned -

Cross Key s HS - Capital Renew al: 310-422 IV 1 01-Nov -13 A 18-Aug $1,386,250.09 3. Des. Procure C-73 Yes Yes

Cross Key s HS – Supplemental 421-106-002 III 1 12-Aug 14-Jan $379,857 7. Close-Out -

DCSD Consultants 904-422 IV DCSD 12-Oct 18-Aug $15,000,000 9. Non-Constr. C-77 Yes Yes

DCSD Staff 903-422 Iv DCSD 12-Oct 18-Aug $8,156,424 9. Non-Constr. C-79 Yes Yes

DeKalb ES of Arts at Terry  Mills 408-422 IV 2 17-Jun 18-Dec $277,485 1.Planned -

Dekalb HS of Technology  South - Capital Renew al409-422 IV 5 27-Jan-14 A 15-Dec $472,152.77 3. Des. Procure C-79 Yes Yes
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DeKalb Trans. - ADA Group B-3 421-302-003 III 5 ADA Group B-3 5. Pre-Con -

Demolition 905-422 IV 0 09-Jul-13 A 16-Mar $2,290,343.00 6. Construction C-83 Yes Yes

Dorav ille Driv er's Ed - Capital Renew al: 311-422 IV 1 28-Jan-14 A 16-Oct $18,787.00 3. Des. Procure C-85 Yes Yes

Dresden ES – ADA 106-422 IV 1 15-Jul 17-Jul $1,157,458 1.Planned -

Druid Hills HS - Code Requirements: 410-422 IV 2 27-Jan-14 A 15-Dec $747,298.67 3. Des. Procure C-87 Yes Yes

Dunaire ES - ADA 107- 422 IV 3 27-Jan-14 A 15-Dec $517,643.11 3. Des. Procure C-91 Yes Yes

Dunw oody  HS - Capital Renew al: 338-422 IV 1 24-Jan-13 A 16-Nov $456,566.60 2. Pre-Design C-93 Yes Yes

Dunw oody  HS - Supplemental 421-120-002 III 1 12-Jul 13-Jul $1,401,513 7. Close-Out -

Early  Learning Center 502-422 IV DCSD 16-Mar 18-Dec $2,682,284 1.Planned -

East Campus 411-422 IV 3 17-Jun 18-Sep $54,300 2. Pre-Design C-95

Eldridge Miller ES - ADA: 108-422 IV 3 01-Jan-14 A 17-Feb $298,804.14 3. Des. Procure C-97 Yes Yes

Emergency  Generators E 421-321-015E III DCSD 12-Sep 14-Oct $650,000 6. Construction C-99 Yes Yes

Emergency  Generators F 421-321-015F III DCSD 12-Sep 14-Oct $1,300,000 5. Pre-Con C-102 Yes Yes

Emergency  Generators G 421-321-015G III DCSD 12-Sep 14-Oct $1,300,000 4. Design C-105 Yes Yes

Engineering Studies 398-422 IV DCSD 13-Jul 15-Jul $996,406 1.Planned -

ES Prototy pe Dev elopment 500-422 IV 4 01-Nov -12 A 14-May $1,250,000.00 7. Close-Out -

Ev ansdale ES - ADA Group D 421-304 III 2 ADA Group D 5. Pre-Con - Yes Yes

Ev ansdale ES - Code Requirements: 412-422 IV 2 27-Jan-14 A 15-Dec $673,896.92 3. Des. Procure C-108 Yes Yes

Fairington ES – ADA 109-422 IV 4 17-Sep 18-Dec $209,438 1.Planned -

Fernbank Center - ADA Group C-2 421-303-012 III 2 ADA Group C-2 5. Pre-Con - Yes Yes

Fernbank ES Replacement 503-422 IV 2 01-Feb-13 A 16-Sep $18,421,279.99 4. Design C-110 Yes Yes

Flat Rock ES - Code Requirements: 413-422 IV 4 27-Jan-14 A 15-Dec $606,117.50 3. Des. Procure C-112 Yes Yes

Flat Shoals ES – ADA 110-422 IV 5 17-Sep 18-Dec $184,756 3. Des. Procure -

Freedom MS - Capital Renew al: 312-422 IV 3 01-Jan-14 A 17-Jan $131,272.02 3. Des. Procure C-114 Yes Yes

General Serv ices 902-422 IV DCSD 19-Jan 19-Jan $18,421,280 9. Non-Constr. C-116 Yes Yes

Gresham Park ES Replacement 504-422 IV 5 25-Feb-13 A 15-Jul $18,421,279.00 4. Design C-117 Yes Yes

Hallford Stadium - Lighting 206-422 IV 5 14-Aug 15-Aug $562,750 1.Planned -

Hallford Stadium - Turf/Track 207-422 IV 5 15-Apr 16-May $544,979 1.Planned -

Hambrick ES - ADA: 111-422 IV 3 21-Nov -13 A 16-May $887,422.51 3. Des. Procure C-123 Yes Yes

Hambrick ES - HVAC 421-136 III 3 12-Aug 15-May $2,261,742 5. Pre-Con C-120 Yes Yes

Haw thorne ES - Code Requirements: 414-422 IV 2 01-Jan-14 A 15-Oct $1,113,870.65 3. Des. Procure C-125 Yes Yes

Henderson Mill  ES - ADA C-2 421-303-012 III 2 ADA Group C-2 5. Pre-Con - Yes Yes

Henderson Mill ES 415-422 IV 2 17-Jun 18-Sep $384,494 1.Planned -

Henderson MS – Track 421-230 III 2 12-Jul 13-Sep $250,000 7. Close-Out -

Henderson MS Renov ation/Addition 512-422 IV 2 17-Dec-12 A 15-Oct $15,870,236.91 4. Design C-127 Yes Yes

Huntley  Hills ES - ADA: 112-422 IV 1 27-Jan-14 A 16-May $759,387.62 3. Des. Procure C-132 Yes Yes

Hightow er ES - Capital Renew al 313-422 IV 1 27-Jan-14 A 18-Apr $553,487.03 3. Des. Procure C-130 Yes Yes

Idlew ood ES – ADA 113-422 IV 2 14-Jul 16-Dec $1,916,208 1.Planned -

Indian Creek ES - Code Requirements 114-422 IV 3 21-Nov -13 A 17-Mar $620,100.23 3. Des. Procure C-137 Yes No

Indian Creek ES - HVAC 421-139 III 3 12-Oct 14-Jul $1,825,726 6. Construction C-132 Yes Yes

International Student Center - Capital Renew al: 314-422 IV 1 28-Jan-14 A 16-Jun $297,720.91 3. Des. Procure C-139 Yes Yes

Jolly  ES - ADA: 115-422 IV 3 01-Jan-14 A 17-Feb $993,933.55 3. Des. Procure C-141 Yes Yes

Kelly  Lake ES - ADA: 116-422 IV 5 01-Jan-14 A 17-Nov $2,094,600.20 3. Des. Procure C-143 Yes Yes

Kingsley  ES - ADA: 117-422 IV 1 27-Jan-14 A 18-Apr $1,472,355.08 3. Des. Procure C-145 Yes Yes

Kittredge ES - Code Requirements: 417-422 IV 1 28-Jan-14 A 16-Oct $160,074.18 3. Des. Procure C-147 Yes Yes

Knollw ood ES - Capital Renew al: 315-422 IV 5 27-Jan-14 A 16-May $354,875.30 3. Des. Procure C-152 Yes Yes

Knollw ood ES - HVAC 421-132-002 III 5 12-Oct 14-Aug $2,057,334 6. Construction C-149 Yes Yes

Lakeside HS - Career Tech, ADA 421-125 III 2 11-Jan 13-Aug $24,744,410 7. Close-Out -

Laurel Ridge ES – ADA 118-422 IV 2 17-Sep 18-Dec $283,484 1.Planned -

Lithonia MS – ADA 119-422 IV 4 17-Sep 18-Dec $238,623 1.Planned -

Liv sey  ES - Capital Renew al 418-422 IV 2 17-Aug 18-Dec $350,495 1.Planned -

Local School Priority  Request 800-422 IV DCSD 13-Jul 15-Jul $3,202,478 1.Planned -

M.L. King, Jr., HS - Capital Renew al: 316-422 IV 4 1-Jul-14 18-Mar $1,481,439.59 6. Construction C-156 Yes Yes

Marbut ES - Capital Renew al: 317-422 IV 4 27-Jan-14 A 16-May $753,861.70 3. Des. Procure C-154 Yes Yes

Margaret Harris - ADA Group A-3 421-301-023 III 1 ADA Group A-3 5. Pre-Con - Yes Yes

Margaret Harris School – Code 419-422 IV 1 17-Jun 18-Sep $29,618 1.Planned -
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Martin Luther King, Jr. HS 421-127 III 4 12-Jul 14-Jan $16,932,814 7. Close-Out -

McLendon ES - Capital Renew al 420-422 IV 2 17-Jun 18-Sep $160,074 1.Planned -

McNair HS Capital Renew al 318-422 IV 5 16-Nov 17-Aug $462,463 1.Planned -

McNair MS - Track Replacement 421-231 III 5 12-Jul 13-Sep $250,000 7. Close-Out -

McNair MS Replacement 505-422 IV 5 15-Feb 17-Dec $34,592,213 1.Planned -

Meadow v iew  ES – ADA 120-422 IV 5 14-Jan 15-May $504,164 3. Des. Procure C-158

Meadow v iew  ES - ADA Group E 421-305 III 5 ADA Group E 5. Pre-Con - Yes Yes

Medlock ES - Capital Renew al 319-422 IV 2 17-Jan 18-Dec $103,440 1.Planned -

Midv ale ES - ADA Group C-3 421-303-013 III 5 ADA Group C-3 5. Pre-Con - Yes Yes

Midv ale ES - ADA: 121-422 IV 2 27-Jan-14 A 15-Dec $598,623.94 3. Des. Procure C-160 Yes Yes

Midw ay  ES - ADA Group B-3 421-302-003 III 5 ADA Group B-3 5. Pre-Con - Yes Yes

Midw ay  ES - Capital Renew al: 320-422 IV 5 27-Jan-14 A 16-May $575,742.39 3. Des. Procure C-162 Yes Yes

Miller Grov e HS - Addition 421-128 III 4 12-Jul 13-Nov $6,095,989 7. Close-Out -

Miller Grov e MS - ADA Group E 421-305 III 4 ADA Group E 5. Pre-Con - Yes Yes

Miller Grov e MS - ADA: 122-422 IV 4 21-Nov -13 A 16-Aug $7,230,762.00 3. Des. Procure C-164 Yes Yes

Montclair ES - Code Requirements; 421-422 IV 1 27-Jan-14 A 16-May $418,049.69 3. Des. Procure C-166 Yes Yes

Montgomery  ES - ADA: 123-422 IV 1 01-Nov -13 A 17-Mar $497,946.24 3. Des. Procure C-173 Yes Yes

Montgomery  ES - HVAC 421-138 III 1 12-Aug 14-Sep $100,000 6. Construction C-168 Yes Yes

Montgomery  ES HVAC 001-422 IV 1 01-Feb-13 A 14-Oct $2,023,758.00 6. Construction C-171 Yes Yes

Murphey  Candler ES – ADA 124-422 IV 4 16-Jun 18-Jun $366,101 1.Planned -

Narv ie Harris ES - Capital Renew al 321-422 IV 4 17-Aug 18-Dec $271,400 1.Planned -

North DeKalb Stadium - Lighting 208-422 IV 1 14-Sep 15-Sep $562,750 1.Planned -

North DeKalb Stadium – Surv ey 209-422 IV 1 14-Jul 14-Sep $11,847 1.Planned -

North DeKalb Stadium - Turf/Track 210-422 IV 1 15-Mar 16-Apr $1,421,683 1.Planned -

Oak Grov e ES - Code Requirements: 422-422 IV 2 27-Jan-14 A 16-Dec $939,150.95 3. Des. Procure C-175 Yes Yes

Oak View  ES - ADA Group B-3 421-302-002 III 5 ADA Group B-3 5. Pre-Con - Yes Yes

Oakcliff ES - ADA Group C-3 421-303-013 III 1 ADA Group C-3 5. Pre-Con - Yes Yes

Oakcliff ES - Capital Renew al 423-422 IV 1 14-Jul 16-Jul $907,195 1.Planned -

Panola Way  ES – ADA 125-422 IV 4 14-Jul 16-Dec $2,880,908 2. Pre-Design C-177

Panthersv ille Stadium - Lighting 211-422 IV 4 14-Oct 15-Oct $562,750 1.Planned -

Panthersv ille Stadium – Surv ey 212-422 IV 4 14-Jul 14-Sep $11,847 1.Planned -

Panthersv ille Stadium - Turf/Track 213-422 IV 4 15-Mar 16-Apr $1,421,683 1.Planned -

Peachcrest ES Replacement 506-422 IV 5 25-Feb-13 A 16-Sep $18,421,279.00 4. Design C-179 Yes Yes

Pine Ridge ES - Capital Renew al 424-422 IV 3 14-Jul 16-Dec $2,084,982 2. Pre-Design C-181

Pleasantdale ES Replacement 507-422 IV 2 29-Mar-13 A 18-Jul $18,273,779.35 2. Pre-Design C-183 Yes Yes

Program Contingency 999-422 IV DCSD 19-Jan 19-Jan $15,000,001 9. Non-Constr. -

Radio Communications 630-422 IV DCSD 12-Oct 12-Oct $1,568,751 9. Non-Constr. C-185 Yes Yes

Rainbow  ES - ADA Group B-3 421-302-003 III 4 ADA Group B-3 5. Pre-Con - Yes Yes

Rainbow  ES - Capital Renew al 425-422 IV 4 14-Jul 16-Dec $1,676,278 2. Pre-Design C-187

Redan ES - ADA - Capital Renew al 126-422 IV 3 14-Jul 16-Jul $2,376,369 2. Pre-Design C-189

Redan HS – Supplemental 421-111-002 III 3 10-Nov 14-May $2,827,775 7. Close-Out -

Redan HS Renov ation/Addition 513-422 IV 3 17-Dec-12 A 17-Jan $20,718,330.00 4. Design C-191 Yes Yes

Remediation Funds for Issues 399-422 IV DCSD 14-Dec 16-Nov $4,137,759 1.Planned -

Reserv e funds stadium repairs 299-422 IV DCSD 15-Jan 15-Mar $341,391 1.Planned -

Robert Shaw  ES - Capital Renew al 322-422 IV 2 15-Jul 17-Jul $1,944,207 1.Planned -

Rock Chapel ES - Capital Renew al: 323-422 IV 3 01-Jan-14 A 17-Jan $488,341.44 3. Des. Procure C-195 Yes Yes

Rockbridge ES - ADA Group A-3 421-301-023 III 3 ADA Group A-3 5. Pre-Con Yes Yes

Rockbridge ES Replacement 508-422 IV 3 15-Mar-13 A 19-Aug $18,275,127.35 2. Pre-Design C-193 Yes Yes

Row land ES – ADA 127-422 IV 5 17-Sep 18-Dec $174,883 1.Planned -
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Safety /Security  Upgrade - FY 2013 600-422 IV DCSD 13-Jan 13-Jun $936,842 9. Non-Constr. C-197 Yes Yes

Safety /Security  Upgrade - FY 2014 610-422 IV DCSD 13-Jul 16-Jun $936,842 9. Non-Constr. C-201 Yes Yes

Sagamore Hills ES – ADA 128-422 IV 2 14-Jul 16-Jul $1,212,386 1.Planned -

Sagamore Hills ES - ADA Group D 421-304 III 2 ADA Group D 5. Pre-Con - Yes Yes

Salem MS - ADA Group E 421-305 III 4 ADA Group E 5. Pre-Con - Yes Yes

Salem MS - Capital Renew al: Roofing 324-422 IV 4 27-Jan-14 A 16-May $711,787.09 3. Des. Procure C-198 Yes Yes

Sam Moss Serv ice Center - Capital Renew al: Roofing325-422 IV 0 01-Jan-14 A 16-Feb $519,378.40 3. Des. Procure C-200 Yes Yes

School Buses 640-422 IV DCSD 14-Jul 16-Jul $7,772,995 9. Non-Constr. C-202 Yes Yes

Sequoy ah MS - ADA: Restroom 129-422 IV 1 28-Jan-14 A 16-Apr $78,982.39 3. Des. Procure C-204 Yes Yes

Serv ice Vehicles 620-422 IV DCSD 13-Jun 13-Jun $1,572,373 9. Non-Constr. C-203 Yes Yes

Shadow  Rock ES - Code Requirements: HVAC, Roofing426-422 IV 3 01-Jan-14 A 17-Sep $811,943.26 3. Des. Procure C-206 Yes Yes

Shamrock MS - Code Requirements: 427-422 IV 01-Jan-14 A 15-Oct $41,569.42 3. Des. Procure C-89 Yes Yes

Smoke Rise ES Replacement 509-422 IV 2 29-Mar-13 A 18-Jul $18,421,279.99 2. Pre-Design C-208 Yes Yes

Snapfinger ES - ADA Group C-3 421-303-013 III 5 ADA Group C-3 5. Pre-Con - Yes Yes

Snapfinger ES - Capital Renew al 428-422 IV 5 17-Jun 18-Sep $160,074 1.Planned -

South Campus Facilities - Capital Renew al: 326-422 IV 0 01-Jan-14 A 17-Nov $47,544.70 3. Des. Procure - Yes Yes

Southw est Dekalb HS 002-422 IV 2 15-Nov -12 A 14-Sep $22,319,484.83 6. Construction C-210 Yes Yes

Southw est DeKalb HS - Capital Renew al: Plumbing327-422 IV 4 20-Dec-12 A 15-Dec $398,564.00 4. Design C-213 Yes Yes

Southw est DeKalb HS - Capital Renew al: Roofing328-422 IV 2 15-Nov -12 A 14-Sep $562,852.00 6. Construction C-215 Yes Yes

Southw est DeKalb HS Renov ations 514-422 IV 4 20-Dec-12 A 15-Dec $4,994,597.00 4. Design C-217 Yes Yes

SPLOST AUDIT 901-422 IV DCSD 13-Aug 15-Aug $100,000 9. Non-Constr. C-219 Yes Yes

Stephenson HS - Capital Renew al: Roofing 329-422 IV 3 01-Jan-14 A 17-Feb $1,192,864.47 3. Des. Procure C-221 Yes Yes

Stone Mill ES - ADA: HVAC, Roofing, Restroom, Electrical130-422 IV 3 01-Nov -13 A 17-Mar $570,937.17 3. Des. Procure C-228 Yes No

Stone Mill ES - HVAC 421-140 III 3 12-Aug 14-Dec $1,963,856 5. Pre-Con C-223 Yes Yes

Stone Mountain ES - Capital Renew al: 330-422 IV 3 21-Nov -13 A 17-Mar $471,627.08 3. Des. Procure C-233 Yes Yes

Stone Mountain ES – HVAC 421-135 III 3 12-Aug 14-Sep $1,868,594 5. Pre-Con C-230 Yes Yes

Stone Mountain HS - ADA A-3 421-301-023 III 3 ADA Group A-3 5. Pre-Con - Yes Yes

Stone Mountain HS – Capital 331-422 IV 3 14-May 17-Feb $706,686 3. Des. Procure C-237 Yes Yes

Stone Mountain HS – Capital 429-422 IV 3 14-May 17-Feb $28,995 3. Des. Procure C-239 Yes Yes

Stone Mountain HS Renov ations - Capital 515-422 IV 3 14-May 17-Feb $5,919,523 3. Des. Procure C-235 Yes Yes

Stone Mountain MS – Capita 332-422 IV 3 14-May 17-Feb $34,267 2. Pre-Design C-241

Stonev iew  ES - ADA: 131-422 IV 4 27-Jan-14 A 16-May $419,887.38 3. Des. Procure C-223 Yes Yes

Technology  Bond Repay ment 720-422 IV DCSD 13-Jun 17-Oct $39,786,100 9. Non-Constr. C-243 Yes Yes

 Technology  Equipment 710-422 IV DCSD 13-Jun 17-Oct $27,755,789 9. Non-Constr. C-245 Yes Yes

Technology  Infrastructure Refresh 700-422 IV DCSD 13-Jun 17-Oct $8,200,000 9. Non-Constr. C-247 Yes Yes

Toney  ES - ADA: 132-422 IV 5 27-Jan-14 A 16-May $568,339.89 3. Des. Procure C-249 Yes Yes

Tow ers HS - Capital Renew al: Roofing 333-422 IV 5 01-Jan-14 A 16-Mar $933,329.22 3. Des. Procure C-251 Yes Yes

Tow ers HS Culinary  Arts Lab 334-422 IV 5 14-Mar 15-Jul $462,463 3. Des. Procure C-253 Yes Yes

Tucker MS - Capital Renew al 335-422 IV 2 17-Jan 18-Dec $7,768 1.Planned -

Vanderly n ES - ADA: 133-422 IV 1 28-Jan-14 A 16-Apr $359,811.69 3. Des. Procure C-255 Yes Yes

Wadsw orth - HVAC & Lighting 421-341-027 III 5 12-Oct 13-Apr $400,000 7. Close-Out -

Wadsw orth ES - Capital Renew al 336-422 IV 5 17-Jun 18-Sep $105,774 1.Planned -

Warren Tech 003-422 IV 1 20-Dec-12 A 15-Jan $645,114.00 4. Design C-257 Yes Yes

Warren Tech - HVAC 421-129 III 1 12-Dec 14-Sep $1,006,709 5. Pre-Con C-260 Yes Yes

Warren Technical School - Capital Renew al: Roofing, Kitchen Equip337-422 IV 1 01-Nov -13 A 16-Jun $517,985.69 3. Des. Procure C-263 No No

Woodridge ES - Capital Renew al 430-422 IV 4 17-Jun 18-Sep $135,392 1.Planned -

Woodw ard ES - ADA: HVAC, Kitchen Equip, Restroom, Roofing134-422 IV 1 28-Jan-14 A 16-Jun $455,492.74 3. Des. Procure C-265 Yes Yes
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SPLOST III 

 Green (SPLOST III only) color denotes projects that are on schedule or on budget. 

 Red (SPLOST III) color denotes that the completion date for the project has slipped significantly and the PM’s are 

discussing recovery schedules with the Architect and Contractor. 

SPLOST IV 

 Green (SPLOST IV only) color denotes SPI or CPI greater than or equal to 0.95  

Red (SPLOST IV) color denotes a SPI or CPI less than 0.95. 
 

 

Notes:  28 SPLOST III Projects 

   6 ADA Projects with 23 Locations 

   45 Schools Touched 

† Planned Project Start and Planned Project Finish are the project dates approved by DCSD against which the 

performance schedule is measured.  These dates may vary from the current performance schedule dates indicated in 

the remainder of this report. 
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7. Completed Projects 

   

 

 
 

 

 

Project Number Project Name Scope Phase 

421-301 ADA Group A ADA upgrades throughout District 7. Close-Out

421-301-022 ADA Group A-2B ADA upgrades throughout District 7. Close-Out

421-302 ADA Group B ADA upgrades throughout District 7. Close-Out

421-124-002 AIC Supplemental 7. Close-Out

421-341-043 Allgood ES Kitchen Renovation 7. Close-Out

421-341-028 Chapel Hill MS Ceiling T iles & Site Work 7. Close-Out

421-341-039 Clifton ES-Ceiling T iles Renovation 7. Close-Out

421-229 Columbia MS Track Replacement 7. Close-Out

421-213 Coralwood Education Ctr. Architectural Improvements 8. Completed

421-106-002 Cross Keys HS Supplemental 7. Close-Out

421-123-002 DSA Relocation to AHS Supplemental Renovations 7. Close-Out

421-120-002 Dunwoody HS Supplemental 7. Close-Out

500-422 ES Prototype Development 7. Close-Out

421-600 General Services For SPLOST III Program 7. Close-Out

421-303-011 Hawthorne ES ADA 7. Close-Out

421-230 Henderson MS Track Replacement 7. Close-Out

421-125 Lakeside HS Career Tech, ADA 7. Close-Out

421-231 McNair MS Track Replacement 7. Close-Out

421-128 Miller Grove HS Addition 7. Close-Out

421-232 Peachtree MS Track Replacement 7. Close-Out

421-111-002 Redan HS  Building Renovations 7. Close-Out

421-321 Site Improvements 1 Site Improvements throughout District 7. Close-Out

421-322 Site Improvements 2 Site Improvements throughout District 7. Close-Out

421-108-002 Tucker HS Supplemental 7. Close-Out

421-341-027 Wadsworth Magnet Ceiling and Lighting 7. Close-Out

Table 2: Close-Out and Completed Projects List

Period Ending July 31, 2014 
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Capital Improvement Program 
MONTHLY STATUS REPORT 

SECTION B.  REGIONAL PROGRAM SUMMARY 

• Regions 1-5 DCSD Schools 

• District-Wide Projects 
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REGIONAL PROGRAM SUMMARIES OF ACTIVE PROJECTS 

The Regional Summary is an important and new feature of 
this report.  For each of the five regions of the district, this 
portion of the MSR is structured to give the reader a 
dashboard review of the active projects, including SPLOST 
III and IV funding information.  For the purpose of this 
report, a project is considered “active” from the Early Start 
Date identified on the Master Program Schedule through 
the project’s Early Finish Date, or project substantial 
completion.  District-wide projects are also addressed here.  
For ease of use, the regions are color coded to correspond 
to the regional map inside the front cover of this MSR, with 
the color gray associated with the District-wide projects. 

 

The sub-sections provide valuable information, specifically: 

• Region-specific information on each of the Regions, 
along with each Region’s share of District-Wide Projects 

• Regional budget summaries that include charts showing 
the funding activity of the remaining SPLOST III and 
SPLOST IV active projects 

• List of active projects by school location with their 
specific budget information 

• Regional map with school locations 

• Regional schedule of projects 
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B. REGIONAL PROGRAM SUMMARY 

Region 1 Map of Schools 
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1. Region 1 DCSD Schools 

Region 1 Program Budget Summary  
 

R-1 Superintendent: Cynthia Brictson 
Office: (678) 676-1105 
24 Schools – 19,212 Students* 

 Chamblee Cluster 

 Cross Keys Cluster 

 Dunwoody Cluster 

 Non Cluster (5 schools) 
 

 

SPLOST IV and SPLOST III Budgets for Region 1 Projects 

 

*Enrollment as of October 1, 2013 (Source: eSIS)   
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Rollover
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 $444.7M 

 $45.1M 

SPLOST budget for 
Regions 2, 3, 4, 5 
and District-Wide 

projects 
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Projects 
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Region 1 Active Projects by Grade Level 

    

Current Budget

(B)

Current 

Commitments

to Date % of

Budget Forecast 

(F)

Budget 

Variance

(B - F)

415-117 QSCB Funding 57,622,493$      57,614,025$      57,635,147$      100% 57,614,025$      8,468$               

421-117 New Chamblee HS 19,251,040$      15,884,171$      11,951,788$      62% 19,251,040$      -$                   

900-422 QSCB Repayment 57,533,820$      5,617,860$        5,617,860$        10% 57,533,820$      -$                   

421-106-002 Supplemental - HVAC 379,857$           181,837$           162,192$           43% 379,857$           -$                   

310-422 Capital Renewal 1,386,250$        94,500$             9,450$               1% 1,386,250$        -$                   

338-422 Hardware and Doors 462,463$           376,870$           420$                  0% 462,463$           -$                   

305-422 Capital Renewal 133,147$           439$                  439$                  0% 133,147$           -$                   

129-422 ADA/Restroom 78,982$             -$                   -$                   0% 78,982$             -$                   

501-422 Elementary Replacement 18,421,280$      19,008$             19,008$             0% 18,414,280$      7,000$               

103-422 ADA/ Capital Renewal 944,243$           -$                   -$                   0% 944,243$           -$                   

405-422 Capital Renewal 443,057$           -$                   -$                   0% 443,057$           -$                   

313-422 Capital Renewal 553,487$           -$                   -$                   0% 553,487$           -$                   

112-422 ADA/ Capital Renewal 759,388$           -$                   -$                   0% 759,388$           -$                   

117-422 ADA/ Capital Renewal 1,472,355$        1,084$               1,084$               0% 1,472,355$        -$                   

417-422 ADA/ Capital Renewal 160,074$           -$                   -$                   0% 160,074$           -$                   

421-422 Capital Renewal 418,050$           -$                   -$                   0% 418,050$           -$                   

421-138 HVAC 190,000$           150,347$           152,800$           80% 190,000$           -$                   

001-422 Montgomery ES 2,050,000$        1,786,323$        1,567,948$        76% 2,050,000$        -$                   

123-422 Montgomery ES 497,946$           -$                   2,900$               1% 497,946$           -$                   

133-422 Capital Renewal 359,812$           -$                   -$                   0% 359,812$           -$                   

134-422 Capital Renewal 437,592$           -$                   -$                   0% 437,592$           -$                   

Vanderlyn ES

Woodward ES

Montgomery ES

Chamblee MS

Elementary Schools

Sequoyah MS

Cary Reynolds ES

Chestnut ES

Austin ES

Hightower ES

Huntley Hills ES

Kingsley ES

Kittredge ES

Montclair ES

Middle Schools

EXPENDITURES

Chamblee HS

High Schools

Cross Keys HS

Dunwoody HS

Period Ending July 31, 2014



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014  

 

Page B-5 
 

  

Note: 

ALL SPLOST III Projects are numbered 421-XXX 

ALL SPLOST IV Projects are numbered XXX-422 

  

Current Budget

(B)

Current 

Commitments

to Date % of

Budget Forecast 

(F)

Budget 

Variance

(B - F)

421-129 HVAC 1,006,709$        103,224$           89,065$             9% 1,006,709$        -$                   

003-422 HVAC SPLOST III Carryover 645,114$           -$                   -$                   0% 645,114$           -$                   

337-422 Capital Renewal 517,986$           39,000$             3,900$               1% 517,986$           -$                   

311-422 Capital Renewal 18,787$             -$                   -$                   0% 18,787$             -$                   

314-422 Capital Renewal 297,721$           -$                   -$                   0% 297,721$           -$                   

Region 1 Total 166,041,653$    81,868,688$      77,214,001$      47% 166,026,186$    15,468$             

Doraville Driver's ED

International Student Center

Warren Tech

Non Cluster Schools

EXPENDITURES

High Schools

Period Ending July 31, 2014
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Region 1 Summary Schedule 

Period Ending July 31, 2014 

SPLOST III      SPLOST IV 
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Region 2 Map of Schools 
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2. Region 2 DCSD Schools 

Region 2 Program Budget Summary  
 

R-2 Superintendent: Angela Pringle 
Office: (678) 676-2826 
28 Schools – 20,394 Students* 

 Druid Hills Cluster 

 Lakeside Cluster 

 Tucker  Cluster 

 Non Cluster (4 schools) 
 
 

SPLOST IV and SPLOST III Budgets for Region 2 Projects 

 

*Enrollment as of October 1, 2013 (Source: eSIS)  

  

$0

 $100.0M

 $200.0M

 $300.0M

 $400.0M

 $500.0M

 $600.0M

SPLOST IV SPLOST III
Rollover

 $105.3M 

 $615.3K 

 $429.0M 

 $126.2M 

SPLOST budget for 
Regions 1, 3, 4, 5 and 
District-Wide projects 

SPLOST 
budget for 
Region 2 
Projects 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014  

 

Page B-10 
 

Region 2 Active Projects by Grade Level 

   

 

Current Budget

(B)

Current 

Commitments

to Date % of

Budget

Forecast 

(F)

Budget 

Variance

(B - F)

410-422 Capital Renewal 747,299$           -$                   -$                   0% 747,299$           -$                   

510-422 Capital Renewal 3,977,179$        27,500$             27,500$             1% 3,977,179$        -$                   

301-422 Capital Renewal 29,001$             -$                   -$                   0% 29,001$             -$                   

427-422 Capital Renewal 41,569$             -$                   -$                   0% 41,569$             -$                   

416-422 Code Requirements (0)$                     -$                   -$                   0% (0)$                     -$                   

512-422 Renovation / Addition 16,280,440$      901,720$           632,513$           4% 16,280,440$      -$                   

402-422 Capital Renewal 419,859$           -$                   -$                   0% 419,859$           -$                   

101-422 Capital Renewal 926,476$           -$                   -$                   0% 926,476$           -$                   

403-422 Capital Renewal 2,013,703$        -$                   -$                   0% 2,013,703$        -$                   

412-422 Capital Renewal 673,897$           -$                   -$                   0% 673,897$           -$                   

503-422 Replacement 21,976,413$      20,343,718$      863,599$           4% 21,975,680$      732$                  

414-422 Replacement 1,113,871$        -$                   -$                   0% 1,113,871$        -$                   

121-422 Capital Renewal 598,624$           -$                   -$                   0% 598,624$           -$                   

422-422 Capital Renewal 939,151$           -$                   -$                   0% 939,151$           -$                   

507-422 Capital Renewal 18,421,280$      17,858$             17,048$             0% 18,421,280$      -$                   

509-422 Capital Renewal 18,421,280$      16,148$             16,148$             0% 18,421,280$      -$                   

Region 2 Total 86,580,041$      21,306,943$      1,556,807$        2% 86,579,308$      732$                  

None at this time

Non Cluster Schools

Expenditures

High Schools

Middle Schools

Elementary Schools

Henderson MS

Period Ending July 31, 2014

Fernbank ES

Avondale MS

Briarlake ES

Arts School At Former Avondale MS

Smoke Rise ES

Oak Grove ES

Pleasantdale ES

Briar Vista ES

Brockett ES

Druid Hills HS

Evansdale ES

Midvale ES

Druid Hills MS

Hawthorne ES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014  

 

Page B-11 
 

Region 2 Summary Schedule 

Period Ending July 31, 2014 

SPLOST III      SPLOST IV 
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Region 3 Map of Schools  
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3. Region 3 DCSD Schools 

Region 3 Program Budget Summary  
 

R-3 Superintendent: Trenton Arnold 
Office: (678) 676-0671 
27 Schools – 20,926 Students* 

 Clarkston Cluster 

 Redan Cluster 

 Stephenson Cluster 

 Stone Mountain Cluster 

 Non Cluster (5 schools) 
 
 

SPLOST IV and SPLOST III Budgets for Region 3 Projects 

 

*Enrollment as of October 1, 2013 (Source: eSIS)  
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Region 3 Active Projects by Grade Level 

  

Current Budget

(B)

Current 

Commitments

to Date % of

Budget

Forecast 

(F)

 Budget 

Variance

(B - F)

513-422 Renovation / Addition 21,018,330$      961,984$           669,599$           3% 21,018,330$      -$                   

329-422 Capital Renewal 1,192,864$        -$                   -$                   0% 1,192,864$        -$                   

331-422 Capital Renewal 706,686$           -$                   -$                   0% 706,686$           -$                   

429-422 Capital Renewal 28,995$             -$                   -$                   0% 28,995$             -$                   

515-422 Capital Renewal 5,919,523$        10,750$             10,750$             0% 5,919,523$        -$                   

312-422 Capital Renewal 131,272$           -$                   -$                   0% 131,272$           -$                   

306-422 Capital Renewal 441,130$           -$                   -$                   0% 441,130$           -$                   

332-422 Capital Renewal 34,267$             -$                   -$                   0% 34,267$             -$                   

300-422 Capital Renewal 1,449,030$        94,900$             23,600$             2% 1,449,030$        -$                   

406-422 Capital Renewal 981,146$           -$                   -$                   0% 981,146$           -$                   

107-422 Capital Renewal 517,643$           -$                   -$                   0% 517,643$           -$                   

411-422 Capital Renewal 54,300$             -$                   -$                   0% 54,300$             -$                   

108-422 Capital Renewal 298,804$           -$                   -$                   0% 298,804$           -$                   

421-136 HVAC 1,941,742$        2,288,157$        125,522$           6% 1,941,742$        -$                   

111-422 Capital Renewal 887,423$           13,270$             41,255$             5% 887,423$           -$                   

421-139 HVAC 1,825,726$        1,780,491$        407,029$           22% 1,825,726$        -$                   

114-422 Capital Renewal 620,100$           44,350$             54,100$             9% 620,100$           -$                   

115-422 Capital Renewal 993,934$           -$                   -$                   0% 993,934$           -$                   

424-422 Capital Renewal 2,084,982$        -$                   -$                   0% 2,084,982$        -$                   

126-422 Capital Renewal 2,376,369$        -$                   -$                   0% 2,376,369$        -$                   

Stone Mountain MS

Redan ES

Expenditures

High Schools

Middle Schools

Elementary Schools

Redan HS

Period Ending July 31, 2014

Freedom MS

Stephenson HS

Stone Mountain HS

Champion MS

Allgood ES

Eldridge Miller ES

Hambrick ES

Indian Creek ES

Jolly ES

Dunaire ES

Clarkston ES

East Campus

Pine Ridge ES
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Current Budget

(B)

Current 

Commitments

to Date % of

Budget

Forecast 

(F)

 Budget 

Variance

(B - F)

508-422 Capital Renewal 18,421,280$      21,700$             21,700$             0% 18,421,280$      -$                   

323-422 Capital Renewal 488,341$           -$                   -$                   0% 488,341$           -$                   

426-422 Capital Renewal 811,943$           -$                   -$                   0% 811,943$           -$                   

421-140 HVAC 2,053,856$        1,945,420$        280,487$           14% 2,053,856$        -$                   

130-422 Capital Renewal 570,937$           56,000$             26,080$             5% 570,937$           -$                   

421-135 HVAC 1,938,594$        1,938,936$        286,265$           15% 1,938,594$        -$                   

330-422 Capital Renewal 471,627$           27,300$             5,460$               1% 471,627$           -$                   

Region 3 Total 68,260,846$      9,183,257$        1,951,846$        3% 68,260,846$      -$                   

Expenditures

Period Ending July 31, 2014

None at this time

Non Cluster Schools

Stone Mountain ES

Stone Mill ES

Rock Chapel ES

Shadow Rock ES

Rockbridge ES
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Region 3 Summary Schedule 

Period Ending July 31, 2014 

SPLOST III      SPLOST IV 
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Region 4 Map of Schools 
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4. Region 4 DCSD Schools 

Region 4 Program Budget Summary  
 

R-4 Superintendent: Ken Bradshaw 
Office: (678) 676-2845 
22 Schools – 23,730 Students* 

 Lithonia Cluster 

 M.L. King Jr. Cluster 

 Miller Grove Cluster 

 Southwest DeKalb Cluster 

 Non Cluster (4 schools) 
 
 

SPLOST IV and SPLOST III Budgets for Region 4 Projects 

 

*Enrollment as of October 1, 2013 (Source: eSIS)  
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Region 4 Active Projects by Grade Level 

   

  

Current Budget

(B)

Current 

Comittments

to Date % of

Budget Forecast 

(F)

 Budget 

Variance

(B - F)

316-422 Capital Renewal 1,481,440$        16,482$             16,482$             1% 1,481,440$        -$                   

421-128 Addition 6,089,289$        5,008,812$        4,833,287$        79% 5,071,158$        1,018,131$        

002-422 Addition 22,310,246$      16,623,452$      14,201,248$      64% 22,310,246$      -$                   

327-422 Plumbing 398,564$           -$                   -$                   0% 398,564$           -$                   

328-422 Roof 562,852$           -$                   -$                   0% 562,852$           -$                   

514-422 Renovations 4,994,597$        425,010$           464,223$           9% 4,994,597$        -$                   

122-422 Addition 7,230,762$        384,050$           50$                    0% 7,230,762$        -$                   

324-422 Capital Renewal 711,787$           -$                   -$                   0% 711,787$           -$                   

100-422 Capital Renewal 1,499,381$        -$                   -$                   0% 1,499,381$        -$                   

302-422 Capital Renewal 602,694$           -$                   -$                   0% 602,694$           -$                   

303-422 Capital Renewal 1,870,573$        -$                   -$                   0% 1,870,573$        -$                   

307-422 Capital Renewal 1,312,497$        72,050$             27,048$             2% 1,312,497$        -$                   

413-422 Capital Renewal 606,118$           -$                   -$                   0% 606,118$           -$                   

317-422 Capital Renewal 753,862$           -$                   -$                   0% 753,862$           -$                   

125-422 Capital Renewal 2,880,908$        -$                   -$                   0% 2,880,908$        -$                   

425-422 Capital Renewal 1,676,278$        -$                   -$                   0% 1,676,278$        -$                   

131-422 Capital Renewal 419,887$           -$                   -$                   0% 419,887$           -$                   

Region 4 Total 55,401,734$      22,529,856$      19,542,339$      35% 54,383,603$      1,018,131$        

Rainbow ES

Stoneview ES

Marbut ES

Bouie ES

Bob Mathis ES

Browns Mill ES

Panola Way ES

Miller Grove MS

Chapel Hill ES

Elementary Schools

None at this time

Expenditures

Martin Luther King, Jr. HS

High Schools

Miller Grove HS

Southwest DeKalb HS

Middle Schools

Non Cluster Schools

Period Ending July 31, 2014

Salem MS

Flat Rock ES
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Region 4 Summary Schedule 

Period Ending July 31, 2014 

SPLOST III      SPLOST IV 
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Region 5 Map of Schools 
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5. Region 5 DCSD Schools 

Region 5 Program Budget Summary  
 

R-5 Superintendent: Rachel Zeigler 
Office: (678) 676-1079 
25 Schools – 15,625 Students 

 Cedar Grove Cluster 

 Columbia Cluster 

 McNair Cluster 

 Towers Cluster 

 Non Cluster (3 schools) 
 
 

SPLOST IV and SPLOST III Budgets for Region 5 Projects 

 

*Enrollment as of October 1, 2013 (Source: eSIS)  
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Region 5 Active Projects by Grade Level 

     

Current Budget

(B)

Current 

Comittments

to Date % of

Budget Forecast 

(F)

Budget 

Variance

(B - F)

421-115-002 Supplemental 1,973,191$        1,045,953$        415,045$           21% 1,973,191$        -$                   

404-422 Capital Renewal 557,699$           43,049$             49$                    0% 557,699$           -$                   

333-422 Capital Renewal 1,908,329$        1,767,922$        147,320$           8% 1,908,329$        -$                   

334-422 Capital Renewal 462,463$           -$                   -$                   0% 462,463$           -$                   

304-422 Capital Renewal 538,455$           -$                   -$                   0% 538,455$           -$                   

102-422 Capital Renewal 1,934,571$        110,000$           -$                   0% 1,934,571$        -$                   

421-341-039 Ceiling Tiles 400,000$           305,400$           300,944$           75% 400,000$           -$                   

407-422 Capital Renewal 409,176$           -$                   -$                   0% 409,176$           -$                   

308-422 Capital Renewal 415,450$           -$                   -$                   0% 415,450$           -$                   

504-422 Replacement 20,221,279$      482,600$           140,328$           1% 20,221,279$      -$                   

116-422 Capital Renewal 2,094,600$        -$                   -$                   0% 2,094,600$        -$                   

421-132-002 HVAC 2,067,033$        1,720,695$        1,433,023$        69% 2,064,781$        2,252$               

315-422 Capital Renewal 354,875$           15,200$             15,200$             4% 354,875$           -$                   

120-422 Capital Renewal 504,164$           -$                   -$                   0% 504,164$           -$                   

320-422 Capital Renewal 575,744$           -$                   -$                   0% 575,744$           -$                   

506-422 Replacement 21,121,279$      765,176$           469,607$           2% 21,121,279$      -$                   

132-422 Capital Renewal 568,340$           -$                   -$                   0% 568,340$           -$                   

409-422 Capital Renewal 472,153$           -$                   -$                   0% 472,153$           -$                   

Region 5 Total 56,578,802$      6,255,994$        2,921,514$        5% 56,576,550$      2,252$               

Expenditures

Cedar Grove MS

Towers HS

Clifton ES

Elementary Schools

Canby Lane ES

Period Ending July 31, 2014

DeKalb HS of Technology South

Knollwood ES

Cedar Grove HS

High Schools

Middle Schools

Non Cluster Schools

Gresham Park ES

Peachcrest ES

Columbia ES

Kelley Lake ES

Meadowview ES

Midway ES

Toney ES
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Region 5 Summary Schedule 

Period Ending July 31, 2014 

SPLOST III      SPLOST IV 
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District-Wide Map of Schools 
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6. District-Wide Projects 

District-Wide Projects Budgets Summary 
 

DCSD Capital Program District Wide Projects 
DCSD Manager for Design & Construction: John Jambro 
Oversight of Multi-Regional Projects 
Office: (678) 676-1363 
 
 
 
 
 

 

SPLOST IV and SPLOST III Budgets for District-Wide Projects 
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Active District-Wide Projects 

 

   

  

Project #

SPLOST III    

Other Projects & Costs

Current 

Budget

(B)

Current 

Comittments

to Date % of

Budget

Forecast 

(F)

Budget 

Variance

(B - F)

421-301-023 ADA Group A-3 674,744$        573,117$        43,235$          6% 674,744$        -$               

421-302-003 ADA Group B-3 454,540$        352,747$        34,778$          8% 454,540$        -$               

421-303-012 ADA Group C-2 449,099$        50,395$          47,088$          10% 449,099$        -$               

421-303-013 ADA Group C-3 429,097$        32,453$          28,450$          7% 429,097$        -$               

421-304 ADA Group D 340,199$        239,430$        57,162$          17% 340,199$        -$               

421-305 ADA Group E 919,677$        747,665$        83,117$          9% 919,677$        -$               

421-321-015E Emergency Generators E 650,000$        349,346$        329,269$        51% 650,000$        -$               

421-321-015F Emergency Generators F 1,300,000$     183,872$        163,879$        13% 1,300,000$     -$               

421-321-015g Emergency Generators G 1,300,000$     66,750$          28,317$          2% 1,300,000$     -$               

421-322-001 Bulk Purchase - Plumbing Fixtures 1,982,102$     1,673,785$     1,627,931$     82% 1,673,785$     308,317$        

Project #

SPLOST IV

Other Projects & Costs

Current 

Budget

(B)

Current 

Comittments

to Date % of

Budget

Forecast 

(F)

Budget 

Variance

(B - F)

325-422 Sam Moss Service Center Roofing 519,378$        -$               -$               0% 519,378$        -$               

326-422 South Campus (formerly South Campus Driver's ED) 47,545$          -$               -$               0% 47,545$          -$               

600-422 Safety / Security Upgrade FY2013 1,375,471$     1,820$            -$               0% 1,375,471$     -$               

610-422 Safety / Security Upgrade FY2014 936,842$        -$               -$               0% 936,842$        -$               

620-422 Service Vehicles 1,572,373$     1,479,137$     1,478,549$     94% 1,497,655$     74,718$          

630-422 Radio Communications - FCC Compliance & GPS 1,580,752$     1,562,832$     1,372,411$     87% 1,580,752$     -$               

640-422 School Buses 7,760,995$     1,341,582$     1,341,582$     17% 7,760,995$     -$               

700-422 Technology - Infrastructure Refresh 8,200,000$     5,094,981$     5,094,981$     62% 8,200,000$     -$               

710-422 Technology -Equipment 26,044,407$   13,008,278$   13,781,997$   53% 26,044,407$   -$               

720-422 Technology Bond Repayment 39,711,382$   2,053,239$     2,053,239$     5% 39,711,382$   -$               

800-422 Master - Local School Priority Request (LSPR) 3,202,478$     34,444$          34,444$          1% 3,202,478$     -$               

901-422 SPLOST Audit 100,000$        -$               -$               0% 100,000$        -$               

902-422 General Services 400,000$        282,533$        282,533$        71% 400,000$        -$               

903-422 DCSD Staff 8,881,373$     1,078,783$     1,078,783$     12% 8,881,373$     -$               

904-422 DCSD Consultants 15,000,000$   4,560,922$     3,707,688$     25% 15,000,000$   -$               

905-422 Demolition 2,312,309$     1,133,359$     435,369$        19% 2,312,309$     -$               

999-422 Program Contingency 5,750,001$     -$               -$               0% 5,750,001$     -$               

DCSD Total 131,894,764$ 35,901,468$   33,104,801$   25% 131,511,729$ 383,035$        

Expenditures

Expenditures

Period Ending July 31, 2014
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District-Wide Projects Summary Schedule 

Period Ending July 31, 2014 

SPLOST III      SPLOST IV 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Capital Improvement Program 
MONTHLY STATUS REPORT 

SECTION C.  ACTIVE PROJECT STATUS  REPORTS 

• Alphabetical listing of Project Status Reports 
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ACTIVE PROJECT STATUS REPORT 

This section provides a status report on all active 
school projects and district-wide projects.  The 
project status reports are listed alphabetically 
and provide: 

 

• Project name, number, phase, project 
manager, architect/engineer, and contractor 

• Project Manager’s Update generally 
describing significant facts and events 
occurring during the preceding month, so the 
reader is informed of the progress of the 
project 

• Project Budget/Forecast Update reports that 
reflect the status of these metrics and 
invoicing of the project 

• Summary of major change orders that have 
been approved and their potential effect on 
the scope, budget, and schedule 
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Emergency Generators (421-321-015E) ........................................................................................................................ C-99 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-2 
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ADA Group A-3 (421-301-023) 

ADA Modifications 

Locations Margaret Harris Center - 1634 Knob Hill Drive NE, Atlanta, GA  30329 

Rockbridge ES - 445 Halwick Way, Stone Mountain, GA  30083 

Stone Mountain ES - 6720 James B. Rivers Drive, Stone Mountain, GA  30083 

Stone Mountain HS - 4555 Central Drive, Stone Mountain, GA  30083  

 

Project Manager Greg Smith, URS Architect/Engineer UpBuild Design 

Project Phase Construction Contractor D.A. Edwards 

 

Margaret Harris Existing Playground  
 

Rockbridge ES Girls’ Restroom 

 

 

Stone Mountain ES Existing Bathroom 

 

 

Stone Mountain HS Boys’ & Girls’ Restrooms - 

Demolition in progress 

Project Scope of Work 

The scope of work includes improving ADA access to campus facilities and play areas for the above 

mentioned schools and locations.  Primary Scope Items include: 
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Margaret Harris Center 

 Demolish existing playground equipment. 

 Grade play-area and provide ADA surfacing. 

 Procurement and installation of new ADA play equipment and two (2) ADA swings. 

 
Rockbridge Elementary School 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing staff restroom to provide ADA accessibility. 

 Reconfigure / remodel existing Special Education restroom to provide ADA accessibility. 
 
Stone Mountain Elementary School 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing staff restroom to provide ADA accessibility. 

 Reconfigure / remodel existing Special Education restroom to provide ADA accessibility. 

 
Stone Mountain High School 

 Reconfigure / remodel two (2) existing staff restrooms to provide ADA accessibility. 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Provide ADA compliant concrete ramps and walkways to the play fields. 

 

Project Status Update 

 Stone Mountain Elementary School permit was approved in July. 

 D.A. Edwards is continuing with construction at all schools with the exception of Margaret Harris 

Center which is scheduled for construction during the school year. 

 All projects are currently wrapping up construction and are preparing for the start of school. Some 

schools will not be completed by the start of school, but plans have been made with school 

Administration to ensure operations are not hindered. 

 Stone Mountain ES ADA Upgrades project will take place in conjunction with the HVAC 

Replacement Project which will phase construction over the school year. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 A change order is forth coming for additional concrete work for ADA Accessible sidewalks, ramps 

and related scope at Stone Mountain High School. 

Project Schedule Update 

 Group A-3 (in conjunction with Group B-3) began construction in June.  The scheduled completion 

date is still October 2014.  This may push out however due to the Margaret Harris Center 

playground improvements. 

 Most of the interior construction has taken place during the summer and minor items will take place 

once school begins. 

421-301-023

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $7,000 $320 $7,000 $320 $0

SUBTOTAL A/E SERVICES $44,500 $43,935 $44,500 $42,915 $0

SUBTOTAL GENERAL CONTRACTOR $534,796 $528,862 $534,796 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $2,363 $0 $2,363 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $86,085 $0 $86,085 $0 $0

PROJECT TOTAL $674,744 $573,117 $674,744 $43,235 $0

EXPENDITURES
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Major Project Issues 

 Stone Mountain Elementary School is now going to take place during the school year. This adds an 

additional challenge to the project in conjunction with another intensive project simultaneously at 

the school.  
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ADA Group B-3 (421-302-003) 

ADA Modifications 

Locations Midway ES - 3318 Midway Road, Decatur, GA  30032 

Oak View ES -3574 Oakvale Road, Decatur, GA  30034   

Rainbow ES - 2801 Kelley Chapel Road, Decatur, GA  30034 

Project Manager Greg Smith, URS Architect/Engineer UpBuild Design 

Project Phase Construction Contractor D.A. Edwards 

 

Midway ES Back of School Ramp to Gym 

 

Rainbow ES Girls’ Restroom  

 

Midway ES  
Back of School Concrete Work and Ramps 

Project Scope of Work 

The scope of work includes improving ADA access to campus facilities and play areas for the above 

mentioned schools and locations.  Primary scope items include: 

Midway Elementary School 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing staff restroom to provide ADA accessibility. 

 Install exterior concrete ADA compliant ramps / walkways to the play area and gym. 

Oakview Elementary School 

 Provide and install porous pavement to existing playground. 
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Rainbow Elementary School 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing staff restroom to provide ADA accessibility. 

 Restripe existing side parking lot for ADA compliance 

Project Status Update 

 Construction is wrapping up at all schools except Oak View Elementary School where all scope is 

complete. 

 D.A. Edwards is currently in the midst of completing construction activities at the school sites and 

preparing the schools for student return. Only partition installations and punch items remain. 

Project Budget/Forecast Update 

  

Change Order Summary 

 Change Order will be forthcoming for re-design of the staff bathroom at Rainbow Elementary 

School to provide two ADA compliant staff restrooms rather than a single uni-sex bathroom as was 

in the original scope of work. URS has asked that D.A. Edwards provide backup information to this 

and break out the change order to show the scope deduct and addition. 

Project Schedule Update 

 Group B-3 (in conjunction with Group A-3) started construction in June 2014.  The scheduled 

completion date is still October 2014, though Group A-3 may finish after ADA Group B-3.  

 Most of the construction has taken place during the summer with very little remaining items to 

complete during the school year. Some schools will not be 100% completed by the start of school, 

but plans have been made with school administration to ensure operations are not hindered. 

421-302-003

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $2,400 $1,220 $2,400 $1,220 $0

SUBTOTAL A/E SERVICES $42,710 $32,924 $42,710 $29,653 $0

SUBTOTAL GENERAL CONTRACTOR $330,000 $312,138 $330,000 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $10,000 $6,465 $10,000 $3,905 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $69,430 $0 $69,430 $0 $0

PROJECT TOTAL $454,540 $352,747 $454,540 $34,778 $0

EXPENDITURES
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Major Project Issues 

 No project issues at this time.  



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-11 
 

ADA Group C-2 (421-303-012) 

ADA Modifications 

Locations Briar Vista ES - 3590 Lavista Road, Decatur, GA  30033 

Briarlake ES - 1131 Briar Vista Terrace NE, Atlanta, GA  30324 

Fernbank Science Center - 156 Heaton Park Drive NE, Atlanta, GA  30307 

Henderson Mill ES - 2408 Henderson Mill Road NE, Atlanta, GA  30345 

Project Manager Greg Smith, URS Architect/Engineer UpBuild Design 

Project Phase Construction Contractor D.A. Edwards 

 

Briarlake ES New Student Restroom Partitions 

 

Fernbank Science Center Exterior ADA Ramp 

 

Briar Vista ES Completed ADA Ramp in Main 

Corridor 

 

Henderson Mill ES Formed ADA Ramp 
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Project Scope of Work 

The scope of work includes improving ADA access to campus facilities and play areas for the above 

mentioned schools and locations. Primary scope items include: 

Briarlake Elementary School 

 Provide ADA compliant parking spaces and ADA accessible route to school’s main entrance. 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing staff restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing special education restroom to provide ADA accessibility. 

 
Briar Vista Elementary School 

 Provide ADA compliant parking spaces and ADA accessible route to school’s main entrance. 

 Provide ADA accessible main entrance door and hardware. 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing staff restroom to provide ADA accessibility. 

 Provide ADA stairwell wheel chair lift. 

 Provide ADA exterior concrete ramp from main level to lower level of school. 

 
Henderson Mill Elementary School 

 Provide ADA compliant parking spaces and ADA accessible route to school’s main entrance. 

 Reconfigure / remodel existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing staff restrooms to provide ADA accessibility. 

 Provide Wheel Chair Lift to connect upper and lower levels of school. 

 
Fernbank Science Center 

 Provide ADA compliant accessible route to school’s lower entrance. 

 Reconfigure / remodel two (2) existing staff restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing public restrooms to provide ADA accessibility. 

Project Status Update 

 All permits have been approved with exception to Henderson Mill Elementary School Wheel chair 

lift. The ADA Scope of work was submitted separately and the ADA portion (excluding the lift) was 

approved mid-July. 

 The construction is wrapping up at all schools. DA Edwards is preparing schools for student return, 

finishing spaces, and ensuring toilets are functional. 

 Fernbank Science Center Exterior Ramp work is complete.  Interior construction will run from 

August 11 to 22. 

Project Budget/Forecast Update 

 Because this project includes renovations and possible unforeseen conditions, URS has 

recommended reallocations from SPLOST III Program Contingency to be added to the Group C-2 
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Project Contingency. DCSD has stated that funds will be reallocated if and when the need arises. 

The need has now come up at Briar Vista Elementary School, Briarlake Elementary School, and 

Snapfinger Elementary School due primarily to unforeseen conditions. 

  

Change Order Summary 

 D.A. Edwards has submitted a Change Order Request for unforeseen conditions above the ceiling 

at the new interior ramp at Briar Vista Elementary School. The Change Order is being revised to 

reflect actual costs and some modifications to the original design. 

 A Change Order Request has been submitted by DA Edwards to move the Substantial Completion 

Date to the end of September based on the actual date of the NTP, which was issued later than 

originally anticipated. 

Project Schedule Update 

 Group C-2 started construction in May 2014 (in conjunction with Group C-3). The project has 

extended due to re-design, code requirement changes, budget concerns, weather delays during 

the procurement process, and permit hold ups.   

 The majority of the construction will take place over the summer. Only punch list items and other 

smaller non-intrusive scope are remaining to be completed during the school year. 

 

 

421-303-012

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $2,413 $0 $2,413 $0 $0

SUBTOTAL A/E SERVICES $49,710 $45,835 $49,710 $45,088 $0

SUBTOTAL GENERAL CONTRACTOR $354,527 $0 $354,527 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $5,409 $4,560 $5,409 $2,000 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $37,040 $0 $37,040 $0 $0

PROJECT TOTAL $449,099 $50,395 $449,099 $47,088 $0

EXPENDITURES
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Major Project Issues 

 URS will be submitting a budget reallocation to increase the funds within Project Contingency. 
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ADA Group C-3 (421-303-013) 

ADA Modifications 

Locations Midvale ES - 3836 Midvale Road, Tucker, GA  30084 

Snapfinger ES - 1365 Snapfinger Road, Decatur, GA  30032 

Project Manager Greg Smith, URS Architect/Engineer UpBuild Design 

Project Phase Construction Contractor D.A. Edwards 

 

Midvale ES Completed Student Restroom 

 

Snapfinger ES Exterior Ramp to Lower Level 

Project Scope of Work 

The scope of work includes improving ADA access to campus facilities and play areas for the above 

mentioned schools and locations. Primary scope items include: 

Midvale Elementary School 

 Reconfigure / remodel existing two (2) student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing two (2) staff restrooms to provide ADA accessibility. 

Snapfinger Elementary School 

 Provide ADA accessible route to school’s main entrance. 

 Reconfigure / remodel existing staff restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing special education restroom to provide ADA accessibility. 

 Provide ADA accessible walkway to school’s play fields and gymnasium. 

Project Status Update 

 All permits are approved and have been obtained. 

 D.A. Edwards is in the process of wrapping up construction. Primary work is the Snapfinger 

Elementary School exterior sidewalk and punch list items. 
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Project Budget/Forecast Update 

 Because this project includes renovations and possible unforeseen conditions, URS has 

recommended reallocations from SPLOST III Program Contingency to be added to the Group C-2 

Project Contingency.  DCSD has stated that funds will be reallocated if and when the need arises. 

The need has now come up at Snapfinger Elementary School due to unforeseen conditions. 

 

Change Order Summary 

 A change order will be forth coming for additional dirt and grading required at Snapfinger 

Elementary School. 

 A Change Order Request (COR) has been submitted by DA Edwards to move the Substantial 

Completion Date back to reflect when the NTP was actually issued. 

 A COR to replace the grease trap at Midvale ES to a larger grease trap per the County 

requirements may be forthcoming. 

Project Schedule Update 

 Group C-3 is started construction in May 2014 (in conjunction with Group C-3). The current 

scheduled completion date is August 2014.  The project has extended out due to re-design, code 

requirement changes, budget concerns, and weather delays during procurement.  The revised 

completion date has been updated in Section A of the MSR to reflect the new schedule for this 

project. 

 The majority of the construction will take place over the summer.  Only punch items will take place 

during the school year. 

 

 

 

421-303-013

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $2,413 $0 $2,413 $0 $0

SUBTOTAL A/E SERVICES $43,100 $32,453 $43,100 $28,450 $0

SUBTOTAL GENERAL CONTRACTOR $343,527 $0 $343,527 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $5,409 $0 $5,409 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $34,648 $0 $34,648 $0 $0

PROJECT TOTAL $429,097 $32,453 $429,097 $28,450 $0

EXPENDITURES
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Major Project Issues 

 URS will be submitting a budget reallocation to increase the funds within Project Contingency. 
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ADA Group D (421-304) 

ADA Modifications 

Locations Ashford Park ES - 2968 Cravenridge Drive NE, Atlanta, GA  30319 

Evansdale ES - 2914 Evans Woods Drive, Doraville, GA  30340  

Sagamore Hills ES - 1865 Alderbrook Road NE, Atlanta, GA  30345 

Project Manager Greg Smith, URS Architect/Engineer CDH Partners, Inc. 

Project Phase Construction Contractor Autaco Development, LLC 

 

Ashford Park ES Student Restroom Bath 

Partitions 

 

Ashford Park ES Special Education Suite Restroom 

under Constructuon 

 

Sagamore Hills ES Existing Bathroom 

 

Evansdale ES Accessible Ramp to School 
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Project Scope of Work 

The scope of work includes improving ADA access to campus facilities and play areas for the above 

mentioned schools and locations. Primary scope items include: 

Ashford Park Elementary School 
 Improvement of accessibility to front entrance, refurbish handicapped accessible parking, 

crosswalks, curb cuts and ramps.   

 Improvement of accessibility to battery toilets and single user restrooms.   

 Improvement of accessibility to multi-purpose building (Gym). 

Evansdale Elementary School 
 Improvement of accessibility to front entrance, refurbish handicapped accessible parking, 

crosswalks, curb cuts and ramps.   

 Improvement of accessibility to battery toilets and single user restrooms.   

 Improvement of accessibility to multi-purpose building (Gym).   

 Replacement of hardware at doors. 

Sagamore Hills Elementary School 
 Improvement of accessibility to battery toilets. 

Project Status Update 

 Ashford Park ES Permit is being vetted through Brookhaven and is approved from DeKalb County. 

The grease trap was added to the drawings and scope per DeKalb County Permit review 

comments. 

 Autaco Development has completed work at Sagamore Hills ES and Evansdale ES with only 

punch items remaining. 

 

Project Budget/Forecast Update 

 Funds were recently added to Project Contingency from SPLOST III Program Contingency in 

anticipation of grease traps and some potential aesthetic changes to the scope of work. 
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Change Order Summary 

 Change Order will be submitted for a credit to the project for removal of door hardware scope at 

Evansdale ES. The hardware addition would then require an addition of scope to replace doors 

based on Fire, Life, Safety code that the budget could not support. 

 Autaco has submitted a Change Request for the deduction of scope to modify the principal’s office 

bathroom and the addition of scope to modify the staff restrooms into a single user ADA compliant 

bathroom. 

 

Project Schedule Update 

 The project will have the majority of the work taking place over the summer. Smaller portions of 

scope and punch items will take place during the school year. 

 Ashford Park Elementary School needs to have the grease trap included on the plans in order to 

have permit approval.  This has now been submitted and approved and will add time to the 

schedule to complete. 

421-304

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,135 $1,060 $5,135 $1,060 $0

SUBTOTAL A/E SERVICES $41,802 $38,850 $41,802 $28,455 $0

SUBTOTAL GENERAL CONTRACTOR $247,700 $198,000 $247,700 $27,647 $0

SUBTOTAL CONSTRUCTION SERVICES $5,000 $1,520 $5,000 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $40,562 $0 $40,562 $0 $0

PROJECT TOTAL $340,199 $239,430 $340,199 $57,162 $0

EXPENDITURES
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Major Project Issues 

 Ashford Park ES Permit was significantly delayed. This will now have an impact to the schedule 

and push out the end date. 

 A design change was issued to change the location of the adult staff user ADA compliant bathroom 

at Ashford Park ES to a more optimal location that is less intrusive to school operations. This 

change has affected the schedule and will have a cost impact that will be absorbed by Project 

Contingency. 

  



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-22 
 

ADA Group E (421-305) 

ADA Modifications 

Locations Chapel Hill ES - 3536 Radcliffe Boulevard, Decatur, GA  30034 

Clifton ES - 3132 Clifton Church Road SE, Atlanta, GA  30316 

Meadowview ES - 1879 Wee Kirk Road, Atlanta, GA  30316 

Miller Grove MS - 2215 Miller Road, Decatur, GA  30035 

Salem MS - 5333 Salem Road, Lithonia, GA  30058 

Project Manager Greg Smith, URS Architect/Engineer CDH Partners 
(formerly assigned to Carlsten Sanford) 
 

Project Phase Construction  Contractor Construction Works, Inc. 

 

Chapel Hill ES Restroom under Construction 

 

Chapel Hill ES Renovations 

 

Chapel Hill ES Restroom under Construction 

 

Miller Grove MS Ramp to Play Field 
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Project Scope of Work 

The scope of work includes improving ADA access to campus facilities and play areas for the above 

mentioned schools and locations. Primary scope items include: 

Chapel Hill Elementary School 

 Provide ADA compliant parking spaces and ADA accessible route to school’s main entrance. 

 Provide ADA accessible entrance door and hardware. 

 Reconfigure / remodel select existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel one (1) existing staff restroom to provide ADA accessibility. 

Clifton Elementary School 

 Provide ADA compliant parking spaces and ADA accessible route to school’s main entrance. 

 Provide ADA accessible entrance door and hardware. 

 Reconfigure / remodel (4) existing student restrooms to provide ADA accessibility. 

 Remove existing and provide new bus canopy structure. 

Meadowview Elementary School 

 Provide ADA compliant parking spaces and ADA accessible route to school’s main entrance. 

 Provide ADA accessible entrance door and hardware. 

 Reconfigure / remodel existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing clinic to add staff & student ADA accessibility restrooms. 

 Provide exterior ADA accessible route to lower level classroom wing from main floor level. 

 Provide ADA accessibility to existing route from school to gym & play fields. 

Miller Grove Middle School 

 Provide ADA compliant parking spaces and ADA accessible route to school’s main entrance. 

 Provide ADA accessible entrance door and hardware. 

 Reconfigure / remodel (5) existing student restrooms to provide ADA accessibility. 

 Reconfigure / remodel existing teachers’ lounge restrooms to provide ADA accessibility. 

 Provide ADA accessible route to existing play fields. 

Salem Middle School 

 Reconfigure / remodel existing girls’ and boys’ gym shower and gym restrooms for ADA 

accessibility. 

 Reconfigure / remodel existing teachers’ gym office restrooms to provide ADA accessibility. 

 Provide ADA accessible route to existing play fields. 

Project Status Update 

 The contractor is currently finishing the Canopy construction at Clifton Elementary School. The 

work at Chapel Hill Elementary and Miller Grove Elementary will carry over into the school year.  A 

bathroom phasing plan that involves the use of temporary partitions for bathrooms that are not yet 

completed has been worked out with both schools. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 The project will likely now extend beyond the summer break and into the school year. Work will be 

taking place after school hours of operation. 

 

 

421-305

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,000 $500 $5,000 $500 $0

SUBTOTAL A/E SERVICES $49,230 $48,165 $49,230 $40,998 $0

SUBTOTAL GENERAL CONTRACTOR $710,500 $699,000 $710,500 $41,620 $0

SUBTOTAL CONSTRUCTION SERVICES $7,500 $0 $7,500 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $147,447 $0 $147,447 $0 $0

PROJECT TOTAL $919,677 $747,665 $919,677 $83,117 $0

EXPENDITURES
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Major Project Issues 

 The original architect going out of business extended the scheduled completion date.  However, 

URS and DCSD are making every effort to manage the schedule. 

  



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-26 
 

Allgood ES (300-422) 

Kitchen equipment and Site Improvements 

Project Manager Fritzgerald Joseph, URS Architect/Engineer Cooper Carry, Inc. 

Project Phase Design Contractor TBD 

 

Kitchen Equipment to be Replaced 
 

Kitchen Equipment to be Replaced  

Project Scope of Work 

 Kitchen equipment replacement 

 Replace lighting throughout the building 

 Cooling tower and heat exchanger replacement 

 Sidewalk up grade 

 Replace water storage tanks with gas fired water heater 

 Replace sanitary waste lines 

 Fire and life safety upgrades 

Project Status Update 

 The A/E has submitted an add service for 20 ton HVAC unit for the multi-purpose building. 

 The A/E has submitted scope verification July 16, 2014 for the District’s approval.  The priority will 

be the roof replacement based on the Preliminary Report comments.  The restrooms will receive 

ADA upgrades only. 

 On July 21, 2014, the AE submitted submitted the Schematic Design and Estimate to DCSD for 

review. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

300-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $13,766 $0 $13,766 $0 $0

SUBTOTAL A/E SERVICES $80,131 $94,900 $80,131 $23,600 $0

SUBTOTAL GENERAL CONTRACTOR $1,235,153 $0 $1,235,153 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $63,033 $0 $63,033 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $56,947 $0 $56,947 $0 $0

PROJECT TOTAL $1,449,030 $94,900 $1,449,030 $23,600 $0

EXPENDITURES
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Arts School at Former Avondale MS (510-422) 
 

Location: 

Project Manager 

3131 Old Rockbridge Rd 

Brian Albanese, URS 

Avondale Estates, GA 

Architect/Engineer 

30002 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Voters approved $3,970,000 to consolidate DESA and DSA at Avondale MS.  This project is to 

include modifications, upgrades, and additions to Avondale MS for an arts school. 

Project Status Update 

 No activity has occurred during this reporting period.   

Project Budget/Forecast Update 

 

510-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $50,709 $0 $50,709 $0 $0

SUBTOTAL A/E SERVICES $190,348 $27,500 $190,348 $27,500 $0

SUBTOTAL GENERAL CONTRACTOR $3,137,159 $0 $3,137,159 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $173,007 $0 $173,007 $0 $0

SUBTOTAL FF&E $127,270 $0 $127,270 $0 $0

SUBTOTAL TECHNOLOGY $142,383 $0 $142,383 $0 $0

SUBTOTAL CONTINGENCY $156,303 $0 $156,303 $0 $0

PROJECT TOTAL $3,977,179 $27,500 $3,977,179 $27,500 $0

EXPENDITURES
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time. 

  



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-30 
 

Austin ES (501-422) 
Replacement School 

Location: 

Project Manager 

5435 Roberts Drive 

Brian Albanese, URS 

Dunwoody, GA   

Architect/Engineer 

30338 

TBD 

Project Phase Design Contractor TBD 

 

Project Scope of Work 

 The scope of work for this project is to use the prototypical design for a 900-seat, 58 Instructional 

Units (I.U.’s) elementary school and adapt and construct the new building.  

 The following baseline criterion, in addition to the GA Department of Education requirements, shall 

be utilized in the prototypical elementary school design: 

o 17 Pre-K, Kindergarten, and 1st Grade Classrooms at about 880 square feet 

o 27 2nd – 5th Grade Classrooms at about 750 square feet 

o One (1) Media Center at about 3,250 square feet 

o One (1) Art Classroom at about 950 square feet  

o One (1) Music Classroom at about 950 square feet 

o One (1) Computer Labs at about 880 square feet 

o One (1) Science Lab at about 1,050 square feet 

o Four (4) Shared Labs (i.e., Discovery, ESOL, etc.) 

o Cafeteria is to be setup as a Cafetorium utilizing a total of 5,640 square feet  

o One (1) Gymnasium- Minimum of 4,700 square feet  

o Four (4) Special Needs Classrooms at about 750 square feet 

o Mechanical Platform for Mechanical and Electrical Equipment (No mezzanines) 

o Kitchen shall be at least 3,000 square feet 

o Underground stormwater retention 
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Project Status Update 

 No activity has taken place on this project for this reporting period. 

Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 As previously reported, market conditions indicate that there may be an increase in the cost of 

construction, materials, and labor.  Inflation could be a concern in 2017/2018 when construction is 

active. 

  

501-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $170,596 $19,008 $163,596 $19,008 $7,000

SUBTOTAL A/E SERVICES $500,000 $0 $500,000 $0 $0

SUBTOTAL GENERAL CONTRACTOR $14,530,521 $0 $14,530,521 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $801,326 $0 $801,326 $0 $0

SUBTOTAL FF&E $589,481 $0 $589,481 $0 $0

SUBTOTAL TECHNOLOGY $659,482 $0 $659,482 $0 $0

SUBTOTAL CONTINGENCY $1,169,874 $0 $1,169,874 $0 $0

PROJECT TOTAL $18,421,280 $19,008 $18,414,280 $19,008 $7,000

EXPENDITURES
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Avondale MS (301-422) 

Capital Renewal: New Emergency Utility Shutoffs 

Location: 

Project Manager 

3131 Old Rockbridge Rd 

Brian Albanese, URS 

Avondale Estates, GA 

Architect/Engineer 

30002 

Houser Walker Architecture 

Project Phase Design Contractor TBD 

 

Existing Lab Emergency Shutoff 

Project Scope of Work 

 Relocate or install new emergency equipment shutoffs at lab room egress doors  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 Design is underway for project scope.  Schematic Design is under review. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

301-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $276 $0 $276 $0 $0

SUBTOTAL A/E SERVICES $1,604 $0 $1,604 $0 $0

SUBTOTAL GENERAL CONTRACTOR $24,721 $0 $24,721 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $1,262 $0 $1,262 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $1,140 $0 $1,140 $0 $0

PROJECT TOTAL $29,001 $0 $29,001 $0 $0

EXPENDITURES
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Bob Mathis ES (100-422) 

Capital Renewal, ADA, and Code Requirements 

Location: 

Project Manager 

3505 Boring Road  

Robert Mitchell, URS 

Decatur, GA 

Architect/Engineer 

30034 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Unisex adult restroom, hall restroom renovations, improved access to Diagnostic Center  

 Install a 20-ton HVAC package in the gym  

 Replace the roof top units  

 Replace grease trap and backflow preventer  

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal for design services opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-35 
 

Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

100-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $14,244 $0 $14,244 $0 $0

SUBTOTAL A/E SERVICES $82,916 $0 $82,916 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,278,073 $0 $1,278,073 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $65,223 $0 $65,223 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $58,926 $0 $58,926 $0 $0

PROJECT TOTAL $1,499,381 $0 $1,499,381 $0 $0

EXPENDITURES
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Bouie ES (302-422) 

Capital Renewal 

Location: 

Project Manager 

5100 Rock Springs Road  

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30038 

Gardner Spencer Smith Tench & Jarbeau 

Project Phase Design Contractor TBD 

 

Project Scope of Work 

 Install a 20-ton package unit in the gym 

 Replace the roof 

 Install a roof hatch and ladder as appropriate 

 Install an emergency gas shutoff by the science lab 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 Notice to Proceed was issued on July 11, 2014.  The Preliminary Report is being prepared by the 

Architect. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

302-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,726 $0 $5,726 $0 $0

SUBTOTAL A/E SERVICES $33,329 $0 $33,329 $0 $0

SUBTOTAL GENERAL CONTRACTOR $513,736 $0 $513,736 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $26,217 $0 $26,217 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $23,686 $0 $23,686 $0 $0

PROJECT TOTAL $602,694 $0 $602,694 $0 $0

EXPENDITURES
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Briarlake ES (402-422) 

Code Requirements: HVAC, Water Piping 

Location: 

Project Manager 

3590 Lavista Road 

Brian Albanese, URS 

Decatur, GA 

Architect/Engineer 

30033 

Houser Walker Architecture 

Project Phase Design Contractor TBD 

 

A/E and Consultants Review Existing Conditions 

Project Scope of Work 

 Replace grease trap and backflow preventer 

 Replace roof on the 1957 and 1963 buildings  

 Install roof access and ladder 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 Project scope is currently being verified and cost estimated by DCSD and the A/E.  The possibility 

of installing a gym HVAC unit in lieu of roofing replacement is being considered. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

No update at this time. 

 

Major Project Issues  

 No major issues to report at this time.  

402-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,989 $0 $3,989 $0 $0

SUBTOTAL A/E SERVICES $23,218 $0 $23,218 $0 $0

SUBTOTAL GENERAL CONTRACTOR $357,888 $0 $357,888 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $18,264 $0 $18,264 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $16,500 $0 $16,500 $0 $0

PROJECT TOTAL $419,859 $0 $419,859 $0 $0

EXPENDITURES
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Briar Vista ES (101-422) 

ADA: Restroom, Water Piping, HVAC 

Location: 

Project Manager 

1131 Briar Vista Terrace NE 

Brian Albanese, URS 

Doraville, GA 

Architect/Engineer 

30324 

Houser Walker Architecture 

Project Phase Pre-Design Contractor TBD 

  

Project Scope of Work 

 Improve ADA access between interior levels 

 Renovate hall restroom for ADA compliance 

 Replace grease trap and backflow preventer 

 Replace the water source heat pumps in buildings 1955, 1957, and 1970 

 Replace/repair roof openings in buildings 1955, 1957, and 1970 

 Replace exterior and interior doors 

 Replace/repair roof water drainage system 

 Paint interior walls 

 Replace kitchen hood and associated equipment 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The design contract has been executed.  The Notice to Proceed was issued with an effective date 

of December 5, 2014, as scheduled.  
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

101-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $8,802 $0 $8,802 $0 $0

SUBTOTAL A/E SERVICES $51,234 $0 $51,234 $0 $0

SUBTOTAL GENERAL CONTRACTOR $789,728 $0 $789,728 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $40,302 $0 $40,302 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $36,411 $0 $36,411 $0 $0

PROJECT TOTAL $926,476 $0 $926,476 $0 $0

EXPENDITURES
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Brockett ES (403-422) 

Code Requirements: HVAC, Roofing, MEP, Lighting, Kitchen Equip 

Location: 

Project Manager 

1855 Brockett Road  

Brian Albanese, URS 

Tucker, GA 

Architect/Engineer 

30084 

Houser Walker Architecture 

Project Phase Design Contractor TBD 

 

Existing Roof Conditions 

Project Scope of Work 

 Replace grease trap and backflow preventer 

 Replace light fixtures throughout the building  

 Replace and upgrade electrical service  

 Evaluate roofs/roof leaks for the 2008 roof replacements  

 Replace emergency generator 

 Replace/repair pedestrian paving 

 Install/replace fire alarm system in buildings and the gym 

 Upgrade the security and CCTV in buildings and the gym 

 Replace the kitchen hood and associated equipment 

 Replace the heat generating systems in buildings  

 Replace exhaust fans throughout all buildings. Evaluate the exhaust system. 

 Replace/upgrade the clock and PA systems in buildings  

 Evaluate all terminal and package units throughout buildings and provide partial replacement of 

units based on priority 

 Fire Life Safety as appropriate to perform above scope  

Project Status Update 

 The Notice to Proceed was issued July 2, 2014. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

403-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $19,130 $0 $19,130 $0 $0

SUBTOTAL A/E SERVICES $111,358 $0 $111,358 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,716,480 $0 $1,716,480 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $87,596 $0 $87,596 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $79,139 $0 $79,139 $0 $0

PROJECT TOTAL $2,013,703 $0 $2,013,703 $0 $0

EXPENDITURES
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Browns Mill ES (303-422) 

Capital Renewal 

Location: 

Project Manager 

4863 Browns Mill Road 

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30038 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Install a 20-ton HVAC package in the gym  

 Replace the roof on the 90 building  

 Replace the roof top units  

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

303-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $17,770 $0 $17,770 $0 $0

SUBTOTAL A/E SERVICES $103,443 $0 $103,443 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,594,476 $0 $1,594,476 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $81,370 $0 $81,370 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $73,514 $0 $73,514 $0 $0

PROJECT TOTAL $1,870,573 $0 $1,870,573 $0 $0

EXPENDITURES
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Canby Lane ES (102-422) 

ADA: HVAC, Restroom, Kitchen Equipment, Roofing 

Location: 

Project Manager 

4150 Green Hawk Trail 

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30035 

Foreman Seeley Fountain Architecture 

Project Phase Design Contractor TBD 

 

 
grease trap in Kitchen 

 
Air Conditioning Chiller to be replaced Power Transformer serving gymnasium 

 

Project Scope of Work 

 Renovate parking lots and hall restrooms for ADA compliance 

 Replace grease trap and backflow preventer 

 Replace the chiller, roof top units and fan coil units on the 1967 and 1969 buildings 

 Replace the roof on the 1967 and 1969 buildings 

 Add roof hatches and ladders to the 1967 and 1969 buildings 

 Replace the roof top units on the 1994 building 

 Install a 20-ton HVAC package in the gym  

 Replace the kitchen equipment 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The District is currently answering questions for the A/E related to the scope outlined in the RFP. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

102-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $18,378 $0 $18,378 $0 $0

SUBTOTAL A/E SERVICES $106,982 $0 $106,982 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,649,028 $0 $1,649,028 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $84,154 $0 $84,154 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $76,029 $0 $76,029 $0 $0

PROJECT TOTAL $1,934,570 $0 $1,934,570 $0 $0

EXPENDITURES
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Cary Reynolds ES (103-422) 

Capital Renewal 

Location: 

Project Manager 

3498 Pine Street 

Don Little, URS 

Doraville, GA 

Architect/Engineer 

30340 

The Epsten Group, Inc. 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Replace grease trap and backflow preventer 

 Install a 20 ton HVAC package in the gym 

 Upgrade the lighting system throughout the school 

 Replace/upgrade the electrical service to support the current building loads 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The executed design contract with The Epsten Group was received from the Superintendent’s 

Office on July 29, 2014.  Notice to Proceed is scheduled for August 1, 2014.   
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

103-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $8,970 $0 $8,970 $0 $0

SUBTOTAL A/E SERVICES $52,217 $0 $52,217 $0 $0

SUBTOTAL GENERAL CONTRACTOR $804,873 $0 $804,873 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $41,075 $0 $41,075 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $37,109 $0 $37,109 $0 $0

PROJECT TOTAL $944,243 $0 $944,243 $0 $0

EXPENDITURES
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Cedar Grove HS (421-115-002) 

Supplemental Work 

Location: 

Project Manager 

2360 River Road 

H Wayne Channer, URS 

Ellenwood, GA 

Architect/Engineer 

30294 

Cooper Carry 

Project Phase Construction Contractor Construction Works, Inc. 

 

New epoxy floors in the locker room areas 

 

Renovation of bathrooms 

 

New lockers for boys locker room 

Project Scope of Work 

The scope of work includes: 

 Renovation of restrooms as well as ADA compliance 

 Correction of Parking Lot ADA compliance issues  

 Locker room finishes and upgrades  

 Door and Hardware replacement 

 Water cooler replacement  

 Repair of fire escape from ROTC 

 Repair of school marquee 

 

Project Status Update 

 Ongoing work includes ceiling replacements, wall construction, painting, pressure washing, striping 

door frames, removal of old doors, installation of new doors, plumbing fixtures, rough plumbing and 

rough electric.   



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-51 
 

 The Project Manager met with the Assistant Principal about the lockers in the boys’ rooms and will 

be moving forward with a request to relocate some football lockers and add 1 tier lockers for 

basketball. This work will extend past the scheduled substantial date.  

 A request is moving forward that the hand rails in the stairwells be stripped and painted. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

 

Change Order Summary 

 Amendment 3 (design and CA work for gymnasium ceiling painting) for Cooper Carry has been 

approved. 

 Amendment 4 (extended services) and 5 (locker modifications) are being assembled.  

 Change Orders 5 (locker room doors), 6, and 7 (time extension) are being processed.   

 Change Order Requests 8 (metal shelving) and 9 (Life Safety Repairs) are being developed for 

DCSD processing.    

Project Schedule Update 

 A change order to adjust the construction time is currently in process. 

421-115-002

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $55,000 $323 $55,000 $323 $0

SUBTOTAL A/E SERVICES $94,991 $74,206 $94,991 $55,896 $0

SUBTOTAL GENERAL CONTRACTOR $1,612,514 $971,424 $1,612,514 $358,827 $0

SUBTOTAL CONSTRUCTION SERVICES $69,406 $0 $69,406 $0 $0

SUBTOTAL FF&E $2,188 $0 $2,188 $0 $0

SUBTOTAL TECHNOLOGY $94,242 $0 $94,242 $0 $0

SUBTOTAL CONTINGENCY $44,850 $0 $44,850 $0 $0

PROJECT TOTAL $1,973,191 $1,045,953 $1,973,191 $415,045 $0

EXPENDITURES
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Major Project Issues 

No major issues to report at this time.  
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Cedar Grove HS (404-422) 

Code Requirements 

Location: 

Project Manager 

2360 River Road 

Wayne Channer, URS 

Ellenwood, GA 

Architect/Engineer 

30294 

Foreman Seeley Fountain Architecture 

Project Phase Design Contractor TBD 

 

 

 
Front Entrance 

 
Locker Room Water Heaters to Replace Kitchen Grease Trap Location 

 

Project Scope of Work 

 Replace grease trap and back flow preventer 

 Replace lower level water heaters 

 Sanitary sewer replacement from the lower building manhole to the manhole at the roadway 

 Exterior walls (Remediation Study) for the Football Storage Building, Baseball Dugout, and 1998 

Building 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The preliminary report for the Project is under review. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

404-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,298 $49 $5,298 $49 $0

SUBTOTAL A/E SERVICES $30,841 $43,000 $30,841 $0 $0

SUBTOTAL GENERAL CONTRACTOR $475,383 $0 $475,383 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $24,260 $0 $24,260 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $21,918 $0 $21,918 $0 $0

PROJECT TOTAL $557,699 $43,049 $557,699 $49 $0

EXPENDITURES
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Cedar Grove MS (304-422) 

Code Requirements 

Location: 

Project Manager 

2300 Wildcat Road 

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30034 

Foreman Seely Fountain 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Replace exhaust fan systems throughout the building as needed 

 Repair storm drains between the 700 and 800 halls and the 600 and 700 halls to eliminate flooding 

on site. 

 Updating the controls and instrumentation  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed for this design work has been issued with the effective start date of August 

1, 2014, as scheduled. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

304-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,115 $0 $5,115 $0 $0

SUBTOTAL A/E SERVICES $29,777 $0 $29,777 $0 $0

SUBTOTAL GENERAL CONTRACTOR $458,979 $0 $458,979 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $23,423 $0 $23,423 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $21,161 $0 $21,161 $0 $0

PROJECT TOTAL $538,455 $0 $538,455 $0 $0

EXPENDITURES
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Chamblee Charter HS (421-117) 

New Replacement High School 

Location: 

Project Manager 

3688 Chamblee-Dunwoody Rd 

Don Little, URS 

Chamblee, GA 

Architect/Engineer 

30341 

Perkins + Will, Inc. 

Project Phase Construction Contractor Turner Construction 

 

Chamblee Aerial 

 

Chamblee Hallway 

 

Chamblee Auditorium 
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Project Scope of Work 

The scope of work comprises replacing all buildings on the campus, including: 

 Maintaining all academic functions of the campus during demolition and construction 

 Demolition of existing 193,320 sf original structure 

 Replacement of the current academic building (174,175 SF) with a new academic building to 

include a cafeteria, dedicated spaces for JROTC, engineering and prototyping labs, a new media 

center, new classroom and science lab spaces and a new administrative wing 

 New arts/athletics building (105,058 SF) to include an auditorium, gym and natatorium as well as 

spaces for music, drama, and health classes 

 New practice field 

 New softball field that includes dugouts 

 Resurface the baseball field that includes new dugouts and a press box 

 Replace the fencing, and resurface the tennis and basketball courts across Mendenhall Drive 

 Increase campus parking capacity from 200 spaces to approximately 600 spaces  

Project Status Update 

 Academic wing 

o Warranty notification and associated work continues. 

 Natatorium and Gymnasium 

o Warranty notification and associated work continues. 

 Auditorium 

o The staining of the stage flooring is complete. 

o The installation of the seating is complete. 

o The installation of the floor lighting is complete. 

o The Contractor has started conducting Operation and Training classes with the DCSD 

Staff. 

o Mechanical Test and Balance continues. 

o The Contractor passed DeKalb County’s Final inspection on July 15, 2014. 

o The Contractor passed the Fire Marshal inspection on July 21, 2014. 

o The County issued the Certificate of Occupancy on July 24, 2014. 

o The Contractor continues working on punch list items. 

 Sitework Phase II 

o The dugout construction is 95% complete. 

o Forming and placing of the concrete sidewalks and stairs is now complete. 

o The goal pole installation is now complete. 

o The batting gage installation is 80% complete. 

o The remote Parking Lot ‘A’ and ‘B’ is now complete. 

o The Landscape installation is now complete. 

o The scoreboard has been erected; power tie-in remains. 

o The masonry storage building 85% complete. 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-59 
 

 Drama / Band / Choirs / Arts Classroom Wing 

o Door Hardware installation is 80% complete. 

o Furniture and Equipment delivery and installation started July 21, 2014. 

o The Contractor has started conducting Operation and Training classes with the DCSD 

Staff. 

o Mechanical Test and Balance continues. 

o The Contractor passed DeKalb County’s Final inspection. 

o The Contractor passed the Fire Marshal inspection on July 21, 2014. 

o The County issued the Certificate of Occupancy on July 24, 2014. 

o The Contractor continues working on punch list items. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete on budget.  

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 Phase I Academic Building was completed in August 2013.   

 Phase IA, which consists of the gymnasium, the natatorium, and the new parking lots, was 

completed December 2013.  

 Phase II Auditorium and Arts Classroom spaces, is now scheduled for an August 18, 2014 

Substantial Completion. 

 The Athletic Field will be available for use in October 2014. 

421-117 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $799,500 $710,550 $799,500 $772,771 $0

SUBTOTAL A/E SERVICES $2,790,500 $2,541,801 $2,790,500 $2,476,601 $0

SUBTOTAL GENERAL CONTRACTOR $9,555,056 $8,757,828 $9,555,056 $4,906,144 $0

SUBTOTAL CONSTRUCTION SERVICES $2,050,000 $1,411,243 $2,050,000 $1,448,962 $0

SUBTOTAL FF&E $1,500,000 $1,300,000 $1,500,000 $927,895 $0

SUBTOTAL TECHNOLOGY $1,965,000 $1,162,749 $1,965,000 $1,419,414 $0

SUBTOTAL CONTINGENCY $590,984 $0 $590,984 $0 $0

PROJECT TOTAL $19,251,040 $15,884,171 $19,251,040 $11,951,788 $0

EXPENDITURES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-60 
 

 

Major Project Issues 

 There are no major issues at this time. 
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Chamblee Charter HS (415-117 and 900-422) 

New Replacement High School 

Location: 

Project Manager 

3688 Chamblee-Dunwoody Rd 

Don Little, URS 

Chamblee, GA 

Architect/Engineer 

30341 

Perkins + Will, Inc. 

Project Phase Construction Contractor Turner Construction 

 

Ceiling & Floor Tile 

 

Landscaping  

 

Landscaping 

Project Scope of Work 

The funding for Chamblee High School has been split into two projects: 

 SPLOST III (421-117).Project 421-117 includes the predesign, design, preconstruction, 

construction survey, FF&E, and technology 

 QSCB (415-117). Project 415-117 covers the purchase of the land and the majority of the 

Construction Manager At Risk contract. 

 Please see the scope write up for 421-117 (on the previous pages). 

Project Status Update 

 Please see the status update for 421-117 (on the previous pages). 

Project Budget/Forecast Update 

 These projects are currently forecasted to complete within budget. 
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 *Project 900-422 is repayment of the Qualified School Construction Bond (QSCB). 

Change Order Summary 

 Please refer to project #421-117 for update. 

Project Schedule Update 

 

Major Project Issues 

 Please refer project #421-117 for update.  

415-117 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $2,918,402 $2,918,402 $2,918,402 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $54,704,091 $54,695,623 $54,695,623 $57,635,147 $8,468

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $57,622,493 $57,614,025 $57,614,025 $57,635,147 $8,468

EXPENDITURES

900-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $54,992,632 $560,193 $54,992,632 $499,575 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $2,541,188 $0 $2,541,188 $0 $0

PROJECT TOTAL $57,533,820 $560,193 $57,533,820 $499,575 $0

EXPENDITURES* 
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Champion MS (306-422) 

Capital Renewal 

Location: 

Project Manager 

5265 Mimosa Drive in  

Fritzgerald Joseph, URS 

Stone Mountain, GA. 

Architect/Engineer 

 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Replace the HVAC systems throughout the building 

 Relocate or install new emergency utility shutoffs at lab room exit doors for access 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

306-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,191 $0 $4,191 $0 $0

SUBTOTAL A/E SERVICES $24,395 $0 $24,395 $0 $0

SUBTOTAL GENERAL CONTRACTOR $376,020 $0 $376,020 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $19,189 $0 $19,189 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $17,336 $0 $17,336 $0 $0

PROJECT TOTAL $441,130 $0 $441,130 $0 $0

EXPENDITURES
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Chapel Hill ES (307-422) 

HVAC and Capital Improvements Project 

Location: 

Project Manager 

3536 Radcliffe Boulevard 

Gregory R Smith, URS 

Decatur, GA 

Architect/Engineer 

30034 

Cooper Carry 

Project Phase Design Contractor TBD 

 

Main Entrance to School 

 

 

 

 

Project Scope of Work 

The scope of work as revised after the Preliminary Investigation includes: 

 Replacement of existing gas fired HVAC rooftop unit 

 Installation of a 20-ton HVAC package for the gymnasium 

 Insulate Condensate Piping 

 Minor Roof Repairs 

 Replace Exterior Windows 

 Paint Exterior Concrete 

 Install Rubber Wall Base 

 Room Exhaust Modification 

 GFCI Receptacles 

 Replace / Retrofit Lighting 

Project Status Update 

 Cooper Carry submitted the 100% CD Submission to GaDOE on July 31, 2014. 

 Roof Repairs have been made through the warranty company and we are continuing to work with  

a consultant to ensure the roof repairs are made correctly. 

Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update  

 No changes to schedule occurred this month.  

 

Major Project Issues 

 No major project issues at this time. 

  

307-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $12,469 $50 $12,469 $48 $0

SUBTOTAL A/E SERVICES $72,581 $72,000 $72,581 $27,000 $0

SUBTOTAL GENERAL CONTRACTOR $1,118,772 $0 $1,118,772 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $57,094 $0 $57,094 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $51,581 $0 $51,581 $0 $0

PROJECT TOTAL $1,312,497 $72,050 $1,312,497 $27,048 $0

EXPENDITURES
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Chesnut Charter ES (405-422) 

ADA - Capital Renewal 

Location: 

Project Manager 

4576 North Peachtree Road 

Don Little, URS 

Dunwoody, GA 

Architect/Engineer 

30338 

The Epsten Group, Inc. 

Project Phase Pre-Design Contractor TBD 

 

 

 

Project Scope of Work 

 Replace the grease trap and backflow preventer 

 Install a 20 ton HVAC package in the gym 

 Replace the roof on the 1969 building 

 Install roof hatch and ladder as appropriate 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The executed contract with The Epstein Group was received from the Superintendent’s Office on 

July 29, 2014.  Notice to Proceed is scheduled for August 1, 2014.   
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

No major issues to report at this time.  

405-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,209 $0 $4,209 $0 $0

SUBTOTAL A/E SERVICES $24,501 $0 $24,501 $0 $0

SUBTOTAL GENERAL CONTRACTOR $377,662 $0 $377,662 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $19,273 $0 $19,273 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $17,412 $0 $17,412 $0 $0

PROJECT TOTAL $443,057 $0 $443,057 $0 $0

EXPENDITURES
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Clarkston HS (406-422) 

Capital Renewal and Code Requirements 

Location: 

Project Manager 

618 N. Indian Creek Drive 

Fritzgerald Joseph, URS 

Clarkston, GA 

Architect/Engineer 

30021 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Replace grease trap and backflow preventer 

 Replace the roof on the buildings 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

406-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $9,321 $0 $9,321 $0 $0

SUBTOTAL A/E SERVICES $54,257 $0 $54,257 $0 $0

SUBTOTAL GENERAL CONTRACTOR $836,329 $0 $836,329 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $42,680 $0 $42,680 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $38,559 $0 $38,559 $0 $0

PROJECT TOTAL $981,146 $0 $981,146 $0 $0

EXPENDITURES
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Clifton ES (407-422) 

Code Requirements: HVAC, Kitchen Equipment 

Location: 

Project Manager 

3132 Clifton Church Road SE 

Fritzgerald Joseph, URS 

Atlanta, GA 

Architect/Engineer 

30316 

N/A 

Project Phase Pre-Design Contractor N/A 

 

Renovated kitchen and new equipment 

Project Scope of Work 

 Replace the kitchen equipment 

 Fire Life Safety as appropriate to perform above scope 

Project Status Update 

 Additional kitchen equipment has been purchased and is awaiting delivery and installation.  This is 

expected to occur in late September 2014. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

407-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,887 $0 $3,887 $0 $0

SUBTOTAL A/E SERVICES $22,627 $0 $22,627 $0 $0

SUBTOTAL GENERAL CONTRACTOR $348,781 $0 $348,781 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $17,799 $0 $17,799 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $16,081 $0 $16,081 $0 $0

PROJECT TOTAL $409,176 $0 $409,176 $0 $0

EXPENDITURES
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Columbia ES (308-422) 

Capital Renewal: HVAC, Roofing 

Location: 

Project Manager 

3230 Columbia Woods Drive 

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30032 

Foreman Seely Fountain 

Project Phase Pre-Design Contractor TBD 

          

 

Project Scope of Work 

 Replace the roof on the 1961 and 1966 buildings and ancillary roofing elements 

 Add roof hatches and ladders to the 1961 and 1966 buildings 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed for this design work will be issued with the effective start date of August 1, 

2014, as scheduled. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

308-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,947 $0 $3,947 $0 $0

SUBTOTAL A/E SERVICES $22,974 $0 $22,974 $0 $0

SUBTOTAL GENERAL CONTRACTOR $354,130 $0 $354,130 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $18,072 $0 $18,072 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $16,327 $0 $16,327 $0 $0

PROJECT TOTAL $415,450 $0 $415,450 $0 $0

EXPENDITURES
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Cross Keys HS (310-422) 

Capital Renewal: Plumbing, Water Piping 

Location: 

Project Manager 

1626 N. Druid Hills Rd, NE 

Fritzgerald Joseph, URS 

Atlanta, GA 

Architect/Engineer 

30319 

McMillan Pazdan Smith Architecture 

Project Phase Design Contractor TBD 

Cross Keys HS Exterior  Cross Keys HS Exterior  

Project Scope of Work 

 Analyze interior and exterior water and sewer systems and replace as appropriate  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 On July 1, 2014, the A/E Submitted a revised Preliminary Report and estimate of the new roof. 

 On July 16, 2014, a Preliminary Report Meeting was held with the PM and A/E to verify scope and 

priority due to the Stated Cost Limitation.  The priority will be the roof replacement based on the 

Preliminary Report comments.  The bathrooms will receive ADA upgrades only. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

310-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $13,169 $0 $13,169 $0 $0

SUBTOTAL A/E SERVICES $76,660 $94,500 $76,660 $9,450 $0

SUBTOTAL GENERAL CONTRACTOR $1,181,640 $0 $1,181,640 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $60,302 $0 $60,302 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $54,480 $0 $54,480 $0 $0

PROJECT TOTAL $1,386,250 $94,500 $1,386,250 $9,450 $0

EXPENDITURES
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DCSD Consultants (904-422) 

CIP Program Management Contract 

Location: 

Interim Program 

Director 

1780 Montreal Road 

John Wright, URS 

Tucker, GA 

 

30084 

 

Project Phase Non-Construction, Year Two Contractor URS Team 

 

Program Scope of Work 

 URS, the Program Manager, is providing program management services to DCSD for a period of 

75 months starting on September 7, 2012, on a year to year basis.   

 URS’ scope is to manage the carry-over projects from SPLOST III and to manage all projects 

identified in SPLOST IV, per the executed agreement between DeKalb County School Board and 

URS.   

 URS Program Management responsibilities include the management and/or oversight of the 

following: 

 SPLOST IV – DCSD 2013 – 2017 CIP 

 SPLOST III – Completion of majority of remaining projects 

 

This includes: 

o Planning phase 

o Design solicitation and award phase 

o Design phase 

o Swing space analysis and implementation 

o Relocation of students and staff 
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o Construction solicitation and award phase 

o Demolition of existing facility phase 

o Project construction phase 

o Move-in of students and staff 

o Project close-out phase 

o Project warranty phase 

o Coordination with DCSD’s Technology Department and reporting of their projects 

o Coordination with DCSD’s FF&E Department and reporting of their projects 

o Coordination with DCSD’s Transportation Department and reporting of their projects 

Program Status Update 

 See the General Program Progress section of the Executive Summary.  

Program Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Program Schedule Update 

 The CIP Program Manager is contracted for 75 months to perform the work prescribed in the 

program management contract.   

Major Program Issues  

 See Section A Executive Summary for details.  

904-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $15,000,000 $4,560,922 $15,000,000 $3,707,688 $0

PROJECT TOTAL $15,000,000 $4,560,922 $15,000,000 $3,707,688 $0

EXPENDITURES
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DCSD Staff (903-422) 
Location: 

Director of Design & Construction 

1780 Montreal Road 

John Jambro, DCSD 

Tucker, GA 

Architect/Engineer 

30084 

N/A 

Project Phase Non-Construction, Year Two Contractor DCSD 

 

Program Scope of Work 

 The DeKalb County School District SPLOST Accountability Team acts on behalf of the District to 

monitor the progress of the URS Program Management Team to confirm that all projects are within 

scope, on schedule, and within budget.   

 DCSD’s Team provides services including procurement, architectural review, project management, 

and quality assurance, along with accounting and administrative tasks. 

Program Status Update 

 Program Master Schedule is located in Section D of this report. 

Program Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

903-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL DISTRICT-WIDE EXPENDITURES $8,881,373 $1,078,783 $8,881,373 $1,078,783 $0

PROJECT TOTAL $8,881,373 $1,078,783 $8,881,373 $1,078,783 $0

EXPENDITURES
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Program Schedule Update 

 The Program Master Schedule is located in Section D of this report.  

Major Program Issues 

 No major Program issues at this time.   
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DeKalb HS of Technology South (409-422) 

Capital Renewal 

Location: 

Project Manager 

3303 Panthersville Road 

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30034 

KHAFRA Engineering 

Project Phase Design Contractor TBD 

 

 

 
Backflow to be raised out of vault 

 

Hallway lighting to be upgraded New Backflow location 

 

Project Scope of Work 

 Replace the grease trap and backflow preventer 

 Upgrade all lighting fixture from T8 to T12 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued on July 11, 2014 in conjunction with the project Kick-off 

Meeting. 

 The Architect is in the process of developing the Preliminary Report. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

409-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,485 $0 $4,485 $0 $0

SUBTOTAL A/E SERVICES $26,110 $0 $26,110 $0 $0

SUBTOTAL GENERAL CONTRACTOR $402,463 $0 $402,463 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $20,539 $0 $20,539 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $18,556 $0 $18,556 $0 $0

PROJECT TOTAL $472,153 $0 $472,153 $0 $0

EXPENDITURES
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Demolition Projects (905-422) 
Project Manager Brian Albanese, URS Architect/Engineer N/A 

Project Phase Construction  Contractor Atlanta Demolition/ D’Babs Construction 

 

Program Scope of Work 

 This project number was set up to cover demolition of various projects in the DeKalb County 

School District.  The six facililties listed below have been included in this project to date; more are 

anticipated to be added:  

o Former Chamblee Middle School 

o Tilson Elementary School 

o Hooper Alexander Elementary School 

o Gresham Park Elementary School 

o Sky Haven Elementary School  

o Former Truancy Center Facility 

 

 The Design/Builder will prepare submittals for the following proposed demolition activities:   

o Demolition plan  

o Permits 

o Safety plan  

o Full approach to demolish schools  

o Utility plan  

o Schedule  

Project Status Update 

 Tilson ES Demolition will be complete in early August. 

 Former Chamblee MS Demoltion will be complete late August. 

 Hooper Alexander ES Demolition will commence after Tilson ES finishes and will be completed by 

October.  

 The demolition of Gresham Park ES is now included in this project.  Abatement is complete and 

demolition will start in August. 

 Demolition procurements for Sky Haven Elementary School and the Former Truancy Center 

Facility opened on July 28, 2014.  Proposals are due August 21, 2014. 

Program Budget/Forecast  

 These projects are forecast to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Program Schedule Update 

 This project is currently forecasted to complete on schedule. 

 

 

Major Program Issues 

 No major issues to report at this time.  

905-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $298,338 $27,254 $298,338 $89,361 $0

SUBTOTAL A/E SERVICES $27,870 $0 $27,870 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,971,015 $1,106,105 $1,971,015 $245,518 $0

SUBTOTAL CONSTRUCTION SERVICES $15,087 $0 $15,087 $100,490 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $2,312,310 $1,133,359 $2,312,310 $435,369 $0

EXPENDITURES
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Doraville Driver’s Ed (311-422) 

Capital Renewal: Roofing 

Location: 

Project Manager 

3932 Flowers Road 

Don Little, URS 

Atlanta, GA 

Architect/Engineer 

30340 

GSB Architects, Inc. 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Replace roof  

 Add roof ladder and access hatch 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The executed contract was issued to the Architect on July 10, 2014.  This project has a staggered 

start; the Notice to Proceed was issued with an effective date of November 3, 2014.  

Project Budget/Forecast Update 

  

311-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $178 $0 $178 $0 $0

SUBTOTAL A/E SERVICES $1,039 $0 $1,039 $0 $0

SUBTOTAL GENERAL CONTRACTOR $16,014 $0 $16,014 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $817 $0 $817 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $738 $0 $738 $0 $0

PROJECT TOTAL $18,787 $0 $18,787 $0 $0

EXPENDITURES
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   
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Druid Hill HS (410-422) 

Capital Renewal – Code Requirements 

Location: 

Project Manager 

1798 Haywood Drive NE  

Brian Albanese, URS 

Atlanta, GA 

Architect/Engineer 

30307 

SRJ Architects, Inc. 

Project Phase Design Contractor TBD 

Plumbing Fixtures to be Replaced in the 

Restrooms 

Kitchen to Receive a New Exterior Grease Trap 

Project Scope of Work 

 Replace grease trap and backflow preventer 

 Replace the plumbing fixtures throughout the building 

 Replace the interior building domestic water piping in the 1950, 1953, 1961 and 1965 buildings 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued in conjunction with the project Kick-Off Meeting on July 10, 

2014. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

410-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $7,099 $0 $7,099 $0 $0

SUBTOTAL A/E SERVICES $41,326 $0 $41,326 $0 $0

SUBTOTAL GENERAL CONTRACTOR $636,997 $0 $636,997 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $32,507 $0 $32,507 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $29,369 $0 $29,369 $0 $0

PROJECT TOTAL $747,299 $0 $747,299 $0 $0

EXPENDITURES
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Druid Hills MS (427-422) 

Code Requirements: HVAC, Roofing 

Location: 

Project Manager 

3100 Mount Olive Drive 

Brian Albanese, URS 

Decatur, GA 

Architect/Engineer 

30033 

Houser Walker Architecture, LLC 

Project Phase Design Contractor TBD 

 

Backflow Preventer to be Replaced 

 

Grease Trap to be Replaced 

Project Scope of Work 

 Replace grease trap and backflow preventer  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed was issued July 2, 2014. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

427-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $395 $0 $395 $0 $0

SUBTOTAL A/E SERVICES $2,299 $0 $2,299 $0 $0

SUBTOTAL GENERAL CONTRACTOR $35,434 $0 $35,434 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $1,808 $0 $1,808 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $1,634 $0 $1,634 $0 $0

PROJECT TOTAL $41,569 $0 $41,569 $0 $0

EXPENDITURES
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Dunaire ES (107-422) 

ADA, Capital Renewal, Code Requirements 

Location: 

Project Manager 

651 S. Indian Creek Drive 

Brian Albanese, URS 

Stone Mountain, GA   

Architect/Engineer 

30083 

SRJ Architects, Inc. 

Project Phase Design Contractor TBD 

Gym to Receive New HVAC  Restrooms to be Renovated 

Project Scope of Work 

 Renovations to the school restrooms  

 Replacing the grease trap and backflow preventer  

 Replacing the kitchen air conditioning system  

 Install new 20-ton HVAC package and replacing the heating controls system for the gymnasium  

 Upgrading the site lighting  

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued in conjunction with the project Kick-Off Meeting on July 10, 

2014. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

107-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,918 $0 $4,918 $0 $0

SUBTOTAL A/E SERVICES $28,626 $0 $28,626 $0 $0

SUBTOTAL GENERAL CONTRACTOR $441,239 $0 $441,239 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $22,517 $0 $22,517 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $20,343 $0 $20,343 $0 $0

PROJECT TOTAL $517,643 $0 $517,643 $0 $0

EXPENDITURES
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Dunwoody HS (338-422) 

Hardware and Door Replacement 

Location: 

Project Manager 

5035 Vermack Road 

H Wayne Channer, URS  

Dunwoody, GA 

Architect/Engineer 

30338 

Perkins + Will 

Project Phase Construction Contractor Diversified Construction of Georgia 

    

Typical doors being replaced or repaired 

Project Scope of Work 

 Replace all remaining old doors and hardware. 

Project Status Update 

 The new doors have all been installed and hardware is being completed before school starts.   

 The final lock cores are scheduled to be delivered the first week of August.  

 Fire Marshal reviews are being scheduled. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget.   
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues 

 No major issues at this time.    

338-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,896 $420 $5,896 $420 $0

SUBTOTAL A/E SERVICES $22,133 $0 $22,133 $0 $0

SUBTOTAL GENERAL CONTRACTOR $396,141 $373,000 $396,141 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $20,118 $0 $20,118 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $18,175 $0 $18,175 $0 $0

PROJECT TOTAL $462,463 $373,420 $462,463 $420 $0

EXPENDITURES
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East Campus (411-422) 

Code Requirements 

Location: 

Project Manager 

5855 Memorial Drive 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Replace grease trap and backflow preventer 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

411-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $516 $0 $516 $0 $0

SUBTOTAL A/E SERVICES $3,003 $0 $3,003 $0 $0

SUBTOTAL GENERAL CONTRACTOR $46,286 $0 $46,286 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $2,362 $0 $2,362 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $2,134 $0 $2,134 $0 $0

PROJECT TOTAL $54,300 $0 $54,300 $0 $0

EXPENDITURES
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Eldridge Miller ES (108-422) 

ADA: HVAC, Restroom, Water Piping 

Location: 

Project Manager 

919 Martin Road 

Robert Mitchell, URS 

Stone Mountain, GA 

Architect/Engineer 

30088 

McMillan Pazdan Smith 

Project Phase Design Contractor TBD 

 

Project Scope of Work 

 Update ADA compliance in the hall restroom 

 Replace grease trap 

 Review possibility to replace 38 existing water source heat pumps with systems typical of DCSD in 

the 1986 Building 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Architect is working to complete the Preliminary Report.  
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

108-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $2,839 $0 $2,839 $0 $0

SUBTOTAL A/E SERVICES $16,524 $0 $16,524 $0 $0

SUBTOTAL GENERAL CONTRACTOR $254,701 $0 $254,701 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $12,998 $0 $12,998 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $11,743 $0 $11,743 $0 $0

PROJECT TOTAL $298,804 $0 $298,804 $0 $0

EXPENDITURES
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Emergency Generators (421-321-015E)  

Bulk Purchase Program Emergency Generator Installation 

Locations Chesnut Charter School - 4576 N. Peachtree Road, Dunwoody, GA  30338  

McNair Middle School - 3303 Panthersville Road, Decatur, GA  30034 

DeKalb High School of Technology – South - 2190 Wallingford Drive, Decatur, GA  30032 

Project Manager H Wayne Channer, URS Architect/Engineer HESM&A  

Project Phase Construction Contractor Caldwell Electrical Contractors  

 

Hallway work at McNair MS 

 

 

Emergency Generator at DHST-S 

 

New Generator at McNair MS 

Project Scope of Work 

The scope of work includes the installation and/ or replacement of emergency generators at the above 

referenced three schools.   

 These generators are to pick up the emergency load for the fire alarm system, intercom system, 

security system, exit lights, MDF room HVAC unit, MDF room equipment, telephone system, 

kitchen milk cooler, walk in cooler/freezer units, sanitary sewer lift station, and emergency lighting.   
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Project Status Update 

 The permits were received for DeKalb High School of Technology – South and inspections took 

place in July. 

 Inspections for slab on grade and fencing have passed; however, the fire marshal inspector has 

issued a long list of items not related to this project’s scope that need to be corrected before he will 

approve the generator. 

 A change order for architectural services for the fire marshal requirements is being presented to 

the District for consideration. 

 The permit for McNair Middle School was issued in July.  Based on the inspections at other 

schools within this project, the Project Manager is awaiting direction from the District before 

coordinating the inspections. 

Project Budget/Forecast Update 

 As previously reported, the project is currently forecasted to complete within budget if the original 

scope of work stays intact. 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 The schedule will need to be revised based on the how long it will take to study and address the 

items identified by the Fire Marshal.   

421-321-015E

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $650,000 $349,346 $650,000 $329,269 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $650,000 $349,346 $650,000 $329,269 $0

EXPENDITURES
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Major Project Issues  

 Based on direction of the DCSD Life and Fire Safety Specialist, a study of all three buildings will be 

required to determine the needs to comply with the fire codes as interpreted by the Fire Marshal.   

 After the study is complete a change order will be needed to address these items.   
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Emergency Generators (421-321-015F) 

Bulk Purchase Program Emergency Generator Installation 

Locations Avondale HS - 1192 Clarendon Avenue, Avondale Estates, GA  30002 

Mary McLeod Bethune MS - 5200 Covington Highway, Decatur, GA  30035 

Browns Mill ES - 4863 Browns Mill Road, Lithonia, GA  30038 

Druid Hills HS -1798 Haygood Drive NE, Atlanta, GA  30307 

Freedom MS - 505 South Hairston Road, Stone Mountain, GA  30088 

Jolly ES - 1070 Otello Avenue, Clarkston, GA  30021 

 

Project Manager H Wayne Channer, URS Architect/Engineer HESM&A  

Project Phase Pre-Construction Contractor TDB  

 
Current Druid Hills HS emergency generator 

 

 

 Current Jolly ES generator 
 

 

 
 Current Generator for Bethune MS 

Project Scope of Work 

 The scope of work includes the installation and/ or replacement of emergency generators at the 

above referenced six schools.   

 These generators are to pick up the emergency load for the fire alarm system, intercom system, 

security system, exit lights, MDF room HVAC unit, MDF room equipment, telephone system, 

kitchen milk cooler, walk in cooler/freezer units, sanitary sewer lift station, and emergency lighting.   

Project Status Update 

 The Notice of Award was issued to the contractor on July 23, 2014. 

 The District is awaiting the return of the contracts signed by Caldwell Electrical.  NTP is expected 

sometime in August. 
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Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget if the original scope of work stays 

intact. 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 The schedule will be adjusted to account for the delay once the NTP is issued. 

 

421-321-015F

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,300,000 $183,872 $1,300,000 $163,879 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $1,300,000 $183,872 $1,300,000 $163,879 $0

EXPENDITURES
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Major Project Issues  

 Unforeseen work on Project 421-321-015E as required by the DCSD Life and Fire Safety Specialist 

and the Fire Marshal has impacted this work.     
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Emergency Generators (421-321-015G) 

Bulk Purchase Program Emergency Generator Installation 

Locations Canby Lane ES - 4150 Green Hawk Trail, Decatur, GA  30035 
Cedar Grove ES - 2330 River Road, 2330 River Road, Ellenwood, GA  30294 
Cary Reynolds ES - 3498 Pine Street, Doraville, GA  30340 
Evansdale ES - 2914 Evans Woods Drive, Doraville, GA  30340 
Huntley Hills ES - 2112 Seaman Circle, Chamblee, GA  30341 
Kingsley ES - 2051 Brendon Drive, Dunwoody, GA  30338 
Montclair ES- 1680 Clairmont Place NE, Atlanta, GA  30329 
Panola Way ES -2170 Panola Way Court, Lithonia, GA  30058 
Shadow Rock ES- 1040 Kingway Drive, Lithonia, GA  30058 
Stoneview ES- 2629 Huber Street, Lithonia, GA  30058 
 

 

Project Manager H Wayne Channer, URS Architect/Engineer HESM&A  

Project Phase Design Contractor TBD  

 
Montclair ES possible generator location 

 

 

 Shadow Rock ES possible generator 
location 

 

 

 

 
 Canby Lane ES possible ATS location 

Project Scope of Work 

 The scope of work includes the installation and/ or replacement of emergency generators at the 

above referenced ten schools.   

 These generators are to pick up the emergency load for the fire alarm system, intercom system, 

security system, exit lights, MDF room HVAC unit, MDF room equipment, telephone system, 

kitchen milk cooler, walk in cooler/freezer units, sanitary sewer lift station, and emergency lighting.   
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Project Status Update 
 This work continues to be on hold while costs for the additional work and proper sequencing of 

inspections are worked out with 421-321-015E. 

 The funding of this project is dependent on what funding is left over from 421-321-015E.  If the Fire 

Life Safety requirements are fully enforced by the FMO, then there probably won’t be enough 

funding for this project or project 421-321-015F. 

 Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget if the original scope of work stays 

intact. 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 As previously reported, construction is on hold while the costs are determined for the required Life 

Safety work in the three schools of Project 421-321-015E. This issue will impact the schedule. 

421-321-015G

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,300,000 $66,750 $1,300,000 $28,317 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $1,300,000 $66,750 $1,300,000 $28,317 $0

EXPENDITURES
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Major Project Issues  

 As previously reported, unforeseen work on Project 421-321-015E as required by the DCSD Life 

and Fire Safety Specialist and the Fire Marshal has impacted this work.    
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Evansdale ES (412-422) 

ADA - Capital Renewal 

Location: 

Project Manager 

2914 Evans Woods Drive  

Brian Albanese, URS 

Doraville, GA 

Architect/Engineer 

30340 

SRJ Architects, Inc. 

Project Phase Design Contractor TBD 

Gym to Receive New HVAC  Kitchen to Receive a New Exterior Grease Trap  

Project Scope of Work 

 Install a 20 ton HVAC package in the gym 

 Replace the air distribution and exhaust systems  

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued in conjunction with the project Kick-Off Meeting on July 10, 

2014. 

 The Architect is preparing the Preliminary Report. 

. 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-109 
 

Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

412-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $6,402 $0 $6,402 $0 $0

SUBTOTAL A/E SERVICES $37,267 $0 $37,267 $0 $0

SUBTOTAL GENERAL CONTRACTOR $574,430 $0 $574,430 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $29,315 $0 $29,315 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $26,484 $0 $26,484 $0 $0

PROJECT TOTAL $673,897 $0 $673,897 $0 $0

EXPENDITURES
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Fernbank ES (503-422) 

Location: 

Project Manager 

157 Heaton Park Drive,  

Brian Albanese, URS 

Atlanta, GA 

Architect/Engineer 

30307 

Chapman Griffin Lanier Sussenbach 

Architects (CGLS) 

Project Phase Design  Contractor TBD 

 

Fernbank ES Site 

 

Fernbank ES – Construction Starting  

Project Scope of Work  

 The scope of work for this project is to use the prototypical design for a 900-seat, 58 Instructional 

Units (I.U.’s) elementary school and adapt and construct the new building on Fernbank’s original 

site.  

 The following baseline criterion, in addition to the GA Department of Education requirements, shall 

be utilized in the prototypical elementary school design: 

o 17 Pre-K, Kindergarten, and 1st Grade Classrooms at about 880 square feet 

o 27 2nd – 5th Grade Classrooms at about 750 square feet 

o One (1) Media Center at about 3,250 square feet 

o One (1) Art Classroom at about 950 square feet  

o One (1) Music Classroom at about 950 square feet 

o One (1) Computer Labs at about 880 square feet 

o One (1) Science Lab at about 1,050 square feet 

o Four (4) Shared Labs (i.e., Discovery, ESOL, etc.) 

o Cafeteria is to be setup as a Cafetorium utilizing a total of 5,640 square feet  

o One (1) Gymnasium- Minimum of 4,700 square feet  

o Four (4) Special Needs classrooms at about 750 square feet 

o Mechanical platform for mechanical and electrical equipment (no mezzanines) 

o Kitchen shall be at least 3,000 square feet 

o Underground stormwater retention (as a change in scope) 

Project Status Update 

 R.K. Redding Construction, Inc. mobilized on site the week of July 7, 2014. Earthwork is underway. 
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Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues 

 No major issues to report at this time.  

503-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $379,097 $251,091 $378,365 $241,091 $732

SUBTOTAL A/E SERVICES $400,000 $355,055 $400,000 $79,336 $0

SUBTOTAL GENERAL CONTRACTOR $19,247,024 $19,685,847 $19,247,024 $532,447 $0

SUBTOTAL CONSTRUCTION SERVICES $401,328 $41,000 $401,328 $0 $0

SUBTOTAL FF&E $589,481 $0 $589,481 $0 $0

SUBTOTAL TECHNOLOGY $659,482 $10,725 $659,482 $10,725 $0

SUBTOTAL CONTINGENCY $300,000 $0 $300,000 $0 $0

PROJECT TOTAL $21,976,413 $20,343,718 $21,975,680 $863,599 $732

EXPENDITURES
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Flat Rock ES (413-422) 

ADA - Capital Renewal 

Location: 

Project Manager 

4603 Evans Mill Road 

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30038 

Gardner Spencer Smith Tench & Jarbeau 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Replace the grease trap and backflow preventer 

 Replace the air distribution, exhaust air, and heat recovery system to eliminate odor 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 Notice to Proceed was issued on July 11, 2014.  The Preliminary Report is being prepared by the 

Architect. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

413-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,758 $0 $5,758 $0 $0

SUBTOTAL A/E SERVICES $33,518 $0 $33,518 $0 $0

SUBTOTAL GENERAL CONTRACTOR $516,655 $0 $516,655 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $26,366 $0 $26,366 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $23,820 $0 $23,820 $0 $0

PROJECT TOTAL $606,118 $0 $606,118 $0 $0

EXPENDITURES
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Freedom MS (312-422) 

Capital Renewal: New Emergency Utility Shutoffs 

Location: 

Project Manager 

505 South Hairston Road 

Robert Mitchell, URS 

Stone Mountain, GA 

Architect/Engineer 

30088 

McMillan Pazdan Smith 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Relocate or install new emergency utility shutoffs at lab room exit doors for access 

 Perform detailed wall and foundation study where cracks are appearing 

 Perform detailed roof study 

 Patch/repair/replace roadway asphalt 

 Install additional site lighting 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed for this design work has been issued with the effective start date of August 

1, 2014, as scheduled. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

312-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $1,247 $0 $1,247 $0 $0

SUBTOTAL A/E SERVICES $7,259 $0 $7,259 $0 $0

SUBTOTAL GENERAL CONTRACTOR $111,896 $0 $111,896 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $5,710 $0 $5,710 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $5,159 $0 $5,159 $0 $0

PROJECT TOTAL $131,272 $0 $131,272 $0 $0

EXPENDITURES
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General Services (902-422) 

Miscellaneous 

Project Manager John Wright, URS DCSD PM John Jambro, DCSD 

Project Phase Non-Construction Contractor N/A 

Project Scope of Work  

 Project scope includes general services and resources required for the execution of the Capital 

Improvement Program including items such as printing, courier services, program management 

software, computer hardware for the CIP, and other similar activities. 

Project Status Update 

 Expenditures to date pertain to the installation, licensing, and maintenance of these Program 

schedule and contract management applications.   

Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This project is currently forecasted to complete on schedule. 

Major Project Issues 

 No major issues to report at this time.  

902-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL DISTRICT WIDE EXPENDITURES $400,000 $282,533 $400,000 $282,533 $0

PROJECT TOTAL $400,000 $282,533 $400,000 $282,533 $0

EXPENDITURES
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Gresham Park ES (504-422) 

Location: 

Project Manager 

3132 Clifton Church Road SE 

Brian Albanese, URS 

Atlanta, GA  

Architect/Engineer 

30316 

Chapman Griffin Lanier Sussenbach 

Architects (CGLS) 

Project Phase Design  Contractor N/A 

 

Gresham ES Front 

 

Gresham ES Play Field 

Project Scope of Work  

 The scope of work for this project is to use the prototypical design for a 900-seat, 58 Instructional 

Units (I.U.’s) elementary school and adapt and construct the new building on the site currently 

occupied by Clifton Elementary School.  

 The following baseline criterion, in addition to the GA Department of Education requirements, shall 

be utilized in the prototypical elementary school design: 

o 17 Pre-K, Kindergarten, and 1st Grade Classrooms at about 880 square feet 

o 27 2nd – 5th Grade Classrooms at about 750 square feet 

o One (1) Media Center at about 3,250 square feet 

o One (1) Art Classroom at about 950 square feet  

o One (1) Music Classroom at about 950 square feet 

o One (1) Computer Labs at about 880 square feet 

o One (1) Science Lab at about 1,050 square feet 

o Four (4) Shared Labs (i.e., Discovery, ESOL, etc.) 
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o Cafeteria is to be setup as a Cafetorium utilizing a total of 5,640 square feet  

o One (1) Gymnasium- Minimum of 4,700 square feet  

o Four (4) Special Needs Classrooms at about 750 square feet 

o Mechanical Platform for Mechanical and Electrical Equipment (No mezzanines) 

o Kitchen shall be at least 3,000 square feet 

o Underground stormwater retention. 

Project Status Update 

 Design continues to modify prototype ES to fit Clifton ES site. Design Development drawings have 

been submitted and are under review. 

 The demolition of Gresham Park ES is now included in the 905-422 Project.  Abatement is 

complete and demolition will start in August. 

Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 SPI is red because the value earned is just slightly less than what was planned in part because the 

A/E services are more heavily weighted to 503-422 and 506-422. The project is still anticipated to 

be completed on schedule. 

504-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $225,888 $70,600 $225,888 $71,826 $0

SUBTOTAL A/E SERVICES $470,000 $412,000 $470,000 $68,502 $0

SUBTOTAL GENERAL CONTRACTOR $16,260,521 $0 $16,260,521 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $721,195 $0 $721,195 $0 $0

SUBTOTAL FF&E $589,481 $0 $589,481 $0 $0

SUBTOTAL TECHNOLOGY $659,482 $0 $659,482 $0 $0

SUBTOTAL CONTINGENCY $1,294,712 $0 $1,294,712 $0 $0

PROJECT TOTAL $20,221,279 $482,600 $20,221,279 $140,328 $0

EXPENDITURES
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Major Project Issues 

 No major issues to report at this time.  
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Hambrick ES (421-136) 

HVAC 

Location: 

Project Manager 

1101 Hambrick Road 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

Sy Richards Architects 

Project Phase Construction Contractor Construction Works, Inc. 

 

Main Corridor: New HVAC, Ceiling Grid to be 

Installed, and Lighting to be Replaced 

 

Cafetorium: New HVAC, Ceiling Grid to be 

Installed, and Lighting to be Replaced 

Project Scope of Work 

The scope of work includes: 

o Replacement of existing ceilings and lighting fixtures throughout the school  

o Replacement of existing freezer and cooler  

o New kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen  

o New direct digital controls (DDC) energy management controls  

o Installation of a new 3,000-gallon grease trap  

o Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water 

supply lines 

o New emergency generator 

o New parking lot lighting coordinated with GA Power 
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Project Status Update 

 The General Contractor mobilized to start construction on July 7, 2014. 

 A coordination meeting was held on July 9, 2014 with the new principal, Sy Richards Architects, 

and CWI.   

 CWI will also be submitting an updated construction schedule reflecting the phased approach and 

constraints. 

Project Budget and Forecast 

 This project is currently forecasted not to complete within budget. 

 Budget reallocations are pending approval. 

revise

 

Change Order Summary 

 Change Order Requests are being developed for trailer repairs and addressing security concerns. 

 A Change Order Request is being developed to extend the schedule due to permitting delays. 

Project Schedule Update  

 This project is currently forecasted not to complete on schedule, though this is anticipated to be 

adjusted via change order.  

421-136

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $24,838 $1,575 $24,838 $1,575 $0

SUBTOTAL A/E SERVICES $89,836 $72,500 $89,836 $47,125 $0

SUBTOTAL GENERAL CONTRACTOR $1,630,000 $2,147,000 $1,630,000 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $141,747 $67,082 $141,747 $76,822 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $55,321 $0 $55,321 $0 $0

PROJECT TOTAL $1,941,742 $2,288,157 $1,941,742 $125,522 $0

EXPENDITURES
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Major Project Issues 

 No major issues to report at this time.  
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Hambrick ES (111-422) 

ADA: HVAC, Restroom, Water Piping, Lighting 

Location: 

Project Manager 

1101 Hambrick Road 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

Cooper Carry 

Project Phase Design Contractor TBD 

  

Project Scope of Work 

 Parking, Unisex Adult and Hall Restroom renovations 

 Standard Foundations (Engineering Study) (1971 and 1972 Buildings) 

 Upgrading the Communications and Security-Security & CCTV. (1971 and 1972 Buildings) 

 Updating Site Lighting (Site) 

 Upgrading Communications and Security-Fire Alarm. (1971 and 1972 Buildings) 

 Replacing the Pedestrian Paving near the Gym. (Site) 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The AE has submitted Scope verification July 16, 2014 for the District’s approval.  The priority will 

be the roof replacement based on the Preliminary report comments.  The bathrooms will receive 

ADA upgrades only. 

 On July 21, 2014, the A/E submitted the Schematic Design and Estimate Submittal to DCSD for 

review and approval. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

111-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $8,431 $0 $8,431 $4,920 $0

SUBTOTAL A/E SERVICES $49,074 $0 $49,074 $23,065 $0

SUBTOTAL GENERAL CONTRACTOR $756,439 $0 $756,439 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $38,603 $13,270 $38,603 $13,270 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $34,876 $0 $34,876 $0 $0

PROJECT TOTAL $887,423 $13,270 $887,423 $41,255 $0

EXPENDITURES
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Hawthorne ES (414-422) 

Code Requirements: HVAC, MEP, Water Piping 

Location: 

Project Manager 

2535 Caladium Drive NE 

Brian Albanese, URS 

Atlanta, GA 

Architect/Engineer 

30345 

Houser Walker Architecture 

Project Phase Design Contractor TBD 

 

Existing Drainage Conditions 

Project Scope of Work 

 Replace grease trap 

 Replace current lighting fixtures with 277 volt throughout the building 

 Evaluate the need to replace the branch wiring system to support the current building loads 

 Replace electrical service and distribution system to eliminate outages and breaker tripping 

 Replace the exhaust systems throughout the building 

 Replace/repair natural gas system 

 Replace/repair roof openings 

 Install roof access and ladder 

 Replace exterior doors 

 Replace/repair rain water roof drainage 

 Replace kitchen hood 

 Replace/repair pedestrian paving throughout site 

 Site does not drain properly in all areas; review and make repairs 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed was issued July 2, 2014. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

414-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $10,582 $0 $10,582 $0 $0

SUBTOTAL A/E SERVICES $61,597 $0 $61,597 $0 $0

SUBTOTAL GENERAL CONTRACTOR $949,463 $0 $949,463 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $48,453 $0 $48,453 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $43,775 $0 $43,775 $0 $0

PROJECT TOTAL $1,113,871 $0 $1,113,871 $0 $0

EXPENDITURES
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Henderson MS (512-422, including 416-422) 

Renovation/Addition and Code Compliance 

Location: 

Project Manager 

2830 Henderson Mill Rd. 

Brian Albanese, URS  

Atlanta, GA 

Architect/Engineer 

30341 

BRPH Architects-Engineers 

Project Phase Design  Contractor TBD 

 

Henderson MS Trailer Village 

 

Henderson MS Trailer Village 

Project Scope of Work 

 The project scope includes the full professional design and engineering services for renovations, 

additions, and code compliance to Henderson MS.  

 This will provide for modifications and upgrades to the existing buildings and facilities that will 

include, but not be limited to: 

 Estimated 26 Instructional Units (I.U.s)/ classroom addition   

o This addition will include standard classrooms, an expansion to the existing kitchen, an 

orchestra room, two special education classrooms, two girls/boys restrooms.  

 Existing school renovation that may include: 

o Kitchen and program-driven modifications  

o Plumbing  

o Electrical  

o HVAC  

o Replacement of the grease trap  

o Site modifications   

o Replacement of the parking lot and driveways 
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 The design will also include updating the facility to meet current ADA accessibility and fire/life 

safety codes as appropriate. 

Project Status Update 

 GaDOE has approved the preliminary submittal for modified design.  BRPH is working on 

construction drawings now for DCSD review. 

 Redesign efforts and GaDOE resubmittal will modify the original construction start. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 CPI is red primarily because of change orders to the A/E. 

 

512-422

Activity

Current 

Budget 

(B)

Current

Commitment

s
Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $198,011 $78,542 $198,011 $52,772 $0

SUBTOTAL A/E SERVICES $762,556 $715,600 $762,556 $472,163 $0

SUBTOTAL GENERAL CONTRACTOR $12,509,901 $16,888 $12,509,901 $16,888 $0

SUBTOTAL CONSTRUCTION SERVICES $1,186,449 $89,790 $1,186,449 $89,790 $0

SUBTOTAL FF&E $473,562 $0 $473,562 $0 $0

SUBTOTAL TECHNOLOGY $529,797 $900 $529,797 $900 $0

SUBTOTAL CONTINGENCY $620,164 $0 $620,164 $0 $0

PROJECT TOTAL $16,280,440 $901,720 $16,280,440 $632,513 $0

EXPENDITURES
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Major Project Issues 

 As previously reported, project Substantial Completion date is in flux due to continuing community 

review of the project scope of work with the District.  
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Hightower ES (313-422) 

Capital Renewal 

Location: 

Project Manager 

4236 Tilly Mill Road 

Don Little, URS 

Doraville, GA 

Architect/Engineer 

30360 

The Epsten Group, Inc. 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Install a 20 ton HVAC package in the gym 

 Evaluate and repair the 2008 roof replacement  

 Install roof hatch and ladder as appropriate 

 Replace the air distribution and exhaust systems  

 Replace the cast iron water drainage system 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The executed contract with The Epsten Group was received from the Superintendent’s Office on 

July 29, 2014.  Notice to Proceed is scheduled for August 1, 2014.   

  

 

 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-131 
 

Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

313-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,258 $0 $5,258 $0 $0

SUBTOTAL A/E SERVICES $30,608 $0 $30,608 $0 $0

SUBTOTAL GENERAL CONTRACTOR $471,792 $0 $471,792 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $24,077 $0 $24,077 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $21,752 $0 $21,752 $0 $0

PROJECT TOTAL $553,487 $0 $553,487 $0 $0

EXPENDITURES
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Huntley Hills ES (112-422) 

ADA - Capital Renewal 

Location: 

Project Manager 

2112 Seaman Circle  

Don Little, URS 

Chamblee, GA 

Architect/Engineer 

30341 

TBD 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Provide ADA upgrades for hall bathroom and parking lot 

 Replace grease trap and backflow preventer 

 Install a 20 ton HVAC package in the gym 

 Replace the roofs  

 Install roof hatch and ladder as appropriate 

 Replace the air cooled chiller, air distribution and exhaust systems 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The executed contract with The Epsten Group is expected from the Superintendent’s Office in early 

August and Notice to Proceed will be issued immediately thereafter.   
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

112-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $7,214 $0 $7,214 $0 $0

SUBTOTAL A/E SERVICES $41,994 $0 $41,994 $0 $0

SUBTOTAL GENERAL CONTRACTOR $647,302 $0 $647,302 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $33,033 $0 $33,033 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $29,844 $0 $29,844 $0 $0

PROJECT TOTAL $759,388 $0 $759,388 $0 $0

EXPENDITURES
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Indian Creek ES (421-139) 

Kitchen & HVAC 

Location: 

Project Manager 

724 North Indian Creek Drive 

Fritzgerald Joseph, URS 

Clarkston, GA 

Architect/Engineer 

30021 

Epsten Group 

Project Phase Construction Contractor Construction Works, Inc. 

 

Temporary Classrooms 

 

Main Corridor: New HVAC, Ceiling Grid Installed, 

Tile and Lighting Replacement 

Project Scope of Work 

The scope of work includes: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing HVAC, freezer, and cooler  

 Providing a new kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen 

 Providing new direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  

 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  

 Providing a new emergency generator 
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 Providing new parking lot lighting 

 Replacing wood shelves in the dry storage rooms with metal shelves 

 The project also includes providing classrooms/mobile units for the students while construction 

work is performed at the school.   

Project Status Update 
 The permit was received on July 9, 2014. 

 A coordination meeting was conducted for the July 23, 2014 with the Principal. 

Project Budget/Forecast Update 

 

Change Order Summary  

 No change orders were executed during this period. 

Project Schedule Update 

 The permitting of this project took over eight months to get reviewed and approved, therefore, the 

original schedule cannot be met. 

421-139

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $10,461 $4,268 $10,461 $8,468 $0

SUBTOTAL A/E SERVICES $84,360 $84,360 $84,360 $49,551 $0

SUBTOTAL GENERAL CONTRACTOR $1,560,000 $1,498,000 $1,560,000 $211,547 $0

SUBTOTAL CONSTRUCTION SERVICES $145,856 $193,863 $145,856 $137,463 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $25,049 $0 $25,049 $0 $0

PROJECT TOTAL $1,825,726 $1,780,491 $1,825,726 $407,029 $0

EXPENDITURES
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Major Project Issues 

 No major project issues to report at this time.  
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Indian Creek ES (114-422) 

Code Requirements:  Roofing renovation, direct digital controls upgrade, communication and security. 

Location: 

Project Manager 

724 North Indian Creek Drive 

Fritzgerald Joseph, URS 

Clarkston, GA 

Architect/Engineer 

30021 

Cooper Carry 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Hall restroom renovations 

 Replace the roofs on the 1990 and 1994 buildings 

 Communications and Security-Security & CCTV systems. (1994 Building) 

 Upgrading the Controls and Instrumentation. (1961 and 1965 Building) 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 DCSD completed the review of the Preliminary Report as of June 27, 2014.   

 The A/E has submitted an add service for 20-ton HVAC unit for the multi-purpose building. 

 On July 16, 2014, the A/E submitted recommendations for scope verification to DCSD for review 

and approval.   

 The priority will be the roof replacement based on the Preliminary Report comments.  The 

restrooms will receive ADA up grades only. 

 On July 24, 2014, the A/E submitted Schematic Design and Estimate Submittal to DCSD for review 

and approval. 
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Project Budget/Forecast Update 

 The CPI value was affected by assessment charges before the project began.  This will be 

corrected through budget reallocations.   

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

114-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,891 $0 $5,891 $0 $0

SUBTOTAL A/E SERVICES $34,292 $0 $34,292 $9,750 $0

SUBTOTAL GENERAL CONTRACTOR $528,573 $0 $528,573 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $26,974 $44,350 $26,974 $44,350 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $24,370 $0 $24,370 $0 $0

PROJECT TOTAL $620,100 $44,350 $620,100 $54,100 $0

EXPENDITURES
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International Student Center (314-422) 

Capital Renewal: Roofing 

Location: 

Project Manager 

2383 N Druid Hills Road NE 

Don Little, URS 

Atlanta, GA 

Architect/Engineer 

30329 

GSB Architects, Inc. 

Project Phase Design Contractor TBD 

 

Project Scope of Work 

 Replace the roofs  

 Clean and repair the roof rain water drainage system to eliminate ponding and standing water  

 Replace the roof openings  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 Notice to Proceed was issued to the Architect on July 10, 2014. 

 The Architect and Consultants started campus-wide field assessments for scope clarification on 

July 14, 2014. 

 The preliminary assessment reports are due August 7, 2014. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

314-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $2,828 $0 $2,828 $0 $0

SUBTOTAL A/E SERVICES $16,464 $0 $16,464 $0 $0

SUBTOTAL GENERAL CONTRACTOR $253,777 $0 $253,777 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $12,951 $0 $12,951 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $11,700 $0 $11,700 $0 $0

PROJECT TOTAL $297,721 $0 $297,721 $0 $0

EXPENDITURES
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Jolly Elementary School (115-422) 

ADA: HVAC, Restroom, Lighting, Water Piping 

Location: 

Project Manager 

1070 Otello Avenue 

Robert Mitchell, URS 

Clarkston, GA 

Architect/Engineer 

30021 

McMillan Pazdan Smith 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Update ADA compliance in the hall restroom and parking  

 Replace grease trap  

 Replace the electrical lighting systems throughout the 1968 and 1969 buildings  

 Replace the gym flooring  

 Replace exhaust fans  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Architect is working to complete the Preliminary Report.   
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

115-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $9,442 $0 $9,442 $0 $0

SUBTOTAL A/E SERVICES $54,965 $0 $54,965 $0 $0

SUBTOTAL GENERAL CONTRACTOR $847,229 $0 $847,229 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $43,236 $0 $43,236 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $39,062 $0 $39,062 $0 $0

PROJECT TOTAL $993,934 $0 $993,934 $0 $0

EXPENDITURES
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Kelley Lake ES (116-422) 

ADA: HVAC, Restroom, Kitchen Equipment, Cooling Tower 

Location: 

Project Manager 

2590 Kelley Lake Road 

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30032 

Foreman Seeley Fountain Architecture 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Renovate hall restrooms for ADA compliance 

 Replace grease trap and backflow preventer 

 Replace the water source heat pumps in the 1963, 1965, and 1969 buildings 

 Replace the roof on the 1963, 1965 and 1969 buildings 

 Add roof hatches and ladders to the 1963, 1965 and 1969 buildings 

 Replacing the kitchen hood and other designated kitchen equipment in the 1963, 1965, and 1969 

buildings 

 Replace the exhaust systems throughout the 1963, 1965 and 1969 buildings 

 Replace the cooling tower 

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed for this design work has been issued with the effective start date of August 

1, 2014, as scheduled. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

116-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $19,899 $0 $19,899 $0 $0

SUBTOTAL A/E SERVICES $115,831 $0 $115,831 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,785,437 $0 $1,785,437 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $91,115 $0 $91,115 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $82,318 $0 $82,318 $0 $0

PROJECT TOTAL $2,094,600 $0 $2,094,600 $0 $0

EXPENDITURES
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Kingsley ES (117-422) 

ADA - Capital Renewal 

Location: 

Project Manager 

2051 Brendon Drive 

Don Little, URS 

Dunwoody, GA 

Architect/Engineer 

30338 

The Epsten Group, Inc. 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Provide ADA upgrades for hall bathroom and parking lot 

 Replace the air distribution and exhaust systems throughout the 1971 and 1972 buildings 

 Replace the original wiring systems throughout the throughout the 1971 and 1972 buildings 

 Replace the roofs on the 1971 and 1972 buildings  

 Install roof hatches and ladders as appropriate 

 Replace the main electrical switchboard 

 Install a 20-ton HVAC package in the gym 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 In an effort to expedite roofing repairs, this project was initially divided into two parts for purposes 

of procurement.  The roofing replacement was bid as a Design-Build, with proposals due on May 

27, 2014.  Due to limited response and budget concerns, the Design-Build solicitation was 

cancelled.   

 The executed contract with The Epsten Group was received from the Superintendent’s Office on 

July 29, 2014.  Notice to Proceed is scheduled for August 1, 2014.   
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

117-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $13,987 $170 $13,987 $170 $0

SUBTOTAL A/E SERVICES $81,421 $0 $81,421 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,255,035 $914 $1,255,035 $914 $0

SUBTOTAL CONSTRUCTION SERVICES $64,047 $0 $64,047 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $57,864 $0 $57,864 $0 $0

PROJECT TOTAL $1,472,355 $1,084 $1,472,355 $1,084 $0

EXPENDITURES
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Kittredge ES (417-422) 

Code Requirements: HVAC 

Location: 

Project Manager 

1663 E Nancy Creek Drive NE 

Don Little, URS 

Atlanta, GA 

Architect/Engineer 

30319 

GSB Architects, Inc. 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Replace grease trap and backflow preventer  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The executed contract was issued to the Architect on July 10, 2014.  This project has a staggered 

start; the Notice to Proceed was issued with an effective date of November 3, 2014.  
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

417-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $1,521 $0 $1,521 $0 $0

SUBTOTAL A/E SERVICES $8,852 $0 $8,852 $0 $0

SUBTOTAL GENERAL CONTRACTOR $136,447 $0 $136,447 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $6,963 $0 $6,963 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $6,291 $0 $6,291 $0 $0

PROJECT TOTAL $160,074 $0 $160,074 $0 $0

EXPENDITURES
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Knollwood ES (421-132-002) 

HVAC & ADA 

Location: 

Project Manager 

3039 Santa Monica Drive 

Fritzgerald Joseph, URS 

Decatur, GA 

Architect/Engineer 

30032 

Sheffer Grant 

Project Phase Construction Contractor Bon Building Services, Inc. 

 

Restroom Renovation 

 

Cafetorium Renovation in Progress 

Project Scope of Work  

The scope of work includes: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing freezer and cooler  

 New kitchen exhaust hood with a makeup air unit 

 Air conditioning for the kitchen  

 New direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  

 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  

 Provide a new emergency generator  

 New parking lot lighting 

 ADA improvements and restroom accessibility renovations 

 Replace wood shelves in the dry storage rooms with metal shelves 

 Carpet in the Administration Area 

 Floor finishes for the stage 

Project Status Update 
 The final phases of construction are in progress: Kitchen, Cafeteria, Administration Office and Main 

Corridors.  Substantial completion was achieved for the week of July 24, 2014. 
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 Kitchen equipment has been delivered and is expected to be installed by late September 2014.   

Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 

 

Change Order Summary  

 No change orders were executed during this period. 

Project Schedule Update 

 This project is slated to be complete August 2014 and is on schedule. 

421-132-002

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $41,058 $2,446 $41,058 $1,985 $0

SUBTOTAL A/E SERVICES $79,261 $59,200 $79,261 $52,163 $0

SUBTOTAL GENERAL CONTRACTOR $1,764,850 $1,497,949 $1,764,850 $1,289,474 $0

SUBTOTAL CONSTRUCTION SERVICES $164,251 $153,100 $161,999 $87,285 $2,252

SUBTOTAL FF&E $2,500 $2,000 $2,500 $1,039 $0

SUBTOTAL TECHNOLOGY $10,000 $6,000 $10,000 $1,077 $0

SUBTOTAL CONTINGENCY $5,113 $0 $5,113 $0 $0

PROJECT TOTAL $2,067,033 $1,720,695 $2,064,781 $1,433,023 $2,252

EXPENDITURES
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Major Project Issues 

 No major issues to report at this time.  
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Knollwood ES (315-422) 

Capital Renewal: HVAC, Kitchen Equipment 

Location: 

Project Manager 

3039 Santa Monica Drive 

Fritzgerald Joseph, URS 

Clarkston, GA 

Architect/Engineer 

30032 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Existing condition of Kitchen equipment 

Project Scope of Work 

 Replace kitchen equipment not replaced in Project 421-132-002  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The kitchen equipment has been purchased and is awaiting arrival and installation.   

Project Budget/Forecast Update 

 

315-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,371 $0 $3,371 $0 $0

SUBTOTAL A/E SERVICES $19,625 $0 $19,625 $0 $0

SUBTOTAL GENERAL CONTRACTOR $302,496 $0 $302,496 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $15,437 $0 $15,437 $15,200 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $13,947 $0 $13,947 $0 $0

PROJECT TOTAL $354,875 $0 $354,875 $15,200 $0

EXPENDITURES
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   
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Marbut ES (317-422) 

Capital Renewal 

Location: 

Project Manager 

5776 Marbut Road 

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30058 

Gardner Spencer Smith Tench & Jarbeau 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Install a 20-ton HVAC package in the gym 

 Replace the roof 

 Install a roof hatch and ladder 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 Notice to Proceed was issued on July 11, 2014.  The Preliminary Report is being prepared by the 

Architect. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

317-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $7,162 $0 $7,162 $0 $0

SUBTOTAL A/E SERVICES $41,689 $0 $41,689 $0 $0

SUBTOTAL GENERAL CONTRACTOR $642,592 $0 $642,592 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $32,793 $0 $32,793 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $29,627 $0 $29,627 $0 $0

PROJECT TOTAL $753,862 $0 $753,862 $0 $0

EXPENDITURES
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Martin Luther King, Jr. HS (316-422) 

Capital Renewal: HVAC and Roofing 

Location: 

Project Manager 

3991 Snapfinger Road 

Don Little, URS 

Lithonia, GA 

Architect/Engineer 

30038 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 The scope is being developed.  

Project Status Update 

 This project is not slated to begin until January 2015.  

Project Budget/Forecast Update 

 This project is currently forecast to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues 

 No major issues to report at this time.  

316-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $14,074 $0 $14,074 $0 $0

SUBTOTAL A/E SERVICES $81,924 $0 $81,924 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,262,779 $0 $1,262,779 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $64,443 $0 $64,443 $16,482 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $58,221 $0 $58,221 $0 $0

PROJECT TOTAL $1,481,440 $0 $1,481,440 $16,482 $0

EXPENDITURES
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Meadowview ES (120-422) 

Capital Renewal – Code Requirements 

Location: 

Project Manager 

1879 Wee Kirk Road 

Wayne Channer, URS 

Atlanta, GA 

Architect/Engineer 

30316 

KHAFRA Engineering 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Parking, improved access between building levels, hall restroom renovations  

 Install a 20-ton HVAC package in the gym  

 Replace the roof on the 1961, 1963, and 1966 buildings  

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued on July 11, 2014 in conjunction with the project Kick-off 

Meeting. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

120-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,790 $0 $4,790 $0 $0

SUBTOTAL A/E SERVICES $27,880 $0 $27,880 $0 $0

SUBTOTAL GENERAL CONTRACTOR $429,749 $0 $429,749 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $21,931 $0 $21,931 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $19,814 $0 $19,814 $0 $0

PROJECT TOTAL $504,164 $0 $504,164 $0 $0

EXPENDITURES
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Midvale ES (121-422) 

Capital Renewal – ADA 

Location: 

Project Manager 

3836 Midvale Road  

Brian Albanese, URS 

Tucker, GA 

Architect/Engineer 

30084 

SRJ Architects, Inc. 

Project Phase Design Contractor TBD 

Gym to Receive New HVAC Obsolete Openings to be Removed from Roof 

Project Scope of Work 

 Install a 20-ton HVAC package in the gym 

 Replace the roof openings 

 Review the kitchen equipment and replace as required 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued in conjunction with the project Kick-Off Meeting on July 10, 

2014. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

121-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,687 $0 $5,687 $0 $0

SUBTOTAL A/E SERVICES $33,104 $0 $33,104 $0 $0

SUBTOTAL GENERAL CONTRACTOR $510,267 $0 $510,267 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $26,040 $0 $26,040 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $23,526 $0 $23,526 $0 $0

PROJECT TOTAL $598,624 $0 $598,624 $0 $0

EXPENDITURES
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Midway ES (320-422) 

Capital Renewal 

Location: 

Project Manager 

3318 Midway Road 

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30032 

KHAFRA Engineering 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Install a 20-ton HVAC unit in the gym 

 Replace the exterior sanitary sewer system 

 Replace the exterior domestic water supply piping 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued on July 11, 2014 in conjunction with the project Kick-off 

Meeting. 

 The Architect preparing the Preliminary Report. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time. 

  

320-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,470 $0 $5,470 $0 $0

SUBTOTAL A/E SERVICES $31,839 $0 $31,839 $0 $0

SUBTOTAL GENERAL CONTRACTOR $490,763 $0 $490,763 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $25,045 $0 $25,045 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $22,627 $0 $22,627 $0 $0

PROJECT TOTAL $575,742 $0 $575,742 $0 $0

EXPENDITURES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-164 
 

Miller Grove MS (122-422) 

Capital Renewal 

Location: 

Project Manager 

2215 Miller Road 

H. Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30035 

Perkins + Will 

Project Phase Design Contractor TBD 

 

 

Gymnasium 

 

Existing grease trap Kitchen suppression system 

Project Scope of Work 

 The project scope includes 

o Replacement of HVAC Systems 

o Replacement of ceilings and lighting 

o Replacement of the emergency generator 

o Upgrading kitchen grease trap system 

o Upgrade roof hatches 

Project Status Update 

 No activity on this project during the reporting period. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 
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Change Order Summary 

 A change order is being processed to address a delay in the contract execution which resulted in 

the NTP being issued on March 28, 2014, instead of March 3, 2014 as projected.  The Design and 

Construction periods will be compressed to meet the end dates. 

Project Schedule Update 

 

Major Project Issues 

 No major issues to report at this time. 

122-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $68,692 $50 $68,692 $50 $0

SUBTOTAL A/E SERVICES $399,861 $384,000 $399,861 $0 $0

SUBTOTAL GENERAL CONTRACTOR $6,163,502 $0 $6,163,502 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $314,538 $0 $314,538 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $284,169 $0 $284,169 $0 $0

PROJECT TOTAL $7,230,762 $384,050 $7,230,762 $50 $0

EXPENDITURES
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Montclair ES (421-422) 

Capital Renewal - Code Requirements 

Location: 

Project Manager 

1680 Clairmont Place NE 

Don Little, URS 

Atlanta, GA 

Architect/Engineer 

30329 

The Epsten Group, Inc. 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Replace the grease trap and backflow preventer 

 Install a 20-ton HVAC package in the gym 

 Replace the interior domestic water piping throughout the building, as appropriate 

 Replace the electrical service and distribution system 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The executed contract with The Epsten Group was received from the Superintendent’s Office on 

July 29, 2014.  Notice to Proceed is scheduled for August 1, 2014.   
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

421-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,971 $0 $3,971 $0 $0

SUBTOTAL A/E SERVICES $23,118 $0 $23,118 $0 $0

SUBTOTAL GENERAL CONTRACTOR $356,346 $0 $356,346 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $18,185 $0 $18,185 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $16,429 $0 $16,429 $0 $0

PROJECT TOTAL $418,050 $0 $418,050 $0 $0

EXPENDITURES
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Montgomery ES (421-138) 

HVAC - Architectural 

Location: 

Project Manager 

3995 Ashford-Dunwoody Road 

Fritzgerald Joseph, URS 

Atlanta, GA 

Architect/Engineer 

30319 

Richard Wittschiebe and Hand 

Project Phase Construction Contractor Atlantic South Construction 

 

Phase  5 Construction:  : New Kitchen hood, HVAC, Ceiling Grid to 

be Installed, Tile and Lighting to be Replaced 

 

Interior Hallway  

 

Phase 5 Construction: Ceiling 

Lighting and HVAC were 

Replaced 

 

Seven Portable Trailers have 

been removed from the site.  

Three Portable trailers will remain 

on site to accommodate for school 

enrollment/ capacity needs. 

Project Scope of Work 

 Project 001-422 (SPLOST IV) is directly related to project 421-138 (SPLOST III).  

 421-138 covers the design stage of this project 

 001-422 covers the construction phase, which is currently in pre-construction 

The scope of work includes: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing freezer and cooler  

 New kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen 

 Providing new direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  
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 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  

 New emergency generator 

 New parking lot lighting  

Project Status Update 
 Kitchen hood is installed; kitchen HVAC is being installed; and ceiling grid and lights are also being 

installed.   

 Substantial completion has been achieved.  This Project is projected to be completed August 1, 

2014.   

Project Budget/Forecast Update 

 

Change Order Summary  

 No change orders were executed during this period. 

Project Schedule Update 

 This project is currently forecasted to complete on schedule. 

421-138

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $93,500 $74,347 $93,500 $77,814 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $96,500 $76,000 $96,500 $74,986 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $190,000 $150,347 $190,000 $152,800 $0

EXPENDITURES
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Major Project Issues 

 No major issues to report at this time.  
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Montgomery ES (001-422) 

HVAC - Construction 

Location: 

Project Manager 

Reference Montgomery ES 

Fritzgerald Joseph, URS 

(421-138) 

Architect/Engineer 

 

Richard Wittschiebe and Hand 

Project Phase Construction Contractor Atlantic South Construction, Inc. 

 

 

Phase 5 Construction: New Kitchen hood, HVAC,  
Ceiling Grid to be Installed, Tile and Lighting to be Replaced 

 
Phase 5: Corridor: New HVAC, 

Ceiling Grid to be Installed, Tile 

and Lighting to be Replaced  

 

 

 

 
  Portable Trailers Area 

 

Project Scope of Work 

 Project 001-422 (SPLOST IV) is directly related to project 421-138 (SPLOST III).  

 Project 421-138 covers the design phase 

 Project 001-422 covers the construction phase 

The scope of work includes: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing freezer and cooler  

 Providing a new kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen  

 New direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  
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 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  

 New emergency generator and providing new parking lot lighting.   

Project Status Update 

 DCSD planning has projected that seven (7) of the 10 trailers will be removed from the school site, 

leaving three (3) trailers to address the schools increased enrollment. 

 Phase 5 of the project, which started with HVAC ductwork being replaced, is expected to be 

complete the week of July 30, 2014. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues 

 No major issues to report at this time.  

001-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,934,260 $1,637,000 $1,934,260 $1,469,985 $0

SUBTOTAL CONSTRUCTION SERVICES $115,417 $95,000 $115,417 $97,963 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $323 $54,323 $323 $0 $0

PROJECT TOTAL $2,050,000 $1,786,323 $2,050,000 $1,567,948 $0

EXPENDITURES
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Montgomery ES (123-422) 

ADA: HVAC, Roofing, Restroom 

Location: 

Project Manager 

3995 Ashford-Dunwoody Rd 

Fritzgerald Joseph, URS 

Atlanta, GA 

Architect/Engineer 

30319 

McMillan Pazdan Smith 

Project Phase Design Contractor TBD 

 

     

Existing roof condition 

Project Scope of Work 

 Replacement of roof and ancillary roofing elements, including ladder and roof hatch (1963, 1965, 

1966, and 1968 buildings)  

 Hall restroom renovations  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 On July 16, 2014, a Preliminary Report Meeting was held with the PM and A/E to verify scope and 

priority due to the Stated Cost Limitation.  The Priority will be the roof replacement based on the 

Preliminary Report comments.  The bathrooms will receive ADA up grades only. 

 The A/E is verifying the labor and material cost per sq.ft. of the roof. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

123-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,730 $0 $4,730 $0 $0

SUBTOTAL A/E SERVICES $27,536 $0 $27,536 $2,900 $0

SUBTOTAL GENERAL CONTRACTOR $424,449 $0 $424,449 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $21,661 $0 $21,661 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $19,569 $0 $19,569 $0 $0

PROJECT TOTAL $497,946 $0 $497,946 $2,900 $0

EXPENDITURES
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Oak Grove ES (422-422) 

Capital Renewal 

Location: 

Project Manager 

1857 Oak Grove Road NE 

Brian Albanese, URS 

Atlanta, GA 

Architect/Engineer 

30345 

SRJ Architects, Inc. 

Project Phase Pre-Design Contractor TBD 

Gym in Need of HVAC Roof to be Replaced on Original Buildings 

Project Scope of Work 

 Replace the grease trap and the backflow preventer 

 Install a 20 ton HVAC package in the gym 

 Replace the roofs on 1958 and 1963 buildings  

 Replace the roof openings 

 Install a roof hatch and ladder in 1958 and 1963 buildings as appropriate 

 Review and replace the kitchen equipment, if appropriate 

 Replace the interior domestic water piping throughout 1958 and 1963 buildings, if appropriate 

 Replace the electrical service and distribution system 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued with an effective date of August 1, 2014 as scheduled.   
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

422-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $8,922 $0 $8,922 $0 $0

SUBTOTAL A/E SERVICES $51,935 $0 $51,935 $0 $0

SUBTOTAL GENERAL CONTRACTOR $800,532 $0 $800,532 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $40,853 $0 $40,853 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $36,909 $0 $36,909 $0 $0

PROJECT TOTAL $939,151 $0 $939,151 $0 $0

EXPENDITURES
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Panola Way ES (125-422) 

Capital Renewal, ADA, and Code Requirements 

Location: 

Project Manager 

2170 Panola Way Court 

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30058 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Hall Restroom renovations  

 Install a 20-ton HVAC package in the gym  

 Replace the cooling tower, pumps, piping and valves  

 Replace the roof  

 Replace the lighting system in the classrooms and restrooms  

 Replace the roof top units, fan coil units and Water source heat pumps  

 Replace grease trap  

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

125-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $27,369 $0 $27,369 $0 $0

SUBTOTAL A/E SERVICES $159,314 $0 $159,314 $0 $0

SUBTOTAL GENERAL CONTRACTOR $2,455,686 $0 $2,455,686 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $125,320 $0 $125,320 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $113,220 $0 $113,220 $0 $0

PROJECT TOTAL $2,880,908 $0 $2,880,908 $0 $0

EXPENDITURES
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Peachcrest ES (506-422) 
Location: 

Project Manager 

1530 Joy Lane  

Brian Albanese, URS 

Decatur, GA 

Architect/Engineer 

30032 

Chapman Griffin Lanier Sussenbach 

Architects (CGLS) 

Project Phase Construction Contractor Nix-Fowler Constructors, Inc. 

 

Peachcrest ES – Construction Starting 

 

Peachcrest ES Play Field 

Project Scope of Work  

 The scope of work for this project is to use the prototypical design for a 900-seat, 58 Instructional 

Units (I.U.’s) elementary school and adapt and construct the new building on Fernbank’s original 

site.  

 The following baseline criterion, in addition to the Georgia Department of Education requirements, 

shall be utilized in the prototypical elementary school design: 

 17 Pre-K, Kindergarten, and 1st Grade Classrooms at about 880 square feet 

 27 2nd – 5th Grade Classrooms at about 750 square feet 

 One (1) Media Center at about 3,250 square feet 

 One (1) Art Classroom at about 950 square feet  

 One (1) Music Classroom at about 950 square feet 

 One (1) Computer Labs at about 880 square feet 

 One (1) Science Lab at about 1,050 square feet 

 Four (4) Shared Labs (i.e., Discovery, ESOL, etc.) 

 Cafeteria is to be setup as a Cafetorium utilizing a total of 5,640 square feet  

 One (1) Gymnasium- Minimum of 4,700 square feet  

 Four (4) Special Needs Classrooms at about 750 square feet 

 Mechanical Platform for Mechanical and Electrical Equipment (No mezzanines) 

 Kitchen shall be at least 3,000 square feet 

 Underground stormwater retention 

Project Status Update 

 Nix-Fowler mobilized on site the week of July 7, 2014. Earthwork is underway. 
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Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues 

 No major issues to report at this time.  

506-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $227,115 $29,352 $227,115 $29,562 $0

SUBTOTAL A/E SERVICES $400,000 $348,500 $400,000 $91,453 $0

SUBTOTAL GENERAL CONTRACTOR $18,024,006 $387,324 $18,024,006 $348,592 $0

SUBTOTAL CONSTRUCTION SERVICES $371,195 $0 $371,195 $0 $0

SUBTOTAL FF&E $589,481 $0 $589,481 $0 $0

SUBTOTAL TECHNOLOGY $659,482 $0 $659,482 $0 $0

SUBTOTAL CONTINGENCY $850,000 $0 $850,000 $0 $0

PROJECT TOTAL $21,121,279 $765,176 $21,121,279 $469,607 $0

EXPENDITURES
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Pine Ridge ES (424-422) 

Capital Renewal and Code Requirements 

Location: 

Project Manager 

750 Pine Ridge Drive 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30087 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Replace grease trap 

 Install a 20-ton HVAC package in the gym 

 Replace the roof top units and water source heat pumps 

 Replace lighting throughout the building 

 Replace roof opening 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

424-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $19,807 $0 $19,807 $0 $0

SUBTOTAL A/E SERVICES $115,300 $0 $115,300 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,777,239 $0 $1,777,239 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $90,697 $0 $90,697 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $81,940 $0 $81,940 $0 $0

PROJECT TOTAL $2,084,982 $0 $2,084,982 $0 $0

EXPENDITURES
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Pleasantdale ES (507-422) 

Replacement School 

Location: 

Project Manager 

 

Brian Albanese, URS 

 

Architect/Engineer 

 

TBD 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 The scope of work for this project is to use the prototypical design for a 900-seat, 58 Instructional 

Units (I.U.’s) elementary school and adapt and construct the new building.  

 The following baseline criterion, in addition to the GA Department of Education requirements, shall 

be utilized in the prototypical elementary school design: 

o 17 Pre-K, Kindergarten, and 1st Grade Classrooms at about 880 square feet 

o 27 2nd – 5th Grade Classrooms at about 750 square feet 

o One (1) Media Center at about 3,250 square feet 

o One (1) Art Classroom at about 950 square feet  

o One (1) Music Classroom at about 950 square feet 

o One (1) Computer Labs at about 880 square feet 

o One (1) Science Lab at about 1,050 square feet 

o Four (4) Shared Labs (i.e., Discovery, ESOL, etc.) 

o Cafeteria is to be setup as a Cafetorium utilizing a total of 5,640 square feet  

o One (1) Gymnasium- Minimum of 4,700 square feet  

o Four (4) Special Needs Classrooms at about 750 square feet 

o Mechanical Platform for Mechanical and Electrical Equipment (No mezzanines) 

o Kitchen shall be at least 3,000 square feet 

o Underground stormwater retention 
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Project Status Update 

 No activity has taken place during this reporting period. 

Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This project is on schedule. 

 

Major Project Issues  

 As previously reported, current market conditions indicate that there may be an increase in the cost 

of construction, materials, and labor.  Inflation could be a concern in 2017/2018 when construction 

is active. 

  

507-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $147,501 $17,858 $147,501 $17,048 $0

SUBTOTAL A/E SERVICES $500,000 $0 $500,000 $0 $0

SUBTOTAL GENERAL CONTRACTOR $14,530,521 $0 $14,530,521 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $801,326 $0 $801,326 $0 $0

SUBTOTAL FF&E $589,481 $0 $589,481 $0 $0

SUBTOTAL TECHNOLOGY $659,482 $0 $659,482 $0 $0

SUBTOTAL CONTINGENCY $1,192,969 $0 $1,192,969 $0 $0

PROJECT TOTAL $18,421,280 $17,858 $18,421,280 $17,048 $0

EXPENDITURES
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Radio Communications (630-422) 
 

Project Manager John Wright, URS DCSD Project Manager Alex Riley, DCSD 

Project Phase Non-Construction Contractor EDULOG, Inc. 

 

Old 1980’s Service Vehicle Photo 

 

EVIR Unit 

Project Scope of Work 

 The scope of work is to purchase and install a new state of the art radio communications system 

on the District’s busses and service vehicles.   

 We have determined that the Edulog system best fits our purposes and our budget.   

 The project includes: vehicle hardware, software, licenses, permits, programming documentation, 

training materials, implementation and installation personnel, technical knowledge, project 

management services, and other hardware and services necessary to implement a GPS/AVL 

system. 

Project Status Update 

 The second round of Routing training was held on July 10 and 11, 2014. 

 The second round of GPS/EVIR training has been scheduled and will be held on August 4-8, 2014. 

 The trial period for the use of both the EVIR and paper timesheets will continue until October 2014. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues 

 None to report for this period  

630-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL TRANSPORTATION $1,580,752 $1,562,832 $1,580,752 $1,372,411 $0

PROJECT TOTAL $1,580,752 $1,562,832 $1,580,752 $1,372,411 $0

EXPENDITURES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-187 
 

Rainbow ES (425-422) 

Capital Renewal and Code Requirements 

Location: 

Project Manager 

2801 Kelley Chapel Road 

Robert Mitchell, URS 

Decatur, GA 

Architect/Engineer 

30034 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Replace cast iron water drainage system  

 Install a 20-ton HVAC package in the gym  

 Replace electrical distribution system  

 Replace branch wiring throughout the building  

 Replace roof top units  

 Replace grease trap  

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

425-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $15,925 $0 $15,925 $0 $0

SUBTOTAL A/E SERVICES $92,698 $0 $92,698 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,428,859 $0 $1,428,859 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $72,918 $0 $72,918 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $65,878 $0 $65,878 $0 $0

PROJECT TOTAL $1,676,278 $0 $1,676,278 $0 $0

EXPENDITURES
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Redan ES (126-422) 

Capital Renewal and ADA 

Location: 

Project Manager 

1914 Stone Mountain-Lithonia Rd 

Fritzgerald Joseph, URS 

Lithonia, GA 

Architect/Engineer 

30058 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Parking, Unisex adult restroom hall restroom renovations, improved access between building levels 

 Install a 20-ton HVAC package in the gym 

 Replace the roof top units, water source heat pumps and fan coil units 

 Replace the roof top units on the 1989 building 

 Replace the lighting system throughout the building 

 Replace the kitchen equipment 

 Replace the roof and roof openings as appropriate 

 Replace the lighting system throughout the building 

 Replace the chiller, cooling tower, pumps, valves 

 Replace the basement drainage system to eliminate flooding and other problems 

 Replace the electrical distribution system 

 Replace the metal roof on the storage building 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 

  

126-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $22,576 $0 $22,576 $0 $0

SUBTOTAL A/E SERVICES $131,413 $0 $131,413 $0 $0

SUBTOTAL GENERAL CONTRACTOR $2,025,617 $0 $2,025,617 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $103,372 $0 $103,372 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $93,391 $0 $93,391 $0 $0

PROJECT TOTAL $2,376,369 $0 $2,376,369 $0 $0

EXPENDITURES
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Redan HS (513-422) 

Renovation/ Addition 

Location: 

Project Manager 

5247 Redan Road 

Brian Albanese, URS 

Stone Mountain, GA   

Architect/Engineer 

30088 

CDH Partners 

Project Phase Design Contractor TBD 

 

Marquee for Redan High School 

Exterior of Existing Facility 

Project Scope of Work 

 The scope of work includes full professional design and engineering services and construction for 

the renovation of and addition to Redan HS.   

 This will provide for modifications and upgrades to the existing buildings and facilities that will 

include, but not be limited to: 

 Estimated 24 I.U./classroom addition, which will include: 

o An expansion to the existing kitchen, cafeteria, and media center 

o An orchestra room, a chorus room, two special education classrooms, two girls/boys 

restrooms, five science labs, five language arts, five social studies class rooms, and five 

math classrooms.  

o Replacement of all doors and hardware in the existing buildings  

o Replacement of the lockers in the boys’ and girls’ locker rooms  

o Site modifications 

o Replacement of the parking lot and driveways 

o The design will also include updating the facility to meet current ADA accessibility and 

fire/life safety codes as required.   



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-192 
 

Project Status Update 

 At its July meeting, the Board of Education approved the recommendation of Cooper and Company 

for GC services and a Notice of Award was on July 9, 2014.  

 The Notice to Proceed for construction work is anticipated in early August. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget.  

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 Due to the scope of the interior renovations, the project end date has been extended to November 

2015 and approved by the BOE at the July meeting. This is necessary to ensure the phased 

renovations limit the impact on students and school operations. Phase 1 which includes the 

classroom addition will be substantially complete prior to the start of 2015-2016 school year. 

 

Major Project Issues 

 No major issues to report at this time.  

513-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $264,159 $54,984 $264,159 $27,024 $0

SUBTOTAL A/E SERVICES $1,017,579 $906,500 $1,017,579 $642,075 $0

SUBTOTAL GENERAL CONTRACTOR $16,616,412 $0 $16,616,412 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $901,247 $0 $901,247 $0 $0

SUBTOTAL FF&E $662,987 $0 $662,987 $0 $0

SUBTOTAL TECHNOLOGY $741,716 $500 $741,716 $500 $0

SUBTOTAL CONTINGENCY $814,230 $0 $814,230 $0 $0

PROJECT TOTAL $21,018,330 $961,984 $21,018,330 $669,599 $0

EXPENDITURES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-193 
 

Rockbridge ES (508-422) 
 

Location: 

Project Manager 

445 Halwick Way 

Brian Albanese, URS 

Stone Mountain, GA   

Architect/Engineer 

30083 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 The scope of work for this project is to use the prototypical design for a 900-seat, 58 Instructional 

Units (I.U.’s) elementary school and adapt and construct the new building.  

 The following baseline criterion, in addition to the Ga Department of Education requirements, shall 

be utilized in the prototypical elementary school design: 

o 17 Pre-K, Kindergarten, and 1st Grade Classrooms at about 880 square feet 

o 27 2nd – 5th Grade Classrooms at about 750 square feet 

o One (1) Media Center at about 3,250 square feet 

o One (1) Art Classroom at about 950 square feet  

o One (1) Music Classroom at about 950 square feet 

o One (1) Computer Labs at about 880 square feet 

o One (1) Science Lab at about 1,050 square feet 

o Four (4) Shared Labs (i.e., Discovery, ESOL, etc.) 

o Cafeteria is to be set up as a Cafetorium utilizing a total of 5,640 square feet  

o One (1) Gymnasium- Minimum of 4,700 square feet  

o Four (4) Special Needs Classrooms at about 750 square feet 

o Mechanical Platform for mechanical and electrical equipment 

o Kitchen shall be at least 3,000 square feet 

o Underground stormwater retention 

Project Status Update 

 No activity has taken place on this project during this reporting period. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This project is on schedule. 

 

Major Project Issues  

 As previously reported, current market conditions indicate that there may be an increase in the cost 

of construction, materials, and labor.  Inflation could be a concern in 2017-2018 when construction 

is active.  

508-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $146,153 $21,700 $146,153 $21,700 $0

SUBTOTAL A/E SERVICES $500,000 $0 $500,000 $0 $0

SUBTOTAL GENERAL CONTRACTOR $14,530,521 $0 $14,530,521 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $801,326 $0 $801,326 $0 $0

SUBTOTAL FF&E $589,481 $0 $589,481 $0 $0

SUBTOTAL TECHNOLOGY $659,482 $0 $659,482 $0 $0

SUBTOTAL CONTINGENCY $1,194,317 $0 $1,194,317 $0 $0

PROJECT TOTAL $18,421,280 $21,700 $18,421,280 $21,700 $0

EXPENDITURES
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Rock Chapel ES (323-422) 

Capital Renewal: HVAC, Roofing, Water Piping, Electrical 

Location: 

Project Manager 

1130 Rock Chapel Road 

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30058 

McMillian Pazdan Smith, LLC 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 Replace the roof on the 1983 addition, 1969, & 1975 buildings  

 Replace (or recommend other alternative) the asphalt roof shingles on the 1969 & 1975 buildings  

 Replace the emergency generator  

 Replace the roof openings  

 Add ladders and roof hatches on all buildings  

 Paint interior walls and door frames  

 Replace carpet throughout all buildings, as needed  

 Replace all interior doors and hardware  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed for this design work has been issued with the effective start date of August 

1, 2014, as scheduled. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

323-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,639 $0 $4,639 $0 $0

SUBTOTAL A/E SERVICES $27,005 $0 $27,005 $0 $0

SUBTOTAL GENERAL CONTRACTOR $416,262 $0 $416,262 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $21,243 $0 $21,243 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $19,192 $0 $19,192 $0 $0

PROJECT TOTAL $488,341 $0 $488,341 $0 $0

EXPENDITURES
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Safety/Security Upgrades (600-422 & 610-422) 
Project Manager John Wright, URS MIS Project Manager Leon Glaeser, DCSD – IT/MIS 

Project Phase Non-Construction Contractor TBD 

Project Scope of Work 

 The project scope is currently under development. 

Project Status Update 

 Currently in procurement process; developing the RFP with intent to take to the Board of Education 

in October 2014 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No schedule updates for this report. 

Major Project Issues 

 No major issues to report at this time. 

  

610-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $936,842 $0 $936,842 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $936,842 $0 $936,842 $0 $0

EXPENDITURES
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Salem MS (324-422) 

Capital Renewal 

Location: 

Project Manager 

5333 Salem Road 

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30058 

Gardner Spencer Smith Tench & Jarbeau 

Project Phase Design Contractor TBD 

 

Project Scope of Work 

 Replace the roof 

 Install a roof hatch and ladder 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 Notice to Proceed was issued on July 11, 2014.  The Preliminary Report is being prepared by the 

Architect. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

324-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $6,762 $0 $6,762 $0 $0

SUBTOTAL A/E SERVICES $39,362 $0 $39,362 $0 $0

SUBTOTAL GENERAL CONTRACTOR $606,727 $0 $606,727 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $30,963 $0 $30,963 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $27,973 $0 $27,973 $0 $0

PROJECT TOTAL $711,787 $0 $711,787 $0 $0

EXPENDITURES
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Sam Moss Service Center (325-422) 

Capital Renewal: Roofing 

Location: 

Project Manager 

1780 Montreal Road 

Brian Albanese, URS 

Tucker, GA 

Architect/Engineer 

30384 

Houser Walker Architecture 

Project Phase Design Contractor TBD 

  

 

 

Project Scope of Work 

 Replace the low roof on the 1970 warehouse building  

 Repair the high roof on the 1970 warehouse building 

 Replace the roof on the administration wing of the 1976 fleet maintenance garage building 

 Repair the metal roof on the 1977 small equipment center building  

 Replace the roof on the 1970 fleet services center building  

 Replace the roof openings on the 1970 warehouse building  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 Reviewing information from the Preliminary Reports, the scope has been clarified to fit into project 

budget.   
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 Design is underway for project scope. 

 

Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

325-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,934 $0 $4,934 $0 $0

SUBTOTAL A/E SERVICES $28,722 $0 $28,722 $0 $0

SUBTOTAL GENERAL CONTRACTOR $442,718 $0 $442,718 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $22,593 $0 $22,593 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $20,412 $0 $20,412 $0 $0

PROJECT TOTAL $519,378 $0 $519,378 $0 $0

EXPENDITURES
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School Buses (640-422) 
 

Project Manager John Wright, URS DCSD Project Manager Alex Riley, DCSD 

Project Phase Non-Construction Contractor TBD 

Project Scope of Work 

 The voters of DeKalb County approved SPLOST funding to purchase District school buses.  

Project Status Update 

 Ten (10) buses purchased in 2013 were delivered and this is complete. 

 An additional 86 buses are anticipated to be purchased over the duration of the program. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 These projects are currently forecasted to complete on schedule. 

Major Project Issues 

 No major issues to report at this time.  

640-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL SCHOOL BUSES $7,760,995 $1,341,582 $7,760,995 $1,341,582 $0

PROJECT TOTAL $7,760,995 $1,341,582 $7,760,995 $1,341,582 $0

EXPENDITURES
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Service Vehicles (620-422) 
 

Project Manager John Wright, URS DCSD Project Manager Alex Riley, DCSD 

Project Phase Non-Construction Contractor TBD 

Project Scope of Work 

 The voters of DeKalb County approved SPLOST funding to replace the District's obsolete vehicles 

and modernize the fleet.  

 The acquisition of these vehicles will improve operational readiness, driver safety and fuel 

efficiency. 

Project Status Update 

 No activity has taken place during this reporting period. 

Project Budget/Forecast Update 

 This project has completed within budget. 

 A latest budget reallocation request was submitted to the District on January 24, 2014 to move 

$74,718 to Project 720-422 to pay for part of the Technology/ Service Vehicle Bond. 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No schedule updates at this time. 

Major Project Issues 

 No major issues at this time.    

620-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL VEHICLE PURCHASE $1,572,373 $1,479,137 $1,497,655 $1,478,549 $74,718

PROJECT TOTAL $1,572,373 $1,479,137 $1,497,655 $1,478,549 $74,718

EXPENDITURES
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Sequoyah MS (129-422) 

ADA/Restroom  

Location: 

Project Manager 

3456 Aztec Road 

Don Little, URS 

Doraville, GA 

Architect/Engineer 

30340 

GSB Architects, Inc. 

Project Phase Design Contractor TBD 

 

Sequoyah MS, Main Entrance Lacking ADA Access 

Project Scope of Work 

 ADA access from the parking lot to the front of the school building 

 Installation of a 3,000-gallon grease trap 

 Installation of a back flow preventer 

Project Status Update 

 Notice to Proceed was issued to the Architect on July 10, 2014. 

 The Architect and Consultants started campus wide, field assessment reviews for scope 

clarification on July 14, 2014. 

 The preliminary assessment reports are due August 7, 2014.  
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

129-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $750 $0 $750 $0 $0

SUBTOTAL A/E SERVICES $4,368 $0 $4,368 $0 $0

SUBTOTAL GENERAL CONTRACTOR $67,325 $0 $67,325 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $3,436 $0 $3,436 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $3,104 $0 $3,104 $0 $0

PROJECT TOTAL $78,982 $0 $78,982 $0 $0

EXPENDITURES
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Shadow Rock (426-422) 

Code Requirements: HVAC, Roofing 

Location: 

Project Manager 

1040 Kingway Drive 

Robert Mitchell, URS 

Lithonia, GA 

Architect/Engineer 

30058 

McMillian Pazdan Smith 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Replace grease trap and backflow preventer  

 Replace the built up roofing or recommend alternative on the 1991 Building  

 Add ladders and roof hatches  

 Replace the standing seam metal roof on the ornamental tower of the 1991 Building  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Architect is working to complete the Preliminary Report.  
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

426-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $7,713 $0 $7,713 $0 $0

SUBTOTAL A/E SERVICES $44,900 $0 $44,900 $0 $0

SUBTOTAL GENERAL CONTRACTOR $692,100 $0 $692,100 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $35,320 $0 $35,320 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $31,909 $0 $31,909 $0 $0

PROJECT TOTAL $811,943 $0 $811,943 $0 $0

EXPENDITURES
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Smoke Rise ES (509-422) 
 

Location: 

Project Manager 

1991 Silver Hill Road 

Brian Albanese, URS 

Stone Mountain, GA  

Architect/Engineer 

30087 

TBD 

Project Phase Pre-Design Contractor TBD 

 

 

Project Scope of Work 

 The scope of work for this project is to use the prototypical design for a 600-seat, 58 Instructional 

Units (I.U.’s) elementary school and adapt and construct the new building.  

 The following baseline criterion, in addition to the GA Department of Education requirements, shall 

be utilized in the prototypical elementary school design: 

o 17 Pre-K, Kindergarten, and 1st Grade Classrooms at about 880 square feet 

o 27 2nd – 5th Grade Classrooms at about 750 square feet 

o One (1) Media Center at about 3,250 square feet 

o One (1) Art Classroom at about 950 square feet  

o One (1) Music Classroom at about 950 square feet 

o One (1) Computer Labs at about 880 square feet 

o One (1) Science Lab at about 1,050 square feet 

o Four (4) Shared Labs (i.e., Discovery, ESOL, etc.) 

o Cafeteria is to be setup as a Cafetorium utilizing a total of 5,640 square feet  

o One (1) Gymnasium- Minimum of 4,700 square feet  

o Four (4) Special Needs Classrooms at about 750 square feet 
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o Mechanical Platform for Mechanical and Electrical Equipment (No mezzanines) 

o Kitchen shall be at least 3,000 square feet 

o Underground stormwater retention 

Project Status Update 

 No activity during this reported period. 

Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 As previously reported, current market conditions indicate that there may be an increase in the cost 

of construction, materials, and labor.  Inflation could be a concern in 2017/2018 when construction 

is active. 

  

509-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $234,871 $16,148 $234,871 $16,148 $0

SUBTOTAL A/E SERVICES $881,642 $0 $881,642 $0 $0

SUBTOTAL GENERAL CONTRACTOR $14,530,521 $0 $14,530,521 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $801,326 $0 $801,326 $0 $0

SUBTOTAL FF&E $589,481 $0 $589,481 $0 $0

SUBTOTAL TECHNOLOGY $659,482 $0 $659,482 $0 $0

SUBTOTAL CONTINGENCY $723,956 $0 $723,956 $0 $0

PROJECT TOTAL $18,421,280 $16,148 $18,421,280 $16,148 $0

EXPENDITURES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-210 
 

Southwest DeKalb HS (002-422 and 328-422) 

Addition, Renovations, and Roofing 

Location: 

Project Manager 

2863 Kelley Chapel Rd 

Robert Mitchell, URS 

Decatur, GA 

Architect/Engi

neer 

30034 

CDH Partners 

Project Phase Construction Contractor HJ Russell & Company 

 

Gymnasium 

 

Media Center 

Project Scope of Work 

 The scope of work for the project is scheduled to be completed in three phases. 

o Phase 1 – Construction of a new 83,816 SF amphitheater and classrooms building 

(general classrooms, special education classrooms, band room, art room, and several 

science & business labs/ classrooms), along with relocating the emergency generator. 

o Phase 2 – Replacement of the fire alarm in the main building and testing of brick veneer 

walls for the existing school building.  (Additional Phase 2 work, replacement of the roof, is 

being performed separately under Project # 328-422.  See page C-215.) 

o Phase 3 – Renovation and/or expansion of the media center, home living lab, ROTC, and 

construction lab.  Also included are remediation to existing brick exterior walls and parking 

lot reconfiguration (rear parking lot near the new addition).  The main building roofing work 

is included in this scope. 

Project Status Update 

The Temporary Certificate of Occupancy for the Addition has been issued. 
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Construction activities underway: 

o Roofing 

o Electrical trim, plumbing and HVAC  

o Drywall and ceiling grid 

o Painting 

o VCT flooring installation 

o Hardwood flooring demo and repair/replacement in the Gym 

o Stage floor sand and refinish 

o Fire alarm installation – awaiting Fire Marshal final inspection 

o Exterior Concrete work 

o Final Cleaning 

o ROTC Building 

 

Construction activities completed: 

o CMU Repair 

o Low voltage wiring 

o Interior Glass and Glazing 

o Millwork/Cabinetry installation 

o Metal panel installation 

Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 Phase 1 is now scheduled for an August 10, 2014 substantial completion. 

002-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $73,321 $9,239 $73,321 $72,748 $0

SUBTOTAL A/E SERVICES $827,768 $729,556 $827,768 $151,200 $0

SUBTOTAL GENERAL CONTRACTOR $16,254,885 $15,674,828 $16,254,885 $13,344,551 $0

SUBTOTAL CONSTRUCTION SERVICES $486,381 $209,829 $486,381 $423,078 $0

SUBTOTAL FF&E $713,928 $0 $713,928 $41,487 $0

SUBTOTAL TECHNOLOGY $798,706 $0 $798,706 $168,185 $0

SUBTOTAL CONTINGENCY $3,155,257 $0 $3,155,257 $0 $0

PROJECT TOTAL $22,310,246 $16,623,452 $22,310,246 $14,201,248 $0

EXPENDITURES
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 Phase 2 is scheduled for an August 10, 2014 substantial completion. 

 Phase 3 is scheduled for an August 10, 2014 substantial completion. 

 NOTE: The contractual date for Substantial Completion has changed to August 2014.  As 

previously reported, the Contractor has, for the duration of the project, assured the District it will 

have the Addition open for the start of school in August 2014. 

 

Major Project Issues 

 No major issues at this time. 
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Southwest DeKalb HS (327-422) 

Capital Renewal Plumbing 

Location: 

Project Manager 

2863 Kelley Chapel Rd 

Robert Mitchell, URS 

Decatur, GA 

Architect/Engineer 

30034 

Perkins +Will, Inc. 

Project Phase Design  Contractor TBD 

 

Boys’ Restroom  

 

Boys’ Restroom 

 

Project Scope of Work 

 This project scope was procured and awarded with Project 514-422 as one project.   

Project Status Update 

 This project scope and budget have been merged into Project 514-422. 

 Pre-Proposal Conference for the GC was conducted on July 1, 2014 

 Four proposals were received on July 31, 2014.  They will be evaluated in early August and a 

recommendation will be submitted to the Board of Education for the September meeting. 

 Permitting is complete and awaiting the award to the general contractor. 

Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This project scope and budget are planned to be merged into Project 514-422.   

 

Major Project Issues 

 No major issues to report at this time.  

327-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,786 $0 $3,786 $0 $0

SUBTOTAL A/E SERVICES $22,041 $0 $22,041 $0 $0

SUBTOTAL GENERAL CONTRACTOR $339,735 $0 $339,735 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $17,338 $0 $17,338 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $15,664 $0 $15,664 $0 $0

PROJECT TOTAL $398,564 $0 $398,564 $0 $0

EXPENDITURES
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Southwest DeKalb HS (328-422) 

Capital Renewal Roof 

Location: 

Project Manager 

2863 Kelley Chapel Rd 

Robert Mitchell, URS 

Decatur, GA 

Architect/Engineer 

30034 

CDH Partners 

Project Phase Construction Contractor HJ Russell & Company 

 

Roof View 1 

 

Roof View 2 

Project Scope of Work 

 This project scope was procured and awarded with Project 002-422 as one project.  There is a 

budget reallocation request in the process to merge these two scopes and budgets in this MSR. 

Project Status Update 

 This project scope of work and budget has been merged into Project 002-422. 

Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This project scope of work has been merged into Project 002-422.   

 

Major Project Issues 

 No major issues to report at this time. 

  

328-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,347 $0 $5,347 $0 $0

SUBTOTAL A/E SERVICES $31,126 $0 $31,126 $0 $0

SUBTOTAL GENERAL CONTRACTOR $479,775 $0 $479,775 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $24,484 $0 $24,484 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $22,120 $0 $22,120 $0 $0

PROJECT TOTAL $562,852 $0 $562,852 $0 $0

EXPENDITURES
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Southwest DeKalb HS (514-422) 

Renovations and Plumbing – 5100 and 5200 Halls 

Location: 

Project Manager 

2863 Kelley Chapel Rd 

Robert Mitchell, URS 

Decatur, GA 

Architect/Engineer 

30034 

Perkins +Will, Inc. 

Project Phase Design  Contractor TBD 

 

Interior Doorway  

 

Interior Hallway  

 

Project Scope of Work 

The scope of work includes professional design and engineering services and subsequent construction 

services for: 

 Upgrade the existing HVAC system 

 Install a sprinkler system 

 Electrical and lighting upgrades 

 Replace existing plumbing fixtures for the restrooms 

 ADA and Fire/Life safety upgrades 

Project Status Update 

 This project scope and budget from Project 327-422 have been merged into Project 514-422. 

 The General Contractor solicitation opened on June 19, 2014. 

 Pre-Proposal Conference was conducted on July 1, 2014 

 Four proposals were received on July 31, 2014.  They will be evaluated in early August and a 

recommendation will be submitted to the Board of Education for the September meeting. 

 Permitting is complete and awaiting the award to the general contractor. 
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Project Budget/Forecast Update 

 The project is currently forecasted to complete within budget. 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 Because of the Architect’s delay in developing the project scope, the Design Phase extended past 

its original duration.  As we move into the Construction Procurement Phase, we will review possible 

ways to mitigate the impacts to the schedule. 

 

Major Project Issues 

 Schedule is an issue.  See Project Schedule Update above for information.  

514-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $63,681 $0 $63,681 $9,220 $0

SUBTOTAL A/E SERVICES $239,041 $300,000 $239,041 $216,000 $0

SUBTOTAL GENERAL CONTRACTOR $3,939,688 $0 $3,939,688 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $217,265 $125,010 $217,265 $125,010 $0

SUBTOTAL FF&E $159,827 $0 $159,827 $0 $0

SUBTOTAL TECHNOLOGY $178,807 $0 $178,807 $113,994 $0

SUBTOTAL CONTINGENCY $196,288 $0 $196,288 $0 $0

PROJECT TOTAL $4,994,597 $425,010 $4,994,597 $464,223 $0

EXPENDITURES
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SPLOST Audit (901-422) 
 

Project Manager John Jambro, DCSD Architect/Engineer N/A 

Project Phase Non-Construction Contractor Cherry Bekaert, LLP 

Project Scope of Work 

Georgia Code Section 20-2-491 requires public school systems to obtain continuing performance audits for 

expenditure of sales tax for capital outlays if the tax generates $5 million or more annually. 

The independent performance audit shall: 

 Include a goal of ensuring that the tax funds are expended efficiently and economically to ensure 

that the school district receives maximum benefit from the dollars collected. 

 Provide for issuance of periodic reports, not less than once annually, with respect to the extent to 

which tax funds are expended efficiently and economically as described in the bullet above. 

 Provide for issuance of periodic public recommendations, not less than annually, for improvements 

in meeting the goal specified in the first bullet above. 

Project Status Update 

 An audit took place over the summer months, with results anticipated to be available in the fourth 

quarter of 2014.  

Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

901-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $100,000 $0 $100,000 $0 $0

PROJECT TOTAL $100,000 $0 $100,000 $0 $0

EXPENDITURES
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Project Schedule Update 

 No schedule updates to report at this time. 

Major Project Issues  

 No major issues to report at this time.  
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Stephenson HS (329-422) 

Capital Renewal: Roofing 

Location: 

Project Manager 

701 Stephenson Road 

Robert Mitchell, URS 

Stone Mountain, GA 

Architect/Engineer 

30087 

McMillian Pazdan Smith, 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Replace the roof  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Architect is preparing the Preliminary Report. 



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-222 
 

Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

329-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $11,332 $0 $11,332 $0 $0

SUBTOTAL A/E SERVICES $65,965 $0 $65,965 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,016,798 $0 $1,016,798 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $51,890 $0 $51,890 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $46,880 $0 $46,880 $0 $0

PROJECT TOTAL $1,192,864 $0 $1,192,864 $0 $0

EXPENDITURES
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Stoneview ES (131-422) 

Capital Renewal – Code Requirements 

Location: 

Project Manager 

2629 Huber Street 

Robert Mitchell, URS 

Lithonia, GA   

Architect/Engineer 

30058 

Gardner Spencer Smith Tench & Jarbeau 

Project Phase Design Contractor TBD 

 

Project Scope of Work 

 Provide ADA upgrades to parking lot and hall restrooms 

 Install a 20 ton HVAC package in the gym 

 Replace the lighting system in the 1998 building 

 Replace the electrical distribution system in the 1963, 1965 and 1969 buildings 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 Notice to Proceed was issued on July 11, 2014.  The Preliminary Report is being prepared by the 

Architect. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

131-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,989 $0 $3,989 $0 $0

SUBTOTAL A/E SERVICES $23,220 $0 $23,220 $0 $0

SUBTOTAL GENERAL CONTRACTOR $357,912 $0 $357,912 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $18,265 $0 $18,265 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $16,502 $0 $16,502 $0 $0

PROJECT TOTAL $419,887 $0 $419,887 $0 $0

EXPENDITURES
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Stone Mill ES (421-140) 

HVAC 

Location: 

Project Manager 

4900 Sheila Lane 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

Sy Richards Architects 

Project Phase Construction Contractor Construction Works, Inc. 

 

 Corridor: New HVAC, Ceiling Grid to be Installed, Tile and Lighting 

to be Replaced 

 

Cafeteria Center: New HVAC, 

Ceiling Grid to be Installed, Tile 

and Lighting to be Replaced 

 

Media Center: New HVAC, 

Ceiling Grid to be Installed, Tile 

and Lighting to be Replaced 

Project Scope of Work 

The scope of work includes: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing freezer and cooler 

 New kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen 

 New direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  

 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  

 New emergency generator  
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 New parking lot lighting (coordinated with GA Power) 

Project Status Update 

 As of July 24, 2014 Phase 1 is complete. 

 The GC has continued construction of the Administration area and Media Center; all areas are 

scheduled to be completed on or before school start date of August 11, 2014. 

Project Budget/Forecast Update 

 

Change Order Summary  

 No change orders were executed during this period. 

421-140

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $8,682 $6,825 $8,682 $6,825 $0

SUBTOTAL A/E SERVICES $69,896 $52,500 $69,896 $38,231 $0

SUBTOTAL GENERAL CONTRACTOR $1,827,413 $1,789,000 $1,827,413 $173,193 $0

SUBTOTAL CONSTRUCTION SERVICES $146,754 $97,095 $146,754 $62,238 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $1,111 $0 $1,111 $0 $0

PROJECT TOTAL $2,053,856 $1,945,420 $2,053,856 $280,487 $0

EXPENDITURES
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Project Schedule Update 

 

Major Project Issues 

 The County permit process extended past the scheduled time period.  

 

  



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-228 
 

Stone Mill ES (130-422) 

ADA: HVAC, Roofing, Restroom, Electrical 

Location: 

Project Manager 

4900 Sheila Lane 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

Cooper Carry 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Parking, Hall Restroom ADA renovations  

 Replace Backflow preventer  

 Electrical Work – GFI at Classroom Sinks (1994 Addition)  

 Replace the roof on the 75 building (1975 Building)  

 Replace the roof on the 94 building (1994 Addition)  

 Replace the asphalt single-ply roofing (1975 Building)  

 Replace the roof drainage system (1975 Building)  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The A/E has submitted an add service for 20-ton HVAC unit for the multi-purpose building. 

 The A/E has submitted Scope verification July 16, 2014 for the Districts approval.  The Priority will 

be the roof replacement based on the Preliminary Report comments.  The restrooms will receive 

ADA upgrades only. 

 On July 24, 2014, the A/E submitted to DCSD Schematic Design and Estimate Submittal. 

Project Budget/Forecast Update 

 Assessment charges before the project affected the CPI value.  This will be corrected through 

budget reallocations.   
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

130-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,424 $0 $5,424 $0 $0

SUBTOTAL A/E SERVICES $31,573 $36,000 $31,573 $9,000 $0

SUBTOTAL GENERAL CONTRACTOR $486,667 $0 $486,667 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $24,836 $20,000 $24,836 $17,080 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $22,438 $0 $22,438 $0 $0

PROJECT TOTAL $570,937 $56,000 $570,937 $26,080 $0

EXPENDITURES
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Stone Mountain ES (421-135) 

HVAC & ADA 

Location: 

Project Manager 

6720 James B. Rivers Drive 

Fritzgerald Joseph, URS 

Stone Mountain, GA   

Architect/Engineer 

30083 

Sy Richards Architects 

Project Phase Construction Contractor Construction Works, Inc. 

 

 Media Center: New HVAC, Ceiling Grid to be Installed, Tile and 

Lighting to be Replaced 

 

 Kitchen and Cafeteria : New 

HVAC, Ceiling Grid to be Installed, 

Tile and Lighting to be Replaced 

 

Classroom : New HVAC, Ceiling 

Grid to be Installed, Tile and 

Lighting to be Replaced 

Project Scope of Work 

The scope of work includes: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing freezer and cooler  

 New kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen 

 New direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  

 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  
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 New emergency generator  

 New parking lot lighting (coordinated with GA Power) 

Project Status Update 
 Permitting issues have been resolved as of late July 2014. 

 A coordination meeting with principal took place on July 21, 2014. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

 

Change Order Summary  

 No change orders were executed during this period. 

Project Schedule Update 

 As previously reported, the completion date is estimated to be August 2014. 

421-135

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,061 $2,400 $4,061 $2,400 $0

SUBTOTAL A/E SERVICES $67,722 $66,250 $67,722 $43,063 $0

SUBTOTAL GENERAL CONTRACTOR $1,756,000 $1,760,000 $1,756,000 $163,107 $0

SUBTOTAL CONSTRUCTION SERVICES $110,197 $110,286 $110,197 $77,696 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $614 $0 $614 $0 $0

PROJECT TOTAL $1,938,594 $1,938,936 $1,938,594 $286,265 $0

EXPENDITURES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-232 
 

 

Major Project Issues 

 No major issues to report at this time.  
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Stone Mountain ES (330-422) 

Capital Renewal: HVAC, Roofing 

Location: 

Project Manager 

6720 James B. Rivers Drive 

Fritzgerald Joseph, URS 

Doraville, GA 

Architect/Engineer 

30083 

Cooper Carry 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Replace the roof on the 54, 66, 70, 75 buildings  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The A/E has submitted an add service for 20-ton HVAC unit for the multi-purpose building. 

 The A/E has submitted Scope verification July 16, 2014 for the Districts approval.  The priority will 

be the roof replacement based on the Preliminary Report comments.  The bathrooms will receive 

ADA up grades only. 

 On July 24, 2014, the A/E has submitted to DCSD Schematic Design and Estimate Submittal. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

330-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,480 $0 $4,480 $0 $0

SUBTOTAL A/E SERVICES $26,081 $27,300 $26,081 $5,460 $0

SUBTOTAL GENERAL CONTRACTOR $402,015 $0 $402,015 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $20,516 $0 $20,516 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $18,535 $0 $18,535 $0 $0

PROJECT TOTAL $471,627 $27,300 $471,627 $5,460 $0

EXPENDITURES
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Stone Mountain HS (515-422) 

Capital Renewal: HVAC, Roofing 

Location: 

Project Manager 

4555 Central Drive 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

J. W. Robinson & Associates, Inc. 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Replace the grease trap and backflow preventer  

 Relocate or install new emergency utility shutoffs at lab room exit doors in the 1976 Building  

 Replace the water heaters in Building 1976  

 Repair the all storage buildings and dugouts  

 Replace/repair all pedestrian paving  

 Resurface roadways and parking lots  

 Replace exhaust fans  

 Repair/replace roof openings  

 Repair/replace electrical panels (lighting, power, distribution) throughout the buildings  

 Replace PA and clock systems  

 Review and replace all shop equipment, lab equipment, family/consumer science equipment as 

appropriate  

 Replace exterior doors/frames  

 Replace toilet partitions and other fittings throughout the building  

 Replace carpet throughout the building  

 Replace plumbing fixtures (toilets, urinals, sinks, water fountains, valves, etc.) as appropriate  

 Fire life safety upgrades as appropriate to perform above scope. 

Project Status Update 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

515-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $75,474 $0 $75,474 $0 $0

SUBTOTAL A/E SERVICES $283,308 $0 $283,308 $0 $0

SUBTOTAL GENERAL CONTRACTOR $4,669,261 $0 $4,669,261 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $257,499 $10,750 $257,499 $10,750 $0

SUBTOTAL FF&E $189,425 $0 $189,425 $0 $0

SUBTOTAL TECHNOLOGY $211,919 $0 $211,919 $0 $0

SUBTOTAL CONTINGENCY $232,637 $0 $232,637 $0 $0

PROJECT TOTAL $5,919,523 $10,750 $5,919,523 $10,750 $0

EXPENDITURES
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Stone Mountain HS (331-422) 

Capital Renewal 

Location: 

Project Manager 

4555 Central Drive 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 The scope of work is being procured under Project 515-422, along with Project 429-422. 

Project Status Update 

 This Project number is being rolled into Project 515-422 (Stone Mountain HS) with Project 429-

422. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

 

331-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $6,714 $0 $6,714 $0 $0

SUBTOTAL A/E SERVICES $39,080 $0 $39,080 $0 $0

SUBTOTAL GENERAL CONTRACTOR $602,379 $0 $602,379 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $30,741 $0 $30,741 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $27,773 $0 $27,773 $0 $0

PROJECT TOTAL $706,686 $0 $706,686 $0 $0

EXPENDITURES
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This Project number is being rolled into Project 515-422 (Stone Mountain HS) with Project 429-

422. 

Major Project Issues  

 No major issues to report at this time.   
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Stone Mountain HS (429-422) 

Capital Renewal: HVAC, Roofing 

Location: 

Project Manager 

4555 Central Drive 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 The scope of work is being procured under Project 515-422, along with Project 331-422. 

Project Status Update 

 This Project number is being rolled into Project 515-422 (Stone Mountain HS) with Project 331-

422. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This Project number is being rolled into Project 515-422 (Stone Mountain HS) with Project 331-

422. 

Major Project Issues  

 No major issues to report at this time.   

429-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $275 $0 $275 $0 $0

SUBTOTAL A/E SERVICES $1,603 $0 $1,603 $0 $0

SUBTOTAL GENERAL CONTRACTOR $24,716 $0 $24,716 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $1,261 $0 $1,261 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $1,140 $0 $1,140 $0 $0

PROJECT TOTAL $28,995 $0 $28,995 $0 $0

EXPENDITURES
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Stone Mountain MS (332-422) 

Capital Renewal 

Location: 

Project Manager 

4301 Sarr Parkway 

Fritzgerald Joseph, URS 

Stone Mountain, GA 

Architect/Engineer 

30083 

TBD 

Project Phase Pre-Design Contractor TBD 

 

Project Scope of Work 

 Relocate or install new emergency utility shutoffs at lab room exit doors for access 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Request for Proposal opened on July 28, 2014. 

 The Mandatory Pre-Proposal Conference is scheduled for August 7, 2014. 

 Proposals are due on September 4, 2014. 

 The award recommendation is anticipated to be submitted for the October Board of Education 

Meeting. 

Project Budget/Forecast Update 

 

332-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $326 $0 $326 $0 $0

SUBTOTAL A/E SERVICES $1,895 $0 $1,895 $0 $0

SUBTOTAL GENERAL CONTRACTOR $29,210 $0 $29,210 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $1,491 $0 $1,491 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $1,347 $0 $1,347 $0 $0

PROJECT TOTAL $34,267 $0 $34,267 $0 $0

EXPENDITURES
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 No update at this time. 

 

Major Project Issues  

 No major issues to report at this time. 
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Technology – Bond Repayment (720-422) 

Technology Bond Repayment 

Project Manager John Wright, URS DCSD Project Manager Gary Brantley, DCSD CIO 

Project Phase Non-Construction Contractor N/A 

Project Scope of Work 

 This project tracks the debt service payments for the $38.0M technology bonds sold in December 

of 2012. 

 The purchase of these bonds allowed several technology initiatives planned for later in the 

SPLOST IV program to be accelerated into the 2013 fiscal year.   

 The Board approved the technology bond prior to its sale; however creation of the 720-422 project 

to track its repayment still requires Board review and approval for incorporation into the overall 

SPLOST IV program.   

 This document is a placeholder until the board approves the Board approves the creation of project 

720-422. 

Project Status Update 

 No activity for this reporting period. 

Project Budget/Forecast Update 

 The cost of the bond is $39,786,100, or $1,786,100 above the $38,000,000 proceeds from the 

bond. 

 Budget reallocations are being processed from the Technology Equipment project (710-422) and 

the Service Vehicles project (620-422) to satisfy the $1,786,100. 

 

720-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $38,000,000 $1,158,100 $38,000,000 $1,387,239 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $38,000,000 $1,158,100 $38,000,000 $1,387,239 $0

EXPENDITURES
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Change Order Summary 

 N/A 

Project Schedule Update 

 N/A 

Major Project Issues 

 As previously reported, two budget reallocation requests are in the process of being approved.  

These need to be expedited as soon as possible.  
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Technology – Equipment (710-422) 

Technology Updates 

Project Manager John Wright, URS DCSD Project Manager Natalie Terrell, DCSD IT/MIS 

Project Phase Non-Construction Contractor N/A 

Project Scope of Work 

 21st Century Classroom Technology  

o Complete the roll out of interactive - boards to classrooms (this includes a projector for 

classrooms and ability for hand-held student "response devices" to interface with the 

interactive board) 

o Provide students with access to desktop computers and/or laptops and/or tablet computers 

to support e-books and other digital content 

o Provide video conferencing to support learning opportunities with universities and other K–

12 schools 

 Hardware Refresh  

o Update computer labs (e.g. general computer labs, career technology, business education, 

and engineering) 

o Update classroom computers as needed 

o Update administrative computers as needed 

Project Status Update 

 21st Century Classroom Technology($9,000,000) 

o The project started January 27, 2014 with a completion timeline of July 2014. 

 Hardware Refresh($18,755,789) 

o 93% completion rate for overall project with all middle and high schools completed.  The 

elementary deployments began January 28, 2014 and will be complete in July 2014.  A 

total of 119 schools are complete. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget.   

 Due to issuing the technology bond, $1,711,382 will be reallocated from this project budget to the 

bond repayment budget (project 720-422) to cover the cost of issuing the bond as well as interest 

payments.   

 This pending budget reallocation will be reflected below once fully executed. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This project is currently forecasted to complete on schedule. 

 

 

Major Project Issues 

 As previously reported, efforts are currently being made to expedite the budget reallocation to 

ensure that the project continues to progress as planned.  

710-422

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $25,963,767 $13,008,278 $25,963,767 $13,781,997 $0

SUBTOTAL CONTINGENCY $80,640 $0 $80,640 $0 $0

PROJECT TOTAL $26,044,407 $13,008,278 $26,044,407 $13,781,997 $0

EXPENDITURES



DeKalb County School District  Capital Improvement Program 2012-2017 
Period Ending July 31, 2014 

 

Page C-247 
 

Technology - Infrastructure Refresh (700-422) 

Technology Updates 

Project Manager John Wright, URS DCSD Project Manager Natalie Terrell, DCSD IT 

Project Phase Non-Construction Contractor N/A 

Project Scope of Work 

 The DeKalb County School District (DCSD) has undertaken a fast-paced technology plan to make 

123 schools and centers wireless.   

 An update of all SPLOST technology projects can be found on the website at 

http://www.dekalb.k12.ga.us/splost-iv/projects/.  

In addition to providing wireless access for all classrooms, we are using SPLOST funding to update 

hardware, provide 21st century classroom technology including interactive white boards, upgrade 

technology infrastructure, distribute digital content and upgrade telecommunications infrastructure.   

 Wireless Access for All Classrooms ($4,500,000) 

o The Information Technology (IT) Department will plan, coordinate, execute, and manage 

the installation of wireless equipment in every classroom district-wide.  

o This will include adding up to 3990 access points and 500 network switches.   

o Additionally, the district will install an upgraded wireless network management platform 

and a new identity management solution.  

 Digital Content Distribution ($1,500,000) 

o Provide schools with the technology to share digital content, broadcast morning 

announcements, videos, and the like.  

 Infrastructure Upgrades ($1,200,000) 

o Replace aging power back-up devices, networking equipment, and file and print servers.   

o This upgraded equipment is a critical component in that it supports critical resources such 

as Internet access and district-wide instructional and administrative software.  

 Upgrade to Telecommunications Infrastructure ($1,000,000) 

o Upgrade existing telephone equipment as needed. 

o Provide a district-wide emergency notification system that will send messages via text, 

email, and telephone.  

Project Status Update 

 Infrastructure upgrades 

o Planning in progress  

 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 

http://www.dekalb.k12.ga.us/splost-iv/projects/
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 This project is currently forecasted to complete on schedule. 

 

 

Major Project Issues 

 No major project issues at this time.  

700-422

Activity

Current 

Budget 

(B)

Current

Commitment

s
Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $0 $0 $0 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $8,200,000 $5,094,981 $8,200,000 $5,094,981 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $8,200,000 $5,094,981 $8,200,000 $5,094,981 $0

EXPENDITURES
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Toney ES (132-422) 

Capital Renewal  

Location: 

Project Manager 

2701 Oakland Terrace  

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30032 

KHAFRA Engineering 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Provide ADA upgrades to the parking lot and hall restrooms 

 Replace the roofs and roof openings  

 Install a 20-ton HVAC unit in the gym 

 Provide ADA and Fire Life Safety upgrades as appropriate for the scope of work above 

Project Status Update 

 The Notice to Proceed was issued on July 11, 2014 in conjunction with the project Kick-off 

Meeting. 

 The Architect is preparing the Preliminary Report. 
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Project Budget/Forecast Update 

 

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

132-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $5,399 $0 $5,399 $0 $0

SUBTOTAL A/E SERVICES $31,429 $0 $31,429 $0 $0

SUBTOTAL GENERAL CONTRACTOR $484,453 $0 $484,453 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $24,723 $0 $24,723 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $22,336 $0 $22,336 $0 $0

PROJECT TOTAL $568,340 $0 $568,340 $0 $0

EXPENDITURES
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Towers HS (333-422) 

Capital Renewal: Roofing 

Location: 

Project Manager 

3919 Brookcrest Circle 

Wayne Channer, URS 

Decatur, GA 

 

30032 

 

Project Phase Design / Construction Design/ Builder Klein Contracting Corporation 

        

Removal of current roof system and installation of temporary roof system 

 

Project Scope of Work 

 Replace the roof on the 1963 and 1965 buildings  

 Replace the roofs on the utility buildings  

 Replace the roof skylights  

Project Status Update 

 The Design/Builder has removed the old roof covering and installed temporary roofing.   

 The light-weight concrete has been placed on four buildings and covered.   

 During the rain events on July 20, 2014, large amounts of water entered the building through two 

double doors leading into one of the courtyard areas. These doors have been covered up until the 

contractor can get the down spouts installed on the new roof. Also the contractor is spending many 

hours inside the building cleaning up these spills.     

 The roof designer and roofer met with the Project Manager to show door canopies that are failing 

structurally.  These canopies are pulling away from sections of the building allowing water to flow 

back into the building. Four of these canopies have been opened so far and all have damage.  

 A newer roof section between two of the buildings is holding a large amount of water and the Plant 

Engineer stated that this area is also experiencing leaks. This area is not part of current contracted 

work and a change order will be created to include this repair work.  

 Two RFIs are under review and two submittals are working through the review process. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

333-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $8,867 $922 $8,867 $922 $0

SUBTOTAL A/E SERVICES $51,613 $0 $51,613 $0 $0

SUBTOTAL GENERAL CONTRACTOR $1,770,570 $1,767,000 $1,770,570 $146,398 $0

SUBTOTAL CONSTRUCTION SERVICES $40,600 $0 $40,600 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $36,680 $0 $36,680 $0 $0

PROJECT TOTAL $1,908,329 $1,767,922 $1,908,329 $147,320 $0

EXPENDITURES
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Towers HS (334-422) 

Capital Renewal: Culinary Arts Lab Renovation 

Location: 

Project Manager 

3919 Brookcrest Circle 

Wayne Channer, URS 

Decatur, GA 

Architect/Engineer 

30032 

KHAFRA Engineering 

Project Phase Design Contractor TBD 

          

Future Door Location                                                       Kitchen equipment inside Culinary Arts 

Project Scope of Work 

 Install a door between the Culinary Arts Kitchen and the Culinary Arts classroom  

 Evaluate the Culinary Arts Lab grease trap and replace if determined to be necessary  

 Repair rain water drainage in buildings 1963 and 1965  

 Evaluate and make recommendations on all storage facilities, dugouts, concession buildings  

 Evaluate and make recommendations regarding all site improvements  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 The Notice to Proceed was issued on July 11, 2014 in conjunction with the project Kick-off 

Meeting. 

 The Architect is preparing the Preliminary Report. 

 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

334-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $462,463 $0 $5,896 $0 $0

SUBTOTAL A/E SERVICES $22,133 $0 $22,133 $0 $0

SUBTOTAL GENERAL CONTRACTOR $364,786 $0 $364,786 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $20,117 $0 $20,117 $0 $0

SUBTOTAL FF&E $14,799 $0 $14,799 $0 $0

SUBTOTAL TECHNOLOGY $16,556 $0 $16,556 $0 $0

SUBTOTAL CONTINGENCY $18,175 $0 $18,175 $0 $0

PROJECT TOTAL $462,463 $0 $462,463 $0 $0

EXPENDITURES
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Vanderlyn ES (133-422) 

ADA: HVAC, Kitchen Equipment, Restroom 

Location: 

Project Manager 

1877 Vanderlyn Drive 

Don Little, URS 

Dunwoody, GA 

Architect/Engineer 

30338 

GSB Architects, Inc. 

Project Phase Design Contractor TBD 

 

Project Scope of Work 

 Minor bathroom renovations for ADA compliance  

 Evaluate and replace kitchen equipment as appropriate.  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 Notice to Proceed was issued to the Architect on July 10, 2014. 

 The Architect and Consultants started campus wide, field assessments review for scope 

clarification on July 14, 2014. 

 The preliminary assessment reports are due August 7, 2014.  

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

133-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $3,418 $0 $3,418 $0 $0

SUBTOTAL A/E SERVICES $19,898 $0 $19,898 $0 $0

SUBTOTAL GENERAL CONTRACTOR $306,703 $0 $306,703 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $15,652 $0 $15,652 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $14,141 $0 $14,141 $0 $0

PROJECT TOTAL $359,812 $0 $359,812 $0 $0

EXPENDITURES
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Warren Technical School (003-422) 

HVAC SPLOST III Carryover 

Location: 

Project Manager 

3075 Alton Road 

Fritzgerald Joseph, URS 

Chamblee, GA 

Architect/Engineer 

30341 

Richard Wittschiebe & Hand 

Project Phase Design Contractor TBD 

 

Corridor: New HVAC, Ceiling Grid to be Installed, Tile and Lighting 

to be Replaced 

 

Classroom : New HVAC, Ceiling 

Grid to be Installed, Tile and 

Lighting to be Replaced 

 

Classroom: New HVAC, Ceiling 

Grid to be Installed, Tile and 

Lighting to be Replaced 

Project Scope of Work 

 In order to fund critical improvements, additional funds for construction were allocated from 

SPLOST IV (Project 003-422), to compliment the work included in SPLOST III (Project 421-129).  

Project 003-422 includes funds allocated towards the General Contractor’s construction budget; all 

other services, design, etc. included in Project 421-129.   

The scope of work includes: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing freezer and cooler  

 New kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen 
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 New direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  

 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  

 New emergency generator  

 New parking lot lighting (coordinated with Georgia Power) 

Project Status Update 

 Construction is now scheduled over the 2015 summer break. 

 As previously reported, design reviews have predicted possible project overruns and value 

engineering options are being evaluated to bring the project back into budget. 

 Due to the special needs of the students and the instructional requirements, the CIP team cannot 

phase the renovation work in temporary classrooms.  This significantly impacts the schedule, 

allowing for only summers to create an opportunity for work to take place.   As a result, in 

discussions with DCSD and the principal, a new finish date of September 2015 has been decided 

upon. 

Project Budget/Forecast Update 

 As previously reported, this project is currently forecasted not to complete within budget.  Value 

engineering options are being evaluated. 

 As previously reported, budget reallocations are pending. 

 

Change Order Summary  

 No change orders were executed during this period. 

Project Schedule Update 

 This project is currently forecasted not to complete on schedule. 

003-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL A/E SERVICES $0 $0 $0 $0 $0

SUBTOTAL GENERAL CONTRACTOR $645,114 $0 $645,114 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $0 $0 $0 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $645,114 $0 $645,114 $0 $0

EXPENDITURES
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Major Project Issues 

 As previously reported, the scope of work and schedule of this project are being analyzed for 

efficiency.  
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Warren Technical School (421-129) 

HVAC 

Location: 

Project Manager 

3075 Alton Road  

Fritzgerald Joseph, URS 

Chamblee, GA   

Architect/Engineer 

30341 

Richard Wittschiebe & Hand 

Project Phase Pre-Construction Contractor N/A 

 

Hall Lighting to be Replaced 

 

Hall Lighting to be Replaced 

 

Classroom Lighting to be Replaced 

Project Scope of Work 

 Project 003-422 includes funds allocated towards the General Contractor’s construction budget; all 

other services, design, etc. included in Project 421-129.   

The scope of work includes design of: 

 Replacement of existing ceilings and lighting fixtures throughout the school  

 Replacement of existing freezer and cooler  

 New kitchen exhaust hood with a makeup air unit and air conditioning for the kitchen 

 New direct digital controls (DDC) energy management controls  

 Installation of a new 3,000-gallon grease trap  

 Installation of reduced pressure zone (RPZ) devices on existing domestic and fire water supply 

lines  
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 New emergency generator  

 New parking lot lighting (coordinated with Georgia Power) 

Project Status Update 

 Construction is now scheduled over the 2015 summer break. 

 As previously reported, design reviews have predicted possible project overruns. 

 As previously reported, value engineering options are being evaluated to bring the project back into 

budget. 

Project Budget/Forecast Update 

 This project is currently forecasted not to complete within budget. 

 

Change Order Summary  

 No change orders were executed during this period. 

Project Schedule Update 

 This project is currently forecasted not to complete on schedule. 

421-129

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $51,002 $3,575 $51,002 $1,575 $0

SUBTOTAL A/E SERVICES $52,455 $46,863 $52,455 $59,704 $0

SUBTOTAL GENERAL CONTRACTOR $798,473 $3,334 $798,473 $3,334 $0

SUBTOTAL CONSTRUCTION SERVICES $104,779 $49,452 $104,779 $24,452 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $1,006,709 $103,224 $1,006,709 $89,065 $0

EXPENDITURES
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Major Project Issues 

 Updated schedule should reflect Summer 2015 completion.  
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Warren Tech (337-422) 

Capital Renewal: Roofing, Kitchen Equip 

Location: 

Project Manager 

3075 Alton Road 

Fritzgerald Joseph, URS 

Chamblee, GA 

Architect/Engineer 

30341 

McMillan Pazdan Smith 

Project Phase Design Contractor TBD 

   

Existing Roof condition 

Project Scope of Work 

 Replace the roof and ancillary roofing elements, including ladder and roof hatch (1963 and 1965 

building)  

 Replace the roof openings (1955 and 1960 building)  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 On July 1, 2014, the A/E submitted a revised Preliminary Report and estimate of the new roof. 

 On July 16, 2014, a Preliminary Report Meeting was held with the PM and A/E to verify scope and 

priority due to the Stated Cost Limitation.  The priority will be the roof replacement based on the 

Preliminary Report comments.  The bathrooms will receive ADA up grades only. 

 The A/E is verifying the labor and material cost per sq.ft for the roof. 
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Project Budget/Forecast Update 

  

Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.   

337-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,921 $0 $4,921 $0 $0

SUBTOTAL A/E SERVICES $28,645 $39,000 $28,645 $3,900 $0

SUBTOTAL GENERAL CONTRACTOR $441,531 $0 $441,531 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $22,532 $0 $22,532 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $20,357 $0 $20,357 $0 $0

PROJECT TOTAL $517,986 $39,000 $517,986 $3,900 $0

EXPENDITURES
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Woodward ES (134-422) 

ADA: HVAC, Kitchen Equipment, Restroom, Roofing 

Location: 

Project Manager 

3034 Curtis Drive 

Don Little, URS 

Atlanta, GA 

Architect/Engineer 

30319 

GSB Architects, Inc. 

Project Phase Design Contractor TBD 

 

 

Project Scope of Work 

 Upgrade ADA compliance in the parking lot, playfields, and hall restroom  

 Replace grease trap  

 Replace Roof Coverings (Storage Building)  

 Pressure Wash Exterior Walls (1999 Gymnasium)  

 Paint walls in the 1999 Building Addition  

 Resurface Parking Lots (Site)  

 Fire Life Safety upgrades as appropriate to perform above scope 

Project Status Update 

 Notice to Proceed was issued to the Architect on July 10, 2014. 

 The Architect and Consultants started campus wide, field assessments review for scope 

clarification on July 14, 2014. 

 The preliminary assessment reports are due August 7, 2014. 

Project Budget/Forecast Update 

 This project is currently forecasted to complete within budget. 
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Change Order Summary 

 No change orders were executed during this period. 

Project Schedule Update 

 

Major Project Issues  

 No major issues to report at this time.  

 

 

 

 

 

 

 

 

 

 

 

134-422 

Activity

Current 

Budget 

(B)

Current

Commitments Forecast 

(F)

To Date Budget Variance

(B - F)

SUBTOTAL PRECONSTRUCTION SERVICES $4,327 $0 $4,327 $0 $0

SUBTOTAL A/E SERVICES $25,189 $0 $25,189 $0 $0

SUBTOTAL GENERAL CONTRACTOR $388,262 $0 $388,262 $0 $0

SUBTOTAL CONSTRUCTION SERVICES $19,814 $0 $19,814 $0 $0

SUBTOTAL FF&E $0 $0 $0 $0 $0

SUBTOTAL TECHNOLOGY $0 $0 $0 $0 $0

SUBTOTAL CONTINGENCY $0 $0 $0 $0 $0

PROJECT TOTAL $437,592 $0 $437,592 $0 $0

EXPENDITURES
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D. ATTACHMENTS & APPENDICES 

1. SPLOST III Master Program Budget   

Master Program Budget 

 

Project Title  

 Original 
Budget  

 Approved 
Revisions  

 Current 
Budget  

 ADA GROUP A-3 (MARGARET HARRIS CTR., ROCKBRIDGE ES, STONE 
MOUNTAIN ES, STONE MOUNTAIN HS  421-301-023  

 $           274,744   $           400,000   $           674,744  

 ADA GROUP B-3 (MIDWAY ES, OAKVIEW ES, RAINBOW ES, DEKALB 
TECHNICAL CTR.)  421-302-003  

 $           454,540   $                   -     $           454,540  

 ADA GROUP C-2  (BRIAR VISTA ES, BRIARLAKE ES, FERNBANK SCIENCE 
CTR. HENDERSON MILL ES)  421-303-012  

 $           449,099   $                   -     $           449,099  

 ADA GROUP C-3  (MIDVALE ES, OAKCLIFF ES, SNAPFINGER ES)  421-303-
013  

 $           429,097   $                   -     $           429,097  

 ADA GROUP D  (ASHFORD PARK ES, EVANSDALE ES, SAGAMORE ES)  
421-304  

 $           337,051   $               3,148   $           340,199  

 ADA GROUP E  (CHAPEL HILL ES, CLIFTON ES, MEADOWVIEW ES, MILLER 
GROVE MS, SALEM MS)  421-305  

 $           427,202   $           492,475   $           919,677  

 ALLGOOD ELEMENTARY SCHOOL LSPR-KITCHEN RENOVATIONS 421-341-
043  

 $           400,000   $                   -     $           400,000  

 BULK PURCHASE GENERATORS (BROWNS MILL ES, JOLLY ES, FREEDOM 
MS, BETHUNE MS, AVONDALE HS, DRUID HILLS HS) 421-321-015 F  

 $         1,300,000   $                   -     $         1,300,000  

 BULK PURCHASE GENERATORS (CHESNUT ES, DHSTS, MCNAIR MS) 421-
321-015 E  

 $           650,000   $                   -     $           650,000  

 BULK PURCHASE GENERATORS (POST HEAD END SITES - 10 LOCATIONS) 
421-321-015 G  

 $         1,300,000   $                   -     $         1,300,000  

 BULK PURCHASE PLUMBING  421-322-001   $         2,013,026   $            (30,924)  $         1,982,102  

 CEDAR GROVE HIGH SCHOOL SUPPLEMENTAL 421-115-002   $         1,973,191   $                   -     $         1,973,191  

 CHAMBLEE HIGH SCHOOL REPLACEMENT 421-117  (Associated with Projects 
415-117 and 422-900)  

 $       11,725,307   $         7,525,733   $       19,251,040  

 CHAMBLEE HIGH SCHOOL REPLACEMENT 415-117  (Associated with Projects 
415-117 and 422-900)  

 $       57,622,493   $                   -     $       57,622,493  

 CLIFTON ELEMENTARY SCHOOL LSPR-CEILING TILES 421-341-039   $           110,000   $           290,000   $           400,000  

 CROSS KEYS HIGH SCHOOL SUPPLEMENTAL 421-106-002   $           379,857   $                   -     $           379,857  

 HAMBRICK ELEMENTARY SCHOOL HVAC 421-136   $         1,906,413   $             35,329   $         1,941,742  

 INDIAN CREEK ELEMENTARY SCHOOL HVAC 421-139   $         1,185,187   $           640,539   $         1,825,726  

 KNOLLWOOD ELEMENTARY SCHOOL HVAC/ADA 421-132   $         2,094,534   $             46,575   $         2,067,033  

 MARTIN LUTHER KING JR. HIGH SCHOOL ADDITION/RENOVATIONS 421-
127  

 $       10,178,779   $         6,754,035   $       16,932,814  

 MILLER GROVE HIGH SCHOOL ADDITION/RENOVATION 421-128   $         5,874,487   $           214,802   $         6,089,289  

 MONTGOMERY ELEMENTARY SCHOOL HVAC 421-138  (Associated with 
Project 001-422)  

 $         1,629,079   $       (1,529,079)  $           100,000  
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 STONE MILL ELEMENTARY SCHOOL HVAC 421-140   $         2,090,591   $            (64,635)  $         2,053,856  

 STONE MOUNTAIN ELEMENTARY SCHOOL HVAC/ADA 421-135   $         1,762,775   $           120,819   $         1,938,594  

 WADSWORTH ELEMENTARY SCHOOL LSPR-HVAC/LIGHTING 421-341-027   $           400,000   $                   -     $           400,000  

 WARREN TECH HVAC 421-129 (Associated with Project 003-422)   $         1,006,709   $                   -     $         1,006,709  

 Total   $     107,974,161   $       14,898,817   $     122,881,802  
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2. SPLOST III Sales Tax Revenue 

Data as reported by the Georgia Tax Center online at http://gtc.dor.ga.gov/. 

 

 Month  Total  Month  Total  Month  Total 

Y1M1 July 2007 $7,252,445 $7,252,445 $9,677,573 $9,677,573 133% 133% 2,425,128$      

Y1M2 August 2007 $6,751,460 $14,003,905 $8,864,435 $18,542,008 131% 132% 4,538,103$      

Y1M3 September 2007 $7,688,056 $21,691,961 $9,320,985 $27,862,993 121% 128% 6,171,032$      

Y1M4 October 2007 $7,061,901 $28,753,862 $8,533,815 $36,396,808 121% 127% 7,642,946$      

Y1M5 November 2007 $6,804,966 $35,558,828 $7,890,547 $44,287,355 116% 125% 8,728,527$      

Y1M6 December 2007 $7,773,293 $43,332,121 $9,359,571 $53,646,926 120% 124% 10,314,805$    

Y1M7 January 2008 $6,621,335 $49,953,456 $7,257,907 $60,904,833 110% 122% 10,951,377$    

Y1M8 February 2008 $6,737,870 $56,691,326 $8,353,056 $69,257,889 124% 122% 12,566,563$    

Y1M9 March 2008 $7,067,450 $63,758,776 $9,267,949 $78,525,838 131% 123% 14,767,062$    

Y1M10 April 2008 $6,506,218 $70,264,994 $8,234,794 $86,760,632 127% 123% 16,495,638$    

Y1M11 May 2008 $7,053,968 $77,318,962 $8,672,651 $95,433,284 123% 123% 18,114,322$    

Y1M12 June 2008 $6,954,137 $84,273,099 $8,948,874 $104,382,158 129% 124% 20,109,059$    

Y2M1 July 2008 $6,590,097 $90,863,196 $8,386,971 $112,769,129 127% 124% 21,905,933$    

Y2M2 August 2008 $7,286,441 $98,149,637 $7,867,280 $120,636,408 108% 123% 22,486,771$    

Y2M3 September 2008 $7,749,243 $105,898,880 $8,715,533 $129,351,941 112% 122% 23,453,061$    

Y2M4 October 2008 $6,855,022 $112,753,902 $7,334,293 $136,686,234 107% 121% 23,932,332$    

Y2M5 November 2008 $6,242,145 $118,996,047 $7,081,202 $143,767,436 113% 121% 24,771,389$    

Y2M6 December 2008 $7,332,110 $126,328,157 $9,615,637 $153,383,073 131% 121% 27,054,916$    

Y2M7 January 2009 $7,585,969 $133,914,126 $7,626,335 $161,009,407 101% 120% 27,095,281$    

Y2M8 February 2009 $7,044,455 $140,958,581 $6,301,644 $167,311,051 89% 119% 26,352,470$    

Y2M9 March 2009 $7,275,316 $148,233,897 $5,896,679 $173,207,731 81% 117% 24,973,834$    

Y2M10* April 2009 $8,212,814 $156,446,711 $4,625,361 $177,833,092 56% 114% 21,386,381$    

Y2M11 May 2009 $8,556,307 $165,003,018 $6,920,940 $184,754,031 81% 112% 19,751,013$    

Y2M12 June 2009 $7,679,510 $172,682,528 $7,767,185 $192,521,216 101% 111% 19,838,688$    

Y3M1 July 2009 $8,152,285 $180,834,813 $7,765,507 $200,286,724 95% 111% 19,451,911$    

Y3M2 August 2009 $8,103,261 $188,938,074 $8,737,095 $209,023,819 108% 111% 20,085,745$    

Y3M3 September 2009 $8,059,465 $196,997,539 $7,606,358 $216,630,177 94% 110% 19,632,638$    

Y3M4 October 2009 $7,485,951 $204,483,490 $7,596,451 $224,226,628 101% 110% 19,743,138$    

Y3M5 November 2009 $7,607,286 $212,090,776 $7,821,599 $232,048,227 103% 109% 19,957,451$    

Y3M6 December 2009 $8,860,655 $220,951,431 $8,386,392 $240,434,619 95% 109% 19,483,188$    

Y3M7 January 2010 $8,036,074 $228,987,505 $8,398,966 $248,833,585 105% 109% 19,846,080$    

Y3M8 February 2010 $8,272,624 $237,260,129 $7,992,823 $256,826,408 97% 108% 19,566,279$    

Y3M9 March 2010 $8,259,933 $245,520,062 $8,281,221 $265,107,629 100% 108% 19,587,567$    

Y3M10 April 2010 $8,650,618 $254,170,680 $7,650,002 $272,757,631 88% 107% 18,586,951$    

Y3M11 May 2010 $8,245,994 $262,416,674 $8,389,540 $281,147,171 102% 107% 18,730,497$    

Y3M12 June 2010 $8,231,010 $270,647,684 $7,643,256 $288,790,427 93% 107% 18,142,743$    

Y4M1 July 2010 $8,332,064 $278,979,748 $7,976,221 $296,766,648 96% 106% 17,786,900$    

Y4M2 August 2010 $9,311,305 $288,291,053 $8,546,697 $305,313,345 92% 106% 17,022,292$    

Y4M3 September 2010 $8,633,610 $296,924,663 $7,871,571 $313,184,916 91% 105% 16,260,253$    

Y4M4 October 2010 $7,824,581 $304,749,244 $7,884,395 $321,069,311 101% 105% 16,320,067$    

Y4M5 November 2010 $8,335,573 $313,084,817 $7,397,636 $328,466,947 89% 105% 15,382,130$    

Y4M6 December 2010 $10,122,296 $323,207,113 $9,428,375 $337,895,322 93% 105% 14,688,209$    

Y4M7 January 2011 $9,355,146 $332,562,259 $7,474,784 $345,370,105 80% 104% 12,807,846$    

Y4M8 February 2011 $9,365,640 $341,927,899 $8,020,271 $353,390,377 86% 103% 11,462,478$    

Y4M9 March 2011 $9,020,083 $350,947,982 $8,131,029 $361,521,406 90% 103% 10,573,424$    

Y4M10 April 2011 $8,341,611 $359,289,593 $7,856,777 $369,378,183 94% 103% 10,088,590$    

Y4M11 May 2011 $8,864,195 $368,153,788 $7,885,549 $377,263,732 89% 102% 9,109,944$      

Y4M12 June 2011 $9,580,110 $377,733,898 $8,323,681 $385,587,413 87% 102% 7,853,515$      

Y5M1 July 2011 $10,017,058 $387,750,956 $9,030,596 $394,618,010 90% 102% 6,867,054$      

Y5M2 August 2011 $9,867,536 $397,618,492 $8,568,599 $403,186,608 87% 101% 5,568,116$      

Y5M3 September 2011 $11,359,383 $408,977,875 $8,417,011 $411,603,619 74% 101% 2,625,744$      

Y5M4 October 2011 $6,900,855 $415,878,730 $7,596,522 $419,200,142 110% 101% 3,321,412$      

Y5M5 November 2011 $8,362,612 $424,241,342 $7,938,824 $427,138,966 95% 101% 2,897,624$      

Y5M6 December 2011 $10,040,578 $434,281,920 $10,483,352 $437,622,318 104% 101% 3,340,398$      

Y5M7 January 2012 $9,098,878 $443,380,798 $8,017,798 $445,640,117 88% 101% 2,259,319$      

Y5M8 February 2012 $8,937,632 $452,318,430 $8,159,916 $453,800,032 91% 100% 1,481,602$      

Y5M9 March 2012 $8,661,831 $460,980,261 $8,894,084 $462,694,117 103% 100% 1,713,856$      

Y5M10 April 2012 $10,349,069 $471,329,330 $7,645,819 $470,339,936 74% 100% (989,394)$        

Y5M11 May 2012 $10,025,392 $481,354,722 $9,145,416 $479,485,352 91% 100% (1,869,370)$     

Y5M12 June 2012 $8,762,412 $490,117,134 $8,630,771 $488,116,123 98% 100% (2,001,011)$     

TOTALS $490,117,134 $488,116,123

* Change of distribution method by Georgia Department of Revenue and shift of dates.

Source: Georgia Department of Revenue (Actual Revenue collections), Revised Revenue Projections (DCSD, 2009) at Mid-Term Report, DCSD TERMS Accounting data

 Difference in 

Cumulative  

Budgeted - 

Actual 

 Budgeted Revenue  Percent Collected  Actual Revenue 

Period Sales Tax Collected

http://gtc.dor.ga.gov/
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3. SPLOST III Sales Tax Expenditures 

 

Period Period Ending 
 Monthly 

Expenditures  
 Total 

Expenditures  

  June 2007 $2,291,750 $2,291,750 

Y1M1 July 2007 $78,546 $2,370,297 

Y1M2 August 2007 $1,274,826 $3,645,122 

Y1M3 September 2007 $550,053 $4,195,175 

Y1M4 October 2007 $1,538,795 $5,733,970 

Y1M5 November 2007 $3,245,292 $8,979,262 

Y1M6 December 2007 -$6,101 $8,973,161 

Y1M7 January 2008 $152,752 $9,125,913 

Y1M8 February 2008 $1,017,517 $10,143,429 

Y1M9 March 2008 $581,381 $10,724,811 

Y1M10 April 2008 $1,757,185 $12,481,996 

Y1M11 May 2008 $1,699,396 $14,181,392 

Y1M12 June 2008 $6,912,228 $21,093,620 

Y2M1 July 2008 $2,409,549 $23,503,169 

Y2M2 August 2008 $1,272,649 $24,775,818 

Y2M3 September 2008 $4,134,080 $28,909,898 

Y2M4 October 2008 $8,752,959 $37,662,858 

Y2M5 November 2008 $3,725,225 $41,388,082 

Y2M6 December 2008 $3,611,720 $44,999,802 

Y2M7 January 2009 $10,521,547 $55,521,349 

Y2M8 February 2009 $4,399,589 $59,920,938 

Y2M9 March 2009 $5,930,732 $65,851,670 

Y2M10 April 2009 $5,137,218 $70,988,888 

Y2M11 May 2009 $6,423,112 $77,412,000 

Y2M12 June 2009 $19,358,957 $96,770,957 

Y3M1 July 2009 $4,705,022 $101,475,979 

Y3M2 August 2009 $3,673,269 $105,149,248 

Y3M3 September 2009 $11,876,071 $117,025,320 

Y3M4 October 2009 $11,302,080 $128,327,399 

Y3M5 November 2009 $10,050,977 $138,378,376 

Y3M6 December 2009 $8,609,631 $146,988,007 

Y3M7 January 2010 $7,351,970 $154,339,977 

Y3M8 February 2010 $10,861,430 $165,201,407 

Y3M9 March 2010 $6,083,347 $171,284,754 

Y3M10 April 2010 $9,365,229 $180,649,983 

Y3M11 May 2010 $5,166,802 $185,816,785 

Y3M12 June 2010 $32,445,488 $218,262,273 

Y4M1 July 2010 $1,125,087 $219,387,360 

Y4M2 August 2010 $6,272,978 $225,660,339 

Y4M3 September 2010 $11,389,858 $237,050,196 

Y4M4 October 2010 $17,039,127 $254,089,323 
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Y4M5 November 2010 $11,555,628 $265,644,952 

Y4M6 December 2010 $12,543,023 $278,187,975 

Y4M7 January 2011 $7,279,981 $285,467,956 

Y4M8 February 2011 $7,886,495 $293,354,450 

Y4M9 March 2011 $4,520,074 $297,874,524 

Y4M10 April 2011 $6,554,602 $304,429,126 

Y4M11 May 2011 $6,236,597 $310,665,723 

Y4M12 June 2011 $15,376,263 $326,041,986 

Y5M1 July 2011 $40,073 $326,082,059 

Y5M2 August 2011 $2,366,340 $328,448,399 

Y5M3 September 2011 $7,058,352 $335,506,750 

Y5M4 October 2011 $5,947,196 $341,453,946 

Y5M5 November 2011 $2,487,444 $343,941,390 

Y5M6 December 2011 $1,996,976 $345,938,365 

Y5M7 January 2012 $3,021,156 $348,959,521 

Y5M8 February 2012 $4,798,728 $353,758,249 

Y5M9 March 2012 $2,251,951 $356,010,200 

Y5M10 April 2012 $3,079,091 $359,089,291 

Y5M11 May 2012 $1,471,285 $360,560,576 

Y5M12 June 2012 $3,297,416 $363,857,991 

Y6M1 July 2012 $822,290 $364,680,281 

Y6M2 August 2012 $2,690,994 $367,371,275 

Y6M3 September 2012 $1,964,336 $369,335,611 

Y6M4 October 2012 $905,774 $370,241,385 

Y6M5 November 2012 $3,712,148 $373,953,533 

Y6M6 December 2012 $255,828 $374,209,362 

Y6M7 January 2013 $292,383 $374,501,745 

Y6M8 February 2013 $463,134 $374,964,878 

Y6M9 March 2013 $328,999 $375,293,878 

Y6M10 April 2013 $113,599 $375,407,477 

Y6M11 May 2013 $2,716,846 $378,124,323 

Y6M12 June 2013 $1,893,827 $380,018,149 

Y7M1 July 2013 $2,903,690 $382,921,839 

Y7M2 August 2013 $4,097,070 $387,018,909 

Y7M3 September 2013 $1,642,414 $388,661,323 

Y7M4 October 2013 $3,575,996 $392,237,320 

Y7M5 November 2013 $740,038 $392,977,358 

Y7M6 December 2013 $5,707,793 $398,685,151 

Y7M7 January 2014 $1,408,074 $400,093,226 

Y7M8 February 2014 $3,213,603 $403,306,829 

Y7M9 March 2014 $1,251,251 $404,558,080 

Y7M10 April 2014 $752,057 $405,310,138 

Y7M11 May 2014 $5,418,749 $410,728,886 

Y7M12 June 2014 $673,722 $411,402,608 

Y8M1 July 2014 $1,209,219 $414,555,367 
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This Monthly Status Report provides a “snapshot” of the Program on or about the date of the report.  It 

contains past, current, and forward-looking statements that involve evaluating risks, uncertainties, and 

assumptions.  If such risks or uncertainties materialize, or such assumptions prove incorrect, information 

contained in the Report could differ materially from that stated.  The URS Team should be consulted – and 

additional data may need to be gathered – before making strategic decisions based upon the contents of 

this Report. 
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4. SPLOST III Master Program Schedule 
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5. SPLOST IV  

Master Program Budget 

Proj # Project Title 
Original 
Budget 

Approved 
Revisions 

 Current 
Budget  

001-422 Montgomery ES HVAC  $    2,050,000.00   $                   -     $    2,050,000.00  

002-422 Southwest DeKalb HS (Mgt)  $  22,310,250.02   $               (4.02)  $  22,310,246.00  

003-422 Warren Tech Water Source Heat Pumps  $       645,114.00   $                   -     $       645,114.00  

100-422 Bob Mathis ES ADA / Capital Renewal  $    1,499,381.47   $                   -     $    1,499,381.47  

101-422 Brair Vista ES ADA / Capital Renewal  $       926,476.07   $                   -     $       926,476.07  

102-422 Canby Lane ES ADA / Capital Renewal  $    1,934,570.32   $                0.68   $    1,934,571.00  

103-422 Cary Reynolds ES ADA Capital Renewal  $       944,243.29   $                   -     $       944,243.29  

104-422 Cedar Grove ES ADA / Capital Renewal  $    2,545,737.08   $                   -     $    2,545,737.08  

105-422 Chapel Hill MS ADA / Capital Renewal  $       158,239.73   $                   -     $       158,239.73  

106-422 Dresden ES ADA / Capital Renewal  $    1,157,458.28   $                   -     $    1,157,458.28  

107-422 Dunaire ES ADA / Capital Renewal  $       517,643.11   $                   -     $       517,643.11  

108-422 Eldridge Miller ES ADA Capital Renew  $       298,804.14   $                   -     $       298,804.14  

109-422 Fairington ES ADA / Capital Renewal  $       209,438.17   $                   -     $       209,438.17  

110-422 Flat Shoals ES ADA / Capital Renewal  $       184,756.17   $                   -     $       184,756.17  

111-422 Hambrick ES ADA / Capital Renewal  $       887,422.51   $                   -     $       887,422.51  

112-422 Huntley Hills ES ADA / Capital Renew  $       759,387.62   $                   -     $       759,387.62  

113-422 Idlewood ES ADA / Captial Renewal  $    1,916,208.46   $                   -     $    1,916,208.46  

114-422 Indian Creek ES ADA / Capital Renew  $       620,100.23   $                   -     $       620,100.23  

115-422 Jolly ES ADA / Capital Renewal  $       993,933.55   $                   -     $       993,933.55  

116-422 Kelley Lake ES ADA / Capital Renewal  $    2,094,600.20   $                   -     $    2,094,600.20  

117-422 Kingsley ES ADA / Capital Renewal  $    1,472,355.08   $                   -     $    1,472,355.08  

118-422 Laurel Ridge ES ADA / Capital Renew  $       283,484.15   $                   -     $       283,484.15  

119-422 Lithonia MS ADA Capital Renewal  $       238,622.83   $                   -     $       238,622.83  

120-422 Meadowview ES ADA Capital Renewal  $       504,163.51   $                0.49   $       504,164.00  

121-422 Midvale ES ADA / Capital Renewal  $       598,623.94   $                   -     $       598,623.94  

122-422 Miller Grove MS ADA / Capital Renew  $    7,230,762.68   $               (0.68)  $    7,230,762.00  

123-422 Montgomery ES ADA / Capital Renewal  $       497,946.24   $                   -     $       497,946.24  

124-422 Murphey Candler ES ADA / Capital Ren  $       366,100.87   $                   -     $       366,100.87  

125-422 Panola Way ES ADA / Capital Renewal  $    2,880,908.09   $                   -     $    2,880,908.09  

126-422 Redan ES ADA / Capital Renewal  $    2,376,368.74   $                   -     $    2,376,368.74  

127-422 Rowland ES ADA / Capital Renewal  $       174,883.38   $                   -     $       174,883.38  

128-422 Sagamore Hills ES ADA / Capital  $    1,212,386.25   $                   -     $    1,212,386.25  

129-422 Sequoyah MS ADA / Code Requirements  $         78,982.39   $                   -     $         78,982.39  

130-422 Stone Mill ES ADA / Capital Renewal  $       570,937.17   $                   -     $       570,937.17  

131-422 Stoneview ES ADA / Capital Renewal  $       419,887.38   $                   -     $       419,887.38  

132-422 Toney ES ADA / Capital Renewal  $       568,339.89   $                   -     $       568,339.89  

133-422 Vanderlyn ES ADA / Capital Renewal  $       359,811.69   $                   -     $       359,811.69  

134-422 Woodward ES ADA / Capital Renewal  $       455,492.74   $                   -     $       437,591.88  

200-422 Adams Stadium Lighting  $       562,749.58   $                   -     $       562,749.58  

201-422 Adams Stadium Survey  $         11,847.36   $                   -     $         11,847.36  
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202-422 Adams Stadium Turf/Track/Fence  $    1,421,683.15   $                   -     $    1,421,683.15  

203-422 Avondale Stadium Lighting  $       562,749.58   $                   -     $       562,749.58  

204-422 Avondale Stadium Survey  $         11,847.36   $                   -     $         11,847.36  

205-422 Avondale Stadium Turf/Track/Fence  $    1,421,683.15   $                   -     $    1,421,683.15  

206-422 Hallford Stadium Lighting  $       562,749.58   $                   -     $       562,749.58  

207-422 Hallford Stadium Turf/Track/Fence  $       544,978.55   $                   -     $       544,978.55  

208-422 North DeKalb Stadium Lighting  $       562,749.58   $                   -     $       562,749.58  

209-422 North DeKalb Stadium Survey  $         11,847.36   $                   -     $         11,847.36  

210-422 North DeKalb Stadium Turf/Track/Fenc  $    1,421,683.15   $                   -     $    1,421,683.15  

211-422 Panthersville Stadium Lighting  $       562,749.58   $                   -     $       562,749.58  

212-422 Panthersville Stadium Survey  $         11,847.36   $                   -     $         11,847.36  

213-422 Panthersville Stadium Turf/Track/Fen  $    1,421,683.15   $                   -     $    1,421,683.15  

299-422 Reserve Funds For Repairs @ Stadiums  $       341,390.56   $                   -     $       341,390.56  

300-422 Allgood ES Capital Renewal  $    1,449,029.75   $                   -     $    1,449,029.75  

301-422 Avondale MS Capital Renewal  $         29,001.45   $                   -     $         29,001.45  

302-422 Bouie ES Capital Renewal  $       602,693.83   $                   -     $       602,693.83  

303-422 Browns Mill ES Capital Renewal  $    1,870,572.69   $                   -     $    1,870,572.69  

304-422 Cedar Grove MS Capital Renewal  $       538,455.32   $                   -     $       538,455.32  

305-422 Chamblee MS Capital Renewal  $       133,146.30   $                0.70   $       133,147.00  

306-422 Champion MS Capital Renewal  $       441,130.49   $                   -     $       441,130.49  

307-422 Chapel Hill ES Capital Renewal  $    1,312,497.00   $                   -     $    1,312,497.00  

308-422 Columbia ES Capital Renewal  $       415,449.97   $                   -     $       415,449.97  

309-422 Columbia MS Capital Renewal  $         35,933.57   $                   -     $         35,933.57  

310-422 Cross Keys HS Capital Renewal  $    1,386,250.09   $                   -     $    1,386,250.09  

311-422 Doraville Driver's Ed Capital Renewa  $         18,787.00   $                   -     $         18,787.00  

312-422 Freedom MS Capital Renewal  $       131,272.02   $                   -     $       131,272.02  

313-422 Hightower ES Capital Renewal  $       553,487.03   $                   -     $       553,487.03  

314-422 Int'nl Student Ctr - Capital Renewal  $       297,720.91   $                   -     $       297,720.91  

315-422 Knollwood ES Capital Renewal  $       354,875.30   $                   -     $       354,875.30  

316-422 M. L. King Jr., HS Capital Renewal  $    1,481,439.59   $                   -     $    1,481,439.59  

317-422 Marbut ES Capital Renewal  $       753,861.70   $                   -     $       753,861.70  

318-422 McNair HS Capital Renewal  $       462,463.00   $                   -     $       462,463.00  

319-422 Medlock ES Capital Renewal  $       103,439.66   $                   -     $       103,439.66  

320-422 Midway ES Capital Renewal  $       575,742.39   $                1.61   $       575,744.00  

321-422 Narvie Harris ES Capital Renewal  $       271,399.93   $                   -     $       271,399.93  

322-422 Robert Shaw ES Capital Renewal  $    1,944,207.48   $                   -     $    1,944,207.48  

323-422 Rock Chapel ES Capital Renewal  $       488,341.44   $                   -     $       488,341.44  

324-422 Salem MS Capital Renewal  $       711,787.09   $                   -     $       711,787.09  

325-422 Sam Moss Center Capital Renewal  $       519,378.40   $                   -     $       519,378.40  

326-422 South Campus Facilities Capital Rene  $         47,544.70   $                   -     $         47,544.70  

327-422 SW DeKalb HS Capital Renewal Plumb  $       398,562.39   $                1.61   $       398,564.00  

328-422 SW DeKalb HS Capital Renewal Roof  $       562,852.20   $               (0.20)  $       562,852.00  

329-422 Stephenson HS Capital Renewal  $    1,192,864.47   $                   -     $    1,192,864.47  

330-422 Stone Mountain ES Capital Renewal  $       471,627.08   $                   -     $       471,627.08  

331-422 Stone Mountain HS Capital Renewal  $       706,685.93   $                   -     $       706,685.93  
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332-422 Stone Mountain MS Capital Renewal  $         34,267.38   $                   -     $         34,267.38  

333-422 Towers HS Capital Renewal  $       933,329.22   $       975,000.00   $    1,908,329.22  

334-422 Towers HS Culinary Arts Lab  $       462,463.00   $                   -     $       462,463.00  

335-422 Tucker MS Capital Renewal  $          7,767.60   $                   -     $          7,767.60  

336-422 Wadsworth ES Capital Renewal  $       105,773.79   $                   -     $       105,773.79  

337-422 Warren Technical School Capital Rene  $       517,985.69   $                   -     $       517,985.69  

338-422 Dunwoody HS Hardware And Doors  $       462,463.00   $                0.40   $       462,463.40  

398-422 Capital Renewal Engineering Studies  $       996,406.01   $                   -     $       996,406.01  

399-422 Engineering Studies Remediation Fund  $    4,137,759.00   $                   -     $    4,137,759.00  

400-422 Ashford Park ES Capital Renewal Code  $       409,175.68   $                   -     $       409,175.68  

401-422 Avondale  ES Capital Renewal Code  $    2,376,512.61   $                   -     $    2,376,512.61  

402-422 Briarlake  ES Capital Renewal Code  $       419,858.75   $                   -     $       419,858.75  

403-422 Brockett ES Capital Renewal Code  $    2,013,702.54   $                   -     $    2,013,702.54  

404-422 Cedar Grove ES Capital Renewal Code  $       557,699.33   $                   -     $       557,699.33  

405-422 Chesnut ES Capital Renewal Code  $       443,057.29   $                   -     $       443,057.29  

406-422 Clarkston ES Capital Renewal Code  $       981,146.14   $                   -     $       981,146.14  

407-422 Clifton ES Capital Renewal Code  $       409,175.68   $                   -     $       409,175.68  

408-422 DeKalb ES of the Arts - Cap Ren Code  $       277,485.21   $                   -     $       277,485.21  

409-422 DeKalb HS of Tech South - Cap Ren Co  $       472,152.77   $                0.23   $       472,153.00  

410-422 Druid Hills HS Capital Renewal Code  $       747,298.67   $                   -     $       747,298.67  

411-422 East Campus Capital Renewal Code  $         54,300.39   $                   -     $         54,300.39  

412-422 Evansdale ES Capital Renewal Code  $       673,896.92   $                   -     $       673,896.92  

413-422 Flat Rock ES Capital Renewal Code  $       606,117.50   $                   -     $       606,117.50  

414-422 Hawthorne  ES Capital Renewal Code  $    1,113,870.65   $                   -     $    1,113,870.65  

415-422 Henderson Mill ES Capital Renewal Co  $       384,493.69   $                   -     $       384,493.69  

416-422 Henderson MS Capital Renewal Code  $       981,638.91   $     (981,638.96)  $               (0.05) 

417-422 Kittredge ES Capital Renewal Code  $       160,074.18   $                   -     $       160,074.18  

418-422 Livsey ES Capital Renewal Code  $       350,494.76   $                   -     $       350,494.76  

419-422 Margaret Harris Capital Renewal Code  $         29,618.39   $                   -     $         29,618.39  

420-422 McLendon ES Capital Renewal Code  $       160,074.18   $                   -     $       160,074.18  

421-422 Montclair ES Capital Renewal Code  $       418,049.69   $                   -     $       418,049.69  

422-422 Oak Grove ES Capital Renewal Code  $       939,150.95   $                   -     $       939,150.95  

432-422 Oakcliff ES Capital Renewal Code  $       907,195.45   $                   -     $       907,195.45  

424-422 Pine Ridge ES Capital Renewal Code  $    2,084,981.94   $                   -     $    2,084,981.94  

425-422 Rainbow ES Capital Renewal Code  $    1,676,278.07   $                   -     $    1,676,278.07  

426-422 Shadow Rock ES Capital Renewal Code  $       811,943.26   $                   -     $       811,943.26  

427-422 Shamrock MS Capital Renewal Code  $         41,569.42   $                   -     $         41,569.42  

428-422 Snapfinger ES Capital Renewal Code  $       160,074.18   $                   -     $       160,074.18  

429-422 Stone Mountain HS Capital Renewal Co  $         28,995.47   $                   -     $         28,995.47  

430-422 Woodridge ES Capital Renewal Code  $       135,392.19   $                   -     $       135,392.19  

500-422 ES Prototype Development  $    1,250,000.00   $                   -     $    1,250,000.00  

501-422 Austin ES Replacement  $  18,421,279.99   $                   -     $  18,421,279.99  

502-422 Early Learning Center  $    2,682,284.00   $                   -     $    2,682,284.00  

503-422 Fernbank ES Replacement  $  18,421,279.99   $    3,475,000.00   $  21,976,412.56  

504-422 Gresham Park ES Replacement  $  18,421,279.99   $    1,799,999.01   $  20,221,279.00  
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505-422 McNair MS Replacement  $  34,592,213.00   $                   -     $  34,592,213.00  

506-422 Peachcrest ES Replacement  $  18,421,279.99   $    2,699,999.01   $  21,121,279.00  

507-422 Pleasantdale ES  $  18,421,279.99   $                   -     $  18,421,279.99  

508-422 Rockbridge ES Replacement  $  18,421,279.99   $                   -     $  18,421,279.99  

509-422 Smoke Rise ES Replacement  $  18,421,279.99   $                   -     $  18,421,279.99  

510-422 Arts School At Former Avondale MS  $    3,977,179.00   $                   -     $    3,977,179.00  

511-422 Coralwood Diagnostic Center Addition  $    9,804,210.01   $                   -     $    9,804,210.01  

512-422 Henderson MS Renovation/Addition  $  14,798,807.99   $    1,481,631.92   $  16,280,439.91  

513-422 Redan HS Renovation/Addition  $  20,718,330.00   $       300,000.00   $  21,018,330.00  

514-422 SW DeKalb Renovations  $    4,994,597.00   $                   -     $    4,994,597.00  

515-422 Stone Mountain HS Renovation  $    5,919,523.00   $                   -     $    5,919,523.00  

600-422 Safety/Security Systems Upgrade FY13  $    1,375,471.00   $                   -     $    1,375,471.00  

610-422 Safety/Security Systems Upgrade FY14  $       936,842.00   $                   -     $       936,842.00  

620-422 Service Vehicles  $    1,572,373.00   $                   -     $    1,572,373.00  

630-422 FCC Compliance & GPS Equipment  $       574,700.62   $    1,006,051.38   $    1,580,752.00  

640-422 School Buses  $    8,767,046.37   $  (1,006,051.37)  $    7,760,995.00  

700-422 Infrastructure Refresh  $    8,200,000.00   $                   -     $    8,200,000.00  

710-422 Technology Equipment  $  27,755,789.00   $  (1,711,382.00)  $  26,044,407.00  

720-422 Technology Bond Repayment  $                   -     $  39,711,382.00   $  39,711,382.00  

800-422 Local School Priority Request (LSPR)  $    3,202,478.00   $                   -     $    3,202,478.00  

900-422 Chamblee HS Replacement (QSCB)  $  54,992,632.00   $    2,541,188.00   $  57,533,820.00  

901-422 SPLOST Audit  $       100,000.00   $                   -     $       100,000.00  

902-422 General Services  $       400,000.00   $                   -     $       400,000.00  

903-422 DCSD Staff  $    7,000,000.00   $    1,881,373.00   $    8,881,373.00  

904-422 DCSD Consultants  $  15,000,000.00   $                   -     $  15,000,000.00  

905-422 Demolition  $    2,312,313.00   $               (4.00)  $    2,312,309.00  

999-422 Program Contingency  $  15,000,000.87   $  (9,250,000.00)  $    5,750,000.87  

Total 
 

 $496,000,000.00   $  42,922,548.81   $538,984,780.52  
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6. SPLOST IV Funding, Obligations, and Expenditures 

Due to the data cut-off date occurring prior to the end of the month, values reflected for the current month 

are subject to change due to transactions occurring between the data cut-off date and the end of the 

month.  Transactions occurring after the data cut-off date will be captured during the next reporting period. 

See Below: 
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7. SPLOST IV Funding Sources 

Revenue data as reported by the Georgia Tax Center online at http://gtc.dor.ga.gov/. 

Due to the data cut-off date occurring prior to the end of the month, values reflected for the current month 

are subject to change due to transactions occurring between the data cut-off date and the end of the 

month.  Transactions occurring after the data cut-off date will be captured during the next reporting period. 

See Below: 

  

http://gtc.dor.ga.gov/
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8. SPLOST IV Master Program Schedule 
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9. Glossary of Construction & CIP Terms 

Active Project  

A project is considered active from the early start date in the Master Program Schedule through project 

closeout.  

ADA 

The Americans with Disabilities Act gives civil rights protection to individuals with disabilities similar to those 

provided to individuals on the basis of race, color, sex, national origin, age, and religion. It guarantees 

equal opportunity for individuals with disabilities in public accommodations, employment, transportation, 

state and local government services, and telecommunications. 

Addendum 

(Addenda) Written information adding to, clarifying or modifying the bidding documents. An addendum is 

generally issued by the owner to the contractor during the bidding process and as such, addenda are 

intended to become part of the contract documents when the construction contract is executed. 

Alternate Bid 

Amount stated in the bid to be added or deducted from the base bid amount proposed for alternate 

materials and/or methods of construction. 

Application for Payment 

Contractor's written request for payment for completed portions of the work and, for materials delivered or 

stored and properly labeled for the respective project. 

BAFO 

Best And Final Offer. During contract negotiations, this is a term used to describe quote submissions from 

vendors to the project owner. 

Bid 

An offer or proposal of a price, including the amount offered or proposed. 

Bid Form 

A standard written form furnished to all bidders for the purpose of obtaining the requested information and 
required signatures from the authorized bidding representatives. 

Bid Opening 

The actual process of opening and tabulating bids submitted within the prescribed bid date/time and 

conforming with the bid procedures. A Bid Opening can be open (where the bidders are permitted to 

attend) or closed (where the bidders are not permitted to attend). 

Bidding Documents 

The published advertisement or written invitation to bid, instructions to bidders, the bid form and the 

proposed contract documents including any acknowledged addenda issued prior to receipt of bids. 
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Change Order (CO) 

A written document analyzed and recommended by the architect and program manager, and approved by 

DCSD Design and Construction Department, and executed by the DCSD Superintendent and BOE as 

appropriate, authorizing a change in scope of work, an adjustment in the contract price, or the contract 

schedule. The contract sum and the contract time may be changed only by change order. A change order 

may be in the form of additional compensation or time; or less compensation or time known as a Deductive 

C.O. 

Change Order Request (COR) 

A written document requesting a change in scope of work, an adjustment in the contract price, or the 

contract schedule.  

Closed Project 

A project is considered closed when all final contract payments have been made, any claims settled, and all 

remaining project monies are transferred to the Programs’ contingency fund.   

Construction Document Phase 

The construction document phase is generally the third phase of design.  The CD phase follows right after 

the DD Phase.  In this phase the architect and engineer develop much of the details of the project along 

with the drawings and specifications that the contractor will use to build the project.  In many cases CD’s 

are further broken into sub-phases; 30% CD’s, 60% or 80% CD’s and 100%CD’s. 

Design Development Phase 

The design development (DD) phase of design is generally the second phase nestled right between 

schematic design (SD) and construction document (CD) phase. Much of the actual design happens in this 

phase.  

Earned Value Management Initiative –  

Earned Value Management (EVM) is a project management technique for measuring project performance 

and progress against the project plan in an objective manner. It has the ability to combine measurements of 

scope, schedule, an costs in a single integrated system.  Earned Value Management is able to provide 

accurate forecasts of project performance problems, which is an important contribution for project 

management. Essential features of any EVM implementation include: 

 A project plan that identifies work to be accomplished 

 A valuation of planned work, called Planned Value (PV) or Budgeted Cost of Work Scheduled 

(BCWS)  

 Pre-defined “earning rules” (also called metrics) to quantify the accomplishment of work, called 

Earned Value (EV) or Budgeted Cost of Work Performed (BCWP) 

For the project’s schedule and cost performance with EVM, you use the following indicators: 
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 Schedule variance (SV): The difference between the amounts budgeted for the work you actually 

did and for the work you planned to do. The SV shows whether and by how much your work is 

ahead of or behind your approved schedule. 

 Cost variance (CV): The difference between the amount budgeted and the amount actually spent 

for the work performed. The CV shows whether and by how much you’re under or over your 

approved budget. 

 Schedule performance index (SPI): The ratio of the approved budget for the work performed to the 

approved budget for the work planned. The SPI reflects the relative amount the project is ahead of 

or behind schedule, sometimes referred to as the project’s schedule efficiency. You can use the 

SPI to date to project the schedule performance for the remainder of the task. 

o A project with a SPI greater than 1.0 indicates that the project is ahead of schedule.  If the 

project SPI is less than 1.0 the project is behind schedule.   An SPI equal to 1.0 indicates 

that a project is precisely on schedule 

o Cost performance index (CPI): The ratio of the approved budget for work performed to 

what you actually spent for the work. The CPI reflects the relative value of work done 

compared to the amount paid for it, sometimes referred to as the project’s cost efficiency. 

You can use the CPI to date to project the cost performance for the remainder of the task. 

o A project with a CPI greater than 1.0 indicates that actual cost is less than budgeted cost 

or that the project is under budget.  A CPI less than 1.0 indicates that the project is over 

budget. A CPI equal to 1.0 indicates that a project is precisely on budget. 

Facility or Site Analysis 

A visual inspection of a building and on-site improvements for functional or physical deterioration; prepare 

optional Replacement Cost Estimate for making recommendations to improve functional and physical 

deficiencies to increase market value; AND/OR prepare a Reserve Study over five (5) years to increase Net 

Operating Income (NOI) for the facility. 

FMO 

Abbreviation for Fire Marshall Office 

Funding 

For this, and future reports, the term "funding" will represent the total intake of revenue, bond receipts, and 

GA DOE Reimbursements. 

GC 

Abbreviation for General Contractor. 

General Conditions 

A written portion of the contract documents set forth by the owner stipulating the contractor’s minimum 

acceptable performance requirements including the rights, responsibilities and relationships of the parties 

involved in the performance of the contract. General conditions are usually included in the book of 

specifications but are sometimes found in the architectural drawings. 
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General Contractor 

The prime or main contractor to the Owner that is contracted to perform all work agreed upon in the project 

scope of work, schedule and sum. 

Indirect Cost (or expense) 

A contractor’s or consultant’s overhead expense; expenses indirectly incurred and not chargeable to a 
specific project or task. The terms indirect costs and soft costs are synonymous. 

Lump Sum Contract 

A written contract between the owner and contractor wherein the owner agrees to pay the contractor a 

specified sum of money for completing a scope of work consisting of a variety of unspecified items or work. 

Notice of Award  

Written confirmation of an award of a contract by the Owner to a successful bidder; it may also contain a 

notice to proceed, and it is sometimes used in lieu of a purchase order to a vendor.  

Notice To Proceed (NTP) 

A letter from the Owner to the Architect, Engineer, Consultant and/or Contractor stating the date the work 

can begin  per the conditions of the contract. The performance time of the contract starts from the NTP 

date.  

Obligations 

Funds that are committed by an executed contract. 

Plans 

A term used to represent all drawings including sections and details; and any supplemental drawings for 

complete execution of a specific project. 

Preliminary Drawings 

The drawings that precede the final approved drawings. Usually these drawings are stamped or titled 

"PRELIMINARY"; and the "PRELIMINARY" is removed from the drawings upon being reviewed and 

approved by the owner 

Pre-qualification of prospective bidders 

A screening process wherein the owner or his/her appointed representative gathers background 

information from a contractor or construction professional for selection purposes. Qualifying considerations 

include competence, integrity, dependability, responsiveness, bonding rate, bonding capacity, work on 

hand, similar project experience, and other specific owner requirements 

QSCB 

Abbreviation for Qualified School Construction Bond, a U.S. debt instrument created by the American 

Recovery and Reinvestment Act of 2009. QSCBs allow schools to borrow for the rehabilitation, repair and 

equipping of schools. Funds can be used for renovation and rehabilitation projects, new building 

construction and land acquisition, as well as equipment purchases.  

http://www.businessdictionary.com/definition/letter.html
http://www.businessdictionary.com/definition/owner.html
http://www.businessdictionary.com/definition/contractor.html
http://www.businessdictionary.com/definition/condition.html
http://www.businessdictionary.com/definition/contract.html
http://www.businessdictionary.com/definition/performance.html
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RFI 

Abbreviation for Request for Information. A written request from a contractor to the owner or architect for 
clarification or information about the contract documents following contract award. 

RFP 

Abbreviation for Request for Proposal. A written request from the requestor (usually the owner or a 

contractor) to a contractor, design professional or subcontractor for an estimate or cost proposal. The RFP 

usually contains a specific scope of work. 

Safety Report 

The Occupational Safety and Health Act of 1970 clearly states the common goal of safe and healthful 

working conditions. A Safety Report is prepared following a regularly scheduled project safety inspection of 

the specific project. 

Schedule of Values 

A statement furnished by the contractor to the architect or engineer reflecting the portions of the contract 

sum allotted for the various parts of the work and used as the basis for reviewing the contractor's 

applications for progress payments. 

Schematic 

A preliminary sketch or diagram representing the proposed intent of the designer. 

Schematic Design Phase 

The first phase of the architect's basic services in which the architect consults with the owner to ascertain 

the requirements of the project and prepares schematic design studies consisting of drawings and other 

documents showing the scale and project components for the owner’s approval. 

Scheme 

A chart, a diagram, or an outline of a system being proposed. An orderly combination of related 

construction systems and components for a specific project or purpose. 

Scope of Work 

A written range of view or action; outlook; hence, room for the exercise of faculties or function; capacity for 

achievement; all in connection with a designated project. 

Special Conditions 

A section of the conditions of the contract, other than the General Conditions and Supplementary 

Conditions, which may be prepared for a particular project. Specific clauses setting forth conditions or 

requirements peculiar to the project under consideration, and covering work or materials involved in the 

proposal and estimate, but not satisfactorily covered by the General Conditions. (See General Conditions) 

Structural Design 

A term used to represent the proportioning of structural members to carry loads in a building structure. 
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Swing Space 

Interim space occupied during a construction/renovation project. 

Sub 

Abbreviation for Subcontractor. 

Subcontract 

A written form of agreement between the prime or main contractor and another contractor or supplier for 

the satisfactory performance of services or delivery of material as set forth in the plans and specifications 

for a specific project. 

Subcontractor 

A qualified subordinate contractor to the prime or main contractor. 

T&M 

Abbreviation for a contracting method called Time and Materials. A written agreement between the owner 

and the contractor wherein payment is based on the contractor's actual cost for labor, equipment, materials, 

and services plus a fixed add-on amount to cover the contractor’s overhead and profit. 

Unit Price Contract 

A written contract wherein the owner agrees to pay the contractor a specified amount of money for each 

unit of work successfully completed as set forth in the contract. 

Variance 

This report uses the term variance to indicate the calculation of the current budget less the forecasted cost 

at completion. A positive variance amount does not indicate that funds are available for use on additional 

projects. The original scope of work must be completed before funds can be reallocated. 

Zoning 

Restrictions of areas or regions of land within specific geographical areas based on permitted building size, 
character, and uses as established by governing urban authorities. 

Zoning Permit 

A document issued by a governing urban authority permitting land to be used for a specific purpose. 

Construction Delivery Methods 

Design/Bid/Build 

Under this traditional method, an architectural firm is hired and serves as the owner’s agent. Although the 

firm may have numerous responsibilities, including the selection of consultants, its primary responsibility is 

to provide and oversee the design and construction documents for the project. As the design progresses, 

cost estimates are periodically prepared by the architectural firm and external cost estimators. Once the 

construction documents and specifications are completely finished, and other requirements of the owner 
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have been met, the project is bid and subsequently awarded to the Bidder whose bid is the lowest 

responsive responsible bid. 

Design/Propose/Build 

Under this traditional method, an architectural firm is hired and serves as the owner’s agent. Although the 

firm may have numerous responsibilities, including the selection of consultants, its primary responsibility is 

to provide and oversee the design and construction documents for the project. As the design progresses, 

cost estimates are periodically prepared by the architectural firm and external cost estimators. Once the 

construction documents and specifications are completely finished, and other requirements of the owner 

have been met, the project is solicited as a Request for Proposals and subsequently awarded to the Offeror 

whose proposal is most advantageous to the Board of Education. 

Construction Manager at Risk 

This system of delivery is similar to that of Design/Bid/Build with three key differences. First, a construction 

manager is hired during the preconstruction phase to manage the construction process, including the 

selection of subcontractors. Second, through coordination between the architect and construction manager, 

the design and construction phases can be overlapped thereby expediting the delivery process. Third, the 

construction manager, who is responsible for quality control, scheduling and the estimate of construction 

costs, provides a guaranteed maximum price for the project. 

Design/Build 

Rather than hiring an architect, under Design/Build the owner enters into a contract with a single firm with 
design and building capabilities or a construction entity that employs the architect as a consultant. As with 
the aforementioned delivery system, a guaranteed maximum price for the entire project may be provided, 
construction management techniques to overlap design and construction phases are utilized, and the 
overall project delivery is expedited. 

CIP Project Phase Descriptions 

Planned 

This is the status of upcoming projects that are part of the SPLOST program, but have not yet started yet. 

Pre-Design and Programming 

This is the first active phase of a project, during which a project manager is assigned and the scope of work 

to be performed is developed in greater detail.  Once the project manager has analyzed the project and 

completed scoping, the project moves into Design Procurement. 

Design Procurement 

This is the phase where architectural/engineering services are procured for a project. It may involve the 

RFP, bidding, award, contract review, and contract execution activities. 
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Design 

Once an A/E is awarded a design services contract, design work commences with the NTP.  During design 

the project scope is further developed into construction documents that will be used to define the work for 

the contractor to complete on-site. 

Pre-Construction 

The Pre-Construction phase consists of construction procurement, as well as coordination by the CIP Team 

for any other activities prerequisite to construction, i.e., relocation into swing space. 

Construction 

Construction begins once the contractor is issued a NTP.  During construction is when most of the on-site 

activity of a project occurs. 

Close-out 

Upon Substantial Completion, the final inspection, submission of necessary documentation, acceptance, 

and concluding payment on a construction project, as required by the contract documents. 

Closed 

All design, construction, and close-out requirements for the project have been completed and accepted by 

the owner.  Final payment has been made, and the project is no longer active.  Note: project warranties (as 

applicable) may still be enforced and are not affected by the project status. 

Non-Construction Project 

This phase relates to activities within the CIP that are on-going throughout the length of the program, or are 

not buildings projects and more administrative by nature. These projects are generally supporting activities. 

Construction Project Financial Terms 

Original Budget 

The budget amount assigned to the project for the original scope of work. 

Budget Revisions 

Changes made to the budget of each individual cost code for the project. These changes are tracked 

during the duration of the project. 

Current Budget 

The current budget represents the original budget plus or minus any budget revisions. 

Original Contracts 

Once a vendor has been awarded a contract for any portion of work for the project, the original contract 

dollar amount is recorded. Each contract is placed within the appropriate cost code. 
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Executed Change Orders 

A change order is work that is added to or deleted from the original scope of work of a contract, which 

alters the original contract amount or completion date. 

Current Contracts 

The current contract represents the original contract plus or minus any executed change orders. 

Paid To Date 

This represents payments that have been issued to a vendor against their contract. 

Approved Requests Waiting Payment 

This is vendor pay requests that have been approved for payment and are in the process of having a check 

released. 

Contracted Balance 

The calculation of a vendor's current contract amount less any pay requests that have been paid or 

approved to be paid. This provides a status of the financial obligation to complete the contract. 

Change Order Requests 

Change Order Request (COR) are additional scope of work items. This is part of the construction process 

and is a place holder for funds against the existing contract. They may add or remove any portion of work 

from the project. After approval, multiple CORs may be combined into a single change order for the 

contract. As used in this report, COR amounts serve as placeholders on the applicable budget and will only 

impact the budget after final approval of the related CORs is achieved via either final DCSD signatures or 

Board of Education approval and final DCSD signatures. 

Estimate To Complete Forecast 

The Estimate To Complete (ETC) Forecast is a manual analysis of the projects expected cost needed to 

complete all the remaining work. This is a place holder for work that is not currently under contract but will 

be at some point in the future to complete the project. This is not a calculated field, rather a manual 

estimated amount based on a periodic review of the project status. This analysis includes CORs for which 

approval is pending and other future work not yet identified and memorialized in CORs.  

Estimate At Completion 

The Estimate At Completion (EAC) is calculated by adding the current contract plus the CORs plus the 

estimate to complete for all of the remaining work. 

Forecasted Budget Balance 

The Forecasted Budget Balance column represents the current budget less the estimate at completion. If 

funds are available from the current budget after the scope 
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