Phase V 2023-2028 Capital Building Program

School Name

New Hursey
Montessori

New Ladson ES,
(Grades 1-5)

Early College Support
Building

District 9 Elementary
(Johns Island ES)
Grades 2-5

New Lambs ES
(Primary and
Elementary)

Enhance Middle
School Facilities in
West Ashley, D10
(CE Williams North -
6th grade academy)

Project Budget

$54,996,210

$66,974,955

$42,071,757

$71,000,000

$82,300,000

$58,250,000

Architect
Engineer

Red Iron Architects

SMHa

Liollio Architecture

Quackenbush &
Clancy + Wells

Jumper Carter Sease

Moseley Architects

General
Contractor

McKnight
Construction

Leitner Construction

Contract Construction

Thompson Turner &
Construction
Dynamics

IPW Construction
(Phase 1)

Edcon Construction
(Phase 2)

Leitner Construction

Design Start

1st Quarter 2021

3rd Quarter 2021

3rd Quarter 2021

2"d Quarter 2022

4th Quarter 2022

4th Quarter 2023

Construction
Duration

Completed 2024

34 Quarter 2023 —
4t Quarter 2025
2" Quarter 2026
(Trailer Removal)

Completed 2025

1st Quarter 2024 -
3rd Quarter 2025

2nd Quarter 2025 -
3rd Quarter 2027

2" Quarter 2025 -
2" Quarter 2027
4t Quarter 2027
(Site Work)

5/30/25



Phase V 2023-2028 Capital Building Program

Architect
Engineer

Construction
Duration

General
Contractor

Project Budget

School Name Design Start

New Early Learning $534,477 McMiillian Pazdan N/A
Center @ JIMS Smith
Campus

Project Rescinded by Board of Trustees
Early Learning Additions for Stiles Point ES and James Island
ES were added to District Wide Building Improvements

Renovate St John’s HS
Stadium

District 23 Additional
Elementary Capacity

New James B.
Edwards Elementary

Stall HS, 600 Student
Expansion, Performing
Arts Center, Cafe
Expansion, and
Renovations

Cario MS, 300 Student
Expansion

$4,250,000

$11,500,000

$70,550,000

$48,050,000

$9,375,000

Studio Architects

TBD

Liollio Architecture

SSOE/Little Diversified

M.B. Kahn

TBD

TBD

Monteith
Construction

1st Quarter 2023

3rd Quarter 2025

2"d Quarter 2025

4th Quarter 2023

3rd Quarter 2025

Completed 2024

1st Quarter 2026 -
4th Quarter 2026

2nd Quarter 2026-
3rd Quarter 2028

2" Quarter 2025-
1st Quarter 2027
4t Quarter 2027
(Renovations)

4th Quarter 2026 -
4th Quarter 2028




Phase V 2023-2028 Capital Building Program

School Name

Renovate James
Island Charter HS
Stadium

District Wide Building
Improvements

District Wide Athletic
Improvements

District Wide Paving
Improvements

Midland Park Land

New Morningside MS

Deer Park MS
Expansion

AC Corcoran ES
Expansion (Phase 1)

Project Budget

$4,312,500

$54,860,153

$5,864,424

$10,716,780

$7,000,000

$66,000,000

$11,000,000

$15,500,000

Architect
Engineer

Multiple Firms
Multiple Firms
Multiple Firms
N/A

Caplea Coe
AAG

Little Diversified

General
Contractor

Multiple Firms

Multiple Firms

Multiple Firms

N/A

Contract Construction

Trident Construction

Samet

Design Start

4th Quarter 2025

Various
Various

Various

Construction
Duration

4th Quarter 2026 -
3rd Quarter 2027

Various

Various

Various

Completed 2024

2" Quarter 2023

4th Quarter 2022

4th Quarter 2022

1st Quarter 2024 -
4th Quarter 2025

1st Quarter 2024 -
3rd Quarter 2025

1st Quarter 2024 -
3rd Quarter 2025

5/30/25



