
MONTHLY REFFERENDUM REPORT
DETAILED - as of May 31, 2025

St. Helena Early Childhood Center

1031 Sea Island Pkwy, St. Helena Island 29920

Cluster: Beaufort Principal: Dr. Tara Mack

Original Appropriations: $113,894

Transfers/Adjustments: $898,440

Revised Budget: $1,012,334

Encumbered and Paid: $1,012,334

Paid to Date: $709,384

Available Budget: $0

Project ID: 51925315-12019 Bond Referendum Renovation

Design Firm: LS3P Associates, Ltd.

Current Phase: Complete

Contractor: Thompson Turner Construction

Phase %: 100% Delivery Method:

0 10 20 30 40 50 60 70 80 90 100%

Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q2 2020 Construction End: Q1 2021

2019 Bond ReferendumScope:

CM Pre-Con Services (SHECC)

Design Services (SHECC)

Playgrounds

Project Details: Scope of work includes new playground 
equipment and surface areas.

Monthly Progress: Project is complete.


