MONTHLY REFFERENDUM REPORT
DETAILED - as of May 31, 2025

St. Helena Elementary School
Facilities Update by Project Cont.

Current Phase: Complete Phase %: 100%  Delivery Method: DB
Contractor: PlayWorld

Design Firm: PlayWorld
100%
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. Architect Selection . Design/Permitting . Project Bid . Closeout
Scope: 2019 Bond Referendum Project Details: Scope of work includes improvements to turf
Playgrounds field area and replacement of damaged playground equipment.
[Monthly Progress: Project is complete. |




