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Project Phase # of Projects Overall Budget** Committed Budget % Committed  

In Design 4  $16,975,000   $1,438,478  8.5% 

Under Construction 6  $71,855,000   $59,203,288  82.4% 

Not Started 1  $23,280,000   $96,960  0.4% 

Completed Projects 0  $-     $-    0.0% 

General Expenses 0  $3,390,000   $3,189,123  94.1% 

Escalation 0  $6,300,000   $-    0.0% 

Additional Revenue 0  $4,073,070   $1,034,255  25.4% 

TOTAL 11  $125,873,070   $64,962,104  51.6% 

Westside Community Schools Facilities Master Plan Bond Phase II 
Status of Projects by Phase – August 2024 

*Total number of projects increased from 10 to 11 with the addition of the Security Project. 
**Overall budget will increase each month with the accrual of Bond Interest. 
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Overall Program Budget Categories Overall Budget Committed Cost % Committed 

Construction   $90,305,398   $52,635,652  58.3% 

Soft Cost/FFE   $13,349,141   $6,549,508  49.1% 

Contingency & Escalation  $14,755,461   $1,553,566  10.5% 

General Expenses 
 $3,390,000   $3,189,123  94.1% 

Additional Revenue  $4,073,070   $1,034,255  0.0% 

TOTAL  $125,873,070   $64,962,104  51.6% 

Westside Community Schools Facilities Master Plan Bond Phase II 
Status of Overall Program Budget – August 2024 

Construction 
$90,305,398 

Soft Cost/FFE 
$13,349,141 

Contingency & 
Escalation

$14,755,461 

General Expenses
$3,390,000 

Additional Revenue
$4,073,070 

Overall Budget

Construction 
$52,635,652 

Soft Cost/FFE 
$6,549,508 

Contingency & 
Escalation
$1,553,566 

General Expenses
$3,189,123 

Additional Revenue
$1,034,255 

Remaining
$60,910,966 

Committed Cost



 

       
 
 

 
OVERALL 

BOND 
BUDGET PROJECTED 

COST 
COMMITTED 

COST 
PAID TO 

DATE 

ABC Building  $2,825,000   $2,825,000   $2,781,162   $1,159,860  

WHS  $13,580,000   $13,580,000   $3,776,764   $2,084,659  

Hillside  $26,690,000   $26,690,000   $25,195,720   $5,615,532  

Loveland  $23,280,000   $23,280,000   $96,960   $-    

WMS  $5,200,000   $5,200,000   $5,049,692   $1,541,393  

Paddock Road  $3,395,000   $3,395,000   $278,700   $54,190  

Rockbrook  $3,395,000   $3,395,000   $253,870   $47,353  

Underwood Hills  $970,000   $970,000   $69,450   $3,250  

Westbrook  $9,215,000   $9,215,000   $836,458   $467,958  

Westgate  $22,810,000   $22,810,000   $21,939,915   $2,822,210  

Security Project  $750,000   $750,000   $460,035   $323,404  

General Expenses  $3,390,000   $3,390,000   $3,189,123   $972,445  

Escalation  $6,300,000   $6,300,000   $-     $-    

Additional Revenue  $4,073,070   $4,073,070   $1,034,255   $378,198  

Total $125,873,070   125,873,070   $64,962,104   15,470,452  

 

  

Concerns about noise outside of Omaha Noise Ordinance were raised 

by neighbors at Hillside and Westgate.  Contractors will be following the 

Ordinance of 7:00 AM to 10:00 PM for construction noise. 

 

• Westside High School Restroom “F” was completed and the 

other 2024 restrooms to be completed in September. 

• Foundations are in progress Hillside and Westgate. 

• Westside Middle School interior demolition was completed. 

• Schematic designs to be presented to the Board of Education in 

September for Paddock Road and Rockbrook Elementary schools. 

• Installation of the new air handler at ABC building has started. 

OVERALL BOND PROGRAM 

Summary: 
The BOE commissioned an assessment of district facilities in May 2013. This assessment was completed and presented to the BOE in May 2014. The District 

created a community Task Force to prioritize the projects for Phase II of the Master Plan in 2022.  In May 2023, the Westside Community approved a $121.0 

million bond issue with a 63% majority vote.  Project Advocates was hired by the District to provide program management services for the implementation of 

Phase II of the Facilities Master Plan. The value of the work associated with Phase II is $121.0 million, with the work being completed from FY 2023 through FY 

2028. The funds from Phase II will be used to complete new elementary schools at Hillside, Westgate, and Loveland.  The funds will also be used for an 

expanded eating area and infrastructure needs at the middle school and high school; master planning, new gym/storm shelter for Rockbrook and Paddock Road 

elementary schools; new mechanical and building envelope at Westbrook elementary school; ADA and mechanical updates at the district office; and 

infrastructure improvements at Underwood Hills.  

Community Comments 

Project Updates 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $21,521,650   $22,792,158   $22,592,159  
Soft Cost/FFE  $3,257,165   $3,052,002   $1,757,721  
Contingency  $1,911,185   $845,840   $845,840  
PROJECT TOTAL  $26,690,000   $26,690,000   $25,195,720  

• Concerns about noise outside of Omaha Noise Ordinance were 

raised by neighbors.  Contractors will be following the Ordinance 

of 7:00 AM to 10:00 PM for construction noise. 

 

 

 

• Design completion – April 2024/June 2024 

• Start construction – May 2024 

• Complete new school – December 2025 

• Move into new school – January 2026 

• Raze old school – June 2026 

HILLSIDE ELEMENTARY 

Summary: 
Based upon a facilities task force that was completed in December of 2022, Hillside Elementary will be replaced by a new three-section school located on 

the same site as the current Hillside Elementary School (7500 Western Avenue, Omaha NE, 68114).  The current Hillside Elementary School will be 

decommissioned and razed after the completion of the new school.   

This new school will be approximately 64,700 sf and incorporate historical attributes and/or materials from the existing elementary school. It will include: 

a separate cafeteria and gymnasium, dedicated elective classroom space, improved drop off and pick up access, upgraded security and entrance 

vestibules, improved ADA access, and the construction of FEMA-rated storm shelters.  The new elementary school will need to be designed to allow 

project-based learning areas. It must also provide a safe, healthy, and secure environment for educators, learners, and staff. 

GENERAL INFORMATION 
Architect:   APMA  

Construction Manager: Boyd Jones 

Project Phase:  Under Construction 

Project Milestones 

Project Updates Community Comments 

• The earthwork surcharge was removed. 

• Foundations are ~90% complete 

• Site utilities are complete until the building is ready for tie-ins. 

• The retaining wall was completed on the North half of the site. 

• The month of September will be focused on erecting precast.   

 

 

 

 

 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $18,217,374   $19,745,993   $19,651,196  
Soft Cost/FFE  $2,541,738   $2,593,955   $1,723,870  
Contingency  $2,050,888   $470,052   $564,849  
PROJECT TOTAL  $22,810,000   $22,810,000   $21,939,915  

• Concerns about noise outside of Omaha Noise Ordinance were 

raised by neighbors.  Contractors will be following the Ordinance 

of 7:00 AM to 10:00 PM for construction noise. 

 

 

 

• Design completion – April 2024 

• Start construction – May 2024 

• Complete new school – December 2025 

• Move into new school – January 2026 

• Raze old school – June 2026 

WESTGATE ELEMENTARY 

Summary: 
Based upon a facilities task force that was completed in December of 2022, Westgate Elementary will be replaced by a new two-section school located on 

the same site as the current Westgate Elementary School (7802 Hascall Street, Omaha NE, 68124).  The current Westgate Elementary School will be 

decommissioned and razed after the completion of the new school.   

This new school will be approximately 54,500 sf and incorporate historical attributes and/or materials from the existing elementary school. It will include: 

a separate cafeteria and gymnasium, dedicated elective classroom space, improved drop off and pick up access, upgraded security and entrance 

vestibules, improved ADA access, and the construction of FEMA-rated storm shelters.  The new elementary school will need to be designed to allow 

project-based learning areas. It must also provide a safe, healthy, and secure environment for educators, learners, and staff. 

GENERAL INFORMATION 
Architect:   TACK Architects  

Construction Manager: Vrana 

Project Phase:  Under Construction 

Project Milestones 

Project Updates Community Comments 

• The earthwork surcharge was removed. 

• Foundations are ~90% complete. 

• Site utilities are in progress. 

• The storm shelter masonry has begun. 

• The month of September will be focused on masonry, plumbing 

underground and steel erection.  

 

 

 

 

 

 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $4,350,000   $4,473,360   $4,473,360  
Soft Cost/FFE  $550,000   $627,520   $477,212  
Contingency  $300,000   $99,120   $99,120  
PROJECT TOTAL  $5,200,000   $5,200,000   $5,049,692  

 

 

• No new comments. 

 

 

 

 

 

• Design completion – April 2024 

• Start construction – May 2024 

• Complete addition and renovation – May 2025 

WESTSIDE MIDDLE SCHOOL 

Summary: 
Based upon a facilities task force that was completed in December of 2022, Westside Middle School will be renovated to expand the cafeteria and 

upgrade the mechanical systems in those spaces.  

Students will remain in the facility during the addition and renovation. 

The expansion will expand the seating capacity from 250 to ~375 students and will enhance natural light and views into the space.  Existing energy 

systems and utilities will be modified as required for the cafeteria expansion.   

 

GENERAL INFORMATION 
Architect:   BVH 

Construction Manager: Hausmann 

Project Phase:  Under Construction 

Project Milestones 

Project Updates Community Comments 

 

• New boilers have been placed in the mechanical room and hydronic 

piping has begun. 

• Sod was completed in early August. 

• Building demolition is complete. 

• The month of September will focus on boiler piping, steel erection 

over the existing building and ceiling roughin for the renovation 

area. 

 

 

 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $2,400,000   $2,499,253   $2,499,253  
Soft Cost/FFE  $250,000   $281,990   $238,152  
Contingency  $175,000   $43,757   $43,757  
PROJECT TOTAL  $2,825,000   $2,825,000   $2,781,162  

ABC BUILDING 

Summary: 
Based upon a facilities task force that was completed in December of 2022, the ABC Building will be renovated to provide vertical circulation and upgrade 

the mechanical systems.  

Staff will remain in the facility during the addition and renovation. 

 

GENERAL INFORMATION 
Architect:   BCDM  

Construction Manager: Hausmann 

Project Phase:   Under Construction 

Project Milestones 

Project Updates Community Comments 

• Exterior sidewalk was placed, and light pole bases have been 

installed. 

• Upper-level drywall is complete except for the bathroom ceilings. 

• Elevator steel has been installed and door openings have been 

installed. 

• The new air handler has been installed in the basement.  Ductwork 

and piping have begun. 

• The month of September will focus on air handler ductwork, piping, 

upper-level finishes, exterior landscaping, and replacement of the 

office HVAC mixing boxes. 

 

 

 

 

 

 

 

 

 

• Design completion – April 2024 

• Start construction – May 2024 

• Complete addition and renovation – December 2024 

 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $11,080,000   $11,080,000   $2,946,982  
Soft Cost/FFE  $1,740,000   $1,740,000   $829,782  
Contingency  $760,000   $760,000   $-   
PROJECT TOTAL  $13,580,000   $13,580,000   $3,776,764  

 

WESTSIDE HIGH SCHOOL 

Summary: 
Based upon a facilities task force that was completed in December of 2022, the Westside High School Building will be renovated to expand the cafeteria 

and upgrade plumbing systems. The expansion will expand the seating capacity to 550 students and will improve serving area flow.  The new space will 

provide diversity in seating choices.  Bathroom remodels will include new waste and vent piping and new bathroom configuration. 

Students will remain in the facility during the addition and renovation.  Renovations are being planned over the summer months. The bond work will be 

split into two projects to align with the high school foundation project. One project will be the bathroom renovations and this work is scheduled to occur 

during the summers of 2024 and 2025.  The second project will include the locker room renovations and cafeteria expansion.  This project is scheduled to 

start in the summer of 2026. 

GENERAL INFORMATION 
Architect:   BVH 

General Contractor*:  7er Construction 

Project Phase:  Under Construction 

Project Milestones 

Project Updates Community Comments 

• Restroom “F” was turned over and is in use by the school.   

• Tile work has been completed in the bathrooms.   

• Bathroom specialties and plumbing finishes are in progress. 

• The remaining 2024 bathrooms will be turned over in the month of 

September. 

 

 

 

 

 

• Maintain exterior views in the cafeteria. 

• Enhance cafeteria traffic flow. 

• Provide a variety of seating options. 

 

 

 

 

• Design completion – April 2024 

• Start construction – May 2024 

• Summer construction projects in 2024, 2025, 2026, and 2027 

*General Contractor is for the Restroom portion of the project only.  Locker rooms and 
Cafeteria remodel to have a separate contract. 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $7,600,000   $7,600,000   $296,500  
Soft Cost/FFE  $860,000   $860,000   $539,958  
Contingency  $755,000   $755,000   $-   
PROJECT TOTAL  $9,215,000   $9,215,000   $836,458  

WESTBROOK ELEMENTARY SCHOOL 

Summary: 
Based upon a facilities task force that was completed in December of 2022, the Westbrook Elementary School will be renovated.  The renovations will 

include ne window system and HVAC upgrades. 

 

The Westbrook chiller will need to be replaced prior to the rest of the bond work as it is no longer fully functioning.    

GENERAL INFORMATION 
Architect:   BCDM 

Construction Manager: TBD 

Project Phase:   In Design 

Project Milestones 

Project Updates Community Comments 

• BCDM continued design activities and held two DAC meetings. 

• The month of September will focus on continued design activities 

and DAC meetings. 

 

 

 

 

 

 

 

 

 

 

 

 

• Chiller Replacement – Summer of 2024 

• Design completion – Spring of 2025 

• Start construction – Spring of 2025 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $2,600,000   $2,600,000   $-   
Soft Cost/FFE  $540,000   $540,000   $278,700  
Contingency  $255,000   $255,000   $-   
PROJECT TOTAL  $3,395,000   $3,395,000   $278,700  

 

PADDOCK ROAD ELEMENTARY SCHOOL 

Summary: 
Based upon a facilities task force that was completed in December 2022, the Paddock Road Elementary School will have and addition to the facility.  The 

addition will include a gymnasium, two early child classrooms, and a storm shelter.   A Campus Master plan will be developed in Phase II for the future 

Phase III improvements.  The future Phase III improvements will utilize the addition being completed in Phase II. 

GENERAL INFORMATION 
Architect:   Leo A. Daly 

Construction Manager: TBD 

Project Phase:   In Design 

Project Milestones 

Project Updates Community Comments 

 

• Leo A. Daly has continued design activities and held design meetings. 

• The Schematic design will be presented to the BOE on September 3, 

2024. 

• The month of September will focus on continued design activities, 

the CMR selection process and DAC meetings. 

 

 

• Important to provide a flexible solution in Phase II, to allow for the 

future potential Phase III work. 

• Minimize impact to adjacent neighbors’ views. 

 

 

 

 

• Design procurement kickoff – March 2024 

• Design completion – March 2025 

• Start construction – May 2025 

• Complete addition – June 2026 

 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $2,600,000   $2,600,000   $-   
Soft Cost/FFE  $540,000   $540,000   $253,870  
Contingency  $255,000   $255,000   $-   
PROJECT TOTAL  $3,395,000   $3,395,000   $253,870  

• Important to provide a flexible solution in Phase II, to allow for the 

future potential Phase III work. 

• Minimize impact to adjacent neighbors’ views. 

 

 

 

 

• Design Procurement kickoff – March 2024 

• Design completion – March 2025 

• Start construction – May 2025 

• Complete Addition – June 2026 

 

ROCKBROOK ELEMENTARY SCHOOL 

Summary: 
Based upon a facilities task force that was completed in December 2022, the Rockbrook Elementary School will have and addition to the facility.  The 

addition will include a gymnasium, two early child classrooms, and a storm shelter.   A Campus Master plan will be developed in Phase II for the future 

Phase III improvements.  The future Phase III improvements will utilize the addition being completed in Phase II. 

 

GENERAL INFORMATION 
Architect:   BVH 

Construction Manager: TBD 

Project Phase:   In Design 

Project Milestones 

Project Updates Community Comments 

• BVH has continued design activities and held design meetings. 

• The Schematic design will be presented to the BOE on September 3, 

2024. 

• The month of September will focus on continued design activities, 

the CMR selection process and DAC meetings. 

 

 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $800,000   $800,000   $-   
Soft Cost/FFE  $110,000   $110,000   $69,450  
Contingency  $60,000   $60,000   $-   
PROJECT TOTAL  $970,000   $970,000   $69,450  

  

UNDERWOOD HILLS ELEMENTARY SCHOOL 

Summary: 
Based upon a facilities task force that was completed in December 2022, the Underwood Hills Elementary School will have upgrades to the mechanical 

system and a small addition to provide a secure vestibule. 

 

Project Milestones 

Project Updates Community Comments 

GENERAL INFORMATION 
Architect:   TACK Architects 

Construction Manager: TBD 

Project Phase:   In Design 

• Contracts for TACK architects and Morrissey Engineering were 

approved by the BOE. 

• Initial new entry design options will be reviewed with the building 

administration in September. 

• Hazardous material assessment was completed. 

 

 

 

 

 

 

 

 

 

• Design completion – March 2025 

• Start construction – May 2025 

• Complete renovations – June 2026 

 



 

 

 BUDGET PROJECTED COST COMMITTED COST 

Construction   $419,000   $321,986   $176,202  
Soft Cost/FFE  $318,500   $415,514   $283,833  
Contingency  $12,500   $12,500   $-   
PROJECT TOTAL  $750,000   $750,000   $460,035  

  

SECURITY ENHANCEMENT PROJECT 

Summary: 
Westside Community School District engaged a Design Advisory Committee (DAC) made up of administration, teachers, and community members to 

review District facilities regarding physical safety and security and provide design recommendations.  Morrissey Engineering was hired in the fall of 2023 

to review and update the District’s security assessment completed in Bond Phase I.  The Assessment made District wide recommendations that were 

reviewed by the DAC.  The security enhancement project will be funded by the interest generated from the bond issuance. 

GENERAL INFORMATION 
Architect:   N/A 

Construction Manager: N/A 

Project Phase:  Under Construction 

Project Milestones 

Project Updates Community Comments 

• Security doors have been designed for West Campus and work is 

scheduled to be done after October 2024. 

• Morrissey Engineering issued a bid package for technology 

enhancements and Project Advocates is reviewing the proposals. 

• Additional Districtwide server and camera upgrades are scheduled 

for September/October 2024. 

 

 

 

 

 

 

 

 

 

 

 

• Design technology solutions – April 2024 to July 2024 

• Install recommendations – October 2024 to January 2025   


