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New Elementary School
on the Eastside

Design Progress Update



 ELEMENTARY SCHOOL SITE PLAN AND ANALYSIS
Outdoor Learning 

● Outdoor activities
● Community 

gatherings
● Court
● Shaded areas
● Lighting

Next-Gen
● Student centered
● Flexibility
● Micro environments
● Integration of 

Technology
Entry Points

● Pedestrian friendly
● Visible entry 

(Wayfinding)
Parking

● 70 spots
● Easy access

Capacity
● 900 students
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VISION DESIGN COMMITTEE
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Meetings Hosted:

April 24, 2024
May 1, 2024
May 15, 2024
June 25, 2024
October 29, 2024



  AERIAL VIEW FROM KINDERGARTEN PLAYGROUND
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  VIEW OF MAIN ENTRY
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  CAMPUS FIRST FLOOR PLAN
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  CAMPUS SECOND FLOOR PLAN



  ADMINISTRATION FLOOR PLAN
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  LIBRARY FLOOR PLAN



  MULTI-PURPOSE ROOM FLOOR PLAN
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  FOURTEENTH STREET ELEVATION
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  LEARNING COURTYARD
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  OUTDOOR STAGE 
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  MULTI-PURPOSE ROOM
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   LIBRARY
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PLAYGROUND ELEVATION
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PLAYGROUND ELEVATION
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Dedication
Ribbon - Cutting

July 2027

Site  Acquisition  42 MONTHSSite Acquisition                                         February 2025

PROJECT TIMELINE

1 2 3 5 6 9

SCHEMATIC 
DESIGN

CITY 
SUBMITTALS

CONSTRUCTIONSUBMIT TO 
DSA FOR 

APPROVAL 

CONSTRUCTION
DOCUMENTS

2  Months

March ‘24 
to

 May ‘24

19  Months

November ‘25 
to

 June ‘27

BID & AWARDDESIGN 
DOCUMENTS

3 Months

June ‘24
to

August ‘24

4  Months

September ‘24 
to

January ‘25

3  Months

July ‘25
to

October ‘25

OPEN
SCHOOL

Fall
2027

August ‘27

August 2027
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2  Months

June  ‘27
to 

August ‘27 
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MOVE IN

                           Construction  

Study 
Workshop 
3/15/2024

   Bid & Award
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12  Months

June ‘24
to

June ‘25

 6 Months

January ‘25
to

 June ‘25

Design Phase
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BOE Meeting 
Naming of 

School
4/2025

BOE Meeting
School Boundary 

Approval 
2/2026

Board Communique
6/27/2024

CBOC Update
12/3/2024

BOE Meeting
Approval of Bids

9/2025




