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Resolution 2012-13: 180 
Change Order #5 to M.A. Ferrauilo Plumbing and Heating – Plumbing Contractor (School 17) 
 
By Board Chair Giess 
 
WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the 
Rochester Joint Schools Construction Board (“RJSCB”), a seven voting member board consisting of equal 
representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well 
as a member jointly selected by the City and the District; and 
  
WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the 
City, or both; and 
 
WHEREAS, the RJSCB approved the award of the plumbing contractor contract to M.A. Ferrauilo 
Plumbing and Heating (“M.A. Ferrauilo”) for the School 17 project in Phase I (Resolution 2012-13: 14); 
and 
 
WHEREAS, the RJSCB entered into a contract with M.A. Ferrauilo  (Resolution 2012-13: 14) dated July 2, 
2012 (the “Contract”), to perform the scope of services defined in the contract documents as the 
plumbing contractor’s scope of work; and 
 
WHEREAS, following the execution of the Contract, M.A. Ferrauilo, along with The Pike Company, the 
Construction Manager, and the Program Manager, identified the need for additional scopes of work, 
and cost proposals were then obtained for these additional scope items and provided to the 
Construction Manager and the Program Manager for review; and 
 
WHEREAS, Change Order #5 includes the following items: 
1. Sump pump plumbing in the amount of $1,260 
2. Floor openings in the amount of $18,771 
The Total amount of Change Order #5 is $20,031; and 
 
WHEREAS, the Construction Manager and the Program Manager believe that the change order work was 
necessary, the pricing is appropriate, and the contract time will not be increased by this additional work; 
and 
 
WHEREAS, the Program Manager thereafter recommended to the RJSCB’s MWBE and Services 
Procurement Committee (the “Committee”) that M.A. Ferrauilo’s Contract should be amended to add 
these additional scope items in the total amount of $20,031.00; and 
 
WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its 
May 2, 2013 meeting and after due deliberation, it approved the request to amend the Contract; 
 
THEREFORE, BE IT RESOLVED: 
 

1. The proposed Change Order to M.A. Ferrauilo Plumbing and Heating’s Contract between the 
Board and Contractor dated July 2, 2012 as set forth above is hereby approved; and 

 



 

2257962_2 2 

2. The RJSCB’s Chair is hereby authorized in the name and on behalf of the RJSCB, to execute a 
Change Order to the Contract that is consistent with this approval and in an acceptable form to 
the Chair upon the advice of the Program Manager and the RJSCB’s general counsel. 
 

Second by Board Member Pifer 
Approved 7-0 
 
 
 
 


