
Resolution 2014-15: 174 
Change Order #10, #11, #12, and #13 to The Pike Company – General Contractor (Edison Technology 
Campus) 
 
By Vice Chair Brown 

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the 
Rochester Joint Schools Construction Board (“RJSCB”), a seven voting member board consisting of equal 
representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well 
as a member jointly selected by the City and the District; and 
  
WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the 
City, or both; and 
 
WHEREAS, the RJSCB approved the award of the general contractor contract to The Pike Company 
(“Pike”) for the Edison Technology Campus project in Phase I (Resolution 2012-13: 194); and 
 
WHEREAS, the RJSCB entered into a contract with Pike (Resolution 2012-13: 194) dated June 10, 2013 
(the “Contract”), to perform the scope of services defined in the contract documents as the general 
contractor’s scope of work; and 
 
WHEREAS, following the execution of the Contract, Pike, along with LPCiminelli, the Construction 
Manager, and the Program Manager, identified the need for additional scopes of work, and cost 
proposals were then obtained for these additional scope items and provided to the Construction 
Manager and the Program Manager for review; and 
 
WHEREAS, Change Order #10 includes the following items:  
1. Boiler flue revisions for the amount of $6,948 
2. 2nd and 3rd floor ceiling revisions for the amount of $3,935 
3. Rope guard at flag pole for the amount of $1,137 
4. Revisions to doors for the amount of $8,978 
5. Credit for flush integral pulls at doors in the amount of -$2,100 
6. Replace broken windows for the amount of $428 
7. Rework entry vestibule doors for power in the amount of $415 
8. Provide additional framing for access doors and lights for the amount of $3,113 
The total amount for Change Order #10 is $22,854; and  
 
WHEREAS, Change Order #11 includes the following items:  
1. Elevator repairs for the amount of $6,046 
2. Additional ceiling revisions for the amount of $8,198 
3. Handrail system at plaza retaining wall for the amount of $49,722 
4. Provide mulch at plaza planters for the amount of $3,651 
5. Credit for asphalt staging area in the amount of -$2,014 
6. Remove and replace loading dock soffit for the amount of $4,313 
7. Provide temporary heaters in vestibule for the amount of $945 
The total amount for Change Order #11 is $70,861; and  
 
 



WHEREAS, Change Order #12 includes the following items:  
1. Additional epoxy work at foundation for the amount of $31,027 
2. Fireproof additional columns for the amount of $4,624 
3. Interior and exterior signage revisions for the amount of $10,474 
The total amount for Change Order #12 is $46,125; and  
 
WHEREAS, Change Order #13 includes the following items:  
1. Terrazzo revisions for the amount of $5,774 
2. Prep and paint exterior metal panels for the amount of $31,835 
3. Premium time for work at the vestibule for the amount of $1,869 
4. Infill holes at generator room for the amount of $279 
The total amount for Change Order #13 is $39,757; and  
 
WHEREAS, the Construction Manager and the Program Manager believe that the change order work was 
necessary, the pricing is appropriate, and the contract time will not be increased by this additional work; 
and 
 
WHEREAS, the Program Manager thereafter recommended to the RJSCB’s MWBE and Services 
Procurement Committee (the “Committee”) that Pike’s Contract should be amended to delete and add 
these scope items for the total amount of $179,597; and 
 
WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its 
February 5, 2015 meeting and after due deliberation, it approved the request to amend the Contract; 
 
THEREFORE, BE IT RESOLVED: 
 

1. The proposed Change Orders to The Pike Company’s Contract between the Board and 
Contractor dated June 10, 2013 as set forth above are hereby approved; and 
 

2. The RJSCB’s Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute 
Change Orders to the Contract that are consistent with this approval and in an acceptable form 
to the Chair upon the advice of the Program Manager and the RJSCB’s general counsel. 

 
Second by Board Member Thomas 
Approved 5-0 with Members Brown and Coronas away 

 


