
   

 

Resolution 2016-17: 80 
Change Order #30 and #31 to MA Ferrauilo (School 12) 
 
By Board Member Benincasa 
 
WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester 
Joint Schools Construction Board (“RJSCB”), a seven voting member board consisting of equal representation by 
the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly 
selected by the City and the District; and 
  

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or 
both; and 
 

WHEREAS, the RJSCB approved the award of the plumbing contractor contract to Michael A. Ferrauilo Plumbing 
and Heating, Inc. (“MA Ferrauilo”) for the School 12 project in Phase I (Resolution 2014-15: 200); and 
 

WHEREAS, the RJSCB entered into a contract with MA Ferrauilo (Resolution 2014-15: 200) dated March 9, 2015 
(the “Contract”), to perform the scope of services defined in the contract documents as the plumbing 
contractor’s scope of work; and 
 

WHEREAS, following the execution of the Contract, MA Ferrauilo, along with the Pike Company (the 
Construction Manager), and the Program Manager, identified changes in the scope of work, and cost proposals 
were then obtained for these changes in scope items and provided to the Construction Manager and the 
Program Manager for review; and 
 

WHEREAS, Change Order #30 includes the following items: 
1. Disconnect and reconnect kitchen fixtures for the amount of $1,061 
2. Back flow preventer for cleanouts for the amount of $6,260.07 
3. Replacement fixtures for the amount of $6,577.13 
The Total amount of Change Order #30 is $13,898.20; and  
 
WHEREAS, Change Order #31 includes the following items: 
1. Clean-out parking lot manholes for the amount of $19,133.45 
The Total amount of Change Order #31 is $19,133.45; and  
 
WHEREAS, the Construction Manager and the Program Manager believe that the change order work is 
necessary, the pricing is appropriate and the contract time will not be increased by this additional work; and 
 
WHEREAS, the Program Manager thereafter recommended to the RJSCB’s MWBE and Services Procurement 
Committee (the “Committee”) that MA Ferrauilo’s Contract should be amended to add these scope items for a 
total of $33,031.65; and 
 
WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its November 
3, 2016 meeting and after due deliberation, it approved the request to amend the Contract; 
 
THEREFORE, BE IT RESOLVED: 

1. The proposed Change Orders to Michael A. Ferrauilo Plumbing and Heating Inc.’s Contract between the 
Board and Contractor dated March 9, 2015 as set forth above are hereby approved; and 

2. The RJSCB’s Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute Change 
Orders to the Contract that is consistent with this approval and in an acceptable form to the Chair upon 
the advice of the Program Manager and the RJSCB’s general counsel. 

Second by Board Member Brown 
Approved 4-0 with Member Cruz away and Vice Chair Schmidt delayed 


