
Resolution 2017-18: 111 
Change Orders #5 through #7 to DiPasquale Construction, Inc. Contract (School 7) 
 
By Board Member Benincasa 

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester 
Joint Schools Construction Board (“RJSCB” or “Board”), a seven voting member board consisting of equal 
representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a 
member jointly selected by the City and the District; and 
 
WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or 
both; and 
 
WHEREAS, the authorizing legislation for Phase 2 of the Rochester Schools Modernization Program (“RSMP”) 
was signed into law by the Governor of the State of New York on December 17, 2014; and 
 
WHEREAS, the amended Act authorized up to 26 projects in Phase 2 of the RSMP including a District Wide 
Technology program which involves technology upgrades and infrastructure work at several of the possible 
projects; and 
 
WHEREAS, for Phase 2 of the RSMP, the RJSCB intends to undertake 14 projects for the design, reconstruction, 
or rehabilitation of existing school buildings for their continued use by the District (collectively, the “Phase 2 
Projects”), which have been further defined as Phase 2a, Phase 2b, Phase 2c and Phase 2d, plus a DWT project 
at each of the Phase 2 school buildings; and 
 
WHEREAS, the Virgil I. Grissom School No. 7 (“School 7”) is one of the projects included in Phase 2a of the 
RSMP as provided in the Phase 2 Master Plan; and 
 
WHEREAS, the RJSCB approved the award of the general contractor contract to DiPasquale Construction, Inc. 
(“DCI”) for the School 7 project in Phase 2a (Resolution 2016-17: 212); and 
 
WHEREAS, the RJSCB entered into a contract with DCI (Resolution 2016-17: 212) dated May 25, 2017 (the 
“Contract”), to perform the scope of services defined in the contract documents as the general contractor’s 
scope of work; and 
 
WHEREAS, following the execution of the Contract, DCI, along with LeChase Construction (the Construction 
Manager), and the Program Manager, identified changes in the scope of work, and cost proposals were then 
obtained for these changes in scope items and provided to the Construction Manager and the Program 
Manager for review; and 
 
WHEREAS, Change Order #5 includes the following items: 

1. Additional Structural Demo Alt. 1   $5,328.00 
2. Existing Roof Hatch Demo    $346.00 
3. Column Demo/CMU Patch    $1,149.00 
4. FL3 Asbestos Abatement MEP Penetrations  $16,157.00 
5. Vertical Wheel Chair Lift Revision   ($876.00) 
6. Add P-Lam Bottom to Sink Bases    $8,594.00 
7. Steel Conflict Skylight 2nd Floor    $633.00 
8. Flash Flue Pipes for HW Re-Route   $1,012.00 
9. Additional Steel Spacer Alt. 1    $2,577.00 
The total amount of Change Order #5 is $34,920.00; and  



WHEREAS, Change Order #6 includes the following items: 
1. Demo (Abate) Existing Walls – New CMU  $15,977.00 
2. Revised Alt. 1 Framing Added Gyp Board  $11,948.00 
3. Structural & Roofing Revisions AHU 1 & 2  $3,723.00 
4. Exterior Paint of Bumper Rail    $649.00 
The total amount of Change Order #6 is $32,297.00; and 
 

WHEREAS, Change Order #7 includes the following items: 
1. Frame/Sheath/Insulate Rotunda Windows  $16,925.00 
2. Structural Framing CH-1     $10,380.00 
3. Rem. Concrete Found. For Storm Service  $7,310.00 
The total amount of Change Order 7 is $34,615.00; and 
 

WHEREAS, the Construction Manager and the Program Manager believe that the change order work is 
necessary, the pricing is appropriate and the Contract Time will not be increased by the foregoing changes; and 
 
WHEREAS, the Program Manager thereafter recommended to the RJSCB’s M/WBE and Services Procurement 
Committee (the “Committee”) that DCI’s Contract should be amended to add and delete these scope items for 
an increase in the Contract Sum of $101,832.00; and 
 
WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its December 
7, 2017 meeting and after due deliberation, it approved the request to amend the Contract. 
 
THEREFORE, BE IT RESOLVED: 
 

1. The proposed Change Orders to DCI’s Contract between the Board and Contractor dated May 25, 2017 
as set forth above are hereby approved; and 
 

2. The RJSCB’s Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute a Change 
Orders to the Contract that are consistent with this approval and in an acceptable form to the Chair 
upon the advice of the Program Manager and the RJSCB’s general counsel. 
 

Second by Board Member Brown 
Approved 5-0 with Members Cruz and Richards away 


