
Methacton High School

Renovations / Additions Feasibility Study

a. 6/24 Board Update

b. 6/25 Team Meeting (Concept Discussion)

c. 7/09 Team Meeting (Concept Discussion)

d. 7/22 Board Update (pool discussion)

e. 7/23 Team Meeting (Preliminary Cost Estimates shared with team)

f. 8/06 Team Meeting (Review of estimates/concepts)

g. 8/19 Board Work Session Update (visual presentation)

h. 8/20 Team Meeting (3D graphics developed, cost estimates finalized)

i. 9/03 Team Meeting (Concept graphics finalized, Prep for Board Presentation)

j. 9/09 Property Committee Meeting Presentation

k. 9/16 Board Presentation of Final Concepts 

l. 9/17 Team Meeting 

m. 9/23 Board Vote on Pool

n. 10/28 Board Meeting (vote on HS Renovation)
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