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 Completed/Work in Progress:
 Site GRADING work is underway.
 Temporary CONSTRUCTION SITE ENTRANCE is established.
 CONSTRUCTION SITE FENCING installed.
 DEMOLITION OF BASEBALL & SOFTBALL fields and structures is 

almost complete.
 TEMPORARY WATER LINE utility work for existing school building is in 

progress.
 BAND TOWER has been relocated to its temporary location and is 

ready for use.
 TEMPORARY ROAD and TEMPORARY WALKWAYS are in progress.

 Upcoming Look Ahead:
 SITE DEMOLITION work will continue.
 Continue hauling in fill materials.
 Continue work on TEMPORARY BAND LOT and prepare for asphalt.
 Preparations for TEMPORARY CAR DROP-OFF expected to begin.
 Make final connections on TEMPORARY WATER.
 Geothermal well DRILLING expected to begin next week.
 Drilling for STRUCTURAL CAISSONS to begin mid July.
 Building FOUNDATIONS to begin in late July.

Week Ending June 27, 2025
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Relocated Band Tower
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Construction Site Fencing – Extents of Construction Site Against Existing School

Week Ending June 27, 2025
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Site Grading Progress – Getting the Site Ready for Construction

Week Ending June 27, 2025
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Site Demolition Continues
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Temporary Waterline in Progress

Week Ending June 27, 2025
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