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PROJECT 
TIMELINE
GATE CHECK 1
Five-Year Capital Improvement and Deferred 
Maintenance Implementation Plan 
Work identified in the five-year plan has been prioritized 
over the represented five-year horizon. Specificity of 
scope, schedule and budget vary for projects contained 
in the plan.

Board action requested: Approval of prioritization of 
work as represented in the plan.

GATE CHECK 2
Project Charter
The project charter is a product of internal pre-design 
work for projects estimated to be over two million 
dollars. The project charter contains the defined scope 
based on the evaluation of building condition, 
programmatic need, and initial stakeholder 
engagement. The preliminary schedule and project 
estimate are included.

Board action requested: Approval of the project charter 
indicating acceptance of the identified scope and 
understanding of the project schedule and rough order 
of magnitude of cost. Approval indicates the Board’s 
direction to issue a request for proposal to secure 
design services.

GATE CHECK 3
Project Budget
Once a project has moved through schematic design, 
solutions have been identified and developed with 
sufficient detail to estimate a construction cost and 
set a final project budget. Finalization of the design 
and construction drawings will be informed by this 
budget.

Board action requested: Approval of final project 
budget. Approval indicates the Board’s direction to 
proceed with construction bidding so long as the 
project remains within the allotted budget.

GATE CHECK 4
Construction Award
Per public procurement practices, work will be 
advertised for bid and bids will be received by the 
Purchasing Office and vetted for response 
compliance. Project consultants will vet the value of 
bids against anticipated costs and provide the District 
with a formal recommendation to award based on the 
lowest responsible bid.

Board action requested: Approval of vetted and 
recommended vendors to award work and enter into 
contractual agreement for construction.

GATE CHECK 5
Project Closeout
This gate check will be presented at the beginning of 
the project closeout phase and again upon final fiscal 
closeout of the project. The project closeout period 
begins at substantial completion of construction. The 
Substantial Completion certificates indicate 
beneficial occupancy and shift of focus to completion 
and inspection of punchlist items and entry into 
warranty period. There are still outstanding financial 
obligations during the closeout phase of the project, 
but an initial evaluation of the overall use of budget 
can be conducted. 

The second presentation of this gate check will occur 
when all contractual obligations are completed and all 
final payments have been issued. This can occur 
twelve to eighteen months after completion of 
construction. Except in the rare circumstance in which 
Substantial Completion and final closeout occur 
simultaneously, the Board will see the following two 
reports during this gate check:

• Gate Check 5.1: Initial Project 
Closeout (substantial completion)

• Gate Check 5.2: Final Project Closeout

Board action requested: Acceptance of report(s).



PROJECT FINANCIALS: 
GLOSSARY  OF  TERMS

ROUGH ORDER OF MAGNITUDE COST ESTIMATE
In the initial planning phase, the cost of a project gets 
refined along the way as the scope of work is fine 
tuned and more in-depth information is gathered on 
the condition of the building and overall site. Through 
this process, the initial costing evolves from a rough 
estimate referred to as a "Rough Order of Magnitude" 
to a final budget. (Presented to the Board at Gate 
Check 1 and 2.)

ORIGINAL BUDGET
Final project budget approved by the Board at Gate 
Check 3.

COMMITTED COSTS
Contractual obligation of funds for project work.

INVOICED TO DATE
Invoices are submitted and approved through Procore, 
the project management environment used by the 
District. The value represented indicates all invoices 
submitted and approved by the project team.

CONSTRUCTION AWARD
Total of all construction contracts.

CONSTRUCTION COST CHANGES
Value of all change orders issued to construction 
contracts.

PERCENT CHANGE
Calculation of construction change orders against 
total construction award.

TOTAL FORECASTED COST
Anticipated cost of the fully delivered project at the 
time of the report including known committed, 
pending, and potential costs as identified by the 
project team.
CONSTRUCTION PERCENT COMPLETE (AS 
INVOICED)
Percent of completion is calculated based on the 
value of work in place as indicated on the vetted and 
approved pay applications submitted by contractors 
against the total value of construction commitments. 
As this is based on billed amounts, there is frequently 
a 30-60 day lag to represent the work in full.



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 Aug. 2021 Jan. 2023 Winter 2023-24 Fall 2025

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 3210-23-01

Funding: Certificates of 
Participation, Long Term 
Facilities Maintenance

Project type: Renovations 
and remodel

Square footage:

• Existing: 149,605

• Proposed: 154,439

SPPS project team:

• Michelle Bergman 
Aho, Project 
Manager 

• Jhalil Payne, Project 
Coordinator

Design team: Snow Kreilich
Architects

Construction management: 
H+U Construction

• Construction project is an 
outcome of Envision SPPS that 
will house both the Montessori 
PreK-5 program currently 
located at JJ Hill along with a 
new, independent middle school

• Renovation of general learning 
space, gym, cafeteria, media 
center, art room, administration 
office

• New identifiable and secure 
entry

• Parent room

• Kitchen addition

• Inclusive restrooms

• New electrical and mechanical 
systems

• Curb and sidewalk along Holly 
Ave., along with the new stairs 
and ramp at the main entry, are 
in place. The curbs and first lift 
of asphalt are in place for the 
drive between the school and 
park.

• In the Montessori area, 
classrooms are networked, 
sinks are in place, and sound 
panels and locker installation 
are ongoing.  

• In the one-story link, kitchen 
equipment is in place and is 
being connected. Cafeteria 
bench is installed, speakers are 
in place, and installation of low-
voltage systems is ongoing.

• Gyms are active with electrical-
system installation, paint and 
prepping  for installation of gym 
flooring.  Hallway grid is 
installed in the middle school 
hallways; casework installation 
in classrooms is ongoing. 

Barack and Michelle Obama School
July 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$72,300,000 $52,778,714 $42,113,183 $40,457,084

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$3,326,403 8.21% $53,141,886 81.27%

Location: 707 Holly Ave., Saint Paul, MN 55104  |  Grades: PreK-8  |  Proposed Enrollment: PK-5: 450; 
Middle school: 450  | Project website: spps.org/obama-builds |  School website: pending

https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/barack-and-michelle-obama-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/barack-and-michelle-obama-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/barack-and-michelle-obama-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/barack-and-michelle-obama-school


Barack and Michelle Obama School
July 2025 - Capital Improvement Project Update

From top left: Elementary classroom; middle school classroom; new stairs and ramp at main entry; painting the 
elementary gym (June 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award

Occupancy* Closeout*

March 2021 Aug. 2022 Feb. 2023 Oct. 2023 Fall 2025 Fall 2026 

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 1020-22-01

Funding: Certificates of 
Participation

Project type: New 
construction 

Square footage:

• Existing: 101,231  

• Proposed: 152,500 

SPPS project team:

• Pam Bookhout, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: Cuningham 
Group

Construction management: 
RJM Construction

• New building constructed on 
east side of property

• Sustainability features: 
– High-performance building 

envelope
– Geoexchange system
– Preparation for photovoltaic 

panels

• Playground for elementary and 
early childhood programs

• Separate parent and bus 
drop-offs

• Staff parking

• Stormwater management 
addressing site elevation

• New furniture continues to be 
delivered to new spaces, and 
start-up of some equipment has 
begun.

• New gym floor was poured and 
painted. 

• The last of the curriculum and 
loose items in the old building 
have been moved to the new 
building.

• Except for a loose end with 
Lumen, the new building  is 
sufficient for power and water 
connections. 

• Abatement, which must be 
completed prior to demolition, 
began in the old building.  

Bruce Vento Elementary
July 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$89,900,000 $75,929,575 $66,442,262 $60,294,101*

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$2,493,428 4.14% $76,024,869 90.18%

Location: 409 Case Avenue, Saint Paul, MN 55130  |  Grades: PreK-5  |  Enrollment SY24-25: 442 
 Project website: spps.org/vento-builds |  School website: spps.org/vento

*Revised value includes recently bid and executed construction work scopes.

https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://vento.spps.org/
https://vento.spps.org/


Bruce Vento Elementary
July 2025 - Capital Improvement Project Update

From top left: Gym floor being installed; new completed gym; new classroom furniture; curriculum packed and ready to 
be moved to new building (June 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 Aug. 2023 Nov. 2024 Feb. 2025 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 2070-23-01

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance  

Project type: Building 
systems replacements

Square footage: 62,099 

SPPS project team:

• Rosemary Dolata, 
Project Manager 

Design team: Bentz 
Thompson Rietow Inc.

Construction management: 
RJM Construction

• Updates to HVAC and electrical 
systems

• New roof

• Classroom reconfigurations

• Technology updates

• Site work 

• Ahead of construction, furniture 
and materials were removed 
from classrooms and other 
staff spaces, then stored.

• Asbestos abatement is 
underway ahead of 
construction-related 
demolition.

• First step of construction is 
selective demolition with initial 
focus on the fourth floor where 
two obsolete classrooms are 
being transformed into a 
mechanical penthouse.  As 
work on the fourth floor is 
completed, crews are shifting to 
the third floor.

• Outside concrete paving is 
being removed from the 
courtyard.

Cherokee Heights Elementary
July 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$20,488,000 $14,872,029 $1,595,543 $12,109,041

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$0 0% $20,488,000 0%

Location: 694 Charlton Street, St. Paul, MN 55107  |  Grades: PreK-5  |  Enrollment SY24-25: 245  
Project website: Systems and Infrastructure Programs | School website: cherokee.spps.org

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://cherokee.spps.org/


Cherokee Heights Elementary 
July 2025 - Capital Improvement Project Update

From top left: Media center packed for construction; media center with protected  flooring and demolished ceiling; third-floor 
corridor with flooring removed and poly used to safely contain area; removing courtyard pavement to improve stormwater 

management (June 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 April 2023 Nov. 2023 Aug. 2024 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 1030-23-01 

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance

Project type: HVAC and 
other systems upgrades

Square footage: 116,120  

SPPS project team:

• Angela Otteson, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: ATS&R

Construction management: 
Knutson Construction

• Replacement of mechanical 
systems for fire suppression, 
HVAC, DDC controls, hydronic 
piping, boilers, converter, and 
chiller 

• Replacement of electrical, 
communication, and security 
systems 

• Replacement of power and 
wiring for mechanical, lighting 
and lighting controls, 
telecommunication cabling, AV 
presentation systems, and fire 
alarm

• Display cabinet and interior 
finish modifications for 
mechanical and electrical 
improvements

• Locker replacement, 
markerboards for AV 

• Demolition is almost complete in 
the east two-story building where 
HVAC work is the focus this 
summer. 

• Abatement is complete in four 
classrooms and mechanical has 
moved into that area to begin 
removals. 

• Gym ceiling has been removed 
and floor protection has been 
laid to protect the gym floor. 

• Fire alarm has already started to 
install conduit and locate new 
devices.

Farnsworth Aerospace Upper Campus
July 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$14,740,000 $9,140,697 $1,556,724 $7,031,616

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$0 0% $14,740,000 0% 

Location: 1000 Walsh Street, St. Paul, MN 55106  |  Grades: 5-8  |  Enrollment SY24-25: 453  
Project website: Systems and Infrastructure Programs |  School website: farnsworthupper.spps.org

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://farnsworthupper.spps.org/


Farnsworth Aerospace Upper Campus
July 2025 - Capital Improvement Project Update

From top left: Gym ceiling removed and new ductwork installed; corridor removals complete; classroom led lights and 
new piping (June 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 March 2021 Sept. 2022 Oct. 2023 Winter 2025

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 3140-20-02

Funding: Certificates of 
Participation; Capital Bonds

Project type: Remodel and 
addition

Square footage:

• Existing: 98,491  

• Renovation - 98,491 
Addition - 10,800 

SPPS project team:

• Angela Otteson, 
Project Manager 

• Josie Geiger, Project 
Coordinator

Design team: DLR Group

Construction management: 
Kraus-Anderson

• New administrative offices in 
two-story addition

• Clearly marked main entrance 
with new secure entry 

• Renovated and reconfigured 
classrooms

• Kitchen renovation

• Inclusive restrooms

• New instructional audio/visual 
equipment

• HVAC and controls 
replacement, electrical 
replacement, and other systems 
improvements

• Partial roof replacement, 
window replacements, parking 
lot pavement

• New electrical service has been 
installed, and power is being 
run through the new 
transformer. 

• Several of the lighting circuits 
are now powered up and light 
fixtures are being tested with 
main lighting in the building 
being used. 

• The tile is almost complete in 
the kitchen area. Tile is 
complete in the restrooms on 
first, second and third floors 
along with toilet fixtures and 
accessories having been 
installed. 

• The main entry wood-
curtainwall system is being 
installed. 

• The underground retention 
system will start the first week 
of July. The rest of the site work 
will follow, such as curbs, 
gutter and asphalt.

Hidden River Middle School
July 2025 - Capital Improvement Project Update

Location: 1700 Summit Ave., Saint Paul, MN 55105  |  Grades: 6-8  |  Enrollment SY24-25: 568 
Project website: spps.org/hiddenriver-builds  | School website: hiddenriver.spps.org

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$54,200,000 $48,045,062 $34,252,966 $35,574,014

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$2,844,902 8.01% $49,236,804 73.91%

https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://hiddenriver.spps.org/


Hidden River Middle School
July 2025 - Capital Improvement Project Update

From top left: Kitchen servery tile; cafeteria soffit framing and ductwork installed; main entry wood curtainwall 
installation; third-floor lighting installed and turned on (June 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 Sept. 2022 July 2023 March 2024 Fall 2025

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 3081-23-01

Funding: Certificates of 
Participation, Long Term 
Facilities Maintenance

Project type: Addition and 
renovation

Square footage:

• Existing: 168,968  

• Proposed: 19,560

SPPS project team:

• Mike Christen, 
Project Manager 

• Jhalil Payne, Project 
Coordinator

Design team: ATS&R

Construction management: 
Kraus-Anderson

• New identifiable front entrance 
and main office 

• Two-story link addition 

• Fully-remodeled kitchen and 
cafeteria

• Renovated special education 
suite

• Updated classroom technology

• Gym floor replacement; 
substantial renovations of 
existing spaces

• Inclusive restrooms

• Replacement of sidewalks, 
ramps and landings; updates to 
parking lot with new parent drop-
off lane

• Stormwater management and 
landscaping

• Kitchen/cafeteria remodel 
continues with all HVAC lines 
and plumbing lines now 
completed. New Kitchen walls 
have been roughed in and 
ceramic tile installation has 
begun. Ceiling has been painted 
and new acoustical ceiling grid 
is being installed.

• New link steel erection is nearly 
90% erected and new link 
exterior walls have started.

• Demolition has started on the 
special education area and 
other internal classrooms. 
Demolition of the old gym floor 
begins the first week of July.

Highland Park Middle School
July 2025 - Capital Improvement Project Update

Location: 975 S Snelling Ave., Saint Paul, MN 55116  |  Grades: 6-8  |  Enrollment SY24-25: 811 
Project website: spps.org/hpms-builds | School website: highlandms.spps.org

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$49,500,000 $33,214,199 $19,005,497 $25,211,362

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$1,190,023 4.72% $33,982,258 54.64%

https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://highlandms.spps.org/


Highland Park Middle School
July 2025 - Capital Improvement Project Update

From top left: Cafeteria ceiling grid; link steel erection long view, link steel erection view from inside; classroom demo; 
bandroom demo (June 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2018 Dec. 2023 Oct. 2024 Feb. 2025 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 1150-24-01

Funding: Capital Bonds and 
Long-Term Facilities 
Maintenance

Project type: Athletic 
improvements

Square footage: N/A

SPPS project team:

• Charles Colvin, 
Project Manager 

• Ben Marple, Project 
Coordinator

Design team: BWBR

Construction management: 
Morcon Construction

• 500-seat bleachers

• New perimeter fence, field 
lighting and storage building 

• New artificial turf for athletic 
field 

• Resurfacing of track field

• Contractor has mobilized to the 
site, but recent rains have 
slowed progress; contractor is 
working on a plan to get back on 
schedule.

Johnson Senior High School
July 2025 - Capital Improvement Project Update

Location: 1349 Arcade S., Saint Paul, MN 55106  |  Grades: 9-12  |  Enrollment SY24-25: 1,076 
Project website: Systems and Infrastructure Programs |  School website: spps.org/johnsonsr

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$3,908,661 $1,651,219 $189,762 $1,400,040

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$0 0% $3,908,661 0%

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://www.spps.org/johnsonsr
https://www.spps.org/johnsonsr


PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 N/A Dec. 2024 March 2024 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 4040-24-01

Funding: Long Term Facilities 
Maintenance

Project type: Roofing and 
paving

Square footage: N/A

SPPS project team:

• Mike Christen, 
Project Manager 

• Kenny Ekblad, 
Project Coordinator

Design team: Miller 
Dunwiddie

Construction management: 
Central Roofing 

• Reroof and upgrade drains

• Add rigid insulation

• Raise parapets and roof curbs

• Replace exhaust fans for lab 
vent hoods

• Repave existing west and north 
side drive and parking lot

• Replace bus lane on Hoyt Ave. 
and north loading dock section

• Reconstruct concrete catch 
basin inlets

• Replace select curb, gutter and 
sidewalk

• The initial on-site, project 
planning meeting was held in 
late June.

• Reroofing will begin the first 
week of July.  

Washington Technology Magnet
July 2025 - Capital Improvement Project Update

Location: 1495 Rice Street, St. Paul, MN 55117  |  Grades: 6-12  |  Enrollment SY24-25: 1,756 
Project website: Systems and Infrastructure Programs |  School website: washingtonhs.spps.org

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$11,169,000 $6,707,283 $264,758 $6,343,370

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$0 0% $11,169,000 0% 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://washingtonhs.spps.org/


PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award

Closeout

March 2021 Feb. 2023 Dec. 2023 April 2024 Fall 2026 

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 4260-23-01

Funding: Long-Term 
Facilities Maintenance

Project type: HVAC and 
other systems upgrades  

Square footage: 184,585

SPPS project team:

• Pam Bookhout, 
Project Manager 

• Jhalil Payne, Project 
Coordinator

Design team: U+B 
Architecture & Design 

Construction management: 
H+U Construction

• Replacing two air handling units; 
replacing roof top unit and 
multiple exhaust fans

• Two roof replacements 

• Add converters to existing steam 
boilers 

• Install linkage-less controls on 
existing burners

• Replace fin tube on east side 
and perimeter radiation in large 
office area

• Replace plumbing lines 
throughout building

• Convert building automation 
system to new system

• Eliminate HVAC pneumatic 
system in building

• Cast-iron steam radiators are 
being pulled and replaced with 
new fin tube for hot water 
distribution. This requires wall 
repair, attention to sills, and 
running pipes in ceilings and 
through floors.

• Two roofs are being replaced in 
preparation for two new rooftop 
units. Storm drains are replaced 
to code in those areas.

Wellstone Elementary
July 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$10,523,000 $9,492,460 $2,876,423 $7,593,620

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$356,321 4.69% $9,502,878 25.72%

Location: 1041 Marion St., St. Paul, MN 55117  |  Grades: PreK-5  |  Enrollment SY24-25: 530 
Project website: Systems and Infrastructure Programs |  School website: wellstone.spps.org

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs


Wellstone Elementary  
July 2025 - Capital Improvement Project Update

From top left: Prepping for new radiators; exposed shaft; open ceiling for HVAC; one roof underway (June 2025)



Summary of all Active Projects
JULY 2025 
While the intent of this monthly report is to provide detailed information about large-scale 
projects, there are a myriad of important smaller projects underway as part of SPPS 
Builds, the District’s deferred maintenance and capital improvement program. Below is a 
financial summary of all the active projects of all sizes currently underway across the 
District, which is also referenced on the SPPS Builds website where more information is 
available and updated regularly. 

PROJECT BUDGET COMMITTED 
COSTS

INVOICED TO 
DATE

TOTAL 
FORECASTED 

COST

740 York: RTU Replacement and Re-Roof $4,846,000 $385,860 $28,345 $4,846,000

Administration Building: System Replacement - Server 
Room AC $193,000 $0 $0 $193,000

Barack and Michelle Obama Elementary School: 
Building Addition & Renovation $72,300,000 $52,778,714 $42,113,183 $53,141,886

Bruce Vento: New Construction $89,900,000 $75,929,575 $66,442,262 $76,024,869

Central HS: Select Window Replacement $132,000 $0 $0 $132,000

Cherokee Heights ES: System Replacements $20,488,000 $14,872,029 $1,595,543 $20,488,000

Como Park ES: Pool AHU Replacement $1,249,000 $70,520 $0 $1,249,000

Dayton's Bluff: Lead-in-Water Remediation $823,000 $595,057 $0 $599,476

Early Childhood Hubs: Age-appropriate Play (East/West) $480,000 $446,974 $436,974 $446,974

Education and Operations Services: Dock Doors Lintels 
and Brick Replacement $1,799,000 $1,044,366 $602,896 $1,143,492

Education and Operations Services: Trades Shop 
Ventilation $567,000 $43,230 $12,991 $567,000

E-STEM: Monument Sign $191,000 $173,150 $30,249 $176,789

Farnsworth Lower: Major Renovation & Addition $90,630,000 $0 $0 $90,630,000

Farnsworth Upper: HVAC Replacement $14,740,000 $9,140,697 $1,556,724 $14,740,000

Four Seasons ES: Electrical Panel Replacement $409,000 $284,756 $37,750 $282,256

FY23 Mechanical Replacements: Nokomis North, 
Highland HS $1,804,000 $1,113,312 $180,690 $1,113,312

FY23 Roofing Replacement Program: Journeys $2,667,000 $2,285,609 $112,735 $2,267,134

FY24 Flooring and Replacement Program: Battle Creel 
MS, Farnsworth Upper, Johnson HS $2,100,000 $1,122,921 $1,083,852 $1,122,921

FY24 Instructional A/V Replacement: Wash Tech, 
Journeys $2,500,000 $1,344,871 $1,342,911 $1,344,871

FY24 Paving Program: Groveland, John A Johnson $1,511,000 $1,114,229 $679,867 $1,114,229

FY25 Fire Safety Systems: Belvidere, E-STEM, EC Hubs 
(East/West), Hubbs Center $1,386,000 $1,175,607 $927,747 $1,175,607

FY25 Flooring and Replacement Program: Como ES, 
Randolph Heights, Humboldt, Farnsworth Upper, 
Maxfield

$1,283,000 $543,087 $15,300 $584,562

FY25 Instructional A/V Replacement: Battle Creek MS, 
Highland Park MS, Txuj Ci Upper

$4,049,000 $2,354,620 $384,338 $2,354,620



PROJECT BUDGET COMMITTED 
COSTS

INVOICED TO 
DATE

TOTAL 
FORECASTED 

COST

FY25 Paving Program: Administration, Hubbs $1,526,000 $86,775 $65,662 $1,526,000

FY25 Roofing Replacement Program: Harding HS, 
Education and Operations Services

$14,477,000 $0 $0 $14,477,000

FY25 Solar Program $691,000 $599,870 $29,994 $599,870

Grounds Equipment Storage: Como ES, EXPO, Hazel 
Park, Hubbs, Journeys, Maxfield, Rondo, Wash Tech

$1,201,000 $143,640 $19,121 $1,201,000

Hamline ES: Secure Entry, Heating and Plumbing 
Replacement

$14,474,000 $1,452,580 $182,842 $14,474,000

Harding HS: Pool Piping and Leak Repair $239,000 $141,430 $0 $141,430

Hidden River MS: Renovation $54,200,000 $48,045,062 $34,252,966 $49,236,804

Highland Park Middle School: Entry Addition and 
Renovation

$49,500,000 $33,214,199 $19,005,497 $33,982,258

Highwood Hills ES: Lead-in-Water Remediation $357,000 $0 $0 $357,000

Humboldt HS: Pool Lighting and Ceiling Acoustical 
Spray Replacement

$502,000 $303,585 $0 $502,000

Humboldt HS: Practice Track Installation $841,000 $346,093 $40,787 $346,093

Humboldt HS: AHU Replacement $3,650,000 $162,220 $91,464 $2,455,000

Jie Ming Mandarin Immersion Academy: Building 
Addition & Renovation

$26,840,000 $22,208,852 $20,623,341 $22,230,348

Johnson HS: Athletic Improvements $3,908,661 $1,651,219 $189,762 $3,908,661

LEAP (Wilson): Concrete Replacement $179,000 $452,248 $284,576 $452,248

Maxfield Elementary: Parking Lot Extension $935,000 $795,877 $66,941 $795,877

Mississippi Creative Arts: Paving and Play Area 
Replacement

$2,860,000 $2,088,261 $111,774 $2,088,261

Multi-Site Boiler Replacements: Battle Creek MS, Hazel 
Park

$1,900,000 $2,013,924 $102,460 $2,025,924

Multi-Site Electrical System Replacement: Harding HS, 
Central HS

$3,745,000 $2,114,829 $889,160 $2,114,829

Multi-Site Installations $242,000 $3,671 $0 $242,000

Multi-Site Server Room A/C and Generator 
Replacement

$893,000 $0 $0 $893,000

Murray MS: Admin Area HVAC/AHU Replacement $734,000 $0 $0 $734,000

Nokomis Montessori South: Playground Replacement $618,000 $483,329 $0 $483,329

Summer 2024 Flooring Projects: Cherokee, Murray, 
Wellstone, Txuj Ci Lower

$338,000 $111,384 $64,107 $338,000

The Heights Community School: HVAC Replacement 
and Fire Suppression

$9,680,000 $607,600 $151,634 $9,680,000

Washington Technology: Pool AHU Replacement $1,149,000 $48,346 $800 $1,149,000

Washington Technology: Pool Piping Replacement $755,000 $0 $0 $755,000

Washington Technology: Roofing and Paving $11,169,000 $6,707,283 $264,758 $11,169,000

Washington Technology: Secure Entry $365,000 $57,152 $152 $365,000

Wellstone ES: Plumbing, Piping and HVAC Replacement $10,523,000 $9,492,460 $2,876,423 $9,502,878

facilities@spps.org651-744-1800Facilities Department, 1930 Como Ave., St. Paul, MN 55108 spps.org/builds
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