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SCHOOL BUILDING IMPROVEMENT BOND

Office of School Modernization - Program

May 2024
STATUS AT A GLANCE
Legend: AsPlanned | Caution -
As planned: no concerns Budget X
Caution: requires attention Equity X
-Impact.r.: impacts occurring Owerall X
EQUITY BUSINESS EQUITY WORKFORCE EQUITY
MBE WBE SDVBE ESB N-C TOTAL goal MIM goal FEM goal APPR req
ICurrE nt 4.91% B.a4% 0.05% 2.27% 1.15% 16.82% 18% 3% 25% 5% 14% 23% 20%
Cumulative
IPrior Report 5.23% 9.32% 0.05% 2.60% 1.20% 18.40% 30% 5% 23%
12 Month Current 6.89% B.35% 0.00% 0.76% 1.99% 17.98% 18%
|Prior Report 7.10% 11.73% 0.00% 1.53% 2.31% 22.67%
Percent of poyments made to Certified owned businesses, cumulative and 12-month rolling; Percent of labor hours of apprenticeable trades, cumulative
BUDGET
BUDGET FUNDING PROGRESS FORECAST
Additional Estimate At
2012 PROGRAM Original Budget Current Budget Bond Funds Other Funds Actuals To Date Encumbered Completion Owver/Under
Franklin HS Mod 81,585,655 112,932,069 110,950,414 1,981,656 112,932,069 112,932,069
Grant HS Mod BE, 336,829 158,531,760 155,310,987 3,220,774 158,531,760 158,531,760
Roosevelt HS Mod 68,418,695 101,631,108 97,127,989 4,503,119 101,631,108 101,631,108
Faubion Replace 27,035,537 0,028,171 34,034,577 15,993,595 0,028,171 T0,028,171
Grant Upper Field - 3,170,988 3,170,988 - 3,170,988 3,170,988
AHS Phase IV - 6,157,969 6,153,741 3,228 5,157,060 5,157,969
Other Projects 123,441,923 118,273,603 113,293,283 4,980,319 118,273,603 118,273,603
2012 Project Subtotals
Administration 68,117,563 27,538,551 27,335,069 203,482 27,538,551 27,538,551 .
Contingency 25,063,798 455,201 455,201 . - . - (455,201}
_ _ _ _ _ 2012 Program Subtotals {455,201)
Totals | 482,000,000 | 578,719,421 | 547,832,248 | 30,887,173 | 578,264,220 | o | 578,264,220 {455,201)

2012 Budget Notes

- 5taff are working through closing out all non-active 2012 commitments and projects, and returning unspent funds to the Program.

= Any remaining 2012 funding will go towards prior add-on project requests at 2012 modernizations.

= Remaining program contingency is being shown for transparency but, as noted above, will go to prior add-on project requests once all other funding sources and
expenditures have been reconciled.
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Office of School Modernization - Program

May 2024
BUDGET FUNDING PROGRESS FORECAST
Additional Estimate At
2017 PROGRAM Original Budget Current Budget Bond Funds Other Funds Actuals To Date Encumbered Completion Over/Under
Benson HS Mod 202,000,000 156,828,877 142,854,773 13,934,104 119,150,576 28,186,812 156,828,877
Benson Swings - 12,205,396 12,199,595 5,801 12,205,396 - 12,205,396 -
Lincoln HS Repl 187,000,000 242,619,558 242,500,000 119,558 123,722,182 6,850,677 224,700,924 [17,918,634]
¥ellogg MS Replace 45,000,000 57,941,414 57,697,500 243,914 57,892,035 582 57,892,617 [48,797)
MeDaniel Mod 146,000,000 200,717,847 197,000,000 3,717,847 200,348,061 143,062 200,526,309 (191,538)
Health & safety - 144,084,033 114,635,561 29,448 471 142,227,293 975,516 144,084,033 -
Athletics - 2,147,865 2,147 865 - 1,019,555 983,907 2,147,865 -
2017 Project Subtotals {18,158, 965)]

Administration 40,000,000 59,607,666 57,845,263 1,762,403 52,021,255 4,754,198 57,505,530 (2,102,136
[Contingency 70,000,000 | 2LD14,777 ZL0IA,777 - - - 14,300,000 16.614,777]
Unallocated HES 150,000,000 25,634,656 25,634,656 . - . 25,634,656 .
Unalloc Athletics . 352,135 352,135 : 352,135

2017 Program Subtotals gn u;ﬂs

Totals | 790,000,000 | 923,154,224 | 673,922,126 49,232,098 808,586,352 | 42,494,753 896,278,342 |
2017 Budget Notes

= Benson HS Modernization funding is split between 2017 and 2020, The 2017 Benson H5 Modernization information shown above reflects 2017 funding and budget only,
with actuals and additional encumbered specific to the 2017 funding as well.

= The Lincoln Modernization project is forecasting roughly $17.8M under budget after Substantial Completion of Phase 2. These funds will ultimately be returned to 2017
Program contingency. Staff anticipate returning the majority of these funds soon, and leaving a small amount for project closeout,

- There is ongoing discussion with the Board of Education (BOE) regarding use of remaining 2017 Program contingency funds, $10M in bond funds were committed as a
match to Portland Clean Energy Fund (PCEF) funds as part of Portland Association of Teachers (PAT) contract negotiations

= The Board previously requested that 2017 Program Contingency funds be used to address emergency athletic facility needs at Grant Bowl (field and track) and Buckman
({track). The funds are being tracked separately above, as Athletics [projects) and Unalloc Athletics (funds not yet allocated to projects) for transparency. The Board has
also recently passed resolutions requesting that 2017 Program Contingency funds be used to pay 52,500,000 for Roosevelt HS visitor grandstands and 5247,000 towards
the McDaniel fieldhouse, These two projects will also be tracked as Athletics projects.
As the 2017 Health & Safety projects wind down, O5M is also reviewing to ensure that any Health & Safety funds not needed to complete certain categories of HE&S scope
get reallocated to other H&S categories, to ensure that the full 5150M dedicated to Health & Safety projects by the 2017 Bond measure is utilized as such. Current
pressing needs include ongoing roof replacements, as well as replacement of fire alarm panels.
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Office of School Modernization - Program
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May 2024
BUDGET FUNDING PROGRESS FORECAST
Additional Estimate At

2020 PROGRAM Original Budget Current Budget Bond Funds Other Funds Actuals To Date Encumbered Completion Owver/Under
Benson 2020 funds - 164,903,890 164,503,800 - 154,440,312 10,463,578 164,903,890 -
TetTerson 1S Mod 311,000,000 366,007,500 366,000,000 7,500 12,244,088 T6.917,420 | 490,752,796 129,745,296
CBSE 60,000,000 60,000,000 60,000,000 - - . 50,000,000 -
Cleveland Ho Design 20,000,000 20,000,000 20,000,000 - 1,174,388 9,962,957 20,000,000
Wl 1S Design 20,000,000 20,000,000 20,000,000 - 1,121,620 500,080 20,000,000

Roosevell PhV Desigl 2,000,000 2,000,000 2,000,000 - - 98,660 2,000,000

MPG Building 64,000,000 80,476,726 80,447,075 29,651 61,106,317 16,062,291 B0,476,726

Curriculum 53,444,000 53,444,000 53,444,000 - 43,769,858 5,568,284 53,444,000 .
Technology 128,200,000 143,503,600 128,200,000 15,303,600 80,871,563 18,035,124 144,263,144 759,544
Infra Projects - 245,543,265 240,485,399 5.057 866 132,492,607 79,288,722 245,543,265 -

2020 Project Subtotals 125,504,840

Adrministration 53,008,640 53,124,758 3,008,640 76,118 15,647,888 3,570,351 3,124,758 .
2017 Bond Balance 152,000,000 - - - - . -

Contingency - O5M 93,257,360 52,962,689 52,962,689 - . - 52,962,689

Unallot Proj Funds 241,000,000 39,078,505 35,078,505 . - : 35,078,505

2020 Project Subtotals -
Totals]  1,208,000,000 | 1,311,044,933 | 1,290620198|  20424,735| 502868640 170,467,466 ] 1,436,549,773 | 125,504,840 |
2020 Budget Notes

The Benson HS modernization team worked diligently to remain in budget, despite early unanticipated costs (detailed in previous reports). 05M was notified by general
contractor Andersen Construction that they are behind schedule and they are implementing overtime to open Benson on time. This is a potential significant financial risk
and O5M is reviewing this issue with the contractor weekly,

A transfer of 56,700,000 was made from 2020 Program Contingency to the 2020 ADA and 2020 SPED scopes of work after all bids were received, to ensure that all work
laid out in the bond measure could be completed. Bids came in higher than oniginally budgeted, but less than was noted in last quarter's report as being anticipated.

Due to current economic conditions, construction costs and design estimates continue to be elevated from previous budget numbers. O5M anticipates utilizing 2020 Bond
Program contingency to ensure planned district-wide scopes in mechanical are completed equitably across the District. Current forecasts anticipate another $31M will be
needed for mechanical [controls upgrades).

Estimate at Completion for Jefferson HS Modernization has been updated to the cost estimate for the revised conceptual plan that was presented to the Board in early
April. The needed additional funds are currently included in planning for a 2024 Bond measure.

Encumbrance shown for Ida B Wells HS modernization planning and design project is initial commitment for the planning phase of the work. At the time of the report, the
cost proposal for the design phase work was still under negotiation

As the District's CBSE team continues to review potential options for CBSE-related construction, no CBSE funds have been spent. Bond funds may only be spent on
capitalizable assets; once such assets have been further defined, funds will be able to be used for planning, design and construction,

Curriculum reporting in the Bond Programs Report shows Bond funds only. Mon-bond funds related to planned bond scope were tracked in eBuilder for a short period of
time onlv. For a full renort of non-Band funds used for nlanned bond scone. please see the Curriculum Proiect Status renort.
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May 2024
BUDGET FUNDING PROGRESS I FORECAST

OVERALL BOND Additional Estimate At

PROGRAM Original Budget | Current Budget Bond Funds Other Funds Actuals To Date Encumbered Completion Over/Under

| Totals | 2,480,000,000 | 2,812,918,578 | 2.712,374,5/2 | 100,544,006 | 1,889,719,212

PROGRAM NOTES
Approved Usage of Bond Funds

OSM continues to work closely with PPS Finance to ensure individual bond expenditures meet bond compensability requirements. A Bond Compensability Committee
meets regularly to review compensability questions.

All bond-funded projects are reported to the Bond Accountability Committee, Criteria for selection of projects to be funded by the 2017 Health & Safety allocation have
been previously presented to the Board and are available on O5M's webpages. Criteria for long-term selection of projects to be funded by 2020 Infrastructure allocations
were shared with the Facilities & Operations Commitiee in October 2022.

Bond Budget

Please see budget notes above for more detailed information by bond measure.

Bond Scope

- Mo active projects remain in the 2012 Bond. Remaining funds and expenditures need to be fully reconciled to know final remaining funds in program and whether
additional projects can be completed. The lengthy process of reconciliation is in progress.

- Inthe 2017 Bond, staff are working through returning unused funds from prior Health & Safety projects to the unallocated funding buckets for Health & Safety, to
determine next steps for funding additional projects. Substantial unneeded funds being returned from the water quality and lead paint programs will likely be allocated to
roof replacement projects, due to the great need for ongoing roof replacements. Additional needs include replacements of fire alarm panels at multiple sites; this work
was overlooked in previous scopes because these panels were at sites that did not need additional fire alarm upgrades.

= Inthe 2020 Bond, please see notes above under 2020 Budget Notes regarding additional budget needs for Infrastructure projects in the mechanical category, in order for
those projects to complete anticipated scope.

Bond Schedule

MPG, while addressing tight timing due to unforeseen conditions in construction, is on schedule. Benson project team Is reviewing schedule delays and recovery schedules
weekly. lefferson, due to the Board-mandated design change, has developed a new schedule.

Comprehensive plans for Cleveland HS and Ida B Wells HS modernizations were approved by the Board with minor delays from the original schedule for planning and
design. Construction schedules will depend on the design phase completion as well as future funding.

2020 Infrastructure and Capacity projects continue to move forward as quickly as possible. The extent of work that O5M is placing as part of the 2020 Bond puts
significant pressure on both the local contracting market and the use of schools. Staff work carefully to balance market constraints, District needs, and bond spending
requirements when determining project schedules.
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2020 Capacity

Number of Completed Projects: 1

PPS Team Leads: Damon Roche, Sunny Rose

U I —

May 2024 ) ;
Number of Active Projects: 1
STATUS AT A GLANCE
As Planned Caution
Legend: Budget
As planned: no concerns Equity X
Caution: requires attention Schedule X
_Irnnar:ts- impacts occurring Overall X
BUDGET
BUDGET FUNDING PROGRESS FORECAST
Actuals To Date Additional Estimate At
Original Budget Current Budget Capacity Funds Other Funds [all funds) Encumbered Completion Owver/Under
Unallocated Funds 10,000,000 - -
Harrison Park - M5 Conv - 5706 42,680,239 29,963,815 12,716,424 22,432,186 12,516,729 39,402,412 (3,277,827)
Terwilliger - ACCESS - 5396 5,709,746 5,709,746 - 5,510,694 80,777 5,709,746 -
2020 Mechanical Totals 45,389,985 35,673,561 12,716,424 27,942 880 12,597,506 45,112,158 (3,277,
EQUITY Percent of poyments made to Certified owned businesses, percent of labor hours of opprenticeable trodes; cumulotive
MBE WBE SDVBE E5B N-C TOTAL goal MIN goal FEM goal APPR req
Consultants 1.07%| 57.33% 0.00% 3.48% 0.28% 62.16% 18%
Contractors 0.86% o.11%| 0.00% 1.15% 0.04% 2.16% 18%
Cverall 0.85% 6.73% 0.00% 1.42% 0.07% 2.10% 18%
Workforce | | | | | | | | 3s% | a5 | ex | 1ex | 20% | 20 |
SCHEDULE
2024 2025
PROJECT MAY JUN JUL AUG SEP ocT NOY DEC JAN FEB AR APR MAY JUN JuL AUG
Harrison Park - M5 Conv - 5706 =T
Terwilliger - ACCESS - 5396 | 50
Planning Design Construction Partial Occupancy
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