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1. Madmon GMP Amendment hes been exscuted. Construction is ongong, with demalibon
complsted and foundations, CMU, and steel srection ramping up.

2. Design For 2000 Heslth snd Salely condolidated prosects e wispping up snd several project
sobcitations are In process. Deslgn completed and 14 projedts out for bed Tor 2020 fee alarm
updrades. The remaining & sites bickding aarly February

i Uncoln has compheted 100% Construction Doouments and i on path to budget. EWA-1 was
exetuted in December and Hoffman has mobilized on site and set up job tralers. GMP propasal =
targeted for kate February.

4. Kellogg comstruction is undersay. SabsNootings are completed and steed is topped out
Contrete walls for gy performing an spaces completed. PROT Permit has been receied

5. Grant HS s wrapping ep 8 lew minar punch list snd wasranty tems, linal completion and close-
ot pending on-gaing financial negotiations with AnCo.
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MNarrative Comments:

1. Grant HS Modernization is working thro close-put of AnCo contract. Unexpected reguests
! g through ' i Strategic Obj.  Perlorm
or addional costs ang in process of hmrg reviewed and addressed. Grant 1S currently m A
forecastad 1o be on budget, but tight maragemant of remaining funds will be necessany — Budget Pmm.
I, C
L. Kellogg is under contract and forecasted to be on-budget. Det¥icuiey
Average
T Madigon GMWMP &msgn v was appecsed by BOE a1 54 1M ower LT Project g mosdr ol
forward utiiong project contingency funds 1o address budget gap. Risk management strategies
are in place to support reducing budget gap. Team will present risk update to BAC at kanuary
2036 mnting. | Active Projects |
4. Lincoln 50% CD estimates were within budget  100% CD' received December 20th, buy out
and fnal estimates are in process with GMP expected mid February 2>
a £
5. Benson has submitted Design Phase Approval far Schamatic Design, with budget within 1.3% 2 % -!‘ ; W g ",
al targel. 50% DD Design phate spprowal due lanusry 3138, More detailed cost information i g [ ‘i m E E c o8
needed for Marshall swing site and Multiple Pathways building. Inital estimates for swing sites = .{ g ; 2 E E &
are corming In Righer than expected o 3 £ =
[} -2 i e = - g - i
Strategic
Ojec Portonmance Measuees Perie—. T - - - - -
Ulsjuctiva &
Praject Budger ad] 1 |istinl Proyect Budpet and Scopo (dantided Gt = 0%, Project Contingancy
Szogm Abiyhed ¥ sl L - 10% P,e.l-u r;nnrr-.]-rrr
7 [Master Plan Budgel and Scope Algned R = (% Project Cordinganoy
Ohjocthn B 3 [Schamatic Dasign Budget and Scope Agnad -
lanrng & o . e Green = 0% Projeect Contingsney
Dhpgdgr Comts & [JDesgn Deyv Budg=t and Scope Algned Welow ¥ - 10% Progect Contingsncy
watar Eontget Red = 0% Project Contingancy
& JConsrudc Docs Budgel and Scope Algned : d
Dtsjactive © - o | Cont
Corruchon Coalal p - Cormait = 0% Propect Confingency
Wik Bmet " L;zr;;l::::-::;;b:mmwm b il 0% - 10% Progect Conlingency
o Red < 0% Project Cortingancy
Green > 6% Frogect Contingenoy
Fr I Budgei and So A d al 5O
r .-ul:::mu el e Beope e ¥allow 0% - 5% Project Cantingency
N Red < 0% Project Contingency
Otsfucsive O
[ 8 JCurrere Prajpct Dudge! Within Budgated Amourt
Burigel
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Combined Project Cast Summary Report for Capital Improvement Bond Program lanuary 2020
Project Name Origimalsudger  eProved Budgnt Current Budget Current Commitmens  LVate AL e Actusis Approved
Framkin HS Madesnization 1,585,655 31981825 113,517,480 112,405,728 113,517,480 - 112,354,168
Multiple Setes - Teen Parent-Playgraunds - 4833 - FY19 - 170,000 170,000 160,130 170,000 - 144,579
Frankiin - Ropairs - 5145 - FY20 . 158,245 " 258,245 123,483 158,245 . a4
Grant HS Modermiation 8,336,829 0633488 ° 158,970,317 156,240,022 158,970,317 - 153,231513
Grant - GHS Grant Bowl Improvements - 4919 - Fri9 - %0000 * 250,000 132570 150,000 - 22,198
Roosevelt HS Modernization 68,418,695 i1rs2918 * 101,671,614 100,846,250 101,671,614 . 89,250,072
Ransewelt - Madulars-relocatid and stare - $435 - FY17 - 186,749 186,749 186,749 186,749 - 186,749
It - Phase IV - 15000 ' 115,000 113,960 115,000 - 56,673
It - Winid o Repl . 100,000 * 109,000 81,010 100,000 . .
Faubice Add-Ore - 4918 - DADM - FY19 - 125,000 * 125,000 124,376 135,000 - 105,268
Faubion Replacement 27,035,537 0475018 49,910,551 29,703,543 48,910,551 - 48,697,026
Imaravement Project 2013 9,467,471 2495668 11,963,140 11,963,139 11,963,180 . 11,963,139
improvemant Project 2014 13,620,121 4,191,667 " 17,811,788 17,811,788 17,811,788 - 17,811,788
Improvement Project 2015 13,521,066 102,076 " 13,623,142 13,497,438 13,497,438 (125,704} 13,497,438
Imaravement Project 2015 - Maplewsod . 1518688 1,518,658 1,518,658 1,518,658 . 1,518,638
mg Project 2015 - 501 - 2,057,686 " 2,057,686 2,057,685 2,057,686 - 2,057 586
Improvement Project 2016 15,274,437 1,386,346 16,660,783 16,468,882 16,468,977 (191,806} 16,405,180
GROUP 3 (1P 2017) 1,796, 70T 18,356,628 " 2,153,335 21,990,290 13,153,335 - 21,515,554
Imgravemant Project 2008 9,062,119 {s,p62.120) " - . . - .
Improvement Project 2019 - - . - . - - -
Master Plsrning - Berson HS 191,667 206075 " 394,642 300,642 642 - A8 642
Master Panning - Cleveland HS 191,667 (191,887) * . . . .
Mister Plarning - jeflerion HS 191,667 (191,867 ¥ - . N R N
Master Planming - Lincaln HS 191,667 165,827 * 357,084 357,094 157,094 - 157,094
Master Planning - Madison HS 191,667 12413 " 224,080 324,070 124 080 . 124,070
Master Planning - Wikion HS 191,667 (191,887 ™ - - - . -
Marshall Swing Site - Bond 2012 - 4070103 7 4,070,103 4,070,103 4,070,103 - 4,070,103
Tubman Swing Site - Bond 2012 - 1164776 1,164,776 1,164,776 1,164,776 . 1,164,776
Swing Sites B Transportation 9,550,000 (9,550,000 ™ . . : . .
Educatonal Specification - 175,168 * 275,168 275,168 275,168 - 275,168
i 45,000,000 " 45,000,000 45,000,000 45,000,000 " 45,000,000
2012 Bond Program 93,181,361 sa214729) * 38,966,632 31,708,750 36,316,376 12.650,256) 26,195,439
e uneson SO0 0 812 AT i ] 12/
Additional Funding Resource (i/When Nooded) . 10,000,000 * 10,000,000 . . (40,000,0004 P

* In Febraary 2017 056 was directed to procd with dasign and construction of Grant HS under the direction an additinal $10M would be made avadable to DSM dfwhan néeded.



SCHOOL BUILDING IMPROVEMENT BOND ,—u"m_

Propet Hame OrgmatBudpet  "PPTOvRY Budget Corrent Budget CuwrentCommments UM Ferscasiod Aetuals Agproved
Rvman HS Modarnistiin 200,000,000 {140,347.500) l 53,652,500 25,106,208 29,113,000 241,460,500 5422013
Bamon HS Madsrmization - Keion Swing Sie-Mull 2nhemys - 5003 . 5,500,000 5,500,000 1,048,351 2,900,000 12/600.000) 27,460
Bamon HS Modreniration - Marshall Swing Site - S0S - 14050000 * 14,050,000 1432816 9,370,000 14,680,000, 96179
Banmeon HE - Mult s b G sdaation - 4900 B 5,500,000 £ 500,60 124003 03,345,000 44,545 000 16,585
Kl gy Replac emont 45,000,000 14,611,150 * §9,811,150 52 446,455 0,811,150 - 16340807
Ut w 17,000,000 88,500,000 ' 242,506,000 384724088 342,500,000 - 12,199,264
Madian HS Modermimtion 146,000,000 +,502,500 201,502,500 184231915 201,502,500 " AR
Burmon HS Modernization Pre-Daign - Pra-Bomd - 561,725 ¥ SHJ_S ﬁﬂ mﬁ. - %
el g R placerae: Pre g - ProBard - BeA © 365,873 385473 385473 - 385873
Limeasiry S Mol s latioen. Pra-Duasigm - Pre-Bond - wassy 4 374,557 3R S557 378557 - ATRSET
Madncn HS Modermaation: Pre-Dusgn - Pra-Bond - ez ¢ 274,297 274297 174287 - 114207
et HS Madernuation-Fre-Deegs - Pre-Bosd - 4964 - FY29 - 153,300 © 153, 100 155000 153,100 - 58,215
IPlaricn 15 ModeenizabionPre-Desen - Pre-Bond - 4365 - Fr19 - 500 151,000 151,300 151400 B 82451
‘Wilsn HE Modemicaton-Pre Deign - Pre-Boed - 4958 - FYL0 - 151700 M 151,600 151,700 - 7047
2017 Bond Program: Pre-Design - Pre-Bond . aLaas o 81,30 [TEr) a2 - f1an
2017 ond Program 110,000,000 (7,500.056) © 130,400,544 24,161,125 110,133,179 (20,067,765) 15120080
10.000.000 (71.460.081) 123051 re298001 122713 120267765 1orsan.
Chapenar - e Boal - Bord Funded - 4671 - Fril R 220 % 2,842,060 621,247 2,842,000 . 443 467
Creative Stience - ADA Accommodation-Acuess Camtrol - S04 - Fr20 - 12455 ¥ 12,885 12,858 12455 -
GROUP 1 - Firw Narm / Sprinkier - [T 533,138 4156356 [ - 5165, 189
GROUP 4 - AsaES TR . Loes o 3,050,681 1486081 1,495,081 11,547,580
Harrinan Park - Copy Room-Abats Adkeutos Tie - 684 - vk - 10385 u 16,165 10185 IR LY - JLRTY
Fiarrisn Park - K Classroaes-Siales Susios from o ey - 4881 - I¥1R - 2amn M 24,000 20009 24009 B 24,009
Py - $0GP-Bond - 5028 - 1716 - 4421300 458,50 498, Uik 4181117 (188720 2148960
Mostorrd - Wood $hoo oa-Asestos - 4573 - FFLE - aLsa ~ a5 a5 1325 . asn
lackaon - Heahh & Sabety Improwsment-llond - SO80 - 119 B s T = [y 040,116 8,883,721 B 2981 534
Ieferson - Camera-Sull Saboms - 4528 FF17 - wase w0 nnse mase - KRS
JeRerson - fre - S50 - Fri§ - 1,047 504 . H‘TH 1,139514 Lll'l'.ﬂl = Loud 511
L - Hoo Rapaie - 4437 - Y18 , $1000 * 97,000 97,000 57,000 . 1,000
Lert - Radon Mitigation - 4344 - P17 - sa311 * 5,512 58513 sas1z - 59511
Lt - SRG® Design - 5104 - Fr20 - 000 M 44,000 28,040 a6.000 -
Aaryreile - Radon hmgation-Rms 13713819 - 4500 - FYiD - - .58 182 FIRI -
Pobudti- 20184675 Bome Secury FRGL FY18 19 - 3,062,748 3,062,149 1422055 1,062,148 - LIS
20185025 Bone Securey PRZ4113 - 2909700 ¥ 2908704 LaaL g9 23078 - 197808
Whalti-2018-5026- Bomd- Securiey- PEGI-FY13 - 2 w2600 2,962,600 195,637 2,962 600 - 212
nvdtiple Sites - 2010-2013 Midde Sthool Conversions - 458-5T18 - m.0.735 = 32,540,755 32012680 12172580 {268.055) ST
Pultiple Sites - Asbestos Bond Projects-2018-19 - 4523 - Fr19 - 1,400,000 *' 1,400,000 1,395,016 1,400,000 - 1,243,747
Misltiple Sites - Dy TP Management Services - 4610 - FY18 - 1o 1977243 1575 804 1,977,243 - 1388401
Sites - Fire Alyrm Purchase - FY15/16/17/18 - WOL14 - 507151 ™ 507,151 183,606 597,151 - 02,606
Muitpie Ses - Floae Sepiacement-Sond Compensibe - 6565 - 118 : masa * 124541 126841 124881 : 124861
Pihultipie Sites - Hanlth B Safiety Group 1 Desgn - 5153 - FY20 - 9368 " 313,568 ™0.971 318568 - 57,793
Mhitiple Sites - Henlth & Safety Group 2 Design - 5154 - FY20 - 1137400 * 1,137,400 369,000 1137400 - 151973
Mg ShEs - Lead in Water Repais - 4517 - FY17 : Tamsa5e * TA23459 2635997 7129458 B 218583
Mulviple Snes - Lead Paint Abatement - BOND B 10,m50.000 ™ 10,050,000 45313 10,050,000 B 39,080
Shes - Lead Paint Abatesent - Emergenty L] 1,273,501 - 1,273,500 1273500 1,273501 L] 1273500
Mltipie Shes - Lead Paint Ab - Fund 473 - 8433 -FY17 - sT7004 7 ST7,004 377,003 s77.008 - s77.003

e shes - Radon Mtgaton 450818 : 1354 1,54 st freF i Ty
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2012 Program Costs Summary
January 2020

Approved Budget Corant Estimate At ou::ru“dl |
Bond Management 15,117,563 11,626,560 * 26,744,123 22,152,401 (4,591,721) 21,785,420
Bond Issuance Costs 3,000,000 (921,346] * 2,078,654 2,056,501 (22,153) 2,067,450
PBOT IGA 5,000,000 - 5,000,000 4,000,000 (1,000,000) -
ocp - 2,857,473 ° 2,857,473 2,857,473 - 2,342,568
Escalation 45,000,000 {45,000,000] * - - - -
Fund 424 . 0° - - .
Bond Premium = . = . =
Contingency - OSM 5,063,798 (2,777,416) ¥ 2,286,382 5,250,000 2,963,618 =
Contingency - BOE Reserves 20,000,000 {20,000,000) : - . . .

Additional Criteria Financing (FHS/RHS]
Future Interest Earni - . R .
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Bond Management

Bond Issuance Costs

ocip

Escalation

Contingency - OSM

Bond Premium

Corporate Receipts Tax (SSA)
Future Interest Earnings

ACCESSIBILITY - UNALLOCATED BUDGET
ASBESTOS - UNALLOCATED BUDGET

FIRE ALARM/SPRINKLER - UNALLOCATED BUDGET
LEAD PAINT - UNALLOCATED BUDGET

RADON - UNALLOCATED BUDGET

ROOFS - UNALLOCATED BUDGET

SECURITY - UNALLOCATED BUDGET

WATER FIXTURES/PIPES - UNALLOCATED BUDGET
OSCIM GRANT - UNALLOCATED BUDGET

2017 Program Costs Summary

January 2020

Approved Estimate At Forecasted Actuals

Original Budget o aget Changes e e Approved

40,000,000 9,825,737 ° 49,825,737 52,317,725 2,491,988 10,079,151

- 2,159,753 ° 2,159,753 5,000,000 2,840,247 2,159,753

. 3,000,000 °* 3,000,000 5,000,000 2,000,000 2,889,137
20,000,000 7,999,932 * 27,999,932 17,572,521 (10,427,411)

5

= = = 4,400,000 4,400,000 -

- - - (21,572,589) {21,572,589) -

60,000,000 22,985,422 82,985,422 62,717,657  (20,267,765) 15,128,040

10,000,000 (9,554,440) ° 445,560 445,560 - -

12,000,000 (6,853,101) ' 5,146,899 5,146,899 - -

25,849,990 (16,157,409) ° 9,692,581 9,692,581 - -

16,623,936 (12,833,349) ° 3,790,587 3,790,587 - -

1,126,125 {261,236) 864,889 864,889 - -

50,907,949 (46,335,275] “ 4,572,674 4,572,674 - -

5,000,000 (5,000,000) - - -

28,492,000 (8,867,447) “ 19,624,553 19,624,553 - -

- 3277779 M 3,277,779 3,271,779 . -

150,000,000  (102,584,478) 47,415,522 47,415,522 - -

U e—
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Health & Safety Funding Allocation
January 2020
Total Funds Committed
9,200,000 8,381,846 1716268 148,744 Accessibiity
445,560 . 445,560 445,560
3,883,41 70 : g,y_ 240,166
4,411,028
74
_Bond Fund Categery: O Asbastos ll.% ms E Asbestos
2017 Bond Program: Asbestos - Unallacated Budgat 5 146,895 5,596,093 5,146,859
_ Praject Name GROUP 4 - ASBESTOS 3,033,561 l,lu.un um,un 1,632,541
P MName Harrison Park - Room-Abate Asbestos Tike - 4664 - FY18 10,185 = 10,185 -
Project Name: Hamrison Park - K Classrooms-Abate Asbedtos Trom floor Ules - 4441 - FY18 24,008 - 24,009 =
Project Name: Hosford - Wood Shop Floor-Asbestos - 4573 - FY18 41,623 - 41,523 -
P Mame. Jackson - Heallh & Irmy errls-Bond - S030 - FY19 58, 361 - - [
Praject Name. Mulliple Siles - 2018-2019 Middis School Corvarsons - 4586-F 18 658,611 638,502 20,009
Praject Name. Mulliple Siles - Asbesios Bond Projects-2015-18 - 4923 - FY'13 1,400,000 1,381,438 1,243,747 158,253
Praject Mame: Sites - Asbestos Bond Propecis-2018-20 - 4924 - FY20 100,000 - - 100,000
Project Mame: Sites - Fipor -Band - 4865 - FY18 101,024 - 101,044 -
_Praject Name: Wocdstock - Halhway-Abate and replace flace bles - 4738 - FY18 8614 — _s614 -
_Bond Fund Category: DS003 - Fire SprinkieriAlarms 23,781,991 9416429 8,540,440
2017 Bond Program:_Fine Alarm/Spnniiar - L Budgat 62 51 a . 9 B892 Sa81 §,692 581
_Project Name: GROUP 2 - Fire Alarm | Sernker 8,533,1% EXETRAT 3,166,188 5,367 947
~Erolgct Name: GROUE 3 {IP 2017) 4,327,785 4,156,793 4347 93,368
_ Praject Namé: Jalarson - Fire Sprinkler Uipgrades-Bond - 5053 - FY19 1,147,966 1.126.522 1,084,311 53 855
Project Name: Mulipie Sites - Firs Alsrm Ewmﬂ Purchase - FY1SA6M 718 - X014 46,523 - 46,523 -
p i 34 = = 000
FLT 873,117 wad Pain
l'_mm 80 Buviget 3,790,587 " - 3,690,615 3,790,587
Praject Name: Mullipie Siles - Land Painl Abaismeni - BOND 10,000,000 20,000 39,080 0 960,820
Praject Name: Multiple Sites - Lead Pant Abalemen| - Emergency Declaration - 4284 - FY17 395 243 - 395243 -
nqu.-.lume_wsig L.ﬁb-nmml Fund 423 - 4483 FY17 438 795 . 438,785 .
=place floor tiles - 4738 - FY18 - BE14 - -
2017 Bond - Radon - Unallocated B4, 885 . B 864,689 884,889
M <4344 - FY 17 30,938 - EID) -
g - 137.138.135 - 4839 - 21,334 18,284 - 21,334
_WW 4509 -Fy1a 110,875 2 110878 =
- 47,284,507 37430427 31,114,067 15,721,246 Roaf
2017 Band Program: Roafs « Unaliscaled Budged 4572674 . P 4,123, 480 4572674
Project Name: Chapman - Re-Roof - Band Funded - 4671 - FY18 2,842,000 578.119 443467 2,358,533
Project Name: GROUP 3 (IP 2017) 10,5582, 406 10,153,897 Wﬂ@.ﬂ? 32,599
Project Name: Hayhurst - SRGP-Bond - 5028 - FY19 1,823,500 1.375.051 1,124,223
Project Name: Jackson - Health & Sately Improvements-Bond - 5030 - FY19 6,587,360 5875, 108 2,981 £ 3,605,834
Project Name: Lee - Rool Repair - 4497 - FY18 o8, 750 96,750 96,750
P Mame. Siles - 2018-2019 Middle School Corversions - 4588-Fy 18 3,781,758 3781, 759 3,781,750
Pwm Multipie Siles - Health & Safsly Graup 1 n-p - 5153 - FY20 210,568 780,871 57,783 m,ns
Siles - Health & Sal= = 5154 - FY20 1,137 400 989,000 151,975 5985 425
pﬁmn-_ Rigler - Health & s.u,ummu-n...u - 5029 - FY18 7,408,000 6,986 344 5710,311 1,607 683
_ Praject Name- Sitton - leaith & Safety improvements-Bond - 5027 - FY18 7,433,000 6,741,312 691 888
- 932222 1,138,524 183,297 Seaurity
12,888 12 854 . 12,885
30,858 = 30,859 =
3,062,749 1,818,138 542,953 2,419,796
FML‘I Nm MIWMMW\'G 2548, 744 1.838.080 197,808 2,751,938
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Narrativ ments: Strategic Ob).  Perform
1. Gramt HS punche-list is 99% completed and working through several warranty repairs, 95% of A
doseout documents have been submitted and are under reveew, | Color Kay | B
Geod c
2. Rocsevelt: all work comgleted, final praject financial close out in process. | |concems D
DIt cuity E
3. Kelogg construction is underway and on schedule, PW permit received, all foundations / slabs
completed, gy tilt walls up and steel is topped oul. Framing and rool deck installation has
started
4, Madson HS demolition s completed, conruction 5 endensdy and o0 schedule, Work on I Active Prolact!
foundiations, slabs, and CAMU has started and team is acoelerating steed to avoid potential schedube
delays. Building permit expected by March and PW permit in B0% review process.
5. Uneoln 100% CDs recerved December 20th, Early Work Amendment approved and Hoflman w E
has mobilized an site. Job trailers hawve been s=t up and bleacher demolition started. EWa I % § g W m “
expected soon for steel and steel f20 to avoid delays g E - E c ; i -
= e
& x = § -
6. Benson 100% 5Ds DPA completed, 50% DD's received Decermber 15th. Intensive destructive E § 2 g = k-] E 2 é
investigation an-going. Land e application being submitted for Marshal and master schedules ] & lh > - =5 > f
Piratoghs Performance Measures Performance Targets
Disjectives
N B [T BT [ [ [ [ [ [ [ [ e I 1|
Objective 8 2 |Design Contract Award
s : L1
Pemniting & 3 |Schematic Deslgn Completed - Y .
Duwsgn Prasss o0 | 4 |Desion Daval 1 Comupleiad v = o 0 waehs impact
Schetue e e i Yallcw = 0 - 4 waaks
(Mg o 5 _|Construction Confract Documants Red > 4 weeks
bassine scheddel | g [Land Use Permit Approved
T |Building Parmil Approved
g"‘:}“: < Construction Staried (Green = < 0 weeks impact
wetken o
S-\_"Jl'-nﬂ_llr. o Subszaniial Completion Yallow = 0 - 4 wanks
[ s e 10 |Firal Completion Fied > 4 weeks l ] I |
Bassdne scred)|
aujeitve O
Meal Dooupandy 11 |Oooupancy On Scheduls (O targed for school opaning
Schedvie Tarpet
e ||| .
e romeve | 12 [rumorer on Schedui o o NN ) (N | N N § N | U N | |
Sictuaihbe Tarpl
Red = = 12 mo alker open
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PPS - R1.2 Project Summary Details

Run Date: 17-Jan-20

T Ay 10 | Aty Name Freh | ESE 2020 T021 7023 021 FI] FIFE
DEEREERENGEE $M|J|J[A]E[O|N|D G EEEEEDGEECHNEEERENGEECHHEEEDENGEECHHRE G|

. Ropsavell High Schdol H H H H H H " H H H H

Roosevelt High School ! : : : ! ! : i : : : i : :

Portland Public Schoals M remm—— Poftand Public Schdoks Miesiones i 5 :
— H

gt Milepiones
siructioh

Frogect Miastones 178 O7-Aug-18A 06-MNow-13
struction

15 07-Aug-18.A
228 Z3-Aug-18A :
104 18-Mar- 184 il Systert
51 Z7-Aug-18 I fpr Giain 2n Son

04.Feb- 18,4 5 ! feeCul

B85 D4-Feb-184
Ock-17A | 14-Jan-20 g ¥ Giant Woifsimization §

Portiand Pub [ va-0t17 4 : Portnd Pubk: Scroafs Mt
. Prajeist Missténas
I - tesirusign, FFAE

nsiruction, FF&E i
Cn'islru:lon

Ghwvner M
[T ﬂll:ﬂf My

Ot Clcsd:-Ol.ll

Cornmisaianing, Purich, Closa Out by Comdnissiorin, Punc, Closs i
Kellogg Replacement THaITA| &5 i | i i i i
" Portland Public s Milesto pareis : ] ' : : '
Projess Miasiones 892 D1-May-17A ; :
Planning, Design & Cons on Documents 34a( 01 A [ 10-0 fin &c:u?suuauq; Elat.un?}r‘:l&
Plan Development 309 D1-May-17 A H
Land Use Permit 229 26-Feb-18A O7-Jan-10A | °
Permits. B5 12-Mar-18A 10-Juk18A
Construction, FF&E | ik
CRVI's 0 13-Sep-19A 13-Sep-194
Demaiitian 464 Di-hug1TA 3i-Decida |
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