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Narrative Comments:

1. Madison GMP Amendment has been exacuted. Construction is underway, with Perspective Perform
demalition in full swing and underground utility installation starting. Calor Key " SB:“EBI'
eod chediile
. L ~ . Cancarms Overall Ferspec‘l:lve Stakeholders
2. Planning and communication is underway for 2020 Health and Safety consolidated _Dmlr.un‘y Eauity
projects. Design is in progress for 2020 fire alarm upgrades. Averags

3. Lincoln has completed 50% Construction Documents and is on path to budget. EWA-1is

expected in early Mowember. GMP proposal is targeted for late February. | Active PijECtS

4. Kellogg construction is underway. Slabs/footings are being poured and steel will be
deliverad end of maonth. Concrete walls for gym/performing art spaces will be tilted soon.

5. Grant HS opened on time in fall 2019,

6. Total program resources is approsimately 51,48, with 56950 spent to date.

Grant HS
Roosevelt HS
Franklin HS
Faubion K8
Kellogg
Madison HS
Lincoln HS
EBenson HS
Health & Safety
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Narrative Comments:

1. Grant HS Modernization costs are forecasted on current budget.

2 Krgllu_r|g is under contract and Torecasted to be all-budgn:[

3. Madizon GMP Amendment was approved by BOE at 54.1M over budget. Project team
meowving forward utilizing project contingency funds to address budget gap. Risk management

strategias are in pl

ace o support reducing budget gap.

4, Lincaln 50%% CD estimates are racking within budget

5. Benson has made significant efforts fo reduce 100% schematic design cost and is tracking
on the path to budget Design Phase Approval is in progress.

Color Key

Good

Comoerns

Budget Perspective

Strategic Obj.

Parform

Active Projects
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Strategi
‘ Obj':c:la:s | Performance Measuras Performance Targets ‘ ‘ ‘ | | | | | | | | | | | | | ‘ ‘ | ” ” ‘ | |
Objective A
Praject Budget and| 1 [Inilial Project Budget and Seope ldentified Green = 10% Froject Condingency
soops Alignad Yellow 0% - 10% Project Contingency
2 |Master Plan Budgat and Scope Aligned Fled < 0% Project Contingancy
Objective B 3 |Schemalic Design Budgel and Scope Aligned .
Plamning & (Green = 10% Project Conlingenay
Design Cosls 4 |Design Dev Budget and Ecope Aligred Vellow 0% - 10% Project Contingeney
within Budget - Red = 0% Praject Contingency
& |Construet Docs Budge! and Scope Algned
Objective © e .
Canstuciian Cosls Project Budget and Scopa Aligned at (Green > 10% Project Conli 5y
wathin Bucdged & -""DnsU';.lr1i0r.\l .ﬂ.ward‘-’-"‘f\:'l’—‘ h Vellow 0% - 10% Project Continge
“ - o Red = 0% Project Continoency
. . Green = 5% Projact Contingensy
P 1 Budgel and S Aligned a1 0%
T oot et and Saope Allr " |vellow 0% - 5% Project Cantingency
wamp [Red < 0% Praject Contingency
Objective D
Frajest witkin & |Currant Project Budgat Within Buggeted Amount
Bludgel
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Combined Project Cost Summary Report for Capital Improvement Bend Program Report Run Date: 10.01.2019
Projest Name Original Bucgee.  PProved Budget Current Budget currant Estimati At Variance Actuaks Appraved
Cammmitments

Franklin 5 Modermization 81,585 655 I1mas040 113,484 555 113,391,186 113,484 695 - 112,333,439
Mhultiple Sites - Teen Farent-Flaygraunds - 4233 - FY1S . oo * 170,000 160,130 170,000 . 50
Grant 5 Madarnization B,336,839 TASTAZL* 158, 794,260 158,103,368 158,794,260 - 150,551,500
Grant - GHS Grant Bowl Improvernents - 4019 - FY19 - o0 ¢ 250,000 132,570 50,000 - -
focsevelt HS Modernization 8,418,655 EE Tt I 101,856,614 100,254 68D 101, H8E 514 . S, 51,548
Aol - Modulars-relocated and stare - 4435 - FY17 - 186,748 " 185,743 185,742 186,749 - 186,743
Fauhion Add-Cins - 4918 - DANDE - FY15 - 125000 " 125,000 118,271 125,000 - 105,033
Faubion Replacement 27,038,537 rrarsole f 29,510,551 29,703,543 43,910,551 . 43,657,026
Improvemant Projact 2013 9467471 745558 " 11,963,138 11,963,138 11,363,139 - 11,963,139
Improvement Project 2014 13,620,121 4101667 17,811,768 17,811,768 17811, 758 - 17811, 788
Improvement Project 201% 13,531,066 zoms M 13,623,147 13,457,438 13,407,438 (125,708} 13,407,438
Improvement Froject 2015 - Maplewoad . Lsigess M 1,508 638 1,515,698 1,518,698 . 1,518,638
Improwenent Project 2005 - 501 - LosTeR7 Y 2,057,687 2,057 586 1057685 11 1057 685
i ent Project 2016 15,274,437 1306346 “ 16,660,783 16,458,802 16,468,577 (181,806} 16,405,180
GROLIF 3 1P 2017) 6,796,707 15356629 2,153,336 71,584 908 13,153,336 . 11,408,143
Enpeirveenant Project 2018 8,062,119 {mosa,119) " i A - - :
Improvernent Praject 2019 - -7 - - - - -
Miaster Planning - Bensan HS 151,667 zoegTs 48,642 8,642 8,642 - 8,642
Mzster Planning - Claveland HS 191,667 [T - - - - R
Marster Planning - leflersan HS 191,667 91667 7 - - - - -
haaster Planning - Lincaln HS 161,667 165,427 357 0. 357,098 257,064 - 257,064
Mzster Planning - Madison HE 151,567 132413 324,080 324,070 334,070 LE]] 324,070
Master Planning - Wilson HS 191,667 NeL667 - - - - -
Wkarshall Swing Site - Band 3012 - 407,108 > 4,070,103 4,070,103 4,070,805 - 4,070,103
Tubman Swing Site - Bond 2012 . 1,164,776 < 1184,776 1164776 1,160,775 . 1,164,775
Swing Sites & Transportation 9,550,000 (3350000 " - - - - -
Educational Sperification - 7s168 7 275,168 275,168 175,165 - TSGR
Dot Repayment 45,000,000 . 45,000,000 45,000,000 45,000,000 . 45,000,000
3012 Band Pragram 93,181,361 (56,391,185 ™ 36,790,175 31,343,271 37,635,332 (2,154,523 5,670,799

482,000,000 115,975,480 590,286,611 554,504.116 18,472,354) 573,385,259

Audditonal Funding Resource (If/When Needed) 20,000,000 10, DC0LO00 - - 10 -

* In Feruary 2017 05 was directed to proceed with design and construction of Grant HS under the direction an additional $108 waould be made available to 05 iffwhen needed.
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Benzan HE Modernization 202,000,000 (123,207,500 78, 90,500 23,650,402 57,728,000 275,025,500 3,794,640
Eliagg Replacament 45,000,000 14800000 * 59,800,000 52,098.406 59,800,000 . 5.431,548
Linealn H5 Replacement 187,000,000 55500000 % 242,500,000 17,364,206 242,500,000 - 9,514,549
Madiscr MS Modernization 145,000,000 55502500 ° 201,502,500 183,836,715 201,500,500 - 3396370
580,000,000 2,505,000 582,505,000 280,579,730 61,530,500 295,025,500 46,804,406
Benzan H5 Modernization: Pre-Design - Pre-Bond - 561,725 7 561,725 561,725 561,725 . 561,735
Eellagg Replacement: Pra-Design - Pre-Band - mEATE ¢ 385,873 385,873 3RE,AT3 - 385,872
Linaln HS Mode mieation: Pre-Oesign - Pre-Bond - 378557 © 378,557 378,557 378,557 - 378,557
Madison M Modernization: Pre-Design - Fre-Bond - ey * 214,797 274,797 74,257 - pa,297
Cleveland HS Modarnization-Pra-Dasign - Pre-Band - 4964 - FY19 - 128500 138300 128400 128,500 - -
laffersan HS Madermizatian-Pre-Design - Pre-Band - 4965 - FY19 - 128500 % 138,500 128,000 128,500 - -
Wilson H5 Modernization-Fre Design - Fre-Bond - £966 - Fr19 - 1zB500 * 138,500 128,400 128,500 - -
2017 Band Pragram: Fre-Design - Pre-Bond . 3z o 81,373 #1573 81,333 . #1373
2017 Band Program 210,000,000 (87,665,373 ' 122,334,627 31,130,496 100,089,589 (22,245,038) 12,518,934
210,000,000 124,301,502 102,156,864 122,245,038) 14,200,699
Chapman - Re-Reaf and Fire Sprinkler System Installation . 2mazp0n o 2,842 000 4,265 2.842,000 . 365,003
GROUF 3 - Fire Alarn / Sprinkler - 5533138 B,533,136 4,175,881 £533,136 - 1,908,539
(GROUP 4 - ASBESTOS - 3033661 % 3,033,661 1,486,081 3,033,661 - 1,401,130
Harrizan Park - Copy Room-Abate Asbestos Tike - 4664 - FY18 - w18 = 10,185 10,185 10,185 - 10,185
Harrizan Park - K Classrocms-Abate Asbestos from fleor tiles - 008 * 24,003 24,009 24,009 . 24,009
Hayhurst - SRG-Bond - 5028 - FY19 - 4ar3son T 4,423,500 3,766,662 4,423,500 - 175,250
Hasfard - Wood Shop Floor-Asbestas - 4573 - FY1E - 4183 < 41,833 41,533 41,523 - 41823
lacksan - Heatth & Safety Impravements Sond - 5030 - FY15 - g521,000 * 6,521,000 5,907,502 5,521,000 . 2,856,293
JeHerson - Camera-Pull Staticns - 4528 - FY17 - 30859 7 30,859 30,859 30,859 - 30,859
Iffirsan - Fire Sprinkler Upgrades-Band - 5053 - FY18 - 1147966 1,147 966 1,118,416 1,147,966 - 976,361
Lo - Boof Repair - 4457 - FY18 - arp00 2 57,000 47,000 97,000 . 97,000
Lent - Radon Mitigatian - 4344 - FY17 - 59502 * 58,512 55,512 53,513 - 59,507
Bblti-2 B18-4675-Bond-Security-PRG1 FY18-19 - 3062740 % 3,062,748 1,805,678 3062, 749 - 147,356
Multi-2008-5025-Bond-Security-PRG2-Fr19 - ra6se ¢ 2,962,598 1,841,526 1,962,599 - 97,696
Mauilti-2008-5026-Bond-Securtty-PRGI-FFI13 - 2362600 2,962,500 6,152 2,962,500 . 1862
Mhuiltipse Site - Lead Paint Remedistion - - - - - - -
Wbultiple Sites - 2018-2009 Middle Schaol Conversions - 4586-F 118 - I 5an,735 7 32,540 735 32,008 657 33 540,735 - 31,798,847
Multiple Sites - Asbestos Sond Projects- 3018-18 - 4923 - FY19 - 1400000 * 1,400,000 1,3800515 1,400,000 - 1,074,115
Mhultipe Sites - Ashestos Bord Prijects-2019-20 - 4924 - FY20 - - - - - - -
Eultiple Sites - Ashestos Bond Projects-2020-21 - 4926 -FY21 - - - - - - -
Multiple Sites - Biay CPM Management Services - 4610 - FY18 . 1a7743 © 1,977,243 1,575, 804 1877,243 . 1,400,257
Multigibe Sites - Firg Alarm Equipment Furchase - FY15/16/17/18 - X0114 - 507,151 * 507,151 383,506 507,151 - 3R3,605
Mbulliple Sites - Floor Replscement-Bond Compensible - 4565 - Fr18 - 124841 M 124,841 124,881 124,841 - 124,841
Multile Sites - Health & Safety Groun 1 Design - 5153 - Fr20 - g1g5e8 ¥ 919,568 Ju0,9r1 919,568 - -
Multiple Sites - Health & Safety Group 2 Design - 5154 « FY20 - 1137400 % 1137400 865,000 1,137,400 . -
Bbultipile Sites - Lear in Water Repairs - 4517 - FYA7 - 7128480 = 7,129,460 2471633 7,128,460 - 1,380,063
Bultiple Sites - Lead Paint Abatement - BOMD - 10050000 = 10,050,000 44,303 10,050,000 - 27,268
Multiple Sites - Lead Paint A - Emergency Declaration - 1273500 % 1,273,500 1,273,500 1,273,500 . 1,273,500
Multiple Sites - Lead Paint Abatement - Fund 433 - 4493 -FY17 - 577,003 "7 577,003 577,003 577,003 - 577,003
Ibultiple Sites - Radan Mitigation - 4608 - FY18 - 113,354 % 113,354 113,354 113,354 - 113,354
Rigler - Health & Safety Improvements-Bond - S026 - FY19 - 5158000 < 8,158,000 1,458,310 158,000 . 4.924,751
Sittan - Health & Satety Imgravements-Boed - 5007 - FYL9 - 7433000 " 7,433,000 £,783324 7,433,000 - 5.306,557
Tubman - Roof Repairs- 1584 - OSM - FY1E - 1740 7 11,740 9,980 11,740 - 9,980
Wacdstock - Maltway-abate and replace flcor siles - 4738 - P18 - gid 7 614 8614 8,614 - 8614
- ] 73, .

*** Tatals ewclude additianal $1084 for 2002 bond [foctnated above]
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Original Budget

Bond Management 15,117,563
Bond Issuance Costs 3,000,000
PEOT IGA 5,000,000
acip -
Escalation 45,000,000
Fund 424 -
Bond Premium -
Contingency - QM 5,063,798
Contingency - BOE Reserves 20,000,000

Additional Criteria Financing (FHS/RHS) -
Future Interest Earnings -

Approved Budget
Changes
11,626,560 *

{521,346) °
2,857,473 °
(45,000,000} *
D L]

~ &
{4,953,872) ’
(20,000,000 *
k]

Current Budget

26,744,123
2,078,654
5,000,000
2,857,473

109,926

Estimate At
Completion
21,971,358
2,086,501
5,000,000
2,857,473

750,000

U e—

2012 Program Costs Summary
10.01.2019
Forecasted

Actuals ed

Over/(Under) aks Approv
[4,772,765) 21,260,780
(22,153 2,067,450
- 7,342,568
640,074 -
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2017 Program Costs Summary

10.01.2019

Approved Estimate At Actuals

Original Budget Budget ::amﬁ Current Budpget Completion Variance d

Bond Management 40, 000,000 11,920,110 ! 51,920,110 52,434 825 514 715 7470034

Bond Issuance Costs - 2,159,753 ! 2,155,753 5,000,000 2,840,247 2,159,753

aCIP - 3,000,000 * 3,000,000 5,000,000 2,000,000 2,889,137
Escalation - - - - -

Contingency - 05 20,000,000 (2427479 * 17,572,521 17,572,521 - -

Bond Premium - - C - - - -
Corporate Receipts Tax [S54) - 4,400,000 4,400,000
Future Interest Earmings - (32,000,000) 132,000,000]

&0,000,000 14,652,384 74,652,384 52,407,346 (22,245,038) 12,518,924

ACCESSIBILITY - LINALLOCATED BLIDGET 10,000,000 {a,558.440] * 441,560 441 560 - -

ASBESTOS - UNALLOCATED BUDGET 12 000,000 (6,686, 740) ! 5,313,260 5,313,260 - -
FIRE ALARM/SPRINKELER - UMALLOCATED BUDGET 25 849,950 {16,123,409] = 9,726,581 9,726,581 -
LEAD PAINT - UNALLOCATED BLUDGET 16,623,936 (12,833,349) N 3,790,587 3,790,587 =
RADOMN - UNALLOCATED BUDGET 1,126,125 (261,236] 364,B89 864,889 =
ROOFS - UINALLOCATED BUDGET 50,907,949 (48,264,915 ™ 4,643,034 4,643,034 -
SECURITY - UNALLOCATED BUDGET 5,000,000 (5,000,000 - - -

WATER FIXTURES/PIPES - UNALLOCATED BUDGET 28.492,000 (8,867,447 H 19,624,553 19 624 553 - -

O5CIM GRAMT - UMALLOCATED BUDGET - 3277779 3,277,779 3277779 - -

150,000,000 {102,317,757) 47,682,243 47,682,243 - -

210,000,000 (87,665,373) 122,334,627 100,089,589 (22,245,038) 12,518,924
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not reapply].

MBE:
WEE:
SDVEBE:
ESB:
N-C:

1. Owerall O5M is tracking a cumulative 17.65%, down  26% since |ast quarter for
consultants and contractors together. Current breakdown by certification type is as follows:

Cumulative Previous 13 Months
5.11% 8.99%
B.52% 6.62%
< 01% <.01%
2.47% 3.69%
0.96% 0.34%

M-C = Non-Certified {counted for credit from a Certified Business that “graduated” out or did

[ Colorkey |
(Good
I
Dviffic ity

Strategic Ohj.

Parferm

A

c

Average

Active Projects

2
0 £
2. O5M continues to exceed the 20% apprenticeable trade hours goal (currenthy 24%, same i % 2 % v L] .;.g
a5 last quarter). % E - p - s '.E i pet
= 2 =] = ]
= ® = a3 a -] o ] =
3. 0sM met all student engagement goals in 2019, OSM s in process of tabulating all [ ] E F H H E c 2
Lsumimer CRIE"s and internchigs for 2019 2 3 s [ X = = m =
Strategic | | | | | | |
Objectives Parformance Measures Performance Targets
Olbjective A Consultants - % of paymants made 1o Cartified)
Masis Asprational orvwmsed R
i G : Certified >18%
Cerified Confractors - % of payments made to Certificd Y;:s:,_ C:rtiﬁed :IO%
owmed : ;
Froject Overal - W of payments made to Red:  Ceriled <10%
Carified ownad
Cjective B . . Green: participation >20%
appranticable teade Confraclors % of labor hours/apprenticabls ellow: participation >10%
partcipation Red: participation <10%
2013 2014 2015 2016 2017 2018 2019 2020
Ohbjective © i i Green: studenis = 500
Maats sladant Thar 1 - Group Activilies Yellow: students = 100
parsicipation EG: caraer fairs, guest speakers Rad- st-udanl.s <100
Tier 2 - 1-00-1, Shart-Term Activitles E;:E:. i':uiﬂ:giszuﬁ
EG: job shadows, mock interviews Red'st-udanls <20
Green: sludenis =10
Ilef 3 - 1-cn—_l, Long-Tarm Activites ellow: students > §
EG! intemships Red: sludents < 5




MNarrative Comments:

1. Grant HS opened on schedule. Punchlistis 95% completed. 80% of closeout

documents have been submitted and are under review.

2. Roasevelt HS tennis courts completed, Warking on closeout of Phase 3.

3. Kellogg canstruction is underway and an schedule. PW permit expected mid ta

late November.

4. Madison H5 structural permit was received 10/7. GMP Amendment was
approved by BOE on 9/10. Construction is underway and an schedule.

Color Key

| Groad

[Concerns

Schedule Perspective

Strategic Obj.

Perform

A

m|o)o (@

Average

Active Projects

=
5. Lineoln 50% CDs are in review. Land use approval received 8/1. o E
w = 2] w 0 ]
w = x = T 4 T 0
&. Benson 100% 50s completed and reviewed with stakeholders; DPA in progress. T 2 £ E =m H = = o
. v = =2 o = -] =
Mext Landmarks Commission DAR ta be early 2020, T 2 = B k] % g & =
E 8 i 7 ] a £ & B
<] e [ w :r: - — 24 L
Strategic
. Performance Measures Performance Targets
Objectives
Objective & [ 1 [Basaline Schedule Established JGraen = complatad | ] 1 ] [ ] [ ] [ ] [ ] 1 ] 1 ] 1 ] 1 ] 11 ] 1
Objective B 2 |Design Coniract Award
Flarming,
Feamitiing & 3 |Schematic Design Completed
Drasign Phas 4 |Design Development Completed Gresen = < [ weeks impacl
Schedule Yelow = 0 - 4 wesks
[measurad from 5 |Construction Contract Documents Red > 4 wesks
baseline schedulel | g | and Lise Permit Approved
7 |Buiding Permit Approved
E:’Jr:f:":'n‘:r o 8 |Construction Started Graen = = 0 weeks impact I I
Sehadile 4 |Substantial Completion Yallow = 0 - 4 weeks
[measurad from 10 |Final Complation Red = 4 woiks

baseline sched)

Objective I
Mael Docupancy 1
Schwiliile Targsl

Occupancy On Schedule

On target for achool opening

Objective E
Maet Tumncvar 12

Turnowver On Schadula
Sehwdule Targsi

Graen = < 10 mo after open
allow = 10-12 mo after open

Red = = 12 mo after apen

[ (] [ |
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Data Date: 01-Jul-19

C B R E I HEERY Por“;:::el:ll:E\Iriiﬁinsgrgg;::uﬁzpa Run Date: ' 22-Oct-19

- Bascline Variance Summury

Actvity ID | Activity Name Ongmal Start BL Project | Finksh B!._Prnpc{ ariance - BL 2017 2018 2019 2020 2021 2024 Fm
Prc""“‘F"'s"HHI‘HIIIIH]IIHHIH {IIII 1IIH:| I 1;| | :|IHIHIHIHIHI‘lHIHHIIIIHIII\HHIHH]IIHI

Roosevelt High School : T o 3 | [l | R

Portland Public Schools Milestones [ v 8 E " d '?"""a"” Fubiic s‘*‘”."'s Milestones

Construction ' ' ' 17 ; Gonsiruction
Close-Out K eb-19A | 05- : 72 T";'m'o“ :
Grant Modernization | 0 ot-17 A - 1 r : ;. Grant Modernizalion . . .
Construction, FF&E . . : - cr—r—— C""#””""“' FreE
Owner Move In ' : ¢ 1 : Ownjﬂf Move In
Close-Out . . 05-J gzl W Comont | |
Kellogg Replacement ' ' R d v v Kol Repicsment
Portland Public Schools Milestones ' g ' g v : : : ¥ Porliand Public Schoals réiestmes
Planning, Design & Construction Documents | 349|¢ 01-Ma 19 k18 - e P'a""‘”jg' Design & Canstruction Documeats
Construction, FF&E ' 9 Constructiod, FF&E
Owner Move In ' 14-J 01-Juk2 9 LY Oanerilove In
Close-Out 130| 14-J 01-Jul-21 9 S Cse-but
Madison Modernization [ o] [ ' : A : : ¥ Madson Modernizaton

Portland Public Schools Milestones . 7 . 9 — ¥ Porfand Pubic Schoois Miestones : :
Planning, Design & Construction Documents | . ; = ¥ Planning, Desigh & Construcion Dapumens |

Construction, FF&E
Owner Move In ' " [ 12-duk21 . ' ! I, Cumer Move In ! i
Close-Out ' | ' | COERL Clede-out 5

[01-Naw-17 |3 I — - ' L\noolri Replacemeant

— LT Constrution, FF&E

Lincoln Replacement
Portland Public Schools Milestones i t \a ;

Poruarld Public Schools Massto

Planning, Design & Consfruction Documents | [0t | 7 |04 ' 5 @E Planning, D“g"“"”s'r““"" Dacuments i
Phase 1 - Construction, FF&E | | | 0 | I 1:| T ¥ Phasa 1 éCanwumnn FF&:E I
Phase 1 - Owner Move In ' ' | ' N = Phaseél - Ouner Move I |
Phase 1 - Close-out [ | 2 | m:Fhaseﬂ Close-out
Phase 2 - Construction, FF&E ' ' | 16 ' EF"“@Z Construction, FF&E
Phase 2 - Owner Move In ' ' | : ' UuF'hase? Ouwner Move In :
| Phase2-Closeout | 5-May-23 -2 - = | OLPhase2-Cossout |
Benson Moder! s - ' ‘ ' x , ¥ 5obon
" . : : Poftiang

[7 Portland Public Schools Milestones

= Remaining Level of Effort ©———— Baseline [ Remaining Work * + Milestone Page 10of 2 TASK filter: Al Activities
— Aciual Level of Effort I Aciual Work EE Crilical Remaining Work W S mmary & Oracle Corporation
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U e—

'/ 0 '

Portland Public Schools (PPS)

CBRE|HEERY

- Baseline Variance Summary

Data Date: 01-Jul-19
Run Date: 22-Oct-19

Close-Out

BL Praject Variance - BL| 2017 T 2018 T 2024 |
o [ATTTHATTITHT
Planning, Design & Construction Documents :
Construction, FF&E - [ Consirucki
Owner Move In : =T Owner Mo
: o CIq;se-C

w— Remaining Level of Effort =—— Baseline [ Remaining Work * # Miestone
e Aciual Level of Effort I Actual Work B Critical Remaining Work, WSS <\ mmary

Page 2 of 2

TASK filter: All Activities

& Oracle Corporation
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Portland Public Schools (PPS) Data Date: 01-Jul-19
C B R E HEERY Master Planning Schedule - Health and Safety Asb/Fire/Lead/ Run Date: 22-Oct-19
Water
[ Actiily ID | Activity Name D?II;ET.':J?J Starl Firish | T 2019 2020 \ 2021
[ Jul JAug[Sep] 0t [Nov] Dec] Jan ] F TMar] Apr [May] Jun] sl TAug[Sep] Oct [Nov]Dec] Jan [Feb] Mar] Apr [May] Jun [ Jul TAug[Sep] Oct [Nov]Dec] Jan [Feb]Mar [ Apr [May]dun | Jul Taug 299
Asbestos Remediation M W Fisbesios Re
Portland Public Schools Milestones [ 15- : v ¥ Fortiand Publ
Asbestos Remediation: 2019 5- I T 7 Asbesios Remediation: 2018
Asbestos Remediation: 2020 ' 9 |1 X L —— | I ¥ Asbestos | fon: 2020
Asbestos Remediation: 2021 ' un-21 X I  —— 14 Ren
Roofing Replacement 518| 03-56p-18A |21-5ep-20 v ¥ Roofing Reploccment
Portland Public Schools Milestones 518 15- p-20 v ¥ Portiand Public Schools Milestones
Rooﬁng Replacement: 2019 - Y S S oy S — | T Jr— ] ¥ Roofing Replacement: 2019
Roofing Replacement: 2020 ' W WY Roofing Replacement: 2020
Fire Alarm o g 15-May-: . ¥ FireAlarm
Portland Public Schools Milestones [15- 3-M v ¥ Fortiand Public Schoals Mieslones
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