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April 17, 2019

School Improvement Bond Update



April 2019

Agenda

• Welcome & Introductions 5:30 pm

• Public Comments 5:35 – 5:45 pm

• Balanced Scorecard 5:45 – 6:00 pm 

• Program Update 6:00 – 6:15 pm

• 2017 Bond Performance Audit 6:15 – 6:45 pm

• Spotlight:  Health & Safety Program 6:45 – 7:30 pm

• Project Reports 7:30 – 8:15 pm

• Questions 8:15 – 8:30 pm

• Wrap-Up and Adjourn
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Schedule Update:  Health & Safety
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April 2019

Accomplishments

Challenges & Opportunities

Next Steps

2012/2017 Bond Program

q Staffing 

q Sr. Director of OSM  

q Projects

q Market conditions – subcontractor attitudes towards work and pricing

q Communications program for Summer projects

q Re-evaluate contract templates 

q ODOT, PBOT and TriMet coordination
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q VE process report out and SOP

q 2017 Bond performance audit report out

q eBuilder processes overhauled to incorporate DoC

q CM onboard for Lincoln & Security Improvements

q RLB cost comparison

q 2017 Bond performance audit – Ph 2

q OCIP II

q CM’s for Benson & Summer 2019 Projects

q On-call service contracts

q Testing & inspection, locksmith, cleaning, 
moving, legal 
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Health & Safety 
Program 

Presentation
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H&S Operational Chart

Consolidated 
Projects
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H&S By The Numbers
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H&S Program ÐProject Planning
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Accomplishments

Challenges & Opportunities

Next Steps

H&S Program
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H&S Program – Looking Ahead
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q 2020

q Complete Security Improvements

q Complete Fire Alarm upgrades – 19 schools

q Implement DWS replacement (pending successful pilot program)

q Roofs / Seismic  - Tentative:  Chapman, Ockley-Green, Kelly, Phase 2 Hayhurst & Jackson 

q Asbestos – Tentative:  Jackson, Ockley-Green, DaVinci, Lent, Sitton, Jefferson

q Lead Paint Stabilization

q 2021 & Beyond

q Lead Paint Stabilization: potentially through 2026 

q Roofs / Seismic:  4 – 6 schools per year through 2022 or 2023

q Tentative 2021: Duniway, Glencoe, Irvington, Richmond, W. Sylvan

q Asbestos:  6 – 7 schools per year through 2022 or 2023
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Accomplishments

Challenges & Opportunities

Next Steps

Roosevelt HS Modernization
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Accomplishments

Safety Update

Next Steps

Grant HS Modernization

q Subcontractor default

q Critical path scopes

q Below grade water intrusion @ existing walls

q Transition from Marshall
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q Construction is on-schedule! (zero float)

q Most major equipment deliveries are complete.

q RFI’s are slowing down and is the quantity of new 
unknown issues each week. 

q Finishes are going in throughout the building.

q Landscaping and the turf field are underway.

q Architect selected for Grant Bowl master plan 

q Focusing on commissioning and close-out.

q Zone A punchlist scheduled for end April

q FF&E deliveries begin on June 3rd.

q Grant will be moved out of Marshall by June 21st.

q Substantial Completion of Grant is on July 30th.

q Athletics start at Grant on August 5th.

q Teachers return on August 21st.

Challenges

q 12 recordable incidents and 0 reportables.

q 570,000 manhours to date.  Incident Rate is 4.2.

q Recent Incidents:

q 2/2/19 steel worker falls 7’ from ladder and 
hurts his back.

q 3/7/19 Sheetmetal worker cuts his hand on 
sharp edge requiring 6 stiches.
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Budget Update:
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! Budget Projection Notes:

! After adjustment to include $584k Builder’s Risk reimbursement for fire related costs, 

projected cost has increased $790k from last BAC update.  

! Reasons for the increases:  

! Raimore Claim ($150k)

! Potential Contractor Contingency Increase ($540k)

! District Policy Changes Regarding Compensable I.T. Costs ($300k)

! Additional Risks Include:

! Overages in General Conditions & General Requirements

! Overages/Savings in Concrete and Concrete Floor Finishing (T&M scopes)

January 20, 2019

Budget

April 17, 2019

Projection
Delta

1. CONSTRUCTION $130,745,731 $137,885,126 $7,139,395

2. PROFESSIONAL SERVICES $11,969,417 $12,311,323 $341,906

3. OWNER COSTS $8,677,066 $8,464,351 ($212,715)

4. CONTINGENCY $295,295 $0 ($295,295)

TOTAL BUDGET: $151,687,509 $158,660,801 $6,937,292
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Accomplishments

Challenges & Opportunities

Next Steps

Kellogg MS Replacement

q While 10 GCs expressed interest at the RFQ step, only 2 GCs submitted proposals and were selected to participate 
in the ITB step

q Planning for opening of new school would benefit from selection of KMS planning principal as soon as 
possible/practical

q Planning Principal role vacant until Fall 2020 (lack input on FF&E and administrative items)

q OSM team outlining Kellogg Middle School (KMS) staff budgeting and planning effort for 2021 / 2022 school year

q Staff / Operations budget
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q City conditional use and adjustment approval

q 100% permit/bid document set completed

q Permit set/application submitted to City as part of 
Fast-Track, Portland Online Permitting System 
(POPS)

q 2-step procurement process underway, with 
Request for Quotes (RFQ) step complete and 
Invitation to Bid (ITB) step in progress, bids due 
April 16

q Review of bids and contracting with selected low 
bid General Contractor (GC)

q Submittals and selection of bid alternates

q Community outreach & “open house” prior to 
construction start

q Building permit and NTP
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Accomplishments

Challenges & Opportunities

Next Steps

Madison HS Modernization
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April 2019

Accomplishments

Challenges & Opportunities

Next Steps

Lincoln HS Modernization

q Early site mobilization scheduled for January 2020 creating a 4 month early start. 

q Coordinating athletic swing space

q Alternate method to meet CoP green roof requirement  

q Potential partnership for track and field upgrades with PSU

q Potential partnership with Multnomah Athletic Club (MAC) for tennis courts

q Site Constraints – site tour
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q Stakeholder Engagement on final program 
organization. 

q DAG input on exterior design

q Total Value Design (TVD) process ongoing

q 75% DD Completed

q Design process on schedule

q 75% DD Estimates by the CM/GC and ACC due 
May 3

q PPS Internal Design Review of DD drawings and 
Specifications

q RFP for early trade partners on MEP scope.
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Accomplishments

Challenges & Opportunities

Next Steps

Benson HS Modernization

q Site planning & considerations

q Determine feasibility & impacts of off-site swing to Marshall / Kenton

q Multiple Pathways to Graduation schools & program placement

q Value Engineering Charrette & Study
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q Stakeholder engagement for Schematic Design

q DAG tours of GHS, RHS, FHS

q Board Work sessions & Meetings for approval

q CMGC RFP and selection

q Started discussions with PPR about Buckman field 
use and renovations

q Continued DAG work sessions and DAG tours of 
GHS, RHS, FHS

q Continue discussions with PPR regarding south 
driveway/Buckman field connection

q CMGC contract approval

q Schematic Design review

q Master plan revisions for Board by end of May
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BAC Discussion

Questions

Next Board Presentation
May 14, 2019

Next BAC Meeting
Date: July 24, 2019

Place:   TBD
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