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CONTRACTOR ACCESS
+ STAGING AREA

DEMO OF SELECTED
ATHLETIC FACILITIES

PHASE 1 HIGHLIGHTS
•	 CONSTRUCTION OF REAR CONSTRUCTION ACCESS

•	 CONSTRUCTION OF STAGING AREA

•	 DEMOLITION OF NATATORIUM + TENNIS COURTS

•	 CONSTRUCTION OF TURF + GRASS BASEBALL FIELDS

•	 DEMOLITION OF VARSITY BASEBALL FIELD

•	 INITIAL STORWATER MANAGEMENT CONSTRUCTION

PHASE 3
EARLY 2030 - JUL 2031

PHASE 1
MAY 2027 - MAY 2028

PHASE 2
MAY 2028 - AUG 2030

CONSTRUCTION OF NEW
BASEBALL FIELDS

CONSTRUCTION
FENCE
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PHASE 2 HIGHLIGHTS
•	 CONSTRUCTION OF NEW HIGH SCHOOL

•	 EXISTING HIGH SCHOOL + REMAINING SITE OPERATIONAL

•	 NEW HIGH SCHOOL READY FOR STUDENTS AUGUST 2030

CONSTRUCTION OF
NEW HIGH SCHOOL

PHASE 3
EARLY 2030 - JUL 2031

PHASE 1
MAY 2027 - MAY 2028

PHASE 2
MAY 2028 - AUG 2030
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PHASE 3 HIGHLIGHTS
•	 EARLY DEMO OF EXISTING ATHLETIC WING - DATE TBD

•	 SITE WORK SURROUNDING NEW HS READY FOR FALL 2030

•	 FINAL DEMO OF OLD HS STARTING AUGUST 2030

•	 SITE WORK ALONG WILLIAM PENN STARTING AUGUST 2030

TEMP. DROPOFF/PICKUP
CIRCULATION

EARLY DEMO OF EXISTING
ATHLETIC WING - DATE TBD

DEMO OF REMAINING 
HIGH SCHOOL

CONSTRUCTION 
FENCE

PHASE 3
EARLY 2030 - JUL 2031

PHASE 1
MAY 2027 - MAY 2028

PHASE 2
MAY 2028 - AUG 2030


