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NOTICE INVITING BIDS

NOTICE IS HEREBY GIVEN that the Ventura Unified School District of Ventura County, California, acting
by and through its Governing Board, hereinafter referred to as the District, will receive up to, but no later
than April 30t 2024 at 1PM, sealed bids for the award of a contract for:

BID #E16-24 VENTURA HIGH SCHOOL DSA CLOSEOUT

PLANS AND SPECIFICATION AVAILABILITY:
*Plans and specifications will be available on or about April 8", 2024.

How to Obtain BID & Contract Documents: The Bid & Contract Documents are available on the Secure
Bids Portal which can be accessed from the District Website under Current Bids & Proposals at:
https://www.venturausd.org/services/business-services/purchasing

Bid Proposal Submittal. Bid Proposals shall be submitted electronically via the District’'s Secure Bids
vendor portal before the latest date/time for submitting Bid Proposals. See Call for Bids for link to the
District’'s Secure Bids vendor portal. Bidders are solely responsible for timely submission of Bid Proposals
through the District's Secure Bids vendor portal. Bidders must attach a pdf file(s) to the electronic bid
submission containing all the completed and executed Bid Documents. Bidders experiencing any
technical difficulties with the bid submission process may contact the Secure Bids Technical Support at
sbsupport@colbitech.com. The District does not guarantee timely availability of assistance, or assurance
that any given problem will be resolved by the latest date and/or time for submitting Bid Proposals.

Date and Time of Bid Proposal Submittal. The Secure Bids clock is controlling and determinative as to
the time of the Bidder’s submittal of the Bid Proposal. The foregoing notwithstanding, whether or not Bid
Proposals are opened exactly at the time fixed in the Call for Bids, no Bid Proposals shall be received or
considered by the District after. Bid Proposals submitted after such time are nonresponsive. Bid results
after the deadline for submitting Bid Proposals on the District's Secure Bids vendor portal.

Each bid must conform and be responsive to all pertinent Bidding and Contract Documents.
Copies are on file and open for public inspection at the Purchasing Office, 255 W. Stanley Avenue, Suite
#100, Ventura, CA 93001, Phone 805-641-5000 x1213

Each bid shall be accompanied by the bid security of cash, a cashier’s or certified check, U.S. money
order, or bid bond for ten percent (10%) of the amount of the bid made payable to Ventura Unified School
District, list of Designated Subcontractors, Non-collusion Affidavit, Qualification Evaluation Sheet and all
other documents as required by the Instructions to Bidders.

The District has determined that regardless of the Bid Proposal Amount, each bidder on this project must
be prequalified with Ventura Unified School District. In addition, if components of the Project will be
performed by electrical, mechanical, or plumbing subcontractors performing under the following license
classification(s), then each of those subcontractors that intend to bid as a first-tier subcontractor to a
general contractor (prime contractor) are required to have been prequalified by the District: C-4, C-7, C-
10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and/or C-46. In accordance with Public Contract Code
section 20111.5, each bidder must: a) submit a Prequalification Application in accordance with the
Instructions for Bidders at least ten (10) business days prior to the last date for the submission of Bid
Proposals set forth above and be prequalified with Ventura Unified School District for at least five (5)
business day prior to that date. Contractors can prequalify at QualityBidders.com.

There will be a mandatory pre-bid conference/job walk on April 171" 2024 at 10AM at Ventura High
School, 2 N Catalina Street Ventura CA 93001.The Pre-Bid Conference and following Job Walk will
cover all aspects of the Proposed Project. Mandatory Pre-Bid Conference/Job Walk. The District will
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conduct a mandatory pre-bid conference at the time and place designated in the Call for Bids. The failure
of any bidder to have its authorized representative present at a mandatory pre-bid conference will
constitute rejection of its bid and the bid will be returned to the bidder unopened. If the Project includes
Work to be performed at multiple sites, bidder is required to attend at all sites as indicated in the Call for
Bids. Contractors must be on time for the pre-bid conference and must sign both in and out of the
mandatory pre-bid conference and attend all locations during the walk where work will take place. Any
contractor who arrives late or after the time set for the Mandatory Pre-Bid Conference will not be allowed
to attend. Contractors proposing to bid on this project must be prompt and arrive “on time”. No late
arrivals will be accepted. Bids will not be accepted from bidders who have not attended the pre-bid
conference introduction and site walk. The Owner will make the site available to bidders for examination
during the bid period.

Bidders are hereby notified that in accordance with Section 1770 et. seq. of the Labor Code of the State
of California, the Director of Industrial Relations has ascertained the prevailing rate of per diem wages, as
well as the general per diem rate for legal holidays and overtime for each craft or type of workman
needed to execute the contract which will be awarded to the successful bidder. Said wage scale is
hereby made part hereof by reference thereto and such rates are on file and open to public inspection at
the office of the Ventura Unified School District

This project is a “public work” as defined within California Labor Code Section 1720. The Contractor shall
post a copy of the determination of prevailing rate of wages at each job site. The Contractor and any
subcontractor(s) shall pay not less than the specified prevailing rate of wages to all workers employed by
them in the execution of the contract.

Monitoring and enforcement of prevailing wage laws and related requirements will be performed by the
Labor Commissioner/Department of Labor Standards Enforcement (DLSE). Contractor and all
subcontractors shall furnish certified payroll records as required pursuant to Labor Code section 1776
directly to the Labor Commissioner in accordance with Labor Code section 1771.4 on at least a monthly
basis (or more frequently if required by the District or the Labor Commissioner) and in a format prescribed
by the Labor Commissioner. The District reserves the right to withhold contract payments if the District is
notified, or determines as the result of its own investigation, that Contractor is in violation of any of the
requirements set forth in Labor Code section 1720 et seq. at no penalty or cost to the District.

No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or
after March 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor
Code section 1725.5. No contractor or subcontractor may be awarded a contract for public work on a
public works project (awarded on or after April 1, 2015) unless registered with the Department of
Industrial Relations pursuant to Labor Code section 1725.5.

Contractor is hereby made aware of the requirements of Education code section 45125.1 which requires
employees of any entity that has a contract with a school district to have certain employees who will have
contact with students to be fingerprinted pursuant to that law.

The successful bidder will be required to furnish a labor and material bond in an amount equal to one
hundred percent (100%) of the contract price, and a faithful performance bond in an amount equal to one
hundred percent (100%) of the contract price, said bonds to have sureties satisfactory to the Ventura
Unified School District.

In accordance with the provisions of PCC 22300, substitution of eligible and equivalent securities for any
monies withheld to ensure performance under this contract will be permitted at the request and expense
of the contractor.

Each bidder shall possess at the time of bid a C-51 Structural Steel License, pursuant to Public
Contract Code Section 3300 and Business and Professions Code Section 7028.15. The successful
bidder must maintain the license throughout the duration of the contract.

No bidder may withdraw his bid for a period of ninety (90) days after the date set for the opening thereof.
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The District reserves the right to reject any or all bids and/or accept any bid if such action is in the best

interest of the District. The District reserves the right to waive irregularities in any bid. The District may
award a contract on an individual project or combination of projects, whichever is to the best interest of

the District. The bidder may specify that the District acceptance of one project shall be contingent upon
the District’'s acceptance of one or more additional projects submitted on the same bid.

In the event of this bid containing additive or deductive alternates, the lowest bid shall be determined in a
manner that prevents any information that would identify any of the bidders from being revealed to the
public entity before ranking of all bidders from lowest to highest has been determined.

For further information, consult the Instructions for Bidders and the Contract Documents.
Ventura Unified School District
Ryan Hughes

Bond Facilities Planner
(805) 641-5000

INSTRUCTIONS TO BIDDERS

1. Preparation of Bid Form. Proposals under these specifications shall be submitted on the blank
forms furnished herewith at the time and place stated in the Notice Inviting Bids. All blanks in the bid form
must be appropriately filled in, and all proposed prices must be stated clearly and legibly in both words and
numerals. All bids must be signed by the bidder in permanent blue ink and submitted in sealed envelopes,
bearing on the outside, the bidder’s name, address, telephone number, and California Contractor’s License
number, and the name of the Project for which the bid is submitted. The District reserves the right to reject
any bid if all of the above information is not furnished. It is each bidder’s sole responsibility to ensure its
bid is timely delivered and received at the location designated as specified above. Any bid received at the
designated location after the scheduled closing time for receipt of bids shall be returned to the bidder
unopened.

2. Bid Security. Each bid must be accompanied by one of the following forms of bidder’s security:
(1) cash; (2) a cashier’s check made payable to the District; (3) a certified check made payable to the
District; or (4) a bidder’s bond executed by a California admitted surety as defined in Code of Civil
Procedure section 995.120, made payable to the District, in the form set forth in the Contract Documents.
Such bidder’s security must be in an amount not less than ten percent (10%) of the maximum amount of
such bidder’s bid as a guarantee that the bidder will enter into the Contract, if the same is awarded to such
bidder, and will provide the required Performance and Payment Bonds, insurance certificates and any other
required documents. The Attorney-in-Fact (resident agent) who executes the Bid Bond on behalf of the
surety company must attach a copy of its Power of Attorney as evidence of its authority. A notary shall
acknowledge the power as of the date of execution of the surety bond which it covers. A Bid Bond will be
accepted only if it is made out on either the Bid Bond form enclosed in these documents or on a form which
conforms to it. In the event that a bidder is awarded the Contract and such bidder fails to enter into said
Contract or provide the surety bond or bonds within ten (10) calendar days after award of the Contract to
bidder, said security will be forfeited.

3. Signature. The bid form, all bonds, all designations of subcontractors, the Contractor’s Certificate,
the Agreement, and all Guarantees must be signed in permanent blue ink in the name of the bidder and must
bear the signature in longhand of the person or persons duly authorized to sign the bid.
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If bidder is a corporation, the legal name of the corporation shall first be set forth, together with
two signatures: one from the President and one from the Secretary or Assistant Secretary. Alternatively,
the signature of other authorized officers or agents may be affixed, if a certified copy of the resolution of
the corporate board of directors authorizing them to do so is provided to the District. Such documents shall
include the title of such signatories below the signature and shall bear the corporate seal.

If bidder is a partnership, the true name of the firm shall first be set forth, together with the names
of all persons comprising the partnership or co-partnership. The bid must be signed by all partners
comprising the partnership unless proof in the form of a certified copy of a statement of partnership
acknowledging the signer to be a general partner is presented to the District, in which case the general
partner may sign.

Bids submitted as joint ventures must so state and be signed by each joint venturer.

Bids submitted by individuals must be signed by the bidder unless an up to date power- of-attorney
is on file in the District office, in which case, said person may sign for the individual.

The above rules also apply in the case of the use of a fictitious firm name. In addition, however,
where a fictitious name is used, it must be so indicated in the signature.

4, Modifications. Changes in or additions to the bid form, recapitulations of the work bid upon,
alternative proposals, or any other modification of the bid form which is not specifically called for in the
Contract Documents may result in the District’s rejection of the bid as not being responsive to the Notice
Inviting Bids. No oral or telephonic modification of any bid submitted will be considered.

5. Erasures, Inconsistent or lllegible Bids. The bid submitted must not contain any erasures,
interlineations, or other corrections unless each such correction creates no inconsistency and is suitably
authenticated by affixing in the margin immediately opposite the correction the signature or signatures of
the person or persons signing the bid. In the event of inconsistency between words and figures in the bid
price, words shall control figures. In the event that the District determines that any bid is unintelligible,
inconsistent, or ambiguous, the District may reject such bid as not being responsive to the Notice Inviting
Bids.

6. Examination of Site and Contract Documents. Each bidder shall visit the site of the proposed work
and become fully acquainted with the conditions relating to the construction and labor so that the facilities,
difficulties, and restrictions attending the execution of the work under the Contract are fully understood.
Bidders shall thoroughly examine and be familiar with the drawings and specifications and all others
documents and requirements that are attached to and/or contained in the Project Manual or other documents
issued to bidders. The failure or omission of any bidder to receive or examine any Contract Documents,
form, instrument, addendum, or other document or to visit the site and become acquainted with conditions
there existing shall not relieve any bidder from obligations with respect to the bid or to the contract. The
submission of a bid shall be taken as prima facie evidence of compliance with this Section. Bidders shall
not, at any time after submission of the bid, dispute, complain, or assert that there were any
misunderstandings with regard to the nature or amount of work to be done.

7. Withdrawal of Bids. Any bid may be withdrawn, either personally or by written request, at any
time prior to the scheduled closing time for receipt of bids. The bid security for bids withdrawn prior to
the scheduled closing time for receipt of bids, in accordance with this paragraph, shall be returned upon
demand therefor.
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No bidder may withdraw any bid for a period of ninety (90) calendar days after the date set for the
opening of bids.

8. Agreements, Insurance and Bonds. The Agreement form which the successful bidder, as
Contractor, will be required to execute, and the forms and amounts of surety bonds and insurance
endorsements which Contractor will be required to be furnished at the time of execution of the Agreement,
are included in the bid documents and should be carefully examined by the bidder. The number of executed
copies of the Agreement is two (2), the number of executed copies of the Performance Bond and Payment
Bond required is one (1). Payment and Performance bonds must be executed by an admitted surety insurer
as defined in Code of Civil Procedure 995.120. The Attorney-in-Fact (resident agent) who executes the
Performance Bond and Payment Bond on behalf of the surety company must attach a copy of its Power of
Attorney as evidence of its authority. A notary shall acknowledge the power as of the date of the execution
of the surety bond which it covers. The successful bidder shall, upon award of the contract, obtain surety
certification on both the Payment Bond and the Performance Bond by taking the completed bonds to the
Ventura County Clerk Division of the County of Ventura, Lower Plaza, Administration Building, 800 S.
Victoria Ave., Ventura, CA. The fee for each certification is $5.00.

9. Interpretation of Plans and Documents/Pre-Bid Clarification. If any prospective bidder is in doubt
as to the true meaning of any part of the Contract Documents, or finds discrepancies in, or omissions, a
written request for an interpretation or correction thereof may be submitted to the District. The bidder
submitting the request shall be responsible for its prompt delivery. Any interpretation or correction of
the Contract Documents will only be made by Addendum duly issued, and a copy of such Addendum
will be made available for each contractor receiving a set of the Contract Documents. No person is
authorized to make any oral interpretation of any provision in the Contract Documents, nor shall any oral
interpretation be binding on the District. If discrepancies on drawings, specifications or elsewhere in the
Contract Documents are not covered by addenda, bidder shall include in their bid methods of construction
and materials for the higher quality and complete assembly. Each request for clarification shall be
submitted in writing, via email, to only the following persons:

TO:  Jeff Bissiri, Architect, Studio Plus, jeffb@wearestudioplus.com, 818-506-0432

CC:  Ryan Hughes, VUSD Bond Facilities Planner, ryan.hughes@venturausd.org 805-901-9620
Ray Richards, Bond Construction Manager, Ray.Richards@venturausd.org 805-342-6464
Anna Kohr, Balfour Beatty akohr@balfourbeattyus.com 805-393-8951

Each transmitted request shall contain the name of the person and/or firm filing the request, address,
telephone, and fax number, Specifications and/or Drawing number. Bidder is responsible for the
legibility of hand written requests. Pre-bid clarification request shall be filed a minimum of six (6)
days prior to bid opening. Requests received less than six (6) days before bid opening shall not be
considered or responded to. A written response to timely pre-bid clarifications requests which
materially affects the bidders price will be made by Addendum issued by the District not less than
seventy-two (72) hours prior to bid opening.

10. Bidders Interested in More Than One Bid. No person, firm, or corporation shall be allowed to
make, or file, or be interested in more than one prime bid for the same work unless alternate bids are
specifically called for. A person, firm, or corporation that has submitted a proposal to a bidder, or that has
guoted prices of materials to a bidder, is not thereby disqualified from submitting a proposal or quoting
prices to other bidders or making a prime proposal.
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11. Award of Contract. The Contract will be awarded to the lowest responsive responsible bidder by
action of the governing Board. The District reserves the right to reject any or all bids, or to waive any
irregularities or informalities in any bids or in the bidding. In the event an award is made to bidder, and
such bidder fails or refuses to execute the Contract and provide the required documents within ten (10)
calendar days after award of the Contract to bidder, the District may award the Contract to the next lowest
responsible and responsive bidder or release all bidders. Each bid must conform and be responsive to
the Contract Documents as defined in the General Conditions.

12. Bid Protest Procedure. Any bidder may file a bid protest. The protest shall be filed in writing with
the District’s Director of Purchasing not less more than three (3) business days after the date of the bid
opening. The protest must include the name, address, telephone number, and email address of the person
representing the protesting party. An e-mail address shall be provided and by filing the protest, protesting
bidder consents to receipt of e-mail notices for purposes of the protest and protest related questions and
protest appeal, if applicable. The protest document must contain a complete statement of any and all bases
for the protest, including without limitation all facts, supporting documentation, legal authorities and
argument in support of the grounds for the bid protest; any matters not set forth in the written bid protest
shall be deemed waived. All factual contentions must be supported by competent, admissible and creditable
evidence. The protest must refer to the specific portions of all documents which form the bases for the
protest.

a. Resolution of Bid Controversy: Once the bid protest is received, the apparent lowest
responsible bidder will be notified of the protest and the evidence presented. If appropriate, the apparent
low bidder will be given an opportunity to rebut the evidence and present evidence that the apparent low
bidder should be allowed to perform the Work. If deemed appropriate by the District, an informal hearing
will be held. District will issue a written decision within thirty (30) calendar days of receipt of the protest,
unless factors beyond the District’s reasonable control prevent such resolution. The decision on the bid
protest will be copied to all parties involved in the protest.

b. Appeal: If the protesting bidder or the apparent low bidder is not satisfied with the
decision, the matter may be appealed to the Board of Education, or their designee, within three (3) business
days after receipt of the District’s written decision on the bid protest. The appeal must be in writing and
sent via overnight registered mail with all accompanying information relied upon for the appeal and an e-
mail address from which questions and responses may be provided to:

Ventura Unified School District

Board of Education, c/o Business Services Department
255 W. Stanley Avenue, Suite 100

Ventura, CA 93001

c. Appeal Review: The Board of Education shall review the decision on the bid protest from
the Director of Purchasing and issue a written response to the appeal, or if appropriate, appoint a Hearing
Officer to conduct a hearing and issue a written decision. The written decision of Board of Education or
the Hearing Officer shall be rendered as soon as practicable given the meeting schedule of the Board, but
in no case more than thirty (30) calendar days from the date the written appeal is received. The decision
concerning the appeal will be final and not subject to any further appeals.

d. Reservation of Rights to Proceed with Project Pending Appeal. The District reserves the
right to proceed to award the Project and commence construction pending an Appeal. If there is State
Funding or a critical completion deadline, the District may choose to shorten the time limits set forth in this
Section if written notice is provided to the protesting party. E-mailed notice with a written confirmation
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sent by First Class Mail shall be sufficient to constitute written notice. If there is no written response to a
written notice shortening time, the District may proceed with the award.

e. Finality. Failure to comply with this Bid Protest Procedure shall constitute a waiver of the
right to protest and shall constitute a failure to exhaust the protesting bidder’s administrative remedies.

13. Alternates. If alternate bids are called for, the Contract may be awarded at the election of the
Governing Board to the lowest responsible and responsive bidder using the method and procedures outlined
in the Notice Inviting Bids and as specified in the section entitled Alternate/Deductive Bid Alternates.

a. Subcontractor Listing for Alternates. If alternate bids are called for and the bidder intends to use
different or additional subcontractors, a separate list of subcontractors must be submitted for each such
alternate.

14. Evidence of Responsibility. Upon the request of the District, a bidder whose bid is under
consideration for the award of the Contract shall submit promptly to the District satisfactory evidence
showing the bidder’s financial resources, surety and insurance claims experience, construction experience,
completion ability, workload, organization available for the performance of the Contract, and other factors
pertinent to a Project of the scope and complexity involved.

15. Listing Subcontractors. Each bidder shall submit with his bid, on the form furnished with the
Contract Documents, a list of the names, license numbers, DIR registration numbers, email addresses and
locations of the places of business of each subcontractor who will perform work or labor or render service
to the bidder in or about the project, or a subcontractor who under subcontract to the bidder, specially
fabricates and installs a portion of the work, in an amount in excess of one-half of 1 percent of the bidder’s
total bid as required by the Subletting and Subcontracting Fair Practices Act (Public Contract Code section
4100, et seq.).

16. Workers’ Compensation. In accordance with the provisions of Labor Code section 3700, the
successful bidder as the Contractor shall secure payment of compensation to all employees. The Contractor
shall sign and file with the District the following certificate prior to performing the work under this contract:
“l am aware of the provisions of Section 3700 of the Labor Code, which requires every employer to be
insured against liability for workers’ compensation or to undertake self-insurance in accordance with the
provisions of that code, and | will comply with such provisions before commencing the performance of the
work of this contract.” The form of such certificate is included as a part of the Bid Documents.

17. Contractor’s License. To perform the work required by this notice, the Contractor must possess
the Contractor’s License as specified in the Notice Inviting Bids, and the Contractor must maintain the
license throughout the duration of the contract. If, at the time of award of the Contract, bidder is not licensed
to perform the Project in accordance with Division 3, Chapter 9, of the Business and Professions Code for
the State of California and the Notice to Contractors calling for bids, such bid will not be considered and
the Contractor will forfeit its bid security to the District.

18. DIR Reqgistration. To perform the work required by this notice, the Contractor, and all listed
Subcontractors, must be registered with the Department of Industrial Relations (DIR), and must maintain
current registration throughout the duration of the contract. If, at the time of award of the Contract, bidder
is not registered with DIR in accordance with Labor Code section 1725.5, such bid will not be considered
and the Contractor will forfeit its bid security to the District.

19. Anti-Discrimination. It is the policy of the District that in connection with all work performed
under contracts, there be no discrimination against any prospective or active employee engaged in the work
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because of race, color, ancestry, national origin, religious creed, sex, age, or marital status. The Contractor
agrees to comply with applicable federal and California laws, including, but not limited to, the California
Fair Employment and Housing Act, beginning with Government Code section 12900 and Labor Code
section 1735. In addition, the Contractor agrees to require like compliance by any subcontractors employed
on the work by such Contractor.

20. Preference for Materials and Substitutions.

a. One Product Specified. Unless the Plans and Specifications state that no Substitution is
permitted, whenever the Contract Documents indicate any specific article, device, equipment, product,
material, fixture, patented process, form, method, construction, or any specific name, make, trade name, or
catalog number, with or without the words, “or equal,” such specification shall be read as if the language
“or equal” is incorporated.

b. Request for Substitution. Bidder may, unless otherwise stated, offer any material, process,
article, etc., which is materially equal or better in every respect to that so indicated or specified (“Specified
Item”) and will completely accomplish the purpose of the Contract Document. If bidder desires to offer a
Substitution for a Specified Item, such bidder must make a request in writing to the Architect. Such request
by bidder must be received by the Architect no later than ten (10) days prior to the bid opening date.
The request for substitution must be accompanied by evidence as to whether the proposed substitution:

1) Is equal in quality, service, and ability to the Specified Item as demonstrated by a side by
side comparison of key characteristics and performance criteria (CSI comparison chart);

2) Will entail no changes in detail, construction and scheduling of related work;

3) Will be acceptable in consideration of the required design and artistic effect;

4) Will provide no cost disadvantage to the District;

5) Will require no excessive or more expensive maintenance, including adequacy and
availability of replacement parts; and

6) Will require no change in the Contract Time.

Bidder shall provide with the request for substitution, any and all Drawings, Specifications,
samples, performance data, calculations, and other information as may be required to assist the Architect
and the District in determining whether the proposed substitution is acceptable. The burden of establishing
these facts shall be upon the bidder.

After the District’s receipt of such evidence by bidder, the District will make its final
decision as to whether the bidder’s request for Substitution for any Specified Items will be approved. The
District shall have sole discretion in deciding as to whether a proposed request for Substitution is equal to
or better than a Specified Item. Any request for Substitution which is approved by the District shall be
documented and processed through an Addendum to the bid documents, published and distributed to all
bidders no later than 72 hours prior to the bid due date and time.

21. Disqualification of Bidders and Proposals. More than one proposal for the same work from any
individual, firm, partnership, corporation, or association under the same or different names will not be
accepted; and reasonable grounds for believing that any bidder is interested in more than one proposal for
the work will be cause for rejecting all proposals in which such bidder is interested and the bidder will
forfeit their bid security to the District.

22. Unbalanced or Altered Bids. Proposals in which the prices are obviously unbalanced, and those
which are incomplete or show any alteration of form, or contain any additions or conditional or alternate
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bids that are not called for or otherwise permitted, may be rejected. A proposal on which the signature of
the bidder has been omitted may be rejected. If, in the District’s sole discretion, it determines any pricing,
costs or other information submitted by a bidder may result in an unbalanced bid, the District may deem
such bid non-responsive. A bid may be determined by the District to be unbalanced if the bid is based on
prices significantly less than cost for some work and prices which are significantly overstated in relation to
cost for other work, and if there is a reasonable doubt that the bid will result in the lowest overall cost to
the District even though it may be the low evaluated bid, or if it is so unbalanced as to be tantamount to
allowing an advanced payment.

23. Employment of Apprentices. The Contractor and all Subcontractors shall comply with the
provisions of California Labor Code including, but not limited to sections 1777.5, 1777.6, and 1777.7
concerning the employment of apprentices. The Contractor and any Subcontractor under him shall comply
with the requirements of said sections, including applicable portions of all subsequent amendments in the
employment of apprentices; however, the Contractor shall have full responsibility for compliance with said
Labor Code sections, for all apprenticeable occupations, regardless of any other contractual or employment
relationships alleged to exist.

24, Non-Collusion Declaration. Public Contract Code section 7106 requires bidders to submit
declaration of non-collusion with their bids. This form is included with the bid documents and must be
signed and dated by the bidder under penalty of perjury.

25. Wage Rates, Travel and Subsistence.

a. The Contractor and all subcontractors shall comply with the requirements set forth in
Division 2, Part 7, Chapter 1 of the Labor Code. Pursuant to Labor Code section 1770 et seq., the District
has obtained from the Director of the Department of Industrial Relations the general prevailing rate of per
diem wages and the general prevailing rate for holiday and overtime work in the locality in which this work
is to be performed for each craft, classification or type of worker needed to execute the contract. Copies are
available from the District to any interested party on request and are also available from the Director of the
Department of Industrial Relations. The Contractor shall obtain copies of the above-referenced prevailing
wage sheets and post a copy of such wage rates at appropriate, conspicuous, weatherproof points at the Site.

b. Any worker employed to perform work on the Project and such work is not covered by any
classification listed in the published general prevailing wage rate determinations or per diem wages
determined by the Director of the Department of Industrial Relations, shall be paid not less than the
minimum rate of wages specified therein for the classification which most nearly corresponds to the
employment of such person in such classification.

C. Holiday and overtime work, when permitted by law, shall be paid for at the rate set forth
in the prevailing wage rate determinations issued by the Director of the Department of Industrial Relations
or at least one and one-half (1%%) times the specified basic rate of per diem wages, plus employer payments,
unless otherwise specified in the Contract Documents or authorized by law.

d. These per diem rates, including holiday and overtime work, and employer payments for
health and welfare, pension, vacation, and similar purposes, are on file at the administrative office of the
District, located as noted above and are also available from the Director of the Department of Industrial
Relations. It is the Contractor’s responsibility to ensure the appropriate prevailing rates of per diem wages
are paid for each classification. It shall be mandatory upon the Contractor to whom the Contract is awarded,
and upon any subcontractor under such Contractor, to pay not less than the said specified rates to all workers
employed by them in the execution of the Contract.
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26. No Telephone or Facsimile Availability. No telephone or facsimile machine will be available to
bidders on the District premises at any time.

27. Obtaining Bidding Documents. The Bid & Contract Documents are available on the Secure Bids
Portal which can be accessed from the District Website under Current Bids & Proposals at:
https://www.venturausd.org/services/business-services/purchasing.

28. Bid Proposal Submittal. Bid Proposals shall be submitted electronically via the District’s Secure
Bids vendor portal before the latest date/time for submitting Bid Proposals. See Call for Bids for link to the
District’s Secure Bids vendor portal. Bidders are solely responsible for timely submission of Bid Proposals
through the District’s Secure Bids vendor portal. Bidders must attach a pdf file(s) to the electronic bid
submission containing all the completed and executed Bid Documents. Bidders experiencing any technical
difficulties with the bid submission process may contact the Secure Bids Technical Support at
sbsupport@colbitech.com. The District does not guarantee timely availability of assistance, or assurance
that any given problem will be resolved by the latest date and/or time for submitting Bid Proposals.

29. Date and Time of Bid Proposal Submittal. The Secure Bids clock is controlling and determinative
as to the time of the Bidder’s submittal of the Bid Proposal. The foregoing notwithstanding, whether or not
Bid Proposals are opened exactly at the time fixed in the Call for Bids, no Bid Proposals shall be received
or considered by the District after. Bid Proposals submitted after such time are nonresponsive. Bid results
after the deadline for submitting Bid Proposals on the District’s Secure Bids vendor portal.

30. Bidder shall utilize a complete set of Bidding Documents in preparing a bid. The failure or
omission of bidder to receive any Bidding Document, form, instrument, Addendum, or other document
shall not relieve bidder from any obligations with respect to the bid and/or Contract.

31. Addenda. Clarification or any other notice of a change in the Bidding Documents will be issued
only by the District and only in the form of a written Addendum, transmitted by fax, e-mail, or available
for pick up to all who are known by the issuing office to have received a complete set of Bidding
Documents. Any other purported Addenda are void and unenforceable.

Bidder is responsible for ascertaining the disposition of all Addenda issued regardless of District
notification and to acknowledge all Addenda in the submitted sealed bid prior to the bid opening. Copies
of Addenda will be made available for inspection wherever Bidding Documents are on file for inspection.
Each Addendum will be numbered, dated, and identified with the Project number. Oral statements or any
instructions in any form, other than Addendum as described above, shall be void and unenforceable.
Addenda issued by the District and not noted as being acknowledged by bidder as required in the Bid Form,
may result in the bid being deemed non-responsive.

32. Time of Completion. The time of completion of the work to be performed under this Contract is
of the essence to this Contract. Delays and extensions of time may be allowed in accordance with the
provisions of the General Conditions. All work under this Contract shall commence on the date stated in
the District’s notice to the Contractor to proceed and shall be completed per the Special Conditions,
Liquidated Damages and Extensions of Time.

33. Fingerprinting. Contractor is hereby made aware of the requirements of Education code section
45125.1 which requires employees of any entity that has a contract with a school district to have certain
employees who will have contact with students to be fingerprinted pursuant to that law, and to not allow
such employees to work around students until such time as the Department of Justice has cleared the
employee to do so. Ifit becomes necessary for Contractor’s employees to work around students, Contractor
shall certify in writing that it has complied with section 45125.1 and shall inform all subcontractors who
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must work around students of the requirements of that law, further requiring subcontractors to certify
compliance with the law.

34. Debarment. Bidder may also be subject to debarment, in addition to seeking remedies for False
Claims under Government Code section 12650 et seq. and Penal Code section 72, the District may debar a
Contractor pursuant to Article 15 of the General Conditions if the Board, or the Board may designate a
hearing officer who, in his or her discretion, finds the Contractor has done any of the following:

a. Intentionally or with reckless disregard, violated any term of a contract with the District

b. Committed an act or omission which reflects on the Contractor’s quality, fitness or capacity
to perform work for the District;

C. Committed an act or offense which indicates a lack of business integrity or business
honesty; or,

d. Made or submitted a false claim against the District or any other public entity (See

Government Code section 12650, et seq., and Penal Code section 72)
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CHECKLIST OF MANDATORY BID FORMS

(For Contractor’s use and reference only. Additional documents may be required so bidders
should carefully review all Contract Documents and Bid Documents)

Designation of Subcontractors

Bid Form acknowledging all Addenda

Contractor's Certificate Regarding Workers Compensation
Non-Collusion Declaration

Bid Bond (or Bid Guarantee form if Security is other than Bid Bond)
Acknowledgment of Bidding Practices Regarding Indemnity

Contractor’s Certificate Regarding Drug-Free Work Place

o 000000 o

Contractor’s Certificate Regarding Alcoholic Beverage and Tobacco-Free
Campus Policy

(]

Contractor’s Certificate Regarding Prevailing Wage

U

Contractor Certification of Financial Relationships in Regard to Roofing
Project

O  Contractor Qualification Evaluation Form
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DESIGNATION OF SUBCONTRACTORS

In compliance with the Subletting and Subcontracting Fair Practices Act (California Public
Contract Code section 4100 et seq.,) and any amendments thereof, each Bidder shall set forth below: (a)
the name, license number, and location of the place of business of each subcontractor who will perform
work or labor or render service to the Contractor, who will perform work or labor or work or improvement
to be performed under this Contract, or a subcontractor licensed by the State of California who, under
subcontract to the Contractor, specially fabricates and installs a portion of the work or improvements
according to detailed Drawings contained in the Plans and Specifications in an amount in excess of one-
half of one percent of the Contractor’s total bid; and (b) the portion and description of the work which will
be done by each subcontractor under this Act. The Contractor shall list only one subcontractor for each
such portion as is defined by the Contractor in this bid. All subcontractors shall be properly licensed by the
California State Licensing Board.

If a Contractor fails to specify a subcontractor, or if a Contractor specifies more than one
subcontractor for the same portion of work to be performed under the Contract in excess of one-half of one
percent of the Contractor’s total bid, the Contractor shall be deemed to have agreed that the Contractor is
fully qualified to perform that portion, and that the Contractor alone shall perform that portion.

No Contractor whose bid is accepted shall (a) substitute any subcontractor, (b) permit any
subcontractor to be voluntarily assigned or transferred or allow the relevant portion of the work to be
performed by anyone other than the original subcontractor listed in the original bid, or (c) sublet or
subcontract any portion of the work in excess of one-half of one percent of the Contractor’s total bid where
the original bid did not designate a subcontractor, except as authorized in the Subletting and Subcontracting
Fair Practices Act.

Subletting or subcontracting of any portion of the work in excess of one-half of one percent of the
Contractor’s total bid where no subcontractor was designated in the original bid shall only be permitted in
cases of public emergency or necessity, and then only after a finding, reduced to writing as a public record,
of the authority awarding this Contract setting forth the facts constituting the emergency or necessity.

NOTE: If alternate bids are called for and bidder intends to use different or additional subcontractors on
the alternates, a separate list of subcontractors must be provided for each such Alternate.

No contractor or subcontractor may be listed on a bid proposal for a public works project, or may be
awarded a contract for public work, unless registered with the Department of Industrial Relations (DIR)
pursuant to Labor Code section 1725.5. All public works projects are subject to compliance monitoring
and enforcement by the DIR.

Contractors and subcontractors on public works projects are required to submit certified payroll records
(CPRs) to the Labor Commissioner using DIR's electronic certified payroll reporting system.
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DESIGNATION OF SUBCONTRACTORS FORM

Description Name of Location & E-Mail Phone License Type DIR
AND Subcontractor Place of Number AND Registration
Portion of Business License Number
Work Number

Proper Name of Bidder:
Date:

Name:

Signature of Bidder
Representative:

Address:

Phone:
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BID FORM

BID: E16-24 Ventura HS DSA Closeout

BIDS TO OPEN VIA SECURE BIDS: April 30th, 2024 1:00 PM

Board of Education

Purchasing Department, 2nd Floor
VENTURA UNIFIED SCHOOL DISTRICT
255 W. Stanley Avenue, Suite 100

Ventura, California 93001

TO:  Ventura Unified School District, acting by and through its Governing Board, herein called
“District”.

1. Pursuant to and in compliance with your Notice Inviting Bids and other documents relating thereto,
the undersigned bidder, having familiarized himself with the terms of the Contract, the local conditions
affecting the performance of the Contract, the cost of the work at the place where the work is to be done,
with the Drawings and Specifications, and other Contract Documents, hereby proposes and agrees to
perform within the time stipulated, the Contract, including all of its component parts, and everything
required to be performed, including its acceptance by the District, and to provide and furnish any and all
labor, materials, tools, expendable equipment, and utility and transportation services necessary to perform
the Contract and complete all of the Work in a workmanlike manner required in connection with the
construction of:

E16-24 Ventura HS DSA Closeout

in the District described above, all in strict conformance with the drawings and other Contract Documents
on file at the Purchasing Office of said District for amounts set forth herein.

2. BIDDER ACKNOWLEDGES THE FOLLOWING ADDENDUM:

Number Number Number Number Number Number Number Number

Acknowledge the inclusion of all addenda issued prior to bid in the blanks provided above. Your failure to
do so may render your bid non-responsive.

3. TOTAL BASE BID CASH PURCHASE PRICE IN WORDS & NUMBERS:

E16-24 Ventura HS DSA Closeout

DOLLARS ($ )
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ALTERNATENo1: NA

DOLLARS ($ )

4. TIME FOR COMPLETION: The District may give a notice to proceed within ninety (90) days of
the award of the bid by the District. Once the Contractor has received the notice to proceed, the Contractor
shall complete the work in the time specified in the Agreement. By submitting this bid, Contractor has
thoroughly studied this Project and agrees that the Contract Time for this Project is adequate for the timely
and proper completion of the Project. Further, Contractor has included in the analysis of the time required
for this Project, Rain Days, Governmental Delays, and the requisite time to complete Punch List.

In the event that the District desires to postpone giving the notice to proceed beyond this ninety
(90) day period, it is expressly understood that with reasonable notice to the Contractor, giving the
notice to proceed may be postponed by the District. It is further expressly understood by the
Contractor, that the Contractor shall not be entitled to any claim of additional compensation as a
result of the postponement of giving the notice to proceed.

If the Contractor believes that a postponement will cause a hardship to it, the Contractor may
terminate the contract with written notice to the District within ten (10) days after receipt by the
Contractor of the District’s notice of postponement. Should the Contractor terminate the Contract
as a result of a notice of postponement, the District shall have the authority to award the Contract
to the next lowest responsible bidder, if applicable.

It is understood that the District reserves the right to reject any or all bids and/or waive any
irregularities or informalities in this bid or in the bid process. The Contractor understands that it may not
withdraw this bid for a period of ninety (90) days after the date set for the opening of bids.

5. Attached is bid security in the amount of not less than ten percent (10%) of the bid:

Bid bond (10% of the Bid), certified check, or cashier’s check (circle one)

6. The required List of Designated Subcontractors is attached hereto.
7. The required Non-Collusion Declaration is attached hereto.
8. It is understood and agreed that if written notice of the acceptance of this bid is mailed, telegraphed,

or delivered to the undersigned after the opening of the bid, and within the time this bid is required to remain
open, or at any time thereafter before this bid is withdrawn, the undersigned will execute and deliver to the
District a Contract in the form attached hereto in accordance with the bid as accepted, and that he or she
will also furnish and deliver to the District the Performance Bond and Payment Bond, all within ten (10)
calendar days after award of Contract, and that the work under the Contract shall be commenced by the
undersigned bidder, if awarded the Contract, by the start date provided in the District’s Notice to Proceed,
and shall be completed by the Contractor in the time specified in the Contract Documents.

9. The District may award a contract to separate contractors on an individual project or combination
of projects, whichever is to the best interest of the District. The bidder may specify that the District
acceptance of one project shall be contingent upon the District’s acceptance of one or more additional
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projects submitted on the same bid. It may be necessary to delete portions of the bid award depending on
the availability of District funds.

10. The names of all persons interested in the foregoing proposal as principals are as follows:

(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state the legal name of such
corporation, as well as the names of the president, secretary, treasurer, and manager thereof; if a co-
partnership, state the true names of the firm, as well as the names of all individual co-partners comprising
the firm; if bidder or other interested person is an individual, state the first and last names in full.)

11. PROTEST PROCEDURES. If there is a bid protest, the grounds shall be submitted as set forth in
the Instructions to Bidders.

12. The undersigned bidder shall be licensed and shall provide the following California Contractor’s
license and Department of Industrial Relations (DIR) registration information:

License Number:

License expiration date:

Name on License:

Class of License:

DIR Registration Number:

If the bidder is a joint venture, each member of the joint venture must include the above
information.

13. Time is of the essence regarding this Contract, therefore, in the event the bidder to whom the
Contract is awarded fails or refuses to post the required bonds and return executed copies of the Agreement
form within ten (10) calendar days from the date of receiving the Notice of Award, the District may declare
the bidder’s bid deposit or bond forfeited as damages.

14. The bidder declares that he/she has carefully examined the location of the proposed Project, that
he/she has examined the Contract Documents, including the Plans, General Conditions, Supplemental
Conditions, Addenda, and Specifications, all others documents and requirements that are attached to and/or
contained in the Project Manual, all other documents issued to bidders and read the accompanying
instructions to bidders, and hereby proposes and agrees, if this proposal is accepted, to furnish all materials
and do all work required to complete the said work in accordance with the Contract Documents, in the time
and manner therein prescribed for the unit cost and lump sum amounts set forth in this Bid Form.

| agree to receive service of notices at the e-mail address listed below.
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I the below-indicated bidder, declare under penalty of perjury that the information provided and
representations made in this bid are true and correct.

Proper Name of Company

Name of Bidder Representative

Street Address

City, State, and Zip

( )
Phone Number

( )
Fax Number
E-Mail
By: Date:

Signature of Bidder Representative

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above together with
the signature of authorized officers or agents and the document shall bear the corporate seal; if bidder is a
partnership, the true name of the firm shall be set forth above, together with the signature of the partner or
partners authorized to sign contracts on behalf of the partnership; and if bidder is an individual, his signature
shall be placed above.

All signatures must be made in permanent blue ink.
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CONTRACTOR’S CERTIFICATE REGARDING WORKERS’ COMPENSATION

Labor Code section 3700 in relevant part provides:

Every employer except the State shall secure the payment of compensation in one or more of the
following ways:

1. By being insured against liability to pay compensation by one or more insurers duly authorized to
write compensation insurance in this State.

2. By securing from the Director of Industrial Relations a certificate of consent to self-insure, which
may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-
insure and to pay any compensation that may become due to employees.

3. For any county, city, city and county, municipal corporation, public district, public agency, or any
political subdivision of the state, including each member of a pooling arrangement under a joint exercise of
powers agreement (but not the state itself), by securing from the Director of Industrial Relations a certificate
of consent to self-insure against workers’ compensation claims, which certificate may be given upon
furnishing proof satisfactory to the director of ability to administer workers’ compensation claims properly,
and to pay workers’ compensation claims that may become due to its employees. On or before March 31,
1979, a political subdivision of the state which, on December 31, 1978, was uninsured for its liability to
pay compensation, shall file a properly completed and executed application for a certificate of consent to
self-insure against workers’ compensation claims. The certificate shall be issued and be subject to the
provisions of Section 3702.

I am aware of the provisions of Labor Code section 3700 which require every employer to be
insured against liability for workers’ compensation or to undertake self-insurance in accordance with the
provisions of that code, and | will comply with such provision before commencing the performance of the
work of this Contract.

(Signature)

(Print)

(Date)

In accordance with Article 5 (commencing at section 1860), Chapter 1, Part 7, Division 2 of the
Labor Code, the above certificate must be signed and submitted with the Contractor’s bid.
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NON-COLLUSION DECLARATION

The undersigned declares:

I am the [Title] of [Name of
Company], the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or sham. The
bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The
bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone
else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly,
sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder.
All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her
bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto,
to any corporation, partnership, company, association, organization, bid depository, or to any member or
agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity
for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby represents that
he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true

and correct and that this declaration is executed on [Date], at
[City], [State].

Signed:

Typed Name:
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BID GUARANTEE FORM

(Use only when not using a Bid Bond)

Accompanying this proposal is a cashier’s check payable to the order of the Ventura Unified School
District or a certified check payable to the order of the Ventura Unified School District in an amount equal
to ten percent (10%) of the base bid and alternates ($ ).

The proceeds of this check shall become the property of said District, if, this proposal shall be
accepted by the District through the District’s Governing Board, and the undersigned fails to execute a
Contract with and furnish the sureties required by the District within the required time; otherwise, said
check is to be returned to the undersigned.

Bidder

Note: Use this form, in lieu of Bid Bond form, when a cashier’s check or certified check is accompanying
the bid
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BID BOND FORM

KNOW ALL MEN BY THESE PRESENT that we, the undersigned, (hereafter called

“Principal”), and (hereafter called “Surety”),
are hereby held and firmly bound unto the Ventura Unified School District (hereafter called
“District”) in the sum of (% ) for the

payment of which, well and truly to be made, we hereby jointly and severally bind ourselves,
successors, and assigns.

SIGNED this day of , 20

The condition of the above obligation is such that whereas the Principal has submitted to
the District a certain Bid, attached hereto and hereby made a part hereof, to enter into a Contract
in writing for the construction of

NOW, THEREFORE,
a. If said Bid is rejected, or

b. If said Bid is accepted and the Principal executes and delivers a Contract or the
attached Agreement form within ten (10) calendar days after acceptance (properly
completed in accordance with said Bid), and furnishes bonds for his faithful
performance of said Contract and for payment of all persons performing labor or
furnishing materials in connection therewith,

Then this obligation shall be void; otherwise, the same shall remain in force and effect.

Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration, or addition to the terms of the Contract, or the call for bids, or the work to be performed
thereunder, or the specifications accompanying the same, shall in anyway affect its obligation
under this bond, and it does hereby waive notice of any such change, extension of time, alteration,
or addition to the terms of said Contract, or the call for bids, or the work, or to the specifications.

In the event suit is brought upon this bond by the District and judgment is recovered, the
Surety shall pay all costs incurred by the District in such suit, including without limitation,
attorneys’ fees to be fixed by the court.
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IN WITNESS WHEREOF, Principal and Surety have hereunto set their hands and seals,
and such of them as are corporations have caused their corporate seals to be hereto affixed and
these presents to be signed by their proper officers, on the day and year first set forth above.

By
(Corporate Seal) Principal’s Signature

Typed or Printed Name

Principal’s Title
By
(Corporate Seal) Surety’s Signature

Typed or Printed Name

Title

(Attached Attorney in Fact Certificate) Surety’s Name

Surety’s Address

Surety’s Phone Number

(This bond must be signed and acknowledged by both Principal and Surety before a Notary Public, and
acknowledgments, with Notarial Seals and Attorney-in-Fact Certificates, attached hereto.)
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IMPORTANT:

Surety companies executing bonds must possess a certificate of authority from the California
Insurance Commissioner authorizing them to write surety insurance defined in California Insurance Code
section 105, and if the work or project is financed, in whole or in part, with federal, grant, or loan funds, it
must also appear on the Treasury Department’s most current list (Circular 570 as amended).

THIS IS A REQUIRED FORM.

Any claims under this bond may be addressed to:

(Name and Address of Surety)

(Name and Address of agent or representative for
service of process in California if different from above)

(Telephone Number of Surety and agent or
representative for service of process in California).
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ACKNOWLEDGMENT OF BIDDING PRACTICES REGARDING INDEMNITY FORM

TO: Ventura Unified School District

RE:  Project Number

Construction Contract for

Please be advised that with respect to the above-referenced Project the undersigned Contractor on
behalf of itself and all subcontractors hereby waives the benefits and protection of Labor Code section 3864,
which provides:

“If an action as provided in this chapter is prosecuted by the employee, the employer, or both jointly
against the third person results in judgment against such third person, the employer shall have no
liability to reimburse or hold such third person harmless on such judgment or settlement in the
absence of a written agreement to do so executed prior to the injury.”

This Agreement has been signed by an authorized representative of the contracting party and shall
be binding upon its successors and assignees. The undersigned further agrees to promptly notify the District
of any changes of ownership of the contracting party or any subcontractor while this Agreement is in force.

Contracting Party

Name of Agent/Title
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CONTRACTOR’S CERTIFICATE REGARDING DRUG-FREE WORKPLACE

This Drug-Free Workplace Certification form is required from all successful bidders pursuant to
the requirements mandated by Government Code section 8350 et seq., the Drug-Free Workplace Act of
1990. The Drug-Free Workplace Act of 1990 requires that every person or organization awarded a contract
or grant for the procurement of any property or service from any State agency must certify that it will
provide a drug-free workplace by performing certain specified acts. In addition, the Act provides that each
contract or grant awarded by a State agency may be subject to suspension of payments or termination of
the contract or grant, and the Contractor or grantee may be subject to debarment from future contracting, if
the contracting agency determines that specified acts have occurred.

Pursuant to Government Code section 8355, every person or organization awarded a contract or
grant from a State agency shall certify that it will provide a drug-free workplace by doing all of the
following:

1. Publishing a statement, notifying employees that the unlawful manufacture, distribution,
dispensation, possession, or use of a controlled substance is prohibited in the person’s or organization’s
workplace, and specifying actions which will be taken against employees for violations of the prohibition.

2. Establishing a drug-free awareness program to inform employees about all of the following:
a. The dangers of drug abuse in the workplace;
b. The person’s or organization’s policy of maintaining a drug-free workplace;
C. The availability of drug counseling, rehabilitation and employee-assistance programs; and
d. The penalties that may be imposed upon employees for drug abuse violations;

3. Requiring that each employee engaged in the performance of the contract or grant be given a copy
of the statement required by subdivision (a) and that, as a condition of employment on the contract or grant,
the employee agrees to abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 8355
listed above and will (a) publish a statement notifying employees concerning the prohibition of controlled
substance at the workplace, (b) establish a drug-free awareness program, and (c) require each employee
engaged in the performance of the contact be given a copy of the statement required by section 8355(a) and
require such employee agree to abide by the terms of that statement.

I also understand that if the Ventura Unified School District determines that | have either (a) made
a false certification herein, or (b) violated this certification by failing to carry out the requirements of
Section 8355, that the contract awarded herein is subject to termination, suspension of payments, or both.
| further understand that, should I violate the terms of the Drug-Free Workplace Act of 1990, | may be
subject to debarment in accordance with the requirements of Section 8350 et seq.

I acknowledge that | am aware of the provisions of Government Code section 8350 et seq. and
hereby certify that | will adhere to the requirements of the Drug-Free Workplace Act of 1990.

DATE:

CONTRACTOR
By:

Signature
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CONTRACTOR’S CERTIFICATE REGARDING ALCOHOLIC BEVERAGE
AND TOBACCO-FREE CAMPUS POLICY

The Contractor agrees that it will abide by and implement the District’s Alcoholic
Beverage and Tobacco-Free Campus Policy, which prohibits the use of alcoholic beverages
and tobacco products, of any kind and at any time, on District-owned or leased buildings,
on DISTRICT property and in DISTRICT vehicles. The Contractor shall procure signs
stating “ALCOHOLIC BEVERAGE AND TOBACCO USE IS PROHIBITED” and shall
ensure that these signs are prominently displayed in all construction zones at all times.

DATE:

CONTRACTOR

By:

Signature

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 33



CONTRACTOR’S CERTIFICATE REGARDING PREVAILING WAGE

| certify that | am aware of the provisions of Section 1770 et. seq. of the Labor Code
of the State of California which require the payment of prevailing wages to all workers
employed on a public works project, and that | will comply with such provisions upon
commencement and throughout the performance of the work of this Contract.

DATE:

CONTRACTOR

By:

Signature

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 34



CERTIFICATION OF FINANCIAL RELATIONSHIPS
IN REGARD TO ROOFING PROJECT

TO: The Board of Education of the Ventura Unified School District:

I, (Name), (Name of Contractor/Employer), certify
that | have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift,
contribution, or any financial incentive whatsoever to or from any person in connection with the
roof project contract. As used in this certification, "person™ means any natural person, business,
partnership, corporation, union, committee, club, or other organization, entity, or group of
individuals.

Furthermore, I, (Name), (Name of
Contractor/Employer), certify that | do not have, and throughout the duration of the contract, |
will not have, any financial relationship in connection with the performance of this contract with
any architect, engineer, roofing consultant, materials manufacturer, distributor, or vendor that is
not disclosed below.

I, (Name), (Name of Contractor/Employer), have
the following financial relationships with an architect, engineer, roofing consultant, materials
manufacturer, distributor, or vendor, or other person in connection with the following roof project
contract:

BID NO. E16-24 Ventura HS DSA Closeout Cross Bracing

I certify that to the best of my knowledge, the contents of this disclosure are true, or are believed
to be true.

Signature Date

Print Name

Print Name of Contractor/Employer

IMPORTANT NOTICE: Any person who knowingly provides false information or fails to
disclose a financial relationship in this disclosure shall be subject to a civil penalty in an amount
up to one thousand dollars ($1,000), in addition to any other available remedies. An action for a
civil penalty under this provision may be brought by any public prosecutor in the name of the
people of the State of California.
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CONTRACTOR’S QUALIFICATION EVALUATION FORM

VENTURA UNIFIED SCHOOL DISTRICT

Ventura HS DSA Closeout Cross Bracing

BID NO. E16-24
Total Points Qualified Disqualified
(to be completed by District)
I , hereby declare that

( Printed Name)
I am the of
(Title)
submitting

(Name of Firm)
this declaration; that | am duly authorized to sign this declaration on behalf of the above named
firm; and that all information set forth in this declaration and all attachments hereto are, to the
best of my knowledge, true, accurate and complete as of its submission date.

| further understand that any material misrepresentation made herein shall result in automatic
disqualification.

I declare under penalty of perjury that the foregoing is true and that this declaration was executed

(Location and City)

County of , State of

on
(Date) (Signature)
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Actual

Point
Rating
1. LICENSE AND DIR REGISTRATION
A. PRIME Contractor will have a California B license on the date of the bid.
No = Disqualfied
Yes =0
B. License previously suspended or revoked within the past five (5) years.
No =0
Yes =-5
C. Contractor will be registered with the Department of Industrial Relations (DIR)
on the date of the bid.
No = Disqualfied
Yes =0
2. SURETY
A. How many times has Contractor's surety had to complete work in the last five (5)
years?
once or more = Disqualfied
never =0
B. Able to bond for this project:

Please state current surety: Name

less than $2,000,000
more than $2,000,001

Disqualified
0

Contract

Phone No.
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3. EXPERIENCE MODIFICATION RATE

Contractor's current Experience Modification Rate for workers’ compensation.

Bad =1.20 & greater = -3
Poor =100t01.19 =0
Average =.60t0.99 =3
Good/Excellent =0to0.59 =5
Maximum points allowable: =5

(attach Certificate of Insurance showing rate)

4. SUPERINTENDENT/PROJECT MANAGER
Number of public works projects of which the superintendent
or project manager, that the prospective Contractor has designated would be assigned to
this project, has been in charge.

Name of Superintendent or Project Manager:

0 projects

1 project

2-3 projects

4 or more projects

o Ol O,

Maximum points allowable: = 8

5. ARBITRATION AND LEGAL CLAIMS

A. Number of claims of $25,000 or more made by an Owner or the
Performance/Payment Bond Surety against prospective Contractor, for (1) poor
workmanship, (2) incomplete performance, OR (3) unexcused delays in
completion, which were resolved against the prospective Contractor in litigation,
arbitration or mediation or were settled by prospective Contractor or its
insurers/sureties, or resolved by the payment of liquidated damages or actual
delay damages or a deduction in Contract Price, within the past five (5) years.

3 or more Claims settled against
Contractor within past
Five (5) years = Disqualification

2 Claims settled against
Contractor within past

Five (5) years = -10
1 Claim =0

No Claims = 10
Maximum Points Allowable: = 10

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 38



B. Number of claims of $25,000 or more for extra compensation which were
asserted against Owners within the past 5 years, which were resolved with the
result that this Contractor, its surety or insurer failed to receive a recovery in an
amount equal to or exceeding 50 percent of the amount claimed.

3 or more Claims asserted by = Disqualified
this Contractor within

past five (5) years

2 Claims asserted by =0
this Contractor within

past five (5) years

One Claim asserted by

This Contractor within

past five (5) years =5
No Claims =8
Maximum points allowable: =8

6. PRIOR DISQUALIFICATION DURING THE PAST 5 YEARS FOR REASONS
OTHER THAN FINANCIAL CAPACITY TO PERFORM THE SIZE OF THE
PARTICULAR PROJECT.

A.  ByVUSD

Yes =-10

No =0

Maximum points allowable: =0
B. By Others

Yes =-5

No =0

Maximum points allowable: =0
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7. CONSTRUCTION EXPERIENCE

A Total number projects the Contractor has completed, within the past five (5) years that
cost over $2,000,000
0 projects = Disqualified
1-4 projects =3
5-6 projects =5
7 or more projects =7
Maximum points allowable: =7
B. Total number of Public Education Facilities and Public Works projects completed by the

Contractor that cost over $1,500,000 within the past five (5) years.

Zero education facilities projects within

past five (5) years = Disqualified
1 project =0
2 projects =3
3-4 projects =5
7 or more projects =7
Maximum points allowable: =7

8. REFERENCES

Submit a referral form for each of 5 projects of which (1) must be a public works
education project completed by the Contractor as the prime contractor within the past five
(5) years, that cost over $1,500,000 on the enclosed form including:

1. Name of project.
2. Address of project.
3. Owner's address and phone number and name of a contact person with working

knowledge of the project.
Construction cost.

Date of completion.

A brief description of the work.

ouk

Use the Referral Form provided at the end of this section; make copies of the form for
each reference.

TOTAL POSSIBLE EXPERIENCE POINTS 45 Max

TOTAL POSSIBLE REFERENCE POINTS 250 MAX
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* * * * * * X * * * *

* To be completed by VUSD for each of 5 References*

On a scale of 1-5, with 5 being BEST

01. Adequate Personnel: .
02. Adequate SUPErVISION: ..ot
03. Adequate Equipment: ...
04. Timely Paperwork: .,
05. Adhered to Schedule: ...
06. Communication: L
07. Change Order Proposals: ...,
08. Commissioning & Warranty Work: ................coooiiiia...
09. Paid Subs & Suppliers: ...
10. Quality of Work Overall: ...,

TOTAL (50 Points Maximum): ...........cooviiiiiiiiiiiiienn,

* * * * * * X X * * *
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RATING QUALIFICATION PROCEDURE

The District has pre-established a rating system for qualification of bidders. Contractors who
receive 206 or more points based on this rating system will be considered as a bidder for this

project.

Contractors who receive 205 or fewer points, or who:

)
()
©)

(4)

(%)

(6)

()
(8)

do not have the proper license by time of bid; or

have had a surety finish work on any contract in the past five years; or

do not meet minimum standards for bonding capacity (as described in the qualification
statement); or

have had three (3) or more claims filed against them of $25,000 or more within past 5
years by Owner or Surety for poor workmanship, incomplete performance, or unexcused
delays in the completion of the project, which were resolved against the prospective
Contractor in litigation, arbitration or mediation or were settled by prospective Contractor
or its insurers/sureties, or resolved by the payment of liquidated damages or actual delay
damages or a deduction in the Contract Price; or

have filed three (3) or more claims of $25,000.00 or more against Owners for extra
compensation which were, within the past 5 years, resolved with the result that the
prospective Contractor, its surety or insurer failed to receive a recovery in an amount
equal to or exceeding fifty percent of the amount claimed; or

have not completed at least one public school project, as a prime contractor with
the public entity, within the past five (5) years, that cost over $2,000,000; or

did not attend the mandatory pre-bid meeting; or

failed to provide all information in qualification documents

Shall not be permitted to submit bids for the project.
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REFERRAL FORM

(LIST TO BE CONSIDERED RESPONSIVE)

(Complete one form for each referenced project, make additional copies as required)

1. Project Name & Address:

2. Owner's Name/Address
Phone No./ Contact Person:
Email address

3. Construction Cost:
4. Date of Completion:
5. Brief Description:
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* * * * * * * * * * *

* To be completed by VUSD*

On a scale of 1-5, with 5 being BEST

01. Adequate Personnel: .
02. Adequate SUPErVISION: ..ot
03. Adequate Equipment: ...
04. Timely Paperwork: .,
05. Adhered to Schedule: ...
06. Communication: L
07. Change Order Proposals: ...,
08. Commissioning & Warranty Work: ................coooiiiia...
09. Paid Subs & Suppliers: ...
10. Quality of Work Overall: ... ...

TOTAL (50 Points Maximum): ...........cooviiiiiiiiiiiiienn,

* To be completed by VUSD *

* * * % % * * *x * * *

END OF QUALIFICATION EVALUATION FORM
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[End of Bid Documents to be Submitted with Bid]
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CONSTRUCTION AGREEMENT FORM

THIS AGREEMENT, entered into this day of , 20___in the County of Ventura
of the State of California, by and between the Ventura Unified School District, hereinafter called the
“District”, and , hereinafter called the “Contractor”.

WITNESSETH that the District and the Contractor for the consideration stated herein agree as
follows:

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment,
tools, and utility and transportation services, and perform and complete all work required in connection
with VENTURA HIGH SCHOOL DSA CLOSEOUT CROSS BRACING _(“Project”) in strict
accordance with the Contract Documents enumerated in Article 7 below. The Contractor shall be liable to
the District for any damages arising as a result of a failure to comply with that obligation, and the Contractor
shall not be excused with respect to any failure to so comply by an act or omission of the Architect,
Engineer, Inspector, Division of the State Architect (DSA), or representative of any of them, unless such
act or omission actually prevents the Contractor from fully complying with the Contract Documents and
the Contractor protests, in accordance with the Contract Documents, that the act or omission is preventing
the Contractor from fully complying with the Contract Documents. Such protest shall not be effective
unless reduced to writing and filed with the District office within seven (7) days of the date of occurrence
of such act or omission preventing the Contractor from fully complying with the Contract Documents.

ARTICLE 2 - TIME OF COMPLETION: The District may give notice to proceed within ninety
(90) days of the award of the bid by the District. Once the Contractor has received a notice to proceed, the
Contractor shall reach Substantial Completion (See Article 1.1.46) of the Work within sixty-six (66)
calendar days from receipt of the Notice to Proceed. This shall be called Contract Time. (See Article
8.1.1). Itis expressly understood that time is of the essence.

Contractor has thoroughly studied the Project and has satisfied itself that the time period for this
Project was adequate for the timely and proper completion of the Project within each milestone and within
the Contract time. Further, Contractor has included in the analysis of the time required for this Project,
items set forth in General Conditions Article 8.3.2.1, Submittal Schedules, Rain Day Float, and
Governmental Delay Float.

In the event that the District desires to postpone giving the notice to proceed beyond this ninety
(90) day period, it is expressly understood that with reasonable notice to the Contractor, giving the notice
to proceed may be postponed by the District. It is further expressly understood by the Contractor, that the
Contractor shall not be entitled to any claim of additional compensation as a result of the District’s
postponement of giving the notice to proceed.

If the Contractor believes that a postponement will cause hardship to it, the Contractor may
terminate the Contract with written notice to the District within ten (10) days after receipt by the Contractor
of the District’s notice of postponement. It is further understood by the Contractor that in the event that the
Contractor terminates the Contract as a result of postponement by the District, the District shall only be
obligated to pay the Contractor for the work performed by the Contractor at the time of notification of
postponement. Should the Contractor terminate the Contract as a result of a notice of postponement, the
District shall have the authority to award the Contract to the next lowest responsible bidder.
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ARTICLE 3 - LIQUIDATED DAMAGES: It being impracticable and infeasible to determine
the amount of actual damage, it is agreed that the Contractor will pay the District the sum of Two Thousand
Dollars ($2,000.00) per calendar day for each and every day of delay beyond the Contract Time set forth
in Article 2 of this Agreement (inclusive of Milestones that are critical on the critical path or noted as critical
to the District) as liquidated damages and not as a penalty or forfeiture. In the event Liquidated Damages
are not paid, the Contractor further agrees that the District may deduct such amount thereof from any money
due or that may become due the Contractor under the Contract (See Article 9.6 and 2.2 of the General
Conditions). This Article shall not be construed as preventing the District from the recovery of damages
(actual or other) under the Contract Documents.

ARTICLE 4 - CONTRACT PRICE: The District shall pay to the Contractor as full
consideration for the faithful performance of the Contract, subject to any additions or deductions as
provided in the Contract Documents, the sum of DOLLARS
$ ), said sum being the total amount stipulated in the Bid Contractor submitted.
Payment shall be made as set forth in the General Conditions.

Should any Change Order result in an increase in the Contract Price, the cost of such Change Order
shall be agreed to in advance by the Contractor and the District, subject to the monetary limitations set forth
in Public Contract Code section 20118.4. In the event that the Contractor proceeds with a Change in work
without an agreement between the District and Contractor regarding the cost of a Change Order, the
Contractor waives any Claim of additional compensation for such additional work.

ARTICLE 5- HOLD HARMLESS AGREEMENT: Contractor shall defend, indemnify and
hold harmless District, Architect, Inspector, the State of California and their officers, employees, agents
and independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages,
losses, costs or expenses of any kind arising from death, personal injury, property damage or other cause
based or asserted upon any act, omission, or breach connected with or arising from the progress of Work
or performance of service under this Agreement or the Contract Documents. As part of this indemnity,
Contractor shall protect and defend, at its own expense, District, Architect, Construction Manager,
Inspector, the State of California and their officers, employees, agents and independent contractors from
any legal action including attorney’s fees or other proceeding based upon such act, omission, breach or as
otherwise required by this Article.

Furthermore, Contractor agrees to and does hereby defend, indemnify and hold harmless District,
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents
and independent contractors from every claim or demand made, and every liability, loss, damage, expense
or attorney’s fees of any nature whatsoever, which may be incurred by reason of:

@ Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including
theft), or loss of use of, any property; (3) any failure or alleged failure to comply with any provision of
law or the Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm
or corporation or in connection with the Work called for in this Agreement or the Contract Documents,
except for liability resulting from the sole or active negligence, or the willful misconduct of the District.

(b) Any bodily injury to or death of persons or damage to property caused by any act,
omission or breach of Contractor or any person, firm or corporation employed by Contractor, either
directly or by independent contract, including all damages or injury to or death of persons, loss (including
theft) or loss of use of any property, sustained by any person, firm or corporation, including the District,
arising out of or in any way connected with Work covered by this Agreement or the Contract Documents,
whether said injury or damage occurs either on or off District property, but not for any loss, injury, death
or damages caused by the sole or active negligence or willful misconduct of the District.
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(c) Any dispute between Contractor and Contractor’s subcontractors/supplies/ Sureties,
including, but not limited to, any failure or alleged failure of the Contractor (or any person hired or
employed directly or indirectly by the Contractor) to pay any Subcontractor or Materialman of any tier or
any other person employed in connection with the Work and/or filing of any stop notice or mechanic’s
lien claims.

Contractor, at its own expense, cost, and risk, shall defend any and all claims, actions, suits, or
other proceedings that may be brought or instituted against the District, its officers, agents or employees,
on account of or founded upon any cause, damage, or injury identified herein Article 5 and shall pay or
satisfy any judgment that may be rendered against the District, its officers, agents or employees in any
action, suit or other proceedings as a result thereof.

The Contractor’s and Subcontractors’ obligation to defend, indemnify and hold harmless the
Owner, Architect, Inspector, the State of California and their officers, employees, agents and independent
contractors hereunder shall include, without limitation, any and all claims, damages, and costs for the
following: (1) any damages or injury to or death of any person, and damage or injury to, loss (including
theft), or loss of use of, any property; (2) breach of any warranty, express or implied; (3) failure of the
Contractor or Subcontractors to comply with any applicable governmental law, rule, regulation, or other
requirement; (4) products installed in or used in connection with the Work; and (5) any claims of violation
of the Americans with Disabilities Act (“ADA”).

ARTICLE 6 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and
clause required to be inserted in this Contract shall be deemed to be inserted herein, and this Contract shall
be read and enforced as though it were included herein, and if through mistake or otherwise any such
provision is not inserted or is not inserted correctly, then upon application of either party the Contract shall
forthwith be physically amended to make such insertion or correction.

ARTICLE 7 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by
this Agreement consists of the following Contract Documents, all of which are component parts of the
Contract as if herein set out in full or attached hereto:

Notice Inviting Bids

Instructions to Bidders

Designation of Subcontractors

Non-Collusion Declaration

Bid Guarantee Form

Bid Bond

Bid Form

Contractor’s Certificate Regarding Worker’s Compensation
Acknowledgment of Bidding Practices Regarding Indemnity
Agreement Form

Payment Bond

Performance Bond

Guarantee

Escrow Agreement for Security Deposit In Lieu of Retention
Workers” Compensation/Employers Liability Endorsement
General Liability Endorsement

Automobile Liability Endorsement

Contractor’s Certificate Regarding Drug-Free Workplace
Contractor’s Certificate Regarding Alcohol and Tobacco
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Contractor Certification of Pupil Contact and Employee List

Contractor’s Certificate Regarding Background Checks

General Conditions

Supplementary and Special Conditions

Specifications

All Addenda as Issued

Drawings/Plans

Substitution Request Form

Requirements, Reports and/or Documents in the Project Manual or Other Documents Issued to Bidders

All of the above named Contract Documents are intended to be complementary. Work required by
one of the above named Contract Documents and not by others shall be done as if required by all.

ARTICLE 8 - PREVAILING WAGES: Wage rates for this Project shall be in accordance with
the general prevailing rate of holiday and overtime work in the locality in which the work is to be performed
for each craft, classification, or type of work needed to execute the Contract as determined by the Director
of the Department of Industrial Relations. Copies of schedules of rates so determined by the Director of
the Department of Industrial Relations are on file at the administrative office of the District and are also
available from the Director of the Department of Industrial Relations.

The following are hereby referenced and made a part of this Agreement and Contractor stipulates
to the provisions contained therein.

1. Chapter 1 of Part 7 of Division 2 of the Labor Code (Section 1720 et seq.)
2. California Code of Regulations, Title 8, Chapter 8, Subchapters 3 through 6 (Section 16000
et seq.)

ARTICLE 9 - RECORD AUDIT: In accordance with Government Code section 8546.7(and
Davis Bacon, if applicable) and Article 13.11 of the General Conditions, records of both the District and
the Contractor shall be subject to examination and audit for a period of five (5) years after a Final Retention
Payment or the Recording of a Notice of Completion, whichever occurs first.

ARTICLE 10 - CONTRACTOR’S LICENSE: The Contractor must possess throughout the
Project a Class B General Building Contractor’s License, issued by the State of California, which must
be current and in good standing.

ARTICLE 11 - NOTICE AND SERVICE THEREOF: Any notice from one party to the other
under the Contract shall be in writing and shall be dated and signed by the party giving such notice or by a
duly authorized representative of such party. Any such notice shall not be effective for any purpose
whatsoever unless served in the following manner, namely, (a) if the notice is given to the District, by
personal delivery thereof to the Project Construction Manager of the District, or by depositing the same in
the United States mail, enclosed in a sealed envelope, addressed to the District, postage prepaid and
certified; (b) If the notice is given to the Contractor, by personal delivery thereof to said Contractor or to
its duly authorized representative at the site of the project, or by depositing the same in the United States
mail, enclosed in a sealed envelope, addressed to the Contractor at:
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postage prepaid and certified; and (c) if the notice is given to the surety or any other person, by personal
delivery to such surety or other person, or by depositing the same in the United States mail, enclosed in a
sealed envelope, addressed to such surety or other person, as the case may be, at the address of such
surety or person last communicated by it to the party giving the notice, postage prepaid and certified.

IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties,
on the day and year first above written.

Ventura Unified School District CONTRACTOR:

By:

Typed or Printed Name

By:
Ahsan Mirza Title
Assistant Superintendent, Business Services

Signature
Dated:

Type or Printed Name

Title (Authorized Officers or Agents)

Signature

(CORPORATE SEAL)
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PAYMENT BOND

(CALIFORNIA PUBLIC WORK)

KNOW ALL MEN BY THESE PRESENTS:

THAT WHEREAS, the VENTURA UNIFIED SCHOOL DISTRICT (sometimes referred to
hereinafter as “Obligee”) has awarded to (hereinafter designated
as the “Principal” or “Contractor”), an agreement for the work described as follows:
(hereinafter referred to as the “Public Work™); and

WHEREAS, said Contractor is required to furnish a bond in connection with said Contract, and
pursuant to California Civil Code section 9550;

NOW, THEREFORE, We, , the undersigned
Contractor, as Principal; and , a corporation organized and existing
under the laws of the State of , and duly authorized to transact business under the laws

of the State of California, as Surety, are held and firmly bound unto the VENTURA UNIFIED SCHOOL
DISTRICT and to any and all persons, companies, or corporations entitled by law to file stop notices under
California Civil Code section 9100, or any person, company, or corporation entitled to make a claim on this
bond, in the sum of Dollars ($ ), such
sum being not less than one hundred percent (100%) of the total amount payable by said Obligee under the
terms of said Contract, for which payment will and truly to be made, we bind ourselves, our heirs, executors
and administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, its heirs, executors,
administrators, successors, or assigns, or subcontractor, shall fail to pay any person or persons named in
Civil Code section 9100; or fail to pay for any materials, provisions, or other supplies, used in, upon, for,
or about the performance of the work contracted to be done, or for any work or labor thereon of any kind,
or for amounts due under the Unemployment Insurance Code, with respect to work or labor thereon of any
kind; or shall fail to deduct, withhold, and pay over to the Employment Development Department, any
amounts required to be deducted, withheld, and paid over by Unemployment Insurance Code section 13020
with respect to work and labor thereon of any kind, then said Surety will pay for the same, in an amount
not exceeding the amount herein above set forth, and in the event suit is brought upon this bond, also will
pay such reasonable attorneys’ fees as shall be fixed by the court, awarded and taxed as provided in
California Civil Code section 9550 et seq.

This bond shall inure to the benefit of any person named in Civil Code section 9100 giving such
person or his/her assigns a right of action in any suit brought upon this bond.

It is further stipulated and agreed that the Surety of this bond shall not be exonerated or released
from the obligation of the bond by any change, extension of time for performance, addition, alteration or
modification in, to, or of any contract, Plans, or specifications, or agreement pertaining or relating to any
scheme or work of improvement herein above described; or pertaining or relating to the furnishing of labor,
materials, or equipment therefor; nor by any change or modification of any terms of payment or extension
of time for payment pertaining or relating to any scheme or work of improvement herein above described,;
nor by any rescission or attempted rescission of the contract, agreement or bond; nor by any conditions
precedent or subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled
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to recover under any such contract or agreement or under the bond; nor by any fraud practiced by any
person other than the claimant seeking to recover on the bond; and that this bond be construed most strongly
against the Surety and in favor of all persons for whose benefit such bond is given; and under no
circumstances shall the Surety be released from liability to those for whose benefit such bond has been
given, by reason of any breach of contract between the Obligee and the Contractor or on the part of any
obligee named in such bond; that the sole condition of recovery shall be that the claimant is a person
described in California Civil Code section 9100, and who has not been paid the full amount of his or her
claim; and that the Surety does hereby waive notice of any such change, extension of time, addition,
alteration or modification herein mentioned.

IN WITNESS WHEREOF this instrument has been duly executed by the Principal and Surety
above named, on the day of , 20 .

PRINCIPAL/CONTRACTOR:

By:

SURETY:

By:

Attorney-in-Fact
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IMPORTANT: THIS IS A REQUIRED FORM.

Surety companies executing bonds must possess a certificate of authority from the California Insurance
Commissioner authorizing them to write surety insurance defined in California Insurance Code section 105,
and if the work or project is financed, in whole or in part, with federal, grant or loan funds, Surety’s name
must also appear on the Treasury Department’s most current list (Circular 570 as amended).

Any claims under this bond may be addressed to:
(Name and Address of Surety) (Name and Address of agent or representative for
service for service of process in California)

Telephone: Telephone:

STATE OF CALIFORNIA )
) ss.
COUNTY OF )
On before me, , a Notary
Public in and for said State, personally appeared , who proved to me
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument as the Attorney-in-Fact of the (Surety) and acknowledged to me that
he/she/they subscribed the name of the (Surety) thereto and his own name as

Attorney-in-Fact on the executed instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

WITNESS my hand and official seal.

(SEAL)

Notary Public in and for said State

Commission expires:

NOTE: A copy of the power-of-attorney to local representatives of the bonding company must be
attached hereto.
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PERFORMANCE BOND

(CALIFORNIA PUBLIC WORK)

KNOW ALL MEN BY THESE PRESENTS:

THAT WHEREAS, the VENTURA UNIFIED SCHOOL DISTRICT (sometimes referred to
hereinafter as “Obligee”) has awarded to (hereinafter
designated as the “Principal” or “Contractor”), an agreement for the work described as follows:
(hereinafter referred to as the “Public Work™); and

WHEREAS, the work to be performed by the Contractor is more particularly set forth in that certain
contract for said Public Work dated , (hereinafter referred to as
the “Contract”), which Contract is incorporated herein by this reference; and

WHEREAS, the Contractor is required by said Contract to perform the terms thereof and to provide
a bond both for the performance and guaranty thereof.

NOW, THEREFORE, we, , the undersigned
Contractor, as Principal, and , a corporation organized and existing
under the laws of the State of , and duly authorized to transact business under the laws
of the State of California, as Surety, are held and firmly bound unto the VENTURA UNIFIED SCHOOL
DISTRICT in the sum of Dollars ($ ), said

sum being not less than one hundred percent (100%) of the total amount payable by said Obligee under the
terms of said Contract, for which amount well and truly to be made, we bind ourselves, our heirs, executors,
administrators, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the bounded Contractor, his or
her heirs, executors, administrators, successors or assigns, shall in all things stand to and abide by, and well
and truly keep and perform the covenants, conditions, and agreements in said Contract and any alteration
thereof made as therein provided, on his or her part, to be kept and performed at the time and in the manner
therein specified, and in all respects according to their intent and meaning; and shall faithfully fulfill
guarantees of all materials and workmanship; and indemnify, defend and save harmless the Obligee, its
officers and agents, as stipulated in said Contract, then this obligation shall become null and void; otherwise
it shall be and remain in full force and effect.

The Surety, for value received, hereby stipulates and agrees that it shall not be exonerated or
released from the obligation of this bond (either by total exoneration or pro tanto) by any change, extension
of time, alteration in or addition to the terms of the contract or to the work to be performed there under or
the specifications accompanying the same, nor by any change or modification to any terms of payment or
extension of time for any payment pertaining or relating to any scheme of work of improvement under the
contract. Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of
this bond (either by total exoneration or pro tanto) by any overpayment or underpayment by the Obligee
that is based upon estimates approved by the Architect. The Surety stipulates and agrees that none of the
aforementioned changes, modifications, alterations, additions, extension of time or actions shall in any way
affect its obligation on this bond, and it does hereby waive notice of any such changes, modifications,
alterations, additions or extension of time to the terms of the contract, or to the work, or the specifications
as well notice of any other actions that result in the foregoing.
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Whenever Principal shall be, and is declared by the Obligee to be, in default under the Contract,
the Surety shall promptly either remedy the default, or shall promptly take over and complete the Contract
through its agents or independent contractors, subject to acceptance and approval of such agents or
independent contractors by Obligee as hereinafter set forth, in accordance with its terms and conditions and
to pay and perform all obligations of Principal under the Contract, including, without limitation, all
obligations with respect to warranties, guarantees and the payment of Liquidated Damages; or, at Obligee’s
sole discretion and election, Surety shall obtain a bid or bids for completing the Contract in accordance
with its terms and conditions, and upon determination by Obligee of the lowest responsible bidder, arrange
for a contract between such bidder and the Obligee and make available as Work progresses (even though
there should be a default or succession of defaults under the contract or contracts of completion arranged
under this paragraph) sufficient funds to pay the cost of completion less the “balance of the Contract Price”
(as hereinafter defined), and to pay and perform all obligations of Principal under the Contract, including,
without limitation, all obligations with respect to warranties, guarantees and the payment of Liquidated
Damages. The term “balance of the Contract Price,” as used in this paragraph, shall mean the total amount
payable to Principal by the Obligee under the Contract and any modifications thereto, less the amount
previously paid by the Obligee to the Principal, less any withholdings by the Obligee allowed under the
Contract. Obligee shall not be required or obligated to accept a tender of a completion contractor from the
Surety.

Surety expressly agrees that the Obligee may reject any agent or contractor which may be
proposed by Surety in fulfillment of its obligations in the event of default by the Principal. Unless otherwise
agreed by Obligee, in its sole discretion, Surety shall not utilize Principal in completing the Contract nor
shall Surety accept a bid from Principal for completion of the work in the event of default by the Principal.

No final settlement between the Obligee and the Contractor shall abridge the right of any
beneficiary hereunder, whose claim may be unsatisfied.

The Surety shall remain responsible and liable for all patent and latent defects that arise out of or
relate to the Contractor’s failure and/or inability to properly complete the Public Work as required by the
Contract and the Contract Documents. The obligation of the Surety hereunder shall continue so long as
any obligation of the Contractor remains.

Contractor and Surety agree that if the Obligee is required to engage the services of an attorney in
connection with enforcement of the bond, Contractor and Surety shall pay Obligee’s reasonable attorneys’
fees incurred, with or without suit, in addition to the above sum.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety
shall pay all costs incurred by the Obligee in such suit, including reasonable attorneys’ fees to be fixed by
the Court.
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this

20 .

E16-24 Ventura HS DSA Closeout
Ventura Unified School District

PRINCIPAL/CONTRACTOR:

day of

By:

SURETY:

By:

Attorney-in-Fact
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The rate of premium on this bond is per thousand.

The total amount of premium charged: $ (This must be filled in by
a corporate surety).

IMPORTANT: THIS IS A REQUIRED FORM.

Surety companies executing bonds must possess a certificate of authority from the California Insurance
Commissioner authorizing them to write surety insurance defined in California Insurance Code section 105,
and if the work or project is financed, in whole or in part, with federal, grant or loan funds, Surety’s name
must also appear on the Treasury Department’s most current list (Circular 570 as amended).

Any claims under this bond may be addressed to:
(Name and Address of Surety) (Name and Address of agent or representative for
service for service of process in California)

Telephone: Telephone:
STATE OF CALIFORNIA )
) ss.
COUNTY OF )
On , before me, , a Notary Public in and
for said State, personally appeared , Who proved to me on the basis
of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument as the
Attorney-in-Fact of the (Surety) and acknowledged to me that he/she/they
subscribed the name of the (Surety) thereto and his own name as Attorney-in-

Fact on the executed instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

WITNESS my hand and official seal.

(SEAL)
Notary Public in and for said State
Commission expires:
NOTE: A copy of the power-of-attorney to local representatives of the bonding company must be

attached hereto.

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 57



GUARANTEE

Guarantee for . We hereby guarantee that the
, which  we have installed in
has been done in accordance with the Contract Documents,
including without limitation, the drawings and specifications, and that the work as installed will fulfill the
requirements included in the bid documents. The undersigned and its surety agrees to repair or replace any
or all such work, together with any other adjacent work, which may be displaced in connection with such
replacement, that may prove to be defective in workmanship or material within a period of
TWO ( 2__) year from the date of the Notice of Completion of the above-mentioned
structure by the Ventura Unified School District, ordinary wear and tear and unusual abuse or neglect
excepted.

In the event the undersigned or its surety fails to comply with the above-mentioned conditions
within a reasonable period of time, as determined by the District, but not later than ten (10) days after being
notified in writing by the District or within forty eight (48) hours in the case of an emergency or urgent
matter, the undersigned and its surety authorizes the District to proceed to have said defects repaired and
made good at the expense of the undersigned and its surety, who will pay the costs and charges therefor
upon demand. The undersigned and its surety shall be jointly and severally liable for any costs arising from
the District’s enforcement of this Guarantee.

Countersigned

(Proper Name) (Proper Name)

By: By:

(Signature of Subcontract or Contractor) (Signature  of General Contractor if for
Subcontractor)

Representatives to be contacted for service:

Name:

Address:

Phone Number:
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ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF RETENTION

This Escrow Agreement is made and entered into by and between the Ventura Unified School
District, 255 W. Stanley Avenue, Suite 100, Ventura CA 93001, hereinafter called “Owner”, and
whose address is . hereinafter called
“Contractor”, and whose address is , hereinafter
called “Escrow Agent”.

For the consideration hereinafter set forth, the Owner, Contractor and Escrow Agent agree as
follows:

1. Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor has
the option to deposit securities with Escrow Agent as a substitute for Retention earnings required to be
withheld by Owner pursuant to the Construction Contract entered into between the Owner and Contractor
for in the amount of dated (hereinafter referred to
as the “Contract”). Alternatively, on written request of the Contractor, the Owner shall make payments of
the Retention earnings directly to the escrow agent. When Contractor deposits the securities as a substitute
for Contract earnings, the Escrow Agent shall notify the Owner within ten (10) days of deposit. The market
value of the securities at the time of the substitution shall be at least equal to the cash amount then required
to be withheld as Retention under the terms of the Contract between the Owner and Contractor. Securities
shall be held in the name of the Owner, and shall designate the Contractor as beneficial owner.

2. The Owner shall make progress payments to the Contractor for such funds which otherwise would
be withheld from progress payments pursuant to the Contract provisions, provided that the Escrow Agent
holds securities in the form and amount specified above.

3. When the Owner makes payments of Retentions earned directly to the Escrow Agent, the Escrow
Agent shall hold them for the benefit of the Contractor until such time as the escrow created under this
Contract is terminated. The Contractor may direct the investment of the payments into securities. All terms
and conditions of this Agreement and the rights and responsibilities of the parties shall be equally applicable
and binding when the Owner pays the Escrow Agent directly.

4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in
administering the Escrow Account and all expenses of the Owner. These expenses and payment terms shall
be determined by the Owner, Contractor, and Escrow Agent.

5. The interest earned on the securities or the money market accounts held in escrow and all interest
earned on that interest shall be for the sole account of Contractor and shall be subject to withdrawal by
Contractor at any time and from time to time without notice to the Owner.

6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account
only by written notice to Escrow Agent accompanied by written authorization from the Owner to the Escrow
Agent that Owner consents to the withdrawal of the amount sought to be withdrawn by Contractor.

7. The Owner shall have a right to draw upon the securities in the event of default by the Contractor.
Upon seven (7) days’ written notice to the Escrow Agent from the Owner of the notice of default under
Article 2.2, Article 9.6 or Article 14, the Escrow Agent shall immediately convert the securities to cash and
shall distribute the cash as instructed by the Owner.

8. Upon receipt of written notification from the Owner certifying that the Contract is final and
complete, and that the Contractor has complied with all requirements and procedures applicable to the
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Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less escrow fees
and charges of the Escrow Account. The escrow shall be closed immediately upon disbursement of all
moneys and securities on deposit and payment of fees and charges.

9. Escrow Agent shall rely on the written notifications from the Owner and the Contractor pursuant
to Sections (5) to (8), inclusive, of this Agreement and the Owner and Contractor shall hold Escrow Agent
harmless from Escrow Agent’s release and disbursement of the securities and interest as set forth above.

10. The names of the persons who are authorized to give written notice or to receive written notice on
behalf of the Owner and on behalf of Contractor in connection with the foregoing, and exemplars of their
respective signatures are as follows:

On behalf of Owner:

Title

Name

Signature

Address

On behalf of Contractor:

Title

Name

Signature

Address

On behalf of Agent:

Title

Name
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Signature

Address

At the time the Escrow Account is opened, the Owner and Contractor shall deliver to the Escrow
Agent a fully executed counterpart of this Agreement.

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on
the date set forth above.

OWNER CONTRACTOR
Title Title

Name Name

Signature Signature
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INSURANCE DOCUMENTS & ENDORSEMENTS

The following insurance endorsements and documents must be provided to the Ventura Unified
School District within ten (10) calendar days after receipt of notification of award. If the apparent low
bidder fails to provide the documents required below, the District may award the Contract to the next lowest
responsible and responsive bidder or release all bidders, and the bidder’s bid security will be forfeited. All
insurance provided by the bidder shall fully comply with the requirements set forth in Article 11 of the
General Conditions.

1. General Liability Insurance: Certificate of Insurance with all specific insurance coverages set forth
in Article 11 of the General Conditions, proper Project description, designation of the District as the
Certificate Holder, a statement that the insurance provided is primary to any insurance obtained by the
District and minimum of 30 days’ cancellation notice. Bidder shall also provide required additional insured
endorsement(s) designating all parties required in Article 11 of the General Conditions. The additional
insured endorsement shall be an 1ISO CG 20 10 (04/13), or an 1ISO CG 20 38 (04/13), or their equivalent as
determined by the District in its sole discretion.

Incidents and claims are to be reported to the insurer at:

Attn:

(Title) (Department)

(Company)

(Street Address)

(City) (State) (Zip Code)

( )
(Telephone Number)

2. Workers” Compensation/ Employer’s Liability Insurance: Certificate of Workers’ Compensation
Insurance meeting the coverages and requirements set forth in Article 11 of the General Conditions,
minimum of 30 days’ cancellation notice, proper Project description, waiver of subrogation and any
applicable endorsements.
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3. Automobile Liability Insurance: Certificate of Automobile Insurance meeting the coverages and

requirements set forth in Article 11 of the General Conditions, minimum 30 days’ cancellation notice, any
applicable endorsements and a statement that the insurance provided is primary to any insurance obtained

by the District.

Incidents and claims are to be reported to the insurer at:

Attn:

(Title)

(Department)

(Company)

(Street Address)

(City)
( )

(State) (Zip Code)

(Telephone Number)

DATE:
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CONTRACTOR

By:
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CONTRACTOR CERTIFICATION OF PUPIL CONTACT AND EMPLOYEE LIST

To: Board of Education
Ventura Unified School District
Attention: Purchasing Department

From: (Contractor Name)
Subject: Certification of Pupil Contact and Contract Employee List
Reference: Purchase Order # Contract #

Project Name/Location

Our company has been contracted by your school district to perform one or more of the following or
similar services that may have contact with pupils:

__Janitorial __ Landscape __ Food-Related
_____ Administrative __ Transportation
__ Other Services (Specify)

Pursuant to California Education Code (EC) 45125.1, we as the entity (contractor) have read and understand

the following requirements in regards to contract employees:

1. Provide for submission of the fingerprints of myself and those employees who may have any contact
with pupils to the California Department of Justice (CDOJ) in a manner authorized by CDOJ. Such
clearance documents, when received from CDQJ, are on file in our office and available for your

inspection.

2. Do not permit any employees to come in contact with pupils until CDOJ clearance is ascertained.

3. Certify in writing to the governing board of your school district that none of our employees who may
come in contact with pupils have been convicted of a violent or serious felony as defined in EC 45122.1

(as identified in Penal Code Sections 667.5 and 1192.7). Such certification is provided herein.

4. Provide a list of the names of company employees who may come in contact with pupils to the
governing board of our school district. This enclosed list will be kept current and sent to you when there

are updates.

5. Meet the above within legal and contract timeline requirements.

I hereby certify for our entity (contractor) that none of our employees who may come in contact with pupils
in your school district have been convicted of a violent or serious felony as defined in EC 45122.1 (as

identified in Penal Code Sections 667.6 and 1192.7).
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The following is a list of our employees who may come in contact with pupils of your school district. 1 will
keep this list current and send you a revised list when there are updates.

Name Site

Company Name

Contact Name (Officer or Employee) Title
Authorized Signature Telephone Number
Date
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GENERAL CONDITIONS

ARTICLE 1
DEFINITIONS

11 BASIC DEFINITIONS

NOTE: The following shall not be construed as a comprehensive list of all definitions in the
Contract Documents and there may be other definitions set forth in the Contract Documents. Additionally,
any references to any DSA forms, documents or requirements shall be construed to incorporate any updates,
supplements, or additions. The Contractor shall be required to meet the latest DSA requirements applicable
to the Project.

111 Action of the Governing Board is a vote of a majority of the District’s Governing Board.
112 Approval means written authorization through action of the Governing Board
113 Architect means the architect, engineer, or other design professional engaged by the

District to design and perform general observation of the work of construction and interpret the Drawings
and Specifications for the Project. Also see Article 4.

114 As-Builts are a set of Plans and Specifications maintained by the Contractor clearly
showing all changes, revisions, substitutions, field changes, final locations, and other significant features
of the Project. The As-Builts shall be maintained continuously throughout the Work for the Project and is
both a prerequisite to the issuance of Payment Application and a requirement for Contract Close-Out. See
Acrticle 3.17

115 Beneficial Occupancy is the point in time when a building or buildings are fit for
occupancy is fit for occupancy and its intended use. Basic requirements are the building is safe, at or near
Substantial Completion, and all fire/ life safety items are approved and operational. The fact that a building
is occupied does not mean that the building is ready for Beneficial Occupancy if there are elements that are
unsafe or if fire/ life safety items are not approved and operational. Taking occupancy on a structure that
is under a fire watch is not considered beneficial occupancy. Further, taking of Beneficial Occupancy is
not a point in time when retention is due unless the entire school has obtained a Certificate of Substantial
Completion that meets the definition of 1.1.46.

116 Claims. A Claim is a request for payment, supported by back-up documentation which
includes, invoices time sheets, or other documents substantiating legitimacy or entitlement that is submitted
during the Project or immediately following the Project made prior to the Final Retention Payment
Application and prior to Final Completion of the Project. A “Claim” means a separate demand by the
Contractor for (1) time extension, (2) payment of money or damages arising from Work done by or on
behalf of the Contractor pursuant to the CONTRACT and payment of which is not otherwise expressly
provided for or the claimant is not otherwise entitled to, or (3) and amount the payment of which is disputed
by the District. See Article 4.6.

117 Change Order (CO). A CO is awritten instrument prepared by the Architect and signed
by the District (as authorized by the District’s Governing Board), the Contractor, and the Architect, stating
their agreement upon (1) A description of a change in the Work, (2) The amount of the adjustment in the
Contract Sum, if any; and (3) The extent of the adjustment in the Contract Time, if any. See Article 7.2.

118 Change Order Request (COR). A COR is a written request supported by backup
documentation prepared by the Contractor requesting that the District and the Architect issue a CO based
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upon a proposed change, or a change that results in an adjustment in cost, time or both, or arising from an
RFP, CCD or ICD. (See Atrticle 7.6)

119 Close-Out means the process for Final Completion of the Project, but also includes the
requirements for the DSA Certification that the Project is Complete (See DSA Certification Guide). See
Avrticle 9.9.

1.1.10 Construction Change Document (CCD). A Construction Change Document is a DSA
term that is utilized to address changes to the DSA approved Plans and Specifications. There are two types
of Construction Change Documents. (1) DSA approved CCD Category A (DSA Form 140) for work
affecting structural, access or fire/ life safety of the Project which will require a DSA approval; and, (2)
CCD Category B (DSA Form 141) for work NOT affecting structural safety, access compliance or fire/ life
safety that will not require a DSA approval (except to confirm that no approval is required). See Article
7.3.

1.1.11 Complete/ Completion/ Final Completion means that all Work in the Contract
Documents is finished, the requirements of the Contract Documents have been met, the Project has been
Closed Out, and all Work has ceased on the Project. This may also be referred to as Final Completion. In
most cases, the recording of a Notice of Completion shall represent Completion of the Project. Beneficial
Occupancy does not mean the Work is Complete.

1.1.12 Completion Date is the date when all Work for the Project shall be Substantially
Complete and is the date assigned at the end of the Contract Time for the Project. See Article 1.1.46.

1.1.13 Construction Manager. The Construction Manager is a consultant to the District
contracted to assist in Project planning, management and construction of the Project. If there is a
Construction Manager, they may assist in various aspects of the Project including, but not limited to
Monitoring the progress of the construction, reviewing and monitoring the schedule, progress of work,
monitoring pay requests, facilitating communications, advising the District and its Board of Education on
various aspects of the construction process, monitoring the RFI, COR, CCD, ICD, RFP, Claims, Disputes
and other Project related processes.

1.1.14 Contract or Agreement when the terms are used in these General Conditions shall be
references to the Contract Documents as defined herein.

1.1.15 Contract Documents (sometimes referred to as Construction Documents) consist of the
Agreement between District and Contractor (hereinafter the Agreement or Contract), Conditions of the
Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior
to bid, instructions to bidders, notice to bidders, and the requirements contained in the Bid Documents,
other documents listed in the Agreement, and Modifications issued after execution of the Contract. A
Modification is a written amendment to the Contract signed by parties, a Change Order, a Construction
Change Document, or a written order for a minor change in the Work issued by the Architect. The Contract
Documents collectively form the Contract. The Contract represents the entire and integrated Agreement
between the parties hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a written Modification. The Contract
Documents shall not be construed to create a contractual relationship of any kind between the Architect and
Contractor, between the District and any Subcontractor or Sub-subcontractor, or between any persons or
entities other than the District and the Contractor. The Architect shall, however, be entitled to performance
and enforcement of obligations under the Contract intended to facilitate performance of the Architect’s
duties.
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1.1.16 Contract Time is the time period specified in the Contract Documents in which the
Project shall be completed. This is sometimes referred to a Contract Duration, or “time in which the
Contractor has to complete the Project”. See Article 8.1.1

1.1.17 Contractor, District, and Architect are those mentioned as such in the Agreement. They
are treated throughout the Contract Documents as if they are of singular number and neuter gender. Any
reference to “Owner” shall mean “District” or Ventura Unified School District.

1.1.18 Cure is the act of remedying a material failure to perform under the terms of the Contract
Documents during the time provided to correct Contractor’s Default. Specific time periods are provided to
Cure and Correct a Contractor Default under Article 14 and for a Partial Default under Article 2.2 as well
as elsewhere in the Contract Documents.

1.1.19 Days means calendar days unless otherwise specifically stated.

1.1.20 Default is a material breach of Contract. A Termination for Cause under Article 14 is
a declaration of Default of the Contract and shall act as a demand upon the Surety to perform under the
terms of the Performance Bond. Partial Defaults may also be tendered to the Surety at District’s discretion.
See Article 2.2.

1121 Dispute. A dispute is a disagreement on terms or conditions of the Project where the
Contractor’s opinion of the Project, Payment, Change Order or Request for Proposal differs from that of
the District or Architect. A dispute only rises to the level of a claim once the dispute is assembled with
back-up documentation and presented for evaluation. See Article 4.6

1.1.22 District Representative is the person designated by the District to represent the District
during the Construction for the Project. This District Representative shall have the delegated authority as
further defined in Article 1.1.2. This District Representative may be an employee of the District who may
have the delegated authority as set forth in Article 1.1.3, and may also include Construction Managers. In
some cases, the District and its Board may be assisted by a Construction Manager. When a Construction
Manager is assisting the District, the Contractor, Architect, and Inspector shall have a primary contact with
the District’s Construction Manager who will advise the District.

1.1.23 Drawings or Plans are graphic and pictorial portions of the Contract Documents
prepared for the Project and approved changes thereto, wherever located and whenever issued, showing the
design, location, and scope of the Work, generally including Plans, elevations, sections, details, schedules,
and diagrams as drawn or approved by the Architect. Sometimes Drawings will also be included in
Addenda, Change Orders, and Specifications.

1.1.24 DSA is the Division of State Architect. DSA is the agency that provides design and
construction oversight for K-12 Schools, Community Colleges, and State Funded Charter School Projects.
DSA is the responsible agency for this Project and Contractor has submitted a bid for the Project since
Contractor is familiar with Contractor’s responsibilities under the DSA requirements more thoroughly set
forth at Title 24 of the California Code of Regulations. Contractor agrees to abide by the jurisdiction of
DSA and shall construct the Project to conform with the approved Plans, Specifications, Addenda, and
Change Orders (inclusive of approved CCD’s and ICD’s issued by the District pending CCD approval).
See DSA website.

1.1.25 Emergency shall be defined as a sudden, unexpected occurrence, involving a clear and
imminent threat to the continuation of school classes, a critical path delay that will result in not being able
to occupy the school when students arrive to use the facility, danger from the facility or from outside the
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facility, Act of God, or other action which requires immediate action to prevent or mitigate loss of, or
damage to, life, health, property, or essential public services.

1.1.26 Float the total number of days an activity may be extended or delayed without delaying

the Completion Date shown in the schedule. Float will fall into three categories: (1) Rain Days; (2)
Governmental Delays; and, (3) Project Float. See Article 8.1.4.

1.1.27 Immediate Change Directive. (ICD) A written order prepared by the Architect and
signed by the District and the Architect, directing a change in the Work where the Work must proceed
immediately and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or
both. See Article 7.3

1.1.28 Inspector of Record (IOR)/ Project Inspector (PI) is the individual retained by the
District in accordance with Title 24 of the California Code of Regulations and who will be assigned to the
Project

1.1.29 Notice of Non-Compliance (DSA Form 154) is a document issued by the Inspector if
there is a deviation from the DSA approved Plans, Specifications, and Change Orders. See Article 7.1.2.

1.1.30 Payment Application or Certificate of Payment is the Contractor’s certified
representation of the actual level of Work performed on the Project. Payment Applications are sometimes
also called “Certificate of Payment”, “Request for Payment”, “Payment Application”, or similar terms, and
shall follow the Schedule of Values that are approved by the Architect, Inspector and District. See Article
9.3.

1131 Project is the complete construction of the Work performed in accordance with the
Contract Documents.

1.1.32 Project Manual is the volume assembled for the Work which may include, without
limitation, the bidding requirements, sample forms, Conditions of the Contract, and Specifications.

1.1.33 Provide shall include “provide complete in place,” that is “furnish and install complete.”

1.1.34 Punch List/ Punch Item/ Incomplete Punch Item is a list of minor repair items, prepared
after the issuance of a Certificate of Substantial Completion, by the Inspector and Architect of Work
required in order to complete the Contract Documents and ensure compliance with the DSA Approved
Plans so the Project may be Closed Out. Issuance of the Retention Payment is dependent of the proper
completion of the Punch List. See Article 9.9.

1.1.34.1Contractor’s List of Punch Items is a list of minor repair items the Contractor
submits when the Contractor considers the Work Substantially Complete. Submission of this List of
Incomplete Punch Items is the Contractor’s representation that the Project is Substantially Complete. See
Avrticle 9.9.1

1.1.35 Request for Information (RFI) is a written request prepared by the Contractor requesting
the Architect to provide additional information necessary to clarify or amplify an item which the Contractor
believes is not clearly shown or called for in the Drawings or Specifications, or to address problems which
have arisen under field conditions. See Article 7.4.
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1.1.36 Request for Proposal (RFP) is a written request prepared by the Architect (and/or CM)
requesting the Contractor to submit to an estimate of the effect of a proposed change on the Contract Price
and (if applicable) the Contract Time. See Article 7.5.

1.1.37 Safety Orders are those issued by any city, county, state or federal agency having
jurisdiction over the Project.

1.1.38 Schedule is the Contractor’s view of the practical way in which the Work will be
accomplished. In this Agreement there is a requirement for a Baseline Schedule and regular Schedule
Updates that show all Work to be completed during the Contract Time and shall include all items listed
under Article 8.3.2.9.1. See Article 8 of the General Conditions.

1.1.39 Schedule of Values is a detailed breakdown of the Contract Price for each Project,
building, Phase of Work or Site as determined by the District. This Schedule of Values shall adequately
detail the price for the Work so Progress Payments Applications can be meaningfully reviewed by the
Inspector, Architect of Record, Engineer of Record, and District. (See Article 9.2)

1.1.40 Separate Contracts are Contracts that the District may have with other Contractors,
vendors, suppliers, or entities to perform Work on the Project. This may include, but is not limited to Multi-
Prime Trade Contractors, furniture installers, testing agencies, clean-up contractors, or network or low
voltage contractors. Contractor shall plan for certain other contractors that may also be working on the
Project site and address these other contractors in Contractor’s Schedule. See Avrticle 6.

1.1.41 Site refers to the grounds of the Project as defined in the Contract Documents and such
adjacent lands as may be directly affected by the performance of the Work.

1.1.42 Specifications are that portion of the Contract Documents consisting of the written
requirements for material, equipment, construction systems, instructions, quality assurance standards,
workmanship, and performance of related services.

1.1.43 Standards, Rules, and Regulations referred to are recognized printed standards and shall
be considered as one and a part of these Specifications within limits specified. Federal, state and local
regulations are incorporated into the Contract Documents by reference.

1.1.44 Stop Work Order, or an Order to Comply, is issued when either (1) the Work proceeds
without DSA approval; (2) the Work proceeds without a DSA Inspector of Record, or (3) where DSA
determines that the Work is not being performed in accordance with applicable rules and regulations, and
would compromise the structural integrity of the Project or would endanger lives. If a Stop Work Order is
issued, the Work in the affected area shall cease until DSA withdraws the Stop Work Order. Pursuant to
Education Code section 17307.5(b), the District shall not be held liable in any action filed against the
District for any delays caused by compliance with the Stop Work Order

1.1.45 Subcontractor, as used herein, includes those having direct or indirect contracts with
Contractor and ones who furnished labor, material or services for a special design according to Plans,
Drawings, and Specifications of this Work.

1.1.46 Substantial Completion/ Substantially Complete(d) is not reached unless and until each
of the following three (3) conditions have been met: (1) all contractually required items have been installed
with the exception of only minor and Incomplete Punch List Items (See Article 9.9.1.1); (2) All Fire/Life
Safety Systems have been installed, and are working and signed off on the DSA Form 152 Inspection Card,
and all building systems including mechanical, electrical and plumbing are all functioning; and (3) the
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Project is fit for occupancy and its intended use. For the purposes of this Contract, any references to
Completion Date means Substantial Completion Date.

1.1.47 Substitution is a change in product, material, equipment, or method of construction from
those required by the Construction Documents proposed by the Contractor. For this Project, a Substitution
is subject to the filing of a Construction Substitution Request Form at the time of bid and meeting the
requirements of Article 3.10.

1.1.48 Supplementary Conditions/ Supplementary General Conditions/ Special Conditions are
terms that are sometimes used interchangeably and refer to any additional requirements or changes to the
General Conditions as noted.

1.1.49 Surety is the person, firm, or corporation that executes as a bid bond, Payment Bond or
Performance Bond guarantor on the Contractor’s Bid, Contractor’s Performance on the Contract and
Payment of the Contractor’s Subcontractors, material suppliers, vendors and labor on the Project. The
Surety is bound to the same extent as the Contractor is bound once a Default occurs. A default includes a
Termination for Substantial Failure to Perform under Article 14, but also includes any breach of Contract
and is subject to the requirements and responsibilities as set forth in the Performance Bond.

1.1.50 Work shall include all labor, materials, services and equipment necessary for the
Contractor to fulfill all of its obligations pursuant to the Contract Documents. It shall include the initial
obligation of any Contractor or Subcontractor who performs any portion of the Work, to visit the Site of
the proposed Work (a continuing obligation after the commencement of the Work), to fully acquaint and
familiarize itself with the conditions as they exist and the character of the operations to be carried out under
the Contract Documents, and make such investigation as it may see fit so that it shall fully understand the
facilities, physical conditions, and restrictions attending the Work under the Contract Documents. Each
such Contractor or Subcontractor shall also thoroughly examine and become familiar with the Drawings,
Specifications, and associated Contract Documents and bid documents before preparing and submitting any
bid.

1.1.51 Workers include laborers, workers, and mechanics.

12 EXECUTION, CORRELATION AND INTENT

1.2.1 Correlation and Intent

1.2.1.1 Documents Complementary and Inclusive. The Contract Documents are
complementary and are intended to include all items required for the proper execution and completion of
the Work. All Contract Documents form the Contractor’s Contract with the District. Any item of Work
mentioned in the Specifications and not shown on the Drawings, or shown on the Drawings and not
mentioned in the Specifications, shall be provided by Contractor as if shown or mentioned in both. The
Contractor is bound to provide the Work complete and is under a legal duty to carefully study Plans and
schedule operations well ahead of time and identify inconsistencies with the Plans and Specifications and
call such inconsistencies to the attention of the Architect or Registered Engineer through the Inspector under
Section 4-343(b) of Title 24.

1212 Work to be Complete. Contractor has thoroughly studied the Contract
Documents and understands that the District contracted with Contractor to provide a complete Project
which means complete systems and buildings. The entire set of Contract Documents shows a complete
Project and Contractor agrees that there are multiple disciplines putting together a set of Contract
Documents. Thus, if portions of a system are shown on some Drawings and not others, this does not mean
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the Contractor is to only provide part of a system. For example, if an air conditioning unit is shown on the
mechanical Drawings, the plumbing for the air conditioning is shown on another Drawing, and the electrical
shown on the electrical Drawings, the Contractor is to provide a complete and working air conditioning
system. The only time when an item is supplied incomplete is if the system is shown specifically as
incomplete since others will be completing the system. Work includes, but is not limited to materials,
workmanship, and manufacture of fabrication of components for the Project.

1.2.13 Coverage of the Drawings and Specifications. The Drawings and
Specifications generally describe the Work to be performed by Contractor. Generally, the Specifications
describe Work which cannot be readily indicated on the Drawings and indicate types, qualities, and methods
of installation of the various materials and equipment required for the Work. It is not intended to mention
every item of Work in the Specifications, which can be adequately shown on the Drawings, or to show on
the Drawings all items of Work described or required by the Specifications even if they are of such nature
that they could have been shown. All materials or labor for Work, which is shown on either the Drawings
or the Specifications (or is reasonably inferable therefrom as being necessary to complete the Work), shall
be provided by the Contractor. The Contractor is responsible for the whole Project as contractually set
forth as the Contract Documents. It is intended that the Work be of sound, quality construction, and the
Contractor shall be responsible for the inclusion of adequate amounts to cover installation of all items
indicated, described, or implied in the portion of the Work to be performed by them.

1214 Conflicts. In the event there is a discrepancy between the various Contract
Documents, it is intended that the more stringent, higher quality, and greater quantity of Work shall apply.

1215 Conformance with Laws. Each and every provision of law required by law
to be inserted in this Contract shall be deemed to be inserted herein, and the Contract shall be read and
enforced as though it were included herein, even if through mistake or otherwise any such provision is not
inserted, or is not correctly inserted.

Before commencing any portion of the Work, Contractor shall check and review
the Drawings and Specifications for such portion for conformance and compliance with all laws,
ordinances, codes, rules and regulations of all governmental authorities and public and municipal utilities
affecting the construction and operation of the physical plant of the Project, all quasi-governmental and
other regulations affecting the construction and operation of the physical plant of the Project, and other
special requirements, if any, designated in the Contract Documents. Such checking shall include review of
Title 24 of the California Code of Regulations, California Building Code, local utility, local water
connection, local grading and all other applicable agencies. In the event Contractor observes any violation
of any law, ordinance, code, rule or regulation, or inconsistency with the Contract Documents, Contractor
shall, within five (5) days, notify the Inspector, Architect and District in writing of same and shall ensure
that any such violation or inconsistency shall be corrected in the manner provided hereunder prior to the
construction of that portion of the Project. (See Title 24 Section 4-343)

The Contractor shall bear all expenses of correcting Work done contrary to said
laws, ordinances, rules, and regulations if the Contractor performed same (1) without first consulting the
Architect for further instructions regarding said Work or (2) disregarded the Architect’s instructions
regarding said Work.

1.2.1.6 Ambiguity and Inconsistency. Before commencing any portion of the
Work, Contractor shall carefully examine all Drawings and Specifications and other information given to
Contractor as to materials and methods of construction and other Project requirements. Prior to
commencing any portion of the Work, Contractor shall notify Architect and District in writing of any
perceived or alleged error, inconsistency, conflict, ambiguity, or lack of detail or explanation in the
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Drawings and Specifications in the manner provided herein. If the Contractor or its Subcontractors,
material or equipment suppliers, or any of their officers, agents, and employees performs, permits, or causes
the performance of any Work under the Contract Documents, which it knows or should have known to be
in error, inconsistent, or ambiguous, or not sufficiently detailed or explained, Contractor shall bear any and
all costs arising therefrom including, without limitation, the cost of correction thereof without increase or
adjustment to the Contract Price or the time for performance. Contractor shall maintain an adequate
inspection system and perform personal observations and review work and pre-plan the project to ensure
the Work performed under the Contract conforms to Contract requirements. Contractor shall maintain
records of such review and observation to ensure strict compliance with the terms of the Contract.

1217 Typical Parts and Sections. Whenever typical parts or sections of the Work
are completely detailed on the Drawings, and other parts or sections which are of the same construction are
shown in outline only, the complete or more detailed shall apply to the Work which is shown in outline.

1218 Dimensions. Dimensions of Work shall not be determined by scale or rule.
Figured dimensions shall be followed at all times. If figured dimensions are lacking on Drawings, Architect
shall supply them on request. The Architect’s decisions on matters relating to aesthetic effect will be final.

1.2.2 Addenda and Deferred Approvals

1.2.2.1 Addenda are the changes in Specifications, Drawings, Contract Documents,
and Plans which have been authorized in writing by the District or Architect, and which alter, explain, or
clarify the Contract Documents. Addenda shall govern over all other Contract Documents. Subsequent
addenda issued shall govern over prior addenda unless otherwise specified in the addenda.

1222 Deferred Approvals. Deferred Approvals are Submittals that are reviewed
by the Architect (or Engineer of Record) and submitted to DSA for approval based on thorough detailing
of manufacturer and Project specific design. See Article 3.9.1 and 3.9.3. The Deferred Approval item
cannot be fully detailed on the originally approved Drawings or Specifications because of variations in
product design and manufacture. Contract Documents which require Deferred Approval items are meant
to be for illustration purposes only. Approval of Plans for such a portion of the Work may be deferred until
the material suppliers and Subcontractors are selected. All Deferred Approvals are noted in the Plans and
Specifications. Contractor is responsible for all Deferred Approval requirements set forth in the Contract
Documents. Contractor is responsible to comply with all laws, building codes, Title 24 and regulations
necessary to obtain all necessary approvals, including those required from the Division of the State
Architect (“DSA”) and the State Fire Marshall. Contractor shall not be granted an extension of time for
failure to plan, schedule for and obtain necessary approvals. Contractor shall Schedule all Deferred
Approval items in the Baseline Schedule and Schedule Updates under Article 3.9.6

1.2.3 Specification Interpretation

1231 Titles. The Specifications are separated into titled sections for convenience
only and not to dictate or determine the trade or craft involved.

1.2.3.2 As Shown, Etc. Where “as shown,” “as indicated,” “as detailed,” or words
of similar import are used, reference is made to the Drawings accompanying the Specifications unless
otherwise stated. Where “as directed,” “as required,” “as permitted,” “as authorized,” “as accepted,” “as
selected,” or words of similar import are used, the direction, requirement, permission, authorization,
approval, acceptance, or selection by Architect is intended unless otherwise stated.
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1.2.3.3 General Conditions. The General Conditions and Supplementary General
Conditions are a part of the Contract Documents which further defines and refines the Contract entered
between the Contractor and District.

1234 Abbreviations. In the interest of brevity, the Specifications are written in
an abbreviated form and may not include complete sentences. Omission of words or phrases such as
“Contractor shall,” “shall be,” etc., are intentional. Nevertheless, the requirements of the Specifications are
mandatory. Omitted words or phrases shall be supplied by inference in the same manner as they are when
a “note” occurs on the Drawings. In the interest of brevity, the Contract Documents frequently omit
modifying words such as “all” and “any” and articles such as “the” and “an,” but the fact that a modifier or
an article is absent from one statement and appears in another is not intended to affect the interpretation of
either statement.

1.2.35 Plural. Words in the singular shall include the plural whenever applicable
or the context so indicates.

1.2.3.6 Metric. The Specifications may indicate metric units of measurement as a
supplement to U.S. customary units. When indicated thus: 1 (25 mm), the U. S. customary unit is specific,
and the metric unit is nonspecific. When not shown with parentheses, the unit is specific. The metric units
correspond to the “International System of Units” (SI) and generally follow ASTM E 380, “Standard for
Metric Practice.”

1.2.3.7 Standard Specifications. Any reference to standard specifications of any
society, institute, association, or governmental authority is a reference to the organization’s standard
specifications, which are in effect at the date of the Contractor’s proposal unless directed otherwise. If
applicable specifications are revised prior to completion of any part of the Work, the Contractor may, if
acceptable to Architect, perform such Work in accordance with the revised specifications. The standard
specifications, except as modified in the Specifications for the Project, shall have full force and effect as
though printed in the Specifications. Architect will furnish, upon request, information as to how copies of
the standard specifications referred to may be obtained.

1.24 Rules of Document Interpretation

1.2.4.1 In the event of conflict within the Drawings, the following rules shall apply:

a. General Notes, when identified as such, shall be incorporated into other
portions of Drawings.

b. Schedules, when identified as such, are complementary with other notes
and other portions of Drawings including those identified as General
Notes.
C. Larger scale Drawings shall take precedence over smaller scale Drawings.
d. At no time shall the Contractor base construction on scaled Drawings.
1242 Specifications shall govern as to materials, workmanship, and installation

procedures.
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1243 If Contractor observes that Drawings and Specifications are in conflict,
Contractor shall, prior to commencing work, notify the Architect in writing for the purposes of obtaining
an interpretation of the Contact Documents.

1244 In the case of conflict or inconsistencies, the order of precedence shall be
as follows:
a. General Conditions take precedence over Drawings and Specifications.
b. Supplemental Conditions take precedence over General Conditions.
C. The Agreement Form shall take precedence over the Supplemental
Conditions.
d. In the case of disagreement or conflict between or within Specifications,

and Drawings, the more stringent, higher quality, and greater quantity of
Work shall apply.

e. Addenda shall take precedence over Drawings and Specifications.
f. General Conditions shall take precedence over Addenda.
g. Drawings and Specifications take precedence over the Soils Report.

13 OWNERSHIP AND USE OF ARCHITECT’S DRAWINGS, SPECIFICATIONS AND
OTHER DOCUMENTS

The Drawings, Specifications, and other Contract Documents for the Project are the property of the
District and/or Architect pursuant Contract requirements between the District and Architect. The
Contractor may retain one Contract record set. Neither the Contractor nor any Subcontractor, or material
or equipment supplier shall own or claim a Copyright in the Drawings, Specifications, and other documents
prepared by the Architect. All copies except the Contractor’s record set, shall be returned or properly
accounted for upon completion of the Work. The Drawings, Specifications, and other documents prepared
by the Architect, and copies thereof furnished to the Contractor are not to be used by the Contractor or any
Subcontractor, Sub-subcontractor, or material or equipment supplier on other projects or for additions to
this Project outside the scope of the Work. The District and/or Architect hereby grants the Contractor,
Subcontractors, Sub-subcontractors, and material or equipment suppliers a limited license to use applicable
portions of the Drawings, Specifications, and other documents prepared for the Project in the execution of
their Work under the Contract Documents. Submittal or distribution to meet official regulatory
requirements or for other purposes in connection with this Project is not to be construed as publication in
derogation of the District’s property interest or other reserved right.
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ARTICLE 2
DISTRICT

2.1 INFORMATION AND SERVICES REQUIRED OF THE DISTRICT

2.1.1 Site Survey

The District will furnish, at its expense, a legal description of the Site and a land survey
showing the boundaries of the Site. Contractor shall be responsible for all surveys regarding location of
construction, grading and site work.

2.1.2 Soils

When required by the scope of the Project, the District will furnish, at its expense, the
services of geotechnical engineers or consultants when reasonably required and deemed necessary by the
Architect or as required by local or state codes. Such services, with written reports and appropriate written
professional recommendations, may include test boring, test pits, soil bearing values, percolation tests, air
and water pollution tests, and ground corrosion and resistivity tests, including necessary operations for
determining subsoil, air, and water conditions.

2.1.3 Soils Report Part of the Contract Documents: Contractor Reliance

A soils investigation report has been obtained from test holes at the Site, and such report is
incorporated into this Contract and made available for the Contractor’s use in preparing its bid and Work
under this Contract. Where the Plans and Specifications are more specific and provide more significant
structure, systems, reinforcing, thicknesses, or construction methods, the Drawings shall control over the
soils report. The soils report is available at the Architect’s office for review and it is Contractor’s
responsibility to ensure that Contractor has reviewed the soils investigation report. Any information
obtained from such report or any other information given on Drawings as to subsurface soil condition or to
elevations of existing grades or elevations of underlying rock is approximate only. If, during the course of
Work under this Contract, Contractor encounters subsurface conditions which differ materially from those
indicated in the soils report, then Contractor shall notify the District within five (5) calendar days of
discovery of the condition, and changes to the Contract Price may be made in accordance with Article 7
entitled “Changes in the Work.” Contractor agrees that no claim against District will be made by
Contractor for damages and hereby waives any rights to damages in the event the Contractor fails to notify
District within the five-day period mentioned above.

WARNING: DISTRICT DOES NOT WARRANT THE SOILS AT THE PROJECT
SITE. CONTRACTOR HAS REVIEWED AND IS FAMILIAR WITH THE
REQUIREMENTS OF THE SOILS INVESTIGATION REPORT. CONTRACTOR
UNDERSTANDS THAT PLANS, DRAWINGS AND SPECIFICATIONS
SUPERSEDE THE SOILS REPORT IF THERE ARE CONFLICTS. FURTHER,
IN ADDITION TO THE INFORMATION IN THE SOILS REPORT,
CONTRACTOR HAS CONDUCTED AN INDEPENDENT INVESTIGATION OF
THE PROJECT SITE AND THE SOILS CONDITIONS OF THE SITE. DISTRICT
DOES NOT WARRANT THE SOILS CONDITIONS OF THE SITE AND
CONTRACTOR ISFULLY RESPONSIBLE TO ASCERTAIN SITE CONDITIONS
FOR THE PURPOSES OF DETERMINING CONSTRUCTION MEANS AND
METHODS PRIOR TO COMMENCING CONSTRUCTION.
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214 Utilities

2141 Location of Point of Connection. The locations shown for the point of
connection are approximate. It shall be the responsibility of the Contractor to determine the exact location
of all service connections.

2.14.2 Regional Notification Center. Contractor, except in an emergency, shall
contact the appropriate regional notification center at least two (2) business days prior to commencing any
excavation if the excavation will be conducted in an area or in a private easement which is known, or
reasonably should be known, to contain subsurface installations other than the underground facilities owned
or operated by the District, and obtain an inquiry identification number from that notification center. See
Government Code section 4216.3. No excavation shall be commenced and carried out by the Contractor
unless such an inquiry identification number has been assigned to the Contractor or any Subcontractor of
the Contractor and the District has been given the identification number by the Contractor. Any damages
arising from failure to make appropriate regional notification shall be at the sole risk of Contractor.
Contractor shall solely be responsible for any fines, penalties or damages for violation of this Article and
Government Code section 4216.6 or 4216.7. Any delays caused by failure to make appropriate regional
notification shall be at the sole risk of Contractor and shall not be considered for extension of time pursuant
to Article 8.4.

2.14.3 Utilities - Removal and Restoration. The District has endeavored to
determine the existence of utilities at the Site of the Work from the records of the District of known utilities
in the vicinity of the Work. The positions of these utilities as derived from such records are shown in the
Contract Documents. Thus, the locations of the main or trunklines located on the Drawings are approximate
locations and not exact.

No excavations were made to verify the locations shown for underground utilities.
Other than the main or trunkline, which the District has endeavored to locate on the Plans, service
connections or laterals to these utilities may not be shown on the Plans. It shall be the responsibility of the
Contractor to determine the exact location of all service connections. The Contractor shall make its own
investigations, including exploratory excavations, to determine the locations and type of service
connections, prior to commencing work which could result in damage to such utilities. The Contractor shall
immediately notify the District’s representative as to any utility main or trunkline discovered by Contractor
in a different position than provided by the Regional Notification Center. With respect to main or
trunklines, Contractor is to immediately notify District if the location is substantially different than as
shown in the Contract Documents.

Contractor shall coordinate its Work with all utilities, including, but not limited to
electricity, water, gas and telephone and meet with said utilities prior to the start of any work. Contractor
shall show timing of all utility coordination activities under the Scheduling requirements of Article 8.

2144 Other Utilities. In case it should be necessary to remove, relocate, or
temporarily maintain a utility because of interference with the Work, the work on the utility shall be
performed and paid for as follows:

When it is necessary to remove, relocate or temporarily maintain a service
connection, the cost of which is not required to be borne by the owner of the service connection, the
Contractor shall bear all expenses incidental to the work on the service connection. The work on the service
connection shall be done in a manner satisfactory to the owner thereof; it being understood that the owner
of the service connection has the option of doing such work with his own forces or permitting the work to
be done by the Contractor.

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 77



GENERAL CONDITIONS

When it is necessary to remove, relocate, or temporarily maintain a utility which
is in the position shown on the Plans, the cost of which is not required to be borne by the owner thereof, the
Contractor shall bear all expenses incidental to the work on the utility. The work on the utility shall be done
in a manner satisfactory to the owner thereof; it being understood that the owner of the utility has the option
of doing such work with his own forces or permitting the work to be done by the Contractor.

When it is necessary to remove, relocate, or temporarily maintain a utility which
is not shown on the Plans or is in a position different from that shown on the Plans and were it in the position
shown on the Plans would not need to be removed, relocated, or temporarily maintained, and the cost of
which is not required to be borne by the owner thereof, the District will make arrangements with the owner
of the utility for such work to be done at no cost to the Contractor, or will require the Contractor to do such
work in accordance with Article 7 or will make changes in the alignment and grade of the Work to obviate
the necessity to remove, relocate, or temporarily maintain the utility. Changes in alignment and grade will
be ordered in accordance with Article 7 herein.

No representations are made that the obligations to move or temporarily maintain
any utility and to pay the cost thereof is or is not required to be borne by the owner of such utility, and it
shall be the responsibility of the Contractor to investigate to find out whether said cost is required to be
borne by the owner of the utility.

The right is reserved to governmental agencies and to owners of utilities to enter
at any time upon any street, alley, right-of-way, or easement for the purpose of making changes in their
property made necessary by the Work and for the purpose of maintaining and making repairs to their

property.

2.15 Existing Utility Lines; Removal, Relocation

2151 Main or Trunkline Facilities. If the Contractor while performing the
Contract discovers utility facilities not identified in the Contract Documents, Contractor shall notify the
District and utility in writing prior to commencing work.

The owner of the public utility shall have the sole discretion to perform repairs or
relocation work or permit the Contractor to do such repairs or relocation work at a reasonable price.

The Contractor shall exercise reasonable care and shall be compensated by the
District for the actual verified field costs of locating, and removing, relocating, protecting or temporarily
maintaining such main or trunkline utility facilities located in a substantially different location than in the
Plans and Specifications, and for equipment in use on the project necessarily idled during such work. This
Work shall be performed in accordance with Article 7 of these General Conditions.

2152 Assessment. Nothing in these subparagraphs shall be deemed to require the
District to indicate the presence of existing service laterals or appurtenances whenever the presence of such
utilities on the Site can be inferred from the presence of other visible facilities, such as buildings, or meter
junction boxes on or adjacent to the Site and could be inferred from the Main or Trunkline shown on the
Drawings.

2.15.3 Notification. If the Contractor, while performing Work under this
Contract, discovers utility facilities not identified by the District in the Contract Documents. Contractor
shall, within five (5) days, notify the District and the utility in writing. 1f Contractor fails to notify the
District within forty eight hours after discovery of any utility facilities not identified by District in the
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Contract Documents, Contractor waives all rights to be compensated for any extra Work or damages
resulting from such discovered utilities.

2.1.6 Easements

District shall secure and pay for easements for permanent structures or permanent changes
in existing facilities, if any, unless otherwise specified in the Contract Documents.

2.2 DISTRICT’S RIGHT TO CARRY OUT THE WORK DUE TO PARTIAL DEFAULT IN A
SPECIFIC SEGREGATED AREA OF WORK (48 HOUR NOTICE TO CURE AND

CORRECT)

If the Contractor Defaults or neglects to carry out the Work in accordance with the Contract
Documents, the District may provide forty-eight (48) hour written notice to cure (a shorter period of time
in the case of Emergency or a critical path delay as defined in Article 2.2.1) Contractor’s Partial Default in
a specific segregated area of work. The District’s right to issue a Partial Default of the Contractor’s Work
and take over that segregated area of Work includes, but is not limited to:

1. Failure to supply adequate workers on the entire Project or any part thereof;

2. Failure to supply a sufficient quantity of materials;

3. Failure to perform any provision of this Contract;

4. Failure to comply with safety requirements, or due to Contractor is creation of an unsafe
condition;

5. Cases of bona fide emergency;

6. Failure to order materials in a timely manner;

7. Failure to prepare Deferred Approval items or Shop Drawings in a timely manner;

8. Failure to comply with Contractor’s Baseline or Update Schedule, meet critical Milestones

which would result in a delay to the critical path, or delay the Contract Time;

9. Failure to comply with the Subletting and Subcontracting Fair Practices, Public Contract
Code section 4100, et seq.

10. Failure to meet the requirements of the Americans with Disabilities Act;
11. Failure to complete Punch List work;

12. Failure to proceed on an Immediate Change Directive

13. Failure to correct a Notice of Deviation

If during the forty eight (48) hour period, the Contractor fails to Cure and correct the deficiency
noted in the 48 hour notice of Partial Default with diligence and promptness, the District may correct such
deficiencies without prejudice to other remedies the District may have, including a Termination for Cause
as set forth in Article 14. If there are inadequate funds remaining the Project balance or in the Retention
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Escrow to address at least 150% of the costs set forth in the Article 2.2 notice, the District may copy the
Surety on the written notice of Partial Default. If a notice to the Surety is provided, except in the cases of
emergency or critical path delay, the Surety has the option to take over and complete the Work described
in the written notice if Surety personally delivers notice to District that it intends to perform such work. In
the case where written notice has been provided, the District shall allow Surety seven (7) days to perform
the Work.

2.2.1 Service of Notice of Partial Default with Right to Cure

A written notice of Partial Default and right to cure under Article 2.2 (“Article 2.2 Notice”
or “Notice of Partial Default”) shall be served by e-mail (with a copy provided by regular mail) to the e-
mail address provided on the Bid submitted and copied to the Project Superintendent.

2.2.2 Shortened Time for Partial Default in the Case of Emergencies.

In an Emergency situation, the District may correct any of the deficiencies described in
Acrticle 2.2 without prejudice to other remedies by providing service of written notice of Emergency
requiring a shortened time for Partial Default specifying the time given to cure, if any.

2.2.3 Shortened Time for Partial Default in the Case of Critical Path Delay

In the case of critical path delay, the District may correct any of the deficiencies described
in Article 2.2 without prejudice to other remedies providing service of written notice of critical path delay
to the Contractor with a specific description of the critical path delay items noting the line item or area of
Work that is on the critical path and prescribe the length of shortened time to cure, if any.

224 Written Notice of Partial Default to be Deducted by Deductive Change Order

The District shall have the right to determine the reasonable value of the Article 2.2 Partial
Default Work, or if there is an actual value for the Work, shall use that value and issue a Deductive Change
Orders under Article 7.7.4.

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 80



GENERAL CONDITIONS

ARTICLE 3
THE CONTRACTOR

3.1 SUPERVISION AND CONSTRUCTION PROCEDURES

3.1.1 Contractor

The Contractor shall continually supervise and direct the Work using the Contractor’s best
skill and attention. The Contractor shall be solely responsible for and have control over construction means,
methods, techniques, sequences, procedures; and shall coordinate all portions of the Work under the
Contract, unless the Contract Documents give other specific instructions concerning these matters. The
Contractor shall not perform the Work without utilizing the Contract Documents or, where required,
approved Submittals, Shop Drawings, or samples for any such portion of the Work. If any of the Work is
performed by contractors retained directly by the District, Contractor shall be responsible for the
coordination and sequencing of the work of those other contractors so as to avoid any impact on the Project
Schedule pursuant to the requirements of Article 6 and Article 8. Specific duties of the Contractor shall
include those set out in Section 43 of Title 21 of the California Code of Regulations and Section 4-343 of
Title 24 of the California Code of Regulations. These duties include, but are not limited to the following:

3.1.1.1  Responsibilities. It is the duty of the Contractor to complete the Work covered
by his or her Contract in accordance with the approved Plans and Specifications. The Contractor in no way
is relieved of any responsibility by the activities of the Architect, Engineer, Inspector or DSA in the
performance of their duties.

3.1.1.2  Performance of the Work. The Contractor shall carefully study the approved
Plans and Specifications and shall plan its schedule of operations well ahead of time. If at any time it is
discovered that work is being done which is not in accordance with the approved Plans and Specifications,
the Contractor shall correct the Work immediately.

3.1.2 Contractor Responsibility to Study the Plans and Specifications

All inconsistencies or timing or sequences which appear to be in error in the Plans and
Specifications shall promptly be called to the attention of the Architect or, Engineer, for interpretation or
correction. Local conditions which may affect the structure shall be brought to the Architect’s attention at
once. In no case, shall the instruction of the Architect be construed to cause work to be done which is not
in conformity with the approved Plans, Specifications, change orders, construction change documents, and
as required by law. (See Title 24, Section 4-343)

3.1.3 All Work Under the Direction of Inspector

Pursuant to Title 24 requirements, the Contractor shall not carry on Work except with the
knowledge of the Inspector. (See Title 24 generally)

3.14 Contractor to Establish Timing and Protocol with Inspector

Contractor shall establish a protocol for requesting inspection with Inspector so as to not
delay the Work and provide adequate time for the Inspector to perform inspection. If such a protocol is not
established ahead of time, Inspector may utilize the time criteria set by Title 24 of 48 hours in advance of
submitting form DSA 156 for each new area. DSA requirements under PR 13-01 specifically gives the
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Special Inspector fourteen (14) days to post to the DSA website. Contractor is responsible for delays and
for failure to plan.

For some Projects, there may be a need to incrementally install certain assemblies. It is up
to Contractor to identify areas and assemblies that may be constructed incrementally. Contractor must
identify and establish incremental areas of construction and establish protocols with Inspector for DSA 152
approvals so they may be presented to DSA. See PR-13 item 1.17 for further discussion.

3.1.5 Verified Reports

The Contractor shall make and submit to the office from time to time, verified reports as
required in Title 24 Section 4-366. As part of the Close-Out of the Project (see Article 9.9), Contractor
shall be required to execute a Form 6-C as required under Title 24 Sections 4-343.

Contractor shall fully comply with any and all reporting requirements of Education Code
sections 17315, et seq., in the manner prescribed by Title 24, as applicable.

3.1.6 Contractor Responsibility

The Contractor shall be responsible to the District for acts and omissions of the
Contractor’s employees, Subcontractors, material and equipment suppliers, and their agents, employees,
invitees, and other persons performing portions of the Work under direct or indirect contract with the
Contractor or any of its Subcontractors.

3.1.7 Obligations not Changed by Architect’s Actions

The Contractor shall not be relieved of obligations to perform the Work in accordance with
the Contract Documents either by activities or duties of the Architect in the Architect’s administration of
the Contract or by tests, inspections, or approvals required or performed by persons other than the
Contractor.

3.1.8 Acceptance/Approval of Work

The Contractor shall be responsible to determine when any completed portions of the Work
already performed under this Contract or provided pursuant to Article 6 are suitable to receive subsequent
Work thereon.

3.2 SUPERVISION

3.2.1 Full Time Supervision

Unless personally present on the Project site where the Work is being performed, the
Contractor shall keep on the Work at all times during its progress a competent, English speaking
construction Superintendent satisfactory to the District. The Superintendent shall be present on a full-time
basis, shall be dedicated exclusively to the Project and shall not share superintendency duties with another
project or job. The Superintendent shall not be replaced except with written consent of the District. The
Superintendent shall represent the Contractor in its absence and shall be fully authorized to receive and
fulfill any instruction from the Architect, the Inspector, the District or any other District Representative
(including CM in the cases where the District has a CM representative). All Requests for Information shall
be originated by the Superintendent and responses thereto shall be given to the Superintendent. No Work
shall begin on any day by any Subcontractor or other person on the Project site until the Superintendent has

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 82



GENERAL CONDITIONS

arrived, or shall any Work continue during the day after the Superintendent has departed from the Project
site. The Superintendent shall have authority to bind Contractor through the Superintendent’s acts. The
Superintendent shall represent the Contractor, and communications given to the Superintendent shall be
binding on the Contractor. Before commencing the Work, Contractor shall give written notice to District
(and CM representative) and Architect of the name and a Statement of Qualifications of such
superintendent. Superintendent shall not be changed except with written consent of District, unless a
superintendent proves to be unsatisfactory to Contractor and ceases to be in its employ, in which case,
Contractor shall notify District and Architect in writing. Contractor shall provide a replacement
superintendent approved by the District prior to performing additional work.

3.2.2 Staff

Notwithstanding other requirements of the Contract Documents, the Contractor and each
Subcontractor shall: (1) furnish a competent and adequate staff as necessary for the proper administration,
coordination, supervision, and superintendence of its portion of the Work; (2) organize the procurement of
all materials and equipment so that the materials and equipment will be available at the time they are needed
for the Work; and (3) keep an adequate force of skilled and fit workers on the job to complete the Work in
accordance with all requirements of the Contract Documents.

3.2.3 Right to Remove

District shall have the right, but not the obligation, to require the removal from the Project
of any superintendent, staff member, agent, or employee of any Contractor, Subcontractor, material or
equipment supplier.

3.3 LABOR AND MATERIALS

3.3.1 Contractor to Provide

Unless otherwise provided in the Contract Documents, the Contractor shall provide and
pay for labor, material, equipment, tools, construction equipment and machinery, water, heat, air
conditioning, utilities, transportation, and other facilities, services and permits necessary for proper
execution and completion of the Work whether temporary or permanent and whether or not incorporated
or to be incorporated in the Work.

3.3.2 Quality

Unless otherwise specified, all materials and equipment to be permanently installed in the
Project shall be new and shall be of the highest quality or as specifically stated in the Contract Documents.
The Contractor shall, if requested, furnish satisfactory evidence as to kind and quality of all materials and
equipment within ten (10) days of a written request by the District, including furnishing the District with
bona fide copies of invoices for materials or services provided on the Project. All labor shall be performed
by workers skilled in their respective trades, and shall be of the same or higher quality as with the standards
of other school construction.

3.3.3 Replacement

Any work, materials, or equipment, which do not conform to these requirements or the
standards set forth in the Contract Documents, may be disapproved by the District, in which case, they shall
be removed and replaced by the Contractor at no additional cost or extension of time to the District.
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3.34 Discipline

The Contractor shall enforce strict discipline and good order among the Contractor’s and
Subcontractor’s employees, and other persons carrying out the Contract. The Contractor shall not permit
employment of unfit persons or persons not skilled in tasks assigned to them. As used in this subsection,
“unfit” includes any person who the District concludes is improperly skilled for the task assigned to that
person, who fails to comply with the requirements of this article, or who creates safety hazards which
jeopardize other persons and/or property.

3.35 Fingerprinting (Applicable at the time Project is Occupied and on all Projects where
Workers will come in Contact with Pupils, such as Modernization Projects)

If applicable, Contractor shall comply with the applicable provisions of Education Code
section 45125.1 in a method as determined by the District. Pursuant to Education Code section 45125.1,
Contractor shall either conduct criminal background checks of all employees of Contractor assigned to the
Project site, and shall certify that no employees who have been convicted of serious or violent felonies, as
specified in Education Code section 45125.1, will have contact with pupils, by utilizing the Certification
Regarding Background Checks and the corresponding Attachment “A” as found in the Contract Documents
or shall be separated by a physical barrier from students.

If it is determined that Contractor must provide certification of employees, as part of such
certification, Contractor must provide the District with a list of all employees providing services pursuant
to this Agreement, and designate which sites such employees will be assigned. In performing the services
set forth in this Agreement, Contractor shall not utilize any employees who are not included on the above-
referenced list.

At District’s sole discretion, District may make a finding, as authorized under Education
Code section 45125.1, that Contractor’s employees will have only “limited contact” with pupils.
Contractor’s failure to comply with this law shall be considered a material breach of this Agreement upon
where this Agreement may be terminated, at District’s sole discretion, without any further compensation to
Contractor.

In the case of new construction Projects where there are no students, if the Project Schedule
provides for Beneficial Occupancy or portions of the Project or if the Project should be delayed, then
Contractor, at no additional costs, shall meet the requirements of either fingerprinting or providing a
physical barrier as required by the District.

3.3.6 Noise, Drugs, Tobacco, and Alcohol

Contractor shall take all steps necessary to insure that employees of Contractor or any of
its Subcontractors’ employees do not use, consume, or work under the influence of any alcohol, tobacco or
illegal drugs while on the Project. Contractor shall further prevent any of its employees or its Subcontractor
employees from playing any recorded music devices or radios or wearing any radio headphone devices for
entertainment while working on the Project. Likewise, Contractor shall prevent its employees or
Subcontractor’s employees from bringing any animal onto the Project. Contractors shall not violate any
written school policies.

3.3.7 Delivery of Material

Contractor shall place orders for materials or equipment so that the Work may be
completed in accordance with the Construction schedule for the Work as set forth in Article 8 of this
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Agreement. Contractor shall, upon demand from the Architect, furnish to the Architect documentary
evidence including, but not limited to purchase orders, invoices, bills of materials, work orders and bills of
lading, showing that orders have been placed. Contractor shall have a system to receive materials and to
ensure that the proper materials are being delivered, including in the case of critical materials to the Project,
checking the delivery against Shop Drawings and ensuring that the materials meet the requirements of not
only the Plans and Specifications, but also the approved Shop Drawings and Submittals and in conformance
with Contractor’s plan for delivery of materials (including but not limited to Contractor’s representations
in the Schedules for the Project and Contractor’s equipment and materials schedule under Article 3.7.2.2).
Contractor shall be responsible for all costs of accepting non-conforming materials delivered to the Project
given Contractor’s responsibilities and system for acceptance of deliveries. Contractor shall notify
Inspector and District Representative (including CM) as early as possible, in writing, of the delivery of
materials for the Project. The deliveries shall include documentation identifying the shipment sufficiently
so that the Inspector, Architect or District Representative (including CM) may review the materials that are
received. Under no circumstances shall materials be delivered to the Project site that are meant for another
Project.

3.3.8 Liens and Other Security Interests of Subcontractors and Material Suppliers

No material, supplies, or equipment for the Work shall be purchased subject to any chattel
mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof
is retained by seller or supplier. Contractor warrants good title to all material, supplies, and equipment
installed or incorporated in Work and agrees upon completion of all Work to deliver premises, together
with all improvements and appurtenances constructed or placed thereon by it, to District free from any
claims, security interests, liens, or charges. Contractor further agrees that neither it nor any person, firm,
or corporation furnishing any materials or labor for any Work covered by this Contract shall have any right
to place a lien upon the premises or any improvement or appurtenance thereof, except that Contractor may
install metering devices or other equipment of a utility company or political subdivision, title to which is
commonly retained by the utility company or political subdivision. In event of installation of any such
metering device or equipment, Contractor shall advise District as to its owner within five (5) days of such
installation in writing, prior to making the installation.

Contractor agrees to indemnify, defend and hold the District harmless from any liens, stop
notices, or assertion of security interests, including judgments and levies. If after written notice Contractor
fails to address the lien, stop notice, or other security interest, the District may proceed to address the lien,
stop notice or claim and seek reimbursement from Contractor.

3.3.9 Title to Materials

The title to new materials or equipment for the Work of this Contract shall remain with
Contractor until incorporated in the Work of this Contract until final acceptance of the Project; no part of
said materials shall be removed from its place of storage, and Contractor shall keep an accurate inventory
of all said materials and equipment in a manner satisfactory to the District or its authorized representative.
Responsibility for materials remains with Contractor and Contractor shall replace materials in case of loss.
District similarly may pay for materials stored off site, but Contractor shall remain responsible for the
materials that are stored off site.

3.3.10 Assemblies

For all material and equipment specified or indicated in the Drawings, the Contractor shall
provide all labor, materials, equipment, and services necessary, (including engineering as specifically
required with Shop Drawings or Deferred Approvals) for complete assemblies and complete working
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systems. Incidental items not indicated on the Drawings, nor mentioned in the Specifications, that can
legitimately and reasonably be inferred to belong to the Work described, or be necessary in good practice
to provide a complete assembly or system, shall be furnished as though itemized in the Contract Documents
in every detail. In all instances, material and equipment shall be installed in strict accordance with each
manufacturer’s most recent published recommendations and Specifications.

3.3.11 Noise Control

The Contractor shall be responsible for the installation of noise reducing devices on
construction equipment. Contractor shall comply with the requirements of the city and county having
jurisdiction with regard to noise ordinances governing construction sites and activities. Construction
equipment noise is subject to the control of the Environmental Protection Agency’s Noise Control Program
(Part 204 of Title 40, Code of Federal Regulations). If school is in session at any point during the progress
of the Project, and, in the District’s reasonable discretion, the noise from such Work disrupts or disturbs the
students or faculty or the normal operation of the school, at the District’s request, the Contractor shall
schedule the performance of all such Work around normal school hours or make other arrangements so that
the Work does not cause such disruption or disturbance. There are specific periods of testing at operational
schools and it is critical that Contractor control noise during periods of testing. In no event shall Contractor
have a right to receive additional compensation or an extension to the Contract time as a result of any such
rescheduling or the making of such arrangements. These controls shall be implemented during site
preparation and construction. All noise related issues, including school operations, and noise during testing
should be detailed in the Schedule provided pursuant to Article 8

3.4 WARRANTY

The Contractor warrants to the District and Architect that material and equipment furnished under
the Contract will be of the highest quality and new unless otherwise required or permitted by the Contract
Documents, that the Work will be free from defects not inherent in the quality required or permitted, and
that the Work will conform with the requirements of the Contract Documents. Work not conforming to
these requirements, including substitutions not properly approved and authorized, may be considered
defective. Contractor’s warranty to District includes, but is not limited to, the following representations:

34.1 In addition to any other warranties provided elsewhere, Contractor shall, and hereby
does, warrant all Work after the date of Notice of Completion of Work by District and shall repair or replace
any or all such Work, together with any other Work, which may be displaced in so doing that may prove
defective in workmanship or materials within a one (1) year period from date of Final Completion which
shall be no later than the final date of Punch List as noted at Article 9.11) without expense whatsoever to
District, ordinary wear and tear, unusual abuse or neglect excepted. District will give notice of observed
defects with reasonable promptness. Contractor shall notify District upon completion of repairs.

3.4.2 In the event of failure of Contractor to comply with above mentioned conditions within
one week after being notified in writing, District is hereby authorized to proceed to have defects repaired
and made good at expense of Contractor who hereby agrees to pay costs and charges therefore immediately
on demand.

3.4.3 If, in the opinion of the District, defective Work creates a dangerous condition or
requires immediate correction or attention to prevent further loss to the District, the District will attempt to
give the notice required by this Article. If the Contractor cannot be contacted or does not comply with the
District’s requirements for correction within a reasonable time as determined by the District, the District
may, notwithstanding the provisions of this article, proceed to make such correction or attention which shall
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be charged against Contractor. Such action by the District will not relieve the Contractor of the guarantee
provided in this Article or elsewhere in this Contract.

3.4.4 This Article does not in any way limit the guarantee on any items for which a longer
warranty is specified or on any items for which a manufacturer gives a guarantee for a longer period.
Contractor shall furnish District all appropriate guarantee or warranty certificates upon completion of the
project.

3.5 TAXES

Contractor will pay all applicable Federal, State, and local taxes on all materials, labor, or services
furnished by it, and all taxes arising out of its operations under the Contract Documents. District is exempt
from Federal Excise Tax, and a Certificate of Exemption shall be provided upon request.

3.6 PERMITS, FEES AND NOTICES

3.6.1 Payment

The Contractor shall secure and pay for all permits and governmental fees, licenses, and
inspections necessary for proper execution and completion of the Work which are necessary after execution
of the Contract and are legally required by any authority having jurisdiction over the Project, except those
required by the Division of the State Architect (DSA). District shall be responsible for all testing and
inspection as required by the DSA on-site or within the distance limitations set forth in Article 13.5.2, unless
a different mileage range is specified in the Supplemental Conditions.

3.6.1.1 DSA Fees. DSA policy is to charge CCD review fees for processing and
approval of changes in the Plans and Specifications through the Construction Change Document process.
Contractor is specifically directed to the current DSA IR A-30 which provides fee structure and charges
that will be incurred for proceeding with respect to the CCD process, a process that must be followed for
each change in the Plans and Specifications.

3.6.2 Compliance

The Contractor shall comply with and give notices required by any law, ordinance, rule,
regulation, and lawful order of public authorities bearing on performance of the Work. Specifically, the
Division of State Architect provides State oversight of the Project and enforcement of Title 24 rules and
regulations. Contractor is directed to the DSA website. There will be local governmental oversight from
City, County or both. Finally, Regional Water Quality Control Board, State Fire Marshall, local fire
marshal, Department of Industrial Relations, Department of Labor Standards Enforcement, and Air Quality
Management District (Local and State) are some of the agencies that provide oversight and may require
specific permits, fees, or provide oversight over the Project. Contractor represents understanding and
specialized knowledge of the rules governing school districts and Contractor shall maintain compliance
over the applicable rules and will file all documents required in order to ensure compliance with State,
local, and other rules that apply to the Project.

3.6.3 Responsibility

The Contractor shall perform all Work in conformance with every law, statute, ordinance,
building code, rule or regulation. The Contractor shall assume full responsibility for such Work and shall
bear the attributable cost of correction or project delay.
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Pursuant to Title 24 Section 4-343(b):

“Contractor shall carefully study the approved Plans and Specifications and shall plan a
schedule of operations well ahead of time.... All inconsistencies or items which appear to
be in error in the Plans and Specifications shall be promptly called to the attention of the
architect or registered engineer, through the inspector, for interpretation or correction.”

To help Contractor plan its operations, Contractor is directed to study the current version of the
DSA 152 Inspection Card Manual identifying the exact steps the Inspector is to follow in the review and
sign off process for the DSA 152. The DSA 152 Inspection Card Manual provides specific detail as to the
order of operations, review items and compliance items beyond the Specifications and Plans which are
reviewed for DSA compliance. The most current version of this manual is located on DSA’s website.

Contractor is also specifically directed to the time periods for posting of Special Inspection Reports
and Inspector Notifications under DSA PR 13-01 since the timing of Inspection is not a Governmental
Entity related delay.

3.7 SUBMITTALS REQUIRED AT THE COMMENCEMENT OF THE PROJECT

3.7.1 Requirements Within Ten (10) Calendar Days

Within ten (10) calendar days after Notice to Proceed, Contract shall submit the following:

3.7.11 Detailed Schedule of Values (See Article 9.2)
3.7.1.2 Submittal Listing and Schedule for Submittals
3.7.1.3 Critical Path Baseline Schedule (See Article 8)

3.7.2 Requirements Within Thirty-Five (35) Calendar Days

Within thirty-five (35) calendar days after Notice to Proceed, Contractor shall submit the
following:

3.7.2.1 All Submittals for the Project except those specifically agreed upon by
District and Architect, in writing, and shall be specifically incorporated into the Submittal section of the
Schedule so as to not delay the Work. The agreement to allow a later Submittal does not mean that Article
3.3.7 is waived. Contractor shall order materials and ensure prices are honored and secured for the Project.

a. Structural Steel may be included as a later Submittal than 35 days if
Structural Steel is a significant portion of the Work, at least one or some
of the Project is a structural steel structural system, or as specifically
agreed upon by the Architect or District.

b. It is specifically agreed that submissions of structural steel Submittals shall
not be piecemeal (unless some portion is requested separately by the
District or Architect), shall provide complete designs, shall be stamped by
the structural steel Subcontractor, Contractor, and structural steel
Subcontractor’s structural engineer at time of submission and as further
addressed in Article 3.9.
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C. In no case shall the submission of structural steel Drawings delay the
critical path for the schedule. If a Milestone is provided for submission of
complete structural steel Shop Drawings then the date shall be no later
than as set forth in the Milestone

3.7.2.2 Exceptions to Submittal Within Thirty-Five (35) Days by Written
Agreement. A written request detailing the specific reasons for a submission later than 35 days due to
complexity of design or non-critical path status of the Submittal shall be submitted at the time the Baseline
Schedule is submitted.  The Baseline Schedule shall not include a delayed Submittal until written
agreement is provided. In addition to the request for providing a Submittal after the thirty-five (35) day
period, a copy of the Contract with the Subcontractor who shall be performing the Submittal, a written
statement from the Subcontractor verifying that work has commenced on the Submittal and providing
Subcontractor’s own schedule of Milestones and completion dates, and a corresponding Submittal
designation in the Schedule as required under Article 8. Approval of a delayed Submittal shall not result
in any increase in the Contract Price or result in an extension of time for the completion of the Project.

3.7.2.3 Piecemeal Submissions of Submittals. Piecemeal Submittals mean
providing portions of Shop Drawings or Submittals as they are being completed. The submission of
piecemeal Submittals results in the appearance of a submission when there is inadequate information for
the Architect or Engineer to adequately review a submission. Piecemeal differs from submission of
complete buildings or phases of buildings or complete assemblies. The Architect may agree to allow
submission of single buildings or areas as long as the Submittals are complete. .

3.8 DOCUMENTS, SAMPLES, AND COMPUTER AT THE SITE

The Contractor shall maintain at the Site for the District one current copy of the California Building
Code, Titles 19 and 24 of the California Code of Regulations, any other document required by DSA, and
one record copy of the Drawings, Specifications, Addenda, Change Orders, and other Modifications, in
good order and marked currently to record changes and selections made during construction. In addition,
the Contractor shall maintain at the Site approved Shop Drawings, Product Data, Samples, and similar
required Submittals. These documents shall be available to the Architect and shall be delivered to the
Architect for delivery to the District upon completion of the Work.

Contractor shall have an operational computer with internet access so Contractor can review and
post documents as required for the Project, including but not limited to the filing and posting of DSA
required documents for the Project.

Contractor shall be prepared to review documents posted to the DSA Project website.

3.9 SUBMITTALS INCLUDING SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

3.9.1 Definitions

39.1.1 Deferred Approvals. Approval of certain aspects of the construction may
be deferred until the construction Contract has been awarded. To facilitate the design process, DSA grants
Deferred Approval to the design and detailing of certain elements of the Project at the request of the
Architect or Engineer of Record. Design elements that may be deferred may include, but are not limited to
access floors, bleachers, elevator guide rails and related elevator systems, exterior wall systems - precast
concrete, glass fiber reinforced concrete, etc., skylights, window wall systems, storefronts, stage rigging,
and other systems as noted in the Contract Documents. (Also see Article 1.2.2 and 3.9.3)
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39.1.2 Shop Drawings. The term “Shop Drawings” as used herein means
Drawings, diagrams, equipment or product schedules, and other data, which are prepared by Contractor,
Subcontractors, manufacturers, suppliers, or distributors illustrating some portion of the Work, and
includes: illustrations; fabrication, erection, layout and setting Drawings; manufacturer’s standard
Drawings; schedules; descriptive literature, instructions, catalogs, and brochures; performance and test data
including charts; wiring and control diagrams; and all other Drawings and descriptive data pertaining to
materials, equipment, piping, duct and conduit systems, and methods of construction as may be required to
show that the materials, equipment, or systems and their position conform to the requirements of the
Contract Documents.

3.9.1.3 Manufactured applies to standard units usually mass-produced, and
“Fabricated” means items specifically assembled or made out of selected materials to meet individual
design requirements. Shop Drawings shall: establish the actual detail of all manufactured or Fabricated
items, indicate proper relation to adjoining work, amplify design details of mechanical and electrical
systems and equipment in proper relation to physical spaces in the structure, and incorporate minor changes
of design or construction to suit actual conditions.

39.14 Submittals is a term used interchangeably and sometimes refers to Shop
Drawings, Product Data, and samples since all Subcontractor submissions are tracked in a Submittal Log
and may include any of the noted items. However, generally, a Submittal is a manufacturer’s product
information and Product Data including description, characteristics, size, physical characteristics, and
requirements to prepare the jobsite for receiving of the particular manufactured item.

3.9.15 Samples. The term “samples” as used herein are physical examples
furnished by Contractor to illustrate materials, equipment, or quality and includes natural materials,
Fabricated items, equipment, devices, appliances, or parts thereof as called for in the Specifications, and
any other samples as may be required by the Architect to determine whether the kind, quality, construction,
finish, color, and other characteristics of the materials, etc., proposed by the Contractor conform to the
required characteristics of the various parts of the Work. All Work shall be in accordance with the approved
samples.

3.9.2 Shop Drawings.

3921 When Shop Drawings Are Required. Shop Drawings are required for
prefabricated components and for installation and coordination of these prefabricated components into the
Project. In addition, Shop Drawings, are prepared to address the actual size and installation of components
from various Subcontractors and provides an opportunity for the Contractor to coordinate and address
conflicts between the subcontracting trades. In some cases, each Subcontractor or trade will provide Shop
Drawings in a BIM format or other format as agreed by District.

3.9.2.2 Purpose for Shop Drawings. Shop Drawings are the Contractor’s
manufacturer, Subcontractor, supplier, vendor or the Contractor’s detailed drawings showing particularized
method for assembly, specifics to a manufacturer, manufacturer component installation requirements,
specifics as to a manufactured item, alterations to a manufactured, a custom created item, or drawn version
of more detailed information expanding on the Architect’s design shown in the Contact Documents. The
Shop Drawings address the appearance, performance, size, weight, characteristics and prescriptive
descriptions associated with the Contractor or Contractor’s Subcontractor’s plan for installation or assembly
based on the design in the Specifications and Contract Documents. The Shop Drawing often is more
detailed than the information shown in the Contract Documents to give the Architect and Engineer the
opportunity to review the fabricator’s version of the product (along with particulars specific to that
particular product), prior to fabrication. References to the Contract Documents, Construction Documents,
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Drawings, Plans, and Specifications assist the Architect and Engineer in their review of the Shop Drawings.
Attachment of manufacturer’s material Specifications, “catalog cut sheets,” and other manufacturer’s
information may be provided to accompany Shop Drawings. Because Shop Drawings facilitate the
Architect’s and Engineer’s approval of the system, they should be as clear and complete as possible so they
may be reviewed by Architect or Engineer for the Project.

3.9.2.3 Shop Drawing Requirements. The Contractor shall obtain and submit with
Shop Drawings all seismic and other calculations and all Product Data from equipment manufacturers.
“Product Data” as used herein are illustrations, standard schedules, performance charts, instructions,
brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or
system for some portion of the Work.

3.9.24 Not a Reproduction of Architectural or Engineering Drawings. The Shop
Drawings are not a reproduction of the architectural or engineering Drawings. Instead, they must show
more detail than the Construction Documents and details the fabrication and/or installation of the items to
the manufacturer’s production crew or Contractor’s installation crews.

3.9.25 Shop Drawings Engineering Requirements: Some Shop Drawings require
an engineer stamp to be affixed on the Drawings and calculations. In such cases, a current and valid
engineering stamp shall be affixed by a California registered engineer. No out of State engineers shall
stamp Shop Drawings. (See DSA IR A-18). In most cases, an engineer means California registered
mechanical, structural, electrical or plumbing engineer. California Registered Civil Engineers will not be
accepted for structural details unless specifically approved by DSA.

3.9.2.6 DSA Approvals Required Prior to Work. No work on a Shop Drawing that
requires DSA approval may proceed until DSA approval is received. Contractor has provided DSA
approval time and allowed adequate time for corrections in Contractor’s Schedule as required pursuant to
Article 8.

3.9.2.7 Shop Drawing ldentification. All Shop Drawings must be properly
identified with the name of the Project and dated, and accompanied by a letter of transmittal referring to
the name of the Project and to the Specification section number for identification of each item clearly stating
in narrative form, as well as “clouding” all qualifications, departures, or deviations from the Contract
Documents. Shop Drawings, for each section of the Work shall be numbered consecutively and the
numbering system shall be retained throughout all revisions. All Subcontractor submissions shall be made
through the Contractor. Each drawing shall have a clear space for the stamps of Architect and Contractor.

3.9.3 Deferred Approvals

Deferred approvals shall be submitted and processed to ensure all DSA and other
governmental approvals are secured so as to not delay the Project. There may be additional requirements
for Deferred Approvals at Division 1 of the Specifications. All Deferred Approvals shall be prepared by
Contractor or Contractor’s agent early enough so as to not delay the Project. Contractor is aware that Title
24 California Code of Regulations Section 4-317 have specific requirements for Deferred Approval as to
governing agencies and as to the Architect and Engineer for the Project. As a result, any delay associated
with the time for approval by applicable agencies or by the Architect or Architect’s consultants shall be
Contractor’s. Contractor is required to comply with inclusion of Deferred Approvals in the Schedule as
required under Article 3.9.6

3.93.1 DSA Approvals Required Prior to Work. No work on a Deferred Approval
item may proceed on the components until DSA approval is received. Contractor has provided DSA
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approval time and allowed adequate time for any DSA revisions in Contractor’s Schedule as required
pursuant to Article 8.

3.94 Submittals and Samples

3941 Information Required With Submittals: Manufacturer, trade name, model
or type number and quantities: Information provided must be of sufficient detail to allow Architect and
Engineer to compare the submitted item with the specified products and acceptable products listed, in the
Specifications and addenda.

3.94.2 Description of Use and Performance Characteristics: Information should
be furnished describing the normal use and expected performance of the product. The Architect and
Contractor review this information to confirm that the product is appropriate for the intended use.

3943 Size and Physical Characteristics: The size and physical characteristics,
such as adjustment capabilities, which is reviewed by both the Contractor and Architect. The Contractor
has the most available information for comparing adjoining materials and equipment. The Contractor also
needs to know the size and weight of the equipment for lifting and handling considerations.

3944 Finish Characteristics: The Architect reviews the available finishes and
selects the appropriate finish, if the finish was not previously specified in the documents. The Contractor
should confirm that finish requirements in the Specifications are being met by the product.

3.9.45 Contractor Responsible for Jobsite Dimensions: Some material is custom-
Fabricated to job conditions, requiring dimensions from the jobsite. These jobsite dimensions are provided
by the Contractor as part of the Contractor’s responsibilities for the Project and shall be provided prior to
release of the product for manufacture. Contractor shall not rely on Architect or Engineers to provide
jobsite dimensions.

3.9.4.6 Full Range of Samples Required (When Specific Items Not Specified).
Except in cases where the exact color and type of item is specified since the District is utilizing items
Standardized or pre-selected by District, the full range of color, graining, texture, or other characteristics
are anticipated for review in finished products, a sufficient number of samples of the specified materials
shall be furnished by the Contractor to indicate the full range of characteristics which will be present in the
finished products. Products delivered or erected without Submittal and approval without providing a full
range of samples shall be subject to rejection. Except for range samples, and unless otherwise called for in
the various sections of the Specifications or Specification Section 1, samples shall be submitted in duplicate.

3.94.7 Labeling of Samples. All samples shall be marked, tagged, or otherwise
properly identified with the name of the submitting party, the name of the Project, the purpose for which
the samples are submitted and the date.

39438 Transmittal letter. All samples shall be accompanied by a letter of
transmittal containing similar information, together with the Specification section number.

3949 Labels and Instructions. All samples of materials shall be supplied with
the manufacturer’s descriptive labels and application instructions. Each tag or sticker shall have clear space
for the review stamps of Contractor and Architect.

3.9.4.10 Architect’s Review. The Architect will review and, if appropriate, approve
submissions and will return them to the Contractor with the Architect’s stamp and signature applied thereto,
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indicating the timing for review and appropriate action in compliance with the Architect’s (or District’s)
standard procedures. In the cases where a CM is hired by the District, CM may be the party that receives
and performance logging and initial processing of the Samples. CM may, in some cases, reject samples
that are not in conformance with Contract requirements.

3.95 Submittal Submission Procedure

3951 Transmittal Letter and Other Requirements. All Submittals must be
properly identified with the name of the Project and dated, and each lot submitted must be accompanied by
a letter of transmittal referring to the name of the Project and to the Specification section number for
identification of each item clearly stating in narrative form, as well as “clouding” on the submissions, all
qualifications, departures, or deviations from the Contract Documents. Shop Drawings, for each section of
the Work shall be numbered consecutively and the numbering system shall be retained throughout all
revisions. All Subcontractor submissions shall be made through the Contractor. Each drawing shall have
a clear space for the stamps of Architect and Contractor. Refer to Division 1. In the case where a CM is
hired on the Project, the CM may be designated to receive the Submittals for the Project, log the Submittals,
and in some cases reject Submittals that do not conform to Contract requirements. Submittal Procedures
for further information.

3.95.2 Copies Required. Each Submittal shall include one (1) legible,
reproducible (if electronic is available, electronic copies shall also be provided) and five (5) legible prints
of each drawing or schedule, table, cut sheet, etc., including fabrication, erection, layout and setting
drawings, and such other drawings as required under the various sections of the Specifications, until final
acceptance thereof is obtained. Subcontractor shall submit copies, in an amount as requested by the
Contractor, of: (1) manufacturers’ descriptive data for materials, equipment, and fixtures, including catalog
sheets showing dimensions, performance, characteristics, and capacities; (2) wiring diagrams and controls;
(3) schedules; (4) all seismic calculations and other calculations; and (5) other pertinent information as
required by the District or Architect. See also Division 1.

3.95.3 Corrections. The Contractor shall make all corrections required by
Architect, District or CM and shall resubmit, as required by Architect or CM, corrected copies of Shop
Drawings or new samples until approved. Contractor shall direct specific attention in writing or on
resubmitted Shop Drawings to revisions other than the corrections required by the Architect on previous
submissions. Professional services required for more than one (1) re-review of required Submittals of Shop
Drawings, Product Data, or samples are subject to charge to the Contractor pursuant to Article 4.5.

3.954 Approval Prior to Commencement of Work. No portion of the Work
requiring a Shop Drawing or sample submission or other Submittal shall be commenced until the
submission has been reviewed by Contractor and Architect (and CM, if applicable) and approved by
Architect (and CM where applicable) unless specifically directed in writing by the Architect. All such
portions of the Work shall be in accordance with approved Shop Drawings and samples.

3.955 District’s Property. All Submittals, Shop Drawings, computer disks, BIM
modeling information, clash checks, schedules, annotated Specifications, samples and other Submittals
shall become the District’s property upon receipt by the District or Architect.

3.9.6 Schedule Requirements for Submittals

Contractor shall obtain and shall submit all required Submittals (i.e. Shop Drawings,
Deferred Approvals, Samples, etc.), in accordance with Contractor’s “Schedule for Submission of Shop
Drawings and Samples” as required in the scheduling portion of the General Conditions at Articles 8 and
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the Specifications (as long as the Specifications do not conflict with General Conditions. In the case of
conflict, the conflicting provision shall be controlled by the General Conditions and the remaining
Specifications sections shall be interpreted as if the general conditions language is inserted) with such
promptness as to cause no delay in its own Work or in that of any other contractor or subcontractor but in
no event later than thirty five (35) days after the Notice to Proceed is issued except in the specific cases
noted as an exception under Article 3.7.2.1. No extensions of time will be granted to Contractor or any
Subcontractor because of its failure to have Shop Drawings and samples submitted in accordance with
Division 1 and the Schedule. Each Subcontractor shall submit all Shop Drawings, samples, and
manufacturer’s descriptive data for the review of the District, the Contractor, and the Architect through the
Contractor.

3.9.6.1 Consideration of Schedule. Contractor has considered lead times, DSA or
other agency governmental review times, Architect or Engineer review times, manufacturing seasons, and
specific long lead procurement concerns for all submittals for the Project.

3.9.7 General Submittal Requirements

39.7.1 Contractor Submittal Representations and Coordination. By submitting
Shop Drawings, Product Data, samples, etc., the Contractor represents that it has determined and verified
all materials, field measurements, catalog numbers, related field construction criteria, and other relevant
data in connection with each such submission, and that it has checked, verified, and coordinated the
information contained within such Submittals with the requirements of the Work and of the Contract
Documents, including the construction schedule.

3.9.7.2  Contractor Coordination. Contractor shall stamp, sign, and date each
Submittal indicating its representation that the Submittal meets all of the requirements of the Contract
Documents and evidence Contractor’s review through execution of the following stamp to be placed on
each Shop Drawings:

“[Contractor] has reviewed and approved the field dimensions and the construction criteria,
and has also made written notation regarding any information in the Shop Drawings and
Submittals that does not conform to the Contract Documents. This Shop Drawing or
Submittal has been coordinated with all other Shop Drawings and Submittals received to
date by me as Contractor and this duty of coordination has not been delegated to
Subcontractors, material suppliers, the Architect, or the Engineers on this Project.

Signature of Contractor and date

3.9.7.3  No Deviation from Contract Documents. The submission of the Shop
Drawings, Product Data, samples, etc., shall not deviate from the requirements of the Contract Documents
including detailing and design intent which is specifically outlined in Contract Documents except as
specifically authorized by the Architect or through an accepted substitution pursuant to Article 3.10.4. All
deviations from the Contract Documents shall be narratively described in a transmittal accompanying the
Shop Drawings. However, Shop Drawings shall not be used as a means of requesting a substitution, the
procedure for which is defined in Article 3.10.4, “Substitutions.”

3.9.7.4  Contractor Responsibility for Shop Drawings Conformance to Contract
Documents. Review by District and Architect shall not relieve the Contractor or any Subcontractor from
its responsibility in preparing and submitting proper Shop Drawings in accordance with the Contract
Documents.
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3.9.75 Incomplete Submittals. Any submission, which in Architect’s opinion is
incomplete, contains errors, or has been checked superficially, will be returned not reviewed by the
Architect for resubmission by the Contractor. Refer to Submittal Procedures of the Specifications for
additional information. The Contractor shall be responsible for any related delays and shall not be the basis
for any Claim.

3.9.7.6  Shop Drawings and Submittals Shall Not Be Used as a Method to Make a
Substitution. Shop Drawings and Submittals shall not be used as a means of requesting a substitution or to
make changes in the Contract Documents. If changes are made to the Contract Documents through the
Shop Drawings, the Architect shall have the right to reject the Submittal. 1f the Architect does not note the
deviation from the approved Plans and Specifications, the Contractor is still responsible for the change and
the Architect or the District may require the Shop Drawings be revised to properly reflect the approved
Contract Documents. The Architect or District may also require that the Contractor bear all costs under
Article 4.5 and consequential damages associated with a CCD to revise Plans and Specifications to
accommodate the deviation from approved Plans and Specifications.

3.9.7.7 Extent of Review. In reviewing Shop Drawings, the Architect will not verify
dimensions and field conditions. The Architect will review and approve Shop Drawings, Product Data,
samples, etc., for aesthetics and for conformance with the design concept of the Work and the information
in the Contract Documents. The Architect’s review shall neither be construed as a complete check which
relieves the Contractor, Subcontractor, manufacturer, fabricator, or supplier from responsibility for any
deficiency that may exist or from any departures or deviations from the requirements of the Contract
Documents unless the Contractor has, in writing, called the Architect’s attention to the deviations at the
time of submission. The Architect’s review shall not relieve the Contractor or Subcontractors from
responsibility for errors of any sort in Shop Drawings or schedules, for proper fitting of the Work,
coordination of the differing Subcontractor trades and Shop Drawings and Work which is not indicated on
the Shop Drawings at the time of submission of Shop Drawings. Contractor and Subcontractors shall be
solely responsible for any quantities which may be shown on the Submittals or Contract Documents.

3.10 SUBSTITUTIONS

3.10.1 Definition

A Substitution is a change in product, material, equipment, or method of construction from
those required by the Construction Documents proposed by the Contractor. For this Project, a Substitution
is subject to the filing of a Substitution Request no later than ten (10) days prior to the date and time bids
are due and meeting the requirements of this Article.

3.10.2 One Product Specified

Unless the Specifications state that no substitution is permitted, whenever the Contract
Documents indicate any specific article, device, equipment, product, material, fixture, patented process,
form, method, or type of construction or any specific name, make, trade name, or catalog number, with or
without the words “or equal,” such specification shall be deemed to be used for the purpose of facilitating
description of the material, process, or article desired and shall be deemed to be followed by the words “or
equal.” Subject to the requirements of properly submitting a Substitution Request for as Addressed in
Avrticle 3.10.4, the Contractor may, unless otherwise stated, offer any material, process, article, etc., which
shall be materially equal or better in every respect to that so indicated or specified (“Specified Item”) and
will completely accomplish the purpose of the Contract Documents.

3.10.3 Products Specified Which Are Commercially Unavailable
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If the Contractor fails to make a request for substitutions for products, prior to the
submission of its bid, and such products subsequently become commercially unavailable, the Contractor
may request a substitution for such commercially unavailable item. The decision to grant this request is
solely at the District’s discretion. The written approval of the District, consistent with the procedure for
Change Orders, shall be required for the use of a proposed substitute material. The District may condition
its approval of the substitution upon the delivery to District of an extended warranty or other assurances of
adequate performance of the substitution as well as an equitable deduction in the Contract Price should the
substituted item cost less than the Specified Item. All risks of delay due the approval of a requested
substitution by the DSA, or any other governmental agency having jurisdiction, shall be on the requesting
party. All additional costs, DSA review costs, all procurement and construction delays, and all costs for
review by the Architect or its consultants shall be the responsibility of the Contractor and will be deducted
from Contractor’s pay request.

3.104 Substitution Request Form

Requests for substitutions of products, materials, or processes in place of a Specified Item
must be in writing to the Architect. Such request by bidder must be received by the Architect no later
than ten (10) days prior to the bid opening date, except as provided for in Article 3.10.3.

The request for substitution must be accompanied by evidence as to whether the proposed
substitution:

a. Is equal in quality/service/ability to the Specified Item;

b. Will entail no changes in detail, construction, and scheduling of related work;

C. Will be acceptable in consideration of the required design and artistic effect;

d. Will provide no cost disadvantage to the District;

e. Will require no excessive or more expensive maintenance, including adequacy and

availability of replacement parts; and
f. Will required no change of the construction schedule.

Bidder shall provide with the request for substitution, any and all Drawings, Specifications,
samples, performance data, calculations, and other information as may be required to assist the Architect
and the District in determining whether the proposed substitution is acceptable. The burden of establishing
these facts shall be upon the bidder.

After the District’s receipt of such evidence by bidder, the District will make its final
decision as to whether the bidder’s request for Substitution for any Specified Items will be approved. The
District shall have sole discretion in deciding as to whether a proposed request for Substitution is equal to
or better than a Specified Item. Any request for Substitution which is approved by the District shall be
documented and processed through an Addendum to the bid documents, published and distributed to all
bidders no later than 72 hours prior to the bid due date and time.

If the Architect and District accept a proposed substitution, the Contractor agrees to pay
for all DSA review costs, engineering and design services, including, without limitation, compensation to
the Architect and affected engineers for their required time to process such substitution through the Division
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of the State Architect, if required, and to make all changes and adjustments in materials or the work of all
trades directly or indirectly affected by the substituted item or items at no cost to the District.

3.10.5 Substitution Requests After Bid

The District, in its sole discretion, may accept a request for substitution by the Contractor
or may request Contractor substitute a specified item. Any substitutions requested after bids are opened
shall be subject to the same conditions and requirements set forth in Article 3.10.4 above. If any
substitutions, that in the District or Architect’s determination, results in a credit to the District, the credit
amount shall be agreed upon in writing, otherwise, the request for substitution shall be deemed denied.

3.11 INTEGRATION OF WORK

3.11.1 Scope

The Contractor shall be responsible for cutting, fitting, or patching to complete the Work
and to make all parts fit together properly. Contractor shall be responsible for ensuring that all trades are
coordinated and scheduled so as to ensure the timely and proper execution of the work. When modifying
existing work or installing new Work adjacent to existing work, Contractor shall match, as closely as
conditions of Site and materials will allow, the finishes, textures, and colors of the original work, refinishing
existing work at no additional cost to District. All cost caused by defective or ill-timed work shall be borne
by Contractor. Contractor shall be solely responsible for protecting existing work on adjacent properties
and shall obtain all required permits for shoring and excavations near property lines.

3.11.2 Structural Members

New or existing structural members and elements, including reinforcing bars and seismic
bracing, shall not be cut, bored, or drilled except by written authority of the Architect. Work done contrary
to such authority is at the Contractor’s risk and subject to replacement at its own expense without
reimbursement under the Contract. Schedule delays resulting from Agency approvals for unauthorized work
shall be the Contractor’s responsibility.

3.11.3 Subsequent Removal

Permission to patch any areas or items of the Work shall not constitute a waiver of the
District’s or the Architect’s right to require complete removal and replacement of the areas of items of the
Work if, in the opinion of the Architect or the District, the patching does not satisfactorily restore quality
and appearance of the Work or does not otherwise conform to the Contract Documents.

3.12 CLEANING UP

3.12.1 Contractor’s Responsibility to Clean Up

Contractor at all times shall keep premises free from debris such as waste, dust, excess
water, storm water runoffs, rubbish, and excess materials and equipment. Contractor shall not leave debris
under, in, or about the premises, but shall promptly remove same from the premises and dispose of it in a
lawful manner. Disposal receipts or dump tickets shall be furnished to the Architect within five (5) days of
request.

Contractor shall remove rubbish and debris resulting from the Work on a daily basis.
Contractor shall maintain the structures and Site in a clean and orderly condition at all times until acceptance
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of the Project by the District. Contractor shall keep its access driveways and adjacent streets, sidewalks,
gutters and drains free of rubbish, debris and excess water by cleaning and removal each day. All concrete,
sidewalks, and paths of travel shall be broom cleaned daily.

3.12.2 General Final Clean-Up

Upon completion of Work, Contractor shall employ experience workers or professional
cleaners for final cleaning. Clean each surface to the condition expected in a normal, commercial, building
cleaning and maintenance program.

a. Clean interior and exterior of buildings, including fixtures, equipment, walls,
floors, ceilings, roofs, window sills and ledges, horizontal projections, and any
areas where debris has collected, so surfaces are free from foreign material or
discoloration;

b. Clean the Project site. The grounds should be cleared of any Contractor
equipment, raked clean of debris and trash removed. Sweep paved areas broom
clean.

C. Repair or replace any damaged materials. Replace any chipped or broken glass.

d. Remove any and all stains.

e. Remove labels that aren’t permanent labels.

f. Clean and polish all glass, plumbing fixtures, equipment, finish hardware and

similar finish surfaces. Remove any glazing compounds

g. Remove temporary utilities, fencing, barricades, planking, sanitary facilities and
similar temporary facilities from Site.

h. Remove temporary film that remains on any hardware, doors or other surfaces.
i Seal the bottom and tops of all doors

3.12.3 Special Clean-Up.

In addition to the general cleaning, the following special cleaning shall be done at the
completion of the Work in accordance with the Specifications including, but not limited to:

a. Remove putty stains from glazing, then wash and polish glazing.

b. Remove marks, stains, fingerprints and other soil or dirt from painted, stained or
decorated work.

C. Remove temporary protection and clean and polish floors and waxed surfaces.

d. Clean and polish hardware and plumbing trim; remove stains, dust, dirt, plaster
and paint

e. Wipe surfaces of mechanical and electrical equipment.
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f. Remove spots, soil, plaster and paint from tile work, and wash tile.

g. Clean all fixtures and equipment, remove excess lubrication, clean light fixtures
and lamps, polish metal surfaces.

h. Vacuum-clean carpeted surfaces.
i. Remove debris from roofs, down spout and drainage system.

3.124 Failure to Cleanup

If the Contractor fails to clean up as provided in the Contract Documents, the District may
do so, and the cost thereof shall be the responsibility of the Contractor pursuant to Article 2.2 and seek a
Deductive Change Order.

3.13 ACCESS TO WORK

The Contractor shall provide the District, the Architect, Engineers and the Inspector of Record,
access to the Work in preparation and progress wherever located. Contractor shall provide safe and proper
facilities for such access so that District’s representatives may perform their functions.

CONTRACTOR IS AWARE THAT THIS CONTRACT MAY BE SPLIT INTO SEVERAL PHASES AS
ADDRESSED IN ARTICLE 6.

3.13.1 Special Inspection, Inspections or Tests Out of State, Out of Country or Remote from
Project

If Contractor has a Subcontractor or supplier that requires in plant or special inspections or
inspections or tests that are out of the country, out of the state, or a distance of more than 200 miles from
the Project site, the Special Inspector or Inspector shall be provided access so the special inspection or
inspection may occur in the remote location. In some cases, the DSA Inspector may also require access in
addition to Special Inspectors and individuals performing tests. Inspections/tests shall occur during normal
work hours. See also Article 4.3.6.

3.14 ROYALTIES AND PATENTS

3.14.1 Payment and Indemnity for Infringement

Contractor shall hold and save the District and its officers, agents, and employees, the
Construction Manager, the Architect, and the Architect’s consultants harmless from liability of any nature
or kind, including cost and expense, for or on account of any patented or unpatented invention, process,
article, or appliance manufactured or used in the performance of the Contract, including its use by the
District, unless otherwise specifically provided in the Contract Documents, and unless such liability arises
from the sole negligence, or active negligence, or willful misconduct of the District, the Architect, or the
Architect’s consultants.

3.14.2 Review

The review by the Architect of any method of construction, invention, appliance, process,
article, device, or material of any kind shall be for its adequacy for the Work and shall not be an approval
for the use by the Contractor in violation of any patent or other rights of any person or entity.
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3.15 INDEMNIFICATION

3.15.1 Contractor

See Agreement Form. Contractor shall ensure that its contract with each of its
Subcontractors contains provisions requiring the Subcontractors to defend, indemnify and hold harmless
the District, Architect, Inspector, the State of California to a minimum level as set forth in this Article and
consistent with the indemnity and hold harmless language in the Agreement Form.

The Contractor’s and Subcontractors’ obligation to defend, indemnify and hold harmless
the District, Architect, Inspector, the State of California and their officers, employees, agents and
independent contractors hereunder shall include, without limitation, any and all claims, damages, and costs
for the following: (1) any damages or injury to or death of any person, and damage or injury to, loss
(including theft), or loss of use of, any property; (2) breach of any warranty, express or implied; (3) failure
of the Contractor or Subcontractors to comply with any applicable governmental law, rule, regulation, or
other requirement; (4) products installed in or used in connection with the Work; and (5) any claims of
violation of the Americans with Disabilities Act (“ADA”)

3.16 SUBMISSION OF DAILY REPORTS

3.16.1 General

By 10:00 a.m. on the following business day, the Contractor shall submit a Daily Report
to the Inspector and copy the Architect for the previous day’s Work. If there is a Construction Manager,
the original Daily Report is to be provided to the Construction Manager and copies sent to the Architect
and the Inspector. Daily Reports shall be prepared on forms approved by the District, together with
applicable delivery tickets, listing all labor, materials, and equipment involved for that day. The District
reserves the right to note inconsistencies or inaccuracies in the Daily Reports. In such cases, pertinent notes
shall be entered by each party to explain points which cannot be resolved that day. Each party shall retain
a signed copy of the report. Daily Reports by Subcontractors or others shall be submitted through the
Contractor.

3.16.2 Labor
The Daily Report shall show names of workers, classifications, hours worked and hourly
rate. The locations where work occurred shall also be identified in the Daily Report. Project superintendent
expenses are not allowed.
3.16.3 Materials
The Daily Report required shall describe and list quantities of materials used and unit costs.
3.16.4 Equipment

The Daily Report required shall show type of equipment, size, identification number, and
hours of operation, including loading and transportation, if applicable, and hourly/daily cost. Move-on and
move-off fees shall be noted.

3.16.5 Other Services and Expenditures

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 100



GENERAL CONDITIONS

Other services and expenditures shall be described in the Daily Report in detail as the
District requires.

3.16.6 Failure to Submit Daily Report

If Contractor does not submit its Daily Report by 10 am the next business day, the Inspector
of Record shall prepare a Daily Report addressing each of the above items. The cost for the Inspector’s
services to prepare the Daily Report shall be addressed through a Deductive Change Order under Article
7.7.4.

3.17 AS-BUILT DRAWINGS AND ANNOTATED SPECIFICATIONS

Throughout the duration of the Project, Contractor shall maintain on a current basis an accurate and
complete set of As-Built Drawings (and Annotated Specifications) clearly showing all changes, revisions
to Specifications and substitutions during construction, including, without limitation, field changes and the
final location of all electrical and mechanical equipment, utility lines, ducts, outlets, structural members,
walls, partitions, and other significant features. In case a Specification allows Contractor to elect one of
several brands, makes, or types of material or equipment, the annotations shall show which of the allowable
items the Contractor has furnished. The Contractor will update the As-Built Drawings and Annotated
Specifications as often as necessary to keep them current, but no less often than weekly.

Contractor shall update As-Built Drawings with complete information on an area of Work at or
near the time when the Work is being performed and prior to any DSA 152 sign off and prior to any Work
being covered.

The As-Built Drawings and Annotated Specifications shall be kept at the Site and available for
review and inspection by the District and the Architect. Failure to maintain and update the As-Built
Drawings is a basis to withhold Progress Payments pursuant to Article 9.6.

3.17.1 Upon Beneficial Occupancy

Contractor shall obtain and pay for reproducible Plans upon Beneficial Occupancy.
Contractor shall deliver Plans to District Representative (Construction Manager if one is hired for the
Project).

3.17.2 As-Builts at Completion of Work

Upon completion of the Work and prior to and as a condition precedent to Application for
Retention Payment, the Contractor will provide one neatly prepared and complete set of As-Built Drawings
and Annotated Specifications to the District. Contractor shall certify the As-Builts as a complete and
accurate reflection of the actual construction conditions of the Work by affixing a stamp indicating the
Drawings are As-Builts and certifying accuracy on the final set of As-Builts. Failure to deliver a complete
As-Built set of Drawings may result in significant withholdings to ensure Work is properly documented.
See Article 9.9.1.

3.17.3 Log of Control and Survey Documentation

Contractor shall complete and maintain an accurate log or all control and survey
documentation for the Project as the Work progresses. All reference and control points shall be recorded
on the As-Built Drawings. The basis of elevations shall be one of the established benchmarks that must be
maintained on the As-Builts.
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3.17.4 Record Coordinates for Key Items

Contractor shall record, by coordinates, all utilities on-site with top of pipe elevations,
major grade and alignment changes, rim, grate or top of curb and flow line elevations of all drainage
structures and sewer manholes. Contractor shall update record information at or near the time when work
is occurring in an area and prior to DSA 152 sign off on any category of Work and prior to covering the
Work.

3.17.5 BIM As-Built Drawings

If BIM is utilized for the Project, then an electronic version of such As-Built Drawings and
Annotated Specifications will be delivered to District (in an acceptable format to District).

3.18 EQUIPMENT MANUALS

Contractor shall obtain and furnish three (3) complete sets of manuals containing the
manufacturers’ instructions for maintenance and operation of each item of equipment and apparatus
furnished under the Contract Documents and any additional data specifically requested under the various
sections of the Specifications for each division of the Work. The manuals shall be arranged in logical,
sequential order, labeled, indexed, and placed in three-ring binders. At the completion of its Work, the
Contractor shall certify, by endorsement thereon, that each of the manuals is complete, accurate, and covers
all of its Work. Prior to submittal of Contractor’s Application for Retention Payment, and as a further
condition to its approval by the Architect, each Subcontractor shall deliver the manuals, arranged in logical,
sequential order, labeled, indexed, endorsed, and placed in three-ring binders, to the Contractor, who shall
assemble these manuals for all divisions of the Work, review them for completeness, and submit them to
the District through the Architect.
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ARTICLE 4
ADMINISTRATION OF THE CONTRACT AND CLAIMS

4.1 ARCHITECT

41.1 Replacement of Architect

In the case of the termination of the Architect, the District may appoint an Architect or
another construction professional or may perform such functions with its own licensed professional
personnel. The status of the replacement Architect under the Contract Documents shall be the same as that
of the former Architect.

4.2 ARCHITECT’S ADMINISTRATION OF THE CONTRACT

4.2.1 Status

Pursuant to Titles 2 of the California Code of Regulations and as required pursuant to the
Field Act, Education Code 17280 et seq., the Architect will provide administration of the Contract
Documents and the Work, and will be the District’s representative during construction, as well as during
the one (1) year period following the commencement of any warranties. The Architect will have authority
to act on behalf of the District only to the extent provided in the Contract Documents.

4.2.2 Site Visits
The Architect will visit the Site at intervals necessary in the judgment of the Architect to
become generally familiar with the progress and quality of the Work and to determine in general if the

Work is being performed in accordance with the Contract Documents and as otherwise required by DSA.

423 Limitations of Construction Responsibility

The Architect, District and CM shall not have control over, charge of, or be responsible for
construction means, methods, techniques, schedules, sequences or procedures, fabrication, procurement,
shipment, delivery, receipt, installation, or for safety precautions and programs in connection with the
Work, since these are solely the Contractor’s responsibility under the Contract Documents. The Architect,
District and CM shall not be responsible for the Contractor’s, Subcontractors’, material or equipment
suppliers’, or any other person’s schedules or failure to carry out the Work in accordance with the Contract
Documents. The Architect, District and CM shall not have control over or charge of acts or omissions of
the Contractor, Subcontractors, their agents or employees, or any other persons or entities performing or
supplying portions of the Work. The Contractor shall not be relieved of obligations to perform the Work
in accordance with the Contract Documents either by activities or duties of the Architect, District or CM in
the Architect, District or CM’s administration of the Contract Documents, or by tests, inspections, or
approvals required or performed by persons other than the Contractor.

424 Communications Facilitating Contract Administration

Except where a CM is on the Project, or as otherwise provided in the Contract Documents
or when direct communications are warranted by special circumstances, the District and the Contractor
shall communicate through the Architect. In the cases where a CM is hired for the Project, all
communication shall be through the CM (unless otherwise directed) with copies to the District, Architect
and Inspector. Where direct communication is necessary between the District and the Contractor, the
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District’s communication shall be through the District’s authorized designated person. The Architect and
CM shall be promptly informed, and shall receive copies of all written communications. Contractor shall
not rely upon any communications from the District that is not from the District’s Representative.
Communications by and with the Architect’s consultants shall be through the Architect. Communications
by and with Subcontractors and material or equipment suppliers shall be through the Contractor. In the
case where a CM is hired for the Project, the CM shall be the main point of contact for communication of
information. Copies should be sent to the Architect, District Representative and Inspector.

425 Payment Applications

The Architect will review and make recommendations to the District regarding the amounts
due the Contractor on the Certificates for Payment pursuant to Article 9.3.4 and subject to the Inspector’s
review, (CM review, if applicable) and Architect’s observation. This review of Payment Applications is
sometimes called a “Pencil Draft.” Return of a Pencil Draft shall constitute the District’s dispute of the
Payment Application that has been submitted. Contractor shall promptly respond to Pencil Drafts or
Contractor’s Payment Applications may be delayed. Contractor’s failure to promptly respond to a Pencil
Draft shall qualify as a delay in the Prompt Payment of a Request for Payment or Request for Retention.

4.2.6 Rejection of Work

In addition to the rights, duties, and obligations of the Inspector under this Article, the
Architect may recommend to the District that the District reject Work which does not conform to the
Contract Documents. Whenever the Architect considers it necessary or advisable to achieve the intent of
the Contract Documents, the Architect (and/or CM) may recommend to the District that the District require
additional inspection or testing of the Work in accordance with Article 13.5, whether or not such Work is
Fabricated, installed, or completed. District may have Non-conforming Work removed and replaced
pursuant to Article 9.7. However, neither this authority of the Architect (or CM) nor a decision made in
good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of
the Architect (or CM) to the Contractor, Subcontractors, material and equipment suppliers, their agents or
employees, or other persons performing portions of the Work.

Contractor shall, without charge, replace or correct Work found by the District to not be in
conformance to Contract requirements. Contractor shall promptly segregate and remove rejected materials
from the Project site.

This section is does not address a Notice of Non-Compliance and the remedies associated
with a Notice of Non-Compliance which are addressed at Article 7.1.2.

427 Warranties upon Completion

The Architect (and where applicable CM), in conjunction with the Inspector will conduct
field reviews of the Work to determine the date of Substantial Completion and of Final Completion, shall
receive and forward to the District for the District’s review written warranties and related documents
required by the Contract and assembled by the Contractor, and will issue a final Certificate for Payment
when the Architect believes the Work has been completed in compliance with the requirements of the
Contract Documents (See Article 9.11 for Close-Out). The handling by the Architect (or where applicable
CM) of such warranties, maintenance manuals, or similar documents shall not diminish or transfer to the
Architect any responsibilities or liabilities required by the Contract Documents of the Contractor or other
entities, parties, or persons performing or supplying the Work.
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On some Projects, the District will take a phased occupancy of the Project. In those cases,
the District may commence the running of warranties on the buildings, or phases that are accepted after
Punch List is completed and the District has accepted Completion of the separate phase. A separate Notice
of Completion may be filed for the separate building or phase of work and warranties shall commence for
the separate phase only to the extent that warranties do not require coordination or connection to other
buildings or other parts of the site and only if the warranted item is completed to its entirety in the segregated
building or phased area.

If written warranties are not provided at the time the Punch List is nearing completion,
Architect (with recommendations from the CM and Inspector) shall determine the dollar value of the
warranties and shall make recommendation for withholds necessary transfer such Warranty to the District
for future use as part of the Punch List for the Project pursuant to Article 9.6.

Warranties are not commenced through utilizing of equipment for testing and operation as
necessary to acclimate buildings or where necessary to test systems.

428 Interpretation

The Architect will interpret and decide matters concerning performance and requirements
of the Contract Documents. Architect shall make clarifications as necessary to interpret the Contract
Documents.

4.3 PROJECT INSPECTOR

43.1 General

One or more Project Inspectors employed by the District and approved by the Division of
the State Architect will be assigned to the Work in accordance with the requirements of Title 24 of the
California Code of Regulations. The Inspector(s) duties are as specifically defined in Title 24 Section 4-
333 and 4-342 and in DSA IR A-8.

43.2 Inspector’s Duties and DSA Noted Timelines for Inspection

All Work shall be under the observation of the Inspector. Contractor shall establish a
protocol for requesting inspection with Inspector so as to not delay the Work and provide adequate time for
the Inspector to perform inspection. If such a protocol is not established ahead of time, Inspector may
utilize the time criteria set by Title 24 of 48 hours in advance of submitting form DSA 156 for each new
area. The Inspector shall have free access to any or all parts of the Work at any time. The Contractor shall
furnish the Inspector such information as may be necessary to keep the Inspector fully informed regarding
progress and manner of Work and character of materials. Such observations shall not, in any way, relieve
the Contractor from responsibility for full compliance with all terms and conditions of the Contract, or be
construed to lessen to any degree the Contractor’s responsibility for providing efficient and capable
superintendence. The Inspector is not authorized to make changes in the Drawings or Specifications nor
shall the Inspector’s approval of the Work and methods relieve the Contractor of responsibility for the
correction of subsequently discovered defects, or from its obligation to comply with the Contract
Documents.

Inspector shall electronically post DSA required documents on the DSA electronic posting
website. It is the Contractor’s responsibility to determine the status of posting and determine if all the
criteria for sign off of a category of Work on the Project Inspection Card (Form DSA 152) as defined more
thoroughly in the most current version of the DSA 152 manual posted on the DSA website.
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Inspector may collaborate with Contractor about approval of areas that may be constructed
and approved incrementally under the DSA 152 card pursuant to the guidelines of PR-13 at Article 1.17.
Inspector shall work with Contractor to present incremental approval proposals to DSA.

433 Inspector’s Authority to Reject or Stop Work

The Inspector shall have the authority to reject Work whenever provisions of the Contract
Documents are not being complied with, and Contractor shall instruct its Subcontractors and employees
accordingly. In addition, the Inspector may stop any Work that poses a probable risk of harm to persons or
property. The Contractor shall instruct its employees, Subcontractors, material and equipment suppliers,
etc., accordingly. The absence of any Stop Work Order or rejection of any portion of the Work shall not
relieve the Contractor from any of its obligations pursuant to the Contract Documents.

434 Inspector’s Facilities

Within seven (7) days after the notice to proceed, the Contractor shall provide the Inspector
with the temporary facilities as required. More specific requirements for the Inspector facilities may be
further described under Division 1 of the Specifications.

435 Testing Times

The District will provide inspection and testing at its cost during the normal eight (8) hour
day Monday through Friday (except holidays). Work by the Contractor outside of the normal eight (8) hour
day shall constitute an authorization from the Contractor to the District to provide inspection and testing as
required outside of the normal eight (8) hour day. Contractor shall provide adequate time for inspections
S0 as to not delay the Work. An advanced timing protocol may be established pursuant to Article 4.3.2. If
the Contractor is behind Schedule then it is incumbent on the Contractor to provide advance forecast
through look ahead of the anticipated date for inspection so the Inspector may plan their activities so as to
not delay the Project. Contractor shall reimburse District for any additional costs associated with inspection
and testing (including re-inspection and re-testing) outside the normal eight-hour day and for any retests
caused by the Contractor.

It is the Contractor’s responsibility to request special inspections with sufficient time so all
testing may be timely completed and posted so work may proceed and the Inspector’s signature is attached
to the Project Inspection Card (Form 152). Specifically, timely request for special inspection under the
DSA Verified Report Forms 291 (laboratory), DSA Verified Report Form 292 (Special Inspection), and
DSA Verified Report 293 (geotechnical) since DSA requirements under PR 13-01 specifically gives the
Special Inspections 14 days to post to the DSA website. Failure to plan and pay (if applicable) for quicker
delivery of Special Inspections may be counted as Float, but is not considered Governmental Delay Float
under Article 8.1.4.

4.3.6 Special Inspections, Inspections or Tests Out of State, Out of Country or Remote from
Project

If Contractor has a Subcontractor or supplier that requires in plant or special inspections,
inspections or tests that are out of the country, out of the state or a distance of more than 200 miles from
the Project Site, the District shall provide the Special Inspector or individual performing tests time for
inspection and testing during normal work hours. Contractor, however, is responsible for the cost of travel,
housing, food, out of area premiums that may be in the Inspector/Testing Agreement with District, or other
expenses necessary to ensure proper inspection, special inspection or testing is provided by a DSA Certified
Inspector, Special Inspector, or individual performing tests. In some cases all three (DSA Inspector, Special
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Inspector, and Tester) may be required. In addition, if the DSA Certified Inspector, Special Inspector, or
individual performing test has contractual travel clauses or special rates for out of town inspection,
Contractor is responsible for all costs associated with the contractual travel costs in addition to all other
costs. Arrangements for inspection and/or testing shall be made far enough in advance so as to not delay
the Work.

44 STOP WORK ORDER

DSA may issue a Stop Work Order, or an Order to Comply, when either (1) the Work proceeds
without DSA approval; (2) the Work proceeds without a DSA Inspector of Record, or (3) where DSA
determines that the Work is not being performed in accordance with applicable rules and regulations, and
would compromise the structural integrity of the Project or would endanger lives. If a Stop Work Order is
issued, the Work in the affected area shall cease until DSA withdraws the Stop Work Order. Pursuant to
Education Code section 17307.5(b), the District shall not be held liable in any action filed against the
District for any delays caused by compliance with the Stop Work Order, except to the extent that an error
or omission by the District is the basis for the issuance of the Stop Work Order.

Examples of Stop Work Orders that may be issued by DSA include DSA Bulletin 07-04 and Policy
10-01, the installation of automatic fire sprinkler systems without approved Plans, covering Work that has
not been approved by Inspector on DSA Project Inspection Card (Form 152).

4.5 RESPONSIBILITY FOR ADDITIONAL CHARGES INCURRED BY THE DISTRICT
FOR PROFESSIONAL SERVICES

If at any time prior to the completion of the requirements under the Contract Documents, the
District is required to provide or secure additional professional services (including CM, Inspection,
Architect, Engineering and Special Consultant Services) for any reason by any act of the Contractor, the
District may seek a Deductive Change Order for any costs incurred for any such additional services, which
costs shall be deducted from the next progress payment. A Deductive Change Order shall be independent
from any other District remedies and shall not be considered a waiver of any District rights or remedies. If
payments then or thereafter due to the Contractor are not sufficient to cover such amounts, the Contractor
shall pay the difference to the District. Additional services shall include, but shall not be limited to, the
following:

a. Services made necessary by the default of the Contractor (Article 14 or Article 2.2).

b. Services made necessary due to the defects or deficiencies in the Work of the Contractor
(Article 2.2 and Article 9.6).

C. Spurious or frivolous RFI’s issued that do not conform to the requirements of Article 7.4.
Issuance of the same RFI after receiving an answer from the Architect or Engineer

d. Review of Schedules that are provided by Contractor that do not Conform with the
Requirements of Article 8.

e. Preparation of a CCD or ICD to correct a Contractor Deficiency, or Contractor Caused
Notice of Non-Compliance (Article 7.3).

f. Review of Incomplete Shop Drawings or Submittals, including the submission of
Piecemeal Shop Drawings or Submittals unless piecemeal Submittals are specifically
agreed upon by District (Article 3.9)
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g. Services required by failure of the Contractor to perform according to any provision of the
Contract Documents.

h. Services in connection with evaluating substitutions of products, materials, equipment,
Subcontractors’ proposed by the Contractor, and making subsequent revisions to
Drawings, Specifications, obtaining DSA approvals, DSA costs for review of CCD’s, other
governmental agency review costs, and providing other documentation required (except
for the situation where the specified item is no longer manufactured or available). (Article
3.10)

i Services for evaluating and processing Claims or Disputes submitted by the Contractor in
connection with the Work outside the established Change Order process.

J- Services required by the failure of the Contractor to prosecute the Work in a timely manner
in compliance within the specified time of completion.

k. Services in conjunction with the testing, adjusting, balancing and start-up of equipment
other than the normal amount customarily associated for the type of Work involved.

I Services in conjunction with more than one (1) re-review of Submittals of Shop Drawings,
Product Data, samples, RFI’s etc.

4.6 DISPUTES AND CLAIMS

46.1 Decision of Architect

Disputes between District and Contractor involving money or time, including those
alleging an error or omission by the Architect shall be referred initially to the Architect for action as
provided in Article 4.6.2 within ten (10) days after Contractor’s Article 7 request for Change is denied. If
there is a CM, the CM shall receive the Dispute and may review and also assemble opinions and documents
to assist the Architect. A decision by the Architect, as provided in Article 4.6.5, shall be required as a
condition precedent to proceeding with remedies set forth in Article 4.6.9 as to all such matters arising prior
to the date Retention Payment Application is due, regardless of whether such matters relate to execution
and progress of the Work, or the extent to which the Work has reached Final Completion.

The condition precedent of an Architect decision shall be waived if: (1) the position of
Architect is vacant; (2) the Architect has not received evidence or has failed to render a decision within
agreed time limit; (3) the Architect has failed to take action required under Article 4.6.5 within thirty (30)
days after the Claim is made, forty-five (45) days have passed after the Claim has been referred to the
Architect; or (4) the Claim relates to a stop notice claim not arising from any extra Change Order or
Immediate Change Directive for which approval has not been provided.

46.2 Architect’s Review

The Architect (and CM) will review Disputes and take one or more of the following
preliminary actions upon receipt of a Dispute: (1) request additional supporting data from the claimant; (2)
submit a schedule to the parties indicating when the Architect expects to take action; (3) reject the Dispute
in whole or in part, stating reasons for rejection; (4) recommend approval of the Claim; or (5) suggest a
compromise. The Architect may also, but is not obligated to, notify the Surety, if any, of the nature and
amount of the Claim.
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4.6.2.1  Architectural Immunity. Architect review of Claims shall be impartial and
meant to resolve Disputes. Pursuant to the case, Huber, Hunt & Nichols, Inc. v. Moore (1977) 67
Cal.App.3d 278, the Architect is provided a quasi-judicial immunity for interpreting and deciding Disputes
between the District and Contractor.

46.3 Documentation if Resolved

If a Dispute has been resolved, the Architect (and/or CM) will prepare a Change Order or
obtain appropriate documentation to document the terms for Board approval.

46.4 Actions if Not Resolved

If a Dispute has not been resolved and all documentation requested pursuant to Article
4.6.2 has been provided, the Contractor shall, within ten (10) days after the Architect’s preliminary
response, assemble all the documents involved in the Dispute including copies of all back-up documentation
of costs and the basis for the Dispute and take one or more of the following actions: (1) modify the initial
Dispute; (2) notify the Architect that the initial Dispute stands; or (3) supplement with additional supporting
data and re-submit to the Architect under Article 4.6.2.

46.5 Architect’s Written Decision

If a Dispute has not been resolved after consideration of the foregoing and of other evidence
presented by the parties or requested by the Architect, the Architect (or Architect through CM) shall provide
a written decision twenty (20) days after compliance with Article 4.6.4. Upon expiration of such time
period, the Architect (or Architect through CM) will render to the parties its written decision relative to the
Dispute, including any change in the Contract Sum or Contract Time or both.

The Architect may also request reasonable additional time to complete Architect’s written
decision.

If the resolution of the Dispute by the Architect is not satisfactory to the Contractor and
copies of all back-up documentation of costs and the basis for the Dispute is fully articulated in a package
of material that is complete, the Contractor may then submit a Claim to the District under Article 4.6.9

46.6 Continuing Contract Performance

Pending final resolution of a Dispute or Claim, including, negotiation, mediation,
arbitration, or litigation, the Contractor shall proceed diligently with performance of the Contract, and the
District shall continue to make any undisputed payments in accordance with the Contract (less any
withholdings or offsets). If the Dispute or Claim is not resolved, Contractor agrees it will neither rescind
the Contract nor stop the progress of the work, but Contractor’s sole remedy shall be to submit such
controversy to determination by a court of competent jurisdiction in the county where the Project is located,
after the Project has been completed, and not before.

4.6.6.1  District’s Option to Submit Individual Disputes to Arbitration during Claims
and Disputes Process. At the District’s sole option, in order to more efficiently resolve Claims during the
Project and prior to the completion of the Claims Process, pursuant to Government Code section 9201, the
District may submit individual Disputes or Claims for binding arbitration and Contractor agrees to the
resolution of for each individual Dispute or Claim by an Arbitrator, including resolution of time and delays.
If binding arbitration is utilized for individual disputes, such resolution is full and final as to that particular
Dispute or Claim. THIS INDIVIDUAL DISPUTE ARBITRATION PROCESS IS NOT AN
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ARBITRATION CLAUSE AND SHALL NOT BE CONSTRUED AS AN AGREEMENT TO
ARBITRATE. THIS INDIVIDUAL DISPUTES ARBITRATION PROCESS IS FOR THE SOLE
PURPOSE OF STREAMLINING AND RESOLVING CLAIMS DURING CONSTRUCTION AND
SHALL BE REQUESTED ON SPECIFIC INDIVIDUAL ITEMS BY THE DISTRICT PRIOR TO
RETENTION PAYMENT (EVEN IF THERE ARE DEDUCTIONS MADE FROM RETENTION
PAYMENT) WHICH REPRESENTS THE FINAL COMPLETION OF THE PROJECT.

46.7
Surface

a. If there is no Retention remaining on the Project, individual Disputes
initiated prior to Project Final Completion shall continue until a final
disposition of the Arbitration or resolution of the individual Claim or
Dispute.

b. No Tolling. The Arbitration process shall not toll the Disputes, Claims, or
Appeals process under Article 4.6 or the requirement to submit Claims to
Court under Article 4.6.9.4.

Claims for Concealed Trenches or Excavations Greater Than Four Feet Below the

When any excavation or trenching extends greater than four feet below the surface or if
any condition involving hazardous substances are encountered:

a.

Immediately upon discovery, The Contractor shall promptly, and before the
following conditions are disturbed, notify the District, by telephone and in writing,
of the condition except:

1. If such condition is a hazardous waste condition, Contractor’s bid includes
removal or disposal of hazardous substances. Material that the Contractor
believes may be a material that is hazardous waste, as defined in Section
25117 of the Health and Safety Code, is required to be removed to a Class
I, Class Il, or Class Il disposal site in accordance with the provisions of
existing law. In such case, the notice bulletin procedures of Article 7

apply.

2. Subsurface or latent physical conditions at the Site differing from those
indicated in the Drawings, Specifications, Soils Report, and from
Contractor’s own investigation under Article 2.1.

3. Unknown physical conditions at the Site of any unusual nature, different
materially from those ordinarily encountered and generally recognized as
inherent in Work of the character provided for in the Contract.

The District shall investigate the conditions, and if District finds that the conditions
do materially so differ, do involve hazardous waste, and cause a decrease or
increase in the Contractor’s cost of, or the time required for, performance of any
part of the Work shall issue a Change Order or Construction Change Document
under the procedures described in the Contract.

In the event that a dispute arises between the public entity or District and the
Contractor whether the conditions materially differ, involve hazardous waste, or
cause a decrease or increase in the Contractor’s cost of, or time required for,
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performance of any part of the Work, the Contractor shall not be excused from any
scheduled Completion Date provided for by the Contract, but shall proceed with
all Work to be performed under the Contract. The Contractor shall retain any and
all rights provided either by Contract or by law which pertain to the resolution of
disputes and protests between the contracting parties.

46.8 Dispute Concerning Extension of Time.

If Contractor and District cannot agree upon an extension of time, whether compensable or
not, then Contractor must have first completed the procedures set forth in Article 8.4. Upon completion of
the procedures set forth under Article 8.4, Contractor must then comply with the requirements in this Article
including those set forth under Article 4.6.9.

46.9 Claims Procedures

Pursuant to the remedies under Public Contract Code section 9201 and Government Code
section 930.2, Contractor, through execution of this Agreement, also agrees to comply with the Claims
requirements of Article 4.6 to quickly and efficiently resolve disputes. Further, to provide a level of
accuracy to the records submitted, the District shall have the right to audit books and records pursuant to
Acrticle 13.11 based on the actual costs incurred and to reduce the uncertainty in resolving disputes with
limited information.

4.6.9.1  Procedure Applicable to All Claims

a. Definition of Claim: A “Claim” is where a Dispute between the parties
rises to the level where backup documentation is assembled and provided
to the District as a separate demand by the Contractor for (1) time
extension, (2) payment of money or damages arising from Work done by
or on behalf of the Contractor pursuant to the Contract and payment of
which is not otherwise expressly provided for or the claimant is not
otherwise entitled to, or (3) and amount the payment of which is disputed
by the District. (If the Claim is for damages associated with a DSA Stop
Work Order, the Contractor shall not be entitled to a request for
Compensation, but shall be entitled to utilize Governmental Delay Float
(See Article 8.1.5.1.))

b. Filing Claim Is Not Basis to Discontinue Work: The Contractor shall
promptly comply with Work under the Contract or Work requested by the
District even though a written Claim has been filed. The Contractor and
the District shall make good faith efforts to resolve any and all Claims that
may arise during the performance of the Work covered by this Contract.

C. Claim Notification: The Contractor shall within seven (7) calendar days
after the written decision of the Architect, or if the time period for
Architect’s decision has passed under Article 4.6.1, submit a notification,
in writing, with the District (and the District’s CM) stating clearly the basis
for the Claim. If the notification is not submitted within seven (7) days
after the written decision of the Architect or the passage of time under
Article 4.6.1, the Contractor shall be deemed to have waived all right to
assert the Claim, and the Claim shall be denied. Claims submitted after
the Retention Payment date shall also be considered null and void by the
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District. All Claims shall be reviewed pursuant to Articles 4.6.1 through
4.6.5.

The Formal Notification of Claim must be presented as follows:

(1) The term “Claim” must be at the top of the page in no smaller than
20 point writing.

2 All documentation submitted pursuant to Article 4.6 to the
Architect shall be submitted with the “Claim.”

3 A stack of documents, copy of all Project documents, or the
submission of random documents shall not constitute an adequate
reference to supporting documentation

4) Any additional or supporting documentation that Contractor
believes is relevant should be submitted at this time.

d. Formal Claim Appeal Submission: If the Contractor does not concur with
the District’s decision regarding the Claim Notification, the Contractor
will issue a formal Claim Appeal within fourteen (14) days of receipt of
the District’s decision and all detailed information in support of the Claim
Appeal within thirty (30) days. All appeals shall be submitted before
Retention Payment. If the Claim Appeal is not submitted within fourteen
(14) calendar days and detailed information within thirty (30) days, the
Contractor shall be deemed to have waived its right to assert the Claim and
the Claim shall be denied. Contractor’s failure to submit any detailed
information which is in the possession of Contractor shall render such
information inadmissible by Contractor at trial, arbitration or other legal
proceeding.

e. Appeal Claim Format: The Contractor shall provide all written detailed
documentation which supports the Claim, including but not limited to:
arguments, justifications, cost, estimates, Schedule analysis and detailed
documentation. The format of the Claim Appeal shall be as follows:

1. Cover letter.
2. Summary of factual basis of Claim and amount of Claim.
3. Summary of the basis of the Claim, including the specific clause

and section under the Contract under which the Claim is made.
4. Documents relating to the Claim, including:

Specifications sections in question.

Relevant portions of the Drawings

Applicable Clarifications (RFI’s)

Other relevant information, including responses that were
received.

e. Contractor Analysis of Claim merit.

o0 o
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@) Contractor’s analysis of any Subcontractor
vendor Claims that are being passed through.

(b) Any analysis performed by outside consultants

(c) Any legal analysis that Contractor deems relevant

Break down of all costs associated with the Claim.

For Claims relating to time extensions, an analysis and

supporting documentation evidencing any effect upon the

critical path in conformance with the requirements of

Article 8.4 chronology of events and related

correspondence.

Applicable Daily Reports and logs.

@ If the Daily Reports or Logs are not available, lost
or destroyed, there shall be a presumption that the
lost documentation was unfavorable to the
Contractor. See California Civil Jury Instruction
204.

For Claims involving overhead, cost escalation,

acceleration, disruption or increased costs, a full version

of job costs reports organized by category of work or

Schedule of Values with budget information tracked

against actual costs. Any and all supporting back-up data,

including the original bid (and associated original
unaltered metadata).

@) The meta data and bid information shall be
provided confidentially and subject to a
protective order to prevent dissemination to other
contractors or to the public. However, the bid
documentation should remain intact and available
for review and inspection in case of this type of
increased cost Claim.

(b) This data on the bid shall be made available to
any District attorneys or experts and shall also be
utilized as evidence for any legal proceedings.

(c) If the bid documentation is not available, lost or
destroyed, there shall be a presumption that the
lost bid documentation was unfavorable to the
Contractor. See California Civil Jury Instruction
204.

f. Certification: The Contractor (and Subcontractors, if applicable) shall
submit with the Claim a certification under penalty of perjury:

1.
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Supporting data are accurate and complete to the best of the
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The amount requested accurately reflects the amount of
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4. That the Contractor is familiar with Government Code sections
12650 et seq. and Penal Code section 72 and that false claims can
lead to substantial fines and/or imprisonment.

g. Signature of Certification: If the Contractor is not an individual, the
certification shall be executed by an officer or general partner of the
Contractor having overall responsibility for the conduct of the
Contractor’s affairs.

h. Mandatory Claim Appeal Procedure: The Contractor’s Claim Appeal
shall be denied if it fails to follow the requirements of this Article.

4.6.9.2  District (through CM or District’s Agent or Attorney) May Request Additional
Information: Within thirty (30) days of receipt of the Claim Appeal and the information under this Article,
the District may request in writing any additional documentation supporting the Claim or documentation
relating to defenses to the Claim which the District may assert. If additional documents are required, the
time in which the Claim is evaluated may be extended by a reasonable time so the Claim and additional
documents may be reviewed. Claims Procedures in Addition to Government Code Claim. Nothing in the
Claims procedures set forth in this Article 4 of the General Conditions shall act to waive or relieve the
Contractor from meeting the requirements set forth in Government Code section 900 et seq.

4.6.9.3  Binding Arbitration of Individual Claim Issues. To expedite resolution of
Claims pursuant to Public Contract Code section 9201, at the District’s sole option, the District may submit
individual Claims to Arbitration prior to Retention Payment consistent with the requirements of Article
4.6.6.1.

4.6.9.4  Resolution of Claims in Court of Competent Jurisdiction. If Claims are not
resolved under the procedure set forth and pursuant to Article 4.6.9, such Claim or controversy shall be
submitted to a court in the County of the location of the Project after the Project has been completed, and
not before.

4.6.9.5  Warranties, Guarantees and Obligations. The duties and obligations imposed
by these General Conditions and the rights and remedies available hereunder to the parties hereto, and, in
particular but without limitation, the warranties, guarantees and obligations imposed upon Contractor by
the General Conditions and amendments thereto; and all of the rights and remedies available to District and
Architect thereunder, are in addition to, and are not to be construed in any way as a limitation of, any rights
and remedies available to any or all of them which are otherwise imposed or available by laws or regulations
by special warranty or guarantee or by other provisions of the Contract Documents, and the provisions of
this Article will be as effective as if repeated specifically in the Contract Documents in connection with
each particular duty, obligation, right and remedy to which they apply.
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ARTICLES
SUBCONTRACTORS
5.1 DEFINITIONS
5.1.1 Subcontractual Relations Bound to Same Contract Terms at General Contractor

By appropriate agreement, written where legally required for validity, the Contractor shall
require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to
the Contractor by terms of the Contract Documents, and to assume toward the Contractor all the same
obligations and responsibilities, assumed by Contractor pursuant to the Contract Documents. Each
subcontract agreement shall preserve and protect the rights of the District and the Architect under the
Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting
thereof will not prejudice such rights. Where appropriate, the Contractor shall require each Subcontractor
to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each
proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract
Documents to which the Subcontractor will be bound. Upon written request of the Subcontractor, the
Contractor shall identify to the Subcontractor the terms and conditions of the proposed subcontract
agreement, which may be at variance with the Contract Documents. Subcontractors shall similarly make
copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

5.1.2 Subcontractor Licenses

All Subcontractors shall be properly licensed by the California State Licensing Board.

5.1.3 Substitution of Subcontractor

Substitution of Subcontractors shall be permitted only as authorized under Public Contract
Code 88 4107 et seq. Any substitutions of Subcontractors shall not result in any increase in the Contract
Price or result in the granting of any extension of time for the completion of the Project.

5.14 Contingent Assignment of Subcontracts and Other Contracts

Each subcontract, purchase order, vendor contract or agreement for any portion of the
Work is hereby assigned by the Contractor to the District provided that:

a. Such assignment is effective only after Termination of this Contract with the
Contractor by the District as provided under Article 14 and only for those
subcontracts and other contracts and agreements that the District accepts by
notifying the Subcontractor or Materialman (as may be applicable) in writing; and

b. Such assighment is subject to the prior rights of the Surety(ies) obligated under the
Payment Bond and Performance Bond.

C. The Contractor shall include adequate provisions for this contingent assignment of
subcontracts and other contracts and agreements in each such document.
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ARTICLE 6
CONSTRUCTION BY DISTRICT OR BY SEPARATE CONTRACTORS

6.1 DISTRICT’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS

6.1.1 Separate Contracts.

6.1.1.1  District reserves the right to let other contracts in connection with this Work.
Contractor shall afford other contractors reasonable opportunity for (1) introduction and storage of their
materials; (2) access to the Work; and (3) execution of their work. Contractor shall properly connect and
coordinate its work with that of other Contractors.

6.1.1.2 If any part of Contractor’s Work depends on proper execution or results of any
other contractor, the Contractor shall inspect and within seven (7) days or less, report to Architect, in
writing, any defects in such work that render it unsuitable for proper execution of Contractor’s Work.
Contractor will be held accountable for damages to District for that Work which it failed to inspect or should
have inspected. Contractor’s failure to inspect and report shall constitute its acceptance of other
contractors’ Work as fit and proper for reception of its Work, except as to defects which may develop in
other contractors’ work after execution of Contractor’s work.

6.1.1.3  To ensure proper execution of its subsequent Work, Contractor shall measure
and inspect Work already in place and shall at once report to the Architect in writing any discrepancy
between executed Work as built and the Contract Documents.

6.1.1.4  Contractor shall ascertain to its own satisfaction the scope of the Project and
nature of any other contracts that have been or may be awarded by District in prosecution of the Project and
the potential impact of such Work on the Baseline Schedule or Schedule updates.

6.1.1.5  Nothing herein contained shall be interpreted as granting to Contractor the
exclusive occupancy at the site of Project. Contractor shall not cause any unnecessary hindrance or delay
to any other contractor working on the Project Site. If execution of any contract by the District is likely to
cause interference with Contractor’s performance of this Contract, once Contractor provides District timely
written notice and identifies the Schedule Conflict, District shall decide which contractor shall cease work
temporarily and which contractor shall continue, or whether Work can be coordinated so that contractors
may proceed simultaneously.

6.1.1.6  Districtshall not be responsible for any damages suffered or extra costs incurred
by Contractor resulting directly or indirectly from award or performance or attempted performance of any
other contract or contracts at the Project necessary for the performance of the Project (examples include
Electrical Utility Contractor, separate offsite contractor, a separate grading contractor, furniture installation
etc.)

CONTRACTOR IS AWARE THAT THIS CONTRACT MAY BE SPLIT INTO
SEVERAL PHASES BASED ON DOCUMENTATION PROVIDED WITH THIS
BID OR DISCUSSED AT THE JOB WALK. CONTRACTOR HAS MADE
ALLOWANCE FOR ANY DELAYS OR DAMAGES WHICH MAY ARISE FROM
COORDINATION WITH CONTRACTORS REQUIRED FOR OTHER PHASES.
IF ANY DELAYS SHOULD ARISE FROM ANOTHER CONTRACTOR
WORKING ON A DIFFERENT PHASE, CONTRACTOR’S SOLE REMEDY FOR
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DAMAGES, INCLUDING DELAY DAMAGES, SHALL BE AGAINST THE
CONTRACTOR WHO CAUSED SUCH DAMAGE AND NOT THE DISTRICT.
CONTRACTOR SHALL PROVIDE ACCESS TO OTHER CONTRACTORS FOR
OTHER PHASES AS NECESSARY TO PREVENT DELAYS AND DAMAGES TO

OTHER CONTRACTORS

CONSTRUCTION.

WORKING ON OTHER PHASES OF

6.1.2 District’s Right to Carry Out the Work

See Article 2.2.

6.1.3 Designation as Contractor

When separate contracts are awarded to contractors on the Project Site, the term
“Contractor” in the Contract Documents in each case shall mean the Contractor who executes each separate

District/Contractor Agreement.

6.1.4 District Notice to the Contractor of Other Contractors

The Contractor shall have overall responsibility to reasonably coordinate and schedule
Contractor’s activities with the activities of the District’s forces and of each separate contractor with the
Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other separate
contractors and the District in reviewing their construction schedules when:

a.

b.

E16-24 Ventura HS DSA Closeout

Notice is provided in the Contract Documents of other scope of Work,

In the case where there is known Work to be performed by other
Contractors

For outside contractors hired by utilities

Where the Contract Document provides “Work by Others” or “By Others”

Where specifically noted during the Pre-Bid Conference

Where specifically noted in the Mandatory Job Walk

By CO or ICD,

With respect to the installation of :

1. Furniture,

2. Electronics and networking equipment,

3. Cabling,

4, Low voltage,

5. Off-site work,

6. Grading (when by a separate contractor),

7. Environmental remediation when excluded by the Contract
Documents (i.e. asbestos, lead or other hazardous waste removal)

8. Deep cleaning crews,

9. Commissioning and testing,

10. Keying and re-keying,

Ventura Unified School District
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11. Programming

6.1.4.2  Exception where no Coordination is Required on the Part of the Contractor for
Turn Key Operations. If the Contractor has specifically outlined a “Turn Key” or “Complete Delivery” of
a final completed operational school in writing as part of the Baseline Schedule..

6.1.4.3  The Contractor shall make any revisions to the Baseline Schedule (or Schedule
Update) and Contract Sum deemed necessary after a joint review and mutual agreement. The Baseline
Schedule (or Schedule Update) shall then constitute the Schedules to be used by the Contractor, separate
contractors, and the District until subsequently revised. Additionally, Contractor shall coordinate with
Architect, District, and Inspector to ensure timely and proper progress of Work.

6.2 CONSTRUCTIVE OWNERSHIP OF PROJECT SITE AND MATERIAL

Upon commencement of Work, the Contractor becomes the constructive owner of the entire site,
improvements, material and equipment on Project site. Contractor must ensure proper safety and storage
of all materials and assumes responsibility as if Contractor was the owner of the Project site. All risk of
loss or damage shall be borne by Contractor during the Work until the date of Completion. As constructive
owner of the Project site, Contractor must carry adequate insurance in case of calamity and is not entitled
to rely on the insurance requirements as set forth in this Agreement as being adequate coverage in case of
calamity.

6.3 DISTRICT’S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors, and the District as to the
responsibility under their respective contracts for maintaining the premises and surrounding area free from
waste materials and rubbish as described in Article 3.12, the District may clean up and allocate the cost
among those it deems responsible.
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ARTICLE 7
CHANGES IN THE WORK

7.1 CHANGES

7.11 No Changes Without Authorization

There shall be no change whatsoever in the Drawings, Specifications, or in the Work
without an executed Change Order, Change Order Request, Immediate Change Directive, or order by the
Architect for a minor change in the Work as herein provided. District shall not be liable for the cost of any
extra work or any substitutions, changes, additions, omissions, or deviations from the Drawings and
Specifications unless the District’s Governing Board or designated representative with delegated authority
(subject to Board ratification) has authorized the same and the cost thereof approved in writing by Change
Order or executed Construction Change Document. No extension of time for performance of the Work
shall be allowed hereunder unless claim for such extension is made at the time changes in the Work are
ordered, and such time duly adjusted in writing in the Change Order. The provisions of the Contract
Documents shall apply to all such changes, additions, and omissions with the same effect as if originally
embodied in the Drawings and Specifications. Notwithstanding anything to the contrary in this Article 7,
all Change Orders shall be prepared and issued by the Architect and shall become effective when executed
by the District’s Governing Board, the Architect, and the Contractor.

Should any Change Order result in an increase in the Contract Price, the cost of such
Change Order shall be agreed to, in writing, in advance by Contractor and District and be subject to the
monetary limitations set forth in Public Contract Code section 20118.4 (Please check with the District since
there are different interpretations of the limitations of Public Contract Code section 20118.4 depending on
the County the Project is located). In the event that Contractor proceeds with any change in Work without
first notifying District and obtaining the Architect’s and District’s consent to a Change Order, Contractor
waives any Claim of additional compensation for such additional work and Contractor takes the risk that a
Notice of Non-Compliance may issue, a critical path Project delay may occur, and the Contractor will also
be responsible for the cost of preparation and DSA CCD review fees for a corrective DSA approved
Construction Change Document.

CONTRACTOR UNDERSTANDS, ACKNOWLEDGES, AND AGREES THAT
THE REASON FOR THIS NOTICE REQUIREMENT IS SO THAT DISTRICT
MAY HAVE AN OPPORTUNITY TO ANALYZE THE WORK AND DECIDE
WHETHER THE DISTRICT SHALL PROCEED WITH THE CHANGE ORDER
OR ALTER THE PROJECT SO THAT SUCH CHANGE IN WORK BECOMES
UNNECESSARY AND TO AVOID THE POSSIBLE DELAYS ASSOCIATED
WITH THE ISSUANCE OF A NOTICE OF NON-COMPLIANCE.

7.1.2 Notices of Non-Compliance

Contractor deviation or changes from approved Plans and Specifications may result in the
issuance of a Notice of Non-Compliance (See DSA Form 154). Contractor is specifically notified that
deviations from the Plans and Specifications, whether major or minor, may result in the requirement to
obtain a DSA Construction Change Document to correct the Notice of Non-Compliance. (See Article 7.3.1
for Definition of CCD). In some cases, the lack of a DSA approved CCD AND verification from the
Inspector that a Notice of Non-Compliance has been corrected may result in a critical path delay to the next
stage of Work on the Project. Specifically, a deviation from approved Plans and Specifications may prevent
approval of the category of Work listed in the DSA 152 Project Inspection Card. Any delays that are caused
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by the Contractor’s deviation from approved Plans and Specifications shall be the Contractor’s
responsibility.

7.1.3 Architect Authority

The Architect will have authority to order minor changes in the Work that do not involve
DSA Approval not involving any adjustment in the Contract Sum, or an extension of the Contract Time.

7.2 CHANGE ORDERS (“C0O”)

A CO is a written instrument prepared by the Architect and signed by the District (as authorized by
the District’s Governing Board), the Contractor, and the Architect stating their agreement upon all of the
following:

a. A description of a change in the Work;
b. The amount of the adjustment in the Contract Sum, if any; and
C. The extent of the adjustment in the Contract Time, if any.

A CO may be comprised of ICD’s, Response to RFP’s and COR’s

7.3 CONSTRUCTION CHANGE DOCUMENT (CCD Category A, and CCD Category B) and
IMMEDIATE CHANGE DIRECTIVE (ICD)

7.3.1 Definitions

7.3.1.1  Construction Change Document (CCD). A Construction Change Document is
a DSA term that is utilized to address changes to the DSA approved Plans and Specifications. There are
two types of Construction Change Documents. (1) DSA approved CCD Category A (DSA Form 140) for
Work affecting structural, access compliance or fire/ life safety of the Project which will require a DSA
approval; and, (2) CCD Category B (DSA Form 141) for work NOT affecting structural safety, access
compliance or fire/ life safety that will not require a DSA approval (except to confirm that no approval is
required);

7.3.1.2 Immediate Change Directive (ICD). An Immediate Change Directive is a
written order to the Contractor prepared by the Architect and signed by the District (and CM if there is a
CM on the Project) and the Architect, directing a change in the Work and stating a proposed basis for
adjustment, if any, in the Contract Sum or Contract Time, or both. The District may by ICD, without
invalidating the Contract, direct immediate changes in the Work within the general scope of the Contract
consisting of additions, deletions, or other revisions within. If applicable, the Contract Sum and Contract
Time will be adjusted accordingly.

In the case of an Immediate Change Directive being issued, Contractor must
commence Work immediately or delays from failure to perform the ICD shall be the responsibility of
Contractor and the failure to move forward with Work immediately shall also be grounds for Termination
under Article 14.

An ICD does not automatically trigger an Article 7.6 Dispute or Claim. Contractor
must timely follow the procedures outlined at Article 7.6 and 4.6 where applicable.
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Refer to Division 1 and Supplementary General Conditions for a copy of the
proposed Immediate Change Directive form.

7.3.2 Use to Direct Change

An ICD shall be used to move work forward immediately and to avoid delay. In some
cases, an ICD shall be issued in the absence of agreement on the terms of a CO, COR, or RFP. A copy of
an ICD form is provided in the Supplementary General Conditions and Division 1. The anticipated not to
exceed price for the Work will be inserted into the ICD. In the case of an ICD issued to correct Contractor
Deficiencies or to correct a Contractor caused Notice of Non-Compliance, the ICD may be issued with $0
and no additional time. Contract may prepare a COR associated with the ICD pursuant to Article 7.
However, Contractor shall proceed with all Work required under an Approved ICD immediately upon
issuance. Failure to proceed with the Work under an ICD shall be grounds for Termination for Cause under
Avrticle 14 or take over the Work under Article 2.2.

If adequate time exists, an ICD may be subject of an RFP for pricing and determination if
any time that may be required. However, if an RFP is not completed, Contractor shall immediately
commence Work when an ICD is issued. If the RFP is incomplete, it may still be completed to be
submitted for pricing purposes as long as the RFP is submitted within the timeline provided by the RFP, or
within 10 days following issuance of the ICD.

7.3.3 ICD Issued Over a Notice of Non-Compliance or to Cover Work Subject to a DSA 152
Sign Off

In some cases, an ICD shall be for the purpose of proceeding with Work to keep the Project
on Schedule and as an acknowledgement by the District that Contractor is proceeding with Work contrary
to a Notice of Non-Compliance, prior to issuance of a DSA approved CCD Category A, or to direct the
covering of Work which has not yet received a DSA 152 Inspection Approval to move forward.

7.3.3.1  Contractor Compliance with all Aspects of an ICD. Contractor is to undertake
the ICD and comply with all aspects of the Work outlined in the ICD. Inspector is to inspect the Work
pursuant to the ICD. Failure to follow the ICD may result in deduction of the ICD Work under Article 2.2
or Termination of the Contractor pursuant to Article 14.

7.3.3.2  Exception in the Case of DSA Issued Stop Work Order. Contractor must
proceed with an ICD even if a CCD has not been approved by DSA except in the case of a DSA issued
Stop Work Order. If a DSA Stop Work Order is issued, Contractor must stop work and wait further
direction from the District.

7.3.3.3 ICD Due to Contractor Deficiency or Contractor Caused Notice of Non-
Compliance. If an ICD is issued to correct a Contractor Deficiency or a Contractor caused notice of Non-
Compliance, Contractor specifically acknowledges responsibility for all consequential damages associated
with the Contractor Deficiency or Contractor caused Notice of Non-Compliance and all consequential
damages and costs incurred to correct the deficiency under Article 4.5

1.4 REQUEST FOR INFORMATION (“RFI”)

7.4.1 Definition

A RFI is a written request prepared by the Contractor requesting the Architect to provide
additional information necessary to clarify or amplify an item which the Contractor believes is not clearly
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shown or called for in the Drawings or Specifications, or to address problems which have arisen under field
conditions.

7.4.1.1  ARFI shall not be used as a vehicle to generate time extensions.

7.4.1.2  Resubmission of the same or similar RFI is not acceptable. RFI’s that are
similar should be addressed in Project meetings where the requestor (Contractor, Subcontractor or vendor)
is able to address the particular issue with the Architect or Engineer and a resolution addressed in the
minutes.

7.4.1.3 A RFI response applicable to a specific area cannot be extended to other
situations unless specifically addressed in writing within the RFI or in a separate RFI.

7.4.1.4  RFI’s should provide a proposed solution and should adequately describe the
problem that has arisen.

7.4.2 Scope

The RFI shall reference all the applicable Contract Documents including Specification
section, detail, page numbers, Drawing numbers, and sheet numbers, etc. The Contractor shall make
suggestions and interpretations of the issue raised by the RFI. An RFI cannot modify the Contract Cost,
Contract Time, or the Contract Documents.

7.4.3 Response Time

The Architect must respond to a RFI within a reasonable time after receiving such request.
If the Architect’s response results in a change in the Work, then such change shall be effected by a written
CO, COR RFP or ICD, if appropriate. If the Architect cannot respond to the RFI within a reasonable time,
the Architect shall notify the Contractor, with a copy to the Inspector and the District, of the amount of time
that will be required to respond.

7.4.4 Costs Incurred

The Contractor shall be responsible for any costs incurred for professional services as more
fully set forth in Article 4.5, which shall be subject to a Deductive Change Order, if an RFI requests an
interpretation or decision of a matter where the information sought is equally available to the party making
such request. District, at its sole discretion, shall issue a Deductive Change Order to Contractor for all such
professional services arising from this Article.

7.5 REQUEST FOR PROPOSAL (“RFP”)

75.1 Definition

A RFP is a written request prepared by the Architect (and/or CM) requesting the Contractor
to submit to the District and the Architect an estimate of the effect of a proposed change on the Contract
Price and (if applicable) the Contract Time. If Architect issues a Bulletin, the Changed items in the Bulletin
shall be addressed as an RFP and all responses shall be prepared to a Bulletin as addressed in this Article
7.5. A form RFP is included in the Division 1 documents.

75.2 Scope
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A RFP shall contain adequate information, including any necessary Drawings and
Specifications, to enable Contractor to provide the cost breakdowns required by Article 7.7. The Contractor
shall not be entitled to any Additional Compensation for preparing a response to an RFP, whether ultimately
accepted or not.

7.5.3 Response Time

Contractor shall respond to an RFP within ten (10) days or the time period otherwise set
forth in the RFP.

7.6 CHANGE ORDER REQUEST (“COR™)

7.6.1 Definition
A COR is awritten request prepared by the Contractor supported by backup documentation
requesting that the District and the Architect issue a CO based upon a proposed change, cost, time, or cost
and time that may be incurred on the Project or arising from an RFP, ICD, or CCD.

7.6.2 Changes in Price

A COR shall include breakdowns per Article 7.7 to validate any change in Contract Price
due to proposed change or Claim.

7.6.3 Changes in Time

A COR shall also include any additional time required to complete the Project only if the
delay is a critical path delay. Any additional time requested shall not be the number of days to make the
proposed change, but must be based upon the impact to the Project Schedule as defined in Article 8. A
schedule fragnet showing the time delay must be submitted with the COR. Any changes in time will be
granted only if there is an impact to the critical path. If Contractor fails to request a time extension in a
COR, then the Contractor is thereafter precluded from requesting or claiming a delay.

7.7 COST OF CHANGE ORDERS

7.7.1 Scope

Within ten (10) days after a request is made for a change that impacts the Contract Sum as
defined in Article 9.1, the critical path, or the Contract Time as defined in Article 8.1.1, the Contractor shall
provide the District and the Architect, with a written estimate of the effect of the proposed CO upon the
Contract Sum and the actual cost of construction, which shall include a complete itemized cost breakdown
of all labor and material showing actual quantities, hours, unit prices, and wage rates required for the
change, and the effect upon the Contract Time of such CO. Changes may be made by District by an
appropriate written CO, or, at the District’s option, such changes shall be implemented immediately upon
the Contractor’s receipt of an appropriate written Construction Change Document.

District may, as provided by law and without affecting the validity of this Agreement, order
changes, modification, deletions and extra work by issuance of written CO or CCD from time to time during
the progress of the Project, Contract Sum being adjusted accordingly. All such Work shall be executed
under conditions of the original Agreement except that any extension of time caused thereby shall be
adjusted at time of ordering such change. District has discretion to order changes on a “time and material”
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basis with adjustments to time made after Contractor has justified through documentation the impact on the
critical path of the Project.

7.7.1.1  Time and Material Charges. If the District orders Work on a “time and
material” basis, timesheets shall be signed daily by the Inspector or District Representative at or near the
time the Work is actually undertaken and shall show the hours worked, and the Work actually completed.
No time sheets shall be signed the next day. A copy shall be provided to the Person signing the document
at the time the document is signed, but not before 10 am the following day.

7.7.2 Determination of Cost

The amount of the increase or decrease in the Contract Price from a CO or COR, if any,
shall be determined in one or more of the following ways as applicable to a specific situation:

a. Mutual acceptance of a lump sum properly itemized and supported by sufficient
substantiating data to permit evaluation. If an agreement cannot be reached within
fifteen (15) days after submission and negotiation of Contractor’s proposal,
Contractor may submit pursuant to Article 7.7.3. Submission of sums which have
no basis in fact are at the sole risk of Contractor and may be a violation of the False
Claims Act set forth under Government Code section 12650 et seq.);

1. If the District objects to 7.7.2(a) as a method for submission due to
inaccuracies in the submitted amount, overstatement of manpower or time
required to perform the CO, or unreliability of the data provided, the
District may either have the Architect or a professional estimator
determine the cost for the CO, and the applicable time extension, or the
Contractor shall utilize Article 7.7.2(d) or 7.7.3.

2. Once the District provides a written objection to use of Article 7.7.2(a) due
to unreliability of the estimated price, the Contractor shall no longer utilize
mutual acceptance of a lump sum as a method for submission of CO’s and
shall provide a breakdown of estimated or actual costs pursuant to Article
7.7.2(d) or 7.7.3.

b. By unit prices contained in Contractor’s original bid and incorporated in the
Project documents or fixed by subsequent agreement between District and
Contractor;

c. Cost to be determined in a manner agreed upon by the parties and a mutually

acceptable fixed or percentage fee. However, in the case of disagreement,
Contractor must utilize the procedure under Article 7.7.3; or

d. By cost of material and labor and percentage of overhead and profit. If the value
is determined by this method the following requirements shall apply:

1. Basis for Establishing Costs

(D) Labor will be the actual cost for wages prevailing locally for each
craft or type of workers at the time the extra Work is done, plus
employer payments of payroll taxes and workers compensation
insurance (exclude insurance costs as part of the overhead and
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profit mark-up), health and welfare, pension, vacation,
apprenticeship funds, and other direct costs resulting from
Federal, State, or local laws, as well as assessments or benefits
required by lawful collective bargaining agreements. In no case
shall the total labor costs exceed the applicable prevailing wage
rate for that particular classification. The use of a labor
classification which would increase the extra Work cost will not
be permitted unless the Contractor establishes the necessity for
such additional costs. Labor costs for equipment operators and
helpers shall be reported only when such costs are not included in
the invoice for equipment rental.

(2) Materials shall be at invoice or lowest current price at which such
materials are locally available and delivered to the Site in the
quantities involved, plus sales tax, freight, and delivery. The
District reserves the right to approve materials and sources of
supply or to supply materials to the Contractor if necessary for the
progress of the Work. No markup shall be applied to any material
provided by the District.

3 Tool and Equipment Rental. No payment will be made for the use
of tools which have a replacement value of $250 or less.

Regardless of ownership, the rates to be used in determining
equipment rental costs shall not exceed listed rates prevailing locally at
equipment rental agencies or distributors at the time the Work is
performed. Rates applied shall be appropriate based on actual equipment
need and usage. Monthly, weekly or other extended use rates that results
in the lowest cost shall be applied if equipment is used on site for extended
periods.

The rental rates paid shall include the cost of fuel, oil, lubrication,
supplies, small tools, necessary attachments, repairs and maintenance of
any kind, depreciation, storage, insurance, and all incidentals.

Necessary loading and transportation costs for equipment used on
the extra Work shall be included. If equipment is used intermittently and,
when not in use, could be returned to its rental source at less expense to
the District than holding it at the Work Site, it shall be returned unless the
Contractor elects to keep it at the Work Site at no expense to the District.

All equipment shall be acceptable to the Inspector, in good
working condition, and suitable for the purpose for which it is to be used.
Manufacturer’s ratings and modifications shall be used to classify
equipment, and equipment shall be powered by a unit of at least the
minimum rating recommended by the manufacturer.

If tool and equipment charges are part of a Dispute, Claim, or
Appeal, the District reserves the right to utilize actual costs for tools and
equipment or a depreciation rate for equipment based on audit finding
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under Article 13.11 and deduct any rental charges that exceed actual or
depreciated costs.

Other Items. The District may authorize other items which may be required on the
extra work. Such items include labor, services, material, and equipment which are
different in their nature from those required by the Work, and which are of a type
not ordinarily available from the Contractor or any of the Subcontractors. Invoices
covering all such items in detail shall be submitted with the request for payment.

Invoices. Vendors’ invoices for material, equipment rental, and other expenditures
shall be submitted with the COR. If the request for payment is not substantiated
by invoices or other documentation, the District may establish the cost of the item
involved at the lowest price which was current at the time of the Daily Report.

Overhead. Overhead, including direct and indirect costs, shall be submitted with
the COR and include: field overhead, home office overhead, off-site supervision,
CO preparation/negotiation/research, time delays, Project interference and
disruption, additional guaranty and warranty durations, on-site supervision,
additional temporary protection, additional temporary utilities, additional material
handling costs, liability and property damage insurance, and additional safety
equipment costs.

7.7.3 Format for COR or CO’s

The following format shall be used as applicable by the District and the Contractor to
communicate proposed additions to the Contract. All costs submitted shall be actual costs and labor shall
be unburdened labor. Refer to Division 1 for a copy of the Construction Change Order form.

(@)

(b)
(©)
(d)

EXTRA CREDIT

Material (attach itemized quantity and unit
cost plus sales tax)

Labor (attach itemized hours and rates)

Equipment (attach invoices)

Subtotal
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EXTRA CREDIT

(e) Social Security, and Unemployment Taxes,
not to exceed as follows: FICA @ 6.2%-
with a wage ceiling of $84,900; Medicare @
1.45%- no wage ceiling; FUTA @ .8%- with
a wage ceiling of $7,000; ETT and SUI @
2.3%- with a wage ceiling of $7,000;
Workers” Compensation @ 5.94%; Total
not-to-exceed is 16.69%. (Note:
Modifications to these percentages will be
evaluated and possibly modified only on a
case-by-case basis and only after proper
proof of alternate percentages are
documented and approved in advance. In
addition, as wage ceilings are met, those
corresponding percentages must drop from
the “burden” calculations).

( Subtotal

(o) Total Overhead and Profit (inclusive of
Liability and Property Damage Insurance):
Not to exceed ten percent (10%) of Item (f).

(h) Subtotal

Q) Bond not to exceed one percent (1%) of Item
()

(k) TOTAL

) Time

The undersigned Contractor approves the foregoing Change Order or Immediate Change
Directive as to the changes, if any, and the Contract price specified for each item and as to the extension of
time allowed, if any, for completion of the entire Work on account of said Change Order or Immediate
Change Directive, and agrees to furnish all labor, materials and service and perform all Work necessary to
complete any additional Work specified therein, for the consideration stated herein. It is understood that
said Change Order or Immediate Change Directive shall be effective when approved by the Governing
Board of the District.

It is expressly understood that the value of such extra Work or changes, as determined by
any of the aforementioned methods, expressly includes any and all of the Contractor’s costs and expenses,
both direct and indirect, resulting from additional time required on the Project or resulting from delay to
the Project. Any costs, expenses, damages or time extensions not included are deemed waived.
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The Contractor expressly acknowledges and agrees that any change in the Work performed
shall not be deemed to constitute a delay or other basis for claiming additional compensation based on
theories including, but not limited to, acceleration, suspension or disruption to the Project.

7.7.3.1  Adjustment for Time and Compensable Delay. A CO shall also include any
additional time required to complete the Project. Any additional time requested shall not be the number of
days to make the proposed change, but must be based upon the impact to the Project Schedule as defined
in Article 8 of the General Contract. A schedule fragnet showing the time delay must be submitted with the
CO. Any changes in time will be granted only if there is an impact to the critical path. If Contractor fails
to request a time extension in a CO, then the Contractor is thereafter precluded from requesting or claiming
a delay.

7.7.4 Deductive Change Orders

All Deductive Change Order(s) must be prepared utilizing the form under Article 7.7.3 (a)
— (d) only, setting forth the actual costs incurred. Except in the case of an Article 2.2 or 9.6 Deductive
Change Order where no mark-up shall be allowed, Contractor will be allowed a maximum of 5% total profit
and overhead.

For unilateral Deductive Change Orders, or where credits are due from Contractor for
Allowances, Deductive Items, Inspection, Damage, DSA CCD review costs, Architect or Inspector costs
for after hours or corrective services, Work removed from the Agreement under Article 2.2 or Article 9.6,
there shall be no mark-up.

District may, any time after a Deductive Change Order is presented to Contractor by
District for items under Article 2.2 or Article 9.6 of if there is disagreement as to the Deductive Change
Order, issue a unilateral Deductive Change Order on the Project and deduct the Deductive Change Order
from a Progress Payment, Final Payment, or Retention.

775 Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and
equipment shall accrue and be credited to the Contractor, and the Contractor shall make provisions so that
such discounts, rebates, refunds, and returns may be secured, and the amount thereof shall be allowed as a
reduction of the Contractor’s cost in determining the actual cost of construction for purposes of any change,
addition, or omissions in the Work as provided herein. All CO’s are subject to Audit under Article 13.11
for discounts, rebates and refunds.

7.7.6 Accounting Records

With respect to portions of the Work performed by CO’s and CCD’s on a time-and-
materials, unit-cost, or similar basis, the Contractor shall keep and maintain cost-accounting records in a
format consistent with accepted accounting standards and satisfactory to the District, which shall be
available to the District on the same terms as any other books and records the Contractor is required to
maintain under the Contract Documents.

Any time and material charges shall require Inspector’s signature on time and material
cards showing the hours worked and the Work actually completed. See Article 7.7.1.1.

7.7.7 Notice Required
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If the Contractor desires to initiate a Dispute for an increase in the Contract Price, or any
extension in the Contract Time for completion, Contractor shall notify the applicable party responsible for
addressing the Dispute or Claim pursuant to Article 4.6. No Claim or Dispute shall be considered unless
made in accordance with this subparagraph. Contractor shall proceed to execute the Work even though the
adjustment may not have been agreed upon. Any change in the Contract Price or extension of the Contract
Time resulting from such Claim shall be authorized by a CO.

7.7.8 Applicability to Subcontractors

Any requirements under this Article 7 shall be equally applicable to CO’s, COR’s or ICD’s
issued to Subcontractors by the Contractor to the same extent required by the Contractor.

7.7.9 Alteration to Change Order Language

Contractor shall not alter or reserve time in COR’s, CO’s or ICD’s. Contractor shall
execute finalized CO’s and proceed under Article 7.7.7 and Article 4.6 with proper notice. If Contractor
intends to reserve time without an approved CPM schedule prepared pursuant to Article 8 or without
submitting a fragnet showing delay to critical path, then Contractor may be prosecuted pursuant to the False
Claim Act.
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ARTICLE 8
TIME AND SCHEDULE

8.1 DEFINITIONS

8.1.1 Contract Time

Contractor shall perform and reach Substantial Completion (See Article 1.1.46) within the
time specified in the Agreement Form. Moreover, Contractor shall perform its Work in strict accordance
with the Project Milestones in the Contract Documents and shall proceed on a properly developed and
approved Baseline Schedule, which represents the Contractor’s view of the practical way in which the Work
will be accomplished. Note that Contract Time includes and incorporates all Float and other Baseline
inclusions as noted in Article 8.3.2.1 and as otherwise specifically noted in Article 8.

8.1.2 Notice to Proceed

District may give a Notice to Proceed within ninety (90) days of the award of the bid by
District. Once Contractor has received the notice to proceed, Contractor shall complete the Work in the
period of time referenced in the Contract Documents.

In the event that District desires to postpone the giving of the Notice to Proceed beyond
this three-month period, it is expressly understood that with reasonable notice to the Contractor, the giving
of the date to proceed may be postponed by District. It is further expressly understood by Contractor, that
Contractor shall not be entitled to any claim of additional compensation as a result of the postponement of
the giving of the notice to proceed

If the Contractor believes that a postponement will cause a hardship to Contractor,
Contractor may terminate the Contract with written notice to District within 10 days after receipt by
Contractor of District’s notice of postponement. It is further understood by Contractor that in the event that
Contractor terminates the Contract as a result of postponement by the District, the District shall only be
obligated to pay Contractor for the Work that Contractor had performed at the time of notification of
postponement and the grounds for notification and hardship shall be subject to Audit pursuant to Article
13.11. Should Contractor terminate the Contract as a result of a notice of postponement, District may award
the Contract to the next lowest responsible bidder.

8.1.3 Computation of Time

The term “day” as used in the Contract Documents shall mean calendar day unless
otherwise specifically defined.

8.1.4 Float

Float is time the total number of days an activity may be extended or delayed without
delaying the Completion Date shown in the schedule. Float will fall into three categories: (1) Rain Days;
(2) Governmental Delays; and, (3) Project Float. Project Float and Rain Days are owned by the Project and
may be utilized as necessary for critical path delays once the days become available for consumption (i.e.
the Rain Day arrives and is not utilized since rain did not occur or Work was performed on the interior of
a building). However, Governmental Delay float shall not be utilized for purposes other than to address
critical path delays that arise due to approvals, Inspector approvals or verifications on governmental forms.
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8.14.1  Governmental Delay Float. It is anticipated that there will be governmental
generated delays. Specific to DSA approvals, it is anticipated that no less than twenty-five (25) days per
calendar year shall be set aside as Governmental Float to be utilized on critical path delays. A pro-rated
number of days shall be calculated based on length of Contract Time. (For example, a two (2) year Contract
Time shall require fifty (50) days of Governmental Float. If the Contract Time is 182 days, then the
Contract Time shall require twelve and one half (12.5) days of Governmental Float) This Governmental
Delay float must be incorporated into the schedule and should be incorporated in each critical activity as
Contractor deems fit. Specifically, major categories of Work under the DSA 152 (Project Inspection Card)
should be allocated Governmental Delay Float at the Contractor’s discretion. Governmental Delay Float
on the Project may exceed 25 days per one (1) year period, but Contractor is required to include not be less
than 25 days of Governmental Delay Float during each one (1) year period.

Contractor’s failure to establish a protocol for requesting inspections is not grounds
to utilize Governmental Delay Float. As noted in Article 3.1.4, 48 hours advance notice of commencing
Work on a new area is required after submitting form DSA 156 and under PR 13-01 Special Inspection
reports are not required to be posted until at least 14 days after the Work was inspected. Failure to plan,
and pay (if applicable) for quicker delivery of Special Inspections is not Governmental Delay Float under
Article 8.1.4.1. If Governmental Delay Float is not utilized, this float is carried through to other DSA 152
categories of inspection and consumed over the course of the Project

Governmental Delay Float may be utilized for a DSA Stop Work Order regardless
of fault as defined under Education Code section 17307.5(b).

8.14.2 Inclement Weather (Rain Days). The Contractor will only be allowed a time
extension for unusually severe weather if it results in precipitation or other conditions which in the amount,
frequency, or duration is in excess of the norm at the location and time of year in question as established
by NOAA weather data. No less than 22 calendar days for each calendar year for Southern California will
be allotted for in the Contractor’s schedule for each winter weather period or carried at the end of the
schedule as Rain Float. Float for weather days in other geographical regions shall be adjusted based on
NOAA weather data for the geographical location. Contractor has anticipated all the days it takes to dry
out and re-prepare areas that may be affected by weather delays which extend beyond the actual weather
days. The weather days shall be shown on the schedule and if not used will become float for the Project’s
use. The Contractor will not be allowed a day-for-day weather delay for periods noted as float in the
Schedule. The Contractor is expected to work seven (7) days per week (if necessary, irrespective of
inclement weather), to maintain access, and to protect the Work under construction from the effects of
inclement weather. Additional days beyond the NOAA shall be considered under the same criteria that
weather days are granted below.

A Rain Day shall be granted by Architect or CM if the weather prevents the
Contractor from beginning Work at the usual daily starting time, or prevents the Contractor from proceeding
with seventy-five (75%) of the normal labor and equipment force towards completion of the day’s current
controlling item on the accepted schedule for a period of at least five hours, and the crew is dismissed as a
result thereof, the Architect will designate such time as unavoidable delay and grant one (1) critical path
activity calendar-day extension if there is no available float for the calendar year.

8.1.4.3  Project Float. The Contractor may determine some activities require a lesser
duration than allocated and may set aside float in the Project Schedule. There shall be no early completion.
Instead, to the extent float is either addressed at the end of the Project or throughout each category of critical
path work, Project float may be used as necessary during the course of the Project and allocated on a first,
come first serve basis. However, the use of float does not extend to Governmental Delay Float, which shall
only be used for Governmental Delays.
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8.2 HOURS OF WORK

8.2.1 Sufficient Forces

Contractors and Subcontractors shall continuously furnish sufficient forces to ensure the
prosecution of the Work in accordance with the Construction Schedule.

8.2.2 Performance During Working Hours

Work shall be performed during regular working hours as permitted by the appropriate
governmental agency except that in the event of an emergency, or when required to complete the Work in
accordance with job progress, Work may be performed outside of regular working hours with the advance
written consent of the District and approval of any required governmental agencies.

8.2.3 Costs for After Hours Inspections

If the Work done after hours is required by the Contract Documents, a Recovery Schedule,
or as a result of the Contractor’s failure to plan, and inspection must be conducted outside the Inspector’s
regular working hours, the costs of any after hour inspections, shall be borne by the Contractor.

If the District allows the Contractor to do Work outside regular working hours for the
Contractor’s convenience, the costs of any inspections required outside regular working hours shall be
invoiced to the Contractor by the District and a Deductive Change Order shall be issued from the next
Progress Payment.

If the Contractor elects to perform Work outside the Inspector’s regular working hours,
costs of any inspections required outside regular working hours shall be invoiced to the Contractor by the
District and a Deductive Change Order from the next Progress Payment as a Deductive Change Order.

8.3 PROGRESS AND COMPLETION

8.3.1 Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract. By
executing the Agreement, the Contractor confirms that the Contract Time is a reasonable period for
performing the Work.

8.3.2 Baseline Schedule Requirements

8.3.2.1  Timing: Within ten (10) calendar days after Notice to Proceed, Contractor shall
submit a practical schedule showing the order in which the Contractor proposes to perform the Work, and
the dates on which the Contractor contemplates starting and completing the salient categories of the Work.
This first schedule which outlines the Contractor’s view of the practical way in which the Work will be
accomplished is the Baseline Schedule. If the Contractor Fails to submit the Baseline Schedule within the
ten (10) days noted, then District may withhold processing and approval of progress payments pursuant to
Article 9.4 and 9.6.

8.3.2.2  District Review and Approval: District, Architect and CM will review both a
paper and electronic copy of Baseline Schedule and may provide comments as noted in this Article and
either approve or disapprove the Baseline Schedule. All Schedules shall be prepared using an electronic
scheduling program acceptable to District. All Schedules shall be delivered in an electronic format usable
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by the District. All logic ties and electronic information shall be included in the electronic copy of the
Baseline Schedule that is delivered to the District.

8.3.2.3  Schedule Must Be Within the Given Contract Time. The Baseline Schedule
shall not exceed time limits set forth in the Contract Documents and shall comply with all of the scheduling
requirements as set forth in the Specifications and Contract Documents.

8.3.2.4  Submittals Must Be Incorporated (See Articles 3.7 and 3.9): Contractor shall
include Submittals as line items in the Baseline Schedule as required under Article 3.7.2 and 3.9.6.
Submittals shall not delay the Work, Milestones, or the Completion Date. Failure to include Submittals in
the Baseline Schedule shall be deemed a material breach by the Contractor.

8.3.2.5  Float Must Be Incorporated. The Baseline Schedule must indicate the
beginning and completion of all phases of construction and shall use the “critical path method” (commonly
called CPM) for the value reporting, planning and scheduling, of all Work required under the Contract
Documents. The Baseline Schedule must incorporate all Milestones in the Project and apply
Governmental Float at each Milestone in the Contractor’s discretion. The Baseline Schedule shall
incorporate any Schedule provided by the District as part of the bid and shall note durations that will not
be adequate or should be shortened based on Contractor’s review. These changes shall be identified and
incorporated into Contractor’s Baseline Schedule as long as requested changes are made within 10 days
after the District chooses to move forward with the Project. Scheduling is necessary for the District’s
adequate monitoring of the progress of the Work and shall be prepared in accordance with the time frame
described in this Article 8. The Architect may disapprove of any Schedule or require modification to it if,
in the opinion of the Architect or District, adherence to the any Schedule prepared by the Contractor will
not cause the Work to be completed in accordance with the Agreement.

8.3.2.6  No Early Completion. Contractor shall not submit any Schedule showing early
completion without indicating float time through the date set for Project completion by District.
Contractor’s Baseline Schedule shall account for all days past early completion as float which belongs to
the Project. Usage of float shall not entitle Contractor to any delay Claim or damages due to delay.

8.3.2.7  Use of Schedule Provided in Bid Documents. In some cases, the bid will include
a preliminary schedule indicating Milestones and construction sequences for the Project along with general
timing for the Project. The preliminary schedule is not intended to serve as the Baseline Schedule utilized
for construction. It is up to the Contractor to study and develop a Baseline Schedule to address the actual
durations and sequences of Work that is anticipated while maintaining the Milestones provided by the
District. Contract shall obtain information from Contractor’s Subcontractors and vendors on the planning,
progress, delivery of equipment, coordination, and timing of availability of Subcontractors so a practical
plan of Work is fully developed and represented in the Baseline Schedule.

8.3.2.8 Incorrect Logic, Durations, Sequences, or Critical Path. The District may
reject or indicate durations, sequences, critical path or logic are not acceptable and request changes. The
electronic copy of the Baseline Schedule shall have adequate information so logic ties, duration, sequences
and critical path may be reviewed electronically. Contractor is to diligently rebuild and resubmit the
Baseline Schedule to represent the Contractor’s plan to complete the Work and maintain Milestones at the
next progress meeting, or before the next progress meeting. If Contractor is not able to build a Baseline
Schedule that is acceptable to the District or Architect, the District reserves the right to utilize the
unapproved originally submitted Baseline Schedule (See Article 8.3.2.12) and the comments submitted to
hold Contractor accountable for timely delivery of Work and maintenance of Milestones. Furthermore,
Contractor’s representations in the Baseline Schedule, if unacceptable, may also be used as a basis for
termination of the Contract under Article 14 if Contractor fails to adequately maintain the Schedule and
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falls significantly behind without undertaking the efforts to either submit and follow a Recovery Schedule
or fail to submit a Recovery Schedule and make no effort toward recovery on the Project.

8.3.2.9  Contractor Responsibility Even if Schedule Issues Are Not Discovered. Failure
on the Part of the District to discover errors or omissions in any Schedules submitted shall not be construed
to be an approval of the error or omission and any flawed Schedule is not grounds for a time extension.

8.3.29.1 Inclusions in Baseline Schedule. In addition to scheduling
requirements set forth at Article 8.3.2, Contractor is specifically directed to include
(broken out separately) in Contractor’s Baseline Schedule and all Schedule
updates, the following items required pursuant to these General Conditions,
including but not limited to:

1. Rain Day Float (excluding inclement weather) as required under Article
8.1.4.2. For example, if the NOAA provides 22 days of Rain Days, all 22
days must be incorporated and noted in the Baseline Schedule. Further,
any days required to clean-up or dry out shall be included for operations
that are likely to require a clean-up or dry out period. Days that are not
utilized shall be considered float owned by the Project.

2. Governmental Delay Float under Article 8.1.4.1. This Governmental
Delay Float shall only be utilized for Governmental Delays and shall not
be considered available float owned by the Project. This float shall only
be distributed to the Project upon the completion of the Project and shall
be used to offset Liquidated Damages and shall not generate compensable

delays.
3. Submittal and Shop Drawing schedule under Article 3.9.
4, Deferred Approvals under Article 3.9.
5. Time for separate contractors, including furniture installation and start up

activities, under Article 6.1.

6. Coordination and timing of any Drawings, approvals, notifications,
permitting, connection, and testing for all utilities for the Project. Article
2.1.4.

7. Testing, special events, or school activities

8.3.2.10 Failure to include Mandatory Schedule Items. District may withhold payment
pursuant to Articles 9.3, 9.4 and 9.6. In lieu of withholding payment for failure to include Mandatory
Schedule Items, after the District or Architect has notified the Contractor of failure to meet the Baseline
Schedule or Updated Schedule requirements and provided a written notification of this failure and provided
a written notice of Schedule preparation errors, and the Contractor fails to correct the noted deficiencies or
the Contractor does not provide an updated Baseline Schedule correcting the deficiencies, then Contractor
shall not be granted an extension of time for failure to obtain necessary items and approvals under Article
8.3.2 and for the time required for failure to comply with laws, building codes, and other regulations
(including Title 24 of the California Code of Regulations). Contractor shall maintain all required Article
8.3.2 Schedule items in the Baseline Schedule and indicate any days that have been used as allowed in
Avrticle 8. If Contractor fails to include all Article 8.3.2 items in its Baseline Schedule or Schedule Updates
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and the District either utilizes an Unapproved Schedule under Article 8.3.2.12 or does not object to the
inclusion of required scheduling items, then all mandatory Schedule inclusions, including float, shall be
utilized in the District’s discretion. If the Contract Time is exceeded, then Contractor shall be subject to
the assessment of Liquidated Damages pursuant to Article 8.4.

8.3.2.11 Failure to Meet Requirements. Failure of the Contractor to provide proper
Schedules as required by this Article and Article 9 is a material breach of the Contract and grounds for
Termination pursuant to Article 14. The District, at its sole discretion, may choose, instead, to withhold,
in whole or in part, any Progress Payments or Retention amounts otherwise payable to the Contractor.

8.3.2.12  Use of an Unapproved Baseline Schedule. If the Baseline Schedule submitted
by the Contractor is unacceptable to the District (i.e. failing to meet the requirements of Article 8.3.2) and
Contractor does not incorporate or address the written comments to the Baseline Schedule and a Baseline
Schedule is not approved, but due to extreme necessity, the District moves forward without an approved
Baseline Schedule, Contractor shall diligently revise and meet Schedule update requirements of Article 8
and incorporate all Article 8.3.2 comments in all updates). However, for purposes of Termination pursuant
to Article 14, the unapproved Baseline Schedule initially submitted shall be treated as the Baseline Schedule
with durations shortened or revised to accommaodate all float, all mandatory Schedule requirements under
Article 8.3.2, any requirements in the Contract Documents, and all revisions by the District or Architect.

8.3.3 Update Schedules

8.3.3.1  Updates Shall Be Based on Approved Baseline Schedule. Except in the case
where there has not been agreement as to a Baseline Schedule, the approved Baseline Schedule shall be
used to build future Schedule updates. Schedule updates shall be a CPM based Schedule consistent with
the Baseline Schedule requirements of 8.3.2.

In the case that no Baseline has been approved, Schedule updates shall be provided
monthly and each update shall incorporate all comments and revisions noted as not complying with the
requirements of Article 8.3.2. Contractor shall be held to the Article 8.3.2.12 unapproved Baseline
Schedule, inclusive of all Milestones, float, comments and revisions by the District and Architect, all
required Baseline Schedule Inclusions under Article 8.3.2, and any requirements in the Contract
Documents.

8.3.3.2  Schedule Updates. Contractor shall update the approved Schedule each month
to address actual start dates and durations, the percent complete on activities, actual completion dates,
estimated remaining duration for the Work in progress, estimated start dates for Work scheduled to start at
future times and changes in duration of Work items

8.3.3.3  Listing of Items Causing Delays. Schedule updates shall provide a listing of
activities which are causing delay in the progress of Work and a narrative shall be provided showing a
description of problem areas, anticipated delays, and impacts on the Construction Schedule. Simply stating
"District Delay" or "Architect Delay" shall be an inadequate listing. Delays shall only be listed if they meet
the requirements of Article 8.4.

8.3.3.4  Recovery Schedule. Inaddition to providing a schedule update every thirty (30)
days, the Contractor, if requested by the Architect or District, shall take the steps necessary to improve
Contractor’s progress and demonstrate to the District and Architect that the Contractor has seriously
considered how the lost time, the Completion Date, or the Milestones that are required to be met within the
terms of the Contract. Contractor shall immediately provide a Recovery Schedule showing how Milestones
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and the Completion Date will be met. In no case, shall a Recovery Schedule be provided later than ten (10)
days following the request for a Recovery Schedule from the Architect or District.

a. Failure to Provide a Recovery Schedule. Shall subject Contractor to the
assessment of Liquidated Damages for failure to meet the Contract Time.
Refusal or failure to provide a Recovery Schedule shall be considered a
substantial failure of performance and a material breach of Contract and
may result in Termination of the Contract pursuant to Article 14.

b. Recovery Schedule Acceleration without Additional Cost. The District
may require Contractor prepare a Recovery Schedule showing how the
Project shall be accelerated, without any additional cost to the District.
The District may order, without additional cost, the following:

1. Increase the number of shifts
2. Utilize overtime to recover the approved Schedule
3. Increase the days when Work occurs, including weekends, at the

Project and at any manufacturer’s plant.

C. Recovery Schedule Acceleration without Additional Cost. If Contractor
disputes that the Recovery Schedule acceleration shall be issued without
additional costs, the Contractor shall submit concurrent with Recovery
Schedule acceleration notice pursuant to Articles 8.4.3 and 8.4.4.

8.4 EXTENSIONS OF TIME - LIQUIDATED DAMAGES

8.4.1 Liquidated Damages

CONTRACTOR AND DISTRICT HEREBY AGREE THAT THE EXACT AMOUNT
OF DAMAGES FOR FAILURE TO COMPLETE THE WORK WITHIN THE TIME SPECIFIED IS
EXTREMELY DIFFICULT OR IMPOSSIBLE TO DETERMINE. IF THE WORK IS NOT
SUBSTANTIALLY COMPLETED IN THE TIME SET FORTH IN THE AGREEMENT, IT IS
UNDERSTOOD THAT THE DISTRICT WILL SUFFER DAMAGES. IT BEING IMPRACTICAL AND
UNFEASIBLE TO DETERMINE THE AMOUNT OF ACTUAL DAMAGE, IT IS AGREED THE
CONTRACTOR SHALL PAY TO THE DISTRICT THE AMOUNT LIQUIDATED DAMAGES SET
FORTH IN THE AGREEMENT, FOR EACH CALENDAR DAY OF DELAY IN REACHING
SUBSTANTIAL COMPLETION (SEE ART 1.1.46). ANY LIQUIDATED DAMAGES RECOVERED
BY THE DISTRICT SHALL NOT, HOWEVER, LIMIT THE DISTRICT’S RIGHT TO SEPARATELY
RECOVER ANY ACTUAL OUT-OF-POCKET DAMAGES IT SUFFERS DUE TO CONTRACTOR’S
DELAY. CONTRACTOR AND HIS SURETY SHALL BE LIABLE FOR THE AMOUNT THEREOF
PURSUANT TO GOVERNMENT CODE SECTION 53069.85.

8.4.2 Delay
Except and only to the extent provided under Article 7 and Article 8, by signing the

Agreement, Contractor agrees to bear the risk of delays to Completion of the Work and that Contractor’s
bid for the Project was made with full knowledge of this risk.
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In agreeing to bear the risk of delays to complete the Work, Contractor understands that,
except and only to the extent provided otherwise in Article 7 and 8, the occurrence of events that delay the
Work shall not excuse Contractor from its obligation to achieve Completion of the Project within the
Contract Time, and shall not entitle the Contractor to an adjustment to the Contract time.

8.4.3 Excusable Delay

Contractor shall not be charged for Liquidated Damages because of any delays in
completion of Work which are not the fault or negligence of Contractor or its Subcontractors, arising from
Rain Float or Project Float, including acts of God, as defined in Public Contract Code section 7105, acts of
enemy, epidemics and quarantine restrictions. Contractor shall within five (5) calendar days of beginning
of any such delay notify District in writing of causes of delay; thereupon District shall ascertain the facts
and extent of delay and grant extension of time for completing Work when, in its judgment, the findings of
fact justify such an extension. Extensions of time shall apply only to that portion of Work affected by delay,
and shall not apply to other portions of Work not so affected. An extension of time may only be granted
after proper compliance with Article 8.3 requiring preparation and submission of a properly prepared CPM
schedule.

8.4.3.1  Excusable Delay Is Not Compensable. No extended overhead, general
conditions costs, impact costs, out-of-sequence costs or any other type of compensation, by any name or
characterization, shall be paid to the Contractor for any delay to any activity not designated as a critical
path item on the latest approved Project schedule.

8.4.3.2  Notification. The Contractor shall notify the Architect in writing of any
anticipated delay and its cause, in order that the Architect may take immediate steps to prevent, if possible,
the occurrence or continuance of delay, and may determine whether the delay is to be considered avoidable
or unavoidable, how long it continues, and to what extent the prosecution and completion of the Work
might be delayed thereby.

8.4.3.3  Extension Request. In the event the Contractor requests an extension of
Contract time for unavoidable delay, such request shall be submitted in accordance with the provisions in
the Contract Documents governing changes in Work (See Article 7). When requesting time, i.e., extensions,
for proposed Change Orders, they must be submitted with the proposed Change Order with full justification
and documentation. If the Contractor fails to submit justification with the proposed Change Order it waives
its right to a time extension at a later date. Such justification must be based on the official Contract schedule
as updated at the time of occurrence of the delay or execution of Work related to any changes to the scope
of Work. Blanket or general claims for extra days without specific detailed information as required herein
or a blanket or general reservation of rights do not fufill the requirements of this Article and shall be denied.
The justification must include, but is not limited to, the following information:

a. The duration of the activity relating to the changes in the Work and the resources
(manpower, equipment, material, etc.) required to perform these activities within
the stated duration.

b. Logical ties to the official Baseline Schedule or Approved Updated Schedule for
the proposed changes and/or delay showing the activity/activities in the schedule
whose start or completion dates are affected by the change and/or delay. (A
fragnent of any delay of over ten (10) days must be provided.)

The Contractor and District understand and expressly agree that insofar as Public
Contract Code section 7102 may apply to changes in the Work or delays under this Contract, the actual
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delays and damages, if any, and time extensions are intended to, and shall provide, the exclusive and full
method of compensation for changes in the Work and construction delays.

8.4.4 Notice by Contractor Required

The Contractor shall within five (5) calendar days of beginning of any such delay notify
the District in writing of causes of delay with justification and supporting documentation. In the case of a
Recovery Schedule pursuant to Article 8.3.3.4, Contractor shall submit written notice concurrent with the
Recovery Schedule. District will then ascertain the facts and extent of the delay and grant an extension of
time for completing the Work when, in its judgment, the findings of fact justify such an extension.
Extensions of time shall apply only to that portion of the Work affected by the delay and shall not apply to
other portions of the Work not so affected.

Claims relating to time extensions shall be made in accordance with applicable provisions
of Article 7.

8.4.4.1  Adjustment for Compensable Delays. The Schedule may be adjusted for a delay
if, and only if, Contractor undertakes the following:

a. Contractor submits a timely COR or CO pursuant to the requirements of
Article 7.
b. Contractor submits a fragnet showing the critical path delay caused by the

COR, CO, Changed Condition, CCD, or ICD
C. Contractor has addressed all required float days in the Fragnet.

d. Contractor submits a complete breakdown of all costs incurred utilizing
the format of Article 7.3.3

8.45 No Additional Compensation for Coordinating Governmental Submittals and the
Resulting Work

CONTRACTOR HAS PLANNED ITS WORK AHEAD OF TIME AND IS AWARE
THAT GOVERNMENTAL AGENCIES, SUCH AS THE GAS COMPANIES, ELECTRICAL UTILITY
COMPANIES, WATER DISTRICTS AND OTHER AGENCIES MAY HAVE TO APPROVE
CONTRACTOR PREPARED DRAWINGS OR APPROVE A PROPOSED INSTALLATION.
CONTRACTOR HAS INCLUDED DELAYS AND DAMAGES WHICH MAY BE CAUSED BY SUCH
AGENCIES IN CONTRACTOR’S BID AND HAS INCLUDED ADEQUATE TIME IN THE
CONTRACTOR’S BASELINE SCHEDULE. FAILURE TO ADEQUATELY PLAN AND SCHEDULE
IS NOT A BASIS TO USE GOVERNMENTAL DELAY FLOAT.

8.4.6 District Right to Accelerate the Work

The District may direct the Contractor to meet schedule requirements when the Work has
been delayed. The District shall compensate the Contractor for the additional costs incurred by acceleration
to the extent that such costs are directly attributable to the acceleration and are incurred through no fault or
negligence of the Contractor.

8.4.6.1  Management of Acceleration. Contractor acceleration shall not include Work
that is part of the scope of Work detailed in the Plans and Specifications. Instead, the acceleration costs
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shall be premium or overtime and quantifiable additional work added to the Project meant to accelerate the
Project. Contractor is directed to keep consistent crews on the Project so time can be tracked. If crews are
circulated off the Project or crews brought in only for overtime, the District may be charged for Contract
Work and not accelerated time. In such case, the District may object to the costs submitted.

8.4.6.2  Costs for Acceleration. Cost for Acceleration shall be supported by backup
documentation, and time sheets signed by the Inspector for each day work has been performed, at or near
the time when the Work was performed. A listing on the time sheet shall document all labor, materials and
services utilized that day and provide areas of work, and amount of work performed. Contractor shall
comply with submission requirements of Article 7.7.
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ARTICLE 9
PAYMENTS AND COMPLETION

9.1 CONTRACT SUM

The Contract Sum or Contract Price is stated in the Agreement and, including authorized
adjustments, is the total amount payable by the District to the Contractor for performance of the Work under
the Contract Documents.

9.2 COST BREAKDOWN

9.2.1 Required Information

Contractor shall furnish the following:

a. Within ten (10) days after Notice to Proceed, a detailed breakdown of the Contract
Price (hereinafter ““Schedule of Values”) for each Project, Site, building, Milestone
or other meaningful method to measure the level of Project Completion as
determined by the District shall be submitted as a Submittal for the Project.;

b. Within ten (10) days after the date of the Notice to Proceed, a schedule of estimated
monthly payment requests due the Contractor showing the values and construction
time of the various portions of the Work to be performed by it and by its
Subcontractors or material and equipment suppliers containing such supporting
evidence as to its correctness as the District may require;

C. Within ten (10) days after the date of the Notice to Proceed, address, telephone
number, telecopier number, California State Contractors License number,
classification and monetary value of all subcontracts for parties furnishing labor,
material, or equipment for completion of the Project.

9.2.2 Information and Preparation of Schedule of Values

9.2.2.1  Break Down of Schedule of Values. Schedule of Values shall be broken down
by Project, site, building, Milestone, or other meaningful method to measure the level of Project Completion
as determined by the District.

9.2.2.2  Based on Contractor Bid Costs. The Schedule of Values shall be based on the
costs from Contractor’s bid to the District. However, the submission of the Schedule of Values shall not
be front loaded so the Contractor is paid a greater value than the value of the Work actually performed and
shall not shift funds from parts of the Project that are later to Work that is performed earlier.

9.2.2.3 Largest Dollar Value for Each Line Item. Identify Subcontractors and materials
suppliers proposed to provide portions of Work equal to or greater than ten thousand dollars ($10,000) or
one-half of one percent (0.5%) of their Contract Price, whichever is less.

9.2.24  Allowances. Any Allowances provided for in the Contract shall be a line item
in the Schedule of Values.
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9.2.25  Labor and Materials Shall Be Separate. Labor and Materials shall be broken
into two separate line items unless specifically agreed in writing by the District.

9.2.3 District Approval Required

The District shall review all submissions received pursuant to Article 9.2 in a timely
manner. All submissions must be approved by the District before becoming the basis of any payment.

9.3 PROGRESS PAYMENTS

9.3.1 Payments to Contractor

Unless there is a resolution indicating that the Work for the Project is substantially
complex, within thirty (30) days after approval of the Request for Payment, Contractor shall be paid a sum
equal to ninety-five percent (95%) of the value of the Work performed (as certified by Architect and
Inspector and verified by Contractor) up to the last day of the previous month, less the aggregate of previous
payments. In the case of a Project designated substantially complex, the sum paid to the Contractor shall
be equal to ninety percent (90%) of the value of the Work performed (as certified by the Architect and
Inspector and verified by Contractor). The value of the Work completed shall be the Contractor’s best
estimate. Work completed as estimated shall be an approximation or estimate only and no mistake,
inaccuracy, error or falsification in said any approved estimate shall operate to release the Contractor, or
any Surety upon any bond, from damages arising from such Work, or from the District’s enforcement of
each and every provision of this Contract including but not limited to the Performance Bond and Payment
Bond. The District shall have the right to subsequently to correct any mistake, inaccuracy, error or
falsification made or otherwise set forth in any approved Request for Payment and such correction may
occur in any future Payment Application or in the Retention Payment to the Contractor. No Surety upon
any bond shall be relieved, released or exonerated of its obligations under this Contract or any applicable
bond when the District is unable to correct an overpayment to the Contractor due to any abandonment by
the Contractor or termination by the District.

The Contractor shall not be entitled to have any payment requests processed, or be entitled
to have any payment made for Work performed, so long as any lawful or proper direction given by the
District concerning the Work, or any portion thereof, remains incomplete.

Notwithstanding anything to the contrary stated above, the Contractor may include in its
Request for Payment the value of any structural steel, glue laminated beams, trusses, bleachers and other
such custom-made materials prepared specifically for the Project and unique to the Project so long as all of
the following requirements are satisfied:

a. The aggregate cost of materials stored off-site shall not exceed Twenty Five
Thousand Dollars ($25,000) at any time or as otherwise agreed to be District in
writing;

b. Title to such materials shall be vested in the District as evidenced by

documentation satisfactory in form and substance to the District, including,
without limitation, recorded financing statements, UCC filings and UCC searches;

C. With each Contractor Request for Payment, the Contractor shall submit to the
District a written list identifying each location where materials are stored off-site
(which must be a bonded warehouse) and the value of the materials at each
location. The Contractor shall procure insurance satisfactory to the District (in its
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reasonable discretion) for materials stored off-site in an amount not less than the
total value thereof;

d. The consent of any Surety shall be obtained to the extent required prior to payment
for any materials stored off-site;

e. Representatives of the District shall have the right to make inspections of the
storage areas at any time; and

f. Such materials shall be: (1) protected from diversion, destruction, theft and damage
to the reasonable satisfaction of the District; (2) specifically marked for use on the
Project; and (3) segregated from other materials at the storage facility.

9.3.2 Purchase of Materials and Equipment and Cost Fluctuations

The Contractor is required to order, obtain, and store materials and equipment sufficiently
in advance of its Work at no additional cost or advance payment from District to assure that there will be
no delays. Contractor understands that materials fluctuate in value and shall have adequately addressed
market fluctuations through agreements with Contractor vendors or by other means. Contractor further
understands and incorporates into Contractor’s bid cost any wage rate increases during the Project for the
Contractor’s labor force as well as all other Subcontractor and vendor labor forces. District shall not be
responsible for market fluctuations in costs or labor rate increases during the Project. Contractor further
has incorporated any and all cost increases in areas of Work where there may be schedule variations so that
cost increases are not passed through to the District.

9.3.3 No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has
inspected, approved, or accepted any part of the Work. Contractor specifically understands that Title 24
Section 4-343 which states:

“It is the duty of the contractor to complete the work covered by his or her contract
in accordance with the approved Plans and Specifications therefore. The
contractor in no way is relieved of any responsibility by the activities of the
Architect, Engineer, Inspector or DSA in the performance of such duties... In no
case, however, shall the instruction of the Architect or registered Engineer be
construed to cause work to be done with is not in conformity with the approved
Plans, Specifications, and change orders...”

Notwithstanding any payment, the District may enforce each and every provision of this
Contract which includes, but is not limited to, the Performance Bond and Payment Bond. The District may
correct any error subsequent to any payment. In no event shall the Contractor or the Surety be released or
exonerated from performance under this Contract when the District overpays the Contractor based upon
any mistake, inaccuracy, error or falsification in any estimate that is included in any Request for Payment.

9.34 Issuance of Certificate of Payment

The Architect shall, within seven (7) days after receipt of the Contractor’s Application for
Payment, either approve such payment or notify the Contractor in writing of the Architect’s reasons for
withholding approval in whole or in part as provided in Article 9.6. The review of the Contractor’s
Application for Payment by the Architect is based on the Architect’s observations at the Project and the
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data comprising the Application for Payment that the Work has progressed to the point indicated and that,
to the best of the Architect’s knowledge, information, and belief, the quality of the Work is in accordance
with the Contract Documents. In some cases, the Architect may act upon or rely on the evaluation of the
Work by the Inspector. This review of Payment Applications is sometimes called a “Pencil Draft.”
District’s return of a Pencil Draft shall constitute the District’s dispute of the Payment Application that has
been submitted. Contractor shall promptly respond to Pencil Drafts or Contractor’s Payment Applications
may be delayed. Contractor’s failure to promptly respond to a Pencil Draft shall qualify as a delay in the
prompt payment of a Request for Payment or Request for Retention. The foregoing representations are
subject to: (1) an evaluation of the Work for conformance with the Contract Documents, (2) results of
subsequent tests and inspections, (3) minor deviations from the Contract Documents correctable prior to
completion, and (4) specific qualifications expressed by the Architect. The issuance of a Certificate for
Payment will further constitute the Contractor’s verified representation that the Contractor is entitled to
payment in the amount certified.

9.35 Payment of Undisputed Contract Payments

In accordance with Public Contract Code section 7100, payments by the District to the
Contractor for any and all undisputed amounts (including all Progress Payments, Final Payments or
Retention Payment) is contingent upon submission of a proper and accurate Payment Application and the
Contractor furnishing the District with a release of all Claims against the District related to such undisputed
amounts. Disputed Contract Claims in stated amounts may be specifically excluded by the Contractor from
the operation of the release. If, however, the Contractor specifically excludes any Claims, the Contractor
shall provide details such as a specific number of disputed days or costs of any such exclusion in accordance
with Articles 4.6 and 7.7.

9.4 APPLICATIONS FOR PROGRESS PAYMENTS

94.1 Procedure

9.4.1.1  Application for Progress. On or before the fifth (5th) day of each calendar
month during the progress of the Work, Contractor shall submit to the Architect an itemized Application
for Progress Payment for operations completed. Such application shall be notarized, if required, and
supported by the following or such portion thereof as Architect requires:

1. The amount paid to the date of the Payment Application to the Contractor,
to all its Subcontractors, and all others furnishing labor, material, or
equipment for its Contract;

2. The amount being requested under the Payment Application by the
Contractor on its own behalf and separately stating the amount requested
on behalf of each of the Subcontractors and all others furnishing labor,
material, and equipment under the Contract;

3. The balance that will be due to each of such entities after said payment is
made;

4. A certification that the As-Built Drawings and Annotated Specifications
are current;

5. Itemized breakdown of Work done for the purpose of requesting partial
payment;
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10.

11.

12.

13.

14.

An updated or approved Baseline Schedule or other Schedule updates in
conformance with Article 8;

Failure to submit an updated Schedule for the month or any previous
month;

The additions to and subtractions from the Contract Price and Contract
Time;

A summary of the Retention held;

Material invoices, evidence of equipment purchases, rentals, and other
support and details of cost as the District may require from time to time;

The percentage of completion of the Contractor’s Work by line item;

An updated Schedule of Values from the preceding Application for
Payment;

Prerequisites for Progress Payments; and

Any other information or documents reasonably requested by the District,
Architect, Inspector or CM (if applicable).

9.4.1.2  First Payment Request. The following items, if applicable, must be completed
before the first payment request will be accepted for processing:

1.

2.

10.

11.

12.

Installation of the Project sign;

Receipt by Architect of Submittals;

Installation of field office;

Installation of temporary facilities and fencing;

Submission of documents listed in the Article 9.2 relating to Contract Price
breakdown;

Preliminary schedule analysis, due within 10 days after Notice to Proceed;

Contractor’s Baseline Schedule (to be CPM based in conformance with
Article 8);

Schedule of unit prices, if applicable;

Submittal Schedule;

Copies of necessary permits;

Copies of authorizations and licenses from governing authorities;

Initial progress report;
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13. Surveyor qualifications;
14. Written acceptance of District’s survey of rough grading, if applicable;

15. List of all Subcontractors, with names, license numbers, telephone
numbers, and scope of work;

16. All bonds and insurance endorsements; and

17. Resumes of General Contractor’s Project Manager, and if applicable, job
site secretary, record documents recorder, and job site Superintendent.

9.4.1.3  Second Payment Request. The second payment request will not be processed
until all Submittals and Shop Drawings have been accepted for review by the Architect.

9.4.14  All Payment Requests. No payment requests will be processed unless
Contractor has submitted copies of the certified payroll records for the Work which correlates to the
payment request and a proper CPM schedule pursuant to Article 8 is submitted.

9.4.15  Final Payment Application (90% or 95%). See Article 9.11.1

9.4.1.6  Final Payment Application (100%). See Article 9.11.3

95 STOP NOTICE CLAIMS AND WARRANTY OF TITLE

The Contractor warrants title to all Work. The Contractor further warrants that all Work is free and
clear of liens, claims, security interests, stop notices, or encumbrances in favor of the Contractor,
Subcontractors, material and equipment suppliers, or other persons or entities making a claim by reason of
having provided labor, materials, and equipment relating to the Work. Failure to keep work free of liens,
stop notices, claims, security interests or encumbrances is grounds to make a claim against Contractor’s
Payment and Performance Bond to immediately remedy and defend.

If a lien or stop notice of any nature should at any time be filed against the Work or any District
property, by any entity which has supplied material or services at the request of the Contractor, Contractor
and Contractor’s Surety shall promptly, on demand by District and at Contractor’s and Surety’s own
expense, take any and all action necessary to cause any such lien or stop notice to be released or discharged
immediately therefrom.

If the Contractor fails to furnish to the District within ten (10) calendar days after written demand
by the District, satisfactory evidence that a lien or stop notice has been so released, discharged, or secured,
then District may discharge such indebtedness and deduct the amount required therefor, together with any
and all losses, costs, damages, and attorney’s fees and expense incurred or suffered by District from any
sum payable to Contractor under the Contract. In addition, any liens, stop notices, claims, security interests
or encumbrances shall trigger the indemnification requirements under Article 3.15 and the Agreement
Form, and shall act as a trigger under Civil Code section 2778 and 2779 requiring reimbursement for any
and all costs following the District’s written demand has been made. Any withholdings by the District for
stop notices in accordance with Civil Code section 9358 shall not be a basis by the Contractor to make a
Claim for interest penalties under Public Contract Code sections 7107 or 20104.50.
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9.6 DECISIONS TO WITHHOLD PAYMENT

9.6.1

Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably necessary
to protect the District if, in the District’s opinion, the representations to the District required by Article 9.4
cannot be made. The District may withhold payment, in whole, or in part, to such extent as may be
necessary to protect the District from loss because of, but not limited to:

a.

b.

Defective Work not remedied:;

Stop notices served upon the District;

Liquidated Damages assessed against the Contractor;

The cost of Completion of the Contract if there exists reasonable doubt that the
Work can be Completed for the unpaid balance of any Contract Price or by the
completion date;

Damage to the District or other contractor;

Unsatisfactory prosecution of the Work by the Contractor;

Failure to store and properly secure materials;

Failure of the Contractor to submit on a timely basis, proper and sufficient
documentation required by the Contract Documents, including, without limitation,
acceptable monthly progress schedules, Shop Drawings, Submittal schedules,
Schedule of Values, Product Data and samples, proposed product lists, executed
Change Order, Construction Change Documents, and verified reports;

Failure of the Contractor to maintain As-Built Drawings;

Erroneous estimates by the Contractor of the value of the Work performed, or other
false statements in an Payment Application;

Unauthorized deviations from the Contract Documents (including but not limited
to Unresolved Notices of Deviations (DSA Form 154));

Failure of the Contractor to prosecute the Work in a timely manner in compliance
with established progress schedules and completion dates.;

Failure to properly pay prevailing wages as defined in Labor Code section 1720,
et seq.;

Failure to properly maintain or clean up the Site;
Payments to indemnify, defend, or hold harmless the District;

Any payments due to the District including but not limited to payments for failed
tests, or utilities changes or permits;
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g. Failure to submit an acceptable Baseline Schedule or any Schedule or Schedule
update in accordance with Article 8;

r. Failure to pay Subcontractor or suppliers as required by Article 9.8.1;
S. Failure to secure warranties, including the cost to pay for warranties;
t. Failure to provide releases from material suppliers or Subcontractors when

requested to do so;
u. Items deducted pursuant to Article 2.2;

V. Incomplete Punch List items under Article 9.9.1.2 which have gone through the
Avrticle 2.2 process; or

W. Allowances that have not been used.

9.6.2 Reallocation of Withheld Amounts

District may, in its discretion, apply any withheld amount to payment of outstanding claims
or obligations as defined in Article 9.6.1 and 9.5. In so doing, District shall make such payments on behalf
of Contractor. If any payment is so made by District, then such amount shall be considered as a payment
made under Contract by District to Contractor and District shall not be liable to Contractor for such
payments made in good faith. Such payments may be made without prior judicial determination of claim
or obligation. District will render Contractor an accounting of such funds disbursed on behalf of Contractor.

If Contractor defaults or neglects to carry out the Work in accordance with the Contract
Documents or fails to perform any provision thereof, District may, after ten (10) calendar days written
notice to the Contractor and without prejudice to any other remedy make good such deficiencies. The
District shall adjust the total Contract price by reducing the amount thereof by the cost of making good
such deficiencies. If District deems it inexpedient to correct Work which is damaged, defective, or not
done in accordance with Contract provisions, an equitable reduction in the Contract Price (of at least 150%
of the estimated reasonable value of the nonconforming Work) shall be made therefor.

9.6.3 Payment After Cure

When the grounds for declining approval are removed, payment shall be made for amounts
withheld because of them. No interest shall be paid on any retainage or amounts withheld due to the failure
of the Contractor to perform in accordance with the terms and conditions of the Contract Documents.

9.7 NONCONFORMING WORK

Contractor shall promptly remove from premises all Work identified by District as failing to
conform to the Contract whether incorporated or not. Contractor shall promptly replace and re-execute its
own Work to comply with the Contract without additional expense to District and shall bear the expense of
making good all Work of other contractors destroyed or damaged by such removal or replacement.

If Contractor does not remove such Work which has been identified by District as failing to conform
to the Contract Documents within a reasonable time, fixed by written notice, District may remove it and
may store the material at Contractor’s expense. If Contractor does not pay expenses of such removal within
ten (10) calendar days’ time thereafter, District may, upon ten (10) calendar days’ written notice, sell such
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materials at auction or at private sale and shall account for net proceeds thereof, after deducting all costs
and expenses that should have been borne by Contractor.

9.8 SUBCONTRACTOR PAYMENTS

9.8.1 Payments to Subcontractors

No later than ten (10) days after receipt, or pursuant to Business and Professions Code
section 7108.5, the Contractor shall pay to each Subcontractor, out of the amount paid to the Contractor on
account of such Subcontractor’s portion of the Work, the amount to which said Subcontractor is entitled.
The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to
make payments to Sub-subcontractors in a similar manner.

9.8.2 No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a
Subcontractor except as may otherwise be required by law.

9.8.3 Payment Not Constituting Approval or Acceptance

An approved Request for Payment, a progress payment, a Certificate of Substantial
Completion, or partial or entire use or occupancy of the Project by the District shall not constitute
acceptance of Work that is not in accordance with the Contract Documents.

9.8.4 Joint Checks

District shall have the right, if necessary for the protection of the District, to issue joint
checks made payable to the Contractor and Subcontractors and material or equipment suppliers. The joint
check payees shall be responsible for the allocation and disbursement of funds included as part of any such
joint payment. In no event shall any joint check payment be construed to create any contract between the
District and a Subcontractor of any tier, any obligation from the District to such Subcontractor, or rights in
such Subcontractor against the District. The District may choose to issue joint checks at District’s sole
discretion and only after all the requirements of that particular school district and county are specifically
met. Some school districts cannot issue joint checks, so the ability to issue joint checks depends on the
school district and the specific circumstances.

9.9 COMPLETION OF THE WORK

9.9.1 Close-Out Procedures

9.9.1.1  Incomplete Punch Items. When the Contractor considers the Work
Substantially Complete (See Article 1.1.46 for definition of Substantially Complete), the Contractor shall
prepare and submit to the District a comprehensive list of minor items to be completed or corrected
(hereinafter “Incomplete Punch Items” or “Punch List). The Contractor and/or its Subcontractors shall
proceed promptly to complete and correct the Incomplete Punch Items listed. Failure to include an item on
such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents. Contractor is aware that Title 24 Section 4-343(a) provides:

“RESPONSIBILITIES. IT IS THE DUTY OF THE CONTRACTOR TO COMPLETE
THE WORK COVERED BY HIS OR HER CONTRACT IN ACCORDANCE WITH
THE APPROVED PLANS AND SPECIFICATIONS THEREFOR. THE
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CONTRACTOR IN NO WAY IS RELIEVED OF ANY RESPONSIBILITY BY THE
ACTIVITIES OF THE ARCHITECT, ENGINEER, INSPECTOR OR DSA IN THE
PERFORMANCE OF SUCH DUTIES.

9.9.1.2  Punch List Is Prepared Only After the Project Is Substantially Complete. If any
of the conditions noted in Article 1.1.46 as defining Substantial Completion are not met, the Inspector,
Architect or District may reject Contractor’s Incomplete Punch Items as premature. If the Architect and
Inspector commence review of Incomplete Punch Items, all rights are reserved until the Project actually
meets the definition of Substantially Complete. Liguidated Damages, warranties, and other contractual
rights are not affected by Incomplete Punch Items unless otherwise addressed in these General Conditions.

Once the Inspector and the Architect determine the Project is Substantially
Complete, a Certificate of Substantial Completion shall be issued. The Inspector and Architect shall prepare
a Punch List of items which is an inspection report of the Work, if any, required in order to complete the
Contract Documents and ensure compliance with the DSA Approved Plans so the Project may be
Completed by the Contractor and a final DSA Close-Out is approved. When all Work for the Project is
Complete, including Punch Lists and all Work complies with the approved Contract Documents and Change
Orders, the Project has reached Final Completion.

9.9.1.3  Time for Completion of Punch List. Contractor shall only be given a period of
no more than thirty (30) days to complete the Punch List for the Project. During the Punch List period, the
Contractor’s Superintendent and Project Manager shall remain engaged in the Project and shall not be
removed or replaced. If the Punch List is not completed at the end of the Punch List time then Contractor
shall issue a valued Punch List within 5 days after the date the Punch List time ends. If Contractor does
not issue such a list, the District or Architect may issue a valued Punch List to the Contractor and withhold
up to 150% of the value of the Punch List Work pursuant to Article 2.2 of this Agreement.

Failure to issue a timely written request for additional time to complete Punch List
shall result in the deletion of the remaining Punch List Work pursuant to Article 2.2 and the issuance of a
Deductive Change Order.

a. Extension of Time to Complete Punch List. If Contractor cannot finish
the Punch List Work during the time period allotted under Article 9.9.1.3,
the Contractor may make a written request for a Non-Compensable Punch
List time extension accompanied by an estimate of the number of
additional days it will take to complete the Punch List Work for a written
consent from the District to allow continued Punch List Work. Punch List
time extensions are a maximum of thirty (30) days for each request and
must be accompanied by an itemized valued Punch List.

b. If there is no valued Punch List accompanying any request or if Contractor
intends to undertake Punch List without the continued support and
supervision of its Superintendent and Project Manager (as required under
Article 3.2), the District, Construction Manager or Architect may issue a
valued Punch List, reject the Punch List Time Extension and deduct 150%
of the valued Punch List pursuant to Article 2.2 and proceed to Close-Out
the Project. Contractor shall cease work on the Project and proceed to
complete Contractor’s Retention Payment Application and complete the
Work for the Project required pursuant to Article 9.11.3.
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9.9.1.4  District Rejection of Written Request for Punch List Time Extensions.
Following sixty (60) Days of Punch List under Article 9.9.1.3, the District has the option of rejecting Punch
List Time Extension requests. The District may proceed under Article 2.2 and deduct the value of remaining
Punch List Work pursuant to Article 2.2. If the District rejects the Punch List Time Extension request then
Contractor shall cease Work on the Project and proceed to Final Inspection pursuant to Article 9.11.2.

9.9.15  Punch List Liquidated Damages to Compensate for Added District Project
Costs. If the total time utilized for Punch List exceeds sixty (60) days [the thirty (30) day period under
Article 9.9.1.3 plus an additional thirty (30) day period that has been requested in writing], and the District
grants an additional written Punch List Time Extension that exceeds sixty (60) days of Punch List, then
Contactor shall be charged Liquidated Damages of at least $750 per day for continued Punch List Work to
partially compensate the Inspector, Architect, and Construction Manager’s extended time on the Project.
This Punch List Liquidated Damage number is based on anticipated cost for an Inspector on site and
additional costs for the Architect and Construction Manager to reinspect Punch List items and perform the
administration of the Close-out.

Contractor received thirty (30) days without any charges for Punch List Liquidated
Damages and is placed on notice pursuant to this Article 9.9.1.5 that $750 is due for each day of Punch List
that exceeds sixty (60) days at $750, a cost much lower than typical (and actual) costs for Inspection,
Architect and Construction Manager time required during Punch List. Starting at ninety (90) days of Punch
List (an excessive number of days to complete Punch List), the District shall be entitled to adjust Punch
List Liquidated Damages to an estimate of the actual costs incurred to oversee, monitor and inspect the
Punch List. If costs exceed $750 per day, the anticipated extended contract charges for Inspection,
Architect, Construction Manager, and any other costs that will be incurred due to the extended Punch List
shall be itemized and a daily rate of Punch List Liquidated Damages shall be presented in writing to the
Contractor within five (5) days following the receipt of a written request for Punch List Time Extension by
the Contractor that extends the Punch List time beyond ninety (90) days. This written notice of actual Punch
List Liquidated Damages may be provided to the Contractor at any time following the first written request
for Punch List Time extension requested under Article 9.9.1.3. The adjusted actual Punch List Liquidated
Damage amount shall be applicable as Punch List Liquidated Damages commencing on the ninetieth (90"
) day of Punch List.

9.9.2 Close-Out Requirements for Final Completion of the Project

a. Utility Connections. Buildings shall be connected to water, gas, sewer, and electric
services, complete and ready for use. Service connections shall be made and
existing services reconnected

b. As-Builts Up to Date and Complete. The intent of this procedure is to obtain an
exact “As-Built” record of the Work upon completion of the project. The following
information shall be carefully and correctly drawn on the prints and all items shall
be accurately located and dimensioned from finished surfaces of building walls on
all As-Built Drawings

1. The exact location and elevations of all covered utilities, including valves,
cleanouts, etc. must be shown on As-Built Drawings

2. Contractor is liable and responsible for inaccuracies in As-Built Drawings,
even though they become evident at some future date.
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3. Upon completion of the Work and as a condition precedent to approval of
Retention Payment, Contractor shall obtain the Inspector’s approval of the
“As-Built” information. When completed, Contractor shall deliver
corrected sepias and/or a Diskette with an electronic file in a format
acceptable to the District.

4. District may withhold the cost to hire a draftsman and potholing and
testing service to complete Record As-Built Drawings at substantial cost
if the Contractor does not deliver a complete set of Record As-Built
Drawings. This shall result in withholding of between $10,000 to $20,000
per building that does not have a corresponding Record As Built Drawing.

C. Any Work not installed as originally indicated on Drawings

d. All DSA Close-Out requirements (See DSA Certification Guide) Contractor is
also specifically directed to Item 3.2 in the DSA Certification Guide and the
applicable certificates for the DSA-311 form.

e. Submission of Form 6-C. Contractor shall be required to execute a Form 6-C as
required under Title 24 Sections 4-343. The Contractor understands that the filing
with DSA of a Form 6-C is a requirement to obtain final DSA Approval of the
construction by Contractor and utilized to verify under penalty of perjury that the
Work performed by Contractor complies with the DSA approved Contract
Documents. The failure to file a DSA Form 6C has two consequences. First, the
Construction of the Project will not comply with the design immunity provisions
of Government Code section 830.6 and exposes the District and the individual
Board members to personal liability for injuries that occur on the Project.

Secondly , under DSA IR A-20, since the Project cannot be Certified by DSA, no
future or further Projects will be authorized so Contractor will have essentially
condemned the campus from any future modernization or addition of new
classrooms through their failure to file the DSA Form 6C.

1. Execution of the DSA Form 6-C is Mandatory. Refusal to execute the
Form 6-C, which is a Final DSA Verified Report that all Work performed
complies with the DSA approved Contract Documents is a violation of
Education Code section 17312 and shall be referred to the Attorney
General for Prosecution.

2. Referral to the District Attorney for Extortion. If the Contractor’s refusal
to execute the DSA Form 6C is to leverage a Dispute, Claim or Litigation,
then the matter shall also be referred to the District Attorney for
prosecution for extortion.

3. Contractor shall be Responsible for All Costs to Certify the Project. The
District may certify the Project complies with Approved Plans and
Specifications by utilizing the procedures under the Project Certification
Guide (located at the DSA website). All costs for professionals,
inspection, and testing required for an alternate Project Certification shall
be the Contractor’s responsibility and the District reserves its right to
institute legal action against the Contractor and Contractor’s Surety for all
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costs to certify the Project and all costs to correct Non-Compliant Work
that is discovered during the Alternate Certification Process.

f. ADA Work that must be corrected to receive DSA certification. See Article 12.2.

g. Maintenance Manuals. At least thirty (30) days prior to final inspection, three (3)
copies of complete operations and maintenance manuals, repair parts lists, service
instructions for all electrical and mechanical equipment, and equipment warranties
shall be submitted. All installation, operating, and maintenance information and
Drawings shall be bound in 842 x 11” binders. Provide a table of contents in front
and all items shall be indexed with tabs. Each manual shall also contain a list of
Subcontractors, with their addresses and the names of persons to contact in cases
of emergency. Identifying labels shall provide names of manufactures, their
addresses, ratings, and capacities of equipment and machinery.

1. Maintenance manuals shall also be delivered in electronic media for the
Project. Any demonstration videos shall also be provided on electronic
media.

h. Inspection Requirements. Before calling for final inspection, Contractor shall

determine that the following Work has been performed:

1. The Work has been completed.

2. All fire/ life safety items are completed and in working order.

3. Mechanical and electrical Work complete, fixtures in place, connected and
tested.

4, Electrical circuits scheduled in panels and disconnect switches labeled.

5. Painting and special finishes complete.

6. Doors complete with hardware, cleaned of protective film relieved of

sticking or binding and in working order.

7. Tops and bottoms of doors sealed.

8. Floors waxed and polished as specified.

9. Broken glass replaced and glass cleaned.

10. Grounds cleared of Contractor’s equipment, raked clean of debris, and

trash removed from Site.

11. Work cleaned, free of stains, scratches, and other foreign matter,
replacement of damaged and broken material.

12. Finished and decorative work shall have marks, dirt and superfluous labels

removed.
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13. Final cleanup, as in Article 3.12.

14. All Work pursuant to Article 9.11.

15. Furnish a letter to District stating that the District’s Representative or other
designated person or persons have been instructed in working

characteristics of mechanical and electrical equipment.

9.9.3 Costs of Multiple Inspections

More than two (2) requests of the District to make inspections required under Article 9.9.1
shall be considered an additional service of Architect, Inspector, Engineer or other consultants shall be the
Contractor’s responsibility pursuant to Article 4.5 and all subsequent costs will be prepared as a Deductive
Change Order.

9.10 PARTIAL OCCUPANCY OR USE

9.10.1 District’s Rights

The District may occupy or use any completed or partially completed portion of the Work
at any stage. The District and the Contractor shall agree in writing to the responsibilities assigned to each
of them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the period for
correction of the Work, and the commencement of warranties required by the Contract Documents. If
District and Contractor cannot agree as to responsibilities such disagreement shall be resolved pursuant to
Acrticle 4.6. When the Contractor considers a portion complete, the Contractor shall prepare and submit a
Punch List to the District as provided under Article 9.9.1.

9.10.2 Inspection Prior to Occupancy or Use

Immediately prior to such partial occupancy or use, the District, the Contractor, and the
Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine
and record the condition of the Work.

9.10.3 No Waiver

Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work
shall not constitute acceptance of Work not complying with the requirements of the Contract Documents.

911 COMPLETION AND FINAL PAYMENT

9.11.1 Final Payment (90% Billing if Substantially Complex Finding and 95% Billing If No
Finding Is Made)

The following items must be completed before the Final Payment Application will be
accepted for processing at Substantial Completion of the Project:

a. Inspector sign-off of each item in the DSA 152 Project Inspection Card,;
b. The Project has reached the Punch List items under Article 9.9.1.2 and the Project
has been determined to be Substantially Complete under Article 1.1.28;
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C. Removal of temporary facilities and services;

d. Testing, adjusting and balance records are complete;

e. Removal of surplus materials, rubbish, and similar elements;

f. Changeover of door locks;

g. Deductive items pursuant to Article 9.6 and Article 2.2; and

h. Completion and submission of all final Change Orders for the Project.

9.11.2 Final Inspection (Punch List Completion)

Contractor shall comply with Punch List procedures under Article 9.9.1.1, and maintain
the presence of Project Superintendent and Project Manager (not replacement project superintendent or
project manager) until the Punch List is complete to ensure proper and timely completion of the Punch List.
Under no circumstances shall Contractor demobilize its forces prior to completion of the Punch List.

Upon completion of the Work under Article 9.9.1, the Contractor shall notify the District
and Architect, who shall again inspect such Work. If the Architect and the District finds the Work contained
in Punch List acceptable under the Contract Documents and, therefore, the Work shall have reached Final
Completion. Architect shall notify Contractor, who shall then submit to the Architect its Application for
Retention Payment. This Application for Retention Payment shall contain any deductions under Article
9.6, including but not limited to incomplete Punch List items under Article 9.9.1.

Upon receipt and approval of Application for Retention Payment, the Architect shall issue
a Form 6 stating that to the best of its knowledge, information, and belief, and on the basis of its
observations, inspections, and all other data accumulated or received by the Architect in connection with
the Work, such Work has been completed in accordance with the Contract Documents. The District shall
thereupon inspect such Work and either accept the Work as complete or notify the Architect and the
Contractor in writing of reasons why the Work is not complete. Upon acceptance of the Work of the
Contractor as fully complete (which, absent unusual circumstances, will occur when the Punch List items
have been satisfactorily completed), the District shall record a Notice of Completion with the County
Recorder, and the Contractor shall, upon receipt of payment from the District, pay the amounts due
Subcontractors.

If the Architect and the District find that the Work contained in the Punch List is
unacceptable, then Contractor shall issue a valued Punch List within 5 days after the date the Punch List
time ends. If Contractor does not issue such a list, the District or Architect may issue a valued Punch List
to the Contractor and withhold up to 150% of the value of the Punch List Work pursuant to Article 2.2 of
this Agreement.

9.11.3 Retainage (100% Billing for the Entire Project)

The retainage, less any amounts disputed by the District or which the District has the right
to withhold pursuant to the Contract Documents (including but not limited to incomplete Punch List items
under Article 9.9.1), shall be paid after approval by the District of the Application for Retention Payment,
after the satisfaction of the conditions set forth in Article 9, the Final Inspection under Article 9.11.2 is
completed, and after thirty-five (35) days after the acceptance of the Work and recording of the Notice of
Completion by District. No interest shall be paid on any retainage, or on any amounts withheld due to a
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failure of the Contractor to perform, in accordance with the terms and conditions of the Contract
Documents, except as provided to the contrary in any escrow agreement between the District and the
Contractor.

a. Procedures for Application for Retention Payment. The following
conditions must be fulfilled prior to release of Retention Payment:

1. A full and final waiver or release of all stop notices in connection
with the Work shall be submitted by Contractor, including a
release of stop notice in recordable form, together with (to the
extent permitted by law) a copy of the full and final release of all
Stop Notice rights.

2. The Contractor shall have made all corrections, including all
Punch List Items, to the Work which are required to remedy any
defects therein, to obtain compliance with the Contract
Documents or any requirements of applicable codes and
ordinances, or to fulfill any of the orders or directions of District
required under the Contract Documents.

3. Each Subcontractor shall have delivered to the Contractor all
written guarantees, warranties, applications, releases from the
Surety and warranty bonds (if applicable) required by the Contract
Documents for its portion of the Work.

4, Contractor must have completed all requirements set forth in
Article 9.9

5. Contractor must have issued a Form 6C for the Project.

6. The Contractor shall have delivered to the District all manuals and

materials required by the Contract Documents.

7. The Contractor shall have completed final clean up as required by
Article 3.12
8. Contractor shall have all deductive items under Article 9.6 and

Article 2.2 submitted as part of the Retention Payment.

9.11.4 Recording of a Notice of Completion After Punch List Period and Final Inspection.

When the Work, or designated portion thereof, is complete or the District has completed
the Article 9.6 and/or the Article 2.2 process, whichever occurs first, the District will file either a Notice of
Completion or a Notice of Completion noting valued Punch List items. Valued Punch List items will be
deducted from the Retention Payment.

During the time when Work is being performed on the Punch List, the Project does not
meet the definition of “Complete” under Public Contract Code section 7107(c)(1) even if there is “beneficial
occupancy” of the Project since that has been no “cessation of labor” on the Project. Completion of Punch
List under this Article is not “testing, startup, or commissioning by the public entity or its agent.” In other
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words, the continuing Punch List Work is Contractor labor on the Project until each and every item of
Punch List Work is complete or the time periods under Article 9.9.1 have expired.

9.11.5 Warranties

Warranties required by the Contract Documents shall commence on the date of Completion
of the entire Work. Warranty periods DO NOT commence at Substantial Completion or when a particular
Subcontractor work is complete. No additional charges, extras, Change Orders, or Claims may be sought
for warranties commencing from the Notice of Completion.

District shall have the right to utilize equipment, test, and operate as necessary for
acclimation, or testing without voiding or starting warranties. Taking beneficial occupancy shall not start
warranties except in the case where the District agrees, in writing, that warranties shall commence running
or where the District is taking phased occupancy of specific buildings or areas and completes separate
Punch Lists as further addressed in Article 4.2.7.

9.11.6 Time for Submission of Application for Final Payment and Retention Payment
(Unilateral Processing of Final and Retention Payment Application).

If Contractor submits a Final Payment Application which fails to include deductive items
under Article 9.6, the District or Architect shall note this defective request for Final Payment Application.
The Contractor shall be notified that specific deductive items shall be included in the Final Payment
Application. If Contractor either continues to submit the Final Payment Application without deductive
items under Article 9.6, or a period of 14 calendar days passes after Contractor is provided written notice
of deductive items for inclusion in Final Payment Application, then District may either alter the Final
Payment Application and recalculate the math on the Final Payment Application to address the Article 9.6
deductive items or process a unilateral Final Payment Application.

9.11.7 Unilateral Release of Retention

After the recordation of the Notice of Completion, or within sixty (60) days following the
completion of the Punch List or the expiration of the time for completion of Punch List under Article 9.9.1,
if Contractor does not make an Application for Release of Retention, the District may unilaterally release
retention less any deducts under Article 9.6 and/or Article 2.2, withholds due to stop notice, or other
defective work on the Project. District may also choose to unilaterally release Retention after deduction of
150% of any disputed items, which may also include items under Article 9.6 and 2.2. If a deduction
pursuant to Article 9.6 is made from Retention, a letter deducting specific valued items shall be considered
a notice of Default under the terms of the Escrow Agreement.

9.12 SUBSTITUTION OF SECURITIES

The District will permit the substitution of securities in accordance with the provisions of Public
Contract Code section 22300 as set forth in the form contained in the Bid Documents.
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ARTICLE 10
PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY PRECAUTIONS AND PROGRAMS

10.1.1 Contractor Responsibility

The Contractor shall be responsible for all damages to persons or property that occur as a
result of its fault or negligence in connection with the prosecution of this Contract and shall take all
necessary measures and be responsible for the proper care and protection of all materials delivered and
Work performed until completion and final acceptance by the District. All Work shall be solely at the
Contractor’s risk, with the exception of damage to the Work caused by “acts of God” as defined in Public
Contract Code section 7105(b)(2).

Contractor shall take, and require Subcontractor to take, all necessary precautions for safety
of workers on the Work and shall comply with all applicable federal, state, local and other safety laws,
standards, orders, rules, regulations, and building codes to prevent accidents or injury to persons on, about,
or adjacent to premises where Work is being performed and to provide a safe and healthful place of
employment. In addition to meeting all requirements of OSHA, Cal-OSHA, state, and local codes,
Contractor shall furnish, erect and properly maintain at all times, as directed by District or Architect or
required by conditions and progress of Work, all necessary safety devices, safeguards, construction
canopies, signs, audible devices for protection of the blind, safety rails, belts and nets, barriers, lights, and
watchmen for protection of workers and the public, and shall post danger signs warning against hazards
created by such features in the course of construction. Contractor shall designate a responsible member of
its organization on the Work, whose duty shall be to post information regarding protection and obligations
of workers and other notices required under occupational safety and health laws, to comply with reporting
and other occupational safety requirements, and to protect the life, safety and health of workers. The name
and position of person so designated shall be reported to District by Contractor. Contractor shall correct
any violations of safety laws, rules, orders, standards, or regulations. Upon the issuance of a citation or
notice of violation by the Division of Occupational Safety and Health, such violation shall be corrected
promptly.

10.1.2 Subcontractor Responsibility

Contractor shall require that Subcontractors participate in, and enforce, the safety and loss
prevention programs established by the Contractor for the Project, which will cover all Work performed by
the Contractor and its Subcontractors. Each Subcontractor shall designate a responsible member of its
organization whose duties shall include loss and accident prevention, and who shall have the responsibility
and full authority to enforce the program. This person shall attend meetings with the representatives of the
various Subcontractors employed to ensure that all employees understand and comply with the programs.

10.1.3 Cooperation

All Subcontractors and material or equipment suppliers shall cooperate fully with
Contractor, the District, and all insurance carriers and loss prevention engineers.

10.1.4 Accident Reports

Subcontractors shall immediately, within two (2) days, report in writing to the Contractor
all accidents whatsoever arising out of, or in connection with, the performance of the Work, whether on or
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off the Site, which caused death, personal injury, or property damage, giving full details and statements of
witnesses. In addition, if death or serious injuries or serious damages are caused, the accident shall be
reported within four (4) days by telephone or messenger. Contractor shall thereafter immediately, within
two (2) days, report the facts in writing to the District and the Architect giving full details of the accident.

10.1.5 First-Aid Supplies at Site

The Contractor will provide and maintain at the Site first-aid supplies which
complies with the current Occupational Safety and Health Regulations.

10.1.6 Material Safety Data Sheets and Compliance with Proposition 65

Contractor is required to have material safety data sheets available in a readily accessible
place at the job site for any material requiring a material safety data sheet per the Federal “hazard
communication” standard, or employees’ “right-to-know law.” The Contractor is also required to properly
label any substance brought into the job site, and require that any person working with the material, or
within the general area of the material, is informed of the hazards of the substance and follows proper
handling and protection procedures.

Contractor is required to comply with the provisions of California Health and Safety Code
section 25249, et seq., which requires the posting and giving of notice to persons who may be exposed to
any chemical known to the State of California to cause cancer. The Contractor agrees to familiarize itself
with the provisions of this Section, and to comply fully with its requirements.

10.1.7 Non-Utilization of Asbestos Material

NO ASBESTOS OR ASBESTOS-CONTAINING PRODUCTS SHALL BE USED IN
THIS CONSTRUCTION OR IN ANY TOOLS, DEVICES, CLOTHING, OR EQUIPMENT USED TO
EFFECT THIS CONSTRUCTION.

Asbestos and/or asbestos-containing products shall be defined as all items containing, but
not limited to, chrysotile, amosite, anthophyllite, tremolite, and antinolite.

Any or all material containing greater than one-tenth of one percent (>.1%) asbestos shall
be defined as asbestos-containing material.

All Work or materials found to contain asbestos or Work or material installed with
asbestos-containing equipment will be immediately rejected and this Work will be removed at no additional
cost to the District.

Decontamination and removal of Work found to contain asbestos or Work installed with
asbestos-containing equipment shall be done only under supervision of a qualified consultant,
knowledgeable in the field of ashestos abatement and accredited by the Environmental Protection Agency.

The asbestos removal contractor shall be an EPA accredited contractor qualified in the
removal of asbestos and shall be chosen and approved by the asbestos consultant, who shall have sole
discretion and final determination in this matter.

The asbestos consultant shall be chosen and approved by the District, who shall have sole
discretion and final determination in this matter.
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The Work will not be accepted until asbestos contamination is reduced to levels deemed
acceptable by the asbestos consultant.

Interface of Work under this Contract with Work containing asbestos shall be executed by
the Contractor at his risk and at his discretion, with full knowledge of the currently accepted standards,
hazards, risks, and liabilities associated with asbestos work and asbestos-containing products. By execution
of this Contract, the Contractor acknowledges the above and agrees to hold harmless District and its assigns
for all asbestos liability which may be associated with this work and agrees to instruct his employees with
respect to the above-mentioned standards, hazards, risks, and liabilities.

10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 The Contractor

The Contractor shall take reasonable precautions for the safety of, and shall provide
reasonable protection to prevent damage, injury, or loss to:

a. Employees on the Work and other persons who may be affected thereby;

b. The Work, material, and equipment to be incorporated therein, whether in storage
on or off the Site, under the care, custody, or control of the Contractor or the
Contractor’s Subcontractors or Sub-subcontractors; and

C. Other property at the Site or adjacent thereto such as trees, shrubs, lawns, walks,
pavement, roadways, structures, and utilities not designated for removal,
relocation, or replacement in the course of construction.

Contractor is constructive owner of Project site as more fully discussed in Article 6.2.

10.2.2 Contractor Notices

The Contractor shall give notices and comply with applicable laws, ordinances, rules,
regulations, and lawful orders of public authorities bearing on the safety of persons or property or their
protection from damage, injury, or loss.

10.2.3 Safety Barriers and Safequards

The Contractor shall erect and maintain, as required by existing conditions and
performance of the Contract, reasonable safeguards for safety and protection, including posting danger
signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users
of adjacent sites and utilities.

10.2.4 Use or Storage of Hazardous Material

When use or storage of explosives, other hazardous materials or equipment, or unusual
methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on
such activities under supervision of properly qualified personnel. The Contractor shall notify the District
any time that explosives or hazardous materials are expected to be stored on Site. Location of storage shall
be coordinated with the District and local fire authorities.

10.2.5 Protection of Work
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The Contractor and Subcontractors shall continuously protect the Work, the District’s
property, and the property of others, from damage, injury, or loss arising in connection with operations
under the Contract Documents. The Contractor and Subcontractors, at their own expense, shall make good
any such damage, injury, or loss, except such as may be solely due to, or caused by, agents or employees
of the District.

The Contractor, at Contractor’s expense, will remove all mud, water, or other elements as
may be required for the proper protection and prosecution of its Work.

Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs,
pavements, utilities, adjoining property and structures (including, without limitation, protection from
settlement or loss of lateral support), and to avoid damage thereto, and repair any damage thereto caused
by construction operations. All permits, licenses, or inspection fees required for such repair Work shall be
obtained and paid for by Contractor.

10.2.6 Requirements for Existing Sites

Contractor shall (unless waived by the District in writing):

a. When performing construction on existing sites, become informed and take into
specific account the maturity of the students on the Site; and perform Work which
may interfere with school routine before or after school hours, enclose working
area with a substantial barricade, and arrange Work to cause a minimum amount
of inconvenience and danger to students and faculty in their regular school
activities. The Contractor shall comply with Specifications and directives of the
District regarding the timing of certain construction activities in order to avoid
unnecessary interference with school functioning.

b. Avoid performing any Work that will disturb students during testing.
C. Provide substantial barricades around any shrubs or trees indicated to be preserved.
d. Deliver materials to building area over route designated by Architect.
e. Take preventive measures to eliminate objectionable dust, noise, or other

disturbances.

f. Confine apparatus, the storage of materials, and the operations of workers to limits
indicated by law, ordinances, permits or directions of Architect; and not interfere
with the Work or unreasonably encumber premises or overload any structure with
materials; and enforce all instructions of District and Architect regarding signs,
advertising, fires, and smoking and require that all workers comply with all
regulations while on the Project site.

g. Take care to prevent disturbing or covering any survey markers, monuments, or
other devices marking property boundaries or corners. If such markers are
disturbed by accident, they shall be replaced by an approved land surveyor or civil
engineer and all maps and records required therefrom shall be filed with county
and local authorities, at no cost to the District. All filing and plan check fees shall
be paid by Contractor.
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h. Provide District on request with Contractor’s written safety program and safety
plan for each site.

10.2.7 Shoring and Structural Loading

The Contractor shall not impose structural loading upon any part of the Work under
construction or upon existing construction on or adjacent to the Site in excess of safe limits, or loading such
as to result in damage to the structural, architectural, mechanical, electrical, or other components of the
Work. The design of all temporary construction equipment and appliances used in construction of the Work
and not a permanent part thereof, including, without limitation, hoisting equipment, cribbing, shoring, and
temporary bracing of structural steel, is the sole responsibility of the Contractor. All such items shall
conform with the requirements of governing codes and all laws, ordinances, rules, regulations, and orders
of all authorities having jurisdiction. The Contractor shall take special precautions, such as shoring of
masonry walls and temporary tie bracing of structural steel Work, to prevent possible wind damage during
construction of the Work. The installation of such bracing or shoring shall not damage the Work in place
or the Work installed by others. Any damage which does occur shall be promptly repaired by the Contractor
at no cost to the District.

10.2.8 Conformance within Established Limits

The Contractor and Subcontractors shall confine their construction equipment, the storage
of materials, and the operations of workers to the limits indicated by laws, ordinances, permits, and the
limits established by the District or the Contractor, and shall not unreasonably encumber the premises with
construction equipment or materials.

10.2.9 Subcontractor Enforcement of Rules

Subcontractors shall enforce the District’s and the Contractor’s instructions, laws, and
regulations regarding signs, advertisements, fires, smoking, the presence of liquor, and the presence of
firearms by any person at the Site.

10.2.10  Site Access

The Contractor and the Subcontractors shall use only those ingress and egress routes
designated by the District, observe the boundaries of the Site designated by the District, park only in those
areas designated by the District, which areas may be on or off the Site, and comply with any parking control
program established by the District, such as furnishing license plate information and placing identifying
stickers on vehicles.

10.2.11  Security Services.

The Contractor shall be responsible for providing security services for the Site as needed
for the protection of the Site and as determined in the District’s sole discretion.

10.3 EMERGENCIES

10.3.1 Emergency Action

In an emergency affecting the safety of persons or property, the Contractor shall take any
action necessary, at the Contractor’s discretion, to prevent threatened damage, injury, or loss. Additional
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compensation or extension of time claimed by the Contractor on account of an emergency shall be
determined as provided in Article 7.

10.3.2 Accident Reports

The Contractor shall promptly report in writing to the District all accidents arising out of
or in connection with the Work, which caused death, personal injury, or property damage, giving full details
and statements of any witnesses in conformance with Article 10.1.4. In addition, if death, serious personal
injuries, or serious property damages are caused, the accident shall be reported in accordance with Article
10.1.4, immediately by telephone or messenger to the District.

104 HAZARDOUS MATERIALS

10.4.1 Discovery of Hazardous Materials

In the event the Contractor encounters or suspects the presence on the job site of material
reasonably believed to be asbestos, polychlorinated biphenyl (PCB), or any other material defined as being
hazardous by § 25249.5 of the California Health and Safety Code, which has not been rendered harmless,
the Contractor shall immediately stop Work in the area affected and report the condition to the District and
the Architect in writing, whether or not such material was generated by the Contractor or the District. The
Work in the affected area shall not thereafter be resumed, except by written agreement of the District and
the Contractor, if in fact the material is asbestos, polychlorinated biphenyl (PCB), or other hazardous
material, and has not been rendered harmless. The Work in the affected area shall be resumed only in the
absence of asbestos, polychlorinated biphenyl (PCB), or other hazardous material, or when it has been
rendered harmless by written agreement of the District and the Contractor.

10.4.2 Hazardous Material Work Limitations

In the event that the presence of hazardous materials is suspected or discovered on the Site
(except in cases where asbestos and other hazardous material Work in the Contractor’s responsibility), the
District shall retain an independent testing laboratory to determine the nature of the material encountered
and whether corrective measures or remedial action is required. The Contractor shall not be required
pursuant to Article 7 to perform without consent any Work in the affected area of the Site relating to
asbestos, polychlorinated biphenyl (PCB), or other hazardous material, until any known or suspected
hazardous material has been removed, or rendered harmless, or determined to be harmless by District, as
certified by an independent testing laboratory and approved by the appropriate government agency.

10.4.3 Indemnification by Contractor for Hazardous Material Caused by Contractor

In the event the hazardous materials on the Project Site is caused by the Contractor, the
Contractor shall pay for all costs of testing and remediation, if any, and shall compensate the District for
any additional costs incurred as a result of Contractor’s generation of hazardous material on the Project
Site. In addition, the Contractor shall defend, indemnify and hold harmless District and its agents, officers,
and employees from and against any and all claims, damages, losses, costs and expenses incurred in
connection with, arising out of, or relating to, the presence of hazardous material on the Project Site.

10.4.4 Terms of Hazardous Material Provision

The terms of this Hazardous Material provision shall survive the completion of the Work and/or
any termination of this Contract.
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ARTICLE 11
INSURANCE AND BONDS

11.1 CONTRACTOR’S LIABILITY INSURANCE

1111

Insurance Requirements

Before the commencement of the Work, the Contractor shall purchase from and maintain
in a company or companies lawfully authorized to do business in California with a financial rating of at
least an A-VIII status as rated in the most recent edition of Best’s Insurance Reports or as amended by the
Supplementary General Conditions, such insurance as will protect the District from claims set forth below,
which may arise out of or result from the Contractor’s Work under the Contract and for which the Contractor
may be legally liable, whether such Work are by the Contractor, by a Subcontractor, by anyone directly or
indirectly employed by any of them, or by anyone for whose acts any of them may be liable. Any required
insurance shall not contain any exclusion that applies to the type of work performed by the Contractor under
the Contract Documents.

a.

11.1.2

Claims for damages because of bodily injury, sickness, disease, or death of any
person District would require indemnification and coverage for employee claim;

Claims for damages insured by usual personal injury liability coverage, which are
sustained by a person as a result of an offense directly or indirectly related to
employment of such person by the Contractor or by another person;

Claims for damages because of injury or destruction of tangible property, including
loss of use resulting therefrom, arising from operations under the Contract
Documents;

Claims for damages because of bodily injury, death of a person, or property
damage arising out of the ownership, maintenance, or use of a motor vehicle, all
mobile equipment, and vehicles moving under their own power and engaged in the
Work;

Claims involving contractual liability applicable to the Contractor’s obligations
under the Contract Documents, including liability assumed by and the indemnity
and defense obligations of the Contractor and the Subcontractors; and

Claims involving Completed Operations, Independent Contractors’ coverage, and
Broad Form property damage, without any exclusions for collapse, explosion,
demolition, underground coverage, and excavating. (XCU)

Claims involving sudden or accidental discharge of contaminants or pollutants.

Specific Insurance Requirements

Contractor shall take out and maintain and shall require all Subcontractors, if any, whether
primary or secondary, to take out and maintain:

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 163



GENERAL CONDITIONS

Comprehensive General Liability Insurance with a combined single limit per occurrence
of not less than $2,000,000.00 or Commercial General Liability Insurance which provides
limits of not less than:

@) Per occurrence (combined single limit) $2,000,000.00

(b) Project Specific Aggregate (for this Project only) $2,000,000.00

(c) Products and Completed Operations (aggregate) $2,000,000.00

(d) Personal and Advertising Injury Limit $1,000,000.00

In addition, provide Excess Liability Insurance coverage in the amount of Four Million
Dollars ($4,000,000.00).

Any insurance deductibles in excess of $25,000.00 must be declared to and approved by
the District.

Insurance Covering Special Hazards

The following Special hazards shall be covered by riders or riders to above mentioned
public liability insurance or property damage insurance policy or policies of insurance, in amounts as
follows:

@ Automotive and truck where operated in amounts $1,000,000.00

(b) Material Hoist where used in amounts $1,000,000.00

(c) Explosion, Collapse and Underground

(XCU coverage)

............................................................................................... $1,000,000.00
(d) Hazardous Materials $1,000,000.00

In addition, provide Excess Liability Insurance coverage in the amount of Four Million
Dollars ($4,000,000.00).

Any insurance deductibles in excess of $25,000.00 must be declared to and approved by
the District.

11.1.3 Subcontractor Insurance Requirements

The Contractor shall require its Subcontractors to take out and maintain public liability
insurance and property damage insurance required under Article 11.1 in like amounts, excluding the
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requirement for Excess Liability Insurance coverage. A “claims made” or modified “occurrence” policy
shall not satisfy the requirements of Article 11.1 without prior written approval of the District.

11.1.4 Additional Insured Endorsement Requirements

The Contractor shall name, on any policy of insurance required under Article 11.1, the
District, CM, Architect, Inspector, the State of California, their officers, employees, agents, volunteers and
independent contractors as additional insureds. Subcontractors shall name the Contractor, the District,
Architect, Inspector, the State of California, their officers, employees, agents, volunteers and independent
contractors as additional insureds. The Additional Insured Endorsement included on all such insurance
policies shall be an 1ISO CG 20 10 (04/13), or an ISO CG 20 38 (04/13), or their equivalent as determined
by the District in its sole discretion, and must state that coverage is afforded the additional insured with
respect to claims arising out of operations performed by or on behalf of the insured. If the additional
insureds have other insurance which is applicable to the loss, such other insurance shall be on an excess or
contingent basis. The insurance provided by the Contractor pursuant to 11.1 must be designated in the
policy as primary to any insurance obtained by the District. The amount of the insurer’s liability shall not
be reduced by the existence of such other insurance.

11.2 WORKERS’ COMPENSATION INSURANCE

During the term of this Contract, the Contractor shall provide workers’ compensation and
employer’s liability insurance for all of the Contractor’s employees engaged in Work under this Contract
on or at the Site of the Project and, in case any of the Contractor’s Work is subcontracted, the Contractor
shall require the Subcontractor to provide workers’ compensation insurance for all the Subcontractor’s
employees engaged in Work under the subcontract. Any class of employee or employees not covered by a
Subcontractor’s insurance shall be covered by the Contractor’s insurance. In case any class of employees
engaged in Work under this Contract on or at the Site of the Project is not protected under the Workers’
Compensation laws, the Contractor shall provide or cause a Subcontractor to provide insurance coverage
for the protection of those employees not otherwise protected. The Contractor shall file with the District
certificates of insurance as required under Article 11.6 and in compliance with Labor Code § 3700.

Workers’ compensation limits as required by the Labor Code, but not less than $1,000,000 and
employers’ liability limits of $1,000,000 per accident for bodily injury or disease.

11.3 BUILDER’S RISK/“ALL RISK” INSURANCE

11.31 Course-of-Construction Insurance Requirements

The District shall maintain and cause to be maintained fire insurance for direct physical
loss or damage excluding earthquake, flood and other perils (copy of owner’s policy available upon request)
on all work to which this Contract applies for the insurable value thereof with a deductible clause not to
exceed the first $25,000.00 of each loss, including items of labor and materials connected therewith,
whether in or adjacent to the structure insured; materials in place or to be used as part of the permanent
construction; temporary structures, miscellaneous materials and supplies incidental to the work. District’s
property insurance does not cover anything not specifically named above and does not include Contractor’s
tools, tools owned by mechanics, equipment, scaffolding, staging, towers, and forms owned or rented by
the Contractor or subcontractors, the capital value of which is not included in the work. (Contractors or
Subcontractors are responsible for insuring the property until it is accepted for delivery at the site).
Contractor shall be responsible for any damages and shall insure their interest for payment of damages to
the work caused by perils insured by the District, up to the $25,000.00 deductible, and shall be additionally
responsible for any damage to the structure or stored materials if caused by improperly installed or
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unprotected work of this contract and any damages to the project, the work, the materials, or Contractor’s
tools, equipment, scaffolding, staging, towers and forms not covered by the District’s insurance; provided
that if such damage is caused by earthquake, and Contractor has installed the damaged work in accordance
with applicable building standards and the contract documents, then Contractor’s liability shall be limited
to five percent (5%) of the amount of this Contract, in accordance with Public Contract Code section 7105.

11.4 FIRE INSURANCE

Refer to Section 11.3 Builder’s Risk/ “All Risk” Insurance.

115 AUTOMOBILE LIABILITY

1151 The District, Architect and Construction Manager, Inspectors, their directors, officers,
employees, agents and volunteers shall be covered as additional insureds with respect to the ownership,
operation, maintenance, use, loading or unloading of any auto owned, leased, hired or borrowed by the
Contractor or for which the Contractor is responsible. Such insurance coverage shall be primary and non-
contributory insurance as respects the District, Architect, Construction Manager, Project Inspector, their
directors, officers, employees, agents and volunteers, or if excess, shall stand in an unbroken chain of
coverage excess of the Contractor’s scheduled underlying coverage. Any insurance or self-insurance
maintained by the District, Architect, Construction Manager, Project Inspector, their directors, officers,
employees, agents and volunteers shall be excess of the Contractor’s insurance and shall not be called upon
to contribute with it. The insurer shall agree to waive all rights of subrogation against the District, Architect,
Construction Manager, Project Inspector, their directors, officers, employees, agents and volunteers for
losses paid under the terms of the insurance policy that arise from Work performed by the Contractor.

115.2 Insurance Services Office Business Auto Coverage Form Number CA 0001, Code 1
(any auto) is required. Comprehensive Automobile Liability insurance to include all autos, owned, non-
owned, and hired, with limits of $1,000,000 per accident for bodily injury and property damage.

11.6 OTHER INSURANCE

The Contractor shall provide all other insurance required to be maintained under applicable
laws, ordinances, rules, and regulations.

11.7 PROOF OF INSURANCE

The Contractor shall not commence Work nor shall it allow any Subcontractor to
commence Work under this Contract until all required insurance and certificates have been obtained and
delivered in duplicate to the District for approval subject to the following requirements:

a. Certificates and insurance policies shall include the following clause:

“This policy and any coverage shall not be suspended,
voided, non-renewed, canceled, or reduced in required
limits of liability or amounts of insurance or coverage
until notice has been mailed via certified mail to the
District. Date of cancellation or reduction may not be less
than thirty (30) days after the date of mailing notice.”
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b. Certificates of insurance shall state in particular those insured, the extent of
insurance, location and operation to which the insurance applies, the expiration
date, and cancellation and reduction notices.

C. Certificates of insurance shall clearly state that the District and the Architect are
named as additional insureds under the policy described and that such insurance
policy shall be primary to any insurance or self-insurance maintained by District.

d. The Contractor and its Subcontractors shall produce a certified copy of any
insurance policy required under this Section upon written request of the District.

11.8 COMPLIANCE

In the event of the failure of Contractor to furnish and maintain any insurance required by this
Acrticle 11, the Contractor shall be in default under the Contract. Compliance by Contractor with the
requirement to carry insurance and furnish certificates or policies evidencing the same shall not relieve the
Contractor from liability assumed under any provision of the Contract Documents, including, without
limitation, the obligation to defend and indemnify the District and the Architect.

119 WAIVER OF SUBROGATION

Contractor waives (to the extent permitted by law) any right to recover against the District for
damages to the Work, any part thereof, or any and all claims arising by reason of any of the foregoing, but
only to the extent that such damages and/or claims are covered by property insurance and only to the extent
of such coverage (which shall exclude deductible amounts) by insurance actually carried by the District.

The provisions of this Article are intended to restrict each party to recovery against insurance
carriers only to the extent of such coverage and waive fully and for the benefit of each, any rights and/or
claims which might give rise to a right of subrogation in any insurance carrier. The District and the
Contractor shall each obtain in all policies of insurance carried by either of them, a waiver by the insurance
companies thereunder of all rights of recovery by way of subrogation for any damages or claims covered
by the insurance.

11.10 PERFORMANCE AND PAYMENT BONDS

11.10.1 Bond Regquirements

Unless otherwise specified in the Supplemental Conditions, prior to commencing any
portion of the Work, the Contractor shall furnish separate Payment and Performance Bonds for its portion
of the Work which shall cover 100% faithful performance of and payment of all obligations arising under
the Contract Documents and/or guaranteeing the payment in full of all claims for labor performed and
materials supplied for the Work. All bonds shall be provided by a corporate Surety authorized and admitted
to transact business in California as sureties.

To the extent, if any, that the Contract Price is increased in accordance with the Contract
Documents, the Contractor shall, upon request of the District, cause the amount of the bonds to be increased
accordingly and shall promptly deliver satisfactory evidence of such increase to the District. To the extent
available, the bonds shall further provide that no change or alteration of the Contract Documents (including,
without limitation, an increase in the Contract Price, as referred to above), extensions of time, or
modifications of the time, terms, or conditions of payment to the Contractor will release the Surety. If the
Contractor fails to furnish the required bonds, the District may terminate the Contract for cause.
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11.10.2  Surety Qualification

Only bonds executed by admitted Surety insurers as defined in Code of Civil Procedure §
995.120 shall be accepted. Surety must be a California-admitted Surety and listed by the U.S. Treasury
with a bonding capacity in excess of the Project cost.

11.10.3  Alternate Surety Qualifications

If a California-admitted Surety insurer issuing bonds does not meet these requirements, the
insurer will be considered qualified if it is in conformance with § 995.660 of the California Code of Civil
Procedure and proof of such is provided to the District.
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ARTICLE 12
UNCOVERING AND CORRECTION OF WORK

121 COMPLIANCE WITH TITLE 24 INSTALLATION REQUIREMENTS

Contractor is aware of the requirements governing Contractor’s Work under title 24 Section 4-343
which provides, in pertinent part:

4-343. Duties of the Contractor.

() Responsibilities. It is the duty of the contractor to complete the Work covered by his
or her contract in accordance with the approved Plans and Specifications therefore. The
contractor in no way is relieved of any responsibility by the activities of the architect,
engineer, Inspector or DSA in the performance of such duties.

(b) Performance of the Work. The contractor shall carefully study the approved Plans
and Specifications and shall plan a schedule of operations well ahead of time. If at any time
it is discovered that Work is being done which is not in accordance with the approved Plans
and Specifications, the contractor shall correct the Work immediately. All inconsistencies
or items which appear to be in error in the Plans and Specifications shall be promptly called
to the attention of the architect or registered engineer, through the Inspector, for
interpretation or correction. In no case, however, shall the instruction of the architect or
registered engineer be construed to cause Work to be done which is not in conformity with
the approved Plans, Specifications, and Change Orders. The contractor must notify the
Project Inspector, in advance, of the commencement of construction of each and every
aspect of the Work.

12.1.1 Issuance of Notices of Non-Compliance

The Inspector may issue a Notice of Non-Compliance on the Project indicating deviation
from Plans and Specifications. It is Contractor’s responsibility to correct all deviations from the approved
Plans and Specifications unless the District has issued an Immediate Change Directive. In such case, the
Contractor shall proceed with the Work with the understandings of the District as set forth in the ICD and
as specifically noted in Article 7.3.

12.2 SPECIAL NOTICE OF AMERICAN’S WITH DISABILITIES ACT

Some of the requirements in the Plans and Specifications are meant to comply with the Americans
with Disabilities Act (“ADA”). The requirements of the ADA are technical in nature and may appear to be
minor in nature (i.e. whether a walkway or ramp has a 2% cross-slope). Contractor is warned that even the
slightest deviation from the specific requirements from the ADA is considered a Civil Rights violation and
subjects the District to fines of three times actual damages sustained by a handicap individual or up to
$4,000 per violation and attorney’s fees required to enforce the ADA violation. As a result of the significant
liability and exposure associated with ADA aspects of the Contract, Contractor shall take special care to
meet all ADA requirements detailed in the Plans and Specifications. Failure to comply with ADA rules
that results in a Notice of Non-Compliance shall be repaired to meet ADA requirements promptly. In
addition, any ADA violations that are not identified by Inspector or Architect that are later identified shall
be repaired and charged back to the Contractor through a Deductive Change Order.

12.2.1 Indemnification of ADA Claims
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ADA claims arising from failure to comply with Plans and Specifications shall be
indemnified, held harmless and defended by Contractor. Further, any withholdings for ADA violations
under Article 9.6 shall include potential redesign costs and an accelerated repair costs due to the potential
for ADA claims arising from DSA posting of ADA violations on the Project.

123 UNCOVERING OF WORK

12.3.1 Uncovering Work for Required Inspections

Work shall not be covered without the Inspector’s review and the Architect’s knowledge
that the Work conforms with the requirements of the approved Plans and Specifications (except in the case
of an ICD under Article 7.3). Inspector must be timely notified of inspections and of new areas so Work
can be inspected at least 48 hours before opening a new area (For example, see DSA Form 156 for
Commencement/Completion of Work Notification which requires “at least 48 hour” advance notification
of a new area). An Inspector must comply with DSA protocols for signing each category or phase of Work
under DSA Form 152 (in compliance with the Form 152 Manual) or a Notice of Deviation (DSA Form
154) will be issued requiring the Work that was not inspected be uncovered for inspection. Thus, if a portion
of the Work is covered without inspection or Architect approval, is subject to a Notice of Non-Compliance
for being undertaken without inspection, or otherwise not in compliance with the Contract Documents, after
issuance of a Written Notice of Non-Compliance (Form 154) or a written notice to uncover Work,
Contractor shall promptly uncover all Work (which includes furnishing all necessary facilities, labor, and
material) for the Inspector’s or the Architect’s observation and be replaced at the Contractor’s expense
without change in the Contract Sum or Time.

12.3.2 Costs for Inspections Not Required

If a portion of the Work has been covered is believed to be Non-Conforming to the Plans
and Specifications, even if the Form 152 for the category of Work has been signed by the Inspector, the
Inspector or the Architect may request to see such Work, and it shall be promptly uncovered by the
Contractor. If such Work is in accordance with the Contract Documents, costs of uncover and replacement
shall, by appropriate Change Order and shall, be charged to the District. If such Work is not in accordance
with Contract Documents, the Contractor shall be responsible for all costs to uncover the Work, delays
incurred to uncover the Work, and Contractor shall pay all costs to correct the incorrectly construction
condition unless the condition was caused by the District or a separate contractor, in which event the District
shall be responsible for payment of such costs to the Contractor.

124 CORRECTION OF WORK

12.4.1 Correction of Rejected Work

The Contractor shall promptly correct the Work rejected by the Inspector or the District
upon recommendation of the Architect as failing to conform to the requirements of the Contract Documents,
whether observed before or after Completion and whether or not Fabricated, installed, or completed. The
Contractor shall bear costs of correcting the rejected Work, including cost for delays that may be incurred
by Contractor or Subcontractors, the cost for additional testing, inspections, and compensation for the
Inspector’s or the Architect’s services and expenses made necessary thereby (including costs for preparing
a CCD, DSA CCD review fees, and additional inspection and special inspection costs).

12.4.2 Two-Year Warranty Corrections
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If, within one (2) years after the date of Completion of the Work or a designated portion
thereof, or after the date for commencement of warranties established under Article 9.9.1, or by the terms
of an applicable special warranty required by the Contract Documents, any of the Work is found to be not
in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly
after receipt of written notice from the District to do so unless the District has previously given the
Contractor a written acceptance of such condition. This period of Two (2) years shall be extended with
respect to portions of the Work first performed after Completion by the period of time between Completion
and the actual performance of the Work. This obligation under this Article 12.4.2 shall survive acceptance
of the Work under the Contract and termination of the Contract. The District shall give such notice
promptly after discovery of the condition.

12.4.3 District’s Rights if Contractor Fails to Correct

If the Contractor fails to correct nonconforming Work within a reasonable time, the District
may correct the Work and seek a Deductive Change Order, pursuant to Article 9.6 or Article 2.2.
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ARTICLE 13
MISCELLANEOUS PROVISIONS

13.1 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located.

13.2 SUCCESSORS AND ASSIGNS

The District and the Contractor respectively bind themselves, their partners, successors, assigns,
and legal representatives to the other party hereto and to partners, successors, assigns, and legal
representatives of such other party in respect to covenants, agreements, and obligations contained in the
Contract Documents. Neither party to the Contract shall assign the Contract as a whole without written
consent of the other. If either party attempts to make such an assignment without such consent, that party
shall nevertheless remain legally responsible for all obligations under the Contract.

13.3 WRITTEN NOTICE

In the absence of specific notice requirements in the Contract Documents, written notice shall be
deemed to have been duly served if delivered in person to the individual, member of the firm or entity, or
to an officer of the corporation for which it was intended, or if delivered at or sent by registered or certified
mail to the last business address known to the party giving notice.

13.4 RIGHTS AND REMEDIES

13.4.1 Duties and Obligations Cumulative

Duties and obligations imposed by the Contract Documents and rights and remedies
available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and remedies
otherwise imposed or available by law.

13.4.2 No Waiver

No action or failure to act by the Inspector, the District, or the Architect shall constitute a
waiver of a right or duty afforded them under the Contract Documents, nor shall such action or failure to
act constitute approval of or acquiescence in a breach thereunder, except as may be specifically agreed in
writing.

13,5 TESTS AND INSPECTIONS

1351 Compliance
Tests, inspections, and approvals of portions of the Work required by the Contract
Documents will comply with Division 1, Title 24, and with all other laws, ordinances, rules, regulations, or
orders of public authorities having jurisdiction.

13.5.2 Independent Testing Laboratory

The District will select and pay an independent testing laboratory to conduct all tests and
inspections. Selection of the materials required to be tested shall be made by the laboratory or the District’s
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representative and not by the Contractor. See Articles 3.13.1 and 4.3.6 regarding costs or expenses of
inspection or testing outside of the Project Site.

13.5.3 Advance Notice to Inspector

The Contractor shall notify the Inspector a sufficient time in advance of its readiness for
required observation or inspection so that the Inspector may arrange for same. The Contractor shall notify
the Inspector a sufficient time in advance of the manufacture of material to be supplied under the Contract
Documents which must, by terms of the Contract Documents, be tested in order that the Inspector may
arrange for the testing of the material at the source of supply.

13.5.4 Testing Off-Site

Any material shipped by the Contractor from the source of supply, prior to having
satisfactorily passed such testing and inspection or prior to the receipt of notice from said Inspector that
such testing and inspection will not be required, shall not be incorporated in the Work.

1355 Additional Testing or Inspection

If the Inspector, the Architect, the District, or public authority having jurisdiction
determines that portions of the Work require additional testing, inspection, or approval not included under
Article 13.5.1, the Inspector will, upon written authorization from the District, make arrangements for such
additional testing, inspection, or approval. The District shall bear such costs except as provided in Articles
13.5.6 and 13.5.7.

13.5.6 Costs for Retesting

If such procedures for testing, inspection, or approval under Articles 13.5.1 and 13.5.2
reveal failure of the portions of the Work to comply with requirements established by the Contract
Documents, the Contractor shall bear all costs arising from such failure, including those of re-testing, re-
inspection, or re-approval, including, but not limited to, compensation for the Architect’s services and
expenses. Any such costs shall be paid by the District, invoiced to the Contractor, and deducted from the
next Progress Payment.

13.5.7 Costs for Premature Test

In the event the Contractor requests any test or inspection for the Project and is not
completely ready for the inspection, the Contractor shall be invoiced by the District for all costs and
expenses resulting from that testing or inspection, including, but not limited to, the Inspector’s and
Architect’s fees and expenses, and the amount of the invoice of shall be deducted from the next Progress
Payment.

13.6 TRENCH EXCAVATION

13.6.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance of
excavation, submit to the District or a registered civil or structural engineer employed by the District or
Architect, a detailed plan showing the design of shoring for protection from the hazard of caving ground
during the excavation of such trench or trenches.
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13.6.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case shall
such plan be less effective than that required by the Construction Safety Orders. No excavation of such
trench or trenches shall be commenced until said plan has been accepted by the District or by the person to
whom authority to accept has been delegated by the District.

13.6.3 No Tort Liability of District

Pursuant to Labor Code § 6705, nothing in this Article shall impose tort liability upon the
District or any of its employees.

13.6.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all necessary
permits including the required CAL OSHA excavation/shoring permit. Any permits shall be prominently
displayed on the Site prior to the commencement of any excavation.

13.7 WAGE RATES, TRAVEL, AND SUBSISTENCE

13.7.1 Wage Rates

Pursuant to the provisions of Article 2 (commencing at § 1720), Chapter 1, Part 7, Division
2, of the Labor Code, the District has obtained the general prevailing rate of per diem wages and the general
prevailing rate for holiday and overtime work in the locality in which this public works project is to be
performed for each craft, classification, or type of worker needed for this Project from the Director of the
Department of Industrial Relations (“Director”). These rates are on file at the administrative office of the
District and are also available from the Director of the Department of Industrial Relations. Copies will be
made available to any interested party on request. The Contractor shall post a copy of such wage rates at
appropriate, conspicuous, weatherproof points at the Site.

Any worker employed to perform Work on the Project, but such Work is not covered by
any classification listed in the published general prevailing wage rate determinations or per diem wages
determined by the Director of the Department of Industrial Relations, shall be paid not less than the
minimum rate of wages specified therein for the classification which most nearly corresponds to the
employment of such person in such classification.

13.7.2 Holiday and Overtime Pay

Holiday and overtime work, when permitted by law, shall be paid for at the rate set forth
in the prevailing wage rate determinations issued by the Director of the Department of Industrial Relations
or at least one and one-half (1%2) times the specified basic rate of per diem wages, plus employer payments,
unless otherwise specified in the Contract Documents or authorized by law.

13.7.3 Wage Rates Not Affected by Subcontracts

The Contractor shall pay and shall cause to be paid each worker engaged in the execution
of the Work on the Project not less than the general prevailing rate of per diem wages determined by the
Director, regardless of any contractual relationship which may be alleged to exist between the Contractor
or any Subcontractor and such workers.
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13.7.4 Per Diem Wages

The Contractor shall pay and shall cause to be paid to each worker needed to execute the
Work on the Project per diem wages including, but not limited to, employer payments for health and
welfare, pensions, vacation, travel time and subsistence pay as provided for in Labor Code 81773.1.

13.7.5 Forfeiture and Payments

Pursuant to Labor Code 81775, the Contractor shall forfeit to the District, not more than
Two Hundred Dollars ($200.00) for each calendar day, or portion thereof, for each worker paid less than
the prevailing wages rates as determined by the Director of the Department of Industrial Relations, for the
work or craft in which the worker is employed for any Work done under the Agreement by the Contractor
or by any Subcontractor under it. The amount of the penalty shall be determined by the Labor
Commissioner and shall be based on consideration of: (1) whether the Contractor or Subcontractor’s failure
to pay the correct rate of per diem wages was a good faith mistake and, if so, the error was promptly and
voluntarily correct upon being brought to the attention of the Contractor or Subcontractor; and (2) whether
the Contractor or Subcontractor has a prior record of failing to meet its prevailing wage obligations.

13.7.6 Monitoring and Enforcement by Labor Commissioner

Monitoring and enforcement of the prevailing wage laws and related requirements will be
performed by the Labor Commissioner/ Department of Labor Standards Enforcement (DLSE). The
Contractor and all Subcontractors shall be required to furnish, at least monthly, certified payroll records
directly to the Labor Commissioner in accordance with Labor Code section 1771.4. All payroll records
shall be furnished in a format required by the Labor Commissioner. The Contractor and all Subcontractors
must sign up for, and utilize, the Labor Commissioner’s electronic certified payroll records submission
system. The District will have direct and immediate access to all CPRs for the Project that are submitted
through the Labor Commissioner’s system. The District can use this information for any appropriate
purpose, including monitoring compliance, identifying suspected violations, and responding to Public
Records Act requests.

The Labor Commissioner and DLSE may conduct various compliance monitoring and
enforcement activities including, but not limited to, confirming the accuracy of payroll records, conducting
worker interviews, conducting audits, requiring submission of itemized statements prepared in accordance
with Labor Code section 226, and conducting random in-person inspections of the Project site (“On-Site
Visits”). On-Site Visits may include inspections of records, inspections of the Work site and observation
of work activities, interviews of workers and others involved with the Project, and any other activities
deemed necessary by the Labor Commissioner/DLSE to ensure compliance with prevailing wage
requirements. The Labor Commissioner/DLSE shall have free access to any construction site or other place
of labor and may obtain any information or statistics pertaining to the lawful duties of the Labor
Commissioner/DLSE.

Any lawful activities conducted or any requests made by the Labor Commissioner/DLSE
shall not be the basis for any delays, claims, costs, damages or liability of any kind against the District by
the Contractor. Contractor and all Subcontractors shall cooperate and comply with any lawful requests by
the Labor Commissioner/ DLSE. The failure of the Labor Commissioner, DLSE, or any other entity related
to the Department of Industrial Relations to comply with any requirement imposed by the California Code
of Regulations, Title 8, Chapter 8 shall not of itself constitute a defense to the failure to pay prevailing
wages or to comply with any other obligation imposed by Division 2, Part 7, Chapter 1 of the Labor Code.
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Prior to commencing any Work on the Project, the Contractor shall post the notice/poster
required under Title 8, California Code of Regulations, Section 16451(d) in both English and Spanish at a
conspicuous, weatherproof area at the Project site. The required notice/poster is available on the Labor
Commissioner’s website.

13.8 RECORDS OF WAGES PAID

13.8.1 Payroll Records

a. Pursuant to 81776 of the Labor Code, each Contractor and Subcontractor shall
keep an accurate payroll record showing the name, address, social security number,
work classification and straight time and overtime hours worked each day and
week, and the actual per diem wages paid to each journeyman, apprentice, worker
or other employee employed by him or her in connection with the Project.

b. All payroll records shall be certified and submitted to the District with each
application for payment, but shall not be submitted less than once per month. All
payroll records shall be available for inspection at all reasonable hours at the
principal office of the Contractor on the following basis:

1. A certified copy of an employee’s payroll record shall be made available
for inspection or furnished to the employee or his or her authorized
representative on request.

2. A certified copy of all payroll records shall be made available for
inspection or furnished upon request to a representative of District, the
Division of Labor Standards Enforcement or the Division of
Apprenticeship Standards of the Department of Industrial Relations.

3. A certified copy of all payroll records shall be made available upon request
by the public for inspection or for copies thereof. However, a request by
the public shall be made through the District, the Division of
Apprenticeship Standards or the Division of Labor Standards
Enforcement. If the requested payroll records have not been provided
pursuant to Paragraph (2) above, the requesting party shall, prior to being
provided the records, reimburse the costs, according to law for the
preparation by the Contractor, Subcontractor(s), and the entity through
which the request was made. The public shall not be given access to such
records at the principal office of the Contractor.

C. The certified payroll records shall be on forms provided by the Division of Labor
Standards Enforcement or shall contain the same information as the forms
provided by the Division of Labor Standards Enforcement.

d. The Contractor or Subcontractor(s) shall file a certified copy of all payroll records
with the entity that requested such records within 10 calendar days after receipt of
a written request.

e. Any copy of records made available for inspection as copies and furnished upon
request to the public or any public agency by the District, the Division of
Apprenticeship Standards or the Division of Labor Standards Enforcement shall
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be marked or obliterated to prevent disclosure of an individual’s name, address and
social security number. The name and address of the Contractor awarded the
Contract or the Subcontractor(s) performing the Contract shall not be marked or
obliterated. Any copy of records made available for inspection by, or furnished to,
a joint labor-management committee established pursuant to the federal Labor
Management Cooperation Act of 1978 (Section 175a of Title 29 of the United
States Code) shall be marked or obliterated only to prevent disclosure of an
individual’s name and social security number. Notwithstanding any other
provision of law, agencies that are included in the Joint Enforcement Strike Force
on the Underground Economy established pursuant to Section 329 of the
Unemployment Insurance Code and other law enforcement agencies investigating
violations of law shall, upon request, be provided non-redacted copies of certified
payroll records.

The Contractor shall inform the District of the location of all payroll records,
including the street address, city and county, and shall, within five working days,
provide a notice of a change of location and address.

The Contractor or Subcontractor(s) shall have 10 calendar days in which to comply
subsequent to receipt of a written notice requesting payroll records. In the event
that the Contractor or Subcontractor(s) fails to comply within the 10-day period,
the Contractor or Subcontractor(s) shall, as a penalty to the District, forfeit One
Hundred Dollars ($100.00) for each calendar day, or portion thereof, for each
worker, until strict compliance is effectuated. Upon the request of the Division of
Apprenticeship Standards or the Division of Labor Standards Enforcement, these
penalties shall be withheld from progress payments then due.

Responsibility for compliance with this Article shall rest upon the Contractor.

13.8.2

Withholding of Contract Payments & Penalties

The District may withhold or delay contract payments to the Contractor and/or any

Subcontractor if:

a.

The required prevailing rate of per diem wages determined by the Director of the
Department of Industrial Relations is not paid to all workers employed on the
Project; or

The Contractor or Subcontractor(s) fail to submit all required certified payroll
records with each application for payment, but not less than once per month; or

The Contractor or Subcontractor(s) submit incomplete or inadequate payroll
records; or

The Contractor or Subcontractor(s) fail to comply with the Labor Code
requirements concerning apprentices; or

The Contractor or Subcontractor(s) fail to comply with any applicable state laws
governing workers on public works projects.
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139 APPRENTICES

13.9.1 Apprentice Wages and Definitions

All apprentices employed by the Contractor to perform services under the Contract shall
be paid the standard wage paid to apprentices under the regulations of the craft or trade for which he or she
is employed, and as determined by the Director of the Department of Industrial Relations, and shall be
employed only at the craft or trade to which he or she is registered. Only apprentices, as defined in §3077
of the Labor Code, who are in training under apprenticeship standards that have been approved by the Chief
of the Division of Apprenticeship Standards and who are parties to written apprenticeship agreements under
Chapter 4 (commencing with 83070) of Division 3, are eligible to be employed under this Contract. The
employment and training of each apprentice shall be in accordance with the apprenticeship standards and
apprentice agreements under which he or she is training, or in accordance with the rules and regulations of
the California Apprenticeship Council.

13.9.2 Employment of Apprentices

Contractor agrees to comply with the requirements of Labor Code §1777.5. The Contractor
awarded the Project, or any Subcontractor under him or her, when performing any of the Work under the
Contract or subcontract, employs workers in any apprenticeable craft or trade, the Contractor and
Subcontractor shall employ apprentices in the ratio set forth in Labor Code 81777.5. The Contractor or any
Subcontractor must apply to any apprenticeship program in the craft or trade that can provide apprentices
to the Project site for a certificate approving the contractor or subcontractor under the apprenticeship
standards for the employment and training of apprentices in the area or industry affected. However, the
decision of the apprenticeship program to approve or deny a certificate shall be subject to review by the
Administrator of Apprenticeship. The apprenticeship program or programs, upon approving the Contractor
or Subcontractor, shall arrange for the dispatch of apprentices to the Contractor or Subcontractor upon the
Contractor’s or Subcontractor’s request. “Apprenticeable craft or trade” as used in this Article means a
craft or trade determined as an apprenticeable occupation in accordance with the rules and regulations
prescribed by the California Apprenticeship Council. The ratio of work performed by apprentices to
journeyman employed in a particular craft or trade on the Project shall be in accordance with Labor Code
§1777.5.

13.9.3 Submission of Contract Information

Prior to commencing Work on the Project, the Contractor and Subcontractors shall submit
contract award information to the applicable apprenticeship program(s) that can supply apprentices to the
Project and make the request for the dispatch of apprentices in accordance with the Labor Code. The
information submitted shall include an estimate of journeyman hours to be performed under the Contact,
the number of apprentices proposed to be employed, and the approximate dates the apprentices would be
employed. A copy of this information shall also be submitted to the District if requested. Within 60 days
after concluding Work on the Project, the Contractor and Subcontractors shall submit to the District, if
requested, and to the apprenticeship program a verified statement of the journeyman and apprentice hours
performed on the Project.

13.94 Apprentice Fund

The Contractor or any Subcontractor under him or her, who, in performing any of the Work
under the Contract, employs journeymen or apprentices in any apprenticeable craft or trade shall contribute
to the California Apprenticeship Council the same amount that the Director determines is the prevailing
amount of apprenticeship training contributions in the area of the Project. The Contractor and
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Subcontractors may take as a credit for payments to the California Apprenticeship Council any amounts
paid by the Contractor or Subcontractor to an approved apprenticeship program that can supply apprentices
to the Project. The Contractor and Subcontractors may add the amount of the contributions in computing
his or her bid for the Contract.

13.9.5 Prime Contractor Compliance

The responsibility of compliance with Article 13 and §1777.5 of the Labor Code for all
apprenticeable occupations is with the Prime Contractor. Any Contractor or Subcontractor that knowingly
violates the provisions of this Article or Labor Code 81777.5 shall be subject to the penalties set forth in
Labor Code §1777.7.

13.10 ASSIGNMENT OF ANTITRUST CLAIMS

13.10.1  Application

Pursuant to Government Code § 4551, in entering into a public works contract or a
subcontract to supply goods, services, or materials pursuant to a public works contract, the Contractor or
Subcontractor offers and agrees to assign to the District all rights, title, and interest in and to all causes of
action it may have under Section 4 of the Clayton Act, (15 U.S.C. 8 15) or under the Cartwright Act (Chapter
2 [commencing with § 16700] of Part 2 of Division 7 of the Business and Professions Code), arising from
the purchase of goods, services, or materials pursuant to the public works contract or the subcontract. This
assignment shall be made and become effective at the time the awarding body tenders Retention Payment
to the Contractor, without further acknowledgment by the parties. If the District receives, either through
judgment or settlement, a monetary recovery for a cause of action assigned under Chapter 11 (commencing
with § 4550) of Division 5 of Title 1 of the Government Code, the assignor shall be entitled to receive
reimbursement for actual legal costs incurred and may, upon demand, recover from the District any portion
of the recovery, including treble damages, attributable to overcharges that were paid by the assignor but
were not paid by the District as part of the bid price, less the expenses incurred in obtaining that portion of
the recovery.

13.10.2 Assignment of Claim

Upon demand in writing by the assignor, the District shall, within one (1) year from such
demand, reassign the cause of action assigned pursuant to this Article if the assignor has been or may have
been injured by the violation of law for which the cause of action arose and the District has not been injured
thereby or the District declines to file a court action for the cause of action.

13.11 STATE AND DISTRICT CONDUCTED AUDITS

Pursuant to and in accordance with the provisions of Government Code § 10532, or any
amendments thereto, all books, records, and files of the District, the Contractor, or any Subcontractor
connected with the performance of this Contract involving the expenditure of state funds in excess of Ten
Thousand Dollars ($10,000.00), including, but not limited to, the administration thereof, shall be subject to
the examination and audit of the Office of the Auditor General of the State of California for a period of five
(5) years after Retention Payment is made or a Notice of Completion is Recorded, whichever occurs first.
Contractor shall preserve and cause to be preserved such books, records, hard drives, electronic media, and
files for the audit period.

Pursuant to the remedies under Public Contract Code section 9201 and Government Code
section 930.2, Contractor, through execution of this Agreement, also agrees the District shall have the right
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to review and audit, upon reasonable notice, the books and records of the Contractor concerning any monies
associated with the Project. The purpose of this “Audit” is to quickly and efficiently resolve Disputes based
on the actual costs incurred and to reduce the uncertainty in resolving Disputes with limited information.
The District shall perform any audits at its own cost and any such audit shall be performed by an
independent auditor, having no direct or indirect relationship with the functions or activities being audited
or with the business conducted by the Contractor or District. In the event the independent auditor
determines that Change Orders, response to Request for Proposals, Claims, Appeal of Claims, or other
requests for payment are in error, or have has any other concerns or questions, the Auditor shall report the
results of the Audit findings to the District and provide a copy to the Contractor after giving the District
Board the opportunity for at least 10 days review. If the Contractor disputes the findings of the independent
auditor, such dispute shall be handled in the manner set forth under Article 4.6.2 entitled Disputes.

If Contractor having agreed to the terms of this Contract fails to produce books or records
requested by Auditor, such failure to produce books or records that were required to be preserved for audit,
it shall be presumed that the information contained in the withheld books or records were unfavorable to
the Contractor and the Auditor shall note this refusal in the results of the Audit findings for further
evaluation by the District and the District’s Board. The refusal to release records that are concerning monies
associated with the Project may be used as a grounds to debar the Contractor under Article 15 for failure to
preserve records under Article 13.11 and the failure to produce required audit records may also be used as
a grounds for a negative finding against the Contractor depending on the significance of the records that
are withheld by Contractor. Failure to produce job cost data tied to job cost categories and budgets shall
be presumed an intentional failure to produce key audit records. Similarly, failure to produce Daily Reports
(prepared at or near the time of the Work actually took place (See Article 3.16) shall be presumed an
intentional failure to produce key audited records.

If Contractor is seeking costs for inefficiency, home office overhead, or unanticipated
increased costs due to delays or acceleration, Contractor shall also produce copies of the original bid
tabulation utilized in submitting Contractor’s bid for the Project. This document shall be considered
confidential and shall not be subject to disclosure through a Public Records Act and shall not be distributed
to anyone other than the District and the District’s counsel. This bid tabulation shall only be used in
litigation, arbitration, evaluation of Claims or Disputes, Audit, and trial. If the records for the bid tabulation
are kept on a computer, the Contractor shall also produce all metadata (in native format) that accompanies
the bid tabulation for inspection to prove the authenticity of the underlying bid tabulation. Failure to
produce the bid tabulation for review of inefficiency, home office overhead, or unanticipated increased
costs due to delays or accelerations shall be considered material evidence that the bid tabulation was not
favorable to the Contractor. This evidence shall be entered as a jury instruction for trial that the bid
tabulation was not produced and the bid tabulation information was unfavorable to the Contractor. The
evidence may also be used in debarment proceedings, and noted as an exception to an Audit findings.

Upon notification of Contractor concerning the results of the audit and a reasonable time
has passed for Contractor to respond to the Audit findings and if either there is no Dispute of the Audit
findings under Article 4.6 or if the result after utilizing the Disputes Clause confirms the Audit findings,
the District may seek reimbursement for overstated Claims, Change Orders, or Appeal of Claims and may
also undertake debarment proceedings under Article 15 of these General Conditions.

13.12 STORM WATER POLLUTION PREVENTION

13.12.1  Application

This Section addresses the preparation, implementation and monitoring of a Storm Water
Pollution Prevention Plan (SWPPP) for the purpose of preventing the discharge of pollutants from the

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 180



GENERAL CONDITIONS

construction site. This includes the elimination of pollution discharges such as improper dumping, spills
or leakage from storage tanks or transfer areas. The District will not issue a Notice to Proceed until
Contractor has prepared by a qualified individual and obtained approval of the Permit Registration
Documents (“PRDs”) that include a Notice of Intent, Construction Risk Calculation, Site Map, SWPPP,
Annual Fee and any additional required documents from all applicable Local Governing Agencies including
the Regional Water Quality Control Board. The Contractor shall also secure a certification that the Project
has met all of the conditions of the General Construction Activity Storm Water Permit (GCASP) and
comply with all applicable local, state and federal regulations governing storm water pollution prevention.

13.12.2  References and Materials

- California Stormwater Quality Association New Development and Redevelopment Best
Management Practice Handbook

- 2009 California Stormwater Quality Association Construction BMP Handbook .

- State Water Resources Control Board (2009). Order 2009-0009-DWQ, NPDES General Permit
No. CAS000002: Waste Discharge Requirements for Discharges of Storm Water Runoff
Associated with Construction and Land Disturbing Activities. Available on-line at:

- http://lwww.waterboards.ca.gov/water_issues/programs/stormwater/construction.shtml.-  Use
materials of a class, grade and type needed to meet the performance described in the BMP
Handbook.

13.12.3  Preparation and Approval

The Contractor shall prepare by a qualified individual the PRDs that include a Notice of
Intent, Construction Risk Calculation, Site Map, SWPPP, Annual Fee and any additional required
documents. The Contractor’s Qualified SWPPP Developer (“QSD”) shall prepare the Storm Water
Pollution Prevention Plan (SWPPP) as required to comply with storm water pollution regulations for project
sites with storm water discharges associated with construction activity such as clearing or demolition,
grading, excavation and other land disturbances. The SWPPP shall apply to all areas that are directly related
to construction activity, including but not limited to staging areas, storage yards, material borrow areas, and
access roads.

13.12.3.1 The Contractor shall prepare and submit to the Local Governing Agencies and
the District the SWPPP for review and approval if the project sites, new or existing, with land disturbance
of 1 or more acres (or less than 1 acres if part of a common plan of development); the construction activity
that results in land surface disturbances of less than one acre is part of a larger common plan of development
or sale of one or more acres of disturbed land surface; or the construction activity associated with Linear
Underground/Overhead Projects ("LUPs") including, but not limited to, those activities necessary for the
installation of underground and overhead linear facilities (e.g., conduits, substructures, pipelines, towers,
poles, cables, wires, connectors, switching, regulating and transforming equipment and associated ancillary
facilities) and include, but are not limited to, underground utility mark-out, potholing, concrete and asphalt
cutting and removal, trenching, excavation, boring and drilling, access road and pole/tower pad and
cable/wire pull station, substation construction, substructure installation, construction of tower footings
and/or foundations, pole and tower installations, pipeline installations, welding, concrete and/or pavement
repair or replacement, and stockpile/borrow locations.
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13.12.3.2 The Contractor shall also pay annual renewal fee(s) until the contract is
completed and make all such checks payable to the State Water Resources Control Board. The Notice of
Intent must be submitted at least two weeks prior to the commencement of construction activities.

13.12.3.3 The Contractor shall prepare the SWPPP by following the format in Sections 2,
3, 4 and Appendices A through F of the California Stormwater BMP Handbook - Construction, January
2009 edition, published by the California Stormwater Quality Association. The publication is available
from:

California Stormwater

Quality Association

P.O. Box 2105

Menlo Park, CA 94026-2105

Phone: (650) 366-1042

E-mail: info@casqa.org

or

https://www.casqga.org/store/products/tabid/154/p-167-construction-handbookportal -
initial-subscription.aspx

13.12.3.4 Where land disturbance is less than 1 acre, any BMPs indicated in the BMP
Handbook needed to prevent or minimize storm water pollution shall be implemented at no extra cost to
the District.

13.12.3.5 Within two weeks after Award of Contract by the District, the Contractor shall
submit to the District’s Civil Engineer one copy of the PRDs including the SWPPP for review. After the
District’s approval, the Contractor shall provide approved copies of the SWPPP as follows: one copy each
to the District’s Construction Inspector, District’s Construction Manager, District Architect, Commissioned
Architect and District’s Civil Engineer.

13.12.4  Implementation

The Contractor shall implement the Storm Water Pollution Prevention Plan by doing the
following:

a. Obtain a Waste Discharger lIdentification (WDID) number from the SWRCB
before beginning construction. This number will be issued once your PRDs are
administratively accepted and fee is received.

b. Keep the SWPPP, REAPSs, monitoring data on the construction site.

C. Employ a Qualified SWPPP Practitioner (QSP) to implement the SWPPP during
construction and develop Rain Event Action Plans ("REAPSs").

d. Install, inspect, maintain and monitor BMPs required by the General Permit.

e. Install perimeter controls prior to starting other construction work at the site.

f. Contain on-site storm water at the jobsite. Do not drain on-site water directly into

the storm drain.
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g. Implement the SWPPP.

h. Provide SWPPP and BMP implementation training for those responsible for
implementing the SWPPP.

i Designate trained personnel for the proper implementation of the SWPPP.

J. Conduct monitoring, as required, and assess compliance with the Numeric Action
Levels (NALs) or Numeric Effluent Limitations (NELs) appropriate to your
project.

k. Report monitoring data:

1. Maintain a paper or electronic copy of all required records for three years

from the date generated or date submitted, whichever is last. These records
must be available at the construction site until construction is completed.

Have a QSD revise the SWPPP as needed to reflect the phases of
construction and to suit changing site conditions and instances when
properly installed systems are ineffective.

Assist the District with entering any necessary data or information into the
Stormwater Multi-Application and Reporting System (“SMARTS”)
system.

. At the end of Construction Contract;

1.

13.12.5 Monitoring

Submit Notice of Termination (NOT) into the SMARTS when
construction is complete and conditions of termination listed in the NOT
have been satisfied. A copy of the NOT can be found at:
http://www.waterboards.ca.gov/water_issues/programs/stormwater/const
ruction.shtml.

Leave in place storm water pollution prevention controls needed for post-
construction storm water management and remove those that are not
needed as determined by the District. Thereafter, left-in-place controls
will be maintained by the District.

Provide Site Monitoring Reports, SWPPP revisions, Compliance
Certifications and related documents to the District. Post-construction
storm water operation and management plan as mentioned in the
compliance certifications are considered to be in place at the end of the
Construction Contract.

The Contractor shall conduct examination of storm water pollution prevention controls as
required by the State Water Resources Control Board (2009). Order 2009-0009-DWQ, NPDES General
Permit No. CAS000002: Waste Discharge Requirements for Discharges of Storm Water Runoff Associated
with Construction and Land Disturbing Activities. This includes properly qualified personnel performing
all required monitoring, testing, inspections and monitoring. The Contractor shall also conduct examination
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of storm water pollution prevention controls, as well as before and after each storm event in compliance
with the State Water Resources Control Board Order No. 2009-0009-DWQ, National Pollutant Discharge
Elimination System General Permit No. CAS000002, Waste Discharge Requirements for Discharges of
Storm Water Runoff Associated with Construction and Land Disturbance Activities (General Permit)
(SWRCB, 2009).and at least once each 24-hour period during extended storm events to identify BMP
effectiveness and implement repairs or BMP changes as soon as feasible. All maintenance related to a storm
event should be completed within 48 hours of the storm event. The Contactor shall also prepare and
maintain, at the jobsite, a log of each inspection using Site Monitoring Report forms.

13.12.6  Liabilities and Penalties

a. Review of the SWPPP and inspection logs by the District shall not relieve the
Contractor from liabilities arising from non-compliance with storm water pollution
regulations.

b. Payment of penalties for non-compliance by the Contractor shall be the sole

responsibility of the Contractor and will not be reimbursed by the District.

C. Compliance with the Clean Water Act pertaining to construction activity is the sole
responsibility of the Contractor. For any fine(s) levied against the District due to
non-compliance by the Contractor, the District will deduct from the final payment
due the Contractor the total amount of the fine(s) levied on the District, plus legal
and associated costs.

d. The Contractor shall submit to the District a completed NOI for change of
information (Construction Site Information and Material Handling/Management
Practices).
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ARTICLE 14
TERMINATION OR SUSPENSION OF THE CONTRACT

141 TERMINATION BY THE CONTRACTOR FOR CAUSE

14.1.1 Grounds for Termination

The Contractor may terminate the Contract if the Work is stopped for a period of thirty
(30) consecutive days through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their
agents or employees, or any other persons performing portions of the Work for whom the Contractor is
contractually responsible, for only the following reasons:

a. Issuance of an order of a court or other public authority having jurisdiction; or

b. An act of the United State or California government, such as a declaration of
national emergency.

14.1.2 Notice of Termination

If one of the above reasons exists, the Contractor may, upon written notice of seven (7)
additional days to the District, terminate the Contract and recover from the District payment for Work
executed and for reasonable costs verified by the Architect with respect to materials, equipment, tools,
construction equipment, and machinery, including reasonable overhead, profit, and damages.

142 TERMINATION BY THE DISTRICT FOR CAUSE

14.2.1 Grounds for Termination

The District may terminate the Contractor and/or this Contract for the following reasons:

a. Persistently or repeatedly refuses or fails to supply enough properly skilled
workers or proper materials;

b. Persistently or repeatedly is absent, without excuse, from the job site;
C. Fails to make payment to Subcontractors, suppliers, materialmen, etc.;
d. Persistently disregards laws, ordinances, rules, regulations, or orders of a public

authority having jurisdiction;

e. Fails to provide a schedule or fails or refuses to update schedules required under
the Contract;

f. Falls behind on the Project and refuses or fails to undertake a Recovery Schedule;
g. If the Contractor has been debarred from performing Work
h. Becomes bankrupt or insolvent, including the filing of a general assignment for the

benefit of creditors; or

i. Otherwise is in substantial breach of a provision of the Contract Documents.
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14.2.2 Notification of Termination

When any of the above reasons exist, the District may, without prejudice to any other rights
or remedies of the District and after giving the Contractor and the Contractor’s Surety written notice of
seven (7) days, terminate the Contractor and/or this Contract and may, subject to any prior rights of the
Surety:

a. Take possession of the Project and of all material, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;

b. Accept assignment of Subcontracts. Contractor acknowledges and agrees that if
the District (in its sole and absolute discretion) decides to takeover completion of
the Project, the Contractor agrees to immediately assign all subcontracts to the
District which the District has chosen to accept;

C. Complete the Work by any reasonable method the District may deem expedient,
including contracting with a replacement contractor or contractors; and,

d. Agree to accept a takeover and completion arrangement with Surety that is
acceptable to the District Board.

14.2.3 Takeover and Completion of Work after Termination for Cause

A Termination for Cause is an urgent matter which requires immediate radiation since
Project Work is open and incomplete, the site is subject to vandalism and theft, the Project site is considered
a public nuisance, and there is a possibility of injury and deterioration of the Project Work and materials.
Thus, the District shall be entitled to enter a takeover contract to either remediate the unfinished condition
or complete the Work for this Project.

14.2.4 Payments Withheld

If the District terminates the Contract for one of the reasons stated in Article 14.2.1, the
Contractor shall not be entitled to receive further payment until the Work is complete. All costs associated
with the termination and completion of the Project shall be the responsibility of the Contractor and/or its
Surety.

14.2.5 Payments upon Completion

If the unpaid balance of the Contract Sum exceeds costs of completing the Work, including
compensation for professional services and expenses made necessary thereby, such excess shall be paid to
the Contractor. If such costs exceed the unpaid balance, the Contractor and its Surety shall pay the
difference to the District. The amount to be paid to the Contractor, or District, as the case may be, shall be
certified by the Architect upon application. This payment obligation shall survive completion of the
Contract.

143 TERMINATION OF CONTRACT BY DISTRICT (CONTRACTOR NOT AT FAULT)

14.3.1 Termination for Convenience

District may terminate the Contract upon fifteen (15) calendar days of written notice to the
Contractor and use any reasonable method the District deems expedient to complete the Project, including
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contracting with replacement contractor or contractors, if it is found that reasons beyond the control of
either the District or Contractor make it impossible or against the District’s interest to complete the Project.
In such a case, the Contractor shall have no Claims against the District except for: (1) the actual cost for
approved labor, materials, and services performed in accordance with the Contract Documents which have
not otherwise been previously paid for and which are supported and documented through timesheets,
invoices, receipts, or otherwise; and (2) profit and overhead of ten percent (10%) of the approved costs in
item (1); and (3) termination cost of five percent (5%) of the approved costs in item (1). Contractor
acknowledges and agrees that if the District (in its sole and absolute discretion) decides to takeover
completion of the Project, the Contractor agrees to immediately assign all subcontracts to the District which
the District has chosen to accept.

14.3.2 Non-Appropriation of Funds/ Insufficient Funds

In the event that sufficient funds are not appropriated to complete the Project or the District
determines that sufficient funds are not available to complete the Project, District may terminate or suspend
the completion of the Project at any time by giving written notice to the Contractor. In the event that the
District exercises this option, the District shall pay for any and all work and materials completed or
delivered onto the site for which value is received, and the value of any and all work then in progress and
orders actually placed which cannot be canceled up to the date of notice of termination. The value of work
and materials not otherwise already paid for by the District up to the time of termination under this
Paragraph shall include a factor of fifteen percent (15%) for the Contractor’s overhead and profit and there
shall be no other costs or expenses paid to Contractor. All work, materials and orders paid for pursuant to
this provision shall become the property of the District. District may, without cause, order Contractor in
writing to suspend, delay or interrupt the Project in whole or in part for such period of time as District may
determine. Adjustment shall be made for increases in the cost of performance of the Agreement caused by
suspense, delay or interruption.

144 REMEDIES OTHER THAN TERMINATION

If a default occurs, the District may, without prejudice to any other right or remedy, including,
without limitation, its right to terminate the Contract pursuant to Article 14.2, do any of the following:

a. Permit the Contractor to continue under this Contract, but make good such deficiencies or
complete the Contract by whatever method the District may deem expedient, and the cost
and expense thereof shall be deducted from the Contract Price or paid by the Contractor to
the District on demand;

b. If the workmanship performed by the Contractor is faulty or defective materials are
provided, erected or installed, then the District may order the Contractor to remove the
faulty workmanship or defective materials and to replace the same with work or materials
that conform to the Contract Documents, in which event the Contractor, at its sole costs
and expense, shall proceed in accordance with the District’s order and complete the same
within the time period given by the District in its notice to the Contractor; or

C. Initiate procedures to declare the Contractor a non-responsible bidder for a period of two
(2) to five (5) years thereafter.

All amounts expended by the District in connection with the exercise of its rights hereunder shall
accrue interest from the date expended until paid to the District at the maximum legal rate. The District
may retain or withhold any such amounts from the Contract Price. If the Contractor is ordered to replace
any faulty workmanship or defective materials pursuant to Paragraph (b) above, the Contractor shall replace
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the same with new work or materials approved by the Architect and the District, and, at its own cost, shall
repair or replace, in a manner and to the extent the Architect and the District shall direct, all Work or
material that is damaged, injured or destroyed by the removal of said faulty workmanship or defective
material, or by the replacement of the same with acceptable work or materials. In no event shall anything
in this Article be deemed to constitute a waiver by the District of any other rights or remedies that it may
have at law or in equity, it being acknowledged and agreed by the Contractor that the remedies set forth in

this Article are in addition to, and not in lieu of, any other rights or remedies that the District may have at
law or in equity.
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ARTICLE 15
DEBARMENT

151 DEBARMENT MEANS THERE HAS BEEN A FINDING THAT THE CONTRACTOR IS
NOT RESPONSIBLE.

During the course of the Project, or if it is determined through Change Orders, Claims, or Audit
that a Contractor is not responsible, the District may, in addition to other remedies provided in the Contract,
debar the Contractor from bidding or proposing on, or being awarded, and/or performing work on District
contracts for a specified period of time, which generally will not exceed five (5) years, but may exceed five
(5) years or be permanent if the circumstances warrant such debarment. In addition to the debarment
proceeding, a finding that a Contractor is to be debarred shall result in the termination of any or all existing
Contracts the Contractor may have with the District.

15.2 BOARD FINDING

The District may debar a Contractor if the Board, or the Board’s delagatee, in its discretion, finds
the Contractor has done any of the following:

15.2.1 Intentionally or with reckless disregard, violated any term of the Contract with the
District

15.2.2 Committed an acts or omission which reflects on the Contractor’s quality, fitness or
capacity to perform Work for the District;

15.2.3 Committed an act or offense which indicates a lack of business integrity or business
honesty; or,

15.2.4 Made or submitted a false claim against the District or any other public entity.

153 HEARING AND PRESENTATION OF EVIDENCE

If there is evidence that the Contractor may be subject to debarment, the District shall notify the
Contractor in writing of the evidence which is the basis for the proposed debarment and shall advice the
Contractor of the scheduled date for a debarment hearing before the District Board or its delegated designee.

The District Board, or designee, shall conduct a hearing where evidence on the proposed debarment
is presented. The Contractor or the Contractor’s representative shall be given an opportunity to submit
evidence at the hearing. The Contractor shall be provided an adequate amount of time to prepare and object
to evidence presented. A tentative proposed decision shall be issued as a tentative decision and the District
shall be entitled to modify, deny or adopt the proposed decision. The proposed decision shall contain a
recommendation regarding whether the Contractor should be debarred, and, if so, the appropriate length of
time of the debarment. The Contractor and the District shall be provided an opportunity to object to the
tentative proposed decision for a period of 15 days. If additional evidence is presented, the District shall
evaluate this evidence and either issue an amended ruling, issue the same ruling, or call a further hearing.

If a Contractor has been debarred for a period of longer than five (5) years, that Contractor may
after the debarment has been in effect for at least five (5) years, submit a written request for review of the
debarment determination to reduce the period of debarment or terminate the debarment. The District may,
in its discretion, reduce the period of debarment or terminate the debarment if it finds that the Contractor

E16-24 Ventura HS DSA Closeout
Ventura Unified School District Page 189



GENERAL CONDITIONS

has adequately demonstrated one or more of the following: (1) elimination of the grounds for which the
debarment was imposed; (2) a bona fide change in ownership or management; (3) material evidence
discovered after debarment was imposed; or (4) any other reason that is in the best interests of the District.

The District will consider a request for review of a debarment determination only where: (1) the
Contractor has been debarred for a period longer than five (5) years; (2) the debarment has been in effect
for at least five (5) years; and (3) the request is in writing, states one or more of the grounds for reduction
of the debarment period or termination of the debarment, and includes supporting documentation. Upon
receiving an appropriate request, the District will provide notice of the hearing on the request. At the
hearing, the District shall review evidence on the proposed reduction of debarment period. This hearing
shall be conducted and the request for review decided by the District pursuant to the same procedures as
for a debarment hearing.

The District’s proposed decision shall contain a recommendation on the request to reduce the period
of debarment or terminate the debarment.

The terms shall also apply to Subcontractors of Contractor.

END OF GENERAL CONDITIONS
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SPECIAL CONDITIONS

PROJECT: Ventura High School DSA Closeout
OWNER: Ventura Unified School District (“District”)

JOB NUMBER: Bid No. E16-24

SITE LOCATION:

Ventura High School
2 North Catalina Street, Ventura CA 93001

GENERAL

These Special Conditions supplement the General Conditions and shall form part of the contract
and all subcontracts.

PREQUALIFICATION

The District has determined that regardless of the Bid Proposal Amount, each bidder on this
project must be prequalified. In accordance with Public Contract Code section 20111.5,
each bidder must: a) submit a Prequalification Application in accordance with the Instructions
for Bidders at least ten (10) business days prior to the last date for the submission of Bid
Proposals set forth above, and be prequalified for at least five (5) business day prior to that
date.

Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be eligible to
submit a bid for contracts of $1 million or more using or planning to use state bond funds.
Any bid submitted by a bidder who is not prequalified shall be non- responsive and returned
to the bidder. Moreover, any bid listing subcontractors holding C-4, C-7, C-10, C-16, C-20,
C34, C-36, C-38, C-42, C-43 or C-46 licenses who have not been prequalified, shall be
deemed nonresponsive. Contractors shall qualify at Qualitybidders.com

NOTICES AND PERMITS

The Contractor shall give all legal notices as required for the work of the contract unless
otherwise specified. The Contractor shall be responsible to obtain all required city permits.

STORAGE OF MATERIALS

A. The District will assign to the Contractor allowable working areas for the storage of
materials and the use of workmen. The Contractor shall keep his materials and
equipment strictly within the limits assigned to him.

B. Materials shall be stored so as to cause no obstruction and shall be stored off sidewalks,
roadways and underground services. The Contractor shall be responsible for protecting
his materials and equipment.
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11.

12.

13.

14.

15.

WATER, LIGHT AND POWER

Required utilities, limited to electricity and water, used on the work will be furnished from existing
outlets and paid for by the District. The Contractor shall furnish and install necessary temporary
distribution systems, including meters, if necessary, from distribution points to points on site
where utility is necessary to carry on the work. Upon completion of work, Contractor shall
remove all temporary distribution systems.

PROTECTION AND GUARDS

The Contractor shall provide such lights, barricades, chain link fencing, guardrails, posted signs,
and other protective measures around the area of work at all times. It shall be the contractor’s
responsibility to keep gates closed and locked to prevent the general public from entering the
campus or project area. Utility trenches must be covered while contractors are not on site. This
fencing shall be tied shut and locked. A key to any lock provided by the contractor shall be given
to the District and the inspector.

SANITARY FACILITIES

The Contractor shall provide temporary toilet facilities for on site located as directed by the
District for the use of all workmen. The facilities shall be maintained in a sanitary condition at all
times and shall be left at the site until the inspector directs removal. Use of District toilet facilities
shall not be permitted except by approval of the District.

LAYOUT

a. The Contractor shall lay out and establish all construction lines; level, grades and
locations required for the work and shall be responsible for the accuracy of it.

b. Elevations and temporary benchmarks shall be taken from the benchmarks set by the

surveyor, verify grades, lines, levels, locations and dimensions as indicated. Contractor
shall report any errors or inconsistencies before commencing work.

C. Protect all benchmarks and maintain them in place for the duration of the contract or until
such time as District authorizes the removal.

DUST ABATEMENT

The Contractor shall take precautions to eliminate objectionable dust.
A.S.T.M.

Wherever designation is herein referred to, it shall mean the particular edition of the Publication
of the American Society for Testing Materials, as listed in Section 117, Title 2.

REMOVAL OF SURPLUS MATERIALS

At the completion of the work, the contractor shall remove all equipment, surplus materials,
construction debris and rubbish of every sort, and leave the premises in a clean, neat, and
orderly condition. The Contractor shall use a metal detector to identify and remove all metal
debris around construction areas on site. District trash bins are not to be used by the contractor.
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RULES, REGULATIONS AND CODES

All work shall be performed in accordance with the latest editions of the following codes,
regulations, rules, and documents. Reference is made in the specifications to the below-listed
documents and such reference shall have the same force as if these documents have been
repeated word for word therein.

A.

B.

2022 Building Standards Administrative Code, Part I, Title 24 C.C.R.

2022 CALIFORNIA BUILDING CODE (CBC), PART 2, TITLE 24 C.C.R.; (2021
INTERNATIONAL BUILDING CODE OF THE INTERNATIONAL CODE COUNCIL,
WITH CALIFORNIA AMENDMENTS)

2022 CALIFORNIA ELECTRICAL CODE (CEC), PART 3, TITLE 24 C.C.R.; (2020
NATIONAL ELECTRIC CODE OF THE NATIONAL FIRE PROTECTION
ASSOCIATION, NFPA, WITH CALIFORNIA AMENDMENTS)

2022 CALIFORNIA MECHANICAL CODE (CMC), PART 4, TITLE 24 C.C.R.; (2021
UNIFORM MECHANICAL CODE OF THE INTERNATIONAL ASSOCIATION OF
PLUMBING AND MECHANICAL OFFICIALS, IAPMO)

2022 CALIFORNIA PLUMBING CODE (CPC), PART 5, TITLE 24 C.C.R.; (2021
UNIFORM PLUMBING CODE OF THE INTERNATIONAL ASSOCIATION OF
PLUMBING AND MECHANICAL OFFICIALS, IAPMO)

2022 CALIFORNIA ENERGY CODE, PART 6, TITLE 24 C.C.R.

2019 TITLE 19 C.C.R., PUBLIC SAFETY, STATE FIRE MARSHAL REGULATIONS

2022 CALIFORNIA FIRE CODE (CFC), PART 9, TITLE 24, C.C.R.; (2021
INTERNATIONAL FIRE CODE OF THE INTERNATIONAL CODE COUNCIL)

2022 CALIFORNIA REFERENCED STANDARDS CODE, PART 12, TITLE 24, C.C.R
2022 CALIFORNIAN GREEN BUILDING STANDARDS CODE, PART 11

Latest edition of the Division of State Architect (DSA) Structural Safety Interpretative
Manual.

Rules of the National Board of Fire Underwriters. (Latest Rules)

Safety orders of Industrial Accident Commission, State of California. (Latest
Ordinances)

National Electric Code. (Latest Code)

California Code of Regulations (CR), particularly Title 24, Parts 2, 3, 4, 5, and 9 with
California amendments. (Latest Version)

City/County of Ventura ordinances. (Latest Requirements)
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19.

Q. Site workers need to have completed a 40-hour OSHA personal protection and safety
course.

R. The EPA Renovation, Repair & Painting Rule (RRP), Effective on April 22nd, 2010.
(Or Latest Update to the Rule)

S. Division of the State Architect (DSA) construction oversight procedures and
regulations. (Latest Requirements)

NON-INTERFERENCE WITH OTHER CONTRACTORS

Other Contractors will be working on the project site(s) during time of construction. The
Contractor must coordinate work with the District staff and other Contractors.

LIQUIDATED DAMAGES AND EXTENSIONS OF TIME

The work on the foregoing contract shall be completed by the dates below:

Contract Starting Date: May 21, 2024 to facilitate ordering materials, submittal approval, etc.
(Board Approval of Bid Acceptance to Issue Notice of Award)

Construction Start Date: June 15, 2024

Construction Completion Date: July 26, 2024

Contractor Note: Awarded Contractor shall Provide a Construction Schedule to the District for
Review and Approval.

Note: all work shall be complete, including the punch-list, by the completion date above.
Submittal of deferred approval items and ordering and fabrication of materials shall commence
immediately upon notice to proceed. The contractor will be given access to the site commencing
the notice to proceed. All work including punch list items must be completed by the dates listed
above.

It is understood that the District will suffer damages; and it being impractical and unfeasible to
determine the amount of actual damage, it is agreed that the Contractor shall pay the District as
fixed liquidated damages and not as a penalty the sums of two thousand dollars ($2,000.00)
for each calendar day the contract is delayed. The Contractor and his surety shall be liable for
the amount thereof: provided that the Contractor shall not be charged liquidated damages
because of any delays in the completion of the work due to unforeseeable causes beyond the
control and without the fault or negligence of the Contractor, (including but not restricted to) Acts
of God, or of the Public Enemy, Acts of the Government, Acts of the District, or Acts of another
Contractor in the performance of a contract with the District, fires, floods, epidemics, quarantine
restrictions, strikes, freight embargoes and unusually severe weather or delay of subcontractors
due to such causes. The Contractor shall within ten (10) days from the beginning of any such
delay (unless the District shall grant a further period of time to the date of final settlement of the
Contract) notify the District in writing of the cause of delay, whereupon the District may extend
the time for completing the work when in its judgment the findings of fact justify such an
extension and its findings of fact thereon shall be final and conclusive on the parties hereto.

WORK HOURS AND NON-INTERFERENCE WITH SCHOOL
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School Site will be in Summer Recess session with NO Students & Staff Onsite at the Campus
through the Duration and Completion of this Project.

Working Hours for this Project Are: Monday Thru Saturday 7:00AM to 7:00PM (No Sunday
Work is Allowed with out 48 Notice and Approval by the District)

Contractor shall Each Day Prior to Performing any work on the school sites, Shall Check in with
the Front Office and Make the School Site Administrators Aware of the Contractor being onsite
and the Locations of where the Fencing work will take place. The Contractor shall make every
effort to be as productive as possible while keeping noise to a minimum.

(CONTRACTOR NOTE: THIS PROJECT REQUIRES OVER TIME AND WEEKEND WORK TO
COMPLETE ON TIME TO HAVE READY FOR THE RETURN OF STUDENTS IN THE FALL OF
2024.)

The Contractor shall Safe Off/Barricade or otherwise create a safe barrier or separation between
the work areas and the egress for students, staff, and General Public. The Contractor shall not
leave any unsafe conditions at the end of each workday and shall if needed, install temporary
measures to secure the site until the fencing work is completed.

Upon submission of bid, Contractor agrees to commit and comply with and is fully aware that the
Project will require a large workforce and mandatory overtime and weekend work to complete
the Project on time according to the Contract Documents related to meeting the Project
completion date stated in this contract.

Bidding/awarded Contractor shall include all costs in their bid for all overtime and weekend work
required along with any requirement for any increased manpower or workforce to complete the
Project on time. No additional costs will be accepted by the District for overtime or weekend
work or an increased workforce to complete the Project on time to meet the project completion
date.

Bidding/awarded Contractor agrees upon submission of bid/award to refund to the District a
credit/cost of two thousand dollars ($2,000.00) for each Saturday the Contractor does not
have a full and complete working crew including management onsite completing the Work to
meet the Project Completion Date.

No Sunday Work shall be allowed unless approved by the District forty-eight (48) hours in
advance. Work considered noisy, i.e., jack hammering, shall be done on weekends,
holidays or after school hours (after 3 p.m.) or during school holidays. Jack hammering
work shall not begin before 8 a.m. and must cease at 7 p.m.

Contractor shall fence off and separate work force from students or faculty during all construction
operations and set up safe zones for areas that have accident exposure conditions where any
work of any kind is being performed that may have the ability to cause injury to the students,
faculty, or public. No Exceptions.

ALL WORKERS WHO ENTER ANY PROPERTY WITHIN THE DISTRICT SHALL SIGN IN AT
THE ADMINISTRATION OFFICE FOR THAT SCHOOL SITE OR WITH THE PRIME
CONTRACTOR UPON ENTERING OR EXITING THE SCHOOL SITE. EACH CONTRACTOR
OR THEIR SUBCONTRACTORS/ SUPPLIERS/DELIVERY PERSONNEL SHALL WEAR AT
ALL TIMES, AN IDENTIFICATION BADGE AND HIGH VISIBILITY VEST TO BE EASILY
IDENTIFIED BY THE DISTRICT. THIS REQUIREMENT IS MANDATORY!
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The District shall assist the Contractor in designating the areas of work and assist with clearing
the area and making it available to the Contractor during construction.

KEYS

Keys to existing buildings where access is required related to the project may be signed out
through the Facilities Services Department located at 359 South Victoria Avenue, between 7:30
A.M. - 3:30 P.M. Monday thru Friday. All keys must be returned and accounted for before final
payments will be paid. Contractor will be held responsible for any keys lost, stolen, not returned,
or signed off. The Contractor will bear all costs for re-keying all locks due to keys not returned.

SCOPE OF WORK ITEMS TO BE ESPECIALLY AWARE OF AND NOTED AS A PART OF
THIS CONTRACT THAT WILL BE COMPLETED AT THE SCHOOL SITE:

The Contractor shall supply all Labor, Materials and Equipment required or necessary to
complete the work called out in the contract documents and to be aware that this contract will
require the following portions of work to be completed related to the VENTURA HIGH SCHOOL
DSA CLOSEOUT - CROSS BRACING REPAIRS

The Contractor shall provide all labor, material and Equipment Required or necessary to
complete modernization modifications to the existing building “T” at Ventura High School. The
project scope of work includes the replacement of (8) Cross Brace locations per updated
marked-up (Yellow Highlights/New Work) plan set referenced as Change Order #019 work. The
Contractor shall provide and install new double angle horizontal cross braces and tie braces
L8x6x1/2LLV Bracing at top chord of existing truss per typical detail at 8 new locations.
Reconstruct cross bracing with new plates and members per plan, including new double angles
and backing bar plates as shown. Any structural work shown on plans but not applicable to the
(8) cross brace locations is not required. The contractor shall demolish and remove, as called
out in the project plans and specifications, all existing cross brace material as noted in the
project documents. The contractor shall leave all ceiling mounted equipment, including light
fixtures, conduits, support bracing, existing wall, and any other items not to be removed in place
and protect from damage during structural repair work. Contractor upon completion of the project
shall clean all pendent lighting, fans, and any other device or item at the ceiling areas for final
inspection and sign off. For Further Information on all items to be demolished and removed,
please see project plan sheets ST1.1 and S2-2.1 and any others as they apply. The contractor
shall remove all trash and debris off site daily and keep all rooms, brooms swept and secured
from Vandalism. The Contractor shall include and coordinate all bolts and welds as required to
complete per drawings and DSA requirements. Contractor will be required to provide mill
certifications during submittal process for all steel products. Welding procedures will be required
along with shop drawings which will be reviewed and approved by AOR, LOR, and DSA
inspector. Partial demolition and any required shoring or bracing is to be provided and
coordinated by Contractor. Temporary shoring is required by Contractor at trusses while welding
per notes on ST-1. Each Truss requires 3 shoring locations as shown. Contractor is to install
temporary shoring as designated that meets 4000LB minimum shoring assembly capacity at
each shoring point for all cross brace work to be completed. Contractor is responsible to burn off
existing weld and grind smooth to accept new welds and connections. Protect all existing walls,
posts, and truss as required. The Contractor shall prepare new steel surfaces, prime, and
provide 2 finish coats of paint (4 mil) to match existing adjacent surface. Contractor is
responsible for assessing access paths prior to start of work, and accommodating existing
equipment that is not able to be relocated. The Contractor shall provide access, as determined
sufficient by Contractor, for scope to be completed, and allow means of inspection as required
(Options for access to work could include scaffolding or lifts). The Contractor shall provide all
labor, materials and equipment required or necessary to separate construction areas from non-
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construction areas with curtain barriers and separation walls to keep all construction related dust
& debris contained in the areas where construction work “ONLY” is taking place. The Contractor
shall relocate any existing furnishing to make room for new construction work in the space below
and conflicting to work. The Contractor shall cover the existing classroom furnishings to protect
from dust, dirt, and debris during construction. The Contractor shall protect in place any adjacent
lighting. Contractor is responsible for temporary adjustment to any smoke or heat system,
Contractor must provide welding blankets, fire watch, and ensure fire extinguisher is present and
building is protected from fire risk. The Contractor shall protect all non-construction related areas
in the building and drape/cover/protect existing conditions from contamination by migrating
construction dust and etc. Upon completion of the construction, the contractor shall clean all
areas where new work occurred and adjacent classrooms or other storage or school usage
rooms that may have and could have been contaminated by new work. Areas shall be dusted,
vacuumed-mopped-washed down-scrubbed if needed or deep cleaned to wipe away and
completely remove all left-over construction debris & dust. Windows or any adjacent structure
shall be cleaned as well as all exterior areas of the school where any type of construction related
work occurred or was affected by the new work. The Contractor shall patch back any exterior
finish with like or matching finish related to stucco, masonry or other exterior finish as they apply
where the exterior surface was disturbed by the new work. The Contractor to repair at their cost.
Contractor shall include in bid, ALL costs to supply a Payment and Performance Bond for the
total cost of the bid. District will not except any additional cost related to these two items which
are contract requirements. Contractor shall include in bid, ALL costs to provide Insurance
coverages per the contract requirement set forth in the contract documents. District will not
except any additional cost related to these insurance requirements. The Awarded Contractor
shall immediately submit and order all long lead items as related to the scope of work, and any
other item required as to not delay the project from being completed on time for the opening of
school in the fall of 2024. The Contractor shall include any final testing, finish test or verification
item or process to successfully close out and certify the project upon completion, including Form
6-C. The Contractor shall, upon completion, thoroughly clean all interior surfaces of each
classroom for a final punch list walk and then immediately complete all punch list items found to
close out the project once accepted. PLANS & SPECIFICATIONS TO FOLLOW ON NEXT
PAGES.

The Contractor shall, upon given notice of award, begin immediately with the submission
of all material and other related submittals to have this process for submission completed
within 30 days. The district’s intention is for the awarded contractor to begin immediately with
the work upon the notice to proceed and as soon as the submittal for materials and related items
is approved.

The contractor shall, always while on any school site, wear a High Visibility Safety Vest, Hard
Hat, Safety Glasses, Gloves, Proper work boots, and Proper Clothing. No Shorts or sleeveless
shirts of any kind. This requirement is mandatory. Any individual found to not follow this
requirement shall be removed immediately and not allowed back on any school site until the
violation is corrected. (THIS IS A MANDATORY REQUIREMENT)

Contractor shall field verify prior to bid, all existing “SITE” conditions at all exterior locations
where work will take place at the surrounding areas/site.

Contractor shall thoroughly familiarize themselves with the condition of all substrates to ensure
their bid is reflective of the amount of labor, materials and equipment that will be needed or
required to complete VENTURA HIGH SCHOOL DSA CLOSEOUT CROSS-BRACE REPAIRS.
No equipment or materials shall be left on site un-secured due to vandalism and the threat of
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theft or possibly fire UNLESS SECURLEY STORED. The Contractor shall make sure all items
are secured or properly stored each day while on site so any weather event will not scatter
debris around the work zone or campus endangering students or faculty.

All Managing or Supervisory workers shall be fingerprinted in accordance with state law relating
to working on school sites. Contractor prior to the start of work shall submit to “the district” all
fingerprint information for each worker who will be on site. No work shall commence until this
information has been submitted, reviewed, and approved by the district. (CONTRACTOR
NOTE: THIS REQUIREMENT IS MANDATORY. NO WORK WILL COMMENCE UNTIL THIS
REQUIREMENT IS COMPLIED WITH. CONTRACTOR WILL BE DELAYING THE PROJECT
START AND WILL BE NOTIFIED BY THE DISTRICT OF POSSIBLE LIQUIDATED DAMAGES
BEING INITIATED DUE A CONTRACTOR CAUSED DELAY IN THE START OF THE
PROJECT DUE TO NON-CONFORMANCE WITH THIS MANDATORY REQUIREMENT)

The contractor shall have on site, always, a project Superintendent who is solely responsible for
managing all on-site work activities with all trades or subcontractors. The Superintendent shall
not perform any physical work of any kind. The superintendent’s sole purpose is to manage their
work force to assure the project is completed in accordance with the contract documents and
completion date to obtain close out and certification.

Project Reporting & Record Keeping by Awarded Contractor (Mandatory Project Daily Report &
Sign In Sheet): As a part of this bid and the Project, the Ventura Unified School District has
made it a mandatory requirement that the awarded contractor and their subcontractors-vendors
or specialty tradespersons shall submit to the District on a daily basis and no later than at the
end of each work day (no later than 12 midnight of that day), a completed hard copy original
daily report of that day’s Work activities that were performed at each Site by the Contractor, any
Subcontractors or vendors and specialty tradespersons. The completed daily report required by
each party shall include at a minimum the following information: (a) nhame of Contractor,
Subcontractor, vendor and/or specialty tradespersons, (b) names of ALL individual persons
performing any Work on Site, (c) type of trade of the individual worker who is performing Work
onsite, (d) hours worked by individual trade worker that day, (e) location of Work where the
individual trade worker was performing that day’s work, (f) names of supervisors for awarded
Contractor and any Subcontractors, vendors or specialty tradespersons working on the Project
Site, (g) hours onsite by supervisors, (h) information on companies’ supervisors and who they
represent while onsite, (i) all hours worked onsite by each supervisor, (j) a complete list of all
equipment onsite DAILY being utilized for the Work to complete the Project from the Contractor
and any Subcontractors, vendors or specialty tradespersons, (k) any materials delivered onsite
of any kind. In addition to the submission of the daily report each day by the Contractor and its
Subcontractors, vendors and/or specialty tradespersons, each party shall provide to the District a
completed hard copy “sign in and sign out sheet” for that day showing each individual worker’s
name, trade title, company employed by, and signature.

The awarded Contractor and its Subcontractors, vendors and/or specialty tradespersons shall be
aware and take note that as a part of this Contract the District shall have the right and will
back charge or deduct from the awarded Contractor’s Contract after notification, a
penalty fee of five hundred dollars ($500.00) for each time this requirement is not met by
the awarded Contractor and/or any of its Subcontractors, vendors and/or specialty
tradespersons. Any party, prime contractor, subcontractor, vendor or specialty tradesperson
providing a bid or proposal for this Project hereby acknowledges and agrees to comply with this
requirement upon submission



PLANS:

CHANGE ORDER #19 SHEETS ST-1 AND S2-2.1
SCOPE OF WORK DOCUMENT

SPEC SECTION 05 120 STRUCTURAL STEEL
SPEC SECTION 09 900 PAINTING



VENTURA HIGH SCHOOL SECTION 01010
MONDERNIZATION SUMMARY OF WORK
CCD 19

DSA 03-101142

1.00 GENERAL
1.01 SUMMARY

The project scope of work consists of removing and modifying work that was done without
DSA approval and replacing it with work in conformance with both the original drawings
and newly revised DSA approved CCD-19. The scope of work is highlighted in yellow on
CCD-19 sheet ST-1 and all work shown on S2-2.

The Project consists of:

A. Ineach of 8 structural bays, remove existing double angle 5x3.5x3/8 LLV horizontal
cross braces and replace them with double angle 8x6x1/2 LLV as described on
approved drawings.

B. Ineach of 8 structural bays remove existing double angle 5x3.5x3/8 LLV tie braces at
the inside of each bay and replace with double angle 8x6x1/2” LLV as shown on
approved drawings.

C. Ateach of 8 structural bays modify each of 4 gusset plates at each corner per
approved details to receive 8x6x1/2 cross braces as shown on approved drawings.
Note, the 2 bays at the north end of the building are shorter and have a different
geometry than the other 6.

D. Provide shoring during steel erection and welding as described in shoring notes on
ST-1.

E. Paint all new steel and adjacent steel to match existing color and finish.



VENTURA HIGH SCHOOL SECTION 05120
MODERNIZATION STRUCTURAL STEEL
ACMP W.O. NO. 97045-10

SEPTEMBER 25, 2000

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY
A This Section includes structural steel and architecturally exposed structural steel.
B. Related Sections: The following Sections contain requirements that relate to this Section:
1.

Division 1 Section "Quality Control” for independent testing agency procedures and
administrative requirements.

2, Division 5 Section "Metal Fabrications" for loose steel bearing plates and
miscellaneous steel framing.

3. Division 9 Section "Special Coatings" for surface preparation and priming
requirements.

4. Division 9 Section "Painting" for surface preparation and priming requirements.

1.3 SUBMITTALS
A. Product Data for each type of product specified.

B. Shop Drawings detailing fabrication of structural steel components.

1. Include details of cuts, connections, splices, holes, and other pertinent data.

2 Indicate welds by standard AWS symbols, distinguishing between shop and field
welds, and show size, length, and type of each weld.

3. Indicate type, size, and length of bolts, distinguishing between shop and field bolts.
Identify high-strength bolted slip-critical, or tensioned shear/bearing connections.

4. Include Shop Drawings signed and sealed by a qualified professional engineer
responsible for their preparation.

C. Qualification data for firms and persons specified in the "Quality Assurance” Article to
demonstrate their capabilities and experience. Include lists of completed projects with
project names and addresses, names and addresses of architects and owners, and other
information specified.

D. Mill test reports signed by manufacturers certifying that their products, including the
following, comply with requirements.
1. Structural steel, including chemical and physical properties.
Bolts, nuts, and washers, including mechanical properties and chemical analysis.
Twist-off tension control bolts.
Shop primers.
Nonshrink grout.

1.4 QUALITY ASSURANCE

arwN

A Installer Qualifications: Engage an experienced Installer who has completed structural steel
work similar in material, design, and extent to that indicated for this Project and with a
record of successful in-service performance.

B. Fabricator Qualifications: Engage a firm experienced in fabricating structural steel similar to
that indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to fabricate structural steel without delaying the Work.
1. Fabricator must participate in the AISC Quality Certification Program and be

designated an AISC-Certified Plant:
a. Fabricator shall be registered with and approved by authorities having
jurisdiction.

AIA 11/94 05120 - 1



VENTURA HIGH SCHOOL SECTION 05120
MODERNIZATION STRUCTURAL STEEL
ACMP W.O. NO. 97045-10

SEPTEMBER 25, 2000

C. Comply with applicable provisions of the following specifications and documents:
1. AISC's "Specification for Structural Steel Buildings--Allowable Stress Design and
Plastic Design."

2. AISC's "Seismic Provisions for Structural Steel Buildings."

3. ASTM A 6 (ASTM A 6M) "Specification for General Requirements for Rolled Steel
Plates, Shapes, Sheet Piling, and Bars for Structural Use."

4, Research Council on Structural Connections' (RCSC) "Specification for Structural

Joints Using ASTM A 325 or A 490 Bolts."

D. Welding Standards: Comply with applicable provisions of AWS D1.1 "Structural Welding
Code--Steel."
1. Present evidence that each welder has satisfactorily passed AWS qualification tests
for welding processes involved and, if pertinent, has undergone recertification.

E. Pre-Construction Meeting: Conduct meeting at Project site to comply with requirements of
Division 1 Section "Project Meetings."and “MOMENT FRAME FIELD CONNECTION
WELDING REQUIREMENTS” paragraph.

1.5 DELIVERY, STORAGE, AND HANDLING

A Deliver structural steel to Project site in such quantities and at such times to ensure
continuity of installation.

B. Store materials to permit easy access for inspection and identification. Keep steel members
off ground by using pallets, platforms, or other supports. Protect steel members and
packaged materials from erosion and deterioration.

1. Store fasteners in a protected place. Clean and relubricate bolts and nuts that
become dry or rusty before use.
2. Do not store materials on structure in @ manner that might cause distortion or

damage to members or supporting structures. Repair or replace damaged materials
or structures as directed.

1.6 SEQUENCING

A. Supply anchorage items to be embedded in or attached to other construction without
delaying the Work. Provide setting diagrams, templates, instructions, and directions, as
required, for installation.

PART 2 - PRODUCTS
2.1 MATERIALS
A. Structural Steel Shapes, Plates, and Bars: As follows:
1. Carbon Steel: ASTM A 36.
2. High-Strength, Low-Alloy Columbium-Vanadium Steel: ASTM A 572, Grade 50.
Cold-Formed Structural Steel Tubing: ASTM A 500, Grade B.
C. Steel Pipe: ASTM A 53, Type E or S, Grade B.
1. Weight Class: Standard.
2, Finish: Black.
D. Anchor Rods, Bolts, Nuts, and Washers: As follows:
1. Unheaded Rods: ASTM A 36.
2. Washers: ASTM A 36.
E. Nonhigh-Strength Bolts, Nuts, and Washers: ASTM A 307, Grade A; carbon-steel, hex-

head bolts; carbon-steel nuts; and flat, unhardened steel washers.
1. Finish: Plain, uncoated.

AIA 11/94 05120 -2



VENTURA HIGH SCHOOL SECTION 05120

MODERNIZATION STRUCTURAL STEEL
ACMP W.O. NO. 97045-10

SEPTEMBER 25, 2000
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High-Strength Bolts, Nuts, and Washers: ASTM A 325, Type 1, heavy hex steel structural
bolts, heavy hex carbon-steel nuts, and hardened carbon-steel washers.
1. Finish: Plain, uncoated.
2, Twist-off Tension Control Bolts:
a. Finish: Plain, uncoated.

Welding Electrodes: Comply with AWS requirements.
PRIMER

Primer: Fast-curing, lead- and chromate-free, universal modified-alkyd primer with good
resi_?_tlgance to normal atmospheric corrosion, complying with performance requirements of
FS TT-P-664.

GROUT

Nonmetallic, Shrinkage-Resistant Grout: Premixed, nonmetallic, noncorrosive, nonstaining
grout containing selected silica sands, portland cement, shrinkage compensating agents,
plasticizing and water-reducing agents, complying with ASTM C 1107, of consistency
suitable for application, and a 30-minute working time.

FABRICATION

Fabricate and assemble structural steel in shop to greatest extent possible. Fabricate

structural steel according to AISC specifications referenced in this Section and in Shop

Drawings.

1. Mark and match-mark materials for field assembly.

2 Fabricate for delivery a sequence that will expedite erection and minimize field
handling of structural steel.

3. Complete structural steel assemblies, including welding of units, before starting shop-
priming operations.

4 Comply with fabrication tolerance limits of AISC's "Code of Standard Practice for
Steel Buildings and Bridges" for structural steel.

Fabricate architecturally exposed structural steel with exposed surfaces smooth, square,

and free of surface blemishes, including pitting, rust and scale seam marks, roller marks,

rolled trade names, and roughness.

1. Remove blemishes by filling, grinding, or by welding and grinding, prior to cleaning,
treating, and shop priming.

2 Comply with fabrication requirements, including tolerance limits, of AISC's "Code of
Standard Practice for Steel Buildings and Bridges" for architecturally exposed
structural steel.

Thermal Cutting: Perform thermal cutting by machine to greatest extent possible.
1. Plane thermally cut edges to be welded.

Finishing: Accurately mill ends of columns and other members transmitting loads in
bearing.

Holes: Provide holes required for securing other work to structural steel framing and for

passage of other work through steel framing members, as shown on Shop Drawings.

1. Cut, drill, or punch holes perpendicuiar to metal surfaces. Do not flame-cut holes or
enlarge holes by burning. Drill holes in bearing plates.

2. Weld threaded nuts to framing and other specialty items as indicated to receive other
work.

SHOP CONNECTIONS
Shop install and tighten high-strength bolts according to RCSC's "Specification for

Structural Joints Using ASTM A 325 or A 490 Bolts."
1. Bolts: ASTM A 325 high-strength bolts, unless otherwise indicated.
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2. Connection Type: Snug tightened, unless indicated as slip-critical or tensioned
shear/bearing connections.

Weld Connections: Comply with AWS D1.1 for procedures, appearance and quality of

welds, and methods used in correcting welding work.

1. Assemble and weld built-up sections by methods that will maintain true alignment of
axes without warp.

2. Verify that weld sizes, fabrication sequence, and equipment used for architecturally
exposed structural steel will limit distortions to allowable tolerances. Prevent surface
bleeding of back-side welding on exposed steel surfaces. Grind smooth exposed
fillet welds 1/2 inch and larger. Grind flush butt welds. Dress exposed welds.

SHOP PRIMING

Shop prime steel surfaces, except the following:

1. Surfaces embedded in concrete or mortar. Extend priming of partially embedded
members to a depth of 2 inches.

2. Surfaces to be field welded.

3. Surfaces to be high-strength bolited with slip-critical connections.

Surface Preparation: Clean surfaces to be painted. Remove loose rust, loose mill scale,
arltld spatter, slag, or flux deposits. Prepare surfaces according to SSPC specifications as
follows:

1. SSPC-SP 3 "Power Tool Cleaning."

Priming: Immediately after surface preparation, apply primer according to manufacturer's

instructions and at rate recommended by SSPC to provide a dry film thickness of not less

than 1.5 mils. Use priming methods that result in full coverage of joints, corners, edges,

and exposed surfaces.

1. Apply 2 coats of shop paint to inaccessible surfaces after assembly or erection.
Change color of second coat to distinguish it from first.

Painting: Apply a 1-coat, nonasphaltic primer complying with SSPC's "Painting System
Guide No. 7.00" to provide a dry film thickness of not less than 1.5 mils.

SOURCE QUALITY CONTROL

Owner will engage an independent testing and inspecting agency to perform shop
inspections and tests and to prepare test reports.

1. Testing agency will conduct and interpret tests and state in each report whether test
specimens comply with or deviate from requirements.
2. Provide testing agency with access to places where structural steel Work is being

fabricated or produced so required inspection and testing can be accomplished.

Correct deficiencies in or remove and replace structural steel that inspections and test
reports indicate do not comply with specified requirements.

Additional testing, at Contractor's expense, will be performed to determine compliance of
corrected Work with specified requirements.

In addition to visual inspection, shop-welded connections will be inspected and tested

according to AWS D1.1 and the inspection procedures listed below, at testing agency's

option.

1. Liquid Penetrant inspection: ASTM E 165. _

2. Magnetic Particle tnspection: ASTM E 709; performed on root pass and on finished
weld. Cracks or zones of incomplete fusion or penetration will not be accepted.

3. Radiographic Inspection: ASTM E 94 and ASTM E 142; minimum quality level "2-
2T."

4 Ultrasonic Inspection: ASTM E 164.
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EXAMINATION

Before erection proceeds, and with the steel erector present, verify elevations of concrete
and masonry bearing surfaces and locations of anchorages for compliance with
requirements.

Do not proceed with erection until unsatisfactory conditions have been corrected.
PREPARATION

Provide temporary shores, guys, braces, and other supports during erection to keep
structural steel secure, plumb, and in alignment against temporary construction loads and
loads equal in intensity to design loads. Remove temporary supports when permanent
structural steel, connections, and bracing are in place, unless otherwise indicated.

ERECTION

Set structural steel accurately in locations and to elevations indicated and according to
AISC specifications referenced in this Section.

Base and Bearing Plates: Clean concrete and masonry bearing surfaces of bond-reducing
materials and roughen surfaces prior to setting base and bearing plates. Clean bottom
surface of base and bearing plates.

1. Set base and bearing plates for structural members on setting nuts as required.
2. Tighten anchor bolts after supported members have been positioned and plumbed.
3. Pack grout solidly between bearing surfaces and plates so no voids remain. Finish
exposed surfaces, protect installed materials, and allow to cure.
a. Comply with manufacturer's instructions for proprietary grout materials.

Align and adjust various members forming part of complete frame or structure before
permanently fastening. Before assembly, clean bearing surfaces and other surfaces that
will be in permanent contact. Perform necessary adjustments to compensate for
discrepancies in elevations and alignment.

1. Level and plumb individual members of structure.

2. Establish required leveling and plumbing measurements on mean operating
temperature of structure. Make allowances for difference between temperature at
time of erection and mean temperature at which structure will be when completed
and in service.

Splice members only where indicated.

Remove erection bolts on welded, architecturally exposed structural steel: fill holes with
plug welds; and grind smooth at exposed surfaces.

Do not use thermal cutting during erection.

Finish sections thermally cut during erection equal to a sheared appearance.

Do not enlarge unfair holes in members by burning or by using drift pins. Ream holes that
must be enlarged to admit bolts.

FIELD CONNECTIONS
Install and tighten nonhigh-strength bolts, except where high-strength bolts are indicated.

Install and tighten high-strength bolts according to RCSC's "Specification for Structural
Joints Using ASTM A 325 or A 490 Bolts."

Install and tighten high-strength bolts according to RCSC's "Load and Resistance Factor

Design Specification for Structural Joints Using ASTM A 325 or A 490 Bolts."
1. Bolts: ASTM A 325 high-strength bolts, unless otherwise indicated.
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2, Connection Type: Snug tightened, unless indicated as slip-critical or tensioned
shear/bearing connections.

Weld Connections: Comply with AWS D1.1 for procedures, appearance and quality of

welds, and methods used in correcting welding work.

1. Comply with AISC specifications referenced in this Section for bearing, adequacy of
terrllgorary connections, alignment, and remaoval of paint on surfaces adjacent to field
welds.

2. Assemble and weld built-up sections by methods that will maintain true alignment of
axes without warp.

3. Verify that weld sizes, fabrication sequence, and equipment used for architecturally
exposed structural steel will limit distortions to allowable tolerances. Prevent surface
bleeding of back-side welding on exposed steel surfaces. Grind smooth exposed
fillet welds 1/2 inch and larger. Grind flush butt welds. Dress exposed weids.

FIELD QUALITY CONTROL

Owner will engage an independent testing and inspecting agency to perform field

inspections and tests and to prepare test reports.

1. Testing agency will conduct and interpret tests and state in each report whether
tested Work complies with or deviates from requirements.

Correct deficiencies in or remove and replace structural steel that inspections and test
reports indicate do not comply with specified requirements.

Additional testing, at Contractor's expense, will be performed to determine compliance of
corrected Work with specified requirements.

Field-bolted connections will be tested and inspected according to RCSC's "Specification
for Structural Joints Using ASTM A 325 or A 490 Bolts."

In addition to visual inspection, field-welded connections will be inspected and tested

according to AWS D1.1 and the inspection procedures listed below, at testing agency's

option.

1. Liquid Penetrant Inspection: ASTM E 165.

2. Magnetic Particle inspection: ASTM E 709; performed on root pass and on finished
weld. Cracks or zones of incomplete fusion or penetration will not be accepted.

3. 2R1§c'j'iographic Inspection: ASTM E 94 and ASTM E 142; minimum quality level "2-

4, Ultrasonic Inspection: ASTM E 164.
CLEANING

Touchup Painting: Immediately after erection, clean field welds, bolted connections, and
abraded areas of shop paint. Apply paint to exposed areas using same material as used for
shop painting.

1. Apply by brush or spray to provide a minimum dry film thickness of 1.5 mils.

END OF SECTION
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RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes the following:
1. Exterior load-bearing steel-stud walls.
2. Interior load-bearing steel-stud walls.

Related Sections: The following Sections contain requirements that relate to this Section:
1 Division 5 Section "Metal Fabrications" for masonry shelf angles and connections.

2 Division 9 Section "Gypsum Board Assemblies" for gypsum board and nonload-
bearing metal-stud framing and ceiling-suspension assemblies.

3. Division 9 Section "Gypsum Sheathing" for gypsum sheathing applied to exterior
steel framing.

4, Division 9 Section "Gypsum Board Shaft-Wall Assemblies” for gypsum board and

nonload-bearing metal-stud framing assemblies.
PERFORMANCE REQUIREMENTS

AlSI "Specifications": Calculate structural characteristics of cold-formed metal framing

according to AlSI's "Specification for the Design of Cold-Formed Steel Structural

Members" and the following:

1 Center for Cold-Formed Steel Structures (CCFSS) Technical Bulletin, Vol. 2, No. 1,
February 1993 "AIS| Specification Provisions for Screw Connections."

Structural Performance: Engineer, fabricate and erect cold-formed metal framing with the
following minimum physical and structural properties:

SUBMITTALS

Product Data: For each type of cold-formed metal framing, accessory, and product
specified.

Shop Drawings: Show layout, spacings, sizes, thicknesses, and types of cold-formed
metal framing, fabrication, fastening and anchorage details, including mechanical
fasteners. Show reinforcing channels, opening framing, supplemental framing, strapping,
bre‘a.{%ing. bridging, splices, accessories, connection details, and attachments to other units
of Work.

Mill Certificates: Signed by manufacturers of cold-formed metal framing certifying that

their products comply with requirements, including uncoated steel thickness, yield

strength, tensile strength, total elongation, and galvanized-coating thickness.

1. In lieu of mill certificates, submit test reports from a qualified independent testing
agency evidencing compliance with requirements.

Welder Certificates: Signed by Contractor certifying that welders comply with
requirements specified under the "Quality Assurance" Article.

Qualification Data: For firms and persons specified in the "Quality Assurance" Article to
demonstrate their capabilities and experience. Include lists of completed projects with
project names and addresses, names and addresses of architects and owners, and other
information specified.

Product Test Reports: From a qualified independent testing agency evidencing
compliance with requirements of the following based on comprehensive testing:
1. Expansion anchors.

2. Powder-actuated anchors.
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3. Mechanical fasteners.

G. Research Reports or Evaluation Reports: Of the model code organization acceptable to
authorities having jurisdiction that evidence cold-formed metal framing's compliance with
building code in effect for Project.

1.5 QUALITY ASSURANCE

A Installer Qualifications: Engage an experienced Installer who has completed cold-formed
metal framing similar in material, design, and extent to that indicated for this Project and
with a record of successful in-service performance.

B. Testing Agency Qualifications: To qualify for acceptance, an independent testing agency
must demonstrate to Architect's satisfaction, based on evaluation of agency-submitted
criteria conforming to ASTM E 699, that it has the experience and capability to
satisfactorily conduct the testing indicated without delaying the Work.

C. Welding Standards: Comply with applicable provisions of AWS D1.1 "Structural Welding
Code--Steel" and AWS D1.3 "Structural Welding Code--Sheet Steel."

1. Certify that each welder has satisfactorily passed AWS qualification tests for
welding processes involved and, if pertinent, has undergone recertification.
1.6 DELIVERY, STORAGE, AND HANDLING

A Protect cold-formed metal framing from corrosion, deformation, and other damage during
delivery, storage, and handling.

B. Store cold-formed metal framing, protect with a waterproof covering, and ventilate to avoid
condensation.

PART 2 - PRODUCTS
2.1 MANUFACTURERS
A Manufacturers: Subject to compliance with requirements, provide cold-formed metal

framing by one of the following:
1 Angeles Metal Systems.

2. Dietrich Industries, Inc.
3. Western Metal Lath Co.
2.2 MATERIALS

A Galvanized-Steel Sheet; ASTM A 446, zinc coated according to ASTM A 5§25, and as
follows:
1. Coating Designation: G 60.
3. Grade: Grade A, 33,000 psi minimum yield strength, 20 percent elongation.

B. Prime-Painted Steel Sheet: ASTM A 570 or ASTM A 611, cleaned, pretreated, and
primed with manufacturer's baked-on, lead- and chromate-free, rust-inhibitive primer
conforming to the performance requirements of FS TT-P-664,

1. Grade: Grade 33 or Grade C, 33,000 psi minimum yield strength.

2.3 WALL FRAMING

A. Steel Studs: Manufacturer's standard C-shaped steel studs of web depths indicated, with
lipped flanges, and complying with the following:
1. Design Uncoated-Steel Thickness: 0.0598 inch.
2. Flange Width: 1-3/8 inches.
3. Web: Unpunched.
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B. Steel Track: Manufacturer's standard U-shaped steel track, unpunched, of web depths
indicated, with straight flanges, and complying with the following:
1. Design Uncoated-Steel Thickness: 0.0747 inch.

2. Flange Width: Manufacturers standard deep flange where indicated, standard
flange elsewhere.
24 FRAMING ACCESSORIES

A Fabricate steel-framing accessories of the same material and finish used for framing
members, with a minimum yield strength of 33,000 psi (230 MPa).

B. Provide accessories of manufacturer's standard thickness and configuration, unless
otherwise indicated, as follows:

1. Supplementary framing.
2. Bracing, bridging, and solid blocking.
3. Reinforcement plates.

25 ANCHORS, CLIPS, AND FASTENERS

A. Steel Shapes and Clips: ASTM A 36, zinc coated by the hot-dip process according to
ASTM A 123.

B. Cast-in-Place Anchor Bolts and Studs: ASTM A 307, Grade A (ASTM F 568, Property
Class 4.6); carbon-steel hex-head bolts and studs; carbon-steel nuts; and flat,
unhardened-steel washers. Zinc coated by the hot-dip process according to ASTM A 153.

C. Expansion Anchors: Fabricated from corrosion-resistant materials, with capability to
sustain, without failure, a load equal to 5 times the design load, as determined by testing
per ASTM E 488 conducted by a qualified independent testing agency.

D. Powder-Actuated Anchors: Fastener system of type suitable for application indicated,
fabricated from corrosion-resistant materials, with capability to sustain, without failure, a
load equal to 10 times the design load, as determined by testing per ASTM E 1190
conducted by a qualified independent testing agency.

E. Mechanical Fasteners: Corrosion-resistant coated, self-drilling, self-threading steel drill

screws.
1. Head Type: Low-profile head beneath sheathing, manufacturer's standard
elsewhere.

F. Welding Electrodes: Comply with AWS standards.
26 MISCELLANEOUS MATERIALS

A. Galvanizing Repair Paint: SSPC-Paint 20 or DOD-P-21035, with dry film containing a
minimum of 94 percent zinc dust by weight.

B. Nonmetallic, Nonshrink Grout: Premixed, nonmetallic, noncorrosive, nonstaining grout
containing selected silica sands, portland cement, shrinkage-compensating agents,
plasticizing and water-reducing agents, complying with ASTM C 1107, with fluid
consistency and a 30-minute working time.

C. Thermal Insulation: ASTM C 665, Type |, unfaced mineral-fiber blankets produced by
combining glass or slag fibers with thermosetting resins.

2.7 GYPSUM SHEATHING

A. Sheathing: Comply with requirements of Division 9 Section "Gypsum Sheathing."
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FABRICATION

Fabricate cold-formed metal framing and accessories plumb, square, true to line, and with

connections securely fastened, according to manufacturer's recommendations and the

requirements of this Section.

1. Fabricate framing assemblies in jig templates.

2. Cut framing members by sawing or shearing; do not torch cut.

3. Fasten cold-formed metal framing members by welding or screw fastening, as
standard with fabricator. Wire tying of framing members is not permitted.

a. Comply with AWS requirements and procedures for welding, appearance
and quality of welds, and methods used in correcting welding work.

b. Locate mechanical fasteners and install according to cold-framed metal
framing manufacturer's instructions with screw penetrating joined members
by not less than 3 exposed screw threads.

4, Fasten other materials to cold-formed metal framing by welding, bolting, or screw
fastening, according to manufacturer's recommendations.

d brace frar emblies to v tand han very, and

Reinforce, stiffen, and brace framing assemblies to withstand handling, delivery,

erection stresses. Lift fabricated assemblies to prevent damage or distortion.

Fabrication Tolerances: Fabricate assemblies to a maximum allowable tolerance variation

from plumb, level, and true to line of 1/8 inch in 10 feet and as follows:

1. Spacing: Space individual framing members no more than plus or minus 1/8 inch
from plan location. Cumulative error shall not exceed minimum fastening
requirements of sheathing or other finishing materials.

2. Squareness: Fabricate each cold-formed metal framing assembly to a maximum
out-of-square tolerance of 1/8 inch.

PART 3 - EXECUTION

3.1

3.2

3.3

AlA 2/94

EXAMINATION

Examine supporting substrates and abutting structural framing for compliance with
requirements, including installation tolerances and other conditions affecting performance
of cold-formed metal framing. Do not proceed with installation until unsatisfactory
conditions have been corrected.

PREPARATION

Grout bearing surfaces uniform and level to ensure full contact of bearing flanges or track
webs on supporting concrete or masonry construction.

INSTALLATION, GENERAL

Cold-formed metal framing may be shop or field fabricated for installation, or it may be
field assembled.

Install cold-formed metal framing and accessories plumb, square, true to line, and with
connections securely fastened, according to manufacturer's recommendations and the
requirements of this Section.
1. Cut framing members by sawing or shearing; do not torch cut.
2. Fasten cold-formed metal framing members by welding or screw fastening, as
standard with fabricator. Wire tying of framing members is not permitted.
a. Comply with AWS requirements and procedures for welding, appearance
and quality of welds, and methods used in correcting welding work.
b. Locate mechanical fasteners and install according to cold-framed metal
framing manufacturer’s instructions with screw penetrating joined members
by not less than 3 exposed screw threads.

Install framing members in one-piece lengths, unless splice connections are indicated for
track or tension members.
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Provide temporary bracing and leave in place until framing is permanently stabilized.

Do not bridge building expansion and contro! joints with cold-formed metal framing.
Independently frame both sides of joints.

Install insulation in built-up exterior framing members, such as headers, sills, boxed joists,
and double studs, inaccessible upon completion of framing work.

Fasten reinforcement plate over web penetrations that exceed size of manufacturer's
standard punched openings.

Erection Tolerances: Install cold-formed metal framing to a maximum allowable tolerance

variation from plumb, level, and true to line of 1/8 inch in 10 feet and as follows:

1. Space individual framing members no more than plus or minus 1/8 inch from plan
location. Cumulative error shall not exceed minimum fastening requirements of
sheathing or other finishing materials.

LOAD-BEARING WALL INSTALLATION

Install continuous top and bottom tracks sized to match studs. Align tracks accurately and
securely anchor at corners and ends, and at spacings recommended by the manufacturer,
but not greater than the following:

1. Spacing: 24 inches for nail or power-driven anchors.

2. Spacing: 32 inches for cast-in-place or expansion anchors.

Squarely seat studs against webs of top and bottom tracks. Fasten both flanges of studs
to top and bottom track. Space studs as follows:
1. Stud Spacing: As indicated.

Set studs plumb, except as needed for diagonal bracing or required for nonplumb walls or
warped surfaces and similar requirements.

Align studs vertically where wall-framing continuity is interrupted by floor framing. Where
studs cannot be aligned, continuously reinforce track to transfer loads.

Align joists over studs. Where joists cannot be aligned, continuously reinforce track to
transfer loads.

Anchor studs abutting structural columns or walls, including masonry walls, to supporting
structure as indicated.

Install headers over wall openings wider than the stud spacing. Locate headers above

openings as indicated. Fabricate headers of compound shapes indicated or required to

transfer load to supporting studs, complete with clip-angle connectors, web stiffeners, or

gusset plates.

1. Frame wall openings with not less than a double stud at each jamb of frame as
indicated or required by manufacturer.

2. Install runner tracks and jack studs above and below wall openings. Anchor tracks
to jamb studs with clip angles or by welding, and space jack studs same as full-
height wall studs.

Install supplementary framing, blocking, and bracing in stud framing indicated to support

fixtures, equipment, services, casework, heavy trim, furnishings, and similar work

requiring attachment to framing.

1. Where type of supplementary support is not indicated, comply with stud
manufacturer’s recommendations and industry standards in each case, considering
weight or load resulting from item supported.

Install horizontal bridging in stud system, spaced in rows not more than 48 inches apart.

Fasten at each stud intersection.
1. Bridging: Cold-rolled steel channel, clip angle fastened to webs of punched studs.
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2. ;Ilridging: Flat, steel-sheet straps of width and thickness indicated, fastened to stud
anges.

3. Bridging: Combination of flat, steel-sheet straps of width and thickness indicated
and stud-track solid blocking of width and thickness matching studs. Fasten flat
straps to stud flanges and secure solid blocking to stud webs or flanges.

Install steel-sheet diagonal bracing straps to both stud flanges, terminate at and fasten to

reinforced top and bottom track. Fasten clip-angle connectors to multiple studs at ends of
bracing and anchor to structure.

Install miscellaneous framing and connections, including supplementary framing, web
stiffeners, clip angles, continuous angles, anchors, and fasteners, to provide a complete
and stable wall-framing system.

FIELD QUALITY CONTROL

Testing Agency: A qualified independent testing agency employed and paid by Owner will
perform field quality-control testing.

Field and shop welds will be subject to inspection and testing.
Testing agency will report test results promptly and in writing to Contractor and Architect.
Remove and replace Work that does not comply with specified requirements.

Additional testing will be performed to determine compliance of corrected Work with
specified requirements.

REPAIRS AND PROTECTION

Galvanizing Repairs: Prepare and repair damaged galvanized coatings on fabricated and
installed cold-formed metal framing with galvanizing repair paint according to ASTM A 780
and the manutacturer's instructions.

Provide final protection and maintain conditions in a manner acceptable to manufacturer

and Installer to ensure that coid-formed metal framing is without damage or deterioration
at the time of Substantial Completion.

END OF SECTION
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1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.
1.2 SUMMARY

A. This Section includes the following:
1. Steel ladders.
2. Loose bearing and leveling plates.

3 Support angles for elevator door sills.

4, Steel framing and supports for overhead doors.

5. Steel framing and supports for countertops.

6. Steel framing and supports for mechanical and electrical equipment.

7 Steel framing and supports for applications where framing and supports are not
specified in other Sections.

8 Miscellaneous metal trim.

2

Related Sections include the following:
1. Division 5 Section "Structural Steel" for structural-steel framing system components.
} Division 5 Section "Pipe Railings" for metal pipe and tube handrails and railings.

1.3 SUBMITTALS

A. Shop Drawings: Detail fabrication and erection of each metal fabrication indicated. Include
plans, elevations, sections, and details of metal fabrications and their connections. Show
anchorage and accessory items.

1. Provide templates for anchors and bolts specified for installation under other
Sections.

Welding Certificates: Copies of certificates for welding procedures and personnel.

C. Qualification Data: For firms and persons specified in "Quality Assurance" Article to
demonstrate their capabilities and experience. Include lists of completed projects with
project names and addresses, names and addresses of architects and owners, and other
information specified.

1.4 QUALITY ASSURANCE

A. Fabricator Qualifications: A firm experienced in producing metal fabrications similar to
those indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

B. Welding: Qualify procedures and personnel according to the following:
1. AWS D1.1, "Structural Welding Code--Steel.”
2. Certify that each welder has satisfactorily passed AWS qualification tests for welding
processes involved and, if pertinent, has undergone recertification.

1.5 PROJECT CONDITIONS
A Field Measurements: Where metal fabrications are indicated to fit walls and other
construction, verify dimensions by field measurements before fabrication and indicate
measurements on Shop Drawings. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.
1.6 COORDINATION

A. Coordinate installation of anchorages for metal fabrications. Furnish setting drawings,
templates, and directions for installing anchorages, including sleeves, concrete inserts,
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anchor bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

PART 2 - PRODUCTS
2.1 METALS, GENERAL

A Metal Surfaces, General: For metal fabrications exposed to view in the completed Work,
provide materials with smooth, flat surfaces without blemishes. Do not use materials with
exposed pitting, seam marks, roller marks, rolled trade names, or roughness.

22 FERROUS METALS
A Steel Plates, Shapes, and Bars: ASTM A 36/A 36M.
Steel Pipe: ASTM A 53, standard weight (Schedule 40), unless another weight is indicated

or required by structural loads.

Malleable-Iron Castings: ASTM A 47, Grade 32510.

Gray-Iron Castings: ASTM A 48, Class 30 (ASTM A 48M, Class 200), unless another class
is indicated or required by structural loads.

oo

E. Cast-in-Place Anchors in Concrete: Anchors of type indicated below, fabricated from
corrosion-resistant materials capable of sustaining, without failure, the load imposed within
a safety factor of 4, as determined by testing per ASTM E 488, conducted by a qualified
independent testing agency.
1. Threaded or wedge type; galvanized ferrous castings, either ASTM A 47 malleable
iron or ASTM A 27/A 27M cast steel. Provide bolts, washers, and shims as needed,
hot-dip galvanized per ASTM A 153/A 153M.

F. Welding Rods and Bare Electrodes: Select according to AWS specifications for metal alloy
welded.

23 PAINT

A Shop Primer for Ferrous Metal: Fast-curing, lead- and chromate-free, universal modified-
alkyd primer complying with performance requirements in FS TT-P-664; selected for good
resistance to normal atmospheric corrosion, compatibility with finish paint systems
indicated, and capability to provide a sound foundation for field-applied topcoats despite
prolonged exposure.

B. Shop Primers for Ferrous Metal at Exterior Locations: Provide primers that comply with
Division 9 Section "Special Coatings."

C. Galvanizing Repair Paint: High-zinc-dust-content paint for regalvanizing welds in steel,
complying with SSPC-Paint 20.

D. Bituminous Paint: Cold-applied asphalt mastic complying with SSPC-Paint 12, except
containing no asbestos fibers, or cold-applied asphalt emulsion complying with
ASTM D 1187.

24 FASTENERS

A General: Provide Type 304 or 316 stainless-steel fasteners for exterior use and zinc-plated
fasteners with coating complying with ASTM B 633, Class Fe/Zn 5, where built into exterior
walls. Select fasteners for type, grade, and class required.

B. Bolts and Nuts: Regular hexagon-head bolts, ASTM A 307, Grade A (ASTM F 568M,
Property Class 4.6); with hex nuts, ASTM A 563 (ASTM A 563M); and, where indicated, flat
washers.

C. Anchor Bolts: ASTM F 1554, Grade 36.
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Machine Screws: ASME B18.6.3 (ASME B18.6.7M).

Lag Bolts: ASME B18.2.1 (ASME B18.2.3.8M).

Plain Washers: Round, carbon steel, ASME B18.22.1 (ASME B18.22M).

Lock Washers: Helical, spring type, carbon steel, ASME B18.21.1 (ASME B18.21.2M).

Expansion Anchors: Anchor bolt and sleeve assembly of material indicated below with

capability to sustain, without failure, a load equal to six times the load imposed when

installed in unit masonry and equal to four times the load imposed when installed in

concrete, as determined by testing per ASTM E 488, conducted by a qualified independent

testing agency.

1. Material: Alloy Group 1 or 2 stainless-steel bolts complying with ASTM F 593 and
nuts complying with ASTM F 594,

Toggle Bolts: FS FF-B-588, tumble-wing type, class and style as needed.
GROUT

Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining, noncorrosive, nongaseous
grout complying with ASTM C 1107. Provide grout specifically recommended by
manufacturer for interior and exterior applications.

FABRICATION, GENERAL

Shop Assembly: Preassemble items in shop to greatest extent possible to minimize field
splicing and assembly. Disassemble units only as necessary for shipping and handling
limitations. Use connections that maintain structural value of joined pieces. Clearly mark
units for reassembly and coordinated installation.

Shear and punch metals cleanly and accurately. Remove burrs.

Ease exposed edges to a radius of approximately 1/32 inch (1 mm), unless otherwise
indicated. Form bent-metal corners to smallest radius possible without causing grain
separation or otherwise impairing work.

Weld corners and seams continuously to comply with the following:

1. Use materials and methods that minimize distortion and develop strength and
corrosion resistance of base metals.

Obtain fusion without undercut or overlap.

Remove welding flux immediately.

At exposed connections, finish exposed welds and surfaces smooth and blended so
no roughness shows after finishing and contour of welded surface matches that of
adjacent surface.

Provide for anchorage of type indicated; coordinate with supporting structure. Fabricate
and space anchoring devices to secure metal fabrications rigidly in place and to support
indicated loads.

bW

Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware,
screws, and similar items.

Fabricate joints that will be exposed to weather in a manner to exclude water, or provide
weep holes where water may accumulate.

Allow for thermal movement resulting from the following maximum change (range) in

ambient and surface temperatures by preventing buckling, opening up of joints,
overstressing of components, failure of connections, and other detrimental effects. Base
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engineering calculation on surface temperatures of materials due to both solar heat gain
and nighttime-sky heat loss.

1. Temperature Change (Range): 120 deg F, ambient; 180 deg F, material surfaces.

Form exposed work true to line and level with accurate angles and surfaces and straight
sharp edges.

Remove sharp or rough areas on exposed traffic surfaces.

Form exposed connections with hairline joints, flush and smooth, using concealed fasteners
where possible. Use exposed fasteners of type indicated or, if not indicated, Phillips flat-
head (countersunk) screws or bolts. Locate joints where least conspicuous.

STEEL LADDERS

General: Fabricate ladders for lucations shown, with dimensions, spacings, details, and
anchorages as indicated.
1. Comply with ANSI A14 3, unless otherwige indicated.

TS Wi

2. For elevator pit ladders, comply with ASME A17.1.

Siderails: Continuous, steel flat bars, with eased edges, size and spacing as indicated.
Bar Rungs: steel bars, diameter and spacing as indicated

Fit rungs in centerline of side rails; plug-weld and grind smooth on outer rail faces.

Support each ladder at top and bottom and not more than 60 inches o.c. with welded or
bolted steel brackets. Size brackets to support design loads specified in ANSI A14.3.

Provide nonslip surfaces on top of each rung, either by coating rung with aluminum-oxide
granules set in epoxy-resin adhesive or by using a type of manufactured rung filled with
aluminum-oxide grout.
1. Available Products: Subject to compliance with requirements, products that may be
incorporated into the Work include, but are not limited to, the following:
a. Mebac; IKG Borden.
b. SLIP-NOT; W. S. Molnar Company.

Galvanize ladders, including brackets and fasteners, in the following locations:
1. Exterior.
2. Interior, where indicated.

LOOSE BEARING AND LEVELING PLATES

Provide loose bearing and leveling plates for steel items bearing on masonry or concrete
construction. Drill plates to receive anchor bolts and for grouting.

MISCELLANEOUS FRAMING AND SUPPORTS

General: Provide steel framing and supports that are not a part of structural-steel
framework as necessary to complete the Work.

Fabricate units from structural-steel shapes, plates, and bars of welded construction, unless
otherwise indicated. Fabricate to sizes, shapes, and profiles indicated and as necessary to
receive adjacent construction retained by framing and supports. Cut, drill, and tap units to
receive hardware, hangers, and similar items.

Fabricate supports for coiling doors as follows, unless otherwise indicated:

1. Members: Continuous steel shapes of sizes indicated with attached bearing plates,
jamb supports, anchors, and braces as indicated. Drill bottom flanges of members to
receive overhead coiling assembly and motor; for overhead coiling doors, locate
holes where indicated on Shop Drawings.
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Galvanize miscellaneous framing and supports in the following locations:
1. Exterior locations.

2. Interior locations where supporting suspended toilet partitions.
MISCELLANEOUS STEEL TRIM

Unless otherwise indicated, fabricate units from structural-steel shapes, plates, and bars of
profiles shown with continuously welded joints, and smooth exposed edges. Miter corners
and use concealed field splices where possible,

Provide cutouts, fittings, and anchorages as needed to coordinate assembly and installation
with other work. Provide anchors, welded to trim, for embedding in concrete or mason
construction, spaced not more than 6 inches from each end, 6 inches from corners, and 24
inches o.c., unless otherwise indicated.

Galvanize miscellaneous steel trim in the following locations:
1. Exterior.

FINISHES, GENERAL

Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products” for
recommendations for applying and designating finishes.

Finish metal fabrications after assembly.
STEEL AND IRON FINISHES

Galvanizing: Hot-dip galvanize items as indicated to comply with applicable standard listed
below:

1. ASTM A 123, for galvanizing steel and iron products.

2. ASTM A 153/A 153M, for galvanizing steel and iron hardware.

Preparation for Shop Priming: Prepare uncoated ferrous-metal surfaces to comply with
minimum requirements indicated below for SSPC surface-preparation specifications and
environmental exposure conditions of installed metal fabrications:

1. Exteriors (SSPC Zone 1B): SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning."
2. Interiors (SSPC Zone 1A): SSPC-SP 3, "Power Tool Cleaning."

Apply shop primer to uncoated surfaces of metal fabrications, except those with galvanized
finishes and those to be embedded in concrete, sprayed-on fireproofing, or masonry, unless
otherwise indicated. Comply with SSPC-PA 1, "Paint Application Specification No. 1," for
shop painting.

1. Stripe paint corners, crevices, bolts, welds, and sharp edges.

Shop prime and finish exterior steel and iron as specified in Division 9 Section "Special
Coatings".

PART 3 - EXECUTION

3.1
A

B.

AlA 5/97

INSTALLATION, GENERAL

Fastening to In-Place Construction: Provide anchorage devices and fasteners where
necessary for securing metal fabrications to in-place construction. Include threaded
fasteners for concrete and masonry inserts, toggle bolts, through-bolts, lag bolts, wood
screws, and other connectors.

Cutting, Fitting, and Placement: Perform cutting, drilling, and fitting required for installing
metal fabrications. Set metal fabrications accurately in location, alignment, and elevation;
with edges and surfaces level, plumb, true, and free of rack; and measured from established
lines and levels.
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Provide temporary bracing or anchors in formwork for items that are to be built into
concrete, masonry, or similar construction.

Fit exposed connections accurately together to form hairline joints. Weld connections that
are not to be left as exposed joints but cannot be shop welded because of shipping size
limitations. Do not weld, cut, or abrade surfaces of exterior units that have been hot-dip
galvanized after fabrication and are for bolted or screwed field connections.

Fleld Welding: Comply with the following requirements:

Use materials and methods that minimize distortion and develop strength and
corrosion resistance of base metals.

Obtain fusion without undercut or overlap.

Remove welding flux immediately.

At exposed connections, finish exposed welds and surfaces smooth and blended so
no roughness shows after finishing and contour of welded surface matches that of
adjacent surface.

hon

Corrasion Protection: Coat concealed surfaces of aluminum that will come into contact with

Ll LoalTl SUNIalTe L Qillt A

grout, concrete, masonry, wood, or dissimilar metals with a heavy coat of bituminous paint.
SETTING BEARING AND LEVELING PLATES

Clean concrete and masonry bearing surfaces of bond-reducing materials, and roughen to
improve bond to surfaces. Clean bottom surface of plates.

Set bearing and leveling plates on wedges, shims, or leveling nuts. After bearing members
have been positioned and plumbed, tighten anchor bolts. Do not remove wedges or shims
but if protruding, cut off flush with edge of bearing plate before packing with grout.
Use nonshrink grout, either metallic or nonmetallic, in concealed locations where not
exposed to moisture; use nonshrink, nonmetallic grout in exposed locations, unless
otherwise indicated.
2. Pack grout solidly between bearing surfaces and plates to ensure that no voids
remain.

INSTALLING MISCELLANEOUS FRAMING AND SUPPORTS

General: Install framing and supports to comply with requirements of items being
supported, including manufacturers' written instructions and requirements indicated on Shop
Drawings, if any.

Anchor supports for operable partitions securely to and rigidly brace from building structure.
ADJUSTING AND CLEANING

Touchup Painting: Cleaning and touchup painting of field welds, bolted connections, and
abraded areas of shop paint are specified in Division 9 Sections "Painting" and "Special
Coatings" as appropriate.

Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair
galvanizing to comply with ASTM A 780.

END OF SECTION
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PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawir]gs and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:
1. Steel pipe handrails and railings.

B. Related Sections include the following:

1. Division 9 Section "Special Coatings" for priming requirements of all steel pipe
handrails and railings.

1.3 PERFORMANCE REQUIREMENTS

A. General: In engineering handrails and railings to withstand structural loads indicated,
;:It?lterrpine allowable design working stresses of handrail and railing materials based on the
ollowing:
1. Structural Steel: AISC $335, "Specification for Structural Steel Buildings Allowable
Stress Design and Plastic Design with Commentary."
2. Cold-Formed Structural Steel: AlS| SG-673, Part | "Specification for the Design of
Cold-Formed Steel Structural Members."

B. Structural Performance of Handrails and Railing Systems: Engineer, fabricate, and install
handrails and railing systems to withstand the following structural loads without exceeding
the allowable design working stress of the materials for handrails, railing systems, anchors,
and connections. Apply each load to produce the maximum stress in each of the respective
components comprising handrails and railing systems.

1. Top Rail of Guardrail Systems: Capable of withstanding the following loads applied

as indicated:

a. Concentrated load of 200 Ibf applied at any point and in any direction.

b. Uniforrtn load of 50 Ibf per lineal footapplied horizontally at right angles to the
top rail.

C. Concentrated and uniform loads above need not be assumed to act
concurrently.

2. Infill Area of Guardrail Systems: Capable of withstanding a load of 25 psf applied
horizontally at right angles over the entire tributary area including openings, spaces
between rails, panels, intermediate rails, balusters, and other elements composing
the infill area.

a. Above load need not be assumed to act concurrently with loads on top rails of
railing systems in determining stress on guard.

3. Handrails Not Serving as Top Rails of Guardrail Systems: Handrail, and supporting
structure capable of withstanding the following load applied as indicated:

a. Concentrated load of 200 Ibf applied at any point and in any direction.

b. When handrail is used in conjunction with a guardrail system, but not serving
as the top rail, concentrated load above need not be assumed to act
concurrently with uniform load applicable to infill area of guardrail system.

C. Thermal Movements: Provide handrails and railings that allow for thermal movements
resulting from the following maximum change (range) in ambient and surface temperatures
by preventing buckling, opening of joints, overstressing of components, failure of
connections, and other detrimental effects. Base engineering calculation on surface
temperatures of materials due to both solar heat gain and nighttime-sky heat loss.

1. Temperature Change (Range): 120 deg F, ambient; 180 deg F, material surfaces.

D. Control of Corrosion: Prevent galvanic action and other forms of corrosion by insulating
metals and other materials from direct contact with incompatible materials.
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SUBMITTALS

Product Data: For the following:

1. Manufacturer's product lines of mechanically connected handrails and railings.
2, Grout, anchoring cement, and paint products.

Shop Drawings: Show fabrication and installation of handrails and railings. Include plans,

elevations, sections, component details, and attachments to other Work.

1. For installed handrails and railings indicated to comply with design loads, include
structural analysis data signed and sealed by the qualified professional engineer
responsible for their preparation.

Samples for Verification: For each type of exposed finish required, prepared on
components indicated below and of same thickness and metal indicated for the Work. If
finishes involve normal color and texture variations, include sample sets showing the full
range of variations expected.

1. Fittings and brackets.

Qualification Data: For firms and persons specified in "Quality Assurance" Article to
demonstrate their capabilities and experience. Include lists of completed projects with
project names and addresses, names and addresses of architects and owners, and other
information specified.

QUALITY ASSURANCE

Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those
performed for installations of handrails and railings that are similar to those indicated for this
Project in materia!, design, and extent.

Source Limitations: Obtain each type of handrail and railing through one source from a
single manufacturer.

STORAGE

Store handrails and railings in a dry, well-ventilated, weathertight place.

PROJECT CONDITIONS

Field Measurements: Verify handrail and railing dimensions by field measurements before
fabrication and indicate measurements on Shop Drawings. Coordinate fabrication schedule
with construction progress to avoid delaying the Work.

COORDINATION

Coordinate installation of anchorages for handrails and railings. Furnish setting drawings,
templates, and directions for installing anchorages, including sleeves, concrete inserts,
anchor bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

SCHEDULING
Schedule installation so handrails and railings are mounted only on completed walls. Do

not support temporarily by any means that does not satisfy structural performance
requirements.
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MANUFACTURERS

Available Manufacturers: Subject to compliance with requirements, manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the
following:

1. Steel Pipe Railings and Brackets:

a. Humane Equipment Co.
b. Wagner: R & B Wagner, Inc.
METALS

General: Provide metal free from pitting, seam marks, roller marks, stains, discolorations,
and other imperfections where exposed to view on finished units.

Steel and Iron: Provide steel and iron in the form indicated, complying with the following
requirements:
1. Steel Pipe: ASTM A 53; finish, type, and weight class as follows:
a. Black finish, unless otherwise indicated.
b. Galvanized finish for exterior installations and where indicated.
G Type S, Grade A, standard weight (Schedule 40), unless another grade and
weight are required by structural loads.
2. Steel Plates, Shapes, and Bars: ASTM A 36/A 36M.
3. Iron Castings: Malleable iron complying with ASTM A 47, Grade 32510.

Brackets, Flanges, and Anchors: Cast or formed metal of same type of material and finish
as supported rails, unless otherwise indicated.

WELDING MATERIALS, FASTENERS, AND ANCHORS

Welding Electrodes and Filler Metal: Provide type and alloy of filler metal and electrodes as
recommended by producer of metal to be welded and as required for color match, strength,
and compatibility in fabricated items.

Fasteners for Anchoring Handrails and Railings to Other Construction: Select fasteners of
type, grade, and class required to produce connections suitable for anchoring handrails and
railings to other types of construction indicated and capable of withstanding design loads.
T For steel handrails, railings, and fittings, use plated fasteners complying with

ASTM B 633, Class Fe/Zn 25 for electrodeposited zinc coating.

Fasteners for Interconnecting Handrail and Railing Components: Use fasteners fabricated

from same basic metal as fastened metal, unless otherwise indicated. Do not use metals

that are corrosive or incompatible with materials joined.

1. Provide concealed fasteners for interconnecting handrail and railing components and
for attaching them to other work, unless otherwise indicated.

Cast-in-Place and Postinstalled Anchors: Anchors of type indicated below, fabricated from
corrosion-resistant materials with capability to sustain, without failure, a load equal to six
times the load imposed when installed in unit masonry and equal to four times the load
imposed when installed in concrete, as determined by testing per ASTM E 488 conducted
by a qualified independent testing agency.

1. Cast-in-place anchors.
2. Chemical anchors.

3. Expansion anchors.
PAINT

Shop Primers: Provide primers to comply with applicable requirements in Division 9
Section "Special Coatings."
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Galvanizing Repair Paint: High-zinc-dust-content paint for regalvanizing welds in
galvanized steel, with dry film containing not less than 94 percent zinc dust by weight,
complying with DOD-P-21035 or SSPC-Paint 20.

GROUT AND ANCHORING CEMENT

Nonshrink, Nonmetallic Grout: Premixed, factory-packaged, nonstaining, noncorrosive,
nongaseous grout complying with ASTM C 1107. Provide grout specifically recommended
by manufacturer for interior and exterior applications.

FABRICATION

General: Fabricate handrails and railings to comply with requirements indicated for design,
dimensions, member sizes and spacing, details, finish, and anchorage, but not less than
that required to support structural loads.

Assemble handrails and railings in the shop to greatest extent possible to minimize field
splicing and assembly. Disassemble units only as necessary for shipping and handling

limitations. Clearly mark units for reassembly and coordinated installation. Use
connections that maintain structural value of joined pieces.

Form changes in direction of railing members as follows:
1. As detailed.

Form simple and compound curves by bending members in jigs to produce uniform
curvature for each repetitive configuration required; maintain cylindrical cross section of
member throughout entire bend without buckling, twisting, cracking, or otherwise deforming
exposed surfaces of handrail and railing components.

Welded Connections: Fabricate handrails and railings for connecting members by welding.

Cope components at perpendicular and skew connections to provide close fit, or use fittings

designed for this purpose. Weld connections continuously to comply with the following:

1. Use materials and methods that minimize distortion and develop strength and
corrosion resistance of base metals.

2. Obtain fusion without undercut or overlap.

3. Remove flux immediately.

4, At exposed connections, finish exposed surfaces smooth and blended so no
roughness shows after finishing and welded surface matches contours of adjoining
surfaces.

Brackets, Flanges, Fittings, and Anchors: Provide wall brackets, flanges, miscellaneous
fittings, and anchors to interconnect handrail and railing members to other work, uniess
otherwise indicated.

Provide inserts and other anchorage devices for connecting handrails and railings to
concrete or masonry work. Fabricate anchorage devices capable of withstanding loads
imposed by handrails and railings. Coordinate anchorage devices with supporting structure.

For railing posts set in concrete, provide preset sleeves of steel not less than 6 inches fong
with inside dimensions not less than 1/2 inch greater than outside dimensions of post, and
steel plate forming bottom closure.

Shear and punch metals cleanly and accurately. Remove burrs from exposed cut edges.
Ease exposed edges to a radius of approximately 1/32 inch (1 mm), unless otherwise
indicated. Form bent-metal corners to smallest radius possible without causing grain
separation or otherwise impairing the Work.

Cut, reinforce, drill, and tap components, as indicated, to receive finish hardware, screws,
and similar items.

05521 -4



VENTURA HIGH SCHOOL SECTION 05521
MODERNIZATION PIPE RAILINGS
ACMP W.O. NO. 97045-10

SEPTEMBER 25, 2000

L. Provide weep holes or another means to drain entrapped water in hollow sections of
handrail and railing members that are exposed to exterior or to moisture from condensation
or other sources.

Fabricate joints that will be exposed to weather in a watertight manner.
N. Close exposed ends of handrail and railing members with prefabricated end fittings.

Provide wall returns at ends of wall-mounted handrails, unless otherwise indicated. Close
ends of returns, unless clearance between end of railing and wall is 1/4 inch (6 mm) or less.

P. Fillers: Provide fillers made from steel plate, or other suitably crush-resistant material,
where needed to transfer wall bracket loads through wall finishes to structural supports.
Size fillers to suit wall finish thicknesses and to produce adequate bearing area to prevent
bracket rotation and overstressing of substrate.

2.7 FINISHES, GENERAL

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable,
temporary protective covering before shipping.

2.8 STEEL FINISHES

A Galvanized Handrails and Railings: Hot-dip galvanize exterior steel and iron handrails and
railings to comply with ASTM A 123. Hot-dip galvanize hardware for exterior steel and iron
handrails and railings to comply with ASTM A 153/A 153M.

1. ASTM A 123, for galvanizing steel and iron products.
2. ASTM A 153/A 153M, for galvanizing stee! and iron hardware.

B. Fill vent and drain holes that will be exposed in finished Work, unless indicated to remain as
weep holes, by plugging with zinc solder and filing off smooth.

C. For galvanized handrails and railings, provide galvanized fittings, brackets, fasteners,
sleeves, and other ferrous components.

D. For nongalvanized steel handrails and railings, provide nongalvanized ferrous-metal fittings,
brackets, fasteners, and sleeves, except galvanize anchors to be embedded in exterior
concrete or masonry,

E. Preparation for Shop Priming for Galvanized Pipe Railing: After galvanizing, thoroughly
clean handrails and railings of grease, dirt, oil, flux, and other foreign matter, and treat with
metallic-phosphate process.

F. Preparation for Shop Priming for Uncoated Ferrous-Metal Pipe Railing: Prepare uncoated
ferrous-metal surfaces to comply with minimum requirements indicated below for SSPC
surface-preparation specifications and environmental exposure conditions of installed
handrails and railings:

1 Exteriors (SSPC Zone 1B): SSPC-SP 6, "Commercial Blast Cleaning."
2. Interiors (SSPC Zone 1A): SSPC-SP 7, "Brush-off Blast Cleaning."

G. Apply shop primer to prepared surfaces of handrail and railing components, unless

otherwise indicated. Comply with requirements in Division 9 Section "Special Coatings".
1. Stripe paint edges, corners, crevices, bolts, and welds.
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PART 3 - EXECUTION
3.1 EXAMINATION

A Examine plaster and gypsum board assemblies, where reinforced to receive anchors, to
verify that locations of concealed reinforcements have been clearly marked for Installer.
Locate reinforcements and mark locations if not already done.

3.2 INSTALLATION, GENERAL
A. Fit exposed connections together to form tight, hairline joints.

Perform cutting, drilling, and fitting required to install handrails and railings. Set handrails
and railings accurately in location, alignment, and elevation; measured from established
lines and levels and free from rack.

1. Do not weld, cut, or abrade surfaces of handrail and railing components that have
been coated or finished after fabrication and that are intended for field connection by
mechanical or other means without further cutting or fitting.

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet. '

3. Align rails so variations from level for horizontal members and from parallel with rake
of steps and ramps for sloping members do not exceed 1/4 inch in 12 feet.

C. Adjust handrails and railings before anchoring to ensure matching alignment at abutting
joints. Space posts at interval indicated, but not less than that required by structural loads.

D. Fastening to In-Place Construction: Use anchorage devices and fasteners where

necessary for securing handrails and railings and for properly transferring loads to in-place
construction.

3.3 RAILING CONNECTIONS

A. Welded Connections: Use fully welded joints for permanently connecting railing
components. Comply with requirements for welded connections in "Fabrication” Article
whether welding is performed in the shop or in the field.

34 ANCHORING POSTS

A Anchor posts in concrete with pipe sleeves preset and anchored into concrete. After posts
have been inserted into sleeves, solidly fill annular space between post and sleeve with the
following anchoring material, mixed and placed to comply with anchoring material
manufacturer's directions.

1. Nonshrink, nonmetallic grout.

B. Leave anchorage joint exposed, wipe off surplus anchoring material, and leave 1/8-inch

buildup, sloped away from post.

3.5 ATTACHING HANDRAILS TO WALLS

A. Attach handrails to wall with wall brackets and end fittings. Provide bracket with 1-1/2-inch
clearance from inside face of handrail to finished wall surface.

B. Locate brackets as indicated or, if not indicated, at spacing required to support structural
loads.

C.  Secure wall brackets and wall return fittings to building construction as follows:
1. Use type of bracket with flange tapped for concealed anchorage to threaded hanger

bolt.

2. For solid masonry anchorage, use drilled-in expansion shield and either concealed
hanger bolt or exposed lag bolt, as applicable. ) '

3. For steel-framed gypsum board assemblies, fasten brackets directly to steel framing

or concealed anchors using self-tapping screws of size and type required to support
structural loads.
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3.6 ADJUSTING AND CLEANING

A Touchup Painting: Immediately after erection, clean field welds, bolted connections, and
abraded areas of shop paint, and paint exposed areas with same material.

B. For Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and
apply galvanizing repair paint to comply with ASTM A 780.

3.7 PROTECTION
A Protect finishes of handrails and railing systems from damage during construction period
with temporary protective coverings approved by railing manufacturer. Remove protective
coverings at time of Substantial Completion.
B. Restore finishes damaged during installation and construction period so that no evidence

remains of correction work. Return items that cannot be refinished in the field to the shop;
make required alterations and refinish entire unit, or provide new units.

END OF SECTION
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PART 1 - GENERAL

1.1
A

1.2
A

AlA 8/95

RELATED DOCUMENTS
Drawings and general provisions of the Contract apply to this Section.
SUMMARY

This Section includes surface preparation and field painting of the following:

1. Exposed exterior new and previously painted items and surfaces.
a. Exterior painting is indicated on Exterior elevation reference drawings and in

Appendix "B", Exterior Paint Schedule.

2. Exposed interior new and previously painted items and surfaces.
a. Refinishing of wood paneling

3. Portions of plenums and ducts visible through grilles, registers, or other openings.

4, Surface preparation, priming, and finish coats specified in this Section are in addition
to shop priming and surface treatment specified in other Sections.

Paint all exposed surfaces, except where the paint schedules indicate that a surface or

material is not to be painted or is to remain natural, If the paint schedules do not specifically

mention an item or a surface, paint the item or surface the same as similar adjacent

materials or surfaces whether or not schedules indicate colors. If the schedules do not

indicate color or finish, the Architect will select from standard colors and finishes available.

1. Painting includes field painting of exposed bare and covered Eipes and ducts
(including color coding;’, hangers, exposed steel and iron work, and primed metal
surfaces of mechanical and electrical equipment.

Do not paint prefinished items, concealed surfaces, finished metal surfaces, operating parts,

and labels, unless otherwise specifically indicated to be painted.

1. Prefinished items include the following factory-finished components:

Architectural woodwork and casework with transparent finish.

Wood doors with transparent finish.

Aluminum storefront and entrances

Solid plastic toilet enclosures.

Elevator entrance doors and frames.

Elevator equipment.

Finished mechanical and electrical equipment.

Light fixtures.
i. Distribution cabinets.

2. Concealed surfaces include walls or ceilings in the following generally inaccessible
spaces:
a. Foundation spaces.

b. Furred areas.

c.  Ceiling plenums. _

1) Portions of plenums visible through grilles, registers, or other openings
are considered an exposed surface and require painting.

Utility tunnels.

Pipe spaces.

Duct shafts.

1) Portions of duct shafts visible through grilles, registers, or other
openings are considered an exposed surface and require painting.

} Elevator shafts.

3. ginished metal surfaces include the following:
a. Prefinished aluminum.
b. Stainless steel.

‘T@mpooow

~oa

4. Operating parts include moving parts of operating equipment and the following:

Valve and damper operators.
Linkages.

Sensing devices.

Motor and fan shafts.

aoop
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1.3

14
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5. Labels: Do not paint over Underwriters Laboratories (UL), Factory Mutual (FM), or
other code-required labels or equipment name, identification, performance rating, or
nomenclature plates.

Related Sections include the following:
. Division 5 Section "Metal Fabrications" for shop priming ferrous metal.

2. Division 6 Section “Interior Architectural Woodwork" for shop priming interior
architectural woodwork.

3 Pivision 8 Section "Steel Doors and Frames" for shop priming steel doors and
rames.

4. bDivis(ijon 9 Section "Gypsum Board Assemblies" for surface preparation for gypsum

oard.

5 Divisions 15 and 16: Painting of mechanical and electrical work is specified in

Divisions 15 and 16, respectively.

DEFINITIONS

General: Standard coating terms defined in ASTM D 16 apply to this Section.

1. Flat refers to a lusterless or matte finish with a gloss range below 15 when measured
at an 85-degree meter.

2 Eggshell refers to low-sheen finish with a gloss range between 5 and 20 when
measured at a 60-degree meter.

3 Satin refers to low-sheen finish with a gloss range between 15 and 35 when
measured at a 60-degree meter.

4, Semigloss refers to medium-sheen finish with a gloss range between 30 and 65 when
measured at a 60-degree meter.

5 Full gloss refers to high-sheen finish with a gloss range more than 65 when
measured at a 60-degree meter.

SUBMITTALS

Product Data: For each paint system specified. Include block fillers and primers.

1. Material List. Provide an inclusive list of required coating materials. Indicate each
material and cross-reference specific coating, finish system, and application. Identify
each material by manufacturer's catalog number and general classification.

2. Manufacturer's Information: Provide manufacturer's technical information, including
label analysis and instructions for handling, storing, and applying each coating
material proposed for use.

3. Certification by the manufacturer that products supplied comply with local regulations
controliing use of volatile organic compounds (VOCs).

Samples for Initial Verification: Brush-out cards of minimum 8-1/2 inch by 11 inch size
showing colors initially selected by the Architect from manufacturer's color charts or by
Architect's reference to one or more custom colors.

1. Provide stepped Samples for each paint type, color, sheen, and texture defining each
separate coat, including block fillers and primers. Use representative colors when
preparing Samples for review. Resubmit until required sheen, color, and texture are
achieved.

Samples for Final Verification: Of each color and material to be applied, with texture to

simulate actual conditions, on representative Samples of the actual substrate.

1. Provide stepped Samples, defining each separate coat, including block fillers and
primers. Use representative colors when preparing Samples for review. Resubmit
until required sheen, color, and texture are achieved.

2. Provide a list of materials and applications for each coat of each sample. Label each
sample for location and apr[ication. . .

3. Submit Samples on the following substrates for the Architect's review of color and
texture only:

a. Stai;ed or Natural Wood: Where actual width of a wood item in the Project will
be less than 12 inches, provide two samples of actual width by 10 inches long.
Where actual width of a wood item in the Project is 12 inches or more, provide
two 12-inch square samples. Prepare samples of natural- or stained-wood
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finish on actual wood surfaces, including actual sealers, stains, fillers, and

Eutties. if any, that will be used.

b errous Metal: Provide two 4-inch- square samples of flat metal and two 8-
inch- long samples of solid metal for each color and finish.

1.5 QUALITY ASSURANCE

A Applicator Qualifications. Engage an experienced applicator who has completed painting
system applications similar in material and extent to that indicated for this Project with a
record of successful in-service performance.

B. Source Limitations: Obtain block filiers, primers, and undercoat materials for each coating
system from the same manufacturer as the finish coats.

C. Benchmark Samples (Mockups): Provide a full-coat benchmark finish sample of each type
of coating and substrate required on the Project. Comply with procedures specified in
PDCA P5. Duplicate finish of approved prepared samples.

1. The Architect will select one room or surface to represent surfaces and conditions for
each type of coating and substrate to be painted.

a. Wall Surfaces: Provide samples on at least 100 sq. ft. of wall surface.
b.  Small %reas and Items: The Architect will designate an item or area as
required.

2. After permanent lighting and other environmental services have been activated, apply
coatings in this room or to each surface according to the Schedule or as specified.
Provide required sheen, color, and texture on each surface.

a. After finishes are accepted, the Architect will use the room or surface to
evaluate coating systems of a similar nature.

1.6 DELIVERY, STORAGE, AND HANDLING

A Deliver materials to the Project Site in manufacturer's original, unopened packages and
containers bearing manufacturer's name and label, and the following information:
1. Product name or title of material.

Product description (generic classification or binder type).

Manufacturer's stock number and date of manufacture.

Contents by volume, for pigment and vehicle constituents.

Thinning instructions.

Application instructions.

Color name and number.

VOC content.

PNOUALN

B. Store materials not in use in tightly covered containers in a well-ventilated area at a
minimum ambient temperature of 45 deg F. Maintain containers used in storage in a clean
condition, free of foreign materials and residue. _

1. Protect from freezing. Keep storage area neat and orderly. Remove oily rags and
waste daily. Take necessary measures to ensure that workers and work areas are
protected from fire and health hazards resulting from handling, mixing, and
application.

1.7 PROJECT CONDITIONS

A Apply water-based paints only when the temperature of surfaces to be painted and
surrounding air temperatures are between 50 and 90 deg F.

B. Apply solvent-thinned paints only when the temperature of surfaces to be painted and
surrounding air temperatures are between 45 and 95 deg F.

C. Do not apply paint in snow, rain, fog, or mist, or when the relative humidity exceeds 85
percent; or at temperatures less than 5 deg F above the dew point, or to damp or wet

surfaces. . o ] _
1. Painting may continue during inclement weather if surfaces and areas to be painted

are enclosed and heated within temperature limits specified by manufacturer during
application and drying periods.
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1.8
A

EXTRA MATERIALS

Furnish extra paint materials from the same production run as the materials applied in the
quantities described below. Package paint materials in unopened, factory-sealed containers
f(:):r storage and identify with labels describing contents. Deliver extra materials to the

wner.
1. Quantity: Furnish the Owner with an additional 5 percent, but not less than 1 gal. or 1
case, as appropriate, of each material and color applied.

PART 2 - PRODUCTS

21
A

B.

2.2
A

B.

C.

MANUFACTURERS

Products: Subject to compliance with requirements, provide one of the products in the paint
schedules.

Manufacturers Names: The following manufacturers are referred to in the paint schedules
by use of shortened versions of their names, which are shown in parentheses:

1. Dunn-Edwards Corp. (Dunn-Edwards).

2. Frazee Industries, Inc. (Frazee).

3. Sherwin-Williams Co. (S-W).

PAINT MATERIALS, GENERAL

Material Compatibility. Provide block fillers, primers, undercoats, and finish-coat materials
that are compatible with one another and the substrates indicated under conditions of
service and application, as demonstrated by manufacturer based on testing and field
experience.

Material Quality: Provide manufacturer's best-quality paint material of the various coating
types specified. Paint-material containers not displaying manufacturer's product
identification will not be acceptable.

1. Proprietary Names: Use of manufacturer's Eroprietary product names to designate
colors or materials is not intended to imply that products named are required to be
used to the exclusion of equivalent products of other manufacturers. Furnish
manufacturer's material data and certificates of performance for proposed
substitutions.

Colors: Match colors indicated by reference to manufacturer's color designations.

PART 3 - EXECUTION

31
A

B.

AlA 8/95

EXAMINATION

Examine substrates, areas, and conditions, with the Applicator present, under which

painting will be performed for compliance with paint application requirements.

1. %o not begin to apply paint until unsatisfactory conditions have been corrected and
surfaces receiving Faint are thoroughly dry.

2. Start of painting will be construed as the Applicator's acceptance of surfaces and
conditions within a particular area.

Coordination of Work: Review other Sections in which primers are provided to ensure

compatibility of the total system for various substrates. On request, furnish information on

characteristics of finish materials to ensure use of compatible primers. :

1. Notify the Architect about anticipated problems using the materials specified over
substrates primed by others.
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PREPARATION

General: Remove hardware and hardware accessories, plates, machined surfaces, lighting
fixtures, and similar items already installed that are not to be painted. If removal is
impractical or impossible because of the size or weight of the item, provide surface-applied
protection before surface preparation and painting.

1

After completing painting operations in each space or area, reinstall items removed
using workers skilled in the trades involved.

Cleaning: Before applying paint or other surface treatments, clean the substrates of
substances that could impair the bond of the various coatings. Remove oil and grease
before cleaning.

Schedule cleaning and painting so dust and other contaminants from the cleaning
process will not fall on wet, newly painted surfaces.

Surface Preparation: Clean and prepare surfaces to be painted according to manufacturer's
:vritten instructions for each particular substrate condition and as specified.

2.

Provide barrier coats over incompatible primers or remove and reprime.

Wood: Clean surfaces of dirt, oil, and other foreign substances with scrapers,

mineral spirits, and sandpaper, as required. Sand surfaces exposed to view smooth

and dust off.

a. Scrape and clean small, dry, seasoned knots, and apply a thin coat of white
shellac or other recommended knot sealer before applying primer. After
priming, fill holes and imperfections in finish surfaces with putty or plastic wood
filler. Sand smooth when dried.

b. Prime, stain, or seal wood to be painted immediately on delivery. Prime edges,

ends, faces, undersides, and backsides of wood, including cabinets, counters,

cases, and panelin?.

When transparent finish is required, backprime with spar varnish.

c.

d. Backprime paneling on interior partitions where masonry, plaster, or other wet
wall construction occurs on backside.

e. Seal tops, bottoms, and cutouts of unprimed wood doors with a heavy coat of

varnish or sealer immediately on delivery.

f. Transparent Finish: Prepare wood surfaces as required for a "Premium
Grade" WIC Finish System #2, varnish finish, as defined and specified in
Section 25 of the Woodwork Institute of California (WIC) Manual of Practice,
current edition."

Ferrous Metals: Clean ungalvanized ferrous-metal surfaces that have not been shop

coated; remove oil, grease, dirt, loose mill scale, and other foreign substances. Use

solvent or mechanical cleaning methods that comply with the Steel Structures

Painting Council's (SSPC) recommendations.

a. Touch up bare areas and shop-applied prime coats that have been damaged.
Wire-brush, clean with solvents recommended by paint manufacturer, and
touch up with the same primer as the shop coat.

Galvanized Surfaces: Clean galvanized surfaces with nonpetroleum-based solvents

so surface is free of oil and surface contaminants. Remove pretreatment from

galvanized sheet metal fabricated from coil stock by mechanical methods.

Materials Preparation: Mix and prepare paint materials according to manufacturer's written
instructions. .

1.
2.

Maintain containers used in mixing and applying paint in a clean condition, free of
foreign materials and residue. _ ) _

Stir material before application to produce a mixture of uniform density. Stir as
required during application. Do not stir surface film into material. If necessary,
remove surface film and strain material before using. o

Use only thinners approved by paint manufacturer and only within recommended

limits.

Tinting: Tint each undercoat a lighter shade to simplify identification of each coat when
multiple coats of the same material are applied. Tint undercoats to match the color of the
finish coat, but provide sufficient differences in shade of undercoats to distinguish each

separate coat.
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REFINISHING EXISTING PAINTED SURFACES
Clean, patch and repair existing surfaces as specified under surface preparation.

Remove existing finishes or apply separation coats to prevent non compatible coatings from
having contact. Apply spot prime and body coats as specified for new work to repaired
areas or replaced components.

Except where scheduled for complete painting apply finish coat over plane surface to
nearest break in plane, such as comer, reveal, or frame.

Clean existing stained and natural finished wood, retouch abraded surfaces and finish as
per ﬁr}ic!et;'lnlerior paint Schedule” for either natural or stained finish to match existing
panel finish.

Refinish areas as specified for new work to match adjoining work unless specified or
scheduled otherwise.

Coat knots and pitch streaks showing through old finish with knot sealer before refinishing.
Sand or dull glossy surfaces prior to painting.

Sand existing coatings to a feather edge so that transition between new and existing finish
will not show in finished work.

APPLICATION

General: Apply paint according to manufacturer's written instructions. Use applicators and

techniques best suited for substrate and type of material being applied.

1. Paint colors, surface treatments, and finishes are indicated in the schedules.

2 Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions
detrimental to formation of a durable paint film.

3. Provide finish coats that are compatible with primers used.

4 The term "exposed surfaces" includes areas visible from any angle, elevation, or view

point when permanent or built-in fixtures, convector covers, covers for finned-tube

radiation, grilles, registers, and similar components are in place. Extend coatings in
these areas, as required, to maintain the system integrity, aesthetic effect, and

Brovide desired protection.

aint surfaces behind movable panels, partitions, wall panels, equipment, and
furniture the same as similar exposed surfaces. Before the final installation of
equipment, paint surfaces behind permanently fixed equipment or furniture with prime
coat only.

Paint int)érior surfaces of ducts, plenums, and chases with a flat, nonspecular biack

paint where visible through registers, grilles, or other openings.

Paint back sides of access panels and removable or hinged covers to match exposed

surfaces.

Except where another finish other than paint has been specified, paint all grilles,

registers, trim, and reveals in the color or colors selected by the Architect.

Finish exterior doors on tops, bottoms, and side edges the same as exterior faces.

0. Finish interior of wall and base cabinets and similar field-finished casework to match

exterior.

11.  Sand lightly between each succeeding enamel or varnish coat.

12.  After application of first coats and prior to application of finish coat or coats, fill all
voids, gaps, and spaces between painted surfaces and other permanent building
components such as gaps at wall to baseboard, wall to door and window frame, and
wall to ceiling system. _ _ .
a. Use only caulking, joint sealers, and putties designed for the specific

application, compatible with substrates and paint; and apply in accordance with
manufacturer's recommendations for the application condition.

o0 ©o N o
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Scheduling Painting: Apply first coat to surfaces that have been cleaned, pretreated, or
otherwise prepared for painting as soon as practicable after preparation and before
subsequent surface deterioration.

1. The number of coats and the film thickness required are the same regardless of
application method. Do not apply succeeding coats until the previous coat has cured
as recommended by the manufacturer. If sanding is required to produce a smooth,
eve{] smi_rface according to manufacturer's written instructions, sand between
applications.

2, Omit primer on metal surfaces that have been shop primed and touchup painted and
on previously painted surfaces, if paint is adhered properly and is acceptable to the
paint manufacturer.

3. If undercoats, stains, or other conditions show through final coat of paint, apply
additional coats until paint film is of uniform finish, color, and appearance. Give
special attention to ensure edges, corners, crevices, welds, and exposed fasteners
receive a dry film thickness equivalent to that of flat surfaces.

4. Allow sufficient time between successive coats to permit proper drying. Do not recoat
surfaces until paint has dried to where it feels firm, does not deform or feel sticky
under moderate thumb pressure, and where application of another coat of paint does
not cause the undercoat to lift or lose adhesion.

Application Procedures: Apply paints and coatings by brush, roller, spray, or other

applicators according to manufacturer's written instructions.

1. Brushes: Use brushes best suited for the type of material applied. Use brush of
appropriate size for the surface or item being painted.

2. Rollers: Use rollers of carpet, velvet back, or high-pile sheep's wool as
recommended by the manufacturer for the material and texture required.

3. Spray Equipment: Use airless spray equipment with orifice size as recommended by
the manufacturer for the material and texture required.

Minimum Coating Thickness: Apply paint materials no thinner than manufacturer's
recommended spreading rate. Provide the total dry film thickness of the entire system as
recommended by the manufacturer.

Mechanical and Electrical Work: Painting of mechanical and electrical work is limited to
items exposed in equipment rooms and in occupied spaces.

Mechanical items to be painted include, but are not limited to, the following:
Piping, pipe hangers, and supports.

2 Heat exchangers.

3 Tanks. :

4, Ductwork.

5. Insulation.

6. Motors and mechanical equipment.
7. Accessory items.

E

1

2

lectrical items to be painted include, but are not limited to, the following:
. Conduit and fittings.

) Switchgear.

3. Panelboards.

Prime Coats: Before applying finish coats, apply a prime coat of material, as recommended
by the manufacturer, to material that is required to be painted or finished and that has not
been prime coated by others. Recoat primed and sealed surfaces where evidence of
suction spots or unsealed areas in first coat appears, to ensure a finish coat with no burn
through or other defects due to insufficient sealing.

Pigmented (Opaque) Finishes: Completely cover surfaces as necessary to provide a
smooth, opaque surface of uniform finish, color, appearance, and coverage. Cloudiness,
spotting, holidays, laps, brush marks, runs, sags, ropiness, or other surface imperfections
will not be acceptable.
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Transparent (Clear) Finishes: Use multiple coats to produce a glass-smooth surface film of
even luster. Provide a finish free of laps, runs, cloudiness, color irregularity, brush marks,
orange peel, nail holes, or other surface imperfections.

1. Provide satin finish for final coats.

Completed Work: Match approved samples for color, texture, and coverage. Remove,
refinish, or repaint work not complying with requirements.

FIELD QUALITY CONTROL

The Owner reserves the right to invoke the following test procedure at any time and as often

as the Owner deems necessary during the period when paint is being applied:

1. The Owner will engage the services of an independent testing agency to sample the
paint material being used. Samples of material delivered to the Project will be taken,
identified, sealed, and certified in the presence of the Contractor.

2. The testing agency will perform appropriate tests for the following characteristics as
required by the Owner:

Quantitative material analysis.

Abrasion resistance.

Arparent reflectivity.

Flexibility.

Washability.

Absorption.

Accelerated weathering.

Dry opacity.

Accelerated yellowness.

Recoating.

Skinning.

Color retention.

m.  Alkali and mildew resistance.

3. The Owner may direct the Contractor to stop painting if test results show material
being used does not comply with specified requirements. The Contractor shall
remove noncomplying paint from the site, pay for testing, and repaint surfaces
previously coated with the rejected paint. If necessary, the Contractor may be
required to remove rejected paint from previously painted surfaces if, on repainting
with specified paint, the 2 coatings are incompatible.

CLEANING

AT e0 o

Cleanup: At the end of each workday, remove empty cans, rags, rubbish, and other

discarded paint materials from the site.

1. After comptetin%painting, clean glass and paint-spattered surfaces. Remove
spattered paint by washing and scraping. Be careful not to scratch or damage
adjacent finished surfaces.

PROTECTION

Protect work of other trades, whether being painted or not, against damage by painting.
Correct damage by cleaning, repairing or replacing, and repainting, as approved by
Architect.

Provide "Wet Paint" signs to protect newly painted finishes. Remove temporary protective

wrappings provided by others to protect their work after completm% palntlrég operations.

1. Atcompletion of construction activities of other trades, touch up and restore damaged
or defaced painted surfaces. Comply with procedures specified in PDCA P1.
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PAINTING

EXTERIOR PAINT SCHEDULE

Concrete, Stucco, and Masonry (Other than Concrete Masonry Units): Provide the following
finish systems over exterior concrete, stucco, and brick masonry surfaces:
1. Flat Acrylic Finish: 2 finish coats over a primer.

a.

Primer. Alkali-resistant, exterior, acrylic-latex primer applied at spreading rate
recommended by the manufacturer to achieve a total dry film thickness of not
less than 1.5 mils.

1) Dunn-Edwards: W709 Eff-Stop Ac;ytic Masonry Sealer.

2) Frazee: 266 Epotilt Acrylic / Epoxy Sealer.

7))  S-W: Loxon Exterior Acrylic Masonry Primer
A24W300.

First and Second Coats: Flat, exterior, 100 percent acrylic latex paint applied
at spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 3.0 mils.

1)  Dunn-Edwards: W?704 Acri-Flat Acrylic Masonry Finish.
2) Frazee: 203 Duratec Il 100% Acrylic Flat
4) S-W: A-100 Exterior Latex Flat A6 Series.

2, Low-Luster Acrylic Finish: 2 finish coats over a primer.

a.

Primer: Alkali-resistant, exterior, acrylic-latex primer applied at spreading rate
recommended by the manufacturer to achieve a total dry film thickness of not
less than 1.5 mils.

1) Dunn-Edwards: W709 Eff-Stop Acrylic Masonry Sealer.

2) Frazee: 266 Epotilt Acrylic / Epoxy Sealer.

3) S-W: Loxon Exterior Acrylic Masonry Primer
A24W300.

First and Second Coats: Low-luster (eggshell or satin), exterior, acrylic-latex
paint applied at spreading rate recommended by the manufacturer to achieve a
total dry film thickness of not less than 3.0 mils.

1) unn-Edwards: W?705 Enduracryl Acrylic Low Sheen Enamel.
2) Frazee: 126 Mirro Glide LS Lo Sheen Acrylic Enamel.
3) S-W; A-100 Exterior Latex Satin A82 Series.

Ferrous Metal: Provide the following finish systems over exterior ferrous metal. Primer is
not rect:ired on shop-primed items.
1. ow-Luster Acrylic Finish: 2 finish coats over a rust-inhibitive primer.

a.

b.

Primer: Rust-inhibitive metal primer applied at spreading rate recommended
by the manufacturer to achieve a total dry film thickness of not less than 1.3
mils.

1) Dunn-Edwards: 434 Bloc-Rust Red Oxide Primer.

2) Frazee: 661 Metal Prime.

3) S-W. gerp Kromik Universal Metal Primer B50Z
eries.

First and Second Coat: Low-sheen (eggshell or satin), exterior, acrylic-latex
paint applied at spreading rate recommended by the manufacturer fo achieve a
total dry film thickness of not less than 2.8 mils.

1) unn-Edwards: W940 Permashell Eggshell Acrylic Enamel.
2) Frazee: 126 Mirro Glide LS Lo Sheen Acrylic Enamel.

3) S-w: A-100 Exterior Latex Satin A82 Series.
I

2. Semigloss, Acrylic-Enamel Finish: 2 finish coats over a rust-inhibitive primer.

a.

Primer: Rust-inhibitive metal primer applied at spreading rate recommended
by the manufacturer to achieve a total dry film thickness of not less than 1.3
mils.

1) Dunn-Edwards: 43-4 Bloc-Rust Red Oxide Primer.
2) Frazee: 661 Metal Prime. )
3) S-W. Kem Kromik Universal Metal Primer B50Z
Series.
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PAINTING

b. First and Second Coats: Semigloss, exterior, acrylic-latex enamel applied at
spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 2.6 mils.

1) Dunn-Edwards: W901 Permasheen Acrylic Semi-Gloss
Enamel.
2) Frazee; 124 Mirro Glide SG Semi-Gloss Acrylic
Enamel.
3) S-W. A-100 Exterior Latex Gloss A8 Series.
Zinc-Coated Metal: Provide the following finish systems over exterior zinc-coated
(galvanized) metal surfaces:
1. Semigloss, Acrylic-Enamel Finish: 2 finish coats over a galvanized metal primer.

a. Primer: Galvanized metal primer applied at spreading rate recommended b
the manufacturer to achieve a total dry film thickness of not less than 1.2 mirs.
1) Dunn-Edwards: QD 43-7 Galv-Alum White Corrosion Inhibitive

Quick Dry Primer.
2) Frazee: 661 Metal Prime.
3) S-W: DTM Acrylic Primer/Finish B66W1.
b. First and Second Coats: Semigloss, exterior, acrylic-latex enamel applied at

spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 2.6 mils.

1) Dunn-Edwards: \évgm Permasheen Acrylic Semi-Gloss
namel.
2) Frazee: 124 Mirro Glide SG Semi-Gloss Acrylic
Enamel.
3) S-W: A-100 Exterior Latex Gloss A8 Series.

INTERIOR PAINT SCHEDULE

Gypsum Board: Provide the following finish systems over interior gypsum board and glass-
fiber reinforced gygsum surfaces:

1. Flat A
a.

crylic Finish: 2 finish coats over a primer.

Primer: Latex-based, interior primer applied at spreading rate recommended
by the manufacturer to achieve a total dry film thickness of not less than 1.2
mils.

1) Dunn-Edwards: W101 Vinylastic Pigmented Sealer.
2) Frazee: Primer not required over this substrate.
3) S-W: ProMar 200 Interior Latex Flat B30W200.

b. First and Second Coats: Flat, acrylic-latex-based, interior paint applied at
spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 2.5 mils.

1) Dunn-Edwards: W401 Decovel Velvet Flat Wall Finish.

2) Frazee: 002 Majestic Velvet Flat Acrylic Copolymer.

3) S-W: ProMar 200 Interior Latex Flat B30W200.
2. Low-Luster, Acrylic-Enamel Finish: 2 finish coals over a primer.

a. Primer: Latex-based, interior primer applied at spreading rate recommended
by the manufacturer to achieve a total dry film thickness of not less than 1.2
mils.

1) Dunn-Edwards: W101 Vinylastic Pigmented Sealer.
2) Frazee: 061 Aqua Seal Acrylic Copolymer Wall Sealer.
3) S-W: ProMar 200 Interior Latex Wall Primer
B28W200. ) o
b. First and Second Coats: Low-luster (eggshell or satin), acrylic-latex, interior

enamel applied at spreading rate recommended by the manufacturer to
achieve a total dry film thickness of not less than 2.8 mils.

1) Dunn-Edwards: W440 Decosheen Acrylic Eggshell Enamel.

2) Frazee: 022 Lo Glo Acrylic Eggshell Enamel.

3) S-W: ProMar 200 Interior Latex Eg-Shel B20W200.
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Plaster: Provide the following finish systems over new, interior plaster surfaces:
1. Flat Acrylic Finish: 2 finish coats over a primer.
a.

Primer: Alkali-resistant, acrylic-latex, interior primer applied at spreading rate
{ecommeqdfd ?y the manufacturer to achieve a total dry film thickness of not
ess than 1.4 mils.

1) Dunn-Edwards: W713 Multipurpose Primer.

2) Frazee: 065 Acry-Prime Acrylic Undercoater.

3) S-W: ProMar 200 Interior Latex Wall Primer
B28wW200.

First and Second Coats: Flat, acrylic-latex, interior paint applied at spreading
rate recommended by the manufacturer to achieve a total dry film thickness of
not less than 2.5 mils.

1) Dunn-Edwards: W401 Decovel Velvet Flat Wall Finish.
2) Frazee; 002 Majestic Velvet Flat Acrylic Copolymer.
3) S-W: ProMar 200 Interior Latex Flat B30W200.

2. Low-Luster, Acrylic-Enamel Finish: 2 finish coats over a primer.

a.

Primer: Alkali-resistant, alkyd- or latex-based, interior primer, as
recommended by the manufacturer for this substrate, applied at spreading rate
recommended by the manufacturer to achieve a total dry film thickness of not
less than 1.2 mils.

1) Dunn-Edwards: W713 Multipurpose Primer.

2) Frazee: 367 Fraflo Interior Enamel Undercoater.

3) S-W. ProMar 200 Interior Latex Wall Primer
B28wW200.

First and Second Coats: Low-luster (eggshell or satin), acrylic-latex, interior
enamel applied at spreading rate recommended by the manufacturer to
achieve a total dry film thickness of not less than 2.8 mils.

1) Dunn-Edwards: W440 Decosheen Acrylic Eggshell Enamel.
2) Frazee: 022 Lo Glo Acrylic Eggshell Enamel.
3) S-W; ProMar 200 Interior Latex Eg-Shel B20W200.

Acoustical Tile: Provide the following finish system over interior, acoustical tile surfaces:
1. Flat, Acrylic-Latex Finish: 2 finish coats.
a.

First and Second Coats: Flat, latex-based, interior paint applied at spreading
rate recommended by the manufacturer to achieve a total dry film thickness of
not less than 2.4 mils,

1) Dunn-Edwards: W615 Acoustikote Latex Flat Ceiling Paint.

2) Frazee: 011 Velvin Acrylic Flat.

3) S-W: Classic 99 Interior Latex Flat Ceiling Paint
A27W15.

Woodwork and Hardboard: Provide the following paint finish systems over new, interior
wood surfaces: _
1. Low-Luster, Acrylic-Enamel Finish: 2 finish coats over a primer.

Primer: Alkyd- or acrylic-latex-based, interior wood primer, as recommended
by the manufacturer for this substrate, applied at spreading rate recommended
by the manufacturer to achieve a total dry film thickness of not less than 1.4
mils.

1) Dunn-Edwards: W707 Unikote Latex Enamel Undercoater.
2) Frazee: 168 Prime + Plus (Acrylic).
3) S-W: Wall and Wood Primer B49WZ2.

First and Second Coats: Low-luster (eggshell or satin), acrylic-latex, interior
enamel applied at spreading rate recommended by the manufacturer to
achieve a total dry film thickness of not less than 2.8 mils.

1) Dunn-Edwards: W440 Decosheen Acrylic Eggshell Enamel.

2) Frazee: 022 Lo Glo Acrylic Eggshell Enamel.

3) S-W. ProMar 200 Interior Latex Eg-Shel B20W200.
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PAINTING

loss, Acrylic-Enamel Finish: 2 finish coats over a wood undercoater.
Undercoat: Alkyd- or acrylic-latex-based, interior wood undercoater, as
recommended by the manufacturer for this substrate, applied at spreading rate
recommended by the manufacturer to achieve a total dry film thickness of not
less than 1.2 mils.

1) Dunn-Edwards: W?707 Unikote Latex Enamel Undercoater.
2) Frazee: 367 Fraflo Interior Enamel Undercoater.
3) S-W. Wall and Wood Primer B49WZ2.

First and Second Coats: Semigloss, acrylic-latex, interior enamel applied at
spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 2.6 mils.

1) Dunn-Edwards: W450 Decoglo Acrylic Semi-Gloss Enamel.

2) Frazee: 128 Satin Glide Int./Ext. Semi-Gloss Enamel.

3) S-w; ProMar 200 Interior Latex Semi-Gloss
B31W200.

Stained Woodwork: Provide the following stained finishes over interior woodwork, including
refinishing of wood paneling to match existing stained finish:

Alkyd-Based, Satin-Varnish Finish: 2 finish coats of an alkyd-based, clear-satin
varnish over a sealer coat and an alkyd-based, interior wood stain. Wipe wood filler

1.

before
a.

applying stain.

Filler Coat:. Paste-wood filler applied at spreading rate recommended by the
manufacturer.

1) Dunn-Edwards: PWF2703 Paste Wood Filler.

2) Frazee: Jasco Paste Wood Filler.

3) S-W: Sher-Wood Paste Filler.

Stain Coat: Alkyd-based, interior wood stain applied at spreading rate
recommended by the manufacturer.

1) Dunn-Edwards: §V1 08 Stainseal Semi-Transparent Wood
tain.

2) Frazee: UGL Zar Wood Stain.

3) S-w. Sher-Wood Wiping Stain S64 Series.

Sealer Coat: Clear sanding sealer applied at spreading rate recommended by

the manufacturer.

1) Dunn-Edwards: V106A Synseal Brushing Sanding Sealer.

2) Frazee: 767 Sanding Sealer.

3) S-w: Sher-Wood Vinyl Sealer T67F 3.

First and Second Finish Coats: Alkyd-based or polyurethane varnish, as
recommended by the manufacturer, applied at spreading rate recommended
by the manufacturer.

1) Dunn-Edwards: IP628 Decothane Il interior Semi-Gloss
Polyurethane.

2) Frazee: 922 Acri-Satin Clear Acrylic Satin Finish.

3) S-W. Polyurethane Varnish A67 Series.

Waterborne, Satin-Varnish Finish: 2 finish coats of a waterborne, clear-satin varnish

over a

sealer coat and a waterborne, interior wood stain. Wipe wood filler before

applyin’_g stain.
a. il

ler Coat: Paste-wood filler applied at spreading rate recommended by the
manufacturer.

1) Dunn-Edwards: PWF2703 Paste Wood Filler.
2) Frazee: : Jasco Paste Wood Filler.
3) S-W: Sher-Wood Paste Filler.

Stain Coat: Waterborne, interior wood stain applied at spreading rate
recommended by the manufacturer.

1) Dunn-Edwards: EW 08 Stainseal Semi-Transparent Wood
tain.
2) Frazee: 500 Series Waterborne Stain.
3) S-W. Sher-Wood W/R Wiping Stain S64 Series.
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Sealer Coat: Clear sanding sealer applied at spreading rate recommended by
the manufacturer.

1) Dunn-Edwards: V161 Acri-Thane Acrylic Sanding Sealer.
2) Frazee: 500 Series Waterborne Sanding Sealer.
3) S-W: Sher-Wood Vinyl Sealer T67F3.

First and Second Finish Coats: Waterborne, varnish finish applied at
spreading rate recommended by the manufacturer.

1) Dunn-Edwards: V164 Acri-Thane Low Sheen Varnish.

2) Frazee: 500 Series Waterborne Satin Varnish.

3) S-W: Sher-Wood Water White Conversion Varnish
V84 Series.

Natural-Finish Woodwork: Provide the following natural finishes over interior woodwork,
including refinishing of wood paneling to match existing natural finish;

1. Alkyd-

Based, Satin-Varnish Finish: 2 finish coats of an alkyd-based, clear-satin

varnish over a sanding sealer. Provide wood filler on open-grain wood before

applyi
a.

ng first varnish coat.

Filler Coat: Paste-wood filler applied at spreading rate recommended by the
manufacturer,

1) Dunn-Edwards: PWF2703 Paste Wood Filler.
2) Frazee: Jasco Paste Wood Filler.
3 S-W: Sher-Wood Paste Filler.

Sealer Coat: Clear sanding sealer applied at spreading rate recommended by
the manufacturer.

1) Dunn-Edwards: V106A Synseal Brushing Sanding Sealer.
2) Frazee: 767 Sanding Sealer.
3) S-w: Sher-Wood Vinyl Sealer T67F3.

First and Second Finish Coats: Alkyd-based or polyurethane varnish, as
recommended by the manufacturer, applied at spreading rate recommended
by the manufacturer.

1) Dunn-Edwards: IP628 Decothane Il Interior Semi-Gloss
Polyurethane.

2) Frazee: 922 Acri-Satin Clear Acrylic Satin Finish.

3) S-W: Polyurethane Varnish A67 Series.

Waterborne, Satin-Varnish Finish: 2 finish coats of a waterborne, clear-satin varnish

over a sanding sealer. Wipe wood filler before applying stain.

a.

Filler Coat: Paste-wood filler applied at spreading rate recommended by the
manufacturer.

1) Dunn-Edwards: PWF2703 Paste Wood Filler.
2) Frazee: None required.
3 S-W: Sher-Wood Paste Filler.

Sealer Coat: Clear sanding sealer applied at spreading rate recommended by
the manufacturer.

1) Dunn-Edwards: V161 Acri-Thane Sanding Sealer.

2) Frazee: None required.

3) S-W. Sher-Wood Water White Conversion Varnish
V84 Series.

First and Second Finish Coats: Waterborne, varnish finish applied at
spreading rate recommended by the manufacturer.

1) Dunn-Edwards: V163 Acri-Thane Semi-Gloss Varnish.
2) Frazee: 922 Acri-Satin Clear Acrylic Satin Finish.
3) S-W. Sher-Wood Water White Conversion Varnish
V84 Series.
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Ferrous Metal: Provide the following finish systems over ferrous metal:

Semigloss, Acrylic-Enamel Finish: One finish coat over an enamel undercoater and a
primer.

a.

Primer: Quick-drying, rust-inhibitive, alkyd-based or epoxy-metal primer, as
recommended by the manufacturer for this substrate, applied at spreading rate
recommended by the manufacturer to achieve a total dry film thickness of not
less than 1.5 mils.

1) Dunn-Edwards: 43-5 Corrobar Corrosion Inhibitive Primer.

2) Frazee: 661 Metal Prime.

3) Sw Is<em Kromik Universal Metal Primer B50Z
eries.

Undercoat: Alkyd, interior enamel undercoat or semigloss, acrylic-latex,
interior enamel, as recommended by the manufacturer for this substrate,
applied at spreading rate recommended by the manufacturer to achieve a total
dry film thickness of not less than 1.3 mils.

1)  Dunn-Edwards: W450 Decoglo Acrylic Semi-Gloss Enamel.

2) Frazee: 128 Satin Glide Int./Ext. Semi-Gloss Enamel.

3) S-w. ProMar 200 Interior Latex Semi-Gloss
B31W200.

Finish Coat: Semiiloss, acrylic-latex, interior enamel applied at spreadin? rate
{ecor?1mer11d§d t:yt e manufacturer to achieve a total dry film thickness of not
ess than 1.3 mils.

1) Dunn-Edwards: W450 Decoglo Acrylic Semi-Gloss Enamel.
2) Frazee: 128 Satin Glide Int./Ext. Semi-Gloss Enamel.
3) S-w: ProMar 200 Interior Latex Semi-Gloss
B31W200.
Semigloss, Alkyd-Enamel Finish: One finish coat over an enamel undercoater and a
primer.
a.

Primer: Quick-drying, rust-inhibitive, alkzd-based or epoxy-metal primer, as
recommended by the manufacturer for this substrate, applied at spreading rate
reconrt‘mendsed t:y the manufacturer to achieve a total dry film thickness of not
less than 1.5 mils.

1) Dunn-Edwards: 43-5 Corrobar Corrosion Inhibitive Primer.

2) Frazee: 661 Metal Prime.

3) S-W: gem Kromik Universal Metal Primer B502
eries.

Undercoat. Alkyd, interior enamel undercoat or semigloss, interior, alkyd-
enamel finish coat, as recommended by the manufacturer for this substrate,
applied at spreading rate recommencded by the manufacturer to achieve a total
dry film thickness of not less than 1.2 mils.

1) Dunn-Edwards: E22-1 Super U-365 Alkyd Enamel
Undercoater.

2) Frazee: 328 Velglo Alkyd Semi-Gloss Enamel.

3) S-W; ProMar Salon Interior Alkyd Semi-Gloss
B34WZ2000.

Finish Coat: Odorless, semigloss, alkyd, interior enamel applied at spreading
rate recommended by the manufacturer to achieve a total dry film thickness of
not less than 1.4 mils.

1) Dunn-Edwards: 72 Series Aristosheen Low Odor Interior Alkyd
Semi-Gloss Enamel.

2) Frazee: 328 Velglo Alkyd Semi-Gloss Enamel.

3) S-w ProMar Salon Interior Alkyd Semi-Gloss
B34WZ2000.

Full-Gloss, Acrylic-Enamel Finish: 2 finish coats over a primer.

Primer: Quick-drying, rust-inhibitive, alkyd-based or epoxy-metal primer, as
recommended by the manufacturer for this substrate, applied at spreading rate
recommended by the manufacturer to achieve a total dry film thickness of not
less than 1.5 mils.

1) Dunn-Edwards: 43-5 Corrobar Corrosion Inhibitive Primer.

2) Frazee: 661 Metal Prime.

3) S-Ww: Kem Kromik Universal Metal Primer B50Z
Series.
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Zinc-Coated
1. Semig
a.

2. Semig
a.

PAINTING

First and Second Coats: Full-gloss, acrylic-latex, interior enamel applied at
spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 2.5 mils.

1) Dunn-Edwards: W960 Permagloss Acrylic Gloss Enamel.
2) Frazee: 143 Mirro Glide GL Gloss Acrylic Enamel.
3) S-W: 55"1“\','\?2' 62100 Interior Latex Gloss Enamel

Metal: Provide the following finish systems over zinc-coated metal:

loss, Acrylic-Enamel Finish: 2 finish coats over a primer.

Primer: Galvanized metal primer applied at spreading rate recommended by

the manufacturer to achieve a total ry film thickness of not less than 1.2 mils.

1) Dunn-Edwards: QD 43-7 Galv-Alum White Corrosion Inhibitive
Quick Dry Primer.

2) Frazee: 661 Metal Prime.

3) S-W: DTM Acrylic Primer/Finish B66W1.

First and Second Coats: Semigloss, acrylic-latex, interior enamel applied at
spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 2.6 mils.

1) Dunn-Edwards: W450 Decoglo Acrylic Semi-Gloss Enamel.

2) Frazee: 128 Satin Glide Int./Ext. Semi-Gloss Enamel.

3) S-W; ProMar 200 Interior Latex Semi-Gloss
B31W200.

loss, Alkyd-Enamel Finish: One finish coat over an undercoat and a primer.

Primer. Galvanized metal primer applied at spreading rate recommended by

the manufacturer to achieve a total dry film thickness of not less than 1.2 mils.

1) Dunn-Edwards: - QD 43-7 Galv-Alum White Corrosion Inhibitive
Quick Dry Primer.

2) Frazee: 661 Metal Prime.

3) S-Ww DTM Acrylic Primer/Finish B66W1.

Undercoat: Alkyd, interior enamel undercoat or semigloss, interior, alkyd-
enamel finish coat, as recommended by the manufacturer for this substrate,
applied at spreading rate recommended by the manufacturer to achieve a total
dry film thickness of not less than 1.2 mils.

1) Dunn-Edwards: 9 Series Syn Lustro Industrial Maintenance
Semi-Gloss Enamel.

2) Frazee: 328 Velglo Alkyd Semi-Gloss Enamel.

3) S-w. ProMar Salon Interior Alkyd Semi-Gloss
B34WZ2000.

Finish Coat: Odorless, semigloss, alkyd, interior enamel applied at spreading
rate recommended by the manufacturer to achieve a total dry film thickness of
not less than 1.4 mils.

1) Dunn-Edwards: 9 Series Syn Lustro Industrial Maintenance
Semi-Gloss Enamel.

2) Frazee: 328 Velglo Alkyd Semi-Gloss Enamel.

3) S-Wwi: ProMar Salon Interior Alkyd Semi-Gloss
B34WZ2000.

3. Full-Gloss, Acrylic-Enamel Finish: 2 coats over a primer.

a.

Primer: Galvanized metal primer applied at spreading rate recommended tg?l
the manufacturer to achieve a total dry film thickness of not less than 1.2 mils.

1) Dunn-Edwards: QD 43-7 Galv-Alum White Corrosion Inhibitive
Quick Dry Primer.

2) Frazee: 661 Metal Prime.

3) S-W: DTM Acrylic Primer/Finish B66W1.

First and Second Coats: Full-gloss, acrylic-latex, interior enamel applied at
spreading rate recommended by the manufacturer to achieve a total dry film
thickness of not less than 2.5 mils.

1) Dunn-Edwards: W0960 Permagloss Acrylic Gloss Enamel.
2) Frazee: 143 Mirro Glide GL Gloss Acrylic Enamel.
3) S-w: ProMar 200 Interior Latex Gloss Enamel
B21W201.
END OF SECTION
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