
 Completed Work:
 Stripping of the topsoil continues.
 Stockpiling the topsoil continues.
 Construction fence is complete.  
 Construction trailer is in place.
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 Upcoming Work / Look Ahead:

 Site grading and excavation to continue.
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Stripping of the topsoil is in progress

Week Ending July 18, 2025 3

New Elementary School on Greendale Road



Construction manager trailer and construction road
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Site work continues
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