
 

WEEKLY PROJECT UPDATE
 
 

Current Week
 
Market & Johnson supervised and coordinated with trades.

• M&J carpenters completed drywall installation.
• M&J masons completed door G116 infill.
• RJP continued tape & paint on walls & soffits.

 
 

Upcoming Week
 
Market & Johnson to supervise and coordinate with trades.

• RJP to continue tape & paint on walls & soffits.
• Subs to start MEPF finishes.
• Overhead Door to install coiling door.
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WEEKLY PROJECT UPDATE
 
 

Current Week
 
Market & Johnson supervised and coordinated with trades.

• Auditorium Remodel

o RJP continued taping ceiling clouds.
o Subs continued MEP/AV-low voltage rough ins.
o Rhom continued side wall cloud framing & drywall.

• Commons Addition/Remodel

o SCS Coating started epoxy flooring prep & application.

• Little Theater

o SCS Coating completed epoxy flooring prep & application.

• Choir Room

o Cutting Edge continued demo of concrete risers.

 
 

Upcoming Week
 
Market & Johnson to supervise and coordinate with trades.

• Auditorium Remodel

o RJP to continue taping & applying VWC to ceiling clouds.
o Subs to continue MEP/AV-low voltage rough ins.
o Rhom to continue side wall cloud framing & drywall.

• Commons Addition/Remodel

o SCS Coating to continue epoxy flooring prep & application.
o Subs to start OH door rough in & ACT grid install.

• Little Theater

o RJP to complete paint corrections & paint back stage.

• Choir Room

o Cutting Edge to continue demo of concrete risers.
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Project Manager: Jordan Lieffring (715) 579-0176 jlieffring@market-johnson.com
    
Superintendent: Josh Snyder (715) 450-4508 jsnyder@market-johnson.com

 



 
Priority RFI's

 
• RFI #122: Back Stage Video Projectors
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