
Phase / Task

20242023

Project initiation

Facility condition and educational needs verification / assessment

Board presentation | Progress update

Create and distribute staff survey

Staff listening sessions

Option / solution exploration

Board presentation | Progress update

Community focus groups / engagement sessions

Refinement of options / solutions based on community feedback

Preparation

Board approval

Printing / deployment

Results

School Board finalization of referendum scope based on community survey feedback

School Board adoption of referendum resolution(s)

Referendum information campaign / continued community engagement

Potential referendum date

S O N D J F M A M J J A S O N

The schedule above is preliminary and is subject to change.

Hypothetical November 2024 Referendum

Tomah Area School District Preliminary Timeline

Staff Engagement

Community Survey

November 5, 2024

Potential 

Potential referendum 


