
 Completed Work:

 Construction of the new job site entry is in progress.
 Delivery of reinforced steel bars was in progress during this site visit.
 A pop-up rain event occurred while on site.  The rain event lasted over an hour.
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 Upcoming Work / Look Ahead:
 Existing utility relocation to commence.  (No schedule has been set).
 Mobilization is to begin for the geothermal contractor.  Equipment 
deliveries begin this week, and work anticipated to start on September 2, 2025.
 Excavation for footings is to begin the day after this site visit 

New Elementary School on Greendale Road



Completed Building Pad Facing South
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Construction of the New Job Site Entry
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Delivery of Reinforced Steel Bars
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