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Report Visual Descriptions

Project Completion
Percentage

Refers to the metric used to measure the progress of a project by indicating how much of the project work has been completed relative to
the total work required.

Anticipated Project
Schedule

Refers to the projected timeline that outlines planning, design, bidding, and construction start dates, as well as the estimated duration for
each phase within the project.

Project Budget
Performance

Refers to the process of tracking and evaluating how well a project is adhering to its allocated budget. It involves comparing the planned
budget against the actual expenditures to assess whether the project is staying within financial limits, exceeding, or under-spending.
Under Budget: Actual spending is below the allocated budget, potentially indicating cost savings or under‐spending.
On Target: Actual spending aligns with the allocated budget, indicating effective financial management.
Over Budget: Actual spending exceeds the allocated budget, signaling potential cost overruns that may require corrective action.

Overall Project
Performance

Refers to the assessment of how well a project is achieving its defined objectives, meeting its budget, and adhering to its schedule. It is a
comprehensive evaluation that considers multiple factors, including scope, time, cost and quality, and stakeholder satisfaction.
On Track: The project is progressing as planned, meeting key milestones and objectives.
Needs Attention: Some issues or delays have arisen, requiring focused effort to avoid negative impacts on the project’s success.
At Risk: Significant obstacles or challenges are jeopardizing the project’s overall goals, budget, or timeline, necessitating immediate
intervention.

Community
Engagement
Activities

Indicate community engagement activities completed relative to the community engagement process map.

Footnote
*Cost Per Student is based on October 2024 certified Department of Education enrollment data and the total project cost. The Cost Per
Student is subject to change based on enrollment changes.

OUSD Facilities Department Mission Statement

We support whole student growth and success by planning, constructing, and maintaining facilities that are flexible, resilient, healthy, safe, and joyful. These spaces
maximize collaboration, empower innovation, and inspire creativity, preparing our students to be college-, career-, and community-ready.



ENGAGEMENT 
INFORMATION

Planning Budget:  $56.70M 
Current Budget: $70.70M

Budget Spent (to date): $617,865
Remaining Budget: $70.1M
Total Percentage Used: 1%

BUDGET PERFORMANCE

ON TARGET

In alignment with OUSD Board Policy 7155, the Oakland Unified School District (OUSD) Facilities Planning & Management Division is 
dedicated to keeping the community informed and providing meaningful opportunities for engagement throughout the planning, 
design, and construction phases of major projects. 

Scan the QR code in the bottom right corner for past community engagement presentations and information about upcoming 
engagement opportunities.

COMMUNITY ENGAGEMENT OVERVIEW

CONSTRUCTION

Groundbreaking Ceremony 

Pre Construction Phase: 
Student/Teacher/School Staff 
Community-wide 

General Update Phase: 
Student/Teacher/School Staff
Community-wide
Ribbon Cutting Ceremony 

DESIGN

PAC Engagement Advisory Meeting
Student�Teacher/School 
Community 
Community-wide 

PLANNING

PROJECT PHASE START DATES

Q2
2028

CLOSEOUT

Q2
2026

CONSTRUCTION

Q4 
2024

BIDDING

Q2 
2024

DESIGN

Q1 
2024

PLANNING

Engagement Specialist:
Ray Bermudez
ray.bermudez@ousd.org

Project Manager:
John Esposito
john.esposito@ousd.org

OUSD PROJECT TEAM

PLANNING

The project focus is on life safety, accessibility, seismic and structural upgrades, and architectural improvements. It includes site improvements to the playground area,
mechanical and plumbing system upgrades or potential full replacement, roof upgrades, and the installation of a temporary housing campus.
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OVERALL PROJECT 
COMPLETION PERCENTAGE:

Garfield Elementary School
1640 22nd Ave, Oakland, CA 94606

School Enrollment: 458
District: 2

Delivery Method: Lease-leaseback
Funding Source: Measure Y 
Cost Per Student: $123,768* 

Architect: Quattrocchi Kwok Architects
General Contractor: Swinerton Builders

Local Business Utilization (LBU): TBD

Current Phase: Design Development 
Phase Completion: 75%

PROJECT DETAILS

PAC Engagement Advisory Meeting 
Concept Phase:
Student / Teacher/School community 
Community-wide
Schematic Design Phase:
Student / Teacher/School community 
Community-wide
Design Development Phase: 
Student /Teacher/School community 
Community-wide
Final Drawings Review:
Student /Teacher/School community 
Community-wide



COMMUNITY ENGAGEMENT ACTIVITIES

None at this time�

POTENTIAL CHALLENGES & FINANCIAL IMPACTS

● Budget increase approved by Board of Education.  Currently Value
Engineering and investigating multiple options for project.

POTENTIAL COST & SCHEDULE CHANGES

None at this time�

UPCOMING WORK

● The registered date to submit CD for interim housing is 4/28/2025.
● Awaiting proposal for moving of Claremont MS portables from MM.
● A new estimate expected from Swinerton for the current scope of the project.
● Destructive testing to occur during spring break.
● Awaiting boring field report from Geotech.
● Surveyor to revisit site to inspect other cleanout areas.
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PAST MONTH’S ACCOMPLISHMENTS

●EDCR registration of Garfield accomplished.
● DSA received registration for plan review and has assigned DSA #01-122345.
● Meeting with the LLB contractor, Swinerton met QKA and OUSD team.
OUSD selected to proceed with CHPS Design.
● Hydraulic model analysis received. EBMUD met with OUSD, QKA, and civil to discuss results.
Civil to lower flow demands.
● Roof coring of buildings A, B, & C completed. Corer to send findings to QKA.
● Proposal for lease of portables received from Mobile Modular.

PROJECT ACTIVITIES

OVERALL PROJECT 
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OVERALL PROJECT 
COMPLETION PERCENTAGE:

Garfield Elementary School
1640 22nd Ave, Oakland, CA 94606

School Enrollment: 458
District: 2

Delivery Method: Lease-leaseback
Funding Source: Measure Y 
Cost Per Student: $123,768* 

Architect: Quattrocchi Kwok Architects
General Contractor: Swinerton Builders

Local Business Utilization (LBU): TBD

Current Phase: Design Development 
Phase Completion: 75%

PROJECT DETAILS



A/C Paving Asphalt and concrete paving

ADA
The Americans with Disabilities Act of 1990 and laws pertaining
to accessibility

B&G OUSD Building and Ground Department

CBOC
OUSD Measures B, J and Y Independent Citizen Bond Oversight
Committee

CD Construction Documents

CDC Child Development Center

CEQA California Environmental Quality Act

CGS California Geological Survey

Closeout
(Phase)

Refers to the final phase following construction, involving formal
closure with the Division of the State Architect (DSA), collection
of as-built drawings, provision of attic stock, and delivery of
operations and maintenance manuals to ensure proper long-
term facility management.

Glossary of Terms

DD Design Development phase

DGS Department of General Services

DSA Division of State Architect, the permitting authority for OUSD

DTSC Department of Toxic Substance Control

EBMUD East Bay Municipal Utilities Division

GMP
Guaranteed Maximum Price is the highest amount OUSD will pay
for the project. Contractors are responsible for cost overruns
beyond the maximum price unless a change order is issued.

IEEEP Inclusive Early Education Expansion Program

IOR Inspector of Record

O & M Operations and Maintenance

PAC
Project Advisory Committee, an OUSD Board required committee
for projects over $5M



PCO Proposed Change Order

PG&E Pacific Gas and Electric Company

Quarter 1 or Q1 The months of January, February, and March

Quarter 2 or Q2 The months of April, May, and June

Quarter 3 or Q3 The months of July, August, and September

Quarter 4 or Q4 The months of October, November, and December

RFQ/P Request for Qualifications or Proposals

Rough-In
The stage of construction when the various mechanical,
electrical, and plumbing lines are laid out, but the final
connection is not yet completed.

Glossary of Terms

SD Schematic Design phase

SF Square Footage

SWPPP Storm Water Pollution Prevention Plant

Storefront
A type of glass windows that are commonly used in entrances and
ground-floor of windows to a building.


