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Report Visual Descriptions

Project Completion
Percentage

Refers to the metric used to measure the progress of a project by indicating how much of the project work has been completed relative to
the total work required.

Anticipated Project
Schedule

Refers to the projected timeline that outlines planning, design, bidding, and construction start dates, as well as the estimated duration for
each phase within the project.

Project Budget
Performance

Refers to the process of tracking and evaluating how well a project is adhering to its allocated budget. It involves comparing the planned
budget against the actual expenditures to assess whether the project is staying within financial limits, exceeding, or under-spending.
Under Budget: Actual spending is below the allocated budget, potentially indicating cost savings or under‐spending.
On Target: Actual spending aligns with the allocated budget, indicating effective financial management.
Over Budget: Actual spending exceeds the allocated budget, signaling potential cost overruns that may require corrective action.

Overall Project
Performance

Refers to the assessment of how well a project is achieving its defined objectives, meeting its budget, and adhering to its schedule. It is a
comprehensive evaluation that considers multiple factors, including scope, time, cost and quality, and stakeholder satisfaction.
On Track: The project is progressing as planned, meeting key milestones and objectives.
Needs Attention: Some issues or delays have arisen, requiring focused effort to avoid negative impacts on the project’s success.
At Risk: Significant obstacles or challenges are jeopardizing the project’s overall goals, budget, or timeline, necessitating immediate
intervention.

Community
Engagement
Activities

Indicate community engagement activities completed relative to the community engagement process map.

Footnote
*Cost Per Student is based on October 2024 certified Department of Education enrollment data and the total project cost. The Cost Per
Student is subject to change based on enrollment changes.

OUSD Facilities Department Mission Statement

We support whole student growth and success by planning, constructing, and maintaining facilities that are flexible, resilient, healthy, safe, and joyful. These spaces
maximize collaboration, empower innovation, and inspire creativity, preparing our students to be college-, career-, and community-ready.



ENGAGEMENT 
INFORMATION

Planning Budget:  $10M 
Current Budget: $15M

Budget Spent (to date): $734,485
Remaining Budget: $14.3M
Total Percentage Used: 5%

BUDGET PERFORMANCE

ON TARGET

0 of 6

In alignment with OUSD Board Policy 7155, the Oakland Unified School District (OUSD) Facilities Planning & Management Division is 
dedicated to keeping the community informed and providing meaningful opportunities for engagement throughout the planning, 
design, and construction phases of major projects. 

Scan the QR code in the bottom right corner for past community engagement presentations and information about upcoming 
engagement opportunities.

COMMUNITY ENGAGEMENT OVERVIEW

CONSTRUCTION

Groundbreaking Ceremony 
Pre Construction Phase:
Student/Teacher/School Staff
Community-wide 
General Update Phase:
Student/Teacher/School Staff
Community-wide
Ribbon Cutting Ceremony 

DESIGN

3$&�(QJDJHPHQW�$GYLVRU\�0HHWLQJ
Concept Phase:
6WXGHQW���7HDFKHU�6FKRRO�FRPPXQLW\�
&RPPXQLW\�ZLGH
Schematic Design Phase:
6WXGHQW���7HDFKHU�6FKRRO�FRPPXQLW\�
&RPPXQLW\�ZLGH
Design Development Phase: 
6WXGHQW��7HDFKHU�6FKRRO�FRPPXQLW\�
&RPPXQLW\�ZLGH
Final Drawings Review:
6WXGHQW��7HDFKHU�6FKRRO�FRPPXQLW\�
&RPPXQLW\�ZLGH

PAC Engagement Advisory 
Meeting
Student �Teacher/School 
Community 
Community-wide 

PLANNING

PROJECT PHASE START DATES

Q4
2025

CLOSEOUT

Q2
2025

CONSTRUCTION

Q4 
2024

BIDDING

Q1 
2024

DESIGN

Q2 
2023

PLANNING

Engagement Specialist:
Ray Bermudez
ray.bermudez@ousd.org

Project Manager:
JaQuan Cornish
jaquan.cornish@ousd.org

OUSD PROJECT TEAM

PLANNING
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OVERALL PROJECT 
COMPLETION PERCENTAGE:

Fremont High School
4610 Foothill Blvd.

School Enrollment: 1169
District: 5

Delivery Method: Lease-leaseback
Funding Source: Bond Measure J 

Cost Per Student: $12,831* 

Architect: HY Architect
General Contractor: Cahill Contractors
Local Business Utilization (LBU): TBD

Current Phase: Construction Documents 
Phase Completion: �5%

PROJECT DETAILS



COMMUNITY ENGAGEMENT ACTIVITIES

● Community informational letter to go out soon.

POTENTIAL CHALLENGES & FINANCIAL IMPACTS

None at this time�

POTENTIAL COST & SCHEDULE CHANGES

None at this time�

UPCOMING WORK

● DSA comments received and expect approval end of April for mid May construction start.

Fremont High School 
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PAST MONTH’S ACCOMPLISHMENTS

● Revised GMP received and aiming for May 14 BOE approval.

PROJECT ACTIVITIES
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A/C Paving Asphalt and concrete paving

ADA
The Americans with Disabilities Act of 1990 and laws pertaining
to accessibility

B&G OUSD Building and Ground Department

CBOC
OUSD Measures B, J and Y Independent Citizen Bond Oversight
Committee

CD Construction Documents

CDC Child Development Center

CEQA California Environmental Quality Act

CGS California Geological Survey

Closeout
(Phase)

Refers to the final phase following construction, involving formal
closure with the Division of the State Architect (DSA), collection
of as-built drawings, provision of attic stock, and delivery of
operations and maintenance manuals to ensure proper long-
term facility management.

Glossary of Terms

DD Design Development phase

DGS Department of General Services

DSA Division of State Architect, the permitting authority for OUSD

DTSC Department of Toxic Substance Control

EBMUD East Bay Municipal Utilities Division

GMP
Guaranteed Maximum Price is the highest amount OUSD will pay
for the project. Contractors are responsible for cost overruns
beyond the maximum price unless a change order is issued.

IEEEP Inclusive Early Education Expansion Program

IOR Inspector of Record

O & M Operations and Maintenance

PAC
Project Advisory Committee, an OUSD Board required committee
for projects over $5M



PCO Proposed Change Order

PG&E Pacific Gas and Electric Company

Quarter 1 or Q1 The months of January, February, and March

Quarter 2 or Q2 The months of April, May, and June

Quarter 3 or Q3 The months of July, August, and September

Quarter 4 or Q4 The months of October, November, and December

RFQ/P Request for Qualifications or Proposals

Rough-In
The stage of construction when the various mechanical,
electrical, and plumbing lines are laid out, but the final
connection is not yet completed.

Glossary of Terms

SD Schematic Design phase

SF Square Footage

SWPPP Storm Water Pollution Prevention Plant

Storefront
A type of glass windows that are commonly used in entrances and
ground-floor of windows to a building.


