
10435 Downsville Pike 
Hagerstown, MD  21740 

301-766-2800

Building a Community That Inspires Curiosity, Creativity, and Achievement. 
www.wcpsmd.com 

MEETING MINUTES 
6/11/2025 

Facilities and Enrollment Advisory Committee Meeting 

Committee Members Present: 

TeQia Aytch 
Kristina DiMonte, Co-Chairperson 
Patricia Felix 
Angelea Fentress 
Julie Hartman 
Joseph Jefferson, Co-Chairperson 
Judith Kerns 

Staff Members Present: 

Matt Burton, Supervisor Construction 
Chad Criswell, Senior Project Manager and Planning Supervisor, Facilities 
Robert Rollins, Director of Facilities  
Wendy Smith, Administrative Assistant IV, Facilities 

Summary of the Discussion of the Facilities and Enrollment Advisory Committee (FEAC, the Committee): 

I. Welcome/Review of Agenda
Staff welcomed the Committee to the meeting and discussed the agenda.  The Committee was
advised that depending on the time needed to review the Draft 2025 Educational Facilities
Master Plan and Enrollment Projections, Working Document 4 may need to be reviewed at the
next scheduled FEAC meeting on June 25th.

II. Review of Draft 2025 Educational Facilities Master Plan and Enrollment Projections
Staff presented an overview of the Draft 2025 Educational Facilities Master Plan.
(presentation included as an attachment to these minutes).

The EFMP reviews and evaluates Communities, Facility Inventory, Enrollment and 
Board Policies.  The EFMP’s purpose is to provide a fiscally responsible plan to address 
aging buildings and systemic systems as well as address capacity issues within the school 
system.  This plan then becomes the basis for the 5-year Capital Improvement Plan (CIP) 
which will be submitted to the Board of Education for approval at a meeting in 
September.  Chapter 5 identified the following projects that are proposed in relation to the 
issues identified in this document.   
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Large Capital Projects 
 

Downsville Pike Elementary School will be advertised for bid this summer with 
construction activities set to begin this fall.  Construction is to be completed for SY 2027-
2028. 
 
Jonathan Hager Elementary School - a Phase II addition is proposed to address capacity 
issues with growing developments and an increased student population in the existing 
attendance zone. 
 
The Clear Spring Middle / High School replacement project will replace two aging 
buildings with a single facility that shares core spaces to maximize operational efficiency.  
As conceived, the project would consist of demolition of the existing middle school, 
construction of a new high school wing and shared core spaces, and the renovation of the 
existing high school to become the new middle school wing.   
 
The final 2 projects on the Large Capital Project plan are Replacement Elementary 
Schools #2 and #3 which would tentatively open in August 2033 and August 2036.    
 
Systemic Projects 
 

Fiscal Year (FY) 2027 Systems Renovations: 
  Replace Boilers - North Hagerstown High 
  Replace Boilers - Paramount Elementary   
  HVAC Replacement – Springfield Middle  
 
 FY 2028 – 2035 Continue Replacement of Building Systems and other needs with 9 

additional projects: 
  4 roof replacements 
  3 Heating, Ventilating, and Air Conditioning Replacements 
  2 Boiler and/or Chiller Replacement 
 

 Throughout the presentation the Committee posed various questions.   These questions and 
responses are presented below. 

 
 A Committee Member inquired how the Facilities Department determines which 

building/mechanical systems need to be replaced and when. 
 

Staff responded that a variety of factors are considered including age, repair history, and 
cost of repairs.   

 
The Committee discussed various factors that it feels should be considered for the Clear Spring 
Middle / High School Replacement project.   

 
Staff advised that this project is in a preliminary stage of planning and a feasibility study 
would be conducted to determine the best path forward for the project.   

 
The Committee was advised that it could make a motion to accept the plan as stated or propose 
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changes for the Board of Education’s (BOE) consideration prior to their acceptance of the plan.    
 
Co-Chairperson, Joseph Jefferson motioned that the FEAC accept the plan as presented.  
 
Angelea Fentress seconded the motion. 
 
Co-Chairperson, Kristina DiMonte called for any further discussion and the vote. 
 
All FEAC members present voted in acceptance of the plan as presented.   
 
After the vote the FEAC decided that it would review Working Document #4 at its next 
meeting.   

 
III. Discussion of Upcoming FEAC Meeting Dates 
  The next FEAC meeting will be held June 25th at the Center for Education 

Services at 6 pm.   
 
IV. Adjourn 
  The meeting adjourned at 7:15 pm. 
 
Submitted by:  
Wendy Smith, Administrative Assistant IV, Facilities Department 
  
Attachments:  
Enrollment Projections 2025-2034 
Power Point – 6-11-2025  EFMP Presentation 

  



Full-Time Equivalent (FTE) Student Enrollment Projections: 2025-2034
 

Local 
Capacity

Projected 
2025*

Projected 
2026*

Projected 
2027*

Projected 
2028*

Projected 
2029*

Projected 
2030*

Projected 
2031*

Projected 
2032*

Projected 
2033*

Projected 
2034*

90%

Bester ES 628 565 490 476 455 445 443 443 439 444 453 458 462
Boonsboro ES 499 449 514 529 537 539 561 564 572 580 589 597 608
Cascade ES 278 250 137 142 139 141 142 142 146 149 151 153 155
Clear Spring ES 386 347 398 408 425 429 429 426 418 411 403 397 396
Eastern ES 572 515 439 424 442 452 474 481 492 506 515 519 520
Emma K. Doub ES 297 267 389 387 380 375 366 362 358 354 350 342 343
Fountain Rock ES 271 244 319 316 319 314 320 309 315 318 322 322 323
Fountaindale ES 365 329 413 416 413 408 392 390 381 373 369 364 364
Greenbrier ES 274 247 259 266 262 265 267 267 268 267 267 265 264
Hancock ES 295 266 193 172 162 155 153 162 163 165 164 163 161
Hickory ES 268 241 326 332 334 339 340 340 341 345 347 348 347
Jonathan Hager ES 471 424 498 509 523 536 551 559 577 584 593 602 611
Lincolnshire ES 545 491 503 528 516 511 530 528 525 525 529 534 536
Maugansville ES 755 680 698 726 738 746 752 763 768 773 775 779 783
Old Forge ES 366 329 354 357 364 370 370 373 366 362 365 368 367
Pangborn ES 745 671 749 740 740 719 722 726 726 725 724 724 722
Paramount ES 408 367 397 404 406 404 411 410 417 420 426 428 430
Pleasant Valley ES 225 203 186 193 194 195 197 200 209 215 217 217 219
Potomac Heights ES 294 265 351 358 348 352 343 349 345 347 350 354 357
Rockland Woods ES 751 676 655 681 705 720 736 754 748 757 763 769 778
Ruth Ann Monroe PS 692 623 579 611 622 616 628 636 647 650 654 657 663
Salem Ave. ES 722 650 713 734 756 759 769 782 789 793 799 804 809
Sharpsburg ES 471 424 362 367 378 377 378 369 380 380 379 380 380
Smithsburg ES 431 388 362 363 363 367 378 365 370 377 383 386 388
Williamsport ES 568 511 533 531 526 523 519 517 519 518 515 514 513
Elementary School Total 11,577 10,422 10,817 10,970 11,047 11,057 11,171 11,217 11,279 11,338 11,402 11,444 11,499

* FTE student enrollment includes pre-kindergarten students.  
Note: These projections assume residential building activity will be approximately 275 homes per year through 2027, and gradually increase over the subsequent 7 years.  

WASHINGTON COUNTY PUBLIC SCHOOLS

 

State Rated 
Capacity

Sept. 30, 
2024*

March 31, 2025

Projections prepared by Public Pathways, Inc.



Full-Time Equivalent (FTE) Student Enrollment Projections: 2025-2034
 

Projected 
2025

Projected 
2026

Projected 
2027

Projected 
2028

Projected 
2029

Projected 
2030

Projected 
2031

Projected 
2032

Projected 
2033

Projected 
2034

Boonsboro MS 870 673 669 641 639 649 665 645 654 659 689 695
Clear Spring MS 605 301 292 284 293 296 305 318 329 334 327 319
E. Russell Hicks MS 841 841 891 906 923 909 909 926 945 963 954 954
Hancock MS 234 93 98 102 108 97 88 80 78 80 82 85
Northern MS 913 841 836 874 894 888 892 894 895 887 893 896
Smithsburg MS 839 554 549 553 533 534 538 542 540 536 535 544
Springfield MS 1096 808 835 854 850 831 847 839 847 822 820 822
Western Heights MS 998 883 871 896 906 935 965 973 984 998 1010 1015
Middle School Total 6,396 4,994 5,041 5,110 5,146 5,139 5,209 5,217 5,272 5,279 5,310 5,330
Barbara Ingram-Vincent Rauth Groh 
Academic Center HS 553 347 351 348 349 346 348 347 349 350 352 354
Boonsboro HS 1,098 754 751 772 788 775 765 753 754 773 771 772
Clear Spring HS 656 424 410 413 392 372 368 371 380 388 402 414
Hancock HS 357 122 110 114 106 103 105 108 107 97 91 82
North Hagerstown HS 1,423 1,465 1,487 1,450 1,444 1,474 1,465 1,525 1,540 1,542 1,546 1,553
Smithsburg HS 897 679 652 633 638 661 658 658 647 653 653 651
South Hagerstown HS 1,240 1,559 1,560 1,538 1,581 1,588 1,614 1,667 1,664 1,667 1,695 1,709
Boyd J. Michaell, III Technical HS* 642 592 585 594 592 592 592 595 600 600 600 600
Williamsport HS 1094 934 940 914 938 962 983 997 973 987 999 1017
High School Total 7,960 6,876 6,846 6,776 6,828 6,873 6,898 7,021 7,014 7,057 7,109 7,152
Special Schools
Marshall St EC/Job Dev. Center 150 85 83 83 83 83 83 83 83 83 83 83

Total   Pre-K-12 (FTE) 26,083 22,772 22,940 23,016 23,114 23,266 23,407 23,600 23,707 23,821 23,946 24,064

*Boyd J. Michael, III Technical High students are shown above at Tech High, but are reported at their home schools for all state enrollment reports and documents.

Note: These projections assume residential building activity will be approximately 275 homes per year through 2027, and gradually increase over the subsequent 7 years.  

WASHINGTON COUNTY PUBLIC SCHOOLS

 

State Rated 
Capacity

Sept. 30, 
2024

March 31, 2025

Projections prepared by Public Pathways, Inc.



Facilities and Enrollment Advisory 
Committee Meeting
June 11, 2025

2025 Educational Facilities Master Plan

Robert Rollins, Director of Facilities 
Matt Burton, Supervisor of Construction
Chad Criswell, Senior Project Manager and Planning Supervisor

Downsville Pike Elementary School



EFMP evaluates:
• Communities

Updated development information
• Facility Inventory

Updated assessment
• Enrollment
• Board Policies
Updated Annually 
Fiscally Responsible Plan 
Basis for a 5-year Capital Improvement 
Program (CIP)

Facilities and Enrollment Advisory Committee Meeting June 11, 2025

2025 Educational Facilities Master Plan (EFMP)



Land Area* to Maintain: 1,090 Acres

Building Area* to Maintain: 3,488,368 sq. ft.
* Totals do not include the Center for Education Services and the 820 Commonwealth property.

Current Infrastructure
WCBOE Entrusted with the Care of 47 Schools:

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



Component* Quantity 
Expected Life-Cycle 

(Years)
Average Replacement or 
Modernization Per Year

Buildings 47 50 years  1
Roofs 47 20 years
Boiler Systems 30 30 years 1
Chiller Systems 27 25-30 years
HVAC Systems 47 25-30 years 3 every 2 years
Electrical Distribution 47 30 years 3 every 2 years

Ideal Preventive Maintenance Program

Current Infrastructure

* Totals do not include the Center for Education Services and the 820 Commonwealth property.

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



Chapter 1 - Goals, Standards, and Guidelines
Chapter 2 - Community Analysis
Chapter 3 - Inventory and Evaluation
Chapter 4  - Enrollment Data
Chapter 5 - Facilities Needs Analysis

2025 Educational Facilities Master Plan (EFMP)
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Chapter 1 - Goals, Standards, and Guidelines
Chapter 2 - Community Analysis
Chapter 3 - Inventory and Evaluation
Chapter 4  - Enrollment Data
Chapter 5 - Facilities Needs Analysis

2025 Educational Facilities Master Plan (EFMP)
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2010 2020
Boonsboro 3,336                             3,799                                    
Clear Spring 358                                372                                       
Funkstown 904                                852                                       
Hancock 1,545                             1,557                                    
Keedysville 1,152                             1,213                                    
City of Hagerstown 39,662                          43,527                                 
Sharpsburg 705                                560                                       
Smithsburg 2,975                             2,977                                    
Williamsport 2,137                             2,083                                    

2010 2020
Washington County 147,430                 154,075                      

Estimated Population by the U.S. Census Bureau

Washington County totals include the city/muncipality totals above

Chapter 2 – Community Analysis

Washington County New Housing Starts

2025 Educational Facilities Master Plan (EFMP)
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With 
Permit

Without 
Permit Elementary Middle

Dean Property North 53 53 0 0 Boonsboro Boonsboro
Dean Property South 36 0 0 36 Boonsboro Boonsboro

Graystone 
Section F   (TT&K) 360 360 0 0 Boonsboro Boonsboro

King Road 
Associates 1056 1056 0 0 Boonsboro Boonsboro

The Preserve at Fox 
Gap 125 125 0 0 Boonsboro Boonsboro

Ringley Property 12 12 0 0 Boonsboro Boonsboro
Arborview (Black 

Rock PUD) 165 165 0 0 Greenbrier Boonsboro
Black Rock Estates 160 0 144 16 Greenbrier Boonsboro

Pemberton 37 0 26 11 Greenbrier Boonsboro
Potomac Overlook 7 0 0 7 Pleasant Valley Boonsboro

Boonsboro High School Educational Service Area Subdivisions

Name
Total Possible 

Units
Units In 

Concept Phase

Final Plat Approval 2025 Feeder Schools

Chapter 2 – Community Analysis

Analysis for each High School Service Area

2025 Educational Facilities Master Plan (EFMP)
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Chapter 1 - Goals, Standards, and Guidelines
Chapter 2 - Community Analysis
Chapter 3 - Inventory and Evaluation
Chapter 4  - Enrollment Data
Chapter 5 - Facilities Needs Analysis

2025 Educational Facilities Master Plan (EFMP)
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Chapter 3 – Inventory and Evaluation

All WCPS Facilities

2025 Educational Facilities Master Plan (EFMP)

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



Chapter 1 - Goals, Standards, and Guidelines
Chapter 2 - Community Analysis
Chapter 3 - Inventory and Evaluation
Chapter 4  - Enrollment Data
Chapter 5 - Facilities Needs Analysis

2025 Educational Facilities Master Plan (EFMP)
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Chapter 4 - Full-Time Equivalent (FTE) Student Enrollment Projections

Enrollment projections were prepared by Public Pathways, Inc. with consultation and input 
from WCPS staff and school principals.

Kindergarten – Grade 12 enrollment projections were submitted to the Maryland Department 
of Planning (MDP) for approval.  
• Within 5% of MDP’s enrollment projections for Washington County.
• Approved by MDP

EFMP Chapter 4 Enrollment Projections  (FTE)
• Pre-Kindergarten- Grade 12 (state format)

• State reporting format – Boyd J. Michael III Technical High School Enrollment counted at Home 
Schools 

Staff has provided a two (2) page sheet that identifies the FTE enrollment for the next ten (10) 
years at each WCPS facility.

2025 Educational Facilities Master Plan (EFMP)

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



Chapter 4 - Full-Time Equivalent (FTE) Student Enrollment Projections
2025 Educational Facilities Master Plan (EFMP)
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Birth Year
Births in Washington 

County School Year
Kindergarteners 

Enrolled
2008 1,846 2013-2014 1,678
2009 1,753 2014-2015 1,565
2010 1,763 2015-2016 1,577
2011 1,737 2016-2017 1,614
2012 1,736 2017-2018 1,583
2013 1,710 2018-2019 1,595
2014 1,779 2019-2020 1,615
2015 1,716 2020-2021 1,428*
2016 1,722 2021-2022 1,508
2017 1,647 2022-2023 1,488
2018 1,657 2023-2024 1,565
2019 1,704 2024-2025 1,560
2020 1,668 2025-2026
2021 1,605 2026-2027
2022 1,612 2027-2028
2023 1,630 2028-2029
2024 1,620** 2029-2030
2025 1,660** 2029-2030
2026 1,680** 2030-2031

Source: State of Maryland Department of Planning

Figure 4.5 Elementary School Capacity vs. Enrollment
Figure 4.1 Births in Washington County

Chapter 4 - Full-Time Equivalent (FTE) Student Enrollment Projections

*    Recorded enrollment impacted by COVID-19 Pandemic
**  Projected value from Maryland Department of Planning

2025 Educational Facilities Master Plan (EFMP)
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Figure 4.7 High School Capacity vs. Enrollment

Figure 4.6 Middle School Capacity vs. Enrollment

Chapter 4 - Full-Time Equivalent (FTE) Student Enrollment Projections
2025 Educational Facilities Master Plan (EFMP)
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2025-2026 School Year

Grade Level
September 

2024

Projected  
September 

2025 Change
Pre-K – 5 10,817 10,970* 153

6 – 8 4,994 5,041 47

9 – 12  6,876 6,846 -30

Special Centers 85 83 -2

Pre-K – 12 Total 22,772 22,940 168
* This number includes the total number of Pre-K seats projected to be available (1,155) in September 2025, and is 53 more than the actual Pre-K 
enrollment recorded in  September 2024.

Chapter 4 - Full-Time Equivalent (FTE) Student Enrollment Projections
2025 Educational Facilities Master Plan (EFMP)
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2034-2035 School Year
Chapter 4 - Full-Time Equivalent (FTE) Student Enrollment Projections

2025 Educational Facilities Master Plan (EFMP)

* This number includes the total number of Pre-K seats projected to be available (1,155) in September 2034, and is 53 more than the actual Pre-K 
enrollment recorded in  September 2024.

Grade Level
September 

2024

Projected  
September 

2034 Change
Pre-K – 5 10,817 11,499* 682

6 – 8 4,994 5,330 336

9 – 12  6,876 7,152 276

Special Centers 85 83 -2

Pre-K – 12 Total 22,772 24,064 1,292

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



Chapter 1 - Goals, Standards, and Guidelines
Chapter 2 - Community Analysis
Chapter 3 - Inventory and Evaluation
Chapter 4  - Enrollment Data
Chapter 5 - Facilities Needs Analysis

2025 Educational Facilities Master Plan (EFMP)
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Chapter 5 – Facilities Needs Analysis
2025 Educational Facilities Master Plan (EFMP)

COMPLETION
PROJECT DATE '26 '27 '28 '29 '30 '31 '32 '33 '34 '35 COMMENTS

Downsville Pike Elementary School Aug - 2027 P/C C O In Local FY26 CIP  

Jonathan Hager Elementary - Phase II Aug - 2028 P C O In Local FY26 CIP to Start FY30

Clear Spring Middle/High School Aug - 2032 FA P C C C O Not in Local FY26 CIP 

Elementary School #2 Aug - 2033 FA P C C O In Local FY26 CIP to Start FY28

Elementary School #3 Aug - 2035 FA P C C In Local FY26 CIP to Start FY35

FA=FACILITY ANALYSIS                P=PLANNING               C=CONSTRUCTION            O=OPEN

Large Capital Projects

FISCAL YEAR

All projects in Planning beyond FY 2027 are subject to future adjustments based on enrollment capacity, and educational or program needs.  

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



2025 Educational Facilities Master Plan (EFMP)
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2025 Educational Facilities Master Plan (EFMP)

Downsville Pike Elementary

Elementary School #3

Elementary School #2

Clear Spring Middle/High School

Jonathan Hager Elementary School – Phase II

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



Chapter 5 – Facilities Needs Analysis
2025 Educational Facilities Master Plan (EFMP)

COMPLETION
PROJECT DATE '26 '27 '28 '29 '30 '31 '32 '33 '34 '35 COMMENTS

Downsville Pike Elementary School Aug - 2027 P/C C O In Local FY26 CIP  

Jonathan Hager Elementary - Phase II Aug - 2028 P C O In Local FY26 CIP to Start FY30

Clear Spring Middle/High School Aug - 2032 FA P C C C O Not in Local FY26 CIP 

Elementary School #2 Aug - 2033 FA P C C O In Local FY26 CIP to Start FY28

Elementary School #3 Aug - 2035 FA P C C In Local FY26 CIP to Start FY35

FA=FACILITY ANALYSIS                P=PLANNING               C=CONSTRUCTION            O=OPEN

Large Capital Projects

FISCAL YEAR

All projects in Planning beyond FY 2027 are subject to future adjustments based on enrollment capacity, and educational or program needs.  
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2025 Educational Facilities Master Plan (EFMP)

Downsville Pike Elementary
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• 4 – Rounds 
• 688 Student State-Rated Capacity
• 83,555 square foot facility
• Planned Opening - August 2027
• Total Estimated Cost (FY26 Dollars)

$51,141,000 Total
$32,139,000 State
$19,002,000 Local

• Built-to-Learn Act (BTL) Funding

Downsville Pike Elementary School 

2025 Educational Facilities Master Plan (EFMP)
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Built-to-Learn Act (BTL) Funding
• Memorandum of Understanding

• Board of Education
• Board of County Commissioners
• Maryland Stadium Authority

2025 Educational Facilities Master Plan (EFMP)

Facilities and Enrollment Advisory Committee Meeting June 11, 2025



Downsville Pike Elementary School Funding
• Funding from:

State: $32M
Maryland Stadium Authority (BTL):  $19M
State Capital Improvement Program:  $13M

Local Capital Improvement Program: $19M
Above numbers are based on the FY26 State cost per sf of $495/sf

2025 Educational Facilities Master Plan (EFMP)
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Chapter 5 – Facilities Needs Analysis
2025 Educational Facilities Master Plan (EFMP)

COMPLETION
PROJECT DATE '26 '27 '28 '29 '30 '31 '32 '33 '34 '35 COMMENTS

Downsville Pike Elementary School Aug - 2027 P/C C O In Local FY26 CIP  

Jonathan Hager Elementary - Phase II Aug - 2028 P C O In Local FY26 CIP to Start FY30

Clear Spring Middle/High School Aug - 2032 FA P C C C O Not in Local FY26 CIP 

Elementary School #2 Aug - 2033 FA P C C O In Local FY26 CIP to Start FY28

Elementary School #3 Aug - 2035 FA P C C In Local FY26 CIP to Start FY35

FA=FACILITY ANALYSIS                P=PLANNING               C=CONSTRUCTION            O=OPEN

Large Capital Projects

FISCAL YEAR

All projects in Planning beyond FY 2027 are subject to future adjustments based on enrollment capacity, and educational or program needs.  
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2025 Educational Facilities Master Plan (EFMP)

Jonathan Hager Elementary School – Phase II
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• Increasing Enrollment 
2024 - 105% State-Rated Capacity (SRC) 
2025 - 108% SRC projected
2034 - 130% SRC projected

• Core space originally built for five (5) 
rounds/future expansion

• West end developments (Chapter 2)
Hager Meadow (Bosteter Farm), Blaine Properties, Mcleary Hill 
Kilpatrick Woods, Collegiate Acres, Fountainhead West

• County interest in additional elementary 
capacity 

• Pre-K expansion to include 3-year-old program

Jonathan Hager Elementary School Addition

2025 Educational Facilities Master Plan (EFMP)
Chapter 5 – Facilities Needs Analysis
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• +/- 394 Additional State-Rated Capacity 
• ( Current SRC of 471 )

• Estimated 32,000 square foot addition
• Tentatively Opens - August 2028 
• Total Estimated Cost (FY26 Dollars)

$24,000,000 Total

Jonathan Hager Elementary School Addition

2025 Educational Facilities Master Plan (EFMP)
Chapter 5 – Facilities Needs Analysis
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• January 2026 - Hire Architect 
• April 2026 - Complete Educational Specifications  and 

Temporary Relocatable Classroom Design
• November 2026 – Bid/Award Temporary Relocatable Classrooms
• February 2027 – Complete Design
• April 2027 – Bid/Award
• July 2027 - Complete Temporary Relocatable Classroom 

Installation
• July 2028 – Complete Construction

Jonathan Hager Elementary School Addition

2025 Educational Facilities Master Plan (EFMP)
Chapter 5 – Facilities Needs Analysis
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2025 Educational Facilities Master Plan (EFMP)

COMPLETION
PROJECT DATE '26 '27 '28 '29 '30 '31 '32 '33 '34 '35 COMMENTS

Downsville Pike Elementary School Aug - 2027 P/C C O In Local FY26 CIP  

Jonathan Hager Elementary - Phase II Aug - 2028 P C O In Local FY26 CIP to Start FY30

Clear Spring Middle/High School Aug - 2032 FA P C C C O Not in Local FY26 CIP 

Elementary School #2 Aug - 2033 FA P C C O In Local FY26 CIP to Start FY28

Elementary School #3 Aug - 2035 FA P C C In Local FY26 CIP to Start FY35

FA=FACILITY ANALYSIS                P=PLANNING               C=CONSTRUCTION            O=OPEN

Large Capital Projects

FISCAL YEAR

All projects in Planning beyond FY 2027 are subject to future adjustments based on enrollment capacity, and educational or program needs.  

Chapter 5 – Facilities Needs Analysis
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2025 Educational Facilities Master Plan (EFMP)

Clear Spring Middle/High School
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• +/- 1,500 State-Rated Capacity 
• Estimated 238,000 square foot facility
• Phased Construction 

Three (3) year project
Middle school facility - High school facility 
Clear Spring Middle School Students 
• Utilize Hancock Middle/High School capacity during construction
• Return to Clear Spring Middle/High School in 2032  

• Tentatively Open - August 2032 Total Estimated Cost (FY26 
Dollars)

$147,000,000 Total

Replacement Clear Spring Middle/High School  

2025 Educational Facilities Master Plan (EFMP)
Chapter 5 – Facilities Needs Analysis
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2025 Educational Facilities Master Plan (EFMP)

COMPLETION
PROJECT DATE '26 '27 '28 '29 '30 '31 '32 '33 '34 '35 COMMENTS

Downsville Pike Elementary School Aug - 2027 P/C C O In Local FY26 CIP  

Jonathan Hager Elementary - Phase II Aug - 2028 P C O In Local FY26 CIP to Start FY30

Clear Spring Middle/High School Aug - 2032 FA P C C C O Not in Local FY26 CIP 

Elementary School #2 Aug - 2033 FA P C C O In Local FY26 CIP to Start FY28

Elementary School #3 Aug - 2035 FA P C C In Local FY26 CIP to Start FY35

FA=FACILITY ANALYSIS                P=PLANNING               C=CONSTRUCTION            O=OPEN

Large Capital Projects

FISCAL YEAR

All projects in Planning beyond FY 2027 are subject to future adjustments based on enrollment capacity, and educational or program needs.  

Chapter 5 – Facilities Needs Analysis
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2025 Educational Facilities Master Plan (EFMP)

Elementary School #3

Elementary School #2
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• +/- 688 State-Rated Capacity 
• Estimated 83,000 square foot facility
• Tentatively Open - August 2033 and 

August 2035
• Total Estimated Cost (FY26 Dollars)

$52,000,000 Total

Replacement Elementary School #2, and #3

2025 Educational Facilities Master Plan (EFMP)
Chapter 5 – Facilities Needs Analysis
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Fiscal Year (FY) 2027 – Systemic Renovations:
• Replace North Hagerstown HS Boilers – 37 years old 
• Replace Paramount ES Boilers – 31 years old
• Replace Springfield MS HVAC – 48 years old

FY 2028 -2035, Continue Replacement of Building Systems and 
other needs with 9 additional projects, including:

• 4 Roof Replacements
• 3 Heating, Ventilating, and Air Conditioning Replacements
• 2 Boiler and/or Chiller Replacements

2025 Educational Facilities Master Plan (EFMP)
Chapter 5 – Facilities Needs Analysis
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EFMP evaluates:
• Communities

Updated development information
• Facility Inventory

Updated assessment
• Enrollment
• Board Policies
Updated Annually 
Fiscally Responsible Plan 
Basis for a 5-year Capital Improvement 
Program (CIP)

2025 Educational Facilities Master Plan (EFMP)
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