
Martin Elementary Modernization ADDENDUM NO. 1 
South San Francisco Unified School District 3/22/2019 

HY ARCHITECTS  Page 1 of 1 

 

Martin Elementary School Modernization  

Project No. 01-19 

Addendum No. 1 

DSA Appl# 01-116977 

March 22, 2019 

 

ADDENDUM NO. 1 

The following changes, additions, deletions, or corrections shall become a part of the Contract 
Documents for the project named above and all other conditions shall remain the same. The 
bidders shall be responsible for transmitting this information to all affected subcontractors and 
suppliers prior to the closing of bids.  Acknowledge receipt of this Addendum in spaces provided   
on the Bid Form.  Failure to acknowledge will subject Bidder to disqualification. 

 

 

PROJECT MANUAL 

Item No. AD-1.1: Reference Document 00 11 16  Notice to Bidders 
 

A. Delete Item 6 in its entirely. Prequalification is not required.  

Item No. AD 1..2   Reference Document 00 52 13   Agreement Form: 

A. Replace document with revised Agreement. 

Item No. AD 1.3   Reference Document    01 32 13 Scheduling of Work 

A. Delete Item 1.03 C Milestone Schedule  
B. Add 1.03 C. Milestone Schedule  

(continue next page) 
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MARTIN ELEMENTARY SCHOOL MODERNIZATION 

MILESTONE SCHEDULE TOTAL DURATION:  305 CALENDAR DAYS 

Anticipated Notice to Proceed May 2019  

Mobilization, Submittals, Pre-Order Long-
Lead Items Schedule and Logistics plan 

May 15-June, 2019 Windows ordered 

Site Work: Ramp, Fence/Gates, Main 
Corridor, B/C Quad 

June 3-Aug. 2, 2019 Safe for student & staff access 

Site Work: Non-operational impact areas June 3-Sept. 30, 2019 Work zones separated 

Building A Modernization June 3-Aug. 2, 2019 Substantial Completion 
Occupancy 

Building E Modernization June 3-Aug. 2, 2019 Substantial Completion 
Occupancy 

Building E Administration: Windows June 3-Sept. 30, 2019 Provide Temporary Protection 
for occupancy Aug. 2,  window 
installation weekends 

Buildings G, H, J, K, L, M Ext. Painting June 3-Aug. 2, 2019  

Buildings J, K, L, M Interior Flooring June 3-Aug. 2, 2019  

Building B Modernization June 3-Sept. 30, 2019 Allow for District Move-in by 

phase 

Building C Modernization Oct. 7-Dec. 22, 2019 Allow for District Move-in by 

phase 

Buildings D & F Modernization Jan. 6, 2020-Feb. 28, 

2020 

 

Final Completion March 15, 2020  

   

 

Attachments:  

1. Document 00 52 13 Agreement Form 
2. 3-20-19 Site Walk Agenda and Sign-In Sheet 

 

END OF DOCUMENT 
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS     DAY OF   

 , 20___, by and between the South San Francisco Unified School District (“District”) 

and            (“Contractor”) 

(“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 

presents do covenant and agree with each other, as follows: 

The Work:  Contractor agrees to furnish all tools, equipment, apparatus, 

facilities, labor, and material necessary to perform and complete in a good 

and workmanlike manner, the work of the following project:  

Martin Elementary School Modernization  (“Project” or “Contract” or 

“Work”) 

It is understood and agreed that the Work shall be performed and completed as 

required in the Contract Documents including, without limitation, the Drawings and 

Specifications and submission of all documents required to secure funding or by the 

Division of the State Architect for close-out of the Project, under the direction and 

supervision of, and subject to the approval of, the District or its authorized 

representative. 

1. The Contract Documents:  The complete Contract consists of all Contract 

Documents as defined in the General Conditions and incorporated herein by this 

reference.  Any and all obligations of the District and Contractor are fully set forth 

and described in the Contract Documents.  All Contract Documents are intended to 

cooperate so that any Work called for in one and not mentioned in the other or vice 

versa is to be executed the same as if mentioned in all Contract Documents. 

2. Interpretation of Contract Documents:  Should any question arise concerning 

the intent or meaning of Contract Documents, including the Drawings or 

Specifications, the question shall be submitted to the District for interpretation.  If a 

conflict exists in the Contract Documents, valid, written modifications, beginning with 

the most recent, shall control over this Agreement (if any), which shall control over 

the Special Conditions, which shall control over any Supplemental Conditions, which 

shall control over the General Conditions, which shall control over the remaining 

Division 0 documents, which shall control over Division 1 Documents which shall 

control over Division 2 through Division 49 documents, which shall control over 

figured dimensions, which shall control over large-scale drawings, which shall control 

over small-scale drawings.  In no case shall a document calling for lower quality 

and/or quantity material or workmanship control.  The decision of the District in the 

matter shall be final. 

3. Time for Completion:  It is hereby understood and agreed that the Work under this 

Contract shall be completed within THREE HUNDRED FIVE   (305) consecutive 

calendar days (“Contract Time”) from the date specified in the District's Notice to 

Proceed.   
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4. Completion - Extension of Time:  Should the Contractor fail to complete this 

Contract, and the Work provided herein, within the time fixed for completion, due 

allowance being made for the contingencies provided for herein, the Contractor shall 

become liable to the District for all loss and damage that the District may suffer on 

account thereof.  The Contractor shall coordinate its Work with the Work of all other 

contractors.  The District shall not be liable for delays resulting from Contractor's 

failure to coordinate its Work with other contractors in a manner that will allow 

timely completion of Contractor's Work.  Contractor shall be liable for delays to other 

contractors caused by Contractor's failure to coordinate its Work with the Work of 

other contractors. 

5. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 

is hereby understood and agreed that it is and will be difficult and/or impossible to 

ascertain and determine the actual damage that the District will sustain in the event 

of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 

to the District the sum of TWO THOUSAND DOLLARS ($2,000.00) per day as 

liquidated damages for each and every day's delay beyond the time herein 

prescribed in finishing the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 

the District may deduct that amount from any money due or that may become due 

the Contractor under this Agreement, and such deduction does not constitute a 

withholding or penalty.  The District's right to assess liquidated damages is as 

indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 

may extend the time of completion for a reasonable time as the District may grant, 

provided that Contractor has complied with the claims procedure of the Contract 

Documents.  This provision does not exclude the recovery of damages by either 

party under other provisions in the Contract Documents. 

6. Loss Or Damage:  The District and its agents and authorized representatives shall 

not in any way or manner be answerable or suffer loss, damage, expense, or liability 

for any loss or damage that may happen to the Work, or any part thereof, or in or 

about the same during its construction and before acceptance, and the Contractor 

shall assume all liabilities of every kind or nature arising from the Work, either by 

accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 

District and its agents and authorized representatives harmless from all liability of 

every kind and nature arising from accident, negligence, or any cause whatsoever. 

7. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 

Contractor shall provide all required certificates of insurance, insurance 

endorsements, and payment and performance bonds as evidence thereof. 

8. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 

properly or fail to perform any provisions of this Contract, the District, may, pursuant 

to the General Conditions and without prejudice to any other remedy it may have, 

make good such deficiencies and may deduct the cost thereof from the payment 

then or thereafter due the Contractor. 
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9. Authority of Architect, Project Inspector, and DSA: Contractor hereby 

acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 

State Architect (“DSA”) have authority to approve and/or suspend Work if the 

Contractor’s Work does not comply with the requirements of the Contract 

Documents, Title 24 of the California Code of Regulations, and all applicable laws and 

regulations.  The Contractor shall be liable for any delay caused by its non-compliant 

Work. 

10. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 

moneys due or to become due thereunder, may be assigned by the Contractor 

without the prior written approval of the District, nor without the written consent of 

the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 

has waived in writing its right to notice of assignment. 

11. Classification of Contractor’s License:  Contractor hereby acknowledges that it 

currently holds valid Type    Contractor's license(s) issued by the State of 

California, Contractors’ State License Board, in accordance with division 3, chapter 9, 

of the Business and Professions Code and in the classification called for in the 

Contract Documents. 

12. Registration as Public Works Contractor:  The Contractor and all Subcontractors 

currently are registered as public works contractors with the Department of 

Industrial Relations, State of California, in accordance with Labor Code section 

1771.1. 

13. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 

workers on all Work performed pursuant to this Contract not less than the general 

prevailing rate of per diem wages and the general prevailing rate for holiday and 

overtime work as determined by the Director of the Department of Industrial 

Relations, State of California, for the type of work performed and the locality in 

which the work is to be performed within the boundaries of the District, pursuant to 

sections 1770 et seq. of the California Labor Code.   

14. This Project is subject to labor compliance monitoring and enforcement by the 

Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 

of the California Code of Regulations.  Contractor specifically acknowledges and 

understands that it shall perform the Work of this Agreement while complying with 

all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, 

including, without limitation, the requirement that the Contractor and all of its 

Subcontractors shall timely submit complete and accurate electronic certified payroll 

records as required by the Contract Documents, or the District may not issue 

payment. 

15. Contract Price:  In consideration of the foregoing covenants, promises, and 

agreements on the part of the Contractor, and the strict and literal fulfillment of each 

and every covenant, promise, and agreement, and as compensation agreed upon for 

the Work and construction, erection, and completion as aforesaid, the District 

covenants, promises, and agrees that it will well and truly pay and cause to be paid 

to the Contractor in full, and as the full Contract Price and compensation for 

construction, erection, and completion of the Work hereinabove agreed to be 

performed by the Contractor, the following price: 
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            Dollars 

($      ), 

in lawful money of the United States, which sum is to be paid according to the 

schedule provided by the Contractor and accepted by the District and subject to 

additions and deductions as provided in the Contract.  This amount supersedes any 

previously stated and/or agreed to amount(s). 

16. No Representations:  No representations have been made other than as set forth 

in writing in the Contract Documents, including this Agreement.  Each of the Parties 

to this Agreement warrants that it has carefully read and understood the terms and 

conditions of this Agreement and all Contract Documents, and that it has not relied 

upon the representations or advice of any other Party or any attorney not its own.   

17. Entire Agreement:  The Contract Documents, including this Agreement, set forth 

the entire agreement between the parties hereto and fully supersede any and all 

prior agreements, understandings, written or oral, between the parties hereto 

pertaining to the subject matter thereof.   

18. Severability:  If any term, covenant, condition, or provision in any of the Contract 

Documents is held by a court of competent jurisdiction to be invalid, void or 

unenforceable, the remainder of the provisions in the Contract Documents shall 

remain in full force and effect and shall in no way be affected, impaired, or 

invalidated thereby. 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

CONTRACTOR  SOUTH SAN FRANCISCO UNIFIED 

SCHOOL DISTRICT 

    

By:   By:   

Title:   Title:   

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 

or of the resolution of the Board of Directors, authorizing the officers of said 

corporation to execute the Contract and the bonds required thereby must be 

attached hereto. 

END OF DOCUMENT 



 

Project 01-19: Martin Elementary School Modernization 

Site Walk: March 20, 2019: 10:10 am 

 

 
1. Prequalification: not required 

 
2. All questions answer in addendum 

 
3.  Scope of work 

 
4. Contract time: 11 months 

a. Long lead items: windows 
b. Preliminary Phasing 

Sitework--June-August 2019  
Building A-- June-Sept 2019  
Building B--June--Sept. 2019 
Building C--Sept--Dec 2019  
Buildings E & F--Jan 2020-April 2020: 

 NOTE:  phasing to be formalized in addendum 

5. Construction cost estimate: $3.75M 
 

6. South San Francisco Project Construction Hours:   
Hours of construction are as follows:  
Monday – Friday:  8:00 am – 8:00 pm 
Saturday: 9:00 am – 8:00 pm 
Sunday 10:00 am to 6:00 pm 

Noise Restrictions are as follows 

    (d)  Construction. Construction, alteration, repair or landscape maintenance activities which 

are authorized by a valid city permit shall be allowed on weekdays between the hours of 

eight a.m. and eight p.m., on Saturdays between the hours of nine a.m. and eight p.m., 

and on Sundays and holidays between the hours of ten a.m. and six p.m., or at such other 

hours as may be authorized by the permit, if they meet at least one of the following noise 

limitations: 

(1) No individual piece of equipment shall produce a noise level exceeding ninety dB at 

a distance of twenty-five feet. If the device is housed within a structure or trailer on 

the property, the measurement shall be made outside the structure at a distance as 

close to twenty-five feet from the equipment as possible. 

 




