
PRE-BID WALK AGENDA 
Thursday, February 20, 2025  8:30 AM 

 
 

 
Project: 23-032025 Recoating Wood Floors at Various Sites 
 

1. Introductions 
2. MANDATORY JOB WALK  
3. Contractors to be Class C-15 License  
4. Bidders will be required to be registered with DIR 
5. Bid instructions and documents available thru SCUSD website 

(https://www.scusd.edu/construction-projects-bids)  
6. Scope of Work:  Contractor to furnish all labor, materials, equipment, tools and 

incidentals for screening and re-coating 194,299 square feet of gym and dance 
notification to sites about summer availability.  

7. Bidding Timeline 
a. RFI due by Friday, February 28, 2025 at 10:00 am directed to Robert 

Aldama at robert-aldama@scusd.edu; Tina Alvarez Bevens at tina-
alvarez-bevens@scusd.edu, Lynzey De Jesus at Lynzey-
dejesus@scsud.edu and Chris Ralston, SCUSD Director III, chris-
ralston@scusd.edu must be submitted in writing by deadline. 

b. Last Addendum issued, if required Monday, March 3, 2025, at 10:00 am 
8. Bids Due at 10:00 am, Thursday, March 6, 2025 at the District Office, Serna 

Center, 5735 47th Avenue, Sacramento, California 95824.  
9. Tentative Start Dates: 

a. Start of Construction: Monday, June 23, 2025 
b. Construction end date Monday, July 28, 2025  

10. Walk Site 
 
 
 
 
 
 
 
 
PLEASE NOTE: As of December 2017, SCUSD adopted Resolution 2774 PLA for 
projects $500,000 and above 
 

FACILITIES SUPPORT SERVICES 
425 1st Avenue  Sacramento, CA 95818 

(916) 395-3980  FAX (916) 264-3107 
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Recoating Gym and Dance Flooring at Various Sites Scope of Work 

The Project consists of Contractor to furnish all labor, materials, equipment, tools and incidentals for 
screening and re-coating 107,201 square feet of gym and dance flooring at six (6) high school sites 
throughout the District with one coat of Hillyard Trophy H-2/0 coating. Please see attached site maps 
with room location and square footage at each site. The work schedule is starting June 23, 2025 and 
must be complete and accepted by the District before July 28, 2025. Once Contractor is awarded 
project, a more detailed schedule will be agreed to allow for advance notification to sites about 
summer availability. 

Site Names: 

Albert Einstein MS - 11,350 sq.ft.

CK McClatchy-  16,031 sq.ft 

California MS Gym - 7,215 sq.ft.

David Lubin ES MP - 2,390 sq. ft.

Ethel I. Baker ES MP - 2,431 sq.ft.

Fern Bacon MS - 11,350 sq.ft.

Hiram Johnson HS - 18,895 sq.ft. 

John F. Kennedy- 18,384 sq.ft. 

John Still MS - 11,350 sq.ft.

Leonardo da Vinci K-8 - 7,992 sq.ft.

Luther Burbank- 17,761 sq.ft. 

Rosa Parks K-8 - 11,350 sq.ft.

Rosemont- 23,484 sq.ft. 

Sam Brannan MS - 10,107 sq.ft.

West Campus – 10,468 sq.ft. 

Will C. Wood MS - 11,350 sq.ft.

William Land ES MP - 2,390 sq.ft.
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