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West Linn / Wilsonville School District 
Bond Oversight Committee Meeting 

 
 

Project: BOND OVERSIGHT COMMITTEE 
 

Date: July 30, 2015 – 7:00 PM 
 

Recorded By: Amy Berger 

 

M E E T I N G  M I N U T E S  
  

 ATTENDEES 

 Name   

Tim Woodley 
Gretchen Katko 
Kent Wyatt 
Tom Miller 
Regan Molatare 
R.B. Brandvold 
Amy Berger 
Remo Douglas 
Tony Vandenberg 

  

 

 
 

NEW BUSINESS 

Mtg - Item Discussion / Action Item 

1.0 The meeting started at 7:06 
 

1.2 Affirmation of David Lake to act as chair of the Oversight Committee 

2.0 The Committee Guidelines were reviewed with the group listed on the agenda. The guidelines 
were created by the School Board.  

3.0 Each committee member was given a binder of information. Tim walked through each tab in the 
binder.  

 Meeting Dates: These specific dates were left blank so the committee can discuss and 
find the best date possible to meet. The Oversight Committee will meet quarterly. The 
LRPC will also meet quarterly. The Oversight Committee reports to the school board one 
month after the Oversight Committee Meeting.  

 Quarterly Reports: A draft plan is provided, and will be discussed later in this meeting 

 Bond Management Plan: The management plan is provided as well as a memo about 
bond purchasing and a memo about district-wide improvements list.  

 2014 Bond Info: A Bond cash summary is provided that accounts for the funding at the 
time the bond was sold. The total levy authorization was for the full bond amount and the 
premium of more than fourteen million dollars. The summary also shows the closing costs 
involved with bottom line items of how much cash the bond has today. The next form is 
the bond election flyer, followed by the ballot title measure 3-456. Last in this tab is a list 
of the 7 bond components (New Middle School at Advance Rd, Sunset Replacement, 
WLHS 700 Building, WHS Performing Arts, Technology, Safety & Security and District-
Wide Improvements) with summaries for each. 

 Charter Info: This tab shows a memo from Tim to Bill regarding the Oversight Committee 
Guidelines and a memo from Bill to the School Board recommending the assignment of 
Bond Oversight to the Long Range Planning Committee. 

 Agendas & Meeting Minutes: All agenda and meeting minutes with handouts are filed 
here.  

 Capital Improvement Plan: A hardcopy of the 2014 Capital Improvement Program. 
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NEW BUSINESS 

Mtg - Item Discussion / Action Item 

4.0 The Quarterly Report was reviewed. There have been several examples of reporting styles to a 
school board including what the LRPC did during the 2008 bond. The 2008 bond reporting was 
primarily financials. This report will be broader with narrative and photos what could tell the whole 
story better and could then be published to a school board as well as on the bond website. The 
report included is a template that is not filled out with pertinent data but is open for review and 
comment. 
 

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
4.2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Quarterly Report Components are the following: 

 Cover letter 

 Table of Contents 

 Program Summary – The budget is broken out between the program budget and the 
program premium. The program budget includes original budget, approved budget 
changes, current budget, current commitments, actuals approved, estimate at completion 
and forecasted over/under.  

o A note to put a chart or graph on this page to highlight totals as we move forward 
was requested by Kent Wyatt. A footnote is also requested to define the columns.  

 Project Page – Including the project schedule, dollars spent, activities over the time period 
and activities planned for the next time period. The next page is project photos for that 
project.  

o A request to have a waterfall chart in the graph to show where you are over and 
where you are under. Less detail might be better for the audience. Also a thought 
to show that the amount of money that is being spent out is matching the amount 
of progress that is being made. 

 The next few pages are repeats of the project pages for the rest of the active projects. 
 

The district staff will work on the quarterly report more and get it pushed out to the committee for 
more feedback so we can move forward with real time data.  
 
 
Current progress on projects were shown with photos on the projector. There is a lot of progress 
being made but not everything might be seen. It has taken some time to go through the process of 
getting the bond team created and getting consultants all signed up and on board. The bidding 
climate has been tough with going out for bid and not getting anyone to bid. Contractors are 
swamped. The district will go out for bids next spring for the next batch of work and we expect to 
get more interest than with more advance notice already having the bond up and going.  
 

 New Middle School at Advance Rd draft site plan and draft floorplan. The plans for both 
the middle school and Sunset will be finalized in the fall before we go to the city. Before it 
goes to the city it will go to the school board for sign off.  

 Sunset Replacement School draft site plan and draft floorplan. Lessons learned after 
building Trillium & Lowrie were that neither of those schools have cafeteria and while 
eating in the classrooms works well, a common area was missed for other activities. The 
new Sunset is being proposed with a large multi-purpose room that can be split to create 
two classrooms, or used as one large room for any use.  

 WLHS 700 Building site plan. The existing building will be fully renovated with some 
additional square footage for a new art room. Another art room will be in the building, 
environmental science rooms, some smaller classrooms, and a larger room for a maker 
space for STEM, robotics with storage. 

 WHS Performing Arts Addition site plan. The performing arts addition impede the existing 
parking lot but the parking lot will be reconfigured and not lose any parking spaces. 

 Rosemont Ridge Middle School softball team room site plan and detail plan. This building 
will support the softball program as well as sit by the track and field. It will include 
restrooms, storage, lockers, and concessions. City planning approved the plan today. 

 Carpet photos were shown for the new carpet at select schools 
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NEW BUSINESS 

Mtg - Item Discussion / Action Item 

 
 
 
 
 
 
 
 
 
 

5.0 
 

 New furniture around the district 

 Rosemont Ridge baseball field drainage 

 Wilsonville High School sidewalk improvements 

 Wilsonville High School robotics renovation. A current shed outside Wilsonville High 
school stadium is being renovated into a robotics space.  

 West Linn & Wilsonville High School Gym Lighting Replacement 
 

There were handouts with the agenda with memos from each of 4 bond team members listing 
each project they are managing and the status of each broken out by school.   
 
The Long Range Planning Committee and Bond Oversight Committees have an opening due to 
Tom Miller’s resignation. The opening will be posted as school gets started again and we hope to 
get applicants and make a selection in September. 

6.0 The committee has decided that Wednesday nights would be best for Committee Meetings. 
District staff will put together a draft schedule after the board approves the year’s board meeting 
schedule Monday, August 3rd and send it out to the committee for approval.  

 
 

Handouts   

No. Item Dated  

1. Bond Oversight Committee Binder  July 30, 2015  

    

 



West Linn - Wilsonville Schools

2014 Bond Oversight Committee Meeting
Administration Buildin g

22210 SW Stafford Rd, Tualatin, OR 97062
Thursday, July 30, 2015,7:00 PM

Agenda

1. Call to Order
2. Roll Call
3. Affirmation of Election of Officers

a. David Lake, Chair
b. Gretchen Katko, Vice-Chair

4. Review Committee Guidelines:
The Long Range Planning Committee, in providing 2014 Bond Oversight, will actively
monitor and regularly report to the School Board on the progress of the bond program.
Respons ibilities include the fo llowing :

a. Ensure bond revenues are used for purposes consistent with the Long Range Plan,
the voter-approved ballot measure 3-456, and state law.

b. Meet at least quarterly to review expenditure reports, project plans, and progress
reports. Provide quarterly and annual written reports and presentations of capital
bond progress and finances to the Board at a regularly scheduled School Board
meeting.

c. Communicate key 2014 Capital Bond progress and information to community
stakeholders through a variety of methods.

5. Review Member Binder/Information I Provided at meeting
Cover-Membership
Meeting Schedule

Quarterly Reports
Bond Management Plan
2014 Bond Info
Charter Info

g. Agendas and Meeting Minutes
h. 2012 Capital lmprovanent Plan

6. Review "Draft" Quarterly Report
7. Current Progress

a. Major Project Design/Permit
b. Minor Project/Summer Work

8. Open Position Posting
9. Meeting Schedule
10. Adjom

Department of Operations
2755 SW Borland Road, Tualatrn, Oregot 97062

503-673-7995 Fax 503-638-9143 . www.wlwv.kl2.or.us

a.

b.
c.

d.

e.

f,

I See attached Manager Status Reports

I Tom Miller Vacancy

I BOC, LRP, Bd Rpt



To:

From:

Date:

Subject:

West Linn - Wilsonville Schools

Tim Woodley, Director of Operations

Remo Douglas, Project Manager

July 29, 2015

Status of Projects Summer 2015

Please see below list of projects with a brief description and current status, organized by school.

Boones Ferry Primary School

o Carpet Replacement: Replace front office area carpet
. Demolition begins July 30, complete August 7

lnza Wood Middle School

o Carpet Replacement: Replace classroom and corridor carpet
. Demolition complete, installation underway, complete August L4

Sunset Primary School

o Facility Replacement: Construct new facility including full site improvements
. Spring educational specification process complete
. Schematic design underway, ed spec committee review in September
. Public Outreach process begins in August and continues through completion
. City permit process begins in October and runs through March

Wilsonville High School

o Robotics Garage: Route power and networking to existing metal building for after school

robotics club
. Design and bid processes complete
r Contractor selected, negotiating contract
. Project to begin in August, complete by November 20

o Performing Arts Expansion
. Spring educational specification process complete
. Schematic design underway, ed spec committee review in September
. City permit process begins in October and runs through February

Willamette Primary School

o Abestos Abatement: Abate tile flooring and mastic below carpet to be replaced

. Abatement complete, clearances received with zero asbestos detected

o Carpet Replacement: Replace classroom and corridor carpet
r Demolition begins August 10, complete August 24

Department of Operations
503-673-7995 Fax 503-638-9143 . www.wlwv.k12.or.us

Location: 2755 SW Borland Road - Tualatin, Oregon 97062



To:

From:

Date:

Subject:

West Linn - Wilsonville Schools

Tim Woodley, Director of Operations

Anthony Va ndenberg, Progra m Manager

July 29, 2015

Status of Projects Summer 2015

Please see below list of projects with a brief description and current status, organized by school.

o Middle Schoolat Advance Road

. New Facility: Construct new facility including full site improvements and off-site improvements
. Spring educational specification process complete
. Schematic design underway, ed spec committee review in September
, Public Outreach process has started with two meeting July and continues through

completion' c tv o 
" :'"'' J. :",:"; ;T,::",: : : H:it I ::'J;"Ji : ffi :1: ::H;:;:i il i: ;'il.,

Amendment, Zone Map Amendments (SROZ and Base Zone), Stage 1

preliminary plan (Master Plan).

Hearing #1 occurred on July 27th and the Development Review Panel has

approved the application.

. D scuss ;, -:il;:T:l :iffi:i; [TI; :i::::i: ffii:i-., ;fl]il:::i and w

lead to a development agreement with the School District.

o West Linn High School

. 700 Building Renovation
. Spring educational specification process complete
, Schematic design underway, ed spec committee review in September
, City permit process has started with a pre-application meeting. Permit application is

planned to occur in October and runs through February.

o Main Gym Lighting Replacement
. Design completed
. Procurement completed and contract has been awarded.
. lnstallation will occur during August L0-27.

o Wilsonville High School

o Main Gym Lighting Replacement

' Design completed
. Procurement completed and contract has been awarded.

Department of Operations
503-673-7995 Fax 503-638-9143 . www.wlwv.k12.or.us

Location: 2755 SW Borland Road - Tualatin, Oregon 97052



West Linn - Wilsonville Schools

. lnstallation will occur during August 70-27.

Rosemont Ridge Middle School

. Softball Concession and Restrooms
. Schematic Design Complete
. Land Use application submitted and deemed complete.

o Baseball Field Drainage
. Design completed
. Procurement completed and contract has been awarded.
. Anticipated completion: August 3, 2015

Play Equipment and drainage upgrades at Stafford, Willamette, Rosemont Ridge.
. Replace select aging equipment at three schools and correct drainage issues at Rosemont and

Stafford.
. Drawings have been completed
. Equipment has been ordered and delivered to the District.

Department of Operations
503-673-7995 Fax 503-638-9143 . www.wlwv.k12.or.us

Location: 2755 SW Borland Road - Tualatin, Oregon 97062





West Linn - Wilsonville Schools

o Preforming Art Center

Replace contractor's type table saw with Saw Stop table saw

o complete

Clean and re-fire proof stage curtains

. Curtains have been removed and are off site for cleaning

o Curtains are scheduled to be reinstalled by the 31't of August

Replace existing hardboard stage flooring

o Contractor has completed removal and re-installation of hardboard flooring and is

prepping floor for painting, work is scheduled to be complete by August 1st

Supply 8 Source Four Ellipsoidal lights for use as Rehearsal/Lecture lights

o Lights have been ordered and are scheduled to arrive by August 31st

lnstall 2 new lights back stage to allow for better visibility at stage entrance

o Contract issued and work is in process

lnstall 2 additional curtain legs to allow for improved masking off of stage equipment and

back stage areas from the audience

o Contract issued and curtains scheduled to be installed by the 31't of August

Have stage rigging inspected by certified inspection firm to insure rigging equipment is

operating properly

o Complete

Purchase twenty four 25' long Roadhog microphone cords, and twelve 50' long Roadhog

microphone cords.

o Complete

lnstall 42" wide door on the northeast side of the stage.

Department of Operations
503-673-7995 Fax 503-638-9143 . www.wlwv.k12.or.us

Location: 2755 SW Borland Road - Tualatin, Oregon 97062



West Linn - Wilsonville Schools

o Existing door and frame have been removed and new frame is in the process of being

installed

lnstall building map signage, install Preforming Arts Center sign on exterior of building,

install backsgate hallway signage, install black box studio theatre signage

r Signage has been ordered and is scheduled to be complete by August 31st

Rosemont Ridge Middle School

o ln four central court areas; remove wall mounted projector screens, install 24' long by 2' wide

wall mounted computer counters, extended electrical power along the length of the computer

counters, install 24' long by 4' high tack boards, and paint walls in areas where work has

occurred

r Contract has been issued and contractor submittals have been approved.

. This work is scheduled to be complete by August 31st

o ln two science classrooms install upper cabinets above existing lower cabinets

. Contractor is scheduled to complete work by end of September with work occurring after

school or over a weekend.

Stafford Primary School

o Remove existing brick paver at the front entry to the school and install concrete sidewalks in

their place. Brick pavers will be installed as a now strip along the northeast side of the existing

concrete sidewalk as people enter from the parking lot.

. Contractor has started work on site and is scheduled to be complete by the 14th of August

Department of Operations
503-673-7995 Fax 503-638-9143 . www.wlwv.k12.or.us

Location: 2755 SW Borland Road - Tualatin, Oregon 97062



To:

From:

Date:

Subject:

West Linn - Wilsonville Schools

Tim Woodley, Director of Operations

Amy Berger, Capital Construction Office Manager

July 30, 2015

Status of Projects Summer 2015

Please see below list of furniture purchases organized by school.

Athey Creek Middle School
o Library bookcases had casters added to make them mobile
o 1 classroom set ofdesks & chairs

Art Tech High School
o Steel kitchen counters for the culinary program

Boeckman Creek Primary School
o 2 Classroom sets of desks & chairs for 4th grade
o 2 Classroom sets of desks & chairs for 5th grade

Boones Ferry Primary
o Pre-K kitchen tables & chairs

Bolton Primary School
o I Classroom set of desks & chairs for 4th grade

o 1 Classroom set of tables & chairs for 2"d grade

Inza Wood Middle School
o 3 Science classroom stools
o 1 Science classroom tables
o Maker Space tables

Lowrie Primary School
o 2 New Classroom sets of all furniture
o 25 Classroombookcases
o l0 Librarybookcases

Rosemont Ridge Middle School
o Porch counters & cabinets
o 2 Science classroom tables & stools
o Cafe tables & stools
o New mobile bookcases to replace some fixed bookcases to create more flexibility

in the space

Stafford Primary School
o All cafeteria tables replaced with new tables
o Science storage shelves

Department of Operations
2755 SW Borland Road, Tualatin, Oregon 97062

503-67 3-7 995 Fax 503-63 8-9 143 . www.wlwv.kl 2.or.us



o New Computer lab tables
o Trillium Creek Primary School

o 2 Classroom sets of desks & chairs
o 10 Librarybookcases
o 2 Library display cabinets
o 2 Classroom mobile bookcases

o Special Ed Room new storage unit
o Wilsonville High School

o New Student Resource Officer Office fumiture
o 1 Art Classroom adjustable work tables
o 2 Art Classroom adjustable stools
o Porch tables & chairs

o West Linn High School
o Black Box Theater chairs & chair racks
o Porch Fumiture - 4 Couches, new tables in each of the 7 porches
o Choir Risers

o Willamette Primary School
o Library table
o 2 Classroom sets of tables

Department of Operations
operations@wlwv.k I 2.or.us

503-673-7995 Fax 503-638-9143 . www.wlwv.kl2.or.us
2755 SW Borland Road, Tualatin,Oregon 97062


