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Discussion / Action ltem

Tim called the meeting to order at 7:38 pm.

Election of Officers:

1. The first order is to elect a chair and vice chair of the Bond Oversight Committee. David
Lake has been nominated to be the Oversight Chair, however he was not present so we
will appoint at the next meeting. Gretchen has been nominated for Vice Chair.

Committee Purpose / Goals:

1. The board went through an exercise to assign bond oversight to the Long Range Planning
Committee. The guidelines are listed on the bottom of the agenda.

2. The Bond Oversight Committee will meet quarterly and not coincide with the Long Range
Planning Committee Meeting.

3. The Board would like quarterly reports to the board as well as annually.

a. The reports and progress will be developed over time. The key aspect of the
financials is not necessarily of project budgets but to make sure we can answer
the questions of spending the bond money on bond projects that the voters
approved in the election.

4. Doris asked if there is a general or school contingency for anything that comes up in an
emergency capacity. Tim confirmed that there is not a specific contingency however a lot
of predictions were made in the bond language to include almost anything that could
possibly come up relating to each project. The bond will be very disciplined to use the
money for the projects that were identified in the ballot.

2014 Bond Activity:

Summer Projects
1 . The bond projects were listed, the 7 bond components, New school in Wilsonville, Replace

Sunset, 700 Building at WLHS, Performing Arts at WHS, Tech, Safety & Security, and
District-wide I m provements.

2. Tim explained why a new middle school has a bigger budget than a replacement Sunset
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due to more students, larger school, more outside track space, etc.

3. There is a specific list of what is considered district wide improvements. Each highlighted
item represents a project that will be done this year. Some of them will be grouped
together in projects, but they will all be done in 2015.

4. Tim explained that we are underway for both new schools with ed spec design work and
meetings have started with staff at the 700 Building. Design and Permitting have begun.

Consultant Selection

1. The consultants have been and are continuing to be selected for this bond work.
2. A few consultants have been selected directly, our software, e-builder is one that was used

for the last bond and already established in the district. Compass Surveying is a partner in

the district and holds allthe district legal records. Planning, Keith has also been with the
district since before the Long Range Plan was made and holds a lot of history.

3. All other consultants have been selected as required by state law.

Financial - Sale of the Bonds:
1. The district sold the bonds in March. Tim will work with Doug to create a memo describing

the financials.

Program Schedule:
1. The last handout is a program schedule overview with each of the bond projects and each

of the phases (design, permitting, and construction) listed out.
2. Each of the new schools are planned for opening in Fall 2017. Both those schedules are

tight and there is a possibility of something out of our control shifting schedules, but we are
hoping to stick with the schedule.

3. The technology project is primarily taken on by Curt Nelson the lT Director. He purchases
with much more ease than other projects without having to go through design or
permitting.

4. The Safety and Security component has a safety consultant selected through public
process to help the district through safety plans and design through the district. They will
do site assessments; prepare an emergency preparedness plan for the district and each
site through district staff, public, and community safety (fire, police, etc). The district shares
safety and security protocol with our community police and fire departments.

5. The last item is district-wide improvements that will be ongoing throughout the bond.
Progress will be seen as we continue to move forward.

Each Oversight Committee Member will receive a notebook that includes policies, state laws and

5 any project handouts.

Please check out the bond website, accessible through the district homepage.
6

The meeting is adjourned.
7

TBD, Quarterly
Next
Meeting

Handouts
lvo. ltem

1. Agenda
2. Capital Bond Project List

3. Consultant Selection Checklist

4. Program Schedule Overview

Dated

4.28.15
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West Linn - Wilsonville Schools

2014 Bond Oversight Committee Meeting
Administration Building

22210 SW Stafford Rd, Tualatin, OR 97062
Tuesday, April 28,2015,7:30 PM

2014 Bond Oversight Committee Meeting

Agenda

1. Call to Order
2. Roll Call
3. Election of Officers
4. Committee Purpose / Goals

a. Process

b. Reporting
5. 2014 Bond Activity

a. Project Descriptions (by Ballot Title)
b. Summer Projects
c. Consultant Selection Process
d. Financial- Sale of Bonds
e. Program Schedule

Bond Oversight Committee Meetings & Important Dates

Adjourn

Bond Oversight Committee Guidelines

The Long Range Planning Committee, in providing2014 Bond Oversight, will actively monitor
and regularly report to the School Board on the progress of the bond program. Responsibilities
include the following:

1. Ensure bond revenues are used for purposes consistent with the Long Range Plan, the
voter-approved ballot measure 3-456, and state law.

2. Meet at least quarterly to review expenditure reports, project plans, and progress reports.
Provide quarterly and annual written reports and presentations of capital bond progress
and finances to the Board at a regularly scheduled School Board meeting.

3. Communicate key 2014 Capital Bond progress and information to community
stakeholders through a variety of methods.

Department of Operations
2755 SW Borland Road, Tualatin, Oregon 97062

503 -67 3 -7 995 Fax 503-63 8 -9 I 43 . www.wlwv.kl 2.or.us



West Linn - Wilsonville School District

2014 Capital Bond Program

Project List
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*Highlighted ltems are scheduled for 2015

District-Wide lmprovements Details

New Middle School in Wilsonville s 40,000,000.00

Reolace Sunset Primarv School s 24,000,000.00

700 Buildine Renovation @ WLHS s 3.000,000.00

Performins Arts Remodel @ WHS s 3,0oo,ooo.oo

Technologv @ D-W S 7.ooo,ooo.oo

Safetv&Securitv@ D-W s 500,000.00

District-Wide I mprovements s 7.000.000.00

Total s 84,500,000.00

Arts and Technology

I - Site lmprovements

ATHS Exterior Storage

ATHS Hardscape Outdoor Play Area

ll - lnterior lmprovements
ATHS Various Tenant lmprovements

Creek

lV - Roofing / Exterior Envelope

AC Select Roof Replacement

V - MechanicaUElectrical/Plumbing
AC Ground AHU Motors
AC Gymnasium AHU replacement

AC lndividual Boiler Venting

AC lnstall VFD's for Multizone Unit

AC Remove Generator from Roof

AC Remove Old Domestic Water Storage Tank

AC Replace Gym Lights

AC Select VFD Replacement

Boeckman Creek

!l - lnterior lmprovements
BC Remodel Office for Testing Lab

BC Replace Partitions with Permanent Walls

BC Select Corridor Carpet Replacement

BC Select Restroom Renovation

lV - Roofing / Exterior Envelope

BC Select Roof Replacement

V - Mechanical/Electrical/PIumbing
BC lndividual Boiler Venting

BC Lighting Replacement

BC Replace Boiler Room Controls with DDC

BC Replace Commons Lights

BC Replace Cooler Tower
BC Replace Fire Sprinkler System

BC Replace Gym Lights

BC Uperade HVAC Control Boards

Bolton

ll - lnterior lmprovements
BO front office
BO Paint Classrooms

BO Renovate Lower Level Locker Rooms

lV - Roofing / Exterior Envelope

BO Replace cafeteria windows
V - Mechanical/Electrica!/Plumbing

BO Controls for Classroom Exhaust Fans

BO Replace Gvm Liehts

Boones Ferry

ll - lnterior lmprovements
BF Replace Office and Staff Room Carpet

lll - Furniture/Fixtures/Equipment
BF Replace Dishwasher (Main Kitchen)

V - MechanicaUElectrical/Plumbing
BF lnstall lsolation Valves on Heating Water System

BF Replace Refrigeration Lines for Freezers

Cedaroak Park

V - Mechanicat/Electrical/Plumbing

CO Replace Gym Lights

CO Replace Gym Unit Ventilators
CO Replace PRV System

CO Uoerade Controls to DDC

District - Wide
| - Site lmprovements

D-W Parking Lot Assessment Report

lll - Furniture/Fixtures/Equipment
D-W Student Furniture



West Linn - Wilsonville School District
2014 Capital Bond Program

Project List
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Wood

!l - Interior lmprovements
WD Replace Classroom Carpet

WD Replace Library area Carpet

lV - Roofing / Exterior Envelope

WD Select Roof Replacement

V - Mechanical/Electrical/Plumbing
WD Replace Boilers / lsolate Vibration
WD Replace Gym Lights

WD Replace lsolation Valves
WDU Controls to DDC

Rosemont Ridge

I - Site lmprovements
RR Additional Drainage at Baseball Field

RR New Play Equipment
RR Women's Softball Storage, Restrooms

lV - Roofing / Exterior Envelope

RR Select Roof Replacement

V - Mechanica!/Electrical/Plumbing

RR Ground VFD Motors
RR Replace Commons Lights
RR Replace Gym Lights

RR Uperade Fire Panel

Stafford

| - Site lmprovements
ST New Play Equipment / Add Drainage

ll - Interior lmprovements
ST Select Restroom Renovation

!V - Roofing / Exterior Envelope

ST Library and Office Roofing Replacement

ST Paint Building Exterior

V - Mechanical/Electrical/Plumbing
ST Add Wall Packs Around Building Exterior
ST Replace Freezers

ST Replace Gym Lights

ST Replace Gym Unit
ST Multi-Purpose Rooms Lights

West Linn

l- Site lmprovements
WLHS Remodel Restrooms at Football Stadium

V - Mechanical/ElectricaUPlumbing
WLHS Add Wall Packs Near Gym/Boiler Room

WLHS Replace Clock and Bell System

WLHS Replace Damaged Fire Sprinkler Pipe (MlC)

WLHS Replace Domestic Hot Water Heater

WLHS Replace Gym Lights (Main Gym)

WLHS Reolace Heating Water Heaters

I - Site lmprovements
WM New Play Equipment

ll - !nterior lmprovements
WM Corridor Painting

WM Replace Classroom Carpet

WM Replace Hallway Carpet

lV - Roofing / Exterior Envelope

WM Slope Roofing at Cafeteria

V - Mechanicat/Electrical/Plumbing
WM Add Wall Packs Around Building Exterior
WM Replace Gym Lights

WM Replace Gym Units

WM Sump Pump and Tamper Circuit at Fire Vault

WM Uoerade Controls to DDC

Wilsonville
| - Site lmprovements

WVHS Paint Stadium

WVHS Select Sidewalk Replacement at Stadium

ll - lnterior lmprovements
WHS Robotics Renovation

WV Replace Select Space Carpet

WVHS Replace Gym Scoreboards

lll - Furniture/Fixtures/Equipment
WVHS Replace Dishwasher (Main Kitchen)

WVHS Replace Kitchen Equipment

lV - Roofing / Exterior Envelope

WVHS Select Roof Replacement

V - Mechanical/Electrica!/Plumbing

WVHS Replace Fire Alarm System

WVHS Replace Gym Lights (Main Gym)

WVHS Reolace Rolline Fire Doors with Sw
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