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 Completed/Work in Progress:
 Site grading work is underway.
 Grading for the roadway to the west of the new building is underway.
 Geothermal well field drilling at south end of site is complete.
 Trenching and gathering of geothermal piping is in progress.
 Structural caisson drilling is underway.
 Foundations are in progress.
 ICF and CIP formwork placing and pouring is in progress.
 Underground / Under-slab plumbing and electrical is in progress.
 Laying of CMU walls is in progress.
 Installation of IFAs (integrated framing assemblies) for framed 

openings at ICF walls is underway.
 Area A (Level 1) concrete slab is complete.

 Upcoming Look Ahead:
 Site demolition work will continue.
 Continue hauling in fill materials.
 Continue site grading.
 Continue sanitary piping and manholes.
 Continue pouring ICF and CIP concrete walls. 
 Continue underground plumbing and electrical.
 Continue laying CMU walls.
 Continue with underground / under-slab plumbing and electrical.
 Begin pouring concrete slabs on grade. 
 Continue installing integrated framing assemblies for framed 

openings at ICF walls.
 Begin installing hollow metal frames. Week Ending September 05, 2025



New Henry Clay High School

2

ICF & CIP Concrete Walls, IFA Frame Installation, Laying CMU, and Under-Slab Plumbing & Electrical in Progress

Week Ending September 05, 2025
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Area A (Level 1) Concrete Slab, ICF Walls & IFA Frames, CMU Walls, Under-Slab Plumbing & Electrical

Week Ending September 05, 2025
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Area A (Level 1) Concrete Slab, ICF Walls & IFA Frames, CMU Walls, Under-Slab Plumbing & Electrical

Week Ending September 05, 2025
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ICF & CIP Concrete Walls, IFA Frame Installation, Laying CMU, and Under-Slab Plumbing & Electrical in Progress

Week Ending September 05, 2025
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Foundations and Structural Caisson Drilling Continues
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Geothermal Trenching (South Area of Site)
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