
SEPTEMBER 3, 2025

UPDATE
NORTH SPRINGS HIGH SCHOOL
NOEL MALOOF
CHIEF OPERATIONS OFFICER
CAPITAL PROGRAMS TEAM



2

Project Update
• Baseball Field 

Upgrade
• Concessions/toilet 

Building
• New Building
• Site Logistics
• Milestones

North Springs High School Replacement 
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North Springs High School Replacement 

Future Site Plan
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North Springs High School Replacement 

Rendering: 
Northwest 
aerial view
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Rendering: 
Northeast 
aerial view

North Springs High School Replacement 
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North Springs High School Replacement 

Stadium



Baseball Field Upgrade 
• Preparing to install sod
• Irrigation system piping installed
Concessions Building
• Underground rough-ins complete
• Concrete floor poured 
New Building
• Foundation walls and footings are being install
• Preparing for underground rough-ins (MEP)
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North Springs High School Replacement 



Work at Baseball Field in Progress 
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Work at Concessions Building in Progress 
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North Springs High School Replacement 



Work at New School Building in Progress 
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Work at New School Building in Progress 
 

11

North Springs High School Replacement 



Site logistics
• School access will remain via Dalrymple Road and 

Roswell Road
• Construction access will be via Trowbridge Road
• Baseball field will be back online January 2026

• Students access will be via a protected walkway adjacent to 
the soil-nail wall

• ADA access (drop-off/pick-up) will be via Trowbridge Road

• Contractor will not be allowed to use school parking 
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North Springs High School Replacement 



Additional Scope Discussion
• Athletic Facilities enhancements by boosters

• Enhance stadium scoreboard is an alternate in bid documents
• Baseball batting cages foundation sized to accommodate a 

future light frame roof structure
• New sponsor sign(s) at baseball field
• A future locker room at Softball Field would have to be a 

separate project
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Milestones
• Site Package (phase 1) construction is 

complete   
• Building package (phase 2) contractor 

was awarded at April board
• Building package (phase 2) contractor 

is on schedule
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North Springs High School Replacement 
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