New Henry Clay High School

» Completed/Work in Progress:

Site grading work is underway.

Geothermal well field drilling at south end of site is complete.

Trenching and gathering of geothermal piping is in progress.

Area B structural caisson drilling and foundations are in progress.

ICF and CIP formwork placing and pouring is in progress.

Laying of CMU walls is in progress.

Installation of IFAs (integrated framing assemblies) for framed

openings at ICF walls is underway.

Area A (Level 1) concrete slab and under-slab plumbing and electrical

is complete.

»  Area C (Level 1) concrete slab and under-slab plumbing and electrical
is in progress.

» Installation of hollow metal frames is in progress.

»  KAWC installation of main waterline is in progress.

» Upcoming Look Ahead:

Continue hauling in fill materials and continue site grading.
Continue sanitary piping and manholes.

Continue pouring ICF and CIP concrete walls.

Continue laying CMU walls.

Continue with under-slab plumbing and electrical.
Continue pouring concrete slabs on grade.

Continue installing IFAs at ICF walls.

Continue installing hollow metal frames.

KAWC to continue installation of main waterline.
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Week Ending September 12, 2025
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Areas A & D Cast
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Area B - Foundations and Structural Caisson Drilling Continues
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KAWC Waterline Work in Progress (South Area of Site)
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