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Facilities Update by Project Cont.

H.E. McCracken Middle School

Project ID: 51925388-3Phase 3 - 2019 Bond Referendum Renovation

Design Firm: Jumper Carter Sease Architects

Current Phase: Complete

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 100% Delivery Method: CMAR
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Construction Start: Q4 2021 Construction End: Q4 2022

2019 Bond ReferendumScope:

Safety/Security

Technology /Infrastructure

Project Details: Scope of work includes Safety/Security 
improvements and Technology/Infrastructure improvements to 
the IT rooms.

Monthly Progress: Project is complete.

Project ID: 51925388-4Phase 4 - 2019 Bond Referendum Renovation

Design Firm: Jumper Carter Sease Architects

Current Phase: Complete

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 100% Delivery Method: CMAR
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Construction Start: Q3 2022Construction End: Q4 2022

2019 Bond ReferendumScope:

Athletics

Project Details: Scope of work includes addition of baseball 
and softball fields at the facility.

Monthly Progress: Project is complete.
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