MONTHLY REFFERENDUM REPORT
DETAILED - as of July 31, 2025

Okatie Elementary School

Facilities Update by Project Cont.
Current Phase: Complete Phase %: 100%  Delivery Method:
Contractor: Churchich Recreation and Design

Design Firm: Churchich Recreation and Design
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Scope: 2019 Bond Referendum Project Details: Scope of work includes upgrades to the
Playground areas.

Playgrounds

|Monthly Progress: Playground installation is complete.




