
MONTHLY REFFERENDUM REPORT
DETAILED - as of July 31, 2025

St. Helena Elementary School

1025 Sea Island Pkwy, St. Helena Island 29920

Cluster: Beaufort Principal: Dr. Tara Mack

Original Appropriations: $2,133,509

Transfers/Adjustments: $2,360,390

Revised Budget: $4,493,899

Encumbered and Paid: $4,493,899

Paid to Date: $4,061,533

Available Budget: $0

Project ID: 51925339-1Phase 1 - 2019 Bond Referendum Renovation

Design Firm: McMillan Pazden Smith Architecture

Current Phase: Complete

Contractor: H.G. Reynolds Co, Inc.

Phase %: 100% Delivery Method: CMAR
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Construction Start: Q3 2021 Construction End: Q3 2022

2019 Bond ReferendumScope:

CM Pre-Con Services (SHES)

Design Services

Safety/Security

Special Inspections (from District 
01 Design Services)

Survey Services (SHES)

Technology /Infrastructure

Project Details: Scope of work includes Safety/Security 
improvements to the vestibule entrance areas. 
Technology/Infrastructure improvements to the server rooms, 
and electrical systems.

Monthly Progress: Phase 1 scope of work is complete.

Project ID: 51925339-2Phase 2 - 2019 Bond Referendum Renovation

Design Firm: McMillan Pazden Smith Architecture

Current Phase: Closeout

Contractor: AJAX

Phase %: 90% Delivery Method: CMAR
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Construction Start: Q3 2022 Construction End: Q4 2023

2019 Bond ReferendumScope:

Safety/Security

Special Inspections (from District 
01 Design Services)

Technology /Infrastructure

Technology under $5,000

Utility Services for Technology 
Upgrades

Project Details: Scope of work includes Safety/Security 
improvements to the notification system, cameras, exterior 
lighting and fencing. Technology/Infrastructure improvements 
to the audio systems and electrical systems.

Monthly Progress: Construction is complete. Final punch and 
closeout documents are being prepared.


