MONTHLY REFFERENDUM REPORT
DETAILED - as of July 31, 2025

St. Helena Elementary School

Facilities Update by Project Cont.
Current Phase: Complete Phase %: 100%  Delivery Method: DB
Contractor: PlayWorld

Design Firm: PlayWorld
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Project Details: Scope of work includes improvements to turf
field area and replacement of damaged playground equipment.

Scope: 2019 Bond Referendum
Playgrounds

|Monthly Progress: Project is complete. |




