
MONTHLY REFFERENDUM REPORT
DETAILED - as of August 31, 2025

Whale Branch Middle School

2009 Trash Pkwy, Seabrook 29940

Cluster: Whale Branch Principal: Jamie Allen

Original Appropriations: $3,178,316

Transfers/Adjustments: $1,285,389

Revised Budget: $4,463,705

Encumbered and Paid: $4,463,705

Paid to Date: $3,976,666

Available Budget: $0

Project ID: 51925385-1Phase 1 - 2019 Bond Referendum Renovation

Design Firm: Rosenblum Coe Architects, Inc.

Current Phase: Complete

Contractor: Contract Construction

Phase %: 100% Delivery Method: CMAR
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Construction Start: Q3 2020 Construction End: Q3 2021

2019 Bond ReferendumScope:

CM Pre-Con Services (WBMS)

Design Services printing (WBMS)

Safety/Security

Special Inspections (from District 
01 Design Services)*

Technology /Infrastructure

Technology Items under $5,000

Technology software

Project Details: Phase 1 scope of work includes Safety and 
Security related to bullet-resistant entryways, technology for 
radio reception and increased server room capacity, and ADA 
stadium improvements.

Monthly Progress: Project is complete.

Project ID: 51925385-2Phase 2 - 2019 Bond Referendum Renovation

Design Firm: Rosenblum Coe Architects, Inc.

Current Phase: Complete

Contractor: Contract Construction

Phase %: 100% Delivery Method: CMAR
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Construction Start: Q4 2020 Construction End: Q1 2023

2019 Bond ReferendumScope:

Athletics

Athletics Equip Under $5,000

Design Services (WBMS)

Safety/Security

Technology /Infrastructure

Project Details: Phase 2 scope of work includes Athletic 
improvements, Safety/Security and Technology/Infrastructure 
improvements.

Monthly Progress: Project is complete.


