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 Completed/Work in Progress:
 Site grading work is underway.
 Geothermal well field drilling at south end of site is complete.
 Trenching and gathering of geothermal piping is in progress.
 Area B structural caisson drilling is complete and foundations are in 

progress.
 ICF and CIP formwork placing and pouring is in progress.
 Laying of CMU walls is in progress.
 Installation of IFAs (integrated framing assemblies) for framed 

openings at ICF walls is underway.
 Area A & C (Level 1) concrete slab and under-slab plumbing and 

electrical is in progress
 Installation of hollow metal frames is in progress.
 KAWC installation of main waterline is in progress.

 Upcoming Look Ahead:
 Continue hauling in fill materials and continue site grading.
 Continue sanitary piping and manholes.
 Continue pouring ICF and CIP concrete walls. 
 Continue laying CMU walls.
 Continue with under-slab plumbing and electrical.
 Continue pouring concrete slabs on grade. 
 Continue installing IFAs at ICF walls.
 Continue installing hollow metal frames.
 KAWC to continue installation of main waterline.

Week Ending September 19, 2025
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Area A - ICF Walls, Laying CMU Walls, Under-Slab Plumbing & Electrical, Installation of Hollow Metal Frames

Week Ending September 19, 2025
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Area A - ICF Walls, Laying CMU Walls, Under-Slab Plumbing & Electrical, Installation of Hollow Metal Frames

Week Ending September 19, 2025
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Areas A & D Cast-in-Place Concrete Walls in Progress

Week Ending September 19, 2025
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Area A & D IFA Walls, Foundations, Underground Plumbing & Electric Underway

Week Ending September 19, 2025
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Area C (Level 1) Concrete Slab, ICF Walls & IFA Frames, CMU Walls, Under-Slab Plumbing & Electrical Underway

Week Ending September 19, 2025
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Area C (Level 1) Concrete Slab, ICF Walls & IFA Frames, CMU Walls, Under-Slab Plumbing & Electrical Underway

Week Ending September 19, 2025
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Area B – Foundations Underway
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Roadway to the West of the Building is Underway
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