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Construction Update:

ANISD Administration Annex Buildiod 0%

A Prairie View Replacement Elementary Scltdéf$%
ANISD Stadium Renovation85% Complete

A Barksdale Middl&choolg 63% Complete

A
A
A

High School #4 18% Complete
Dr. Hicks Early Childho@enterg 15% Complete

Dr. RomerElementarySchoolg 15% Complete

AByron Nelson H&Phase Lk Stadium & PAC Revisiond4% Complete
AEaton HS¥ Phase Xk Stadium & PAC Revision8% Complete
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Admin. Annex Bldg. July
(Phase 3) 2026
Prairie View E.S. Tl October
Replacement - 2025
NISD Stadium December
Renovations 2025

Floyd Barksdale
Middle School #8

July
2026

Aug/Oct

High School #4
2027

Dr. Hicks Early August
Childhood Center #1 2026
August
Byron Nelson HS October
Phase 1 2026

Byron Nelson HS March

Phase 2 2027

V. R. Eaton HS January
Phase 1 2027

~

V. R. Eaton HS February

Phase 2 2027 0 r W s
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NISD Administration Annex Building
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Prairie View Replacement ES
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Barksdale Middle School
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