
Edwards Construction Group, Inc.
991 Bennett Ave
Arroyo Grande, California 93420
Phone: (805) 335-1161
Fax: (805) 614-9906

Project: 24-022 - Marina West Oxnard LLB
2501 Carob St

Oxnard, California 93035
Phone: 805-385-1554

Prime Contract Potential Change Order #002: Marina West - Scott & Sons -
Interim Fire Alarm System for kitchen, CDR and NFL Buildings

TO:  Oxnard School District
1051 South "A" Street
Oxnard, California 93030

FROM:  Edwards Construction Group, Inc.
991 Bennett Ave
Arroyo Grande, California 93420

PCO NUMBER/REVISION:  002 / 0   CONTRACT: P25-03371 - Marina West Oxnard LLB  

REQUEST RECEIVED FROM:  Jun Tanaka (Flewelling & Moody) CREATED BY:  Siliana Chacon (Edwards Construction
Group, Inc.)

STATUS:  Pending - In Review  CREATED DATE:  6/20/2025

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $2,429.62

 
POTENTIAL CHANGE ORDER TITLE: Marina West - Scott & Sons - Interim Fire Alarm System for kitchen, CDR and NFL Buildings
 
CHANGE REASON: Client Request
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Added Costs due to Unforeseen Phasing - Interim Fire Alarm System for kitchen, CDR and NFL Buildings
In January 2025, it was determined that there would be no interim housing available for the CDR leasing childcare program. As a result, the project had
to be restructured into two phases to accommodate continued use of the site.

• Phase 1: Construction on the southern half of the property, allowing three existing buildings to be used as interim housing for the preschool
program.

• Phase 2: Construction on the northern portion of the site, including two buildings and the play field improvements.

This change order includes the additional work required to: 
-Disconnect the existing fire alarm system from the main campus.
-Relocate fire alarm modules to establish an independent fire alarm system for the CDR and NFL buildings.
 
ATTACHMENTS:
PCO 002 - Interim Fire Alarm_Rev.pdf 
 
# Budget Code Description Amount
1 PCO-002.S Potential Change Order 2.Commitment Interim Fire Alarm $2,076.60

Subtotal: $2,076.60
Subcontractor (10.00% ): $207.66

Contractor (5.00% ): $103.83
Bond (2.00% ): $41.53
Grand Total: $2,429.62
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Jun Tanaka (Flewelling & Moody)   Oxnard School District   Edwards Construction Group, Inc.
99 S. Lake Ave. Suite 300   1051 South "A" Street   991 Bennett Ave
Pasadena, California 91101   Oxnard, California 93030   Arroyo Grande, California 93420
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
 
Edwards Construction Group, Inc. Page 2 of 2 Printed On: 9/11/2025  10:39 AM PDT  
 

     

 

PCO #002
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TO: ATTN: Siliana

SPEC. SEC. # : TRADE: Electrical

JOB NAME:

JOB ADDRESS:

DATE SUBMITTED:

LICENSE NO:

DIR #

PHONE NO:

FAX NO:

Total Change Order:

INCLUDES:

EXCLUDES:

PLANS & SPECS FOB JOBSITE INSTALLED TAX INCLUDED ADDENDUMS 

Scott And Sons Electric
1433 Arundell Ave.  Ventura, CA 93003 
PH (805) 642-8547  ***  FAX (805) 642-8548

 COR 749-02

YES YES YES YES N/A

Edwards Construction

260000 270000 280000

Marina West

6/5/2025

700054

1000000877

(805) 642-8547

(805) 642-8548

$   2,284.26

- Disconnect fire alarm system from main campus

- Relocate modules to establish independent fire alarm system for portables

See Contract

Docusign Envelope ID: BC9B56D9-76CD-4745-ACF1-F04E93DA0524

288825
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Marina West - Change Orders : Temp Fire Alarm

Totals (Summary) - Bid Summary: Default

Material

     Non-Quoted $0.00

     Quotes 0.00

Sales Tax (8.75%) 0.00

Total Material $0.00

Labor

     Direct (20.00 hours  @ $103.83) $2,076.60

0.00

$2,076.60

$0.00

0.00

0.00

$2,076.60

207.66

Non-Productive Labor

Total Labor  (20.00 hours)

Direct Job Expenses

Tools and Miscellaneous Materials 
Subcontracts

Job Subtotal (Prime Cost) 
Profit and Overhead (10.00%)

Job Total $2,284.26

Actual Bid Price $2,284.26

$0.00

$0.00

$0.00

$0.00

0.00

10.00
$207.66

Material to Direct Labor ratio:  0.00 
Prime Cost per square foot

Job Total per square foot

Actual Bid Price per square ft 
Labor cost per square foot

Labor hours per square foot 
Gross Profit %

Gross Profit $

289826
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Marina West - Change Orders : Temp Fire Alarm

Job Number: CO749-2   

Bid Summary: Default

Extension By Phase

Item # Description Quantity Price U Ext Price Labor Hr U Ext Lab Hr Lab Factor[%] Mat Factor[%]

--- 18 Misc. ---

T0001 Disconnect Fire Alarm from Main Campus, Relocate M 1 0.00 E 0.00 20.00 E 20.00 0.00 0.00

--- 18 Misc. Total --- 0.00 20.00

Job Total 0.00 20.00

* Trade Price, Labor column 3

290827
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