
TOWN OF 

GREENWICH 

 

GHS Vestibule Building Committee Project 
Wednesday, May 14, 2025 
GHS - Ralph Mayo's office 

8:00 am 
In-person 

 
1.​ Call to Order 8 AM 
2.​ Update on CO 
3.​ Update On Door Stops 
4.​ Update on Bollard Lights 
5.​ Update on Replacement Bricks 
6.​ Update on Landscaping 
7.​ Update on CHRO Filing 
8.​ Approval of Invoices 
9.​ Approval of Minutes 
10.​Adjourn 

 
 
 
 
  
Stephen Walko 
Chairman GHS Vestibule Building Committee 
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