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INTRODUCTION

The Evansville Vanderburgh School Corporation and its predecessors, the Evansville Public School System and the Vanderburgh
County School System, have taken pride in the quality and condition of the facilities utilized in providing an educational program for
the young citizens of the community. Each period in our history has necessitated that special emphasis be placed on certain
facets of the development and maintenance program of our facilities.

Prior to World War Il, each segment of our community had ample time to plan, finance, and build school facilities as a
demonstrated need developed. However, during the post-World War Il years and extending through 1968, the corporations
experienced an increase in enrollment which sometimes was very rapid. From an enroliment of 22,016 in 1945, enroliment
increased to 34,036 in 1968. The systems were forced to utilize various organizational plans, such as extended school days and
cross-town busing of students from selected areas, to meet the housing needs of the increased enroliment while new facilities were
built. During that period, 13 new schools were built and 51 additions were placed at existing facilities. Generally, only routine or
emergency maintenance was provided for existing facilities.

From 1970 to 1990 the five-year building programs were designed to emphasize a general upgrade of existing facilities, additions
to equalize instructional and related facilities, building retrofit projects for improved energy consumption, upgrading mechanical
systems through scheduled renovations rather than a crisis-oriented maintenance program, and compliance of state and federal
programs. The Evansville-Vanderburgh School Corporation projected that during this 20-year period, with adequate funding
through the Cumulative Building Fund, these objectives could be accomplished. However, several factors during this period of
time caused adjustments to the long-range planning:

1. The inflationary period during the early '70's related to construction costs reduced our effective dollars as projected.
2. The rebuilding of Culver Elementary School and Daniel Wertz Elementary School was not scheduled for
funding in our previous five-year programs, resulting in delaying several upgrade and maintenance projects.
projects. During this period of time the Cumulative Building Fund rate was reduced from 62.5 cents in 1981
to 47.5 cents in 1982 and restored to 54.5 cents in 1983.
3. The corporation's participation in Prime Time caused several adjustments for scheduled 1984-85 projects to
provide needed classroom additions for the 1986 school year.
4. The reduction of the Cumulative Building Fund rate of $1.08 to 54 cents for 1988, 1989 and 1990 resulting
from the passage of a referendum to transfer funds each of the remaining years.

From 1990 through 1996 the emphasis was on the renovations and additions to the five high schools and updating technology
throughout the Corporation. Starting in September, 1995, the Evansville Vanderburgh School Corporation entered into an Energy
Savings Contract which was completed in June, 1997. This work will be funded from the Capital Projects Fund at a total cost of
$4,813,042 per year for a total of ten years from 1997 through 2006, and is designated "Energy Savings Contract 1997".

The Energy Savings Contract has allowed us to complete the air conditioning of all classroom spaces in the school corporation.

On July 7, 1997 the Evansville Vanderburgh School Corporation entered into a second energy savings contract which was
completed in January, 1999. This work will be funded from the Capital Projects Fund at a total cost of $2,199,914 per year for a
total of ten years from 1999 through 2008, and is designated "Energy Savings Contract 1999".

Prior to 1990 the emphasis in upgrade and renovations had been at the elementary schools. In 1990 we started renovations on
our high schools. During the next three years our emphasis needs to be on completing the renovations and additions to the high
schools, and upgrading our middle schools. We also need to look at the possible construction of two new schools. One would be
located on the north side and one on the east side of Vanderburgh County.

At the request of the EVSC Board of School Trustees, three feasibility studies have been conducted, one in 1996, one in 1999, and
another in 2001. The studies surveyed students, parents, faculty, and community members in an effort to determine the desire for
and the needs of career and technical education in this area. Each of these studies, two of which were completed by outside
sources, arrived at the same conclusion. The conclusion was overwhelming in support for a new Career Technical Center.

The Board of School Trustees elected to pursue additional information and the formation of committees to study possible locations
for a stand alone facility, including an architect for the design, of a Career and Technical Center and the equipment and physical
needs to support that facility. This facility was completed in 2006.




On May 16, 2002 the State of Indiana Department of Local Government Finance approved pursuant to IC 6-1.1-19-8 issuance of
bonds designated “General Obligation Pension Bonds” #1 in the aggregate principal amount of $30,500,000.00.

On January 10, 2006 a Retirement/Severance Bond Fund Debt Service Fund #2 was issued in the amount of $18,000,000.00. The
repayment of these bonds will be made through a reduction in the Capital Project Funds Levy by the amount of Levy for its
allocable to the General Obligation Pension Bonds. See exhibit B for summary for repayment of the General Obligation Pension
Bonds. In 2008, three series bonds were issued for the renovation and addition of classrooms for 6 schools (Glenwood, Highland,
Plaza Park, Lincoln, Lodge and Stockwell) and the construction of a new K-8 school (Cedar Hall) and a new Jr. High and High
School Campus on the north side.

On April 20, 2010 a energy savings bond was issued in the amount of $5,470,180.00. This project included the replacement of
controls, boilers, chillers, carpet and 26 windows at Delaware School; replacement of boilers, uninvent, carpet and the purchase of
electric transformer (move to large power rate) at Reitz High School; replacement of boilers at Central High School; replacement of
controls, boilers and chiller at Lodge School. In addition, the creation of a website for contract construction progress, publish
measurement and verification reports for all EVSC review and to inform the public of energy savings over time.

On October 26, 2010 the energy savings bond was revised in the amount of $10,200,000.00. This revised bond include: New
HVAC & controls in the gyms at Bosse, Central, Harrison and Reitz High Schools and new HVAC and controls in the auditoriums at
Dexter, Thompkins, Highland, Stringtown, McGary, Oak Hill and AlS First Avenue Schools.

In 2011 the EVSC started the process of identifying and prioritizing roofing and paving needs across the corporation. The purpose
was to establish a financial plan to address those issues. As a result, beginning in 2014, partial roofs have been completed at
Plaza Park International Prep Academy, Cynthia Heights Elementary, Dexter Elementary, Harper Elementary, Highland
Elementary, Thompkins Middle School, Washington Middle School, and West Terrace Elementary. Parking lots have been
resurfaced at Central High School (main lot), Cynthia Heights, and at Highland Elementary. Plans for 2015 include partial roof
replacements at Bosse High School, AIS Diamond, and Delaware Elementary. Paving projects for 2015 include remaining
lots/drives at Central High School, Bosse High School, Thompkins Middle School, Evans Elementary School, Fairlawn Elementary
School, and Scott Elementary.

In 2018 the EVSC installed two solar field panels at two locations, Plaza Park Middle School and the Southern Indiana Career
Technical Center. This project will help the EVSC control future utility cost.

The EVSC built a new elementary school to help with overcrowding at Oak Hill and Scott Elementary Schools. The McCutchanville
Elementary School was built and opened in August 2018. The portable classrooms that were located at Oak Hill and Scott
Elementary Schools were removed as part of the project.

In 2018 the EVSC opened 5 employee day care sites. This was done as an employee benefit to attract and retain quality
employees.

In 2022/2023 The EVSC began a two phase Energy Savings Project of upgrading all existing light fixtures in the
corporation to more efficient LED lights. The project also included replacing 11 chillers, water conservation at 34
locations, and HVAC controls replacement at 8 locations.

Recent legislation allows for a higher Capital Projects Fund rate to compensate for lost levy through the inventory deduction and
interstate commerce exemption as well as additional expenditures for insurance and utilities payable out of the Capital Projects
Fund. This amount is $4,651,747.00.
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Completion of this page in the capital project plan is required. Page must be posted as part of the capital project plan.

Pursuant to IC 20-40-18-6(b)(3), the Evansville Vanderburgh School Corporation plan contains a listing of all sources of all
revenue to be dedicated to the proposed capital expenditures in the upcoming calendar year along with the amount of
property taxes to be collected in the upcoming calendar year and retained in the fund for capital expenditures proposed for
a later year.

Capital Project Plan Adoption Date: 9/22/2025

| Sources and Estimates of Revenue for Capital Project Plan | 2026

1.) Projected December 31, 2026 Capital Projects Fund Cash Balance -

2.) Less Encumbrances Carried Forward from Previous Year

3.) Estimated Cash Balance Available for Plan $ -
4.) Capital Projects' Portion of the Operation Fund's Property Tax Revenue $ 31,439,409.00
5.) Estimated Property Tax Cap Credits Allocated to Capital Projects (show as a negative) $ (9,840,000.00)
6.) Auto Excise, CVET and FIT Receipts Allocated to Capital Projects $ 3,748,881.00
7.) Other Revenue (Interest Income) Allocated to Capital Projects

8.) TOTAL FUNDS AVAILABLE FOR THE PLAN $  25,348,290.00




NOTICE TO TAXPAYERS

Notice is hereby given to taxpayers of the Evansville Vanderburgh School Corporation that the proper officers of the Evansville Vanderburgh School Corporation
will conduct a public hearing on the year 2026 proposed Capital Projects Fund Plan pursuant to IC 20-40-18-6. Following the public hearing, the proper officers of
the Evansville Vanderburgh School Corporation may adopt the proposed plan as presented or with revisions.

Complete details of the Capital Projects Fund plan may be seen by visiting the website of this unit of government at the following address:
HTTPS://DISTRICT.EVSCSCHOOLS.COM

Public Hearing Date:  September 8th, 2025
Public Hearing Time:  5:30 p.m.
Public Hearing Place: Administration Board Room - Evansville Vanderburgh School Corporation, 951 Walnut Street, Evansville, Indiana 47713

Taxpayers are invited to attend the meeting for a detailed explanation of the plan and to exercise their rights to be heard on the proposed plan. If the proposed
plan is adopted by resolution, the resolution will be submitted to the Department of Local Government Finance as per IC 20-40-18-6.

The following is a general outline of the proposed plan:

EXPENDITURES: Dept 2026 2027 2028
1) Land Acquisition and Development 4100 - - -
2) Professional Services 4300 1,823,000.00 1,729,200.00 1,721,000.00
3) Education Specifications Development 4400 - - -
4) Building Acquisition, Construction & Improvement 4510, 4520, 4530 20,418,539.00 20,255,630.00 20,081,130.00
5) Rental of Buildings, Facilities and Equipment 500,000.00 500,000.00 500,000.00
6) Purchase of Mobile or Fixed Equipment 4700 545,000.00 545,000.00 545,000.00
7) Emergency Allocation 4900 700,000.00 700,000.00 700,000.00
8) Utilities (Maintenance of Buildings) 2620 4,651,747.00 4,651,747.00 4,651,747.00
9) Maintenance of Equipment 2640 2,507,294.00 2,507,294.00 2,507,294.00
10) Sports Facility 4540 - - -
11) Property or Casualty Insurance 2670 - - -
12) Other Operation and Maintenance of Plant 2680 - - -
13) Technology

Instruction-Related Technology 2230 - - -
Admin Tech Services 2580 293,829.00 293,829.00 293,829.00

SUBTOTAL CURRENT EXPENDITURES 31,439,409.00 31,182,700.00 31,000,000.00
14) Allocation for Future Projects - - -
15) Transfer From One Fund to Another 6010 - - -

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 31,439,409.00 31,182,700.00 31,000,000.00

SOURCES AND ESTIMATES OF REVENUE

1) Projected January 1 Cash Balance - - -
2) Less: Encumbrances Carried Forward from Previous Year - - -
3) Estimated Cash Balance Available for Plan (Line 1 minus Line 2) - - -
4) Property Tax Revenue 31,439,409.00 31,872,700.00 31,000,000.00
5) Estimated Property Tax Cap Credits (show as a negative) (9,840,000.00) - -
6) Auto Excise, CVET and FIT Receipts 3,748,881.00 - -
7) Other Revenue - - -
TOTAL FUNDS AVAILABLE FOR PLAN (Add lines 3,4,5 and 6) 25,348,290.00 31,872,700.00 31,000,000.00




This notice contains future allocations for the following projects:

Project - Location 2026 2027 2028

Bosse High 1300 Washington Ave. 723,834.04 523,017.27 998,312.78
Central High 5400 First Avenue 998,829.18 730,413.70 769,993.10
Harrison High 211 Fielding Road 999,926.42
North High 15331 Hwy 41 North 568,430.46 893,430.46
Reitz High 350 Dreier Blvd. 553,238.77 789,220.16
SICTC 1901 Lynch Road 760,415.43 446,292.68 446,292.68
AlIS Diamond Campus 2319 Stringtown Rd. 528,841.32 878,841.32 628,841.32
New Tech Institute (Former Harwood) 3013 First Avenue 543,303.62
Caze 2013 S. Green River Rd. 152,769.70 367,769.70
Cedar Hall 2100 N. Fulton Ave. 175,532.30 250,532.30
Cynthia Heights 7225 Big Cynthiana Rd. 241,673.34 316,673.34
Daniel Wertz 1702 S. Red Bank Rd 218,513.28 255,513.28
Delaware 700 N. Garvin Street 548,828.73 408,965.92 667,132.08
Dexter 917 S. Dexter Ave. 337,490.42 773,570.01 270,805.74
Evans 2727 N. Evans Ave. 225,630.64 266,479.12
Fairlawn 2021 S. Alvord Blvd. 221,600.70 894,854.16 269,854.16
Glenwood 901 Sweetser Ave. 303,751.62 318,023.82 268,023.82
Harper 21 S. Alvord Blvd. 700,581.80 489,012.66 264,012.66
Hebron 4400 Bellemeade Ave. 704,598.95 264,738.78
Helfrich Park 2603 W. Maryland St. 243,483.66 998,662.18 672,162.18
Highland 6701 Darmstadt Rd. 250,381.20 260,574.64 260,574.64
Lincoln 635 Lincoln Ave. 704,549.68 190,788.36 265,788.36
Lodge 2000 Lodge Ave. 603,732.01 252,992.76
McCutchanville 10701 Petersburg Rd. 162,556.08 250,000.00
McGary 1535 S. Joyce Ave. 233,000.00 367,569.40 246,139.44
North Jr High 15325 Hwy 41 North 250,000.00
Oak Hill 7700 Oak Hill Rd. 243,264.48 681,787.14 250,499.40
Perry Heights 5800 Hogue Rd. 602,910.71 179,642.24 269,642.24
Plaza Park 7301 Lincoln Ave. 262,594.34 177,106.58 252,106.58
Scott 14940 Old State Rd. 212,591.28 728,164.56 993,164.56
Stockwell 2501 N. Stockwell Rd. 600,340.93 883,101.44 252,101.44
Stringtown 4720 Stringtown Rd. 168,633.99 995,469.34
Tekoppel 111 N. Tekoppel Ave. 227,777.28 990,551.30
Thompkins 1300 W. Mill Rd. 245,033.73 298,235.42
Vogel 1500 Oak Hill Rd. 958,936.80 300,000.00 275,000.00
Washington 1801 Washington Ave. 316,687.62 692,388.84 267,388.84
West Terrace 8000 West Terrace Dr. 275,191.68 316,093.74 999,193.74
Administration Bldg. 951 Walnut Street 11,509,050.67 11,209,136.82
Innovation Center for Science and Health ~ Chestnut St. 200,000.00
10350 Petersburg Road (Eagle Valley) 10350 Petersburg Rd 250,000.00
Bosse Field 23 Don Mattingly Way 375,000.00 375,000.00 375,000.00
Bus Operations & Supportive Services 801 - 1107 Chestnut 150,000.00
Christa McAuliffe Bldg. 713 N. Governor 50,000.00
Culver Family Learning Center 1301 Judson 218,740.36 616,208.42 166,208.42
8th Street Bldgs 300 - 310 S.E. 8th Street 100,144.45 197,500.00 150,000.00
Harrison Athletic Field - Division St. 3000 Division Street - - 100,000.00
Harrison Athletic Field - Shoshoni 1601 Shoshoni 100,000.00
Newman Bldg. Warehouse 501 E. lllinois Street 64,989.00
Reitz Athletic Field 611-707 S. Barker Ave - 412,800.00
Technology Innovation Ctr 216 S.E. 9th Street 830,239.34 200,000.00

26,034,962.04 13,702,018.01 31,000,000.00

*Future allocations as specified above will be subject to objections during the period stated in the Notice of Adoption to be published at a later date.




TO BE PUBLISHED IN YEARS AFTER THE FIRST YEAR
This notice contains future allocations for the following projects, which have previously been subject to taxpayer objections.

Allocation Allocation Allocation
Project - Location 2025 2026 2027

Bosse High 1300 Washington Ave. 374,162.80 -
Central High 5400 First Avenue 6,903,921.27 - -
Harrison High 211 Fielding Road 996,912.78 999,988.76 999,892.60
North High 15331 Hwy 41 North 713,430.46 606,914.46 -
Reitz High 350 Dreier Blvd. 422,976.84 729,700.06 -
SICTC 1901 Lynch Road 196,292.68 - -
AIS Diamond Campus 2319 Stringtown Rd. 878,841.32 - -
New Tech Institute (Former Harwood) 3013 First Avenue 138,663.03 200,073.98 473,641.49
Caze 2013 S. Green River Rd. 92,769.70 217,769.70 -
Cedar Hall 2100 N. Fulton Ave. 105,532.30 - 175,532.30
Cynthia Heights 7225 Big Cynthiana Rd. 116,673.34 166,673.34
Daniel Wertz 1702 S. Red Bank Rd 90,513.28 165,513.28
Delaware 700 N. Garvin Street 350,582.00
Dexter 917 S. Dexter Ave. 556,833.21
Evans 2727 N. Evans Ave. 216,479.12 166,479.12
Fairlawn 2021 S. Alvord Blvd. 114,854.16
Glenwood 901 Sweetser Ave. 218,023.82
Harper 21 S. Alvord Blvd. 94,012.66
Hebron 4400 Bellemeade Ave. 619,738.78 569,738.78
Helfrich Park 2603 W. Maryland St. 127,162.18
Highland 6701 Darmstadt Rd. 120,574.64
Lincoln 635 Lincoln Ave. 140,788.36
Lodge 2000 Lodge Ave. 369,428.52 190,675.47
McCutchanville 10701 Petersburg Rd. 50,000.00 250,000.00
McGary 1535 S. Joyce Ave. 155,699.71 -
North Jr High 15325 Hwy 41 North 155,000.00 150,000.00 350,000.00
Oak Hill 7700 Oak Hill Road 109,903.28 -
Perry Heights 5800 Hogue Rd. 474,642.24
Plaza Park 7301 Lincoln Ave. 117,106.58
Scott 14940 Old State Rd. 178,164.56
Stockwell 2501 N. Stockwell Rd. 268,101.44
Stringtown 4720 Stringtown Rd. 81,676.12 498,396.67
Tekoppel 111 N. Tekoppel Ave. 75,551.30 420,551.30
Thompkins 1300 W. Mill Rd. 137,655.67 394,538.04
Vogel 1500 Oak Hill Rd. 50,000.00 -
Washington 1801 Washington Ave. 162,388.84 -
West Terrace 8000 West Terrace Dr. 116,093.74 -
Administration Bldg. 951 Walnut Street 11,559,049.85 - 10,809,049.60
Innovation Center for Science and Health ~ Chestnut St. 400,000.00 1,000,000.00 1,000,000.00
10350 Petersburg Road (Eagle Valley) 10350 Petersburg Rd 250,000.00 250,000.00 250,000.00
Bosse Field 23 Don Mattingly Way 700,000.00 -
Bus Operations & Supportive Services 801 - 1107 Chestnut Street 300,000.00 300,000.00 150,000.00
Christa McAuliffe Bldg. 713 N. Governor 25,000.00 150,000.00 25,000.00
Culver Family Learning Center 1301 Judson 996,208.42 -
8th Street Bldgs. 300 - 310 S.E. 8th Street 150,000.00 -
Harrison Athletic Field - Division St. 3000 Division Street 50,000.00 100,000.00 100,000.00
Harrison Athletic Field - Shoshoni 1601 Shoshoni 200,000.00 200,000.00 75,000.00
Newman Bldg. Warehouse 501 E. lllinois Street 50,000.00 300,000.00 50,000.00
Reitz Athletic Field 611-707 S. Barker Ave 100,000.00 200,000.00 100,000.00
Technology Innovation Ctr 216 S.E. 9th Street 150,000.00 - 100,000.00

31,021,409.00 5,404,446.96 17,480,681.99

Future Allocations as specified above are not subject to objections during the period stated in the Notice of Adoption to be published at a later date.




NOTICE OF ADOPTION

Notice is hereby given to the taxpayers of the Evansville Vanderburgh School Corporation that the proper officers of the Evansville Vanderburgh

School Corporation have established a Capital Projects Fund and adopted a plan under 1.C.20-46-6-5.

Ten or more taxpayers in the school corporation who will be affected by the plan may file a petition with the County Auditor of Vanderburgh County, not later than
ten (10) days after the publication of this notice, setting forth their objections to the plan. Upon filing of the petition, the County Auditor shall immediately certify the
same to the Department of Local Government Finance. The Department will then fix a date and conduct a public hearing on the plan before issuing its approval,
disapproval or modification thereof.

The following is a general outline of the adopted plan:
EXPENDITURES:

1)
)
)
)

S a2
DT oL XN WN
L2 == ==

Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction & Improvement
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocation
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property or Casualty Insurance
Other Operation and Maintenance of Plant
Technology

Instruction - Related Technology

Admin Tech Services

SUBTOTAL CURRENT EXPENDITURES

14)
15)

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Allocation for Future Projects
Transfer From One Fund to Another

SOURCES AND ESTIMATES OF REVENUE

1

D O AW N

)
)
)
)
)
)
7)

TOTAL FUNDS AVAILABLE FOR PLAN (Add lines 3,4,5 and 6)

Projected January 1 Cash Balance

Less: Encumbrances Carried Forward from Previous Year

Dept
4100

4300
4400
4510, 4520, 4530

4700
4900
2620
2640
4540
2670
2680

2230
2580

6010

Estimated Cash Balance Available for Plan (Line 1 minus Line 2)

Property Tax Revenue

Estimated Property Tax Cap Credits (show as a negative)

Auto Excise, CVET and FIT receipts
Other Revenue

2026 2027 2028
1,823,000.00 1,729,200.00 1,721,000.00
20,418,539.00 20,255,630.00 20,081,130.00
500,000.00 500,000.00 500,000.00
545,000.00 545,000.00 545,000.00
700,000.00 700,000.00 700,000.00
4,651,747.00 4,651,747.00 4,651,747.00
2,414,673.00 2,414,673.00 2,414,673.00
386,450.00 386,450.00 386,450.00

31,439,409.00

31,182,700.00

31,000,000.00

31,439,409.00

31,182,700.00

31,000,000.00

31,439,409.00

31,872,700.00

31,000,000.00

(9,840,000.00)

3,748,881.00

25,348,290.00

31,872,700.00

31,000,000.00




This notice contains future allocations for the following projects:

Project - Location 2026 2027 2028

Bosse High 1300 Washington Ave. 723,834.04 523,017.27 998,312.78
Central High 5400 First Avenue 998,829.18 730,413.70 769,993.10
Harrison High 211 Fielding Road - 999,926.42
North High 15331 Hwy 41 North 568,430.46 893,430.46
Reitz High 350 Dreier Blvd. - 553,238.77 789,220.16
SICTC 1901 Lynch Road 760,415.43 446,292.68 446,292.68
AIS Diamond Campus 2319 Stringtown Rd. 528,841.32 878,841.32 628,841.32
New Tech Institute (Former Harwood) 3013 First Avenue - 543,303.62
Caze 2013 S. Green River Rd. - 152,769.70 367,769.70
Cedar Hall 2100 N. Fulton Ave. 175,532.30 - 250,532.30
Cynthia Heights 7225 Big Cynthiana Rd. 241,673.34 - 316,673.34
Daniel Wertz 1702 S. Red Bank Rd 218,513.28 - 255,513.28
Delaware 700 N. Garvin Street 548,828.73 408,965.92 667,132.08
Dexter 917 S. Dexter Ave. 337,490.42 773,570.01 270,805.74
Evans 2727 N. Evans Ave. 225,630.64 - 266,479.12
Fairlawn 2021 S. Alvord Blvd. 221,600.70 894,854.16 269,854.16
Glenwood 901 Sweetser Ave. 303,751.62 318,023.82 268,023.82
Harper 21 S. Alvord Blvd. 700,581.80 489,012.66 264,012.66
Hebron 4400 Bellemeade Ave. 704,598.95 - 264,738.78
Helfrich Park 2603 W. Maryland St. 243,483.66 998,662.18 672,162.18
Highland 6701 Darmstadt Rd. 250,381.20 260,574.64 260,574.64
Lincoln 635 Lincoln Ave. 704,549.68 190,788.36 265,788.36
Lodge 2000 Lodge Ave. 603,732.01 - 252,992.76
McCutchanville 10701 Petersburg Rd. 162,556.08 - 250,000.00
McGary 1535 S. Joyce Ave. 233,000.00 367,569.40 246,139.44
North Jr High 15325 Hwy 41 North - - 250,000.00
Oak Hill 7700 Oak Hill Rd. 243,264.48 681,787.14 250,499.40
Perry Heights 5800 Hogue Rd. 602,910.71 179,642.24 269,642.24
Plaza Park 7301 Lincoln Ave. 262,594.34 177,106.58 252,106.58
Scott 14940 Old State Rd. 212,591.28 728,164.56 993,164.56
Stockwell 2501 N. Stockwell Rd. 600,340.93 883,101.44 252,101.44
Stringtown 4720 Stringtown Rd. 168,633.99 - 995,469.34
Tekoppel 111 N. Tekoppel Ave. 227,777.28 - 990,551.30
Thompkins 1300 W. Mill Rd. 245,033.73 - 298,235.42
Vogel 1500 Oak Hill Rd. 958,936.80 300,000.00 275,000.00
Washington 1801 Washington Ave. 316,687.62 692,388.84 267,388.84
West Terrace 8000 West Terrace Dr. 275,191.68 316,093.74 999,193.74
Administration Bldg. 951 Walnut Street 11,509,050.67 - 11,209,136.82
Innovation Center for Science and Health Chestnut St. - 200,000.00
10350 Petersburg Road (Eagle Valley) 10350 Petersburg Rd (Eagle Cross) - - 250,000.00
Bosse Field 23 Don Mattingly Way 375,000.00 375,000.00 375,000.00
Bus Operations & Supportive Services 801 - 1107 Chestnut - 150,000.00
Christa McAuliffe Bldg. 713 N. Governor - - 50,000.00
Culver Family Learning Center 1301 Judson 218,740.36 616,208.42 166,208.42
8th Street Bldg. 300 - 310 S.E. 8th Street 100,144.45 197,500.00 150,000.00
Harrison Athletic Field - Division St. 3000 Division Street - 100,000.00
Harrison Athletic Field - Shoshoni 1601 Shoshoni - 100,000.00
Newman Bldg. Warehouse 501 E. lllinois Street - 64,989.00
Reitz Athletic Field 611-707 S. Barker Ave - - 412,800.00
Technology Innovation Ctr 216 S.E. 9th Street 830,239.34 - 200,000.00

26,034,962.04 13,702,018.01 31,000,000.00

Future allocations as specified above will be subject to objections during the period stated in the Notice of Adoption.
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TO BE PUBLISHED IN YEARS AFTER THE FIRST YEAR
This notice contains future allocations for the following projects, which have previously been subject to taxpayer objections.

Allocation Allocation Allocation
Project - Location 2025 2026 2027
Bosse High 1300 Washington Ave. 374,162.80 -
Central High 5400 First Avenue 6,903,921.27 - -
Harrison High 211 Fielding Road 996,912.78 999,988.76 999,892.60
North High 15331 Hwy 41 North 713,430.46 606,914.46 -
Reitz High 350 Dreier Blvd. 422,976.84 729,700.06
SICTC 1901 Lynch Road 196,292.68 -
AIS Diamond Campus 2319 Stringtown Rd. 878,841.32 - -
New Tech Institute (Former Harwood) 3013 First Avenue 138,663.03 200,073.98 473,641.49
Caze 2013 S. Green River Rd. 92,769.70 217,769.70 -
Cedar Hall 2100 N. Fulton Ave. 105,532.30 - 175,532.30
Cynthia Heights 7225 Big Cynthiana Rd. 116,673.34 - 166,673.34
Daniel Wertz 1702 S. Red Bank Rd 90,513.28 - 165,513.28
Delaware 700 N. Garvin Street 350,582.00 - -
Dexter 917 S. Dexter Ave. 556,833.21 - -
Evans 2727 N. Evans Ave. 216,479.12 - 166,479.12
Fairlawn 2021 S. Alvord Blvd. 114,854.16 - -
Glenwood 901 Sweetser Ave. 218,023.82 -
Harper 21 S. Alvord Blvd. 94,012.66 - -
Hebron 4400 Bellemeade Ave. 619,738.78 - 569,738.78
Helfrich Park 2603 W. Maryland St. 127,162.18 - -
Highland 6701 Darmstadt Rd. 120,574.64 -
Lincoln 635 Lincoln Ave. 140,788.36 - -
Lodge 2000 Lodge Ave. 369,428.52 - 190,675.47
McCutchanville 10701 Petersburg Rd. 50,000.00 - 250,000.00
McGary 1535 S. Joyce Ave. 155,699.71 - -
North Jr High 15325 Hwy 41 North 155,000.00 150,000.00 350,000.00
Oak Hill 7700 Oak Hill Road 109,903.28 - -
Perry Heights 5800 Hogue Rd. 474,642.24 -
Plaza Park 7301 Lincoln Ave. 117,106.58 -
Scott 14940 Old State Rd. 178,164.56 -
Stockwell 2501 N. Stockwell Rd. 268,101.44 - -
Stringtown 4720 Stringtown Rd. 81,676.12 - 498,396.67
Tekoppel 111 N. Tekoppel Ave. 75,551.30 - 420,551.30
Thompkins 1300 W. Mill Rd. 137,655.67 - 394,538.04
Vogel 1500 Oak Hill Rd. 50,000.00 - -
Washington 1801 Washington Ave. 162,388.84 -
West Terrace 8000 West Terrace Dr. 116,093.74 -
Administration Bldg. 951 Walnut Street 11,559,049.85 - 10,809,049.60
Innovation Center for Science and Health Chestnut St. 400,000.00 1,000,000.00 1,000,000.00
10350 Petersburg Road (Eagle Valley) 10350 Petersburg Rd 250,000.00 250,000.00 250,000.00
Bosse Field 23 Don Mattingly Way 700,000.00 - -
Bus Operations & Supportive Services 801 - 1107 Chestnut 300,000.00 300,000.00 150,000.00
Christa McAuliffe Bldg. 401 E. Columbia 25,000.00 150,000.00 25,000.00
Culver Family Learning Center 1301 Judson 996,208.42 - -
8th Street Bldgs. 300 - 310 S.E. 8th Street 150,000.00 - -
Harrison Athletic Field - Division St. 3000 Division Street 50,000.00 100,000.00 100,000.00
Harrison Athletic Field - Shoshoni 1601 Shoshoni 200,000.00 200,000.00 75,000.00
Newman Bldg. Warehouse 501 E. lllinois Street 50,000.00 300,000.00 50,000.00
Reitz Athletic Field 611-707 S. Barker Ave 100,000.00 200,000.00 100,000.00
Technology Innovation Ctr 216 S.E. 9th Street 150,000.00 - 100,000.00
31,021,409.00 5,404,446.96 17,480,681.99

Future allocations as specified above are not subject to objections during the period stated in the Notice of Adoption because they have previously been
advertised and subject to objection.




Notice of Hearing on Amendment
In addition to the annual budget the proper officers of the Evansville Vanderburgh School Corporation Board of School Trustees will meet at the EVSC
Administration Building, Board Room on to consider the establishment of a Capital Projects Fund Plan under I.C. 21-2-15.
The following is a general outline of the plan:

CURRENT EXPENDITURES: Dept 2026 2027 2028
1) Land Acquisition and Development 4100
2)  Professional Services 4300
3)  Education Specifications Development 4400
4)  Building Acquisition, Construction & Improvement 4510, 4520, 4530
5) Rental of Buildings, Facilities and Equipment
6) Purchase of Mobile or Fixed Equipment 4700
7)  Emergency Allocation 4900
8)  Utilities (Maintenance of Buildings) 2620
9)  Maintenance of Equipment 2640
10)  Sports Facility 4540
11)  Property or Casualty Insurance 2670
12)  Other Operation and Maintenance of Plant 2680
13) Technology
Instruction - Related Technology 2230
Admin Tech Services 2580

SUBTOTAL CURRENT EXPENDITURES

14)  Allocation for Future Projects

15) Transfer From One Fund to Another 6010

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

SOURCES AND ESTIMATES OF REVENUE
1) Projected January 1 Cash Balance

Less: Encumbrances Carried Forward from Previous Year

Estimated Cash Balance Available for Plan (Line 1 minus Line 2)

Estimated Property Tax Cap Credits (show as a negative)

)
)
4)  Property Tax Revenue
)
)

Auto Excise, CVET and FIT receipts

7)  Other Revenue

TOTAL FUNDS AVAILABLE FOR PLAN (Add lines 3,4,5 and 6)

TAXPAYERS ARE INVITED TO ATTEND THE MEETING FOR A MORE DETAILED EXPLANATION OF THE PLAN AND TO BE HEARD ON THE PROPOSED PLAN




This notice includes Future Allocations which have not previously been subjected to taxpayer objections.

Allocation Allocation Allocation

Project - Location Year 2025 Year 2026 Year 2027
Bosse High 1300 Washington Ave.
Central High 5400 First Avenue
Harrison High 211 Fielding Road
North High 15331 Hwy 41 North
Reitz High 350 Dreier Blvd.
SICTC 1901 Lynch Road
AIS Diamond Campus 2319 Stringtown Rd.
New Tech Institute (Former Harwood) 3013 First Avenue
Caze 2013 S. Green River Rd.
Cedar Hall 2100 N. Fulton Ave.
Cynthia Heights 7225 Big Cynthiana Rd.
Daniel Wertz 1702 S. Red Bank Rd
Delaware 700 N. Garvin Street
Dexter 917 S. Dexter Ave.
Evans 2727 N. Evans Ave.
Fairlawn 2021 S. Alvord Blvd.
Glenwood 901 Sweetser Ave.
Harper 21 S. Alvord Blvd.
Hebron 4400 Bellemeade Ave.
Helfrich Park 2603 W. Maryland St.
Highland 6701 Darmstadt Rd.
Lincoln 635 Lincoln Ave.
Lodge 2000 Lodge Ave.
McCutchanville 10701 Petersburg Rd.
McGary 1535 S. Joyce Ave.
North Jr High 15325 Hwy 41 North
Oak Hill 7700 Oak Hill Rd.
Perry Heights 5800 Hogue Rd.
Plaza Park 7301 Lincoln Ave.
Scott 14940 Old State Rd.
Stockwell 2501 N. Stockwell Rd.
Stringtown 4720 Stringtown Rd.
Tekoppel 111 N. Tekoppel Ave.
Thompkins 1300 W. Mill Rd.
Vogel 1500 Oak Hill Rd.
Washington 1801 Washington Ave.
West Terrace 8000 West Terrace Dr.
Administration Bldg. 951 Walnut Street
Innovation Center for Science and Health Chestnut St
10350 Petersburg Road (Eagle Valley) 10350 Petersburg Rd
Bosse Field 23 Don Mattingly Way

Bus Operations & Supportive Services

801 - 1107 Chestnut

Christa McAuliffe Bldg.

713 N. Governor

Culver Family Learning Center

1301 Judson

8th Street Bldg.

300 - 310 S.E. 8th Street

Harrison Athletic Field - Division St.

3000 Division Street

Harrison Athletic Field - Shoshoni

1601 Shoshoni

Newman Bldg. Warehouse

501 E. lllinois Street

Reitz Athletic Field

611-707 S. Barker Ave

Technology Innovation Ctr

216 S.E. 9th Street

*Future Allocations as specified above will be subject to objections during the period stated in the Notice of Adoption to be published at a later date.
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School Name Evansville Vanderburgh School Corporation County Name Vanderburgh

School No. 7995

2026 Capital Projects Plan
The form below may be used as part of your 2026 capital project plan.

General Information:
Southern Indiana - Tri-State Bordered by Kentucky and
Location: Illinois

Total Land Area: 937.38

Composition of Governing Body:

The city of Evansville has a population of 121,000 with a total city/county population of 180,387. The school corporation district consist of Vanderburgh
County which includes eight townships. The district has a total of 3,559 employees, and is one of the county's major employers. We are the third largest
school corporation in the state of Indiana with a current operating budget of $102,753,914.00 with a per pupil expenditure of $4,878.64. The governing body
of the school district is a seven member elected Board of School Trustees. The grade organization is Pre-K, K-5, K-6, K-8, 6-8, and 9-12.

Number of Employees:

Certified

Enrollment and Assessed Valuation Information:

Classified 1,644

Estimated
Student

School Year Student Enrollment Assessed Valuation School Year  Enroliment Estimated Assessed Valuation

2021 - 2022 21,213 7,163,826,625 2025 - 2026 21,156 8,622,820,357

2022 - 2023 21,213 7,288,581,715 2026 - 2027 21,156 8,622,820,357

2023 - 2024 21,156 8,302,872,510 2027 - 2028 21,156 8,622,820,357

2024 - 2025 21,156 8,622,820,357 2028 - 2029 21,062 9,304,033,583
Comments Concerning Enroliment or Assessed Valuation Trends (optional):
Tax Rate Information:

Payable Year 2020 2021 2022 2023 2024 2025

Debt Fund 0.1976 0.1615 0.1461 0.1486 0.1530 0.1499
Operations Fund 0.5903 0.6052 0.6215 0.5729 0.5737 0.5530
Referendum Capital Debt 0.1591 0.1719 0.2224 0.1836 0.1718 0.1579

Total Rate - 0.9470 0.9386 0.9900 0.9051 0.8985 0.8608

* Exempt Debt and Exempt Pension Debt is for Lake and St. Joseph Counties only.

**Add as needed

Comments Concerning Tax Rates (optional):

11




School Name

Evansville Vanderburgh School Corporation

School No. 7995

Present Facilities:

County Name

Vanderburgh

Facility Name and Location (Include Address) Grades Housed| Acres Year of Const. et Enr1<>2IIment aS Building Value

Bosse High School 1300 Washington Avenue 9-12 17.65 1924 863 87,428,822.00
Central High School 5400 First Avenue Wee, Pre-K, 9- 12 60.00 1971 1077 112,596,044.00
Harrison High School 211 Fielding Road 9-12 30.00 1962 1294 94,616,969.00
North High School 15331 Hwy 41 North 9-12 138.11 2012 1705 153,783,045.00
Reitz High School 350 Dreier Blvd. 9-12 14.51 1918 1322 108,509,867.00
Southern Indiana Career Tech |1901 Lynch Road 9-12 51.40 2006 With Home School 81,295,428.00

Virtual Academy 1901 Lynch Road 1-12 NA NA 152 -
AIS Diamond Campus - High {2319 Stringtown Road 9-12 20.00 1939 148 96,124,914.00

Middle School 2319 Stringtown Road 6-8 NA NA 26 -

Program EPCC/RES/YCC 2319 Stringtown Road 2-8 NA NA 22
New Tech (Former Harwood) 3013 First Avenue 9-12 7.71 1938 297 21,720,339.00
Caze Elementary 2013 S. Green River Road Pre-K - 5 6.50 1926 471 23,847,176.00
Cedar Hall Community School 12100 N. Fulton Avenue Pre-K - 8 13.64 2010 498 29,852,811.00
Cynthia Heights Elementary  |7225 Big Cynthiana Road K-5 20.00 1948 428 21,565,346.00
Daniel Wertz Elementary 1702 S. Red Bank Road Wee, Pre-K - 5 19.72 1986 232 22,404,035.00
Delaware School 700 N. Garvin Street K-6 4.56 1929 385 25,902,655.00
Dexter Elementary 917 S. Dexter Avenue Pre-K - 5 8.00 1949 321 21,768,307.00
Evans School 2727 N. Evans Avenue Pre-K - 6 11.00 1962 451 28,668,674.00
Fairlawn Elementary 2021 S. Alvord Blvd. Wee, Pre-K -5 15.00 1955 372 22,022,903.00
Glenwood Leadership 901 Sweetser Avenue K-8 24.00 1954 411 35,854,013.00
Harper Elementary 21 S. Alvord Blvd. K-5 7.90 1951 363 24,053,558.00
Hebron Elementary 4400 Bellemeade Avenue Wee, Pre-K - 5 9.50 1965 666 27,971,073.00
Helfrich Park STEM Academy 2603 W. Maryland Street 6-8 13.00 1965 486 24,186,093.00
Highland Elementary 6701 Darmstadt Road K-5 27.00 1923 797 35,343,587.00
Lincoln School 635 Lincoln Avenue K-8 5.80 1928 288 29,313,052.00
Lodge Community School 2000 Lodge Avenue Pre-K - 8 9.50 1961 505 33,097,990.00
McCutchanville Elem. 10701 Petersburg Road Wee, Pre-K - 6 26.83 2018 855 38,954,330.00
McGary Middle School 1535 S. Joyce Avenue 6-8 13.00 1962 340 29,232,312.00
North Jr. High School 15325 Hwy 41 North 7-8 0.00 2011 911 w/ high school
Oak Hill School 7700 Oak Hill Road K-6 18.98 1957 454 28,023,353.00
Perry Heights Middle School  |5800 Hogue Road 6-8 11.00 1939 448 29,443,111.00
Plaza Park International Prep [7301 Lincoln Avenue 6-8 17.80 1955 646 34,096,993.00
Scott School 14940 Old State Road Pre-K - 6 10.00 1936 436 27,712,717.00
Stockwell Elementary 2501 N. Stockwell Road K-5 13.00 1971 561 20,581,555.00
Stringtown Elementary 4720 Stringtown Road K-5 11.20 1897 314 24,739,273.00
Tekoppel Elementary 111 N. Tekoppel Avenue K-5 4.68 1909 409 22,076,946.00
Thompkins Middle School 1300 W. Mill Road 6-8 13.00 1972 612 30,206,635.00
Vogel School 1500 Oak Hill Road K-6 8.00 1945 464 24,726,768.00
Washington Middle School 1801 Washington Avenue 6-8 15.00 1937 321 29,476,469.00
West Terrace Elementary 8000 West Terrace Drive K-5 18.11 1956 501 22,351,880.00

Wee Care (Infant Toddler Program) at 5 Schools Pre-K (Early Learning) at 8 Schools
Central High Hebron Elem Caze Elem Evans Elem
Daniel Wertz Elem McCutchanville Elem Cedar Hall K-8 Fairlawn Elem
Fairlawn Elem Culver Family Learning Lodge Elem
Dexter Elem Scott Elem
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School Name Evansville Vanderburgh School Corporation County Name Vanderburgh Rev. 03/18
School No. 7995
Facility Name and Location (Include Address) Acres Year of Const. Est. Enroliment Building Value
Administration Building 951 Walnut Street Office/Warehouse 1.88 1985 22,613,827.00
Innovation Center for Science and
Health Chestnut St. Other 1.00
Bosse Field 23 Don Mattingly Way Athletic Field 10.00 1930 9,855,325.00
Bus/SSC Bus Garage 1 824 Cherry Street - A Other 2.00 1979 539,193.00
Bus/SSC Bus Garage 2 824 Cherry Street - B Other 215 2004 121,874.00
*Bus Operations/SSC 1001-1101 & 1011-1013 Chestnut Other 1.27 1919 54,934.00
*8th St. (Student Services) 310 SE 8th Street (Old Facilities) Other 2.00 1969 200,766.00
*8th & Chestnut 801 Chestnut (Old Food Services) Other 2.00 1984 794,294.00
Christa McAuliffe Bldg. 711 N Governor Street (Comerof 5. 0.99 1948 920,887.00
Columbia St)
Culver Family Learning Center |1301 Judson Street Offices 8.08 1958 27,157,284.00
TLC Program 1301 Judson Street K-8 NA NA 33
Pre-K Program 1301 Judson Street Pre-K NA NA 163

Newman Building 501 E. lllinois Street Warehouse 0.75 1930 632,051.00
E:'rtkz Athletic Field Sports 1614 _ 707 Barker Avenue Athletic Field 14.51 1991 1,078,760.00
Technology Innovation Center |951 Walnut Street Offices/Class ~ |Classroom Training 0.76 2011 6,422,629.00
*These three are side by side (no space between) bldgs.

TOTAL BUILDING VALUE 21,048 1,593,940,867.00
Land for Future Development:
Land Description and Location Acres Purchase Date Land Value
Shoshoni Athletic Field 1601 Shoshoni Athletic Field 25.73 1995 - 440,925.00
Eagle Valley Property 10350 Petersburg Rd Other 135.00 2017 - 2,411,903.00
Harrison Athletic Field 3000 Division Street Athletic Field 14.16 1981 - 440,925.00

TOTAL LAND VALUE 937.38 3,293,753.00
Anticipated Receipts and Disbursements for CY 2025:
Receipts:
Source/Fund Property Tax FIT Excise CVET State Grants Misc. Total

General Fund XXXXXX XXXXXX XXXXXXXX XXXXXX 183,339,921.00 4,064,631.00 || 187,404,552.00
Debt Service 13,946,746.00 158,547.00 771,850.00 85,801.00 14,962,944.00
Referendum Capital Debt 14,691,069.00 167,009.00 813,042.00 90,380.00 15,761,500.00
Operations 51,451,306.00 584,900.00 | 2,847,451.00 | 316,530.00 35,204,819.00 90,405,006.00

13




2026

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost

Bosse High School

Interior renovations, furniture, tuck-pointing, HVAC work,
stadium reno, second floor hallway carpet, shingled roofs,
gym floor refinishing (Practice Gym), classroom carpet
(Phase 1), auditorium LED lighting upgrade, paving, energy,
gym bleachers.

04/01/26

12/31/26

723.834.04

Central High School

Roofing, interior renovations, flooring, furniture, chillers,
medical professional classroom addition & reno; field
lighting, interior renovations, UGST Removal, tennis court,
track resurfacing, practice gym floor refinishing, gym lower
bleachers, art room reno, energy.

04/01/26

12/31/26

998,829.18

Harrison High School

Roofing, paving, interior renovations, flooring, furniture,
HVAC replacement, window replacement, renovate science
rooms (Phase 2), tuckpointing, turf replacement, tennis court
resurfacing, intercom replacement, track resurfacing, stage
renovations, energy.

04/01/26

12/31/26

999,088.76

North High School

Fencing around baseball concession, flooring, exterior
painting, tennis court & track resurfacing, paving.

04/01/26

12/31/26

606,914.46

Reitz High School

Roofing, paving, interior renovations, furniture, flooring,
reinforce practice field bank, tuckpointing, stadium LED
lighting upgrade, exterior renovations, stage repairs,
resurface Dri-It on Exterior Phase I, floor, stadium reno,
HVAC Control Upgrade, energy.

04/01/26

12/31/26

729,700.06

Southern Indiana
Career Tech Center

Interior reno., Flooring, Paving, Roofing, HVAC, Rework
area for Cosmetology, energy.

04/01/26

12/31/26

760,415.43

AIS Diamond

Roofing, paving, interior & exterior renovations, furniture,
flooring, HVAC replacement, HVAC Auditorium controls
upgrade, energy.

04/01/26

12/31/26

528,841.32

New Tech Institute
(Former Harwood)

Roofing, paving, interior renovations, furniture, flooring,
tuckpointing, exterior reno., parking lot expansion, HVAC,
energy.

04/01/26

12/31/26

200,073.98

Caze

Roofing, paving, interior renovations/ expansion, flooring,
furniture, security camera upgrade, playground replacement,
HVAC controls upgrade, energy.

04/01/26

12/31/26

217,769.70

10

Cedar Hall

Furniture, flooring, paving, roofing, HVAC, energy.

04/01/26

12/31/26

175,532.30

11

Cynthia Heights

Roofing, paving, interior renovations, furniture, flooring,
playground, HVAC Controls, entrance security, energy.

04/01/26

12/31/26

241,673.34

12

Daniel Wertz

Roofing, paving, interior renovations, furniture, flooring,
UGST removal, playground replacement, energy.

04/01/26

12/31/26

218,513.28

13

Delaware

Roofing, paving, interior renovations, furniture, flooring,
repave existing and adding new office parking lot, gym floor
replacement, camera system upgrade, HVAC, energy,
playground.

04/01/26

12/31/26

548,828.73

14

Dexter

Roofing, interior renovations, furniture, flooring, playground,
auditorium seating, exterior renovations, corridor carpeting,
intercom replacement, stage curtains, HVAC, energy.

04/01/26

12/31/26

337,490.42

15

Evans

Roofing, paving, interior renovations, furniture, flooring,
upgrade HVAC system, UGST Removal, energy.

04/01/26

12/31/26

225,630.64

16

Fairlawn

Roofing, interior renovations, furniture, flooring, upgrade
HVAC system, camera system upgrade, energy.

04/01/26

12/31/26

221,600.70
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2026

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost

17

Glenwood

Roofing, paving, interior reno., flooring, furniture, HYAC
controls, camera system upgrade, bathroom remodel, boiler
replacement, gym floor refinishing, energy.

04/01/26

12/31/26

303,751.62

18

Harper

Roofing, paving, interior reno., flooring, chiller addition,
remove UGST, playground replacement, camera system
upgrade, HVAC, energy.

04/01/26

12/31/26

700,581.80

19

Hebron

Roofing, paving, interior reno., furniture, upgrade HVAC
system, UGST Removal, digital marquee replacement,
energy.

04/01/26

12/31/26

704,598.95

20

Helfrich Park

Roofing, paving, interior reno., furniture, flooring, upgrade
HVAC system, removal UGST, camera system upgrade,
energy.

04/01/26

12/31/26

243,483.66

21

Highland

Roofing, paving, interior reno., flooring, furniture, windows,
HVAC systems upgrade, HVAC controls upgrade,
playground replacement, energy.

04/01/26

12/31/26

250,381.20

22

Lincoln

Roofing, flooring, paving, interior reno., furniture, tuck
pointing, HVAC system upgrade, gym floor refinishing
practice, intercom replacement, energy.

04/01/26

12/31/26

704,549.68

23

Lodge

Roofing, paving, interior reno., furniture, flooring, HYAC
systems upgrade, security camera upgrade, classroom
additions, gym floor refinishing, parking lot expansion,
second floor reno., energy.

04/01/26

12/31/26

603,732.01

24

McCutchanville

Additional classrooms.

04/01/26

12/31/26

162,556.08

25

McGary

Roofing, paving, interior reno., furniture, flooring, HYAC
system upgrade, office reno., energy.

04/01/26

12/31/26

233,000.00

26

North Jr.

Fence in front of cafeteria, painting, gym floor refinishing,
outdoor athletic area, paving.

04/01/26

12/31/26

150,000.00

27

Oak Hill

Roofing, interior reno., furniture, flooring, HVAC systems,
chiller replacement, stage curtains, security camera
upgrade, intercom replacement, energy.

04/01/26

12/31/26

243,264.48

28

Perry Heights

Roofing, paving, interior reno., furniture, flooring, replace
incoming water main, security camera upgrade, energy.

04/01/26

12/31/26

602,910.71

29

Plaza Park

Roofing, paving, interior reno., furniture, flooring, HYAC
controls, security camera upgrade, intercom replacement,
digital marquee, energy.

04/01/26

12/31/26

262,594.34

30

Scott

Roofing, paving, interior reno., furniture, flooring, HVAC
systems, replace gym floor, chiller replacement, DX cooling
pneumatics, security camera upgrade, energy.

04/01/26

12/31/26

212,591.28

31

Stockwell

Roofing, interior reno., furniture, flooring, HVAC upgrade,
paving, intercom replacement, energy.

04/01/26

12/31/26

600,340.93

32

Stringtown

Roofing, paving, interior reno., furniture, flooring, upgrade
HVAC controls, intercom replacement, chiller replacement,
security camera upgrade, energy, playground.

04/01/26

12/31/26

168,633.99

33

Tekoppel

Roofing, interior reno., furniture, corridor and classroom
flooring, chillers, boiler replacement, intercom replacement,
energy.

04/01/26

12/31/26

227,777.28

34

Thompkins

Roofing, interior reno., furniture, flooring, upgrade HVAC
systems, Remove UGST, security camera upgrade,
intercom replacement, energy.

04/01/26

12/31/26

245,033.73

35

Vogel

Roofing, interior and exterior reno., furniture, flooring,
intercom replacement, classroom carpeting, camera system
upgrade, energy.

04/01/26

12/31/26

958,936.80

15




2026

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facilit Proiect Description* Estimated Estimated Estimated
y ) P Start Date End Date Project Cost
36 |Washington Roofing, paving, interior reno., furniture, upgrade HVAC 04/01/26 12/31/26 316,687.62
systems, front entrance drive addition, sidewalks, elevator,
removal of UGST, practice gym floor refinishing, security
camera upgrade, energy.
37 |West Terrace Roofing, paving, interior reno., furniture, flooring, upgrade 04/01/26 12/31/26 275,191.68
HVAC controls, additional parking and secondary access
needed, chiller replacement, security camera upgrade,
energy.
38 |Administration Bldg. Emergency allocations for Capital Projects Fund 04/01/26 12/31/26 700,000.00
39 |Administration Bldg. Computers- Instruct/Admin - computer hardware, 04/01/26 12/31/26 293,829.00
connectivity, other technology hardware such as printers,
scanners, web camera, digital equipment; content software,
application system, instruction software, classroom
management software.
40 |Administration Bldg. Computers - Repairs/Maint - Technology Salaries 04/01/26 12/31/26 2,507,294.00
41 |Administration Bldg. Professional Fees for architects, surveying, consultants, 04/01/26 12/31/26 400,000.00
legal council regarding construction and properties, security,
license, ditch taxes, environmental studies, appraisals, etc.
42 |Administration Bldg. Skilled Labor Employees salaries up to $1,000,000.00 04/01/26 12/31/26 1,000,000.00
43 |Administration Bldg. Equipment Facilities - student desk, student chairs, teacher 04/01/26 12/31/26 370,000.00
desk, chairs, activity tables, kidney tables, science tables,
file cabinets, stools, white boards, bulletin boards,
scoreboards, book shelves, library shelving, mobile carts,
lab work stations, lobby seating, benches, cafeteria tables,
storage cabinets, storage cubbies, study carrels, etc.
44 | Administration Bldg. Equipment SSC - Auto scrubbers, backpack vacuums, 04/01/26 12/31/26 175,000.00
mowers, carpet extractors, snow throwers, plows, trailer, salt
spreader, dehumidifiers, compactors, air movers, wet dry
vac, carpet spotter, drills, ladders, wrenches, hammers, saw-
zall, hammer drills, battery drills, porta bands, swing
machines, etc.
45 | Administration Bldg. Lease Equipment Copiers 04/01/26 12/31/26 500,000.00
46 |Administration Bldg. Reorganization remodel, additional parking, roofing, HVAC 04/01/26 12/31/26 911,180.67
47 |Administration Bldg. Utilities - Water, sewage, removal of refuse and garbage, 04/01/26 12/31/26 4,651,747.00
electric, gas
48 |Innovation Center for |Interior Renovations and Exterior Renovations 04/01/26 12/31/26 1,000,000.00
Science and Health
49110350 Petersburg Rd |[Mowing and maintenance 04/01/26 12/31/26 250,000.00
Property (Eagle Valley)
50 |Bosse Field Parking lot, paving, painting upgrades, seating, plumbing, 04/01/26 12/31/26 375,000.00
synthetic turf, exterior reno.
51 |Bus Operations / Paving, maintenance utility bldg., parking lot replacement. 04/01/26 12/31/26 300,000.00
Supportive Services
52 |Christa Property Site renovations. 04/01/26 12/31/26 150,000.00
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2026

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facilit Proiect Description* Estimated Estimated Estimated
y ) P Start Date End Date Project Cost
53 |Culver Flooring, paving, interior renovations, roofing, HVYAC 04/01/26 12/31/26 218,740.36
replacement, additional parking, upgrade univents, intercom
replacement, energy.
54 |8th Street Property Painting, carpeting, interior renovations, roofing. 04/01/26 12/31/26 100,144.45
(currently houses
Student Services)
55 |Harrison Athletic Field |Bleachers, sound system, scoreboard replacement, field 04/01/26 12/31/26 100,000.00
(Division) lighting.
56 |Harrison Athletic Field |Parking lot needs to be paved. 04/01/26 12/31/26 200,000.00
(Shoshoni)
57 [Newman Bldg. Electrical wiring throughout bldg and a new roof, interior and | 04/01/26 12/31/26 300,000.00
Warehouse exterior renovations.
58 |Reitz Athletic Field Roofing is needed on the garage and storage building, 04/01/26 12/31/26 200,000.00
(Barker Avenue) drainage upgrade.
59| Technology Innovation |Interior renovations, HVAC, roofing 04/01/26 12/31/26 830,239.34

Center

31,439,409.00

Note: Project Description may include a description of the project including physical location, scope of work, and/or internal project
name or tracking number
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2027

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost

Bosse High School

Interior renovations, furniture, tuck-pointing, HVAC work,
stadium reno, second floor hallway carpet, shingled roofs,
gym floor refinishing (Practice Gym), classroom carpet
(Phase 1), auditorium LED lighting upgrade, paving, energy,
gym bleachers.

04/01/27

12131127

523,017.27

Central High School

Roofing, interior renovations, flooring, furniture, chillers,
medical professional classroom addition & reno; field
lighting, interior renovations, UGST Removal, tennis court,
track resurfacing, practice gym floor refinishing, gym lower
bleachers, art room reno, energy.

04/01/27

12/31/27

730,413.70

Harrison High School

Roofing, paving, interior renovations, flooring, furniture,
HVAC replacement, window replacement, renovate science
rooms (Phase 2), tuckpointing, turf replacement, tennis
court resurfacing, intercom replacement, track resurfacing,
stage renovations, energy.

04/01/27

12/31/27

999,892.60

North High School

Fencing around baseball concession, flooring, exterior
painting, tennis court & track resurfacing, paving.

04/01/27

12/31/27

568,430.46

Reitz High School

Roofing, paving, interior renovations, furniture, flooring,
reinforce practice field bank, tuckpointing, stadium LED
lighting upgrade, exterior renovations, stage repairs,
resurface Dri-It on Exterior Phase Il, floor, stadium reno,
HVAC Control Upgrade, energy.

04/01/27

12/31/27

553,238.77

Southern Indiana
Career Tech Center

Interior reno., Flooring, Paving, Roofing, HVAC, Rework
area for Cosmetology, energy.

04/01/27

12/31/27

446,292.68

AIS Diamond

Roofing, paving, interior & exterior renovations, furniture,
flooring, HVAC replacement, HVAC Auditorium controls
upgrade, energy.

04/01/27

12/31/27

878,841.32

New Tech Institute
(Former Harwood)

Roofing, paving, interior renovations, furniture, flooring,
tuckpointing, exterior reno., parking lot expansion, HVAC,

04/01/27

12/31/27

473,641.49

Caze

Roofing, paving, interior renovations/ expansion, flooring,
furniture, security camera upgrade, playground
replacement, HVAC controls upgrade, energy.

04/01/27

12/31/27

152,769.70

10

Cedar Hall

Furniture, flooring, paving, roofing, HVAC, energy.

04/01/27

12/31/27

175,532.30

11

Cynthia Heights

Roofing, paving, interior renovations, furniture, flooring,
playground, HVAC Controls, entrance security, energy.

04/01/27

12/31/27

166,673.34

12

Daniel Wertz

Roofing, paving, interior renovations, furniture, flooring,
UGST removal, playground replacement, energy.

04/01/27

12/31/27

165,513.28

13

Delaware

Roofing, paving, interior renovations, furniture, flooring,
repave existing and adding new office parking lot, gym floor
replacement, camera system upgrade, HVAC, energy,
playground.

04/01/27

12/31/27

408,965.92

14

Dexter

Roofing, interior renovations, furniture, flooring, playground,
auditorium seating, exterior renovations, corridor carpeting,
intercom replacement, stage curtains, HVAC, energy.

04/01/27

12/31/27

773,570.01

15

Evans

Roofing, paving, interior renovations, furniture, flooring,
upgrade HVAC system, UGST Removal, energy.

04/01/27

12/31/27

166,479.12

16

Fairlawn

Roofing, interior renovations, furniture, flooring, upgrade
HVAC system, camera system upgrade, energy.

04/01/27

12/31/27

894,854.16

18



2027

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost

17

Glenwood

Roofing, paving, interior reno., flooring, furniture, HYAC
controls, camera system upgrade, bathroom remodel, boiler
replacement, gym floor refinishing, energy.

04/01/27

12/31/27

318,023.82

18

Harper

Roofing, paving, interior reno., flooring, chiller addition,
remove UGST, playground replacement, camera system
upgrade, HVAC, energy.

04/01/27

12/31/27

489,012.66

19

Hebron

Roofing, paving, interior reno., furniture, upgrade HVAC
system, UGST Removal, digital marquee replacement,

04/01/27

12/31/27

569,738.78

20

Helfrich Park

Roofing, paving, interior reno., furniture, flooring, upgrade
HVAC system, removal UGST, camera system upgrade,

04/01/27

12/31/27

998,662.18

21

Highland

Roofing, paving, interior reno., flooring, furniture, windows,
HVAC systems upgrade, HVAC controls upgrade,
playground replacement, energy.

04/01/27

12/31/27

260,574.64

22

Lincoln

Roofing, flooring, paving, interior reno., furniture, tuck
pointing, HVAC system upgrade, gym floor refinishing
practice, intercom replacement, energy.

04/01/27

12/31/27

190,788.36

23

Lodge

Roofing, paving, interior reno., furniture, flooring, HYAC
systems upgrade, security camera upgrade, classroom
additions, gym floor refinishing, parking lot expansion,
second floor reno., energy.

04/01/27

12/31/27

190,675.47

24

McCutchanville

Additional classrooms.

04/01/27

12/31/27

250,000.00

25

McGary

Roofing, paving, interior reno., furniture, flooring, HYAC
system upgrade, office reno., energy.

04/01/27

12/31/27

367,569.40

26

North Jr.

Fence in front of cafeteria, painting, gym floor refinishing,
outdoor athletic area, paving.

04/01/27

12/31/27

350,000.00

27

Oak Hill

Roofing, interior reno., furniture, flooring, HVAC systems,
chiller replacement, stage curtains, security camera
upgrade, intercom replacement, energy.

04/01/27

12/31/27

681,787.14

28

Perry Heights

Roofing, paving, interior reno., furniture, flooring, replace
incoming water main, security camera upgrade, energy.

04/01/27

12/31/27

179,642.24

29

Plaza Park

Roofing, paving, interior reno., furniture, flooring, HYAC
controls, security camera upgrade, intercom replacement,
digital marquee, energy.

04/01/27

12/31/27

177,106.58

30

Scott

Roofing, paving, interior reno., furniture, flooring, HYAC
systems, replace gym floor, chiller replacement, DX cooling
pneumatics, security camera upgrade, energy.

04/01/27

12/31/27

728,164.56

31

Stockwell

Roofing, interior reno., furniture, flooring, HVAC upgrade,
paving, intercom replacement, energy.

04/01/27

12/31/27

883,101.44

32

Stringtown

Roofing, paving, interior reno., furniture, flooring, upgrade
HVAC controls, intercom replacement, chiller replacement,
security camera upgrade, energy, playground.

04/01/27

12/31/27

498,396.67

33

Tekoppel

Roofing, interior reno., furniture, corridor and classroom
flooring, chillers, boiler replacement, intercom replacement,
energy.

04/01/27

12/31/27

420,551.30

34

Thompkins

Roofing, interior reno., furniture, flooring, upgrade HVAC
systems, Remove UGST, security camera upgrade,
intercom replacement, energy.

04/01/27

12/31/27

394,538.04

35

Vogel

Roofing, interior and exterior reno., furniture, flooring,
intercom replacement, classroom carpeting, camera system
upgrade, energy.

04/01/27

12/31/27

300,000.00

19




2027

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility Project Description* Estimated Estimated Estimated
Start Date End Date Project Cost
36 |Washington Roofing, paving, interior reno., furniture, upgrade HVAC 04/01/27 12/31/27 692,388.84
systems, front entrance drive addition, sidewalks, elevator,
removal of UGST, practice gym floor refinishing, security
camera upgrade, energy.
37 |West Terrace Roofing, paving, interior reno., furniture, flooring, upgrade 04/01/27 12/31/27 316,093.74
HVAC controls, additional parking and secondary access
needed, chiller replacement, security camera upgrade,
energy.
38 |Administration Bldg. Emergency allocations for Capital Projects Fund 04/01/27 12/31/27 700,000.00
39 |Administration Bldg. Computers- Instruct/Admin - computer hardware, 04/01/27 12/31/27 293,829.00
connectivity, other technology hardware such as printers,
scanners, web camera, digital equipment; content software,
application system, instruction software, classroom
management software.
40 |Administration Bldg. Computers - Repairs/Maint - Technology Salaries 04/01/27 12/31/27 2,507,294.00
41 |Administration Bldg. Professional Fees for architects, surveying, consultants, 04/01/27 12/31/27 400,000.00
legal council regarding construction and properties,
security, license, ditch taxes, environmental studies,
appraisals, etc.
42 |Administration Bldg. Skilled Labor Employees salaries up to $1,000,000.00 04/01/27 12/31/27 1,000,000.00
43 |Administration Bldg. Equipment Facilities - student desk, student chairs, teacher 04/01/27 12/31/27 370,000.00
desk, chairs, activity tables, kidney tables, science tables,
file cabinets, stools, white boards, bulletin boards,
scoreboards, book shelves, library shelving, mobile carts,
lab work stations, lobby seating, benches, cafeteria tables,
storage cabinets, storage cubbies, study carrels, etc.
44 |Administration Bldg. Equipment SSC - Auto scrubbers, backpack vacuums, 04/01/27 12/31/27 175,000.00
mowers, carpet extractors, snow throwers, plows, trailer,
salt spreader, dehumidifiers, compactors, air movers, wet
dry vac, carpet spotter, drills, ladders, wrenches, hammers,
saw-zall, hammer drills, battery drills, porta bands, swing
machines, etc.
45 |Administration Bldg. Lease Equipment Copiers 04/01/27 12/31/27 500,000.00
46 |Administration Bldg. Reorganization remodel, additional parking, roofing, HVAC 04/01/27 12/31/27 211,179.60
47 |Administration Bldg. Utilities - Water, sewage, removal of refuse and garbage, 04/01/27 12/31/27 4,651,747.00
electric, gas
48 |Innovation Center for |Interior Renovations and Exterior Renovations 04/01/27 12/31/27 1,000,000.00
Science and Health
49110350 Petersburg Rd  [Mowing and maintenance 04/01/27 12/31/27 250,000.00
Property (Eagle Valley)
50|Bosse Field Parking lot, paving, painting upgrades, seating, plumbing, 04/01/27 12/31/27 375,000.00
synthetic turf, exterior reno.
51|Bus Operations / Paving, maintenance utility bldg., parking lot replacement. 04/01/27 12/31/27 150,000.00
Supportive Services
52|Christa Property Site renovations. 04/01/27 12/31/27 25,000.00
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2027

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facilit Proiect Descriotion* Estimated Estimated Estimated
y ) P Start Date End Date Project Cost
53|Culver Flooring, paving, interior renovations, roofing, HVAC 04/01/27 12131127 616,208.42
replacement, additional parking, upgrade univents, intercom
replacement, energy.
54|8th Street Property Painting, carpeting, interior renovations, roofing. 04/01/27 12131127 197,500.00
55|Harrison Athletic Field |Bleachers, sound system, scoreboard replacement, field 04/01/27 12131/27 100,000.00
(Division) lighting.
56|Harrison Athletic Field |Parking lot needs to be paved. 04/01/27 12/31/27 75,000.00
(Shoshoni)
57|Newman Bldg. Electrical wiring throughout bldg and a new roof, interior and| 04/01/27 12/31/27 50,000.00
Warehouse exterior renovations.
58|Reitz Athletic Field Roofing is needed on the garage and storage building, 04/01/27 12/31/27 100,000.00
(Barker Avenue drainage upgrade.
59|Technology Innovation |Interior renovations, HVAC, roofing 04/01/27 12131/27 100,000.00

Center

31,182,700.00

Note: Project Description may include a description of the project including physical location, scope of work and/or internal project
name or tracking number.
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2027

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the

year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost
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2028

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost

Bosse High School

Interior renovations, furniture, tuck-pointing, HVAC work,
stadium reno, second floor hallway carpet, shingled roofs,
gym floor refinishing (Practice Gym), classroom carpet
(Phase 1), auditorium LED lighting upgrade, paving, energy,
gym bleachers.

04/01/28

12/31/28

998.312.78 |

Central High School

Roofing, interior renovations, furniture, chillers, medical
professional classroom addition & reno; field lighting,
interior renovations, UGST Removal, tennis court, track
resurfacing, practice gym floor refinishing, gym lower
bleachers, art room reno, energy.

04/01/28

12/31/28

769,993.10

Harrison High School

Roofing, paving, interior renovations, flooring, furniture,
HVAC replacement, window replacement, renovate science
rooms (Phase 2), tuckpointing, turf replacement, tennis
court resurfacing, intercom replacement, track resurfacing,
stage renovations

04/01/28

12/31/28

999,926.42

North High School

Fencing around baseball concession, flooring, exterior
painting, tennis court & track resurfacing, paving

04/01/28

12/31/28

893,430.46

Reitz High School

Roofing, paving, interior renovations, furniture, flooring,
reinforce practice field bank, tuckpointing, stadium LED
lighting upgrade, exterior renovations, stage repairs,
resurface Dri-It on Exterior Phase Il, floor, stadium reno,
HVAC Control Upgrade.

04/01/28

12/31/28

789,220.16

Southern Indiana
Career Tech Center

Interior reno., Flooring, Paving, Roofing, HVAC, Rework
area for Cosmetology, energy.

04/01/28

12/31/28

446,292.68

AIS Diamond

Roofing, paving, interior & exterior renovations, furniture,
flooring, HVAC replacement, HVAC Auditorium controls
upgrade.

04/01/28

12/31/28

628,841.32

New Tech Institute
(Former Harwood)

Roofing, paving, interior renovations, furniture, flooring,
tuckpointing, exterior reno., parking lot expansion, HVAC

04/01/28

12/31/28

543,303.62

Caze

Roofing, paving, interior renovations/ expansion, flooring,
furniture, security camera upgrade, playground
replacement, HVAC controls upgrade.

04/01/28

12/31/28

367,769.70

10

Cedar Hall

Furniture, flooring, paving, roofing, HVAC.

04/01/28

12/31/28

250,532.30

11

Cynthia Heights

Roofing, paving, interior renovations, furniture, flooring,
playground, HVAC Controls, entrance security.

04/01/28

12/31/28

316,673.34

12

Daniel Wertz

Roofing, paving, interior renovations, furniture, flooring,
UGST removal, playground replacement.

04/01/28

12/31/28

255,513.28

13

Delaware

Roofing, paving, interior renovations, furniture, flooring,
repave existing and adding new office parking lot, gym floor
replacement, camera system upgrade, gym floor, energy,
playground.

04/01/28

12/31/28

667,132.08

14

Dexter

Roofing, interior renovations, furniture, flooring, playground,
auditorium seating, exterior renovations, corridor carpeting,
intercom replacement, stage curtains, HVAC.

04/01/28

12/31/28

270,805.74

15

Evans

Roofing, paving, interior renovations, furniture, flooring,
upgrade HVAC system, UGST Removal.

04/01/28

12/31/28

266,479.12

16

Fairlawn

Roofing, interior renovations, furniture, flooring, upgrade
HVAC system, camera system upgrade.

04/01/28

12/31/28

269,854.16

23



2028

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost

17

Glenwood

Roofing, paving, interior reno., flooring, furniture, HYAC
controls, camera system upgrade, bathroom remodel, boiler
replacement, gym floor refinishing.

04/01/28

12/31/28

268,023.82

18

Harper

Roofing, paving, interior reno., flooring, chiller addition,
remove UGST, playground replacement, camera system
upgrade, HVAC.

04/01/28

12/31/28

264,012.66

19

Hebron

Roofing, paving, interior reno., furniture, upgrade HVAC
system, UGST Removal, digital marquee replacement.

04/01/28

12/31/28

264,738.78

20

Helfrich Park

Roofing, paving, interior reno., furniture, flooring, upgrade
HVAC system, removal UGST, camera system upgrade.

04/01/28

12/31/28

672,162.18

21

Highland

Roofing, paving, interior reno., flooring, furniture, windows,
HVAC systems upgrade, HVAC controls upgrade,
playground replacement.

04/01/28

12/31/28

260,574.64

22

Lincoln

Roofing, flooring, paving, interior reno., furniture, tuck
pointing, HVAC system upgrade, gym floor refinishing
practice, intercom replacement.

04/01/28

12/31/28

265,788.36

23

Lodge

Roofing, paving, interior reno., furniture, flooring, HYAC
systems upgrade, security camera upgrade, classroom
additions, gym floor refinishing, parking lot expansion,
second floor reno.

04/01/28

12/31/28

252,992.76

24

McCutchanville

Additional classrooms.

04/01/28

12/31/28

250,000.00

25

McGary

Roofing, paving, interior reno., furniture, flooring, HYAC
system upgrade, office reno.

04/01/28

12/31/28

246,139.44

26

North Jr.

Fence in front of cafeteria, painting, gym floor refinishing,
outdoor athletic area, paving.

04/01/28

12/31/28

250,000.00

27

Oak Hill

Roofing, interior reno., furniture, flooring, HVAC systems,
chiller replacement, stage curtains, security camera
upgrade, intercom replacement.

04/01/28

12/31/28

250,499.40

28

Perry Heights

Roofing, paving, interior reno., furniture, flooring, replace
incoming water main, security camera upgrade.

04/01/28

12/31/28

269,642.24

29

Plaza Park

Roofing, paving, interior reno., furniture, flooring, HYAC
controls, security camera upgrade, intercom replacement,
digital marquee.

04/01/28

12/31/28

252,106.58

30

Scott

Roofing, paving, interior reno., furniture, flooring, HYAC
systems, replace gym floor, chiller replacement, DX cooling
pneumatics, security camera upgrade.

04/01/28

12/31/28

993,164.56

31

Stockwell

Roofing, interior reno., furniture, flooring, HVAC upgrade,
paving, intercom replacement.

04/01/28

12/31/28

252,101.44

32

Stringtown

Roofing, paving, interior reno., furniture, flooring, upgrade
HVAC controls, intercom replacement, chiller replacement,
security camera upgrade, playground.

04/01/28

12/31/28

995,469.34

33

Tekoppel

Roofing, interior reno., furniture, corridor and classroom
flooring, chillers, boiler replacement, intercom replacement.

04/01/28

12/31/28

990,551.30

34

Thompkins

Roofing, interior reno., furniture, flooring, upgrade HVAC
systems, Remove UGST, security camera upgrade,
intercom replacement.

04/01/28

12/31/28

298,235.42

35

Vogel

Roofing, interior and exterior reno., furniture, flooring,
intercom replacement, classroom carpeting, camera system
upgrade.

04/01/28

12/31/28

275,000.00

24




2028

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility Project Description* Estimated Estimated Estimated
Start Date End Date Project Cost
36 |Washington Roofing, paving, interior reno., furniture, upgrade HVAC 04/01/28 12/31/28 267,388.84
systems, front entrance drive addition, sidewalks, elevator,
removal of UGST, practice gym floor refinishing, security
camera upgrade.
37 |West Terrace Roofing, paving, interior reno., furniture, flooring, upgrade 04/01/28 12/31/28 999,193.74
HVAC controls, additional parking and secondary access
needed, chiller replacement, security camera upgrade.
38 |Administration Bldg. Emergency allocations for Capital Projects Fund 04/01/28 12/31/28 700,000.00
39 |Administration Bldg. Computers- Instruct/Admin - computer hardware, 04/01/28 12/31/28 293,829.00
connectivity, other technology hardware such as printers,
scanners, web camera, digital equipment; content software,
application system, instruction software, classroom
management software.
40 |Administration Bldg. Computers - Repairs/Maint - Technology Salaries 04/01/28 12/31/28 2,507,294.00
41 |Administration Bldg. Professional Fees for architects, surveying, consultants, 04/01/28 12/31/28 400,000.00
legal council regarding construction and properties,
security, license, ditch taxes, environmental studies,
appraisals, etc.
42 |Administration Bldg. Skilled Labor Employees salaries up to $1,000,000.00 04/01/28 12/31/28 1,000,000.00
43 |Administration Bldg. Equipment Facilities - student desk, student chairs, teacher 04/01/28 12/31/28 370,000.00
desk, chairs, activity tables, kidney tables, science tables,
file cabinets, stools, white boards, bulletin boards,
scoreboards, book shelves, library shelving, mobile carts,
lab work stations, lobby seating, benches, cafeteria tables,
storage cabinets, storage cubbies, study carrels, etc.
44 |Administration Bldg. Equipment SSC - Auto scrubbers, backpack vacuums, 04/01/28 12/31/28 175,000.00
mowers, carpet extractors, snow throwers, plows, trailer,
salt spreader, dehumidifiers, compactors, air movers, wet
dry vac, carpet spotter, drills, ladders, wrenches, hammers,
saw-zall, hammer drills, battery drills, porta bands, swing
machines, etc.
45 |Administration Bldg. Lease Equipment Copiers 04/01/28 12/31/28 500,000.00
46 |Administration Bldg. Reorganization remodel, additional parking, roofing, HVAC 04/01/28 12/31/28 611,266.82
47 |Administration Bldg. Utilities - Water, sewage, removal of refuse and garbage, 04/01/28 12/31/28 4,651,747.00
electric, gas
48 |Innovation Center for |Interior Renovations and Exterior Renovations 04/01/28 12/31/28 200,000.00
Science and Health
49110350 Petersburg Rd [Mowing and maintenance 04/01/28 12/31/28 250,000.00
Property (Eagle Valley)
50|Bosse Field Parking lot, paving, painting upgrades, seating, plumbing, 04/01/28 12/31/28 375,000.00
synthetic turf, exterior reno.
51|Bus Operations / Paving, maintenance utility bldg., parking lot replacement. 04/01/28 12/31/28 150,000.00
Supportive Services
52|Christa Property Site renovations. 04/01/28 12/31/28 50,000.00
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2028

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the
year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facilit Proiect Description* Estimated Estimated Estimated
y ) P Start Date End Date Project Cost
53|Culver Flooring, paving, interior renovations, roofing, HVAC 04/01/28 12/31/28 166,208.42
replacement, additional parking, upgrade univents, intercom
replacement.
54|8th Street Property Painting, carpeting, interior renovations, roofing. 04/01/28 12/31/28 150,000.00
55|Harrison Athletic Field |Bleachers, sound system, scoreboard replacement, field 04/01/28 12/31/28 100,000.00
(Division) lighting.
56|Harrison Athletic Field |Parking lot needs to be paved. 04/01/28 12/31/28 100,000.00
(Shoshoni)
57Newman Bldg. Electrical wiring throughout bldg and a new roof, interior and| 04/01/28 12/31/28 64,989.00
Warehouse exterior renovations.
58|Reitz Athletic Field Roofing is needed on the garage and storage building, 04/01/28 12/31/28 412,800.00
(Barker Avenue drainage upgrade.
59|Technology Innovation |Interior renovations, HVAC, roofing 04/01/28 12/31/28 200,000.00

Center

31,000,000.00

Note: Project Description may include a description of the project including physical location, scope of work and/or internal project
name or tracking number.
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2028

Pursant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed projects
that are capital in nature that exceed $10,000 that are expected to begin within the three years immediately following the

year the plan was adopted.

Capital Project Plan Adoption Date SEPTEMBER 22, 2025

Facility

Project Description*

Estimated
Start Date

Estimated
End Date

Estimated
Project Cost
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2026

Pursuant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed capital
expenditures that exceed $10,000 that are expected to be acquired within the three years immediately following the year
the plan was adopted.

Capital Project Plan Adoption Date

September 22, 2025

Acquisition
Asset Description* Amount

1 SyntheticTurf Groomer $25,000.00
2 |Zero Turn Lawn Mowers $24,000.00
3 |Fork Trucks $45,000.00
4 |UTV Vehicles $25,000.00
5 |Skidsteer Loader $60,000.00
6 |Aerial Work Platform Lift $25,000.00
7 |Boom Lift $80,000.00
8 Enclosed Trailer $23,000.00
9 [Fold-N-Tow Portable Bleachers $50,000.00
10 |Auto Scrubber $18,000.00
11 |Large Mowing Equipment $130,000.00
12 [Carpet Extractors $40,000.00

$545,000.00

Note: The description may include a physical description of the asset and/or any applicable make, model, manufacturer,
or VIN number if applicable

28



2027

Pursuant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed capital
expenditures that exceed $10,000 that are expected to be acquired within the three years immediately following the year
the plan was adopted.

Capital Project Plan Adoption Date:

September 22, 2025

Acquisition
Asset Description* Amount

1 |SyntheticTurf Groomer $25,000.00
2 [Zero Turn Lawn Mowers $24,000.00
3 Fork Trucks $45,000.00
4 |UTV Vehicles $25,000.00
5 Skidsteer Loader $60,000.00
6 |Aerial Work Platform Lift $25,000.00
7 [Boom Lift $80,000.00
8 [Enclosed Trailer $23,000.00
9 Fold-N-Tow Portable Bleachers $50,000.00
10 [Auto Scrubber $18,000.00
11 [Large Mowing Equipment $130,000.00
12 |Carpet Extractors $40,000.00

$545,000.00

Note: The description may include a physical description of the asset and/or any applicable make, model, manufacturer,
or VIN number if applicable
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2028

Pursuant to IC 20-40-18-6, the Evansville Vanderburgh School Corporation plan contains a listing of all proposed
capital expenditures that exceed $10,000 that are expected to be acquired within the three years immediately following
the year the plan was adopted.

Capital Project Plan Adoption Date:

September 22, 2025

Acquisition
Asset Description* Amount

1 SyntheticTurf Groomer $25,000.00
2 [Zero Turn Lawn Mowers $24,000.00
3 |Fork Trucks $45,000.00
4 |UTV Vehicles $25,000.00
5 Skidsteer Loader $60,000.00
6 |Aerial Work Platform Lift $25,000.00
7 |Boom Lift $80,000.00
8 [Enclosed Trailer $23,000.00
9 Fold-N-Tow Portable Bleachers $50,000.00
10 [Auto Scrubber $18,000.00
11 [Large Mowing Equipment $130,000.00
12 |Carpet Extractors $40,000.00

$545,000.00

Note: The description may include a physical description of the asset and/or any applicable make, model,
manufacturer, or VIN number if applicable
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EVANSVILLE VANDERBURGH SCHOOL CORPORATION
Capital Projects Fund Summary

2026
ENERGY ENERGY
SCHOOL DESCRIPTION 2011 - 2027 2023 - 2037 EST. COST
Bosse High Construction Improvements / Energy 597,903.22 64,618.04 61,312.78 723,834.04
Central High Construction Improvements / Energy 764,382.11 89,453.97 144,993.10 998,829.18
Harrison High Construction Improvements / Energy 866,505.00 68,557.34 64,926.42 999,988.76
North High (Hwy 41) Construction Improvements / Energy 513,484.00 - 93,430.46 606,914.46
Reitz High Construction Improvements / Energy 500,000.00 165,479.90 64,220.16 729,700.06
Southern Indiana Career Tech Center  Construction Improvements / Energy 714,122.75 - 46,292.68 760,415.43
AIS Diamond Campus Construction Improvements / Energy 475,000.00 - 53,841.32 528,841.32
New Tech Institue (Former Harwood) Construction Improvements / Energy 125,000.00 31,770.36 43,303.62 200,073.98
Caze Construction Improvements / Energy 200,000.00 - 17,769.70 217,769.70
Cedar Hall Construction Improvements / Energy 150,000.00 - 25,532.30 175,532.30
Cynthia Heights Construction Improvements / Energy 225,000.00 - 16,673.34 241,673.34
Daniel Wertz Construction Improvements / Energy 203,000.00 - 15,513.28 218,513.28
Delaware Construction Improvements / Energy 356,985.27 174,711.38 17,132.08 548,828.73
Dexter Construction Improvements / Energy 257,373.36 34,311.32 45,805.74 337,490.42
Evans Construction Improvements / Energy 159,151.52 - 66,479.12 225,630.64
Fairlawn Construction Improvements / Energy 206,746.54 - 14,854.16 221,600.70
Glenwood Construction Improvements / Energy 235,727.80 - 68,023.82 303,751.62
Harper Construction Improvements / Energy 686,569.14 - 14,012.66 700,581.80
Hebron Construction Improvements / Energy 634,860.17 - 69,738.78 704,598.95
Helfrich Park Construction Improvements / Energy 221,321.48 - 22,162.18 243,483.66
Highland Construction Improvements / Energy 189,806.56 - 60,574.64 250,381.20
Lincoln Construction Improvements / Energy 663,761.32 - 40,788.36 704,549.68
Lodge Construction Improvements / Energy 536,277.25 39,462.00 27,992.76 603,732.01
McCutchanville Construction Improvements 162,556.08 - - 162,556.08
McGary Construction Improvements / Energy 183,946.55 32,914.01 16,139.44 233,000.00
North Jr High Construction Improvements 150,000.00 - - 150,000.00
Oak Hill Construction Improvements / Energy 185,000.00 32,765.08 25,499.40 243,264.48
Perry Heights Construction Improvements / Energy 583,268.47 - 19,642.24 602,910.71
Plaza Park Construction Improvements / Energy 235,487.76 - 27,106.58 262,594.34
Scott Construction Improvements / Energy 184,426.72 - 28,164.56 212,591.28
Stockwell Construction Improvements / Energy 582,239.49 - 18,101.44 600,340.93
Stringtown Construction Improvements / Energy 118,682.56 34,482.09 15,469.34 168,633.99
Tekoppel Construction Improvements / Energy 207,225.98 - 20,551.30 227,777.28
Thompkins Construction Improvements / Energy 149,017.65 32,780.66 63,235.42 245,033.73
Vogel Construction Improvements 958,936.80 - - 958,936.80
Washington Construction Improvements / Energy 249,298.78 - 67,388.84 316,687.62
West Terrace Construction Improvements / Energy 259,097.94 - 16,093.74 275,191.68
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EVANSVILLE VANDERBURGH SCHOOL CORPORATION
Capital Projects Fund Summary

2026
ENERGY ENERGY
SCHOOL DESCRIPTION 2011 - 2027 2023 - 2037 EST. COST
2026 CONTINUED....
Administration Building Emergency Fund 700,000.00 - - 700,000.00
(Corporation-wide) Computers - Instruct/Admin 293,829.00 - - 293,829.00
Computers - Repairs/Maint 2,507,294.00 - - 2,507,294.00
Professional Fees 400,000.00 - - 400,000.00
Skilled Employees 1,000,000.00 - - 1,000,000.00
Equipment - Facilities/SSC 545,000.00 - - 545,000.00
Lease - Equipment - Copiers 500,000.00 - - 500,000.00
Construction Improvements / Energy 900,001.35 - 11,179.32 911,180.67
Utilities 4,651,747.00 - - 4,651,747.00
Innovation Center for Science and Health Construction Improvements 1,000,000.00 - - 1,000,000.00
10350 Petersburg Rd Prop (Eagle Valley)  Construction Improvements 250,000.00 - - 250,000.00
Bosse Field - 23 Don Mattingly Way Construction Improvements 375,000.00 - - 375,000.00
Bus Operations / Supportive Services Construction Improvements 300,000.00 - - 300,000.00
Christa Bldg. (401 E. Columbia) Construction Improvements 150,000.00 - - 150,000.00
Culver Family Learning Center Construction Improvements / Energy 202,531.94 - 16,208.42 218,740.36
8th Street Bldgs. (300-310 SE 8th) Construction Improvements 100,144.45 - - 100,144.45
Harrison Athletic Field (3000 Division) Construction Improvements 100,000.00 - - 100,000.00
Harrison Athletic Field (1601 Shoshoni) Construction Improvements 200,000.00 - - 200,000.00
Newman Bldg. (501 E lllinois/Warehouse)  Construction Improvements 300,000.00 - - 300,000.00
Reitz Athletic Fields (Barker Ave) Construction Improvements 200,000.00 - - 200,000.00
Technology Innovation Center Construction Improvements 830,239.34 - - 830,239.34
TOTAL 29,197,949.35 801,306.15 1,440,153.50 31,439,409.00

*A breakdown of cost for each school is listed in each school's plan and summary sheet (Exhibit A)

31,439,409.00
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EVANSVILLE VANDERBURGH SCHOOL CORPORATION
Capital Projects Fund Summary

2027
SCHOOL DESCRIPTION Z;NIE_R;O;;, zfng_Rz(o;;-, EST. COST
Bosse High Construction Improvements / Energy 400,000.00 61,704.49 61,312.78 523,017.27
Central High Construction Improvements / Energy 500,000.00 85,420.60 144,993.10 730,413.70
Harrison High Construction Improvements / Energy 869,500.00 65,466.18 64,926.42 999,892.60
North High (Hwy 41) Construction Improvements / Energy 475,000.00 - 93,430.46 568,430.46
Reitz High Construction Improvements / Energy 331,000.00 158,018.61 64,220.16 553,238.77
Southern Indiana Career Tech Center Construction Improvements / Energy 400,000.00 - 46,292.68 446,292.68
AIS Diamond Campus Construction Improvements / Energy 825,000.00 - 53,841.32 878,841.32
New Tech Institute (Former Harwood) Construction Improvements / Energy 400,000.00 30,337.87 43,303.62 473,641.49
Caze Construction Improvements / Energy 135,000.00 - 17,769.70 152,769.70
Cedar Hall Construction Improvements / Energy 150,000.00 - 25,532.30 175,532.30
Cynthia Heights Construction Improvements / Energy 150,000.00 - 16,673.34 166,673.34
Daniel Wertz Construction Improvements / Energy 150,000.00 - 15,513.28 165,513.28
Delaware Construction Improvements / Energy 225,000.00 166,833.84 17,132.08 408,965.92
Dexter Construction Improvements / Energy 695,000.00 32,764.27 45,805.74 773,570.01
Evans Construction Improvements / Energy 100,000.00 - 66,479.12 166,479.12
Fairlawn Construction Improvements / Energy 880,000.00 - 14,854.16 894,854.16
Glenwood Construction Improvements / Energy 250,000.00 - 68,023.82 318,023.82
Harper Construction Improvements / Energy 475,000.00 - 14,012.66 489,012.66
Hebron Construction Improvements / Energy 500,000.00 - 69,738.78 569,738.78
Helfrich Park Construction Improvements / Energy 976,500.00 - 22,162.18 998,662.18
Highland Construction Improvements / Energy 200,000.00 - 60,574.64 260,574.64
Lincoln Construction Improvements / Energy 150,000.00 - 40,788.36 190,788.36
Lodge Construction Improvements / Energy 125,000.00 37,682.71 27,992.76 190,675.47
McCutchanville Construction Improvements 250,000.00 - - 250,000.00
McGary Construction Improvements / Energy 320,000.00 31,429.96 16,139.44 367,569.40
North Jr High Construction Improvements 350,000.00 - - 350,000.00
Oak Hill Construction Improvements / Energy 625,000.00 31,287.74 25,499.40 681,787.14
Perry Heights Construction Improvements / Energy 160,000.00 - 19,642.24 179,642.24
Plaza Park Construction Improvements / Energy 150,000.00 - 27,106.58 177,106.58
Scott Construction Improvements / Energy 700,000.00 - 28,164.56 728,164.56
Stockwell Construction Improvements / Energy 865,000.00 - 18,101.44 883,101.44
Stringtown Construction Improvements / Energy 450,000.00 32,927.33 15,469.34 498,396.67
Tekoppel Construction Improvements / Energy 400,000.00 - 20,551.30 420,551.30
Thompkins Construction Improvements / Energy 300,000.00 31,302.62 63,235.42 394,538.04
Vogel Construction Improvements 300,000.00 - - 300,000.00
Washington Construction Improvements / Energy 625,000.00 - 67,388.84 692,388.84
West Terrace Construction Improvements / Energy 300,000.00 - 16,093.74 316,093.74
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EVANSVILLE VANDERBURGH SCHOOL CORPORATION
Capital Projects Fund Summary

2027
SCHOOL DESCRIPTION Z;NlE_R;O;I-, Z:ZTE_R;O;;-, EST. COST
2027 CONTINUED....
Administration Building Emergency Fund 700,000.00 - - 700,000.00
(Corporation-wide) Computers - Instruct/Admin 293,829.00 - - 293,829.00
Computers - Repairs/Maint 2,507,294.00 - - 2,507,294.00
Professional Fees 400,000.00 - - 400,000.00
Skilled Employees 1,000,000.00 - - 1,000,000.00
Equipment - Facilities/SSC 545,000.00 - - 545,000.00
Lease - Equipment - Copier 500,000.00 - 500,000.00
Construction Improvements / Energy 200,000.28 - 11,179.32 211,179.60
Utilities 4,651,747.00 - - 4,651,747.00
Innovation Center for Science and Health Construction Improvements 1,000,000.00 - 1,000,000.00
10350 Petersburg Rd Prop (Eagle Valley)  Construction Improvements 250,000.00 - - 250,000.00
Bosse Field - 23 Don Mattingly Way Construction Improvements 375,000.00 - - 375,000.00
Bus Operations / Supportive Services Construction Improvements 150,000.00 - - 150,000.00
Christa Bldg. (401 E. Columbia) Construction Improvements 25,000.00 - - 25,000.00
Culver Family Learning Center Construction Improvements/ Energy 600,000.00 - 16,208.42 616,208.42
8th Street Bldg. (300-310 SE 8th) Construction Improvements 197,500.00 - - 197,500.00
Harrison Athletic Field (3000 Division) Construction Improvements 100,000.00 - - 100,000.00
Harrison Athletic Field (1601 Shoshoni) Construction Improvements 75,000.00 - - 75,000.00
Newman Bldg. (Warehouse) Construction Improvements 50,000.00 - - 50,000.00
Reitz Athletic Fields (Barker Ave) Construction Improvements 100,000.00 - - 100,000.00
Technology Innovation Center Construction Improvements 100,000.00 - - 100,000.00
TOTAL 28,977,370.28 765,176.22  1,440,153.50 31,182,700.00

*A breakdown of cost for each school is listed in each school's plan and summary sheet (Exhibit A)

31,182,700.00
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EVANSVILLE VANDERBURGH SCHOOL CORPORATION

Capital Projects Fund Summary

2028
ENERGY ENERGY
SCHOOL DESCRIPTION 2011 -2027 2023 - 2037 EST. COST
Bosse High Construction Improvements / Energy 937,000.00 - 61,312.78 998,312.78
Central High Construction Improvements / Energy 625,000.00 - 144,993.10 769,993.10
Harrison High Construction Improvements / Energy 935,000.00 - 64,926.42 999,926.42
North High (Hwy 41) Construction Improvements / Energy 800,000.00 - 93,430.46 893,430.46
Reitz High Construction Improvements / Energy 725,000.00 - 64,220.16 789,220.16
Southern Indiana Career Tech Center Construction Improvements / Energy 400,000.00 - 46,292.68 446,292.68
AIS Diamond Campus Construction Improvements / Energy 575,000.00 - 53,841.32 628,841.32
New Tech Institute (Former Harwood) Construction Improvements / Energy 500,000.00 - 43,303.62 543,303.62
Caze Construction Improvements / Energy 350,000.00 - 17,769.70 367,769.70
Cedar Hall Construction Improvements / Energy 225,000.00 - 25,532.30 250,532.30
Cynthia Heights Construction Improvements / Energy 300,000.00 - 16,673.34 316,673.34
Daniel Wertz Construction Improvements / Energy 240,000.00 - 15,513.28 255,513.28
Delaware Construction Improvements / Energy 650,000.00 - 17,132.08 667,132.08
Dexter Construction Improvements / Energy 225,000.00 - 45,805.74 270,805.74
Evans Construction Improvements / Energy 200,000.00 - 66,479.12 266,479.12
Fairlawn Construction Improvements / Energy 255,000.00 - 14,854.16 269,854.16
Glenwood Construction Improvements / Energy 200,000.00 - 68,023.82 268,023.82
Harper Construction Improvements / Energy 250,000.00 - 14,012.66 264,012.66
Hebron Construction Improvements / Energy 195,000.00 - 69,738.78 264,738.78
Helfrich Park Construction Improvements / Energy 650,000.00 - 22,162.18 672,162.18
Highland Construction Improvements / Energy 200,000.00 - 60,574.64 260,574.64
Lincoln Construction Improvements / Energy 225,000.00 - 40,788.36 265,788.36
Lodge Construction Improvements / Energy 225,000.00 - 27,992.76 252,992.76
McCutchanville Construction Improvements 250,000.00 - - 250,000.00
McGary Construction Improvements / Energy 230,000.00 - 16,139.44 246,139.44
North Jr High Construction Improvements 250,000.00 - - 250,000.00
Oak Hill Construction Improvements / Energy 225,000.00 - 25,499.40 250,499.40
Perry Heights Construction Improvements / Energy 250,000.00 - 19,642.24 269,642.24
Plaza Park Construction Improvements / Energy 225,000.00 - 27,106.58 252,106.58
Scott Construction Improvements / Energy 965,000.00 - 28,164.56 993,164.56
Stockwell Construction Improvements / Energy 234,000.00 - 18,101.44 252,101.44
Stringtown Construction Improvements / Energy 980,000.00 - 15,469.34 995,469.34
Tekoppel Construction Improvements / Energy 970,000.00 - 20,551.30 990,551.30
Thompkins Construction Improvements / Energy 235,000.00 - 63,235.42 298,235.42
Vogel Construction Improvements 275,000.00 - - 275,000.00
Washington Construction Improvements / Energy 200,000.00 - 67,388.84 267,388.84
West Terrace Construction Improvements / Energy 983,100.00 - 16,093.74 999,193.74
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EVANSVILLE VANDERBURGH SCHOOL CORPORATION

Capital Projects Fund Summary

2028
ENERGY ENERGY
SCHOOL DESCRIPTION 2011 -2027 2023 - 2037 EST. COST
2028 CONTINUED....
Administration Building Emergency Fund 700,000.00 - - 700,000.00
(Corporation-wide) Computers - Instruct/Admin 293,829.00 - - 293,829.00
Computers - Repairs/Maint 2,507,294.00 - - 2,507,294.00
Professional Fees 400,000.00 - - 400,000.00
Skilled Employees 1,000,000.00 - - 1,000,000.00
Equipment - Facilities/SSC 545,000.00 - - 545,000.00
Lease - Equipment - Copier 500,000.00 - - 500,000.00
Construction & Energy 600,087.50 - 11,179.32 611,266.82
Utilities 4,651,747.00 - - 4,651,747.00
Innovation Center for Science and Health ~ Construction Improvements 200,000.00 - - 200,000.00
10350 Petersburg Rd Prop (Eagle Valley)  Construction Improvements 250,000.00 - - 250,000.00
Bosse Field - 23 Don Mattingly Way Construction Improvements 375,000.00 - - 375,000.00
Bus Operations / Supportive Services Construction Improvements 150,000.00 - - 150,000.00
Christa Bldg. (401 E. Columbia) Construction Improvements 50,000.00 - - 50,000.00
Culver Family Learning Center Construction Improvements / Energy 150,000.00 - 16,208.42 166,208.42
8th Street Bldg. (300-310 SE 8th) Construction Improvements 150,000.00 - - 150,000.00
Harrison Athletic Field (3000 Division) Construction Improvements 100,000.00 - - 100,000.00
Harrison Athletic Field (1601 Shoshoni) Construction Improvements 100,000.00 - - 100,000.00
Newman Bldg. (Warehouse) Construction Improvements 64,989.00 - - 64,989.00
Reitz Athletic Fields (Barker Ave) Construction Improvements 412,800.00 - - 412,800.00
Technology Innovation Center Construction Improvements 200,000.00 - - 200,000.00
TOTAL 29,559,846.50 - 1,440,153.50  31,000,000.00

*A breakdown of cost for each school is listed in each school's plan and summary sheet (Exhibit A)

31,000,000.00

36



School Name Evansville Vanderburgh School Corporation County Name Vanderburgh Rev 03/18
School No. 7995

PROJECT COST & SCHEDULE SUMMARY
CAPITAL PROJECTS FUND

SCHOOLS 2026 2027 2028 TOTALS
Bosse High 723,834.04 523,017.27 998,312.78 2,245,164.09
Central High 998,829.18 730,413.70 769,993.10 2,499,235.98
Harrison High 999,988.76 999,892.60 999,926.42 2,999,807.78
North High (Hwy 41) 606,914.46 568,430.46 893,430.46 2,068,775.38
Reitz High 729,700.06 553,238.77 789,220.16 2,072,158.99
Southern Indiana Career Tech Center 760,415.43 446,292.68 446,292.68 1,653,000.79
AIS Diamond Campus 528,841.32 878,841.32 628,841.32 2,036,523.96
New Tech Institiute (Former Harwood) 200,073.98 473,641.49 543,303.62 1,217,019.09
Caze 217,769.70 152,769.70 367,769.70 738,309.10
Cedar Hall 175,532.30 175,532.30 250,532.30 601,596.90
Cynthia Heights 241,673.34 166,673.34 316,673.34 725,020.02
Daniel Wertz 218,513.28 165,513.28 255,513.28 639,539.84
Delaware 548,828.73 408,965.92 667,132.08 1,624,926.73
Dexter 337,490.42 773,570.01 270,805.74 1,381,866.17
Evans 225,630.64 166,479.12 266,479.12 658,588.88
Fairlawn 221,600.70 894,854.16 269,854.16 1,386,309.02
Glenwood 303,751.62 318,023.82 268,023.82 889,799.26
Harper 700,581.80 489,012.66 264,012.66 1,453,607.12
Hebron 704,598.95 569,738.78 264,738.78 1,539,076.51
Helfrich Park 243,483.66 998,662.18 672,162.18 1,914,308.02
Highland 250,381.20 260,574.64 260,574.64 771,530.48
Lincoln 704,549.68 190,788.36 265,788.36 1,161,126.40
Lodge 603,732.01 190,675.47 252,992.76 1,047,400.24
McCutchanville 162,556.08 250,000.00 250,000.00 662,556.08
McGary 233,000.00 367,569.40 246,139.44 846,708.84
North Jr. High 150,000.00 350,000.00 250,000.00 750,000.00
Oak Hill 243,264.48 681,787.14 250,499.40 1,175,551.02
Perry Heights 602,910.71 179,642.24 269,642.24 1,052,195.19
Plaza Park 262,594.34 177,106.58 252,106.58 691,807.50
Scott 212,591.28 728,164.56 993,164.56 1,933,920.40
Stockwell 600,340.93 883,101.44 252,101.44 1,735,543.81
Stringtown 168,633.99 498,396.67 995,469.34 1,662,500.00
Tekoppel 227,777.28 420,551.30 990,551.30 1,638,879.88
Thompkins 245,033.73 394,538.04 298,235.42 937,807.19
Vogel 958,936.80 300,000.00 275,000.00 1,533,936.80
Washington 316,687.62 692,388.84 267,388.84 1,276,465.30
West Terrace 275,191.68 316,093.74 999,193.74 1,590,479.16
OTHER
Administration Bldg. (951 Walnut Street) 11,509,050.67 10,809,049.60 11,209,136.82 33,527,237.09
Innovation Center for Science and Health 1,000,000.00 1,000,000.00 200,000.00 2,200,000.00
10350 Petersburg Rd Prop (Eagle Valley) 250,000.00 250,000.00 250,000.00 750,000.00
Bosse Field - 23 Don Mattingly Way 375,000.00 375,000.00 375,000.00 1,125,000.00
Bus Operations / Supportive Services 300,000.00 150,000.00 150,000.00 600,000.00
Christa Bldg. (401 E. Columbia) 150,000.00 25,000.00 50,000.00 225,000.00
Culver Family Learning Center 218,740.36 616,208.42 166,208.42 1,001,157.20
8th Street Bldg. (300-310 SE 8th) 100,144.45 197,500.00 150,000.00 447,644.45
Harrison Athletic Field (3000 Division) 100,000.00 100,000.00 100,000.00 300,000.00
Harrison Athletic Field (1601 Shoshoni) 200,000.00 75,000.00 100,000.00 375,000.00
Newman Building (Warehouse) 300,000.00 50,000.00 64,989.00 414,989.00
Reitz Athletic Fields (Barker Ave) 200,000.00 100,000.00 412,800.00 712,800.00
Technology Innovation Center 830,239.34 100,000.00 200,000.00 1,130,239.34
31,439,409.00 31,182,700.00 31,000,000.00 93,622,109.00
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SchoolName  Bosse High School County Name Vanderburgh Rev. 03/18

School No. 7995
Plan Detail:
Site: Bosse High School - 1300 Washington Avenue, Evansville, Indiana 47714
(Includes Enlow Field)
Grades Housed (or other use) 9-12 Date of Occupancy 1924
Current Value Incl. Enlow 87,428,822.00 Acreage 17.65
Number of Classrooms 60 Student Capacity 1800
Square Footage 290,294 Current Capacity 863
Enroliment History:
2024 - 2025 843 2022 - 2023 812 2020 - 2021 619
2023 - 2024 830 2021 - 2022 698 2019 - 2020 792

Detailed Evaluation of Building Conditions:
Excellent condition

Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development
Professional Services 36,000.00 24,000.00 56,000.00
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 561,903.22 376,000.00 881,000.00
a) Energy Contract 2011 - 2027 64,618.04 61,704.49
b) Energy Contract 2023 - 2037 61,312.78 61,312.78 61,312.78

Rental of Buildings, Facilities and Equipment

Purchase of Mobile or Fixed Equipment

Emergency Allocations (Other Facilities Acquisition and Construction)

Utilities (Maintenance of Buildings)

Maintenance of Equipment
Sports Facility
Property and Casualty Insurance - - -

Other Operation and Maintenance of Plant - - -

Technology - - -

Instruction - Related Technology - - -
Administrative Technology Services - - -

SUBTOTAL EXPENDITURES 723,834.04 523,017.27 998,312.78

Allocation for Future Projects
Transfer From One Fund to Another

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 723,834.04 523,017.27 998,312.78

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1924 Original building; 1958 cafeteria addition; 1968 gym addition; 1969 vocational addition; 1972 offices/admin addition; 1979 driver training
range and football practice field; 1981 energy conservation temp. controls; 1982 new (1) combination gas/oil burner; 1987 new weight lifting room;
1988 new (1) combination gas/oil burner and gymnasium addition and renovations of Enlow Field; 1993 renovations of the auditorium, cafeteria,
19 classrooms, restrooms, patio and roof; 1997 addition of culinary arts, engine repair, clothing lab, food lab and 2 new classrooms; 1998 addition
and renovations to cafeteria; 1999 a seven year renovation project was completed at Bosse which put the building in excellent condition; 2009
artificial turf to stadium; 2010 lights and sound upgrade in auditorium, installed AC and updated controls in main gym; 2015 new gym telescoping
bleachers on visitor's side; 2016 partial roof replacement. 2017 Roof replacement on both gyms; install new track and concession stand at Enlow;
replace city sidewalks; paved main parking lot.; 2019 Front entry security upgrade; 2020 Stage rigging upgrade, completion of gym floor paint and
seal, stadium bleacher renovation; 2021 new tennis courts; 2024 Security Camera Install, LED lighting upgrade, stadium turf and roof
replacement, emergency storm drain repair (Enlow Field), chiller replacements (4), water conservation (ESG); 2025 1st floor hallway carpet.,
stadium reno., boiler exhaust improvement.
Future Needs: Interior renovations, furniture, tuck-pointing, HVAC work, stadium reno, second floor hallway carpet, shingled roofs, gym floor
refinishing (Practice Gym), classroom carpet (Phase 1), auditorium LED lighting upgrade, paving, energy, gym bleachers.
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School Name

Central High School
7995

School No.

Plan Detail:
Site:

County Name

Central High School - 5400 First Avenue, Evansville, Indiana 47710

Vanderburgh

Rev. 03/18

Wee Care
Grades Housed (or other use) 9-12
Current Value Incl Stadium 112,596,044.00
Number of Classrooms 81
Square Footage 346,794

Enroliment History:
2024 - 2025
2023 - 2024

1089
1081

2022 - 2023
2021 - 2022

Detailed Evaluation of Building Conditions:
Good Condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services

Education Specifications Development

Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037

Rental of Buildings, Facilities and Equipment

Purchase of Mobile or Fixed Equipment

Emergency Allocations (Other Facilities Acquisition and Construction)

Utilities (Maintenance of Buildings)

Maintenance of Equipment

Sports Facility

Property and Casualty Insurance

Other Operation and Maintenance of Plant
Technology

Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

1069

1045

2026

1971

60

2370

1077

2020 - 2021 919

2019 - 2020 1097

2027 2028

46,000.00

30,000.00 37,000.00

718,382.11

470,000.00 588,000.00

89,453.97

85,420.60

144,993.10

144,993.10 144,993.10

998,829.18

730,413.70 769,993.10

998,829.18

730,413.70 769,993.10

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1971 Original building; 1989 new re-roof; 1989 new weight training room; 1977 gas/oil burner renovations; 1981 new radio tower; 1986 track reno; 1988
parking bituminous paving; 1991 first phase AC; 1992 second phase AC; 1994 locker replacement boys and girls locker rooms; 1995 classroom furniture;
1996 renovations of boys and girls gymnasiums, track reno, and furniture; 1997 renovations to one science room and the addition of two new science
rooms and greenhouse, replacement of one boiler; 1998 addition to and renovations of existing cafeteria and kitchen; 1999 addition incorporating new
administrative areas, new commons area, new elevator and renovations of restrooms; 2001 ROTC addition, classroom and renovations to media center;
2002 renovations to 30 classrooms; 2009 add artificial turf to stadium; 2010 boiler replacement and install AC with update controls in main gym; 2011
fencing for softball field; 2012 AC unit replacement; 2014 new tennis courts and paving of lower parking lot; 2015 paving of main parking lot and area within
stadium and replace sidewalks; 2016 paving and electrical transformer upgrade and relocation; 2018 Infant Toddler Wee Care renovations; 2019 front
entrance security upgrade: 2020 stadium bleacher renovations; office HVAC replacement; astro turf repl, 2021 Stage repair and new stage curtains,
parking lot drainage repair, 2022 Security cameras. 2022/2023 Repair foundation issues on the front of the school (east side); 2024 Roof replacement
(large & small gym, NW hallway), LED lighting upgrade, chiller repl (ESG), HVAC controls upgrade (ESG)

Future Needs: Roofing, interior renovations, flooring, furniture, chillers, medical professional classroom addition & reno; field lighting, interior renovations,
UGST Removal, tennis court, track resurfacing, practice gym floor refinishing, gym lower bleachers, art room reno., energy.
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SchoolName  Harrison High School County Name Vanderburgh Rev. 03/18

School No. 7995

Plan Detail:
Site: Harrison High School - 211 Fielding Road, Evansville, Indiana 47715
Grades Housed (or other use) 9-12 Date of Occupancy 1962
Current Value 94,616,969.00 Acreage 30
Number of Classrooms 74 Student Capacity 2220
Square Footage 285,991 Current Capacity 1294
Enrollment History:
2024 - 2025 1297 2022 - 2023 1136 2020 - 2021 974
2023 - 2024 1244 2021 - 2022 1137 2019 - 2020 1116
Detailed Evaluation of Building Conditions:
Good Condition
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - - -
Professional Services 52,000.00 52,200.00 66,000.00
Education Specifications Development - - -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 814,505.00 817,300.00 869,000.00
a) Energy Contract 2011 - 2027 68,557.34 65,466.18
b) Energy Contract 2023 - 2037 64,926.42 64,926.42 64,926.42

Rental of Buildings, Facilities and Equipment - - -
Purchase of Mobile or Fixed Equipment - - -
Emergency Allocations (Other Facilities Acquisition and Construction) - - -
Utilities (Maintenance of Buildings) - - B
Maintenance of Equipment - . -
Sports Facility - - -
Property and Casualty Insurance - - -

Other Operation and Maintenance of Plant - - -
Technology

Instruction - Related Technology - - -

Administrative Technology Services - - -
SUBTOTAL EXPENDITURES 999,988.76 999,892.60 999,926.42
Allocation for Future Projects - - -
Transfer From One Fund to Another - - -

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 999,988.76 999,892.60 999,926.42

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

1962 Original building; 1976 gym storage; 1981 elevator addition; 1981 energy conservation temp. controls; 1982 new gas/oil burner, 1982 new gym wood
floor; 1984 heating system modifications; 1984 new Goodyear re-roofing; 1988 greenhouse & classroom renovations; 1988 new combination gas/oil burner;
1988 heating system modifications; 1988 parking lots bituminous paving resurfacing; 1989 install communications system; 1990 weight & wrestling room
addition and locker room renovations; 1991/1992 interior renovations and air conditioning of the existing two-story wing and office area including new
furnishings. 1993 new student commons area and tennis court; 1994 new media center, cafeteria, interior renovations and AC to various classrooms; 1995
Industrial Arts renovations, new wood floor in the small gym; 1996 auditorium, music dept & inter-disciplinary classroom renovations; 1997 ROTC addition,
east entry drive and site work; 1998 addition of exterior canopies to gym A and south side of building, new English Dept. and staff office; 2001/2002 provided
new roof; 2003 UGST Removed; 2010 upgrade lights and sound in auditorium and new tennis courts; install AC and update controls in main gym; 2011
construction of multipurpose athletic facility; 2014 weight room renovations, wrestling room renovations, football locker room renovations and new 2,660 sq. ft.
multi use locker room added; 2016 partial paving, crack filing & sealing; 2018 replace grease interceptor; 2019 front entrance security upgrade, HVAC
replacement in cafeteria; 2021 Partial roof repl, stage repairs, 2022 HVAC Auditorium. 2023 Phase 1 of Facade repair S Cullen Side; 2024 principal remodel,
phase 2 of fagade repair, LED lighting upgrade, water conservation (ESG), gym intercom replacment, security cameras, brick & coping repairs; 2025
Chemistry Lab Remodel.

Future Needs: Roofing, paving, interior renovations, flooring, furniture, HYAC replacement, window replacement, renovate science rooms (Phase 2),
tuckpointing, turf replacement, tennis court resurfacing, intercom replacement, track resurfacing, stage renovations, energy.
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School Name North High School

School No. 7995
Plan Detail:

Site:

County Name

North High School - 15331 Hwy 41 North, Evansville, Indiana 47725

Vanderburgh

Rev. 03/18

Grades Housed (or other use) 9-12
Current Value  Jr & High 153,783,045.00
Number of Classrooms 124
Square Footage 318,078

Enroliment History:
2024 - 2025
2023 - 2024

1693
1698

2022 - 2023
2021 - 2022

Detailed Evaluation of Building Conditions:
Excellent Condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

1713
1605

2026

January 2012

138.11

2000

1705

2020 - 2021
2019 - 2020

2027

1649
1666

2028

30,000.00

27,000.00

48,000.00

483,484.00

448,000.00

752,000.00

93,430.46

93,430.46

93,430.46

606,914.46

568,430.46

893,430.46

606,914.46

568,430.46

893,430.46

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
2009 Property has been purchased and construction will begin November 2009; August 2011 Jr High Opened; January 2012 High School

Opened; 2012 athletic concessions were built; 2015 added chiller; 2021 Repair and paint tennis courts. 2022 Parking lot lights converted to
LED, drainage upgrade; 2024 LED lighting upgrade, water conservation (ESG); 2025 Turf Replacement.

Future Needs: Fencing around baseball concession, flooring, exterior painting, tennis court & track resurfacing, paving.
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School Name  Reitz High School County Name Vanderburgh Rev 03/18
School No. 7995
Plan Detail:
Site: Reitz High School - 350 Drier Blvd. Evansville, Indiana 47712
Grades Housed (or other use) 9-12 Date of Occupancy 1918
Current Value  Incl Field House 108,509,867.00 Acreage 14.51
Number of Classrooms 70 Student Capacity 2100
Square Footage 289,892 Current Capacity 1322
Enroliment History:
2024 - 2025 1334 2022 - 2023 1316 2020 - 2021 1165
2023-2024 1316 2021-2022 ~ 1226 2019 - 2020 1334
Detailed Evaluation of Building Conditions:
The existing building is structurally sound and in good condition.
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - - -
Professional Services 30,000.00 19,000.00 43,000.00
Education Specifications Development - - -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 470,000.00 312,000.00 682,000.00

a) Energy Contract 2011 - 2027 165,479.90 158,018.61 -

b) Energy Contract 2023 - 2037 64,220.16 64,220.16 64,220.16
Rental of Buildings, Facilities and Equipment - - -
Purchase of Mobile or Fixed Equipment - - -
Emergency Allocations (Other Facilities Acquisition and Construction) - - -
Utilities (Maintenance of Buildings) - - -
Maintenance of Equipment - - -
Sports Facility - - -
Property and Casualty Insurance - - -
Other Operation and Maintenance of Plant - - -
Technology

Instruction - Related Technology - - -

Administrative Technology Services - - -
SUBTOTAL EXPENDITURES 729,700.06 553,238.77 789,220.16
Allocation for Future Projects - - -
Transfer From One Fund to Another - - -
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 729,700.06 553,238.77 789,220.16

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1918 Original building; 1958 renovations to offices, classrooms and gymnasium; 1961 auditorium/stage reno; 1983 track renovations, stage equipment,
sound system; 1984 roof renovations and new wood floor for gym; 1987 field house addition and reno; 1990 parking lots and site work; 1991/1992 new
classroom addition, commons, office and media center renovations; 1993/1994 renovations of 3-story classroom wing; 1994 renovations to auditorium, gym
and third floor; 1995 renovations of remaining classrooms, small gym and industrial arts area and completion of AC; 2007 stadium seating renovations; 2009
install artificial turf in stadium; 2010 replace the aging, insufficient boilers with new high efficiency low maintenance boilers and 58 unit ventilators; 2010 install
AC and update controls in main gym; 2011 transformer replacement; 2012 roof reno; 2013 repair masonry on press box and roofing and replace lighting in
large gym; 2016 new tennis courts; 2017 Installed three new chillers; 2019 front entrance security upgrade; 2020 stadium bleacher painting & reno, roof
replacement east of link; 2021 Install stadium turf. stage curtain, 3 story elevator rebuild, 2022 Auditorium Stage lighting replacement, exterior concrete work
under link regarding drainage issue, 2022 Resurface Dri-It on Exterior (Newer 2 story area); 2024 stage repairs, security camera upgrade, LED lighting
upgrade, water conservation (ESG), 5 Story elevator upgrade; 2025 Stage Repairs, Stadium Reno., domestic water upgrade, resurface small gym floor.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, reinforce practice field bank, tuckpointing, stadium LED lighting upgrade,
exterior renovations, stage repairs, resurface Dri-It on Exterior Phase Il, stadium reno, HVAC Control Upgrade, energy.

42



SchoolName  Southern Indiana Career & Technical Center County Name Vanderburgh Rev. 03/18
School No. 7995
Plan Detail:
Site: Southern Indiana Career & Technical Center - 1901 Lynch Road, Evansville, Indiana 47711
Grades Housed (or other use) 9-12 Date of Occupancy August 2006
Current Value $ 81,295,428.00 Acreage 51.4
Number of Classrooms 42 (excl labs) Student Capacity 978
Square Footage 266,631 Current Capacity Enroliment at Homeschool
Virtual Academy - 152
Enroliment History:
2024 - 2025 0 2022 - 2023 2020 - 2021 0
2023-2024 0 2021 - 2022 2019 - 2020 0
Detailed Evaluation of Building Conditions:
Excellent Condition
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development -
Professional Services 43,000.00 24,000.00 24,000.00
Education Specifications Development -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 671,122.75 376,000.00 376,000.00
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037 46,292.68 46,292.68 46,292.68
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings) -
Maintenance of Equipment - -
Sports Facility - -
Property and Casualty Insurance - -
Other Operation and Maintenance of Plant - -
Technology
Instruction - Related Technology - -
Administrative Technology Services
SUBTOTAL EXPENDITURES 760,415.43 446,292.68 446,292.68
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 760,415.43 446,292.68 446,292.68

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
Groundbreaking was conducted on May 5th, 2004. The new center will house all the vocational classes presently being conducted at each of the
high schools. Opening of the new SICTC was August of 2006; 2006 After Stanley Hall closed students came to SICTC in the School of Academic
Career & Development; 2010 renovate classrooms in NE wing for the creation of New Tech Institute; 2019 addition of solar fields; 2024 New Tech
Institute moved to the building previously known as Harwood (1/2024), LED lighting upgrade, water conservation (ESG); 2025 Virtual Academy

moved to SICTC.

Future Needs: Interior reno., Flooring, Paving, Roofing, HVAC, Rework area for Cosmetology, energy.
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SchoolName  AIS Diamond Campus County Name

School No. 7995

Plan Detail:

Vanderburgh

Site: AIS Diamond Campus - 2319 Stringtown Road, Evansville, Indiana 47711 (Formerly North High School)

Rev. 03/18

Grades Housed (or other use) 6-12 Date of Occupancy
Current Value $ 96,124,914.00 Acreage

Number of Classrooms 70 Student Capacity
Square Footage 294,441 Current Capacity

1939

20

2100

148 High + 26 Middle

2-YCC/ 18 - EPCC/ 2 - RES - 196 Total

Enroliment History: Virtual moved to AIS Dia 2022, moved to SICTC 2025

2024 - 2025 444 2022 - 2023 192
2023 - 2024 634 2021 - 2022 160

Detailed Evaluation of Building Conditions:
Good Condition

Three-Year Plan for This Site: 2026
Land Acquisition and Development -

2020 - 2021
2019 - 2020

2027

288

255

2028

Professional Services 30,000.00

50,000.00

34,000.00

Education Specifications Development -

Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 445,000.00

775,000.00

541,000.00

a) Energy Contract 2011 - 2027 -

b) Energy Contract 2023 - 2037 53,841.32

53,841.32

53,841.32

Rental of Buildings, Facilities and Equipment -

Purchase of Mobile or Fixed Equipment -

Emergency Allocations (Other Facilities Acquisition and Construction) -

Utilities (Maintenance of Buildings) -

Maintenance of Equipment -

Sports Facility -

Property and Casualty Insurance -

Other Operation and Maintenance of Plant -

Technology
Instruction - Related Technology -

Administrative Technology Services -

SUBTOTAL EXPENDITURES 528,841.32

878,841.32

628,841.32

Allocation for Future Projects -

Transfer From One Fund to Another -

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 528,841.32

878,841.32

628,841.32

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

1939 Original building; 1956 classrooms, auditorium, café/kitchen; 1957 physical education addition; 1983 roof repl; 1987 lighting to stage & auditorium,
1987 new roof (shops) gym concession, exterior doors; 1988 science, music and general classroom renovations; 1988 furniture (classrooms & offices); 1989
media center and toilet reno; 1989 AC of auditorium, offices and all classrooms; 1995 track reno. 1996 new cafeteria addition, renovations to gyms A & B,
new telephone system and tennis court reno; 1997 renovations to existing media center into 4 new classrooms, roof and parapet; 1998 replacement of
exterior windows & doors; remove smoke stack; 1999 auditorium reno; 2000 New vending room floor covering; January 2012 High school moved to newly
construction high school on Hwy 41 North; August 2012 part of high school and middle school students from AIS First Ave. moved to the former North High
School bldg on Stringtown and will now be called AlS Diamond Campus; 2015 PTA "Hangers" student clothing bank moved from Washington Middle School
to AIS Diamond in 2 large rooms (formerly wresting rooms); 2016 partial roof replacement; 2017 fats, oils grease program; 2019 front entrance security
upgrade; 2020 install new dock tailgate lift. 2022 Replaced steam boiler #3, security cameras. 2022 Virtual Academy moved to AIS Diamond; 2024 stage
repairs, LED lighting upgrade, water conservation (ESG); 2025 Boiler storage holding tank, (Auditorium Area) roofing, Virtual Academy moved to SICTC

(summer of 2025).

Future Needs: Roofing, paving, interior & exterior renovations, furniture, flooring, HVAC replacement, HVAC Auditorium controls upgrade, energy.
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SchoolName ~ New Tech Institute (Former Harwood)

School No. 7995

Plan Detail:

Site: New Tech Institute - 3013 First Avenue, Evansville, Indiana 47710 (Formerly Harwood Career Preparatory High School)

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) 9-12
Current Value 21,720,339.00
Number of Classrooms 27
Square Footage 70,086

Enroliment History:
2024 - 2025 284 2022 - 2023 283

2023 - 2024 293 2021 - 2022 248

Detailed Evaluation of Building Conditions:
The building is structurally sound

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy

Student Capacity
Current Capacity

2026

1938

7.71

810

297

2020 - 2021
2019 - 2020

2027

250

253

2028

8,000.00

20,000.00

30,000.00

117,000.00

380,000.00

470,000.00

31,770.36

30,337.87

43,303.62

43,303.62

43,303.62

200,073.98

473,641.49

543,303.62

200,073.98

473,641.49

543,303.62

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1938 Original building; 1950 auditorium/classrooms added; 1961 classrooms addition - offices; 1962 cafeteria, kindergarten, classrooms additions; 1974
locker/shower room add; 1983 auditorium & classroom alternations and gym addition; 1991 classroom and office reno; 1992 new corridor, renovations of cafeteria,
home economics and 4 classrooms; 1993 roof renovations; 1995 carpeted 8 classrooms; 1996 new fire alarm system, AC, new boilers, piping and unit ventilators,
new windows, blinds, exterior doors, hallway ceilings & carpeting, energy management system; 1997 roof renovations; 1998 purchase of property for additional
parking, and roof renovations; 2000 roof and parking renovations; 2012 interior painting; 2018 partial roof replacement over cafe & office; 2019 front entrance security
upgrade and hallway to cafe (addition). Changed name from AIS First Avenue Campus to Harwood Career Preparatory High School. 2022 Added electronic
marquee. Aug 2023 students moved to home schools. 2023 Fall Started Interior Renovations, Interior remodel corridor carpeting, painting, main restroom update,
expand parking, purchased 2813, 2901, and 2905 First Ave.; 2024 New Tech Institute moved from SICTIC to Harwood Building (1/2024), LED lighting upgrade,

chiller replacement (ESG), water conservation (ESG).

Future Needs: Roofing, paving, interior renovations, furniture, flooring, tuckpointing, exterior reno., parking lot expansion, HVAC, energy.
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SchoolName ~ Caze Elementary School

School No. 7995

Plan Detail:

County Name

Site: Caze Elementary School - 2013 S. Green River Road, Evansville, Indiana 47715

Vanderburgh

Rev. 03/18

Grades Housed (or other use) Pre-K - 5
Current Value 23,847,176.00
Number of Classrooms 30
Square Footage 82,904

Enroliment History:

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2024 - 2025 453 2022 - 2023 330
2023 - 2024 371 2021 - 2022 312

Detailed Evaluation of Building Conditions:
The building is structurally sound.

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1926

6.50

900

471

2020 - 2021
2019 - 2020

2027

359

437

2028

12,000.00

8,000.00

20,000.00

188,000.00

127,000.00

330,000.00

17,769.70

17,769.70

17,769.70

217,769.70

152,769.70

367,769.70

217,769.70

152,769.70

367,769.70

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1926 Original building; 1953 west classrooms addition; 1957 north classrooms addition; 1961 offices/classrooms addition; 1965 addition of gym locker/shower
rooms; 1980 roof renovations; 1983 classroom reno; 1983 re-roof and site work, paving, tuck-pointing; 1986 roof replacement; 1987 portable classrooms; 1991
addition of three new kindergarten rooms; 1992 new office addition, site work, renovations of two classrooms, new furniture and roof renovations; 1996 AC, new
boilers, piping and unit ventilators, new windows, blinds, exterior doors, hallway ceilings, carpeting, energy management system; 2000 tuck-pointing; 2013 new gym
flooring; 2014 addition of freezer in cafeteria with walk in cooler and dry storage, fire alarm system upgrade; 2017 paved 2 main parking lots; partial roof replacement;
2019 chiller replacement; 2019 carpet replacement hallways; 2020 carpet replacement classrooms; 2024 HVAC control upgrade, LED lighting upgrade, water

conservation (ESG).

Future Needs: Roofing, paving, interior renovations/ expansion, flooring, furniture, security camera upgrade, playground replacement, HVAC controls upgrade,

energy.
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SchoolName  Cedar Hall Community School

School No. 7995

Plan Detail:

County Name

Site: Cedar Hall Community School - 2100 N. Fulton Avenue, Evansville, Indiana 47710

Vanderburgh

Rev. 03/18

Grades Housed (or other use) Pre-K - 8
Current Value $ 29,852,811.00
Number of Classrooms 36
Square Footage 108,000

Enroliment History:
2024 - 2025 489
2023 - 2024 478

2022 - 2023
2021 - 2022

Detailed Evaluation of Building Conditions:
Excellent Condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

486

494

2026

2010

13.64

1080

498

2020 - 2021
2019 - 2020

2027

498

515

2028

9,000.00

9,000.00

13,000.00

141,000.00

141,000.00

212,000.00

25,532.30

25,532.30

25,532.30

175,532.30

175,532.30

250,532.30

175,532.30

175,532.30

250,532.30

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

In 2009 Construction began on a new 2 story Pre-K-8 school north of the current school, with a completion date of August 2010. July 2010 the old school was torn
down. August 11th, 2010 was the first day in the new building. 2022 Exterior painting renovations, 2023 Interior renovations Phase |; 2024 LED lighting upgrade,

Interior renovations Phase II; 2025 Security Camera & Intercom Upgrade.

Future Needs: Furniture, flooring, paving, roofing, HVAC, energy.
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SchoolName  Cynthia Heights School

School No. 7995

Plan Detail:

County Name

Site: Cynthia Heights School - 7225 Big Cynthiana Road, Evansville, Indiana 47712

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-5
Current Value $ 21,565,346.00

Number of Classrooms 29
Square Footage 75,955

Enroliment History:

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2024 - 2025 444 2022 - 2023 487
2023 - 2024 425 2021 - 2022 455

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1948

20

900

428

2020 - 2021
2019 - 2020

2027

469

495

2028

9,000.00

13,000.00

18,000.00

212,000.00

141,000.00

282,000.00

16,673.34

16,673.34

16,673.34

166,673.34

241,673.34

316,673.34

241,673.34

166,673.34

316,673.34

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1948 Original building; 1954 addition of classrooms; 1955 gym and classroom addition; 1967 offices, cafeteria, classroom additions; 1974
locker/shower room addition; 1980 re-roof gym; 1985 renovations to classrooms; 1987 renovations to classrooms; 1989 re-roof gym; 1996 new office
addition and renovations, new intercom system, new telephone system, bituminous paving of new and existing parking areas, new fire alarm system,
AC, new boilers, piping and unit ventilators, new windows, blinds, exterior doors, hallway ceilings and carpeting, energy management system; 1997
roof renovations, renovate filter bed, paint entire interior, carpet and floor tile replacement, cafeteria renovations and furniture; 2006 installed new IP
telephones; 2010 flush and repair sanitary sewer system; 2011 replace boiler; 2014 partial roof replacement; 2015 parking lot resurface and striping.
2018 Replace chiller and HVAC controls. 2019 New cafe furniture; 2020 Paving access road to back of bldg; 2021 Removal of UGST. 2023 Gym PA
system, Gym floor, intercom repl.; 2024 LED lighting upgrade, water conservation (ESG).

Future Needs: Roofing, paving, interior renovations, furniture, flooring, playground, HVAC Controls, entrance security, energy.
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SchoolName ~ Daniel Wertz Elementary School

School No. 7995

Plan Detail:

County Name

Site: Daniel Wertz Elementary School - 1701 S. Red Bank Road, Evansville, Indiana 47712

Vanderburgh

Rev. 03/18

Wee Care Program
Grades Housed (or other use) Pre-K -5
Current Value $
Number of Classrooms 22
Square Footage 77,017

Enroliment History:
2024 - 2025 230
2023 - 2024 286

2022 - 2023 231

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2021 - 2022 223

Date of Occupancy
22,404,035.00 Acreage

Student Capacity
Current Capacity

2026

1986

19.72

660

232

2020 - 2021
2019 - 2020

2027

273

284

2028

12,000.00

9,000.00

14,000.00

191,000.00

141,000.00

226,000.00

15,513.28

15,513.28

15,513.28

218,513.28

165,513.28

255,513.28

218,513.28

165,513.28

255,513.28

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1986 Original building; 2001-2002 completed interior painting and replacement of corridor carpet. 2010 New playground equipment. 2017
Installed new hot water boilers; 2017 New entry security doors and ADA ramp. 2018 Replace HVAC system on the southside of the building.
2018 Renovated classrooms for the Wee Care Infant Toddler Program. 2019 HVAC upgrades; 2021 Install new playground; 2024 LED lighting
upgrade, water conservation (ESG), classroom carpet; 2025 restroom addition, site drainage upgrade.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, UGST removal, playground replacement, energy.
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School Name Delaware School

School No. 7995

Plan Detail:

Site: Delaware K-6 School - 700 N. Garvin Street, Evansville, Indiana 47711

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-6
Current Value $  25902,655.00
Number of Classrooms 33
Square Footage 86,589

Enroliment History:

2024 - 2025 362 2022 - 2023 352
2023 - 2024 326 2021 - 2022 321

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy

Student Capacity
Current Capacity

2026

1929

4.56

990

385

2020 - 2021
2019 - 2020

2027

330

416

2028

22,000.00

13,000.00

40,000.00

334,985.27

212,000.00

610,000.00

174,711.38

166,833.84

17,132.08

17,132.08

17,132.08

548,828.73

408,965.92

667,132.08

548,828.73

408,965.92

667,132.08

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1929 Expansion of original razed building (which was built in 1896) still stands. 1959 original building razed and replaced. 1972 Back wing razed and new
addition built. 1978 classrooms added; 1981 classrooms renovations; 1984 standby generator installation; 1987 boiler-burner replacement; 1989 offices,
classrooms, cafeteria, AC, 1995 painting; 1998 replacement of exterior windows, shades, doors, and frames; 1999 new intercom; 2010 replace aging
insufficient boilers with new high efficiency low maintenance boilers. New HVAC & window replacement and interior floor renovations. 2011 Replace
sidewalk. 2014 Fire alarm system replacement; 2016 Partial roof replacement. 2019 Security upgrade on 3rd story area. 2021 UGST removal, 2023
Pedestrian overpass renovations, canopy over main entrance; 2024 LED lighting upgrades, water conservation (ESG).

Future Needs: Roofing, paving, interior renovations, furniture, flooring, repave existing and adding new office parking lot, gym floor replacement, camera

system upgrade, HVAC, energy, playground.
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SchoolName  Dexter Elementary School

School No. 7995

Plan Detail:

County Name

Site: Dexter Elementary School - 917 S. Dexter Avenue, Evansville, Indiana 47714

Vanderburgh Rev. 03/18

Grades Housed (or other use) Pre-K -5 Date of Occupancy

Current Value $ 21,768,307.00 Acreage

Number of Classrooms 27 Student Capacity
Square Footage 70,969 Current Capacity

Enroliment History:
2024 - 2025 378 2022 - 2023 317

2023 - 2024 321 2021 - 2022 318

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1949

750

321

2020 - 2021 318

2019 - 2020 370

2027 2028

15,000.00

42,000.00 13,000.00

242,373.36

653,000.00 212,000.00

34,311.32

32,764.27 -

45,805.74

45,805.74 45,805.74

337,490.42

773,570.01 270,805.74

337,490.42

773,570.01 270,805.74

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1949 Original building; 1955 south classrooms addition; 1984 re-roofing; 1985 interior reno; 1989 re-roofing; 1992 new telephones; 1993 re-
carpeting; 1996 new fire alarm system, AC, new boilers, piping & unit ventilators, new windows, blinds, exterior doors, hallway ceilings, energy
management system, new office renovations and intercom; 1998 new exterior walks, steps, patio, gym window replacement, ADA modifications;
1999 exterior painting and fencing; 2012 boiler replacement; 2014 partial roof replacement. 2018 Repaved parking lots, replace main water line
service, installed grease interceptor, 2023 Classroom carpeting flooring; 2024 LED lighting upgrade, water conservation (ESG), chiller replacement

(ESG), security camera upgrade; 2025 Front entrance reno.,

Future Needs: Roofing, interior renovations, furniture, flooring, playground, auditorium seating, exterior renovations, corridor carpeting, intercom

replacement, stage curtains, HVAC, energy.
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School Name Evans School

School No. 7995

Plan Detail:

County Name

Site: Evans Pre-K - 6 School - 2727 Evans Avenue, Evansville, Indiana 47711

Vanderburgh

Rev. 03/18

Grades Housed (or other use) Pre-K - 6
Current Value $  28,668,674.00
Number of Classrooms 27
Square Footage 99,987

Enroliment History:

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2024 - 2025 493 2022 - 2023 444
2023 - 2024 517 2021 - 2022 399

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1962

11

810

451

2020 - 2021
2019 - 2020

2027

417

554

2028

9,000.00

6,000.00

12,000.00

150,151.52

94,000.00

188,000.00

66,479.12

66,479.12

66,479.12

225,630.64

166,479.12

266,479.12

225,630.64

166,479.12

266,479.12

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1962 Original building; 1968 gym, auditorium, classrooms addition; 1987 burner replacement, roof replacement; 1988 air conditioning school,
window replacement, 1998 new boilers, piping and unit ventilators, temperature controls, new windows, blinds, exterior doors, new ceilings, painting
and carpeting in corridors; 2001 included a new gym, 2002 addition of office media, 2011 playground equipment; 2012 renovations for conversion to
change school from middle school to K-6; 2015 new carpet and auditorium seating; 2016 parking lot repairs crack filling, 2023 Security Camera
Upgrade, Intercom replacement, Resurface basketball asphalt; 2024 LED lighting upgrade, water conservation (ESG), chiller replacement (ESG),

HVAC controls upgrade (ESG), hallway painting; 2025 Hallway carpet.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, upgrade HVAC system, UGST Removal, energy.
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School Name  Fairlawn Elementary School

School No. 7995

Plan Detail:

County Name

Site: Fairlawn Elementary School - 2021 S. Alvord Blvd., Evansville, Indiana 47714

Vanderburgh

Rev. 03/18

Wee Care Infant Toddler Program
Grades Housed (or other use) Pre-K-5

Number of Classrooms 28
Square Footage 68,151

Enroliment History:
2024 - 2025 417
2023 - 2024 385

Detailed Evaluation of Building Conditions:
Excellent condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

2022 - 2023 361
2021 - 2022 337

Date of Occupancy
Current Value $  22,022,903.00 Acreage

Student Capacity
Current Capacity

2026

1955

15

840

372

2020 - 2021
2019 - 2020

2027

348

390

2028

12,000.00

53,000.00

15,000.00

194,746.54

827,000.00

240,000.00

14,854.16

14,854.16

14,854.16

221,600.70

894,854.16

269,854.16

221,600.70

894,854.16

269,854.16

1955 Original offices, cafeteria, classrooms; 1958 auditorium, gym, classrooms addition; 1984 re-roofing; 1987 interior reno, window replacements;
1993 partial electrical and AC; 1994 complete AC and office reno; 1995 new bus drop, parking lot and pickup area; 1998 roof reno. to north wing,
new boilers, piping and unit ventilators, temperature controls, new ceilings, painting and carpeting in corridors; 2002 roof replacement; 2014 new
vinyl gym floor; 2015 combined sewers separated into sewer lines and steam water run-off; 2016 main water line replaced, main parking lot
resurfaced, north lot cracked filled and sealed; 2018 Renovated classrooms for Infant Toddler Wee Care program; 2019 Added another Wee Care
room; 2021 Remove UGST. 2021 Playground, 2023 Hall carpet, intercom replacement; 2024 LED lighting upgrade, water conservation (ESG),

classroom carpet.

Future Needs: Roofing, interior renovations, furniture, flooring, upgrade HVAC system, camera system upgrade, energy.
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SchoolName  Glenwood Leadership Academy County Name Vanderburgh Rev. 03/18
School No. 7995
Plan Detail:
Site: Glenwood Leadership Academy (K-8) - 901 Sweetser Avenue, Evansville, Indiana 47713
Grades Housed (or other use) K-8 Date of Occupancy 1954
Current Value 35,854,013.00 Acreage 24
Number of Classrooms 29 Student Capacity 870
Square Footage 127,300 Current Capacity 411
Enroliment History:
2024 - 2025 479 2022 - 2023 424 2020 - 2021 342
2023 - 2024 444 2021 - 2022 342 2019 - 2020 395
Detailed Evaluation of Building Conditions:
Good condition
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - - -
Professional Services 14,000.00 15,000.00 12,000.00
Education Specifications Development - - -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 221,727.80 235,000.00 188,000.00

a) Energy Contract 2011 - 2027 - - -

b) Energy Contract 2023 - 2037 68,023.82 68,023.82 68,023.82
Rental of Buildings, Facilities and Equipment - - -
Purchase of Mobile or Fixed Equipment - - -
Emergency Allocations (Other Facilities Acquisition and Construction) - - -
Utilities (Maintenance of Buildings) - - -
Maintenance of Equipment - - -
Sports Facility - - -
Property and Casualty Insurance - - -
Other Operation and Maintenance of Plant - - -
Technology

Instruction - Related Technology - - -

Administrative Technology Services - - -
SUBTOTAL EXPENDITURES 303,751.62 318,023.82 268,023.82
Allocation for Future Projects - - -
Transfer From One Fund to Another - - -
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 303,751.62 318,023.82 268,023.82

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

1954 Original building; 1980 re-roof cafeteria/library; 1981 installation of sound system; 1986 roof replacement; 1987 interior renovations; 1993 ADA signage; 1995
ADA modifications; 1996 new intercom and office renovations, new fire alarm system, air conditioning, boilers, unit ventilators, piping, temperature controls,
windows and blinds, exterior doors, hallway painting, ceilings and carpeting; 1998 window replacement in gym; 1999 stage curtains; 2010 new construction of a
media center, gymnasium and relocation of the existing administrative office area; 2020 carpet installation in hallways and classrooms, 2021 Stage curtains

replaced, 2023 Intercom replacement; 2024 LED lighting upgrade, water conservation (ESG), chiller replacement (ESG); 2025 Digital Marquee.

Future Needs: Roofing, paving, interior renovations, flooring, furniture, HVAC controls, camera system upgrade, bathroom remodel, boiler replacement, gym floor

refinishing, energy.
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School Name Harper Elementary School

School No. 7995

Plan Detail:

County Name

Site: Harper Elementary School - 21 S. Alvord Blvd., Evansville, Indiana 47714

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-5

Current Value $ 24,053,558.00

Number of Classrooms 28

Square Footage 75,394

Enroliment History:
2024 - 2025 338
2023 - 2024 350

2022 - 2023
2021 - 2022

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services

Education Specifications Development

Building Acquisition, Construction and Improvement (Includes 45200 & 45300)

a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

Date of Occupancy
Acreage

Student Capacity
Current Capacity

333

297

2026

1951

7.90

840

363

2020 - 2021
2019 - 2020

2027

321

381

2028

41,000.00

29,000.00

15,000.00

645,569.14

446,000.00

235,000.00

14,012.66

14,012.66

14,012.66

700,581.80

489,012.66

264,012.66

700,581.80

489,012.66

264,012.66

1951 Original bldg; 1980 gym roof replacement; 1984 roof replacement (partial); 1984 roof replacement (partial); 1984 sound system reno; 1984 electrical
renovations; 1985 renovation and addition of classrooms; 1986 partial roof replacement; 1989 AC of eight classrooms; 1993 partial electrical and AC renovations;
1994 complete AC and office renovations; 1998 new boilers, piping and unit ventilators, temperature controls, new windows, blinds, exterior doors, new ceilings,
painting, carpeting in corridors; 1999 stage curtains and new intercom; 2002 restroom renovations; 2014 partial roof replacement; 2015 new carpet, tile, and
auditorium seating. 2018 Replace grease trap. 2021 New HVAC controls and C2 Prime; 2023 New student and teacher furniture; 2024 LED lighting upgrade, water

conservation (ESG); 2025 Gym floor refinish.

Future Needs: Roofing, paving, interior renovations, flooring, chiller addition, UGST Removal, playground replacement, camera system upgrade, HVAC, energy.




School Name ~ Hebron Elementary School

School No. 7995

Plan Detail:

County Name

Site: Hebron Elementary School - 4400 Bellemeade Avenue, Evansville, Indiana 47715

Vanderburgh

Rev. 03/18

Wee Care Infant Toddler & Pre-K Program
Grades Housed (or other use)

Wee Care, K-5

Current Value $

27,971,073.00

Number of Classrooms

34

Square Footage

89,420

Enroliment History:
2024 - 2025 704
2023 - 2024 714

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services

Education Specifications Development

Building Acquisition, Construction and Improvement (Includes 45200 & 45300)

a) Energy Contract 2011 - 2027

b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment

2022 - 2023
2021 - 2022

Emergency Allocations (Other Facilities Acquisition and Construction)

Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

695

625

2026

1965

9.50

1050

666

2020 - 2021
2019 - 2020

2027

656

752

2028

40,000.00

30,000.00

11,000.00

594,860.17

470,000.00

184,000.00

69,738.78

69,738.78

69,738.78

704,598.95

569,738.78

264,738.78

704,598.95

569,738.78

264,738.78

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1967 Original building; 1981 classroom addition; 1984 roof replacement; 1992 classroom addition, auditorium renovations, office AC; 1994 roof renovations; 1995
replace stage curtains; 1996 new fire alarm system, AC, new boilers, piping and unit ventilators, exterior doors, hallway ceilings and carpeting, energy management
system, office renovations, teachers lounge, computer room, lockers and two classroom addition to the building; 1998 replacement of exterior windows, spandrel
panels and blinds, installation of additional parking and bus pick up areas for students, roof renovations to cafeteria and locker rooms; 2013 upgrade main breaker;
2018 renovated classrooms for Infant Toddler Wee Care program; 2019 partial roof replacement; 2020 Corridor carpeting, 2021 Classroom carpeting, UGST
removal, new playground; 2024 LED lighting upgrade, water conservation (ESG), chiller replacement (ESG), HVAC controls upgrade (ESG); 2025 Playground

swings.

Future Needs: Roofing, paving, interior renovations, furniture, upgrade HVAC system, UGST Removal, digital marquee replacement, energy.




School Name  Helfrich Park Stem Academy

School No. 7995

Plan Detail:

County Name

Site: Helfrich Park Stem Academy - 2603 W. Maryland Street, Evansville, Indiana 47712

Vanderburgh

Rev. 03/18

Grades Housed (or other use) 6-8
Current Value $ 24,186,093.00
Number of Classrooms 29
Square Footage 86,010

Enroliment History:
2024 - 2025 495
2023 - 2024 508

Detailed Evaluation of Building Conditions:
The building is structurally sound

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)

a) Energy Contract 2011 - 2027

b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology

Instruction - Related Technology
Administrative Technology Services

SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2022 - 2023 496
2021 - 2022 501

2026

1965

13.00

870

486

2020 - 2021
2019 - 2020

2027

501

540

2028

13,000.00

59,000.00

40,000.00

208,321.48

917,500.00

610,000.00

22,162.18

22,162.18

22,162.18

243,483.66

998,662.18

672,162.18

243,483.66

998,662.18

672,162.18

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1965 Original building; 1985 roof replacement gym/auditorium; 1990 floor covering in some areas and storage add; 1993/94 AC and office renovations; 1998new
gym addition, renovations of auditorium to band room and to vocal music room, new boilers, piping and unit ventilators, temperature controls, new windows, blinds,
exterior doors, new ceilings, painting and carpeting in corridors; 1999 new media center, classroom addition and renovations to three classrooms; 2000 parking
renovations; 2013 New chair lit. 2018 New cafeteria furniture. 2022 Paint and seal gym floor; 2024 LED lighting upgrade, water conservation (ESG), HVAC controls

upgrade (ESG); 2025 Intercom replacement.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, upgrade HVAC system, removal UGST, camera system upgrade, energy.
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SchoolName  Highland Elementary School County Name Vanderburgh Rev. 03/18
School No. 7995
Plan Detail:
Site: Highland Elementary School - 6701 Darmstadt Road, Evansville, Indiana 47710
Grades Housed (or other use) K-5 Date of Occupancy 1923
Current Value $  35343,587.00 Acreage 27.00
Number of Classrooms 52 Student Capacity 1,560
Square Footage 104,219 Current Capacity 797
Enroliment History:
2024 - 2025 817 2022 - 2023 863 2020 - 2021 812
2023 - 2024 820 2021 - 2022 794 2019 - 2020 950
Detailed Evaluation of Building Conditions:
Good condition
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - - -
Professional Services 11,000.00 12,000.00 12,000.00
Education Specifications Development - - -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 178,806.56 188,000.00 188,000.00

a) Energy Contract 2011 - 2027 - - -

b) Energy Contract 2023 - 2037 60,574.64 60,574.64 60,574.64
Rental of Buildings, Facilities and Equipment - - -
Purchase of Mobile or Fixed Equipment - - -
Emergency Allocations (Other Facilities Acquisition and Construction) - - -
Utilities (Maintenance of Buildings) - - -
Maintenance of Equipment - - -
Sports Facility - - -
Property and Casualty Insurance - - -
Other Operation and Maintenance of Plant - - -
Technology

Instruction - Related Technology - - -

Administrative Technology Services - - -
SUBTOTAL EXPENDITURES 250,381.20 260,574.64 260,574.64
Allocation for Future Projects - - -
Transfer From One Fund to Another - - -
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 250,381.20 260,574.64 260,574.64

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

1954 Office, cafeteria & classroom add; 1964 gym, auditorium, classrooms add; 1981 gym storage addition; 1985 offices, classroom additions; 1987 interior
renovations; 1988 burner replacement (boiler); 1990 cafeteria kitchen, media center addition and renovations of existing media center space into classrooms, roof
replacement; 1996 new fire alarm system, AC, new boilers, piping of 7 unit ventilators, new windows, blinds, exterior doors, hallway ceilings, painting and parapet,
energy management system; 1998 office renovations, new intercom, classroom carpeting, furniture and cafeteria furniture; 2010 addition of two story addition and
renovations of existing office area into two classrooms. The two story addition will house four new classrooms, restrooms and elevator, plus a new administrative
area; 2013 replace guttering; 2014 new fire alarm in old part of school; 2015 partial roof replacement, resurfacing stripping N.W. parking lot and north side driveway;
2019 partial roof replacement; 2020 new cafeteria tables; 2021 Removal of UGST. 2022 Parking lot renovation, lower level carpeting. 2023 Upper level carpeting;
2024 LED lighting upgrade, water conservation (ESG), walking track, chiller replacement (ESG).

Future Needs: Roofing, paving, interior renovations, flooring, furniture, windows, HVAC systems upgrade, HVAC controls upgrade, playground replacement,




School Name Lincoln School

School No. 7995

Plan Detail:

Site: Lincoln School - 635 Lincoln Avenue, Evansville, Indiana 4771

County Name

3

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-8
Current Value $ 29,313,052.00
Number of Classrooms 35
Square Footage 95,788

Enroliment History:
2024 - 2025 271
2023 - 2024 255

Detailed Evaluation of Building Conditions:
The facility is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2022 - 2023 201
2021 - 2022 211

2026

1928

5.80

1050

288

2020 - 2021
2019 - 2020

2027

169

215

2028

41,000.00

9,000.00

13,000.00

622,761.32

141,000.00

212,000.00

40,788.36

40,788.36

40,788.36

704,549.68

190,788.36

265,788.36

704,549.68

190,788.36

265,788.36

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1928 Original building; 1961 renovations; 1965 kitchen/cafeteria reno; 1975 new locker/shower room addition; 1985 interior renovations; 1987 exterior renovations
and roof replacement; 1988 site renovations and retaining wall; 1993 window reno, shades, gym floor and roof renovations; 1994 AC media center and 3
classrooms, corridor lighting and ceiling, and new intercom; 1996 electrical service upgrade, AC boiler replacement, new hot water supply and return piping,
replacement of unit ventilators and a new energy management system; 1999 landscaping, removal of smoke stack; 2003 Removal of UGST; 2010 heavy interior
renovations to the office area, cafeteria and classrooms. New addition to the west and east end of the building which will house new classrooms, media center and
gymnasium, 2021 Roofing, corridor and classroom carpeting, 2022 Playground; 2023 stage curtains, security camera upgrade; 2024 LED lighting upgrade, water

conservation (ESG), chiller replacement (ESG).

Future Needs: Roofing, flooring, paving, interior renovations, furniture, tuck pointing, HVAC system upgrade, Gym floor refinishing practice, intercom replacement,

energy.
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SchoolName  Lodge Community School

School No. 7995

Plan Detail:

County Name

Site: Lodge Community School (K-8) - 2000 Lodge Avenue, Evansville, Indiana 47714

Vanderburgh

Rev. 03/18

Grades Housed (or other use) Pre-K - 8
Current Value $ 33,097,990.00
Number of Classrooms 35
Square Footage 117,304

Enroliment History:

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2024 - 2025 427 2022 - 2023 363
2023 - 2024 375 2021 - 2022 317

Detailed Evaluation of Building Conditions:
The facility is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1961

9.50

1,050

505

2020 - 2021
2019 - 2020

2027

294

400

2028

33,000.00

8,000.00

13,000.00

503,277.25

117,000.00

212,000.00

39,462.00

37,682.71

27,992.76

27,992.76

27,992.76

603,732.01

190,675.47

252,992.76

603,732.01

190,675.47

252,992.76

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1962 Original building; 1980 offices, classrooms, gymnasium addition; 1986 roof replacement; 1994 completion of window replacement; 1995 complete AC
and office reno; 1997 stage curtain and concrete walks; 1998 replacement of exterior windows and spandrel panels, blinds and exterior doors and frames,
repair and replacement of gym floor; 2001 remove old solar piping and replace the roofing system; 2010 construction and renovation including a new
classroom addition, gymnasium, cafeteria, media center and a clinic-nurses area; interior renovations includes the existing office and media center area;
2019 playground installation; 2022 Add Pre-K; 2024 LED lighting upgrade, water conservation (ESG); 2025 early childhood playground, intercom

replacement.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, HVAC systems upgrade, security camera upgrade, classroom additions, gym floor

refinishing, parking lot expansion, second floor reno., energy.
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SchoolName  McCutchanville Elementary School County Name Vanderburgh Rev. 03/18

School No. 7995
Plan Detail:
Site: 10701 Petersburg Road - North District - Evansville, Indiana  (Knight Township)
Wee Care Infant Toddler & Pre-K Program Property bought in 1995
Grades Housed (or other use) ~ Wee Care & Pre-K - 6 Date of Occupancy August 2018
Current Value (Landonly) $ 38,954,330.00 Acreage 26.83
Number of Classrooms 38 Student Capacity Estimated 1000
Square Footage 119,432 Current Capacity 855
Enroliment History:
2024 - 2025 885 2022 - 2023 905 2020 - 2021 859
2023 - 2024 899 2021 - 2022 828 2019 - 2020 816

Detailed Evaluation of Building Conditions:
2018 New school excellent condition - 2 story school with infant toddler, Pre-K and day care program.

Three-Year Plan for This Site: 2026 2027 2028

Land Acquisition and Development

Professional Services 9,000.00 15,000.00 15,000.00
Education Specifications Development

Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 153,556.08 235,000.00 235,000.00

a) Energy Contract 2011 - 2027

b) Energy Contract 2023 - 2037

Rental of Buildings, Facilities and Equipment

Purchase of Mobile or Fixed Equipment

Emergency Allocations (Other Facilities Acquisition and Construction)

Utilities (Maintenance of Buildings)

Maintenance of Equipment

Sports Facility

Property and Casualty Insurance

Other Operation and Maintenance of Plant

Technology
Instruction - Related Technology

Administrative Technology Services
SUBTOTAL EXPENDITURES 162,556.08 250,000.00 250,000.00

Allocation for Future Projects

Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 162,556.08 250,000.00 250,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
April 2017 Construction began on a new 2 story elementary school with daycare and infant toddler program. Opened August 8th, 2018; 2019
parking lot addition; additional wee care furniture.

Future Needs: Additional classrooms.

61



McGary Middle School

School Name

School No. 7995

Plan Detail:

County Name

Site: McGary Middle School - 1535 South Joyce Avenue, Evansville, Indiana 47715

Vanderburgh

Rev. 03/18

Grades Housed (or other use) 6-8
Current Value $ 29,232,312.00
Number of Classrooms 26
Square Footage 115,807

Enroliment History:
2024 - 2025 309
2023 - 2024 334

Detailed Evaluation of Building Conditions:
Facility is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2022 - 2023 342
2021 - 2022 316

2026

1962

13

980

340

2020 - 2021
2019 - 2020

2027

310

334

2028

11,000.00

19,000.00

13,000.00

172,946.55

301,000.00

217,000.00

32,914.01

31,429.96

16,139.44

16,139.44

16,139.44

233,000.00

367,569.40

246,139.44

233,000.00

367,569.40

246,139.44

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1962 Original building; 1972 addition, classrooms, gymnasium, auditorium; 1984 roof replacement, gym & auditorium; 1987 roof replacement
(remaining bldg); 1990 two classrooms added; 1991 office renovations, classroom, carpeting, and furniture; 1996 new fire alarm system, AC, new
boilers, piping and unit ventilators, new windows, blinds, exterior doors, hallway ceilings and carpeting, energy management system; 1999
cafeteria renovations; 2004 addition of new physical education center, 2022 Corridor carpeting, auditorium seating; 2024 LED lighting upgrade,

water conservation (ESG); 2025 security camera upgrade.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, HVAC system upgrade, office reno., energy.
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SchoolName  North Junior High School County Name Vanderburgh Rev. 03/18
School No. 7995
Plan Detail:
Site: North Jr. High - 15325 Hwy 41 North, Evansville, Indiana 47725
Grades Housed (or other use) 7-8 Date of Occupancy 2011
Current Value Incl w/High School Acreage (Total includes High School) 142.11
Number of Classrooms 68 Student Capacity 1000
Square Footage 143,705 Current Capacity 911
4,356 New Café Added
Enroliment History:
2024 - 2025 939 2022 -2023 951 2020 - 2021 872
2023 - 2024 1028 2021-2022 902 2019 - 2020 1018
Detailed Evaluation of Building Conditions:
Excellent condition - New school in 2011
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - -
Professional Services 9,000.00 21,000.00 15,000.00
Education Specifications Development - -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 141,000.00 329,000.00 235,000.00
a) Energy Contract 2011 - 2027 - -
b) Energy Contract 2023 - 2037 - -
Rental of Buildings, Facilities and Equipment - -
Purchase of Mobile or Fixed Equipment - -
Emergency Allocations (Other Facilities Acquisition and Construction) - -
Utilities (Maintenance of Buildings) - -
Maintenance of Equipment - -
Sports Facility - -
Property and Casualty Insurance - -
Other Operation and Maintenance of Plant - -
Technology
Instruction - Related Technology - -
Administrative Technology Services - -
SUBTOTAL EXPENDITURES 150,000.00 350,000.00 250,000.00
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 150,000.00 350,000.00 250,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
The New North Jr. High moved into their new school August 2011; 2015 addition of chiller; 2020 paint and seal gym floor, begin constr of new
cafeteria for Jr High which will add 4,356 sq ft. 2020 Improve site drainage; 2024 LED lighting upgrade, gym floor refinishing.

Future Needs: Fence in front of cafeteria, painting, gym floor refinishing, outdoor athletic area, paving.
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SchoolName  Oak Hill School

School No. 7995
Plan Detail:

Site: 7700 Oak Hill Road, Evansville, Indiana 47725

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-6
Current Value $  28,023,353.00
Number of Classrooms 35
Square Footage 101,412

Enroliment History:
2024 - 2025 490 2022 - 2023
2023 - 2024 523 2021 - 2022

Detailed Evaluation of Building Conditions:
Good condition.

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

566

539

2026

1957

18.98

1050

454

2020 - 2021
2019 - 2020

2027

545

574

2028

11,000.00

38,000.00

13,000.00

174,000.00

587,000.00

212,000.00

32,765.08

31,287.74

25,499.40

25,499.40

25,499.40

243,264.48

681,787.14

250,499.40

243,264.48

681,787.14

250,499.40

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1957 Original building; 1967 addition, re-roof original building; 1979 sewer connection to city; 1990 floor treatments & storage addition; 1994 bituminous
paving; 1995 painting; 1996 new office renovations, new fire alarm system, AC, new boilers, piping and unit ventilators, new windows, blinds, exterior
doors, hallway ceilings and carpeting, energy management system; 1997 cafeteria renovations and furniture; 2002 will complete the addition of a new gym
and lobby area; 2004 added science wing, 2011 renovations to accommodate K-6 conversion, carpeting, playground equipment; 2015 double portable
classroom added; 2016 added 2nd portable double classroom. 2018 Replaced roof on west hallway. removed portables; 2024 LED lighting upgrade,
water conservation (ESG), parking lot repaving, additional parking, sold 1.02 acres to Vanderburgh County, digital marquee.

Future Needs: Roofing,interior renovations, furniture, flooring, HVAC systems, chiller replacement, stage curtains, security camera upgrade, intercom

replacement, energy.
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SchoolName  Perry Heights Middle School County Name Vanderburgh Rev. 03/18
School No. 7995
Plan Detail:
Site: Perry Heights Middle School - 5800 Hogue Road, Evansville, Indiana 47712
Grades Housed (or other use) 6-8 Date of Occupancy 1939
Current Value $  29,443,111.00 11
Number of Classrooms 27 Student Capacity 810
Square Footage 111,691 Current Capacity 448
Enroliment History:
2024 - 2025 475 2022 - 2023 484 2020 - 2021 461
2023 - 2024 484 2021 - 2022 524 2019 - 2020 508
Detailed Evaluation of Building Conditions:
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - - -
Professional Services 35,000.00 10,000.00 15,000.00
Education Specifications Development - - -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 548,268.47 150,000.00 235,000.00

a) Energy Contract 2011 - 2027 - - -

b) Energy Contract 2023 - 2037 19,642.24 19,642.24 19,642.24
Rental of Buildings, Facilities and Equipment - - -
Purchase of Mobile or Fixed Equipment - - -
Emergency Allocations (Other Facilities Acquisition and Construction) - - -
Utilities (Maintenance of Buildings) - - -
Maintenance of Equipment - - -
Sports Facility - - -
Property and Casualty Insurance - - -
Other Operation and Maintenance of Plant - - -
Technology

Instruction - Related Technology - - -

Administrative Technology Services - - -
SUBTOTAL EXPENDITURES 602,910.71 179,642.24 269,642.24
Allocation for Future Projects - - -
Transfer From One Fund to Another - - -
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 602,910.71 179,642.24 269,642.24

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1939 Original building; 1954 addition, classrooms; 1971 addition cafeteria, offices, classrooms; 1976 add gymnasium, locker, shower rooms; 1983 interior
renovations; 1990 roof replacement; 1971 addition, AC, media center, computer room and office area; 1993 telephone system; 1995 roof reno. and
bituminous paving; 1996 new fire alarm system, AC, new boilers, piping and unit ventilators, new window blinds, exterior doors, hallway ceilings and
carpeting, energy management system, cafeteria renovations and furniture; 1997 roof renovations to locker rooms and gym; 1998 auditorium roof
renovations; 2002 classroom furniture; 2014 new gymnasium and elevator added; 2015 2nd chairlift added; 2020 added drainage to lower gym parking lot;
2021 Replace chiller; 2024 LED lighting upgrade, water conservation (ESG), HVAC controls upgrade (ESG); 2025 hallway and classroom flooring, gym floor

refinishing.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, replace incoming water main, security camera upgrade, energy.
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Plaza Park School

School Name

School No. 7995

Plan Dettail:

Site: Plaza Park International Prep Academy - 7301 Lincoln Avenue, Evansville, Indiana 47715

County Name

Vanderburgh

Rev. 03/18

(Incl. solar panels)

Grades Housed (or other use) 6-8
Current Value $  34,096,993.00
Number of Classrooms 34
Square Footage 111,774

Enroliment History:
2024 - 2025 603
2023 - 2024 604

2022 - 2023
2021 - 2022

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

632

602

2026

1955

17.80

840

646

2020 - 2021
2019 - 2020

2027

602

688

2028

14,000.00

9,000.00

13,000.00

221,487.76

141,000.00

212,000.00

27,106.58

27,106.58

27,106.58

262,594.34

177,106.58

252,106.58

262,594.34

177,106.58

252,106.58

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1955 Original building; 1963 classroom addition; 1979 auditorium addition; 1988 roof replacement; 1988 interior renovations; 1994 bituminous paving; 1996
new fire alarm system, AC, new boilers, piping and unit ventilators, new windows, blinds, exterior doors, hallway ceilings, painting, carpeting, energy
management system; 1997 refinish bleachers and gym floor, 1998 window replacement in gym and landscaping; 2005 addition of a new physical education
center; 2010 converting the existing admin area and media center into six classrooms, new construction consists of two additional classrooms in the
courtyard and a new administrative and media center east of building; 2011 gym floor resurfacing; 2014 partial roof replacement. 2018 Remodel music
room, installed grease interceptor, 2018 removed portable; 2019 add solar energy field; 2020 paint and seal gym floor, 2022 Replace chiller, 2023 Hallway

carpet; 2024 LED lighting upgrade, water conservation (ESG), classroom carpeting.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, HVAC controls, security camera upgrade, intercom replacement, digital

marquee, energy.
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School Name Scott School

School No. 7995

Plan Detail:

County Name

Site: Scott K-6 School - 14940 Old State Road, Evansville, Indiana 47711

Vanderburgh

Rev. 03/18

Grades Housed (¢ Pre-K- 6
Current Value $ 27,712,717.00
Number of Classrooms 32
Square Footage 91,446

Enroliment History:

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2024 - 2025 455 2022 - 2023 510
2023 - 2024 493 2021 - 2022 518

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1936

10.24

1,020

436

2020 - 2021
2019 - 2020

2027

530

567

2028

11,000.00

42,000.00

58,000.00

173,426.72

658,000.00

907,000.00

28,164.56

28,164.56

28,164.56

212,591.28

728,164.56

993,164.56

212,591.28

728,164.56

993,164.56

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

1955 Original building (front); 1958 addition (rear); 1968 add, classrooms, offices, gym, auditorium; 1989 roof replacement, gym/locker room and auditorium; 1991
six-classroom additions and renovations of existing media center & kindergarten; 1993 removal of existing sand filer and hook up to city sanitary sewer; 1996 new
fire alarm system, AC, new boilers, piping and unit ventilators, new windows, blinds, exterior doors, hallway ceilings, energy management system,
intercommunication system, cafeteria floor, additional parking and new bituminous paving; 1997 roof renovations on 1955 and 1958 addition; 1998 site work,
cafeteria renovations and furniture; 2000 parking lot addition; 2013 replace boiler; 2014 added portable classroom; 2015 added 2nd portable classroom; 2016 added
3rd double portable classroom, parking lot replacement and sidewalk repair, 2018 removed portables; 2024 LED lighting upgrade, water conservation (ESG); 2024

pickleball court; 2025 playground.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, HVAC systems, replace gym floor, chiller replacement, DX cooling pneumatics, security

camera upgrade, energy.
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School Name
School No.

Plan Detail:

Site:

Stockwell Elementary School

7995

County Name

Stockwell Elementary School - 2501 N. Stockwell Road, Evansville, Indiana 47715

Vanderburgh

Rev. 03/18

Grades Housed (or other use)
Current Value

Number of Classrooms
Square Footage

Enroliment History:

2024 - 2025 552

2023 - 2024 542

K-5

20,581,555.00

30

74,942

2022 - 2023
2021 - 2022

Detailed Evaluation of Building Conditions:
This facility is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

528

522

2026

1971

13.00

900

561

2020 - 2021
2019 - 2020

2027

483

554

2028

36,000.00

52,000.00

14,000.00

546,239.49

813,000.00

220,000.00

18,101.44

18,101.44

18,101.44

600,340.93

883,101.44

252,101.44

600,340.93

883,101.44

252,101.44

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1972 Original building; 1978 addition of classrooms; 1982 roof replacement-partial; 1984 roof replacement-partial; 1993 ADA signage; 1994 AC 7
classrooms and cafeteria; 1995 new electrical service, complete AC, carpeting and new lights & ceilings in corridors; 1997 new parking and drop off
area; 2001 window replacement; 2002 new roof; 2010 classroom addition and renovations include the addition of nine classrooms, a new
administrative office area, and renovations to the current office area into a kindergarten; 2016 construction of a new drive for student drop off/pick up;
2017 paved north parking lot; crack filled and sealed west lot; 2018 removed portables; 2020 new cafeteria floor. 2022 Hallway carpeting, 2023
UGST removal; 2024 LED lighting upgrade, water conservation (ESG), replaced playground; 2025 refinished gym floor.

Future Needs: Roofing, interior renovations, furniture, flooring, HVAC upgrade, paving, intercom replacement, energy.
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School Name  Stringtown Elementary School

School No. 7995

Plan Detail:

County Name

Site: Stringtown Elementary School - 4720 Stringtown Road, Evansville, Indiana 47711

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-5
Current Value $ 24,739,273.00
Number of Classrooms 30
Square Footage 64,938

Enroliment History:

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2024 - 2025 289 2022 - 2023 319
2023 - 2024 337 2021 - 2022 294

Detailed Evaluation of Building Conditions:
This school is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1897

11.20

900

314

2020 - 2021
2019 - 2020

2027

295

365

2028

7,000.00

28,000.00

59,000.00

111,682.56

422,000.00

921,000.00

34,482.09

32,927.33

15,469.34

15,469.34

15,469.34

168,633.99

498,396.67

995,469.34

168,633.99

498,396.67

995,469.34

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1897 Original building; 1954 offices, cafeteria, classrooms addition; 1957 classrooms addition; 1969 gym, auditorium add; 1980 partial roof
replacement; 1986, 1987, 1988 interior renovations; 1989 office renovations, exterior door replacements; 1992 boiler repairs; 1994 roof
renovations; 1995 new bituminous paving; 1995 removal of UGST: 1996 new media center and renovations of two classrooms, new fire alarm
system, AC, new boilers, piping and unit ventilators, new windows, blinds, exterior doors, hallway ceilings and energy management system; 2018
installed grease traps; 2021 Partial roof replacement; 2023 Auditorium gym roof; 2024 LED lighting upgrade, water conservation (ESG).

Future Needs: Roofing, paving, interior renovations, furniture, flooring, upgrade HVAC controls, intercom replacement, chiller replacement,

security camera upgrade, energy, playground.
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Tekoppel School

School Name

School No. 7995

Plan Detail:

County Name

Site: Tekoppel Elementary School - 111 N. Tekoppel Avenue, Evansville, Indiana 47712

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-5
Current Value $ 22,076,946.00
Number of Classrooms 30
Square Footage 64,961

Enroliment History:
2024 - 2025 430
2023 - 2024 420

Detailed Evaluation of Building Conditions:
This facility is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2022 - 2023 396
2021 - 2022 405

2026

1909

4.68

900

409

2020 - 2021
2019 - 2020

2027

378

450

2028

12,000.00

25,000.00

59,000.00

195,225.98

375,000.00

911,000.00

20,551.30

20,551.30

20,551.30

221,777.28

420,551.30

990,551.30

227,777.28

420,551.30

990,551.30

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1909 Original building; 1961 addition-offices, classrooms, auditorium, gym; 1981 roof replacement; 1982 media center add; 1982 interior reno; 1992 new telephone
system; 1994 window replacement in original building and new furniture; 1995 new electric service and AC, painting and wall covering in all rooms of the original
building, exterior fencing and concrete walk; 1996 restroom renovations in the 1909 building and ADA signage; 1997 new teachers lounge, office and cafeteria
renovations, ADA modifications, new intercom and site work; 1998 new boilers, piping and unit ventilators, temperature controls, new windows, blinds, exterior
doors, new ceilings, painting and carpeting in corridors, roof renovations to kitchen and cafeteria; 2003 Remove UGST; 2009 installation of wheelchair elevator lift;
2012 replace security alarm and locks; 2021 New playground installed; 2024 LED lighting upgrade, water conservation (ESG), HVAC controls upgrade (ESG),

roofing, camera upgrade; 2025 parking lot paving and additonal parking.

Future Needs: Roofing, interior renovations, furniture, corridor and classroom flooring, chillers, boiler replacement, intercom replacement, energy.
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Thompkins School

School Name

School No. 7995
Plan Detail:

County Name

Site: Thompkins Middle School - 1300 West Mill Road, Evansville, Indiana 47710

Vanderburgh

Rev. 03/18

Grades Housed (or other use) 6-8
Current Value $ 30,206,635.00
Number of Classrooms 32
Square Footage 107,164

Enroliment History:
2024 - 2025 622
2023 - 2024 634

Detailed Evaluation of Building Conditions:
This building is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2022 - 2023 625
2021 - 2022 579

2026

1972

13.00

960

612

2020 - 2021
2019 - 2020

2027

575

691

2028

9,000.00

18,000.00

14,000.00

140,017.65

282,000.00

221,000.00

32,780.66

31,302.62

63,235.42

63,235.42

63,235.42

245,033.73

394,538.04

298,235.42

245,033.73

394,538.04

298,235.42

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1972 Original building; 1980 roof replacement gym/locker rooms, auditorium; 1990 addition incorporating new media center, computer lab and one
classroom, renovation to science room and new furniture; 1996 new fire alarm system, AC, new boilers piping and unit ventilators, exterior doors, hallway
ceilings, energy management system; 1997 ADA chairlift; 1998 window replacement, office renovations and intercom, paint entire building; 1999 roof
renovations; 2000 new gym, music room and classroom renovations; 2006 converted telephone system to IP system; 2015 partial roof replacement; 2016
digital marquee, front parking lot resurfaced and side lot filled and sealed, main water line replaced. 2022 Paint & seal gym floor; 2024 LED lighting

upgrade, water conservation (ESG), chiller replacement (ESG).

Future Needs: Roofing, interior renovations, furniture, flooring, upgrade HVAC systems, Remove UGST, security camera upgrade, intercom replacement,

energy.
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School Name  Vogel School

School No. 7995

Plan Detail:

Site: Vogel K-6 School - 1500 Oak Hill Road, Evansville, Indiana 47711

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-6 Date of Occupancy

Current Value $ 24,726,768.00 Acreage

Number of Classrooms 35 Student Capacity
Square Footage 82,236 Current Capacity

Enroliment History:

2024 - 2025 494 2022 - 2023 542
2023 - 2024 522 2021 - 2022 517

Detailed Evaluation of Building Conditions:
This facility is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

1945

8.00

1,050

464

2020 - 2021
2019 - 2020

2027

512

623

2028

60,000.00

18,000.00

16,000.00

898,936.80

282,000.00

259,000.00

958,936.80

300,000.00

275,000.00

958,936.80

300,000.00

275,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1945 Original building; 1952 addition-front-south; 1955 addition west classrooms, gym and addition; 1985 add. west classrooms and interior renovations;
1980 partial roof replacement; 1985 interior renovations; 1986 west classrooms addition; 1992 student bus drop off, parking lot; 1996 new fire alarm system,
AC, new boilers, piping, unit ventilators, new windows, blinds, exterior doors, hallway ceilings, painting, carpeting, energy management system, new
intercommunication system and office renovations; 1998 window replacement in gym; 2012 demo. garage (old car wash) on lot south of school for future
parking; 2018 replaced hot water heater; 2019 parking lot addition & renovation; remove fuel oil tanks UST; 2020 HVAC upgrade, 2022 Bathroom
renovations. 2023 New teacher and student furniture; 2024 LED lighting upgrade, water conservation (ESG), corridor carpet, gym floor replacement.

Future Needs: Roofing, interior renovations, furniture, flooring, exterior renovations, intercom replacement, classroom carpeting, camera system upgrade,

energy.
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School Name

Washington School

School No. 7995

Plan Dettail:

County Name

Site: Washington Middle School - 1801 Washington Avenue, Evansville, Indiana 47714

Vanderburgh

Rev. 03/18

Grades Housed (or other use) 6-8
Current Value $  29,476,469.00

Number of Classrooms 32
Square Footage 85,529

Enroliment History:
2024 - 2025 348
2023 - 2024 354

Detailed Evaluation of Building Conditions:
This building is structurally sound and in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

2022 - 2023 333
2021 - 2022 356

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2026

1937

15.00

960

321

2020 - 2021
2019 - 2020

2027

305

388

2028

15,000.00

38,000.00

12,000.00

234,298.78

587,000.00

188,000.00

67,388.84

67,388.84

67,388.84

316,687.62

692,388.84

267,388.84

316,687.62

692,388.84

267,388.84

1937 Original Building; 1953 classrooms S.W. addition; 1959 cafeteria-industrial arts addition; 1982 roof replacement; 1983 masonry re-pointing and
electrical renovations; 1984 plumbing and heating renovations; 1986 Roof replacement; 1992 Gym addition and bituminous parking; 1996 new fire alarm
system, AC, new boilers, piping & unit ventilators, new windows, blinds, exterior doors, hallway ceilings, painting, carpeting, energy management system,
office renovations; 1997 new cafeteria floor & stair trends; 1998 auditorium renovations locker replacement, new carpeting, removal of smoke stack; 2009
paved west end of parking lot.; 2012 carpeting; 2013 new boiler; 2015 Main office and administrative offices remodeled, partial roof replacement; 2019
cafe chair lift, intercom replacement; 2021 Install classroom carpeting, 2022 Paint & seal gym floor. Corridor carpet; 2024 LED lighting upgrade, water

conservation (ESG), chiller replacement (ESG), HVAC controls upgrade (ESG); 2025 baseball and softball field lighting and scoreboard.

Future Needs: Roofing, paving, interior renovations, furniture, upgrade HVAC systems, front entrance drive addition, sidewalks, elevator, removal of

UGST, practice gym floor refinishing, security camera upgrade, energy.
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SchoolName  West Terrace School

School No. 7995

Plan Detail:

Site: West Terrace Elementary School - 8000 West Terrace Drive, Evansville, Indiana 47712

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) K-5
Current Value
Number of Classrooms 33
Square Footage 75,197

Enroliment History:
2024 - 2025 492
2023 - 2024 509

Detailed Evaluation of Building Conditions:
This building is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2022 - 2023 562
2021 - 2022 570

Date of Occupancy
$ 22,351,880.00 Acreage

Student Capacity
Current Capacity

2026

1956

18.11

990

501

2020 - 2021
2019 - 2020

2027

607

710

2028

15,000.00

18,000.00

59,000.00

244,097.94

282,000.00

924,100.00

16,093.74

16,093.74

16,093.74

275,191.68

316,093.74

999,193.74

275,191.68

316,093.74

999,193.74

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1956 Original building; 1958 addition (north); 1970 addition (north); 1976 locker/shower room addition; 1985 classrooms addition and interior
renovations; 1987 burner replacement; 1990 roof renovations; 1992 new office, nurse's area and media center, renovations to existing media center
and office area for classrooms and computer lab; 1996 new fire alarm system, AC, new boilers, piping and unit ventilators, new windows, blinds,
exterior doors, hallway ceilings and carpeting, energy mgmt. system, new stage curtain, repairs and refinishing gym floor, bituminous paving for
parking and bus pickup; 2007 new cafeteria floor; 2012 classroom carpet replacement. 2015 partial roof replacement, 2019 5 Classrooms and
commons area carpeted, 2021 Stage curtain replacement, 2022 UGST removal; 2023 Corridor carpeting; 2024 LED lighting upgrade, water

conservation (ESG), gym floor refinished, volleyball system installed, intercom replacment.

Future Needs: Roofing, paving, interior renovations, furniture, flooring, upgrade HVAC controls, additional parking and secondary access needed,

chiller replacement, security camera upgrade, energy.
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SchoolName  Administration Building County Name Vanderburgh Rev. 03/18
(Houses the Administration Staff and Supportive Services Warehouse)
School No. i
Plan Detail:
Site: Administration Building - 951 Walnut Street, Evansville, Indiana 47713
Grades Housed (or other use)  Office & Warehouse Date of Occupancy 1985
Current Value $ 22,613,827.00 Acreage 2.65
Number of Classrooms NA Student Capacity NA
Square Footage 68,000 Current Capacity NA
Enroliment History:
2024 - 2025 2022 - 2023 2020 - 2021
2023-2024 — 2021 - 2022 2019 - 2020
Detailed Evaluation of Building Conditions:
Good condition
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - - -
Professional Services 400,000.00 400,000.00 400,000.00
Education Specifications Development - - -
Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 900,001.35 200,000.28 600,087.50
a) Energy Contract 2011 - 2027 - - -
b) Energy Contract 2023 - 2037 11,179.32 11,179.32 11,179.32
b) Skilled Employee Salaries 1,000,000.00 1,000,000.00 1,000,000.00
Rental of Buildings, Facilities and Equipment - - -
a) Equipment Lease Technology - - -
c) Copier Lease 500,000.00 500,000.00 500,000.00
Purchase of Mobile or Fixed Equipment - - -
a) Equipment - Facilities 370,000.00 370,000.00 370,000.00
b) Equipment-  SSC 175,000.00 175,000.00 175,000.00
Emergency Allocations (Other Facilities Acquisition and Construction) 700,000.00 700,000.00 700,000.00
Utilities (Maintenance of Buildings) 4,651,747.00 4,651,747.00 4,651,747.00
Maintenance of Equipment (IT) 2,507,294.00 2,507,294.00 2,507,294.00
Sports Facility - - -
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
a) Instruction - Related Technology - - -
b) Administrative Technology Services 293,829.00 293,829.00 293,829.00
SUBTOTAL EXPENDITURES 11,509,050.67 10,809,049.60 11,209,136.82
Allocation for Future Projects - - -
Transfer From One Fund to Another - - -
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 11,509,050.67 10,809,049.60 11,209,136.82

Additional Comments Regarding This Site (Include purpose of future allocation appropriation):

1985 Constructed and paid for by state and federal funds as a functional relocation project; 2011 interior renovations to consolidate EVSC
administrative staff; 2011 staff moved from 9th Street location, Special Ed Services moved from Stringtown Rd, Bus Transportation, Food
Services, Operations and Facilities moved from 8th Street Bldg. to the newly renovated Admin. Bldg.; 2024 LED lighting upgrade, water

conservation (ESG).

Future Needs: Reorganization remodel, additional parking, roofing, HVAC, energy.
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SchoolName  Innovation Center for Science and Health County Name

School No. 7995

Plan Detail:
Site: Chestnut St Evansville, IN 47708

Vanderburgh

Rev. 03/18

Grades Housed (or other use) 9-12 Date of Occupancy
Current Value  (Land) $ - Acreage

Number of Classrooms NA Student Capacity
Square Footage 41,500 Current Capacity

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site: 2026
Land Acquisition and Development -

1.00

NA

NA

2020 - 2021
2019 - 2020

2027

2028

Professional Services 60,000.00

60,000.00

12,000.00

Education Specifications Development -

Building Acquisition, Construction and Improvement (Includes 45200 & 45300) 940,000.00

940,000.00

188,000.00

a) Energy Contract 2011 - 2027 -

b) Energy Contract 2023 - 2037 -

Rental of Buildings, Facilities and Equipment -

Purchase of Mobile or Fixed Equipment -

Emergency Allocations (Other Facilities Acquisition and Construction) -

Utilities (Maintenance of Buildings) -

Maintenance of Equipment -

Sports Facility -

Property and Casualty Insurance -

Other Operation and Maintenance of Plant -

Technology
Instruction - Related Technology -

Administrative Technology Services -

SUBTOTAL EXPENDITURES 1,000,000.00

1,000,000.00

200,000.00

Allocation for Future Projects -

Transfer From One Fund to Another -

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 1,000,000.00

1,000,000.00

200,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

Future Allocation Appropriation: Description / Features:

Future Needs: Interior renovation, exterior renovation
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SchoolName 10350 Petersburg Road Property (Eagle Valley)

EAGLE VALLEY PROPERTY
School No. 7995
Plan Detail:
Site: 10350 Petersburg Road Property

County Name

Vanderburgh

Rev. 03/18

Formerly used as golf course - Has a clubhouse on property

Date of Occupancy
Current Value  (Land) $  2,411,903.00 Acreage

Student Capacity
Current Capacity

Grades Housed (or other use) NA

Number of Classrooms NA
Square Footage NA

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

Bought June 30, 2017

135.00

NA

NA

2020 - 2021
2019 - 2020

2027

2028

250,000.00

250,000.00

250,000.00

250,000.00

250,000.00

250,000.00

250,000.00

250,000.00

250,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
This property was bought June 30, 2017 and consist of a golf course, clubhouse and maintenance pole barn. Due to the growing population on

the far north side of Evansville, this property was purchased for future expansion or a new Middle School.

Future Allocation Appropriation: Description / Features:

Future Needs: Mowing and maintenance services
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SchoolName  Bosse Field
(Leased to Otters Baseball)

School No. 7995

Plan Detail:

Site: Bosse Field - 23 Don Mattingly Way, Evansville, Indiana 47711

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) Athletic Field
Current Value $
Number of Classrooms NA

Square Footage NA

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
9,855,325.00 Acreage

Student Capacity
Current Capacity

2026

1914

10

NA

NA

2020 - 2021
2019 - 2020

2027

2028

23,000.00

23,000.00

23,000.00

352,000.00

352,000.00

352,000.00

375,000.00

375,000.00

375,000.00

375,000.00

375,000.00

375,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
2007 Landscaping and fencing; restroom renovations. Currently we lease this property to the Evansville Otters Baseball Team. 2017 Crack filled
and sealed all parking lots; 2020 roof, electric, HVAC upgrades, 2022 parking lot of aquatic center; 2024 3rd base concession kitchen remodel,

wireless access/ WIFI; 2025 added speakers in commons areas, added exterior walk-in cooler.

Future Needs: Parking lot, paving, painting upgrades, seating, plumbing, synthetic turf, exterior reno.
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SchoolName ~ Bus Operations & SSC Garages | & Il
(Bus Lot Chestnut St Includes Bus Garagae | & Il on Cherry St - Blue House)

School No. 7995

Plan Detail:

County Name

Vanderburgh

Rev. 03/18

300 SE 8th St (Parking Lot) & 1000 -1101 Chestnut - Bus Lot (This location houses buses, bus garages & maintenance garages, parking)

Site: 1011 - 1013 Chestnut Street (Blue House)

Grades Housed (or other use) Lot for buses & maint

Current Value $ 716,001.00
Number of Classrooms NA
Square Footage 9,275

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Bus Garage | & Il are in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

Date of Occupancy

1979 Garage #1 & 2004 Garage #2

Acreage 2
Student Capacity NA
Current Capacity NA
2020 - 2021
2019 - 2020
2026 2027 2028
50,000.00 9,000.00 9,000.00
250,000.00 141,000.00 141,000.00
300,000.00 150,000.00 150,000.00
300,000.00 150,000.00 150,000.00

Bus Garage #1 built in 1979; 1988 removed two-story building, renovated existing metal building and built addition; 1996 replaced air conditioning
unit; 1997 renovated office area; 2004 built bus garage #2; 2024 fuel tanks and canopy replacement, concrete replacement.

Future Needs - Paving, maintenance utility bldg., parking lot replacement.
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SchoolName  Christa McAuliffe Bldg.
Currently Leased to EPD

School No. 7995

Plan Detail:

County Name

Vanderburgh

Rev. 03/18

Site: Christa McAuliffe Bldg.- 711 N. Governor St, 413, & 421 E Columbia St, Evansville, Indiana 47711 (Directly behind Delaware School)

Grades Housed (or other use) Leased to EPD
Current Value $ 920,887.00
Number of Classrooms 4
Square Footage 6,068

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Building is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction & Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2026

1948

0.99

NA

NA

2020 - 2021
2019 - 2020

2027

2028

50,000.00

100,000.00

25,000.00

50,000.00

150,000.00

25,000.00

50,000.00

150,000.00

25,000.00

50,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1956 Original post office building. EVSC purchased the building in 1990 and renovated building into an alternative middle school and moved in
January 2, 10091. 2003 The alternative school moved to Glenwood School providing an opportunity for this building to be used for professional
development and Head Start Program; 2010 Head Start has moved to Culver Family Learning Center; 2010 Replaced roof; 2009 Leased to

Evansville Police Department; 2025 parking lot fence painting.

Future Needs: Interior Renovations
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School Name Culver Family Learning Center County Name Vanderburgh Rev. 03/18
School No. 7995
Plan Detail:
Site; Culver Family Learning Center & Pre-School - 1301 Judson Street, Evansville, Indiana 47713
Grades Housed (or other use) Pre-School & Offices Date of Occupancy 1958
Current Value $ 27,157,284.00 Acreage 8.08
Number of Classrooms 30 Student Capacity 900
Square Footage 92,214 Current Capacity 196
TLC Program 33 , Pre-K 163
Enrollment History:
2024 - 2025 301 2022 - 2023 167 2020 - 2021 304
2023 - 2024 165 2021 - 2022 304 2019 - 2020
Detailed Evaluation of Building Conditions:
Building is structurally sound
Three-Year Plan for This Site: 2026 2027 2028
Land Acquisition and Development - - -
Professional Services 12,000.00 36,000.00 9,000.00
Education Specifications Development - - -
Building Acquisition, Construction & Improvement (Includes 45200 & 45300) 190,531.94 564,000.00 141,000.00

a) Energy Contract 2011 - 2027 - - -

b) Energy Contract 2023 - 2037 16,208.42 16,208.42 16,208.42
Rental of Buildings, Facilities and Equipment - - -
Purchase of Mobile or Fixed Equipment - - -
Emergency Allocations (Other Facilities Acquisition and Construction) - - -
Utilities (Maintenance of Buildings) - - -
Maintenance of Equipment - - -
Sports Facility - - -
Property and Casualty Insurance - - -
Other Operation and Maintenance of Plant - - -
Technology

Instruction - Related Technology - - -

Administrative Technology Services - - -
SUBTOTAL EXPENDITURES 218,740.36 616,208.42 166,208.42
Allocation for Future Projects - - -
Transfer From One Fund to Another - - -
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS 218,740.36 616,208.42 166,208.42

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1958 Original bldg; 1983 new add; 1992 acquired 6 additional pieces of property for playground; 1996 painting throughout building
and carpeting in corridors, bituminous resurfacing of play area; 1997 roof renovations; 1998 gym floor repair/replacement and new
carpeting in classrooms; 1999 landscaping and cafeteria furniture; 2000 furniture; 2010 Head Start moved from Christa to Culver,
new playground equipment installed, Early Childhood Dept. moved to Culver from Special Ed. Bldg on Stringtown, interior
renovations to incorporate Psych. Services on 2nd floor; 2012 replaced AC unit; 2013 repair masonry brick steps; 2017 installed
new parking lot, installed ADA ramp at main entrance, improved security at front entrance; 2019 new boilers. 2021 UGST
Removed. 2022 Renovate 3 classrooms - (1) Pre-K Special Ed and (2) Pre-K, partial HVAC reno., restroom renovations; 2023
Security camera upgrade; 2024 LED lighting upgrade, water conservation (ESG), HVAC piping upgrades, Pre-K Special Ed

classroom remodel; 2025 roofing, HVAC unit ventilator replacement.

Future Needs: Flooring, paving, interior renovations, roofing, HVAC replacement, additional parking, upgrade univents, intercom

replacement, energy.
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School Name

8th Street & 801 Chestnut Street Bldgs

Currently housing Student Services
School No. 7995

Plan Detail:

Site: 300 (Building Only) - 310 S.E. 8th Street & 801 Chestnut Street, Evansville, Indiana 47713

County Name

Vanderburgh

Rev. 03/18

Buildings are side by side and are located on the corner of 8th & Chestnut Street

Grades Housed (or other use) Office
Current Value $ 995,060.00

Number of Classrooms NA
Square Footage 10,246

Enroliment History:
2024 - 2025
2023 - 2024

2022 - 2023
2021 - 2022

Detailed Evaluation of Building Conditions:
Building is structurally sound

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction & Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2026

1969 & 1984

4.30

NA

NA

2020 - 2021
2019 - 2020

2027

2028

5,000.00

12,000.00

9,000.00

95,144.45

185,500.00

141,000.00

100,144.45

197,500.00

150,000.00

100,144.45

197,500.00

150,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
This facility was purchased in 1984 as a part of the Supportive Services Center project and houses the administrative offices for
Food Services, School Facilities, Operations, and Bus Transportation Departments. Renovations were completed by contract
and in-house maintenance crews; 1994 interior and exterior painting; 2008 School Facilities and Operations moved from the 9th
Street Bldg. into this building, interior renovations were necessary to accommodate the new departments; 2011 (August) staff
moved to the newly renovated Administration Bldg. (Former SSC 951 Walnut Street). 2019 Student Services CFSCP moved
from 123 Main Street to this bldg on July 10th 2019; 2020 upgraded security system; 2023 Added entrance canopy and access

controls.

Future Needs: Painting, carpeting, interior renovations, roofing.
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SchoolName  Harrison Athletic Field
(Double Cola Field or Division Street Field)

School No. 7995

Plan Detail:

County Name

Site: Harrison Athletic Field - 3000 Division Street, Evansville, Indiana 47711

Vanderburgh

Rev. 03/18

Grades Housed (or other use) Athletic Field
Current Value $ 440,925.00

Number of Classrooms NA
Square Footage NA

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Open property in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2026

1981

14.16

NA

NA

2020 - 2021
2019 - 2020

2027

2028

100,000.00

100,000.00

100,000.00

100,000.00

100,000.00

100,000.00

100,000.00

100,000.00

100,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

This is an athletic field used by Harrison High Schools baseball and soccer. It has one concession stand and one storage shed.

Future Needs: Bleachers, sound system, scoreboard replacement, field lighting.
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School Name  Harrison Athletic Field (Shoshoni)

School No. 7995

Plan Detail:

Site: Harrison Athletic Field - 1601 Shoshoni, Evansville, Indiana 47715

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) NA
Current Value $ 440,925.00

Number of Classrooms NA
Square Footage NA

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Property is in the open and is in good condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2026

1995

25.73

NA

NA

2020 - 2021
2019 - 2020

2027

2028

12,000.00

188,000.00

75,000.00

100,000.00

200,000.00

75,000.00

100,000.00

200,000.00

75,000.00

100,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1995 Installation of two soccer fields and one softball field; 1996 perimeter fencing, landscaping rock parking area and water supply system
installed; 1997 reseeded fields; softball dugouts construction by boosters. Five storage sheds

Future Needs - Parking lot needs to be paved.
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SchoolName ~ Newman Building

(Used by SSC maintenance to house large equipment and other SSC Storage)

School No. 7995

Plan Detail:

Site: Newman Building - 501 E. lllinois Street, Evansville, Indiana 47711

County Name

Vanderburgh

Rev. 03/18

Grades Housed (or other use) NA
Current Value $ 632,051.00

Number of Classrooms NA
Square Footage 10,000

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Building is structurally sound

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction & Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Additional Comments Regarding This Site (include purpose of future allocation appropriation):

Date of Occupancy

Student Capacity
Current Capacity

2026

1930

0.75

NA

NA

2020 - 2021
2019 - 2020

2027

2028

50,000.00

25,000.00

250,000.00

25,000.00

64,989.00

300,000.00

50,000.00

64,989.00

300,000.00

50,000.00

64,989.00

1990 Building purchased by school corporation; 1990 renovations were completed by Supportive Service personnel. This building houses large
equipment and is used by the EVSC maintenance personnel; 2024 LED lighting upgrade, water conservation (ESG), salt storage cover.

Future Needs: Electrical wiring throughout bldg and a new roof, interior and exterior renovations.
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SchoolName  Reitz Sports Park - Athletic Field

Running track, baseball and softball fields, tennis courts
School No. 7995

Plan Detail:

County Name

Site: Reitz Sports Park - 611 - 707 S. Barker Avenue, Evansville, Indiana 47712

Vanderburgh Rev. 03/18

Grades Housed (or other use) Athletic Fields
Current Value $  1,078,760.00
Number of Classrooms NA
Square Footage NA

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:

Date of Occupancy
Acreage

Student Capacity
Current Capacity

Property bought in 1991

14.51

NA

NA

2020 - 2021

2019 - 2020

Excellent condition - The out buildings are structurally sound - One concession stand two story locker room and restrooms; baseball

batting cage.

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

2026

2027 2028

50,000.00

6,000.00 25,000.00

150,000.00

94,000.00 387,800.00

200,000.00

100,000.00 412,800.00

200,000.00

100,000.00 412,800.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
1991 Purchased original building from Bauer Automotive & Equipment Services; 1992 renovated existing building into a new P.R. & athletic locker
room facility for boys and girls at Reitz High School. Work included new partitions, restrooms, ceilings, lighting, lockers, painting, electrical and air
conditioning; 2009 construction of a two story building with restrooms on lower level and locker room boys and girls area on 2nd floor. This
building was paid for by the Reitz Booster Club and is situated near the softball field. This property has running track, tennis courts, softball field
and baseball field; 2016 repaved tennis courts. 2018 Installed new track and soccer field; 2024 band lot repaving; 2025 705 S Barker Ave

Buildina demo.

Future Needs - Roofing is needed on the garage and storage building, drainage upgrade.
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SchoolName  Technology Innovation Center

County Name

(Built on former Walnut Street Gymnasium site next to the Admin Bldg)

School No. 7995

Plan Detail:

Site: Technology Innovation Center - 216 South East Ninth Street, Evansville Indiana 47713

Vanderburgh

Rev. 03/18

(2 Story)

Grades Housed (or other use)  Offices/ Classrooms

Current Value $ 6,422,629.00

Number of Classrooms 3 Adult Classrooms

Square Footage 18,838
1 Broadcast Studio

Enroliment History:
2024 - 2025 2022 - 2023
2023 - 2024 2021 - 2022

Detailed Evaluation of Building Conditions:
Excellent condition

Three-Year Plan for This Site:
Land Acquisition and Development
Professional Services
Education Specifications Development
Building Acquisition, Construction and Improvement (Includes 45200 & 45300)
a) Energy Contract 2011 - 2027
b) Energy Contract 2023 - 2037
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment
Emergency Allocations (Other Facilities Acquisition and Construction)
Utilities (Maintenance of Buildings)
Maintenance of Equipment
Sports Facility
Property and Casualty Insurance
Other Operation and Maintenance of Plant
Technology
Instruction - Related Technology
Administrative Technology Services
SUBTOTAL EXPENDITURES
Allocation for Future Projects
Transfer From One Fund to Another
TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Date of Occupancy
Acreage

Student Capacity
Current Capacity

2026

2010

2.13

NA

NA

2020 - 2021
2019 - 2020

2027

2028

35,000.00

10,000.00

795,239.34

100,000.00

190,000.00

830,239.34

100,000.00

200,000.00

830,239.34

100,000.00

200,000.00

Additional Comments Regarding This Site (include purpose of future allocation appropriation):
In March of 2009 construction began on the new Technology Innovation Center which is being built on the former site of the Walnut School Building
and is next to the newly renovated Administration Bldg. (Formerly Supportive Service Center). 2010 Technology Department, ICAT's and
superintendent's office moved into the new building. This is a 2 story building with offices on 2nd floor and 3 adult teaching classrooms on main
level. It also has a large commons area. 2021 Converted one class to a Broadcast Studio; 2024 Room 103 acoustic improvement; 2025 Room

101, 102, and 104 acoustic improvement.
Future Needs: Interior renovations, HVAC, roofing
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SchoolName  Evansville Vanderburgh School Corporation

School No. 7995

SUMMARY THREE YEAR PLAN FOR THIS SCHOOL DISTRICT

Summary: Three-Year Plan for This School District:

Land Acquisition and Development

Professional Services

Education Specifications Development

Building Acquisition, Construction and Improvement
Rental of Buildings, Facilities and Equipment
Purchase of Mobile or Fixed Equipment

Emergency Allocations (Other Facilities Acquisition & Construction)
Utilities (Maintenance of Buildings)

Maintenance of Equipment

Sports Facility

Property and Casualty Insurance

Other Operation and Maintenance of Plant

Technology
Instruction - Related Technology
Administrative Technology Services

SUBTOTAL EXPENDITURES
Allocation for Future Projects

Transfer From One Fund to Another

TOTAL EXPENDITURES, ALLOCATIONS AND TRANSFERS

Sources and Estimates of Revenue:

Projected January 1 Cash Balance

Less Encumbrances Carried Forward from Previous Year
Estimated Cash Balance Available for Plan

Property Tax Revenue

Estimated Property Tax Cap Credits (show as a negative)
Auto Excise, CVET and FIT Receipts

Other Revenue (Interest Income)

TOTAL FUNDS AVAILABLE FOR THE PLAN

Dept
4100

4300
4400

4510, 4520, 4530

4700
4900
2620
2640
4540
2670
2680

2230
2580

6010

County Name Vanderburgh Rev. 03/18
2026 2027 2028

1,823,000.00 1,729,200.00 1,721,000.00
20,418,539.00 20,255,630.00 20,081,130.00
500,000.00 500,000.00 500,000.00
545,000.00 545,000.00 545,000.00
700,000.00 700,000.00 700,000.00
4,651,747.00 4,651,747.00 4,651,747.00
2,507,294.00 2,507,294.00 2,507,294.00
293,829.00 293,829.00 293,829.00

31,439,409.00

31,182,700.00

31,000,000.00

31,439,409.00

31,182,700.00

31,000,000.00

2026

2027

2028

31,439,409.00

31,872,700.00

31,000,000.00

(9,840,000.00)

3,748,881.00

25,348,290.00

31,872,700.00

31,000,000.00
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2026 - Administration -

2027 - Administration -

2028 - Administration -

EXHIBIT A

CAPITAL PROJECTS FUND
2026 - 2028
COMPUTER PROGRAM SUMMARY

293,829.00 2026 - Repair & Maintenance -
293,829.00 2027 - Repair & Maintenance -
293,829.00 2028 - Repair & Maintenance -

2,507,294.00

2,507,294.00

2,507,294.00
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